

REQUEST FOR PROPOSALS

TO DESIGN, CONSTRUCT AND MAINTAIN

THE I-35 NEX CENTRAL PROJECT

THROUGH

A DESIGN-BUILD CONTRACT AND A CAPITAL MAINTENANCE CONTRACT

INSTRUCTIONS TO PROPOSERS

A PROJECT OF THE TEXAS DEPARTMENT OF TRANSPORTATION

ORIGINALLY ISSUED AUGUST 14, 2020

ADDENDUM #1 ISSUED OCTOBER 9, 2020 ADDENDUM #2 ISSUED NOVEMBER 20, 2020 ADDENDUM #3 ISSUED DECEMBER 18, 2020 ADDENDUM #4 ISSUED JANUARY 8, 2021

Texas Department of Transportation 125 East 11th Street Austin, Texas 78701

CERTAIN KEY DATES

EVENT	DATE
Issue Addendum #4 to Request for Proposals	January 8, 2021
Proposal Due Date	February 4, 2021
Anticipated Conditional Award by Texas Transportation Commission ("Commission")	March 25, 2021
Anticipated execution of DBC and CMC	June 21, 2021

SECTION 1	INTRODUCTION AND GENERAL PROVISIONS		
1.1	Introduction		
1.2	Reques	st for Proposals	1
	1.2.1	Documents in the Request for Proposals	1
	1.2.2	Construction and Interpretation of this ITP	2
1.3	Project	t Objectives	2
1.4	Genera	al Project Description and Scope of the DB Contractor's Obligations	3
	1.4.1	General Project Description	3
	1.4.2	Scope of the DB Contractor's Obligations	4
	1.4.3	Project Environmental Status	4
	1.4.4	Status of Required ROW Acquisition	4
	1.4.5	Status of Required Utility Work	4
	1.4.6	Status of Required Railroad Services	5
1.5	Procur	rement Schedule	5
1.6	Genera	al Provisions Regarding Proposals	6
	1.6.1	Proposal Contents	6
	1.6.2	Inclusion of Proposal in DBC Documents and CMC Documents	6
	1.6.3	Commitments in the Proposal	6
	1.6.4	Ownership of Proposal and Applicability of Public Information Act	7
1.7	Project	t Costs and Funding	7
1.8	Federa	al Requirements	7
	1.8.1	General Obligations	7
	1.8.2	DBE Requirements	7
	1.8.3	E-Verify	8
	1.8.4	Nondiscrimination	8
1.9	Qualifi	cation to Do Business	8
SECTION 2	PROCU	UREMENT PROCESS	9
2.1	Procurement Method		
2.2	Receip	ot of the RFP Documents, Communications, and Other Information	9
	2.2.1	TxDOT's Authorized Representatives	9
	2.2.2	Identification of the Proposer's Official Representative	10
	2.2.3	Rules of Contact	10
	2.2.4	Language Requirement	12
	2.2.5	Submittals to TxDOT	12
2.3	Questi	ons and Responses Process and Addenda	12

		2.3.1 Questions and Responses Regarding the RFP	12
		2.3.2 Ombudsman	13
		2.3.3 Addenda	14
	2.4	Pre-Proposal Submittals	14
	2.5	Pre-Proposal Meetings	14
		2.5.1 Informational Meetings	14
		2.5.2 One-on-One Meetings	14
		2.5.3 Questions and Responses during One-on-One Meetings	15
		2.5.4 Statements at Meetings	15
	2.6	Confidentiality/Public Information Act Disclosure Requests	15
		2.6.1 Disclosure Waiver	15
		2.6.2 Observers during Evaluation	15
		2.6.3 Public Disclosure of Proposal Documents	16
		2.6.4 Disclosure Process for Requests under the Act	16
	2.7	TxDOT Studies and Investigations	17
	2.8	Examination of RFP and Site Access	17
		2.8.1 Examination of RFP	17
		2.8.2 Site Access	17
	2.9	Errors	18
	2.10	Improper Conduct	18
		2.10.1 Non-Collusion	18
		2.10.2 Organizational Conflicts of Interest	18
		2.10.3 Equitable Treatment of Proposers	18
	2.11	Changes in a Proposer's Organization; Changes in Key Personnel	18
		2.11.1 Changes in Proposer's Organization	18
		2.11.2 Changes in Key Personnel	19
	2.12	Changes to Companies or Entities Identified in the Proposal	19
	2.13	Pre-Proposal Utility Commitments	20
	2.14	Sales Tax	21
SECTI	ON 3	ALTERNATIVE TECHNICAL CONCEPTS	22
	3.1	Alternative Technical Concepts	22
	3.2	Pre-Proposal Submission of ATCs	24
	3.3	TxDOT Review of Pre-Proposal Submission of ATCs	25
	3.4	Incorporation of ATCs in the DBC Documents and CMC Documents	26
	3.5	Confidentiality	26

SECTION 4	4 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND ACCEPTANCE OF DELIVERY BY TXDOT		
4.1	General Submittal Requirements		
	4.1.1	Proposal Due Date	27
	4.1.2	Signatures Required	27
	4.1.3	Reserved	27
	4.1.4	Consequences of Failure to Follow Requirements	27
	4.1.5	Requirement to Submit Compliant Proposal	27
	4.1.6	Format	28
	4.1.7	Additional Requirements for Proposal Delivery	28
4.2	Techni	ical Proposal	29
	4.2.1	Proposal Bond	29
	4.2.2	Exhibit M and Proposer Work Product	29
	4.2.3	Multimedia Appendices	29
4.3	Financ	cial Proposal	30
4.4	Price F	Proposal	30
4.5	Curren	ncy	30
4.6	Modifi	cations, Withdrawals and Late Submittals	30
	4.6.1	Modifications to a Proposal	30
	4.6.2	Withdrawal and Validity of Proposals	31
	4.6.3	Late Proposals	31
4.7	Forfeit	ture of Proposal Bond	31
4.8	Accep	tance of Delivery by TxDOT	32
4.9	Costs Not Reimbursable		
SECTION 5	EVALU	JATION AND POST-SELECTION PROCESS	33
5.1	Organi	ization of the TxDOT Evaluation Committee and Subcommittees	33
5.2	Best V	/alue Determination	33
	5.2.1	Total Proposal Score	33
	5.2.2	Price Score	34
	5.2.3	Technical Score	34
5.3	Pass/F	Fail and Responsiveness Evaluation	34
	5.3.1	Technical Proposals	34
	5.3.2	Financial Proposals	35
	5.3.3	Price Proposals	35

	5.3.4	TxDOT Right to Exclude Proposals from Consideration or to Waive Mistakes	35	
5.4	Evaluat	tion of Technical Proposals by TPES		
	5.4.1	Project Management	36	
	5.4.2	Quality Management	36	
	5.4.3	Design and Construction Plan	36	
	5.4.4	Evaluation Guidelines	37	
	5.4.5	Technical Score	38	
5.5	Evaluat	tion of Price Proposal by PPES	38	
	5.5.1	DB Price Value	39	
	5.5.2	Value of ATC Cost Adjustments	39	
	5.5.3	Present Value of the Maintenance Price	39	
	5.5.4	Lane Rental Value	39	
5.6	ESRC E	Evaluation of Proposals	39	
5.7	Reques	sts for Clarification	40	
5.8	Reques	sts for Proposal Revisions	40	
5.9	Identific	cation of Apparent Best Value Proposal	40	
5.10	Recom	mendation to Commission	40	
5.11	Finaliza	Finalization of the DBC Documents and CMC Documents; Post-Selection Process		
5.12	Post-Se	election Deliverables	41	
	5.12.1	Documents to Be Submitted Following Conditional Award	41	
	5.12.2	TxDOT Comments on Post-Selection Deliverables	42	
	5.12.3	Escrowed Proposal Documents	42	
	5.12.4	Initial Project Management Plan and Initial Quality Management Plan	43	
SECTION 6	FINAL A	AWARD AND EXECUTION; POST-EXECUTION ACTIONS	44	
6.1	Final A	ward, Execution and Delivery of DBC and CMC	44	
	6.1.1	Documents to Be Delivered by Proposer with Executed DBC and CMC	44	
6.2	Debrief	ings	45	
6.3	Payme	nt to Unsuccessful Proposers	46	
SECTION 7	PROTE	STS	48	
7.1	Applica	ability	48	
7.2	Require	ed Early Communication for Certain Protests	48	
7.3	Deadlin	nes for Protests	48	
7.4	Conten	t of Protest	48	
7.5	Filing o	of Protest	48	

7.6	Comments from other Proposers	
7.7	Burden of Proof	49
7.8	Decision on Protest	49
7.9	Protestant's Payment of Costs	49
7.10	Rights and Obligations of Proposers	49
SECTION 8	TXDOT RIGHTS AND DISCLAIMERS	50
8.1	TxDOT Rights	50
8.2	TxDOT Disclaimers	51

EXHIBITS

Exhibit A Definitions and Acronyms

Exhibit B Technical Proposal Instructions

Exhibit C-1 Financial Proposal Instructions

Exhibit C-2 Price Proposal Instructions

Exhibit D Required Forms

Form A Proposal Letter

Form B-1 Identification of Proposer and Team Members

Form B-2 Information About Proposer's Organization

Form C Responsible Proposer Questionnaire

Form D Personnel Work Assignment Form

Form E Buy America Certification

Form F Non-Collusion Affidavit

Form G Key Personnel Resume and References

Form H DBE Certification

Form I Child Support Statement for State Grants, Loans and Contracts

Form J Conflict of Interest Disclosure Statement

Form K Equal Employment Opportunity Certification

Form L Certification Regarding Use of Contract Funds for Lobbying

Form M Certification Regarding Ineligible Contractors

Form N Proposal Bond

Form O Guarantor Commitment Letter

Form P-1 DB Price

Form P-2 DB Price Breakdown

Form P-3 ATC Adjustments

Form P-4 DB Contractor Draws / Cash Flow Tables (DB Price)

Form Q Maintenance Price

Form R Completion Deadlines and Commitments

Form S Lane Rental Value

Exhibit E Summary and Order of Proposal Contents

Exhibit F Right of Entry Process

Exhibit F-1 Right of Entry Process for Non-State-Owned Property

Exhibit F-2 Right of Entry Process for State-Owned ROW

Exhibit G Minute Order

Exhibit H-1 Form of Payment for Work Product Agreement

Exhibit H-2 Form 1295

Exhibit I Form of ATC Proposal

Exhibit J Comment Form

Exhibit K Opinion of Counsel

Exhibit L-1 Initial Project Management Plan (PMP) Submittal Requirements

Exhibit L-2 Initial Quality Management Plan (QMP) Submittal Requirements

Exhibit M Proposer Surveys, Investigations and Technical Documents

Exhibit N List of Reference Information Documents

INSTRUCTIONS TO PROPOSERS

(Request for Proposals: I-35 NEX Central Project)

SECTION 1 INTRODUCTION AND GENERAL PROVISIONS

1.1 Introduction

This Request for Proposals, as may be amended from time to time ("RFP"), is issued by the Texas Department of Transportation ("TxDOT"), an agency of the State of Texas, to seek competitive detailed proposals (individually, a "Proposal" and collectively, "Proposals") for a Design-Build Contract ("DBC"), comprised of a Design-Build Agreement ("DBA") and Design-Build Agreement General Conditions ("DBA General Conditions"), and an associated Capital Maintenance Contract ("CMC"), comprised of a Capital Maintenance Agreement ("CMA") and Capital Maintenance Agreement General Conditions ("CMA General Conditions"). The DBC shall provide that the entity identified in the successful Proposal ("DB Contractor") shall design, construct, and provide capital maintenance for the I-35 Northeast Expansion Central project (the "Project" or the "I-35 NEX Central Project"), as further described below. The DB Contractor's design and construction rights and obligations will be set forth in the DBC; whereas, the DB Contractor's capital maintenance rights and obligations will be set forth in the CMC.

TxDOT is issuing the RFP to those Proposers shortlisted based on TxDOT's evaluation of qualification statements ("QS") delivered to TxDOT on July 29, 2019, in response to the Request for Qualifications for the Project issued on May 20, 2019, as amended (the "RFQ").

Proposers must comply with these Instructions to Proposers ("ITP") during the procurement and in their responses to the RFP. Proposers shall also take the Project goals identified in <u>Section 1.3</u> below into consideration in drafting their Proposals.

The RFP requires each Proposer to be prepared to act as the DB Contractor for the Project if the Proposer is selected to enter into the DBC and CMC.

All forms identified in this ITP are found in Exhibit D unless otherwise noted.

1.2 Request for Proposals

1.2.1 Documents in the Request for Proposals

The RFP consists of the following documents, and any other documents that may be issued by Addendum, as such documents may be amended and supplemented:

- (a) this ITP (including exhibits and forms):
- (b) the DBC Documents:
- (c) the CMC Documents; and
- (d) the Reference Information Documents ("RIDs").

Refer to Section 1.3 of the DBA for a list of the DBC Documents, and Section 1.3 of the CMA for a list of the CMC Documents, and their respective order of precedence.

As described in Section 2.2, the RIDs may be found on the secure file transfer and sharing site for the Project, which may be updated during the procurement if additional information becomes publicly available. The RIDs are included in the RFP for the purpose of providing information that is in TxDOT's possession to Proposers. TxDOT has not determined whether the RIDs are accurate, complete or pertinent, or of any value to Proposers; however, the DB Contractor may rely on certain signed and sealed RIDs and other RIDs as described in Exhibit 3 to the DBA. Except to the extent expressly set forth in Exhibit 3 to the DBA, the RIDs will not form a part of the contract between TxDOT and the DB Contractor. Furthermore, TxDOT makes no representation, warranty or guarantee as to, and shall not be responsible for, the accuracy, completeness, or pertinence of the RIDs, and, in addition, shall not be responsible for any conclusions drawn therefrom, except as provided in Exhibit 3 to the DBA.

1.2.2 Construction and Interpretation of this ITP

1.2.2.1 Definitions and Acronyms

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used herein, and refer to Item 1 of the DBA General Conditions or Item 1 of the CMA General Conditions, as applicable, for the meaning of various other capitalized terms and acronyms used but not defined herein or in Exhibit A of this ITP.

1.2.2.2 References to this ITP

The words "herein", "hereby", "hereof", "hereto" and "hereunder" and words of similar import refer to this ITP as a whole and not to any particular portion of it, provided that such references in a form or Exhibit to the ITP are references to that specific form or Exhibit. Section references that are underlined are to either the body of the ITP or Exhibit in which they appear. Section references that are not underlined are to the portion of the RFP that is indicated in the reference. A reference to a subsection or clause "above" or "below" refers to the denoted subsection or clause within the section in which the reference appears.

1.2.2.3 Meaning of Including

In this ITP, the word "including" (or "include" or "includes") means "including without limitation" and shall not be considered to set forth an exhaustive list.

1.2.2.4 Meaning of Discretion

In this ITP, the word "discretion" with respect to any Person means the sole and absolute discretion of such Person.

1.2.2.5 Notice, Approval, Etc., in Writing

Whenever the RFP Documents require or provide for any notice, approval, consent, acceptance, determination, decision, certificate, order, waiver, explanation, policy, information or the like, the same and any request therefore must be in writing (unless otherwise waived in writing by the other Party).

1.2.2.6 Times

All times in this RFP are for local Central Time in Austin, Texas.

1.3 Project Objectives

The following objectives have been developed for the Project:

- Improve overall mobility, operational efficiency, accessibility, safety, and emergency response within the Project area by providing additional capacity to meet current and future travel demands.
- Maintain a safe environment at all times throughout construction for the public and Project personnel.
- Complete the Project on schedule, on budget, and to the highest degree of quality possible.
- Facilitate long-term congestion management and relief in the corridor by accommodating the movement of people and goods for multiple modes of travel.
- Minimize delays to the traveling public and inconvenience to the surrounding communities.
- Interact and communicate Project status and progress with the public and stakeholders.
- Minimize the impacts to utilities within the Project right of way.
- Facilitate participation by DBEs, historically underutilized businesses, women-owned business enterprises and minority business enterprises.

1.4 General Project Description and Scope of the DB Contractor's Obligations

1.4.1 General Project Description

The Project consists of the design, construction and maintenance of approximately 9.5 miles of non-tolled improvements along I-35 from the I-35/I-410 North interchange to FM 3009, including the portion of I-410 North from the I-35/I-410 North interchange to 0.3 miles east of Nacogdoches Rd. and the portion of Loop 1604 from the I-35/Loop 1604 interchange to Nacogdoches Rd. The DB Contractor's obligations under the DBC will include:

- the construction of additional elevated mainlanes comprised of two general purpose lanes and one high occupancy vehicle lane in each direction from the I-35/I-410 North interchange to FM 1518 along I-35, two-lane direct connectors in three directions and a two-lane transitioning to one-lane direct connector in one direction along I-410 at the I-35/I-410 North interchange, and a two-lane direct connector in one direction and a two-lane transitioning to one-lane direct connector in three directions at the I-35/Loop 1604 interchange;
- the reconstruction and/or widening of the Loop 1604 general purpose lanes and bridges from Nacogdoches Rd. to east of Biltmore Lakes and widening of I-35 general purpose lanes from north of Olympia Pkwy. to south of FM 3009; and
- operational improvements, including the construction of ramps connecting mainlanes to elevated lanes and reconfiguration of mainlane ramps on I-410 from Sagebrush Ln. to FM 3009 along I-35, and along Loop 1604 from Nacogdoches Rd. to Biltmore Lakes.

In addition to design and construction of the improvements and related requirements, the DBC will require the DB Contractor to provide warranties for the work. Under the DBC, DB Contractor will provide a general warranty commencing at Substantial Completion and ending one year after Final Acceptance.

The CMC sets forth DB Contractor's maintenance obligations. Under the CMC, the initial five-year maintenance term shall commence upon Final Acceptance. TxDOT will have the right to terminate the CMC, without financial penalty, at the conclusion of the first year of the initial five-year maintenance term, by providing the DB Contractor with six months' notice of such termination. TxDOT will hold two additional five-year options, exercisable by TxDOT in its discretion, to

require that the DB Contractor continue to perform capital maintenance on the Project. The exercise of one option shall not require TxDOT to exercise any further option.

1.4.2 Scope of the DB Contractor's Obligations

The DB Contractor's obligations generally will include all efforts required to design and construct the Project, as well as provide a general warranty in accordance with the requirements of the DBC Documents and provide capital maintenance for the Project in accordance with the requirements of the CMC Documents.

A description of the Project scope is listed in Exhibit 1 to the DBA.

1.4.3 Project Environmental Status

A Finding of No Significant Impact ("FONSI") for the original Environmental Assessment ("EA") was issued on July 2, 2015. Both the FONSI and original EA are located in the RIDs. Additional environmental Project information can be found at: https://www.txdot.gov/inside-txdot/projects/studies/san-antonio/i35-ne-sat-pel.html.

A re-evaluation of the FONSI was approved on September 23, 2019. The FONSI re-evaluation and approval are included in the RIDs. A second re-evaluation of the FONSI is being prepared by TxDOT to evaluate the impacts of the realignment of the ELSB-N410 direct connector. The second environmental re-evaluation will be included in the RIDs when it becomes available. TxDOT makes no commitment to any alternative under evaluation in the NEPA process, including the no-build alternative.

The DBC will require the DB Contractor to obtain a United States Army Corps of Engineers Section 404 Permit, as necessary to construct the Project.

1.4.4 Status of Required ROW Acquisition

TxDOT is advancing right of way (ROW) acquisition prior to the Effective Date of the DBC. It is anticipated that certain parcels within the Schematic ROW will be acquired prior to contract execution. At the appropriate time, or as dictated by the terms of the DBC, these parcels will be handed over to DB Contractor for completion of right of way acquisition, including relocation assistance and demolition of improvements. ROW status is contained in the RIDs.

DB Contractor's responsibilities will include right of way acquisition activities for remaining Project ROW as of NTP2. With respect to any ROW to be acquired after execution of the DBC, TxDOT will be responsible for the cost to purchase any Schematic ROW and the DB Contractor will be responsible for providing and paying for ROW acquisition services in connection with the acquisition of such parcels, all in accordance with the DBC.

1.4.5 Status of Required Utility Work

TxDOT has conducted Subsurface Utility Engineering ("SUE") investigation on the Project. SUE information is available in the RIDs. During the procurement, the shortlisted Proposers have been given the opportunity to request additional SUE work to be performed by TxDOT and TxDOT has posted SUE information obtained from the additional SUE work to the RIDs. TxDOT will update the RIDs as additional SUE information becomes available.

DB Contractor will be responsible for performing or causing necessary Utility Adjustments to be performed in accordance with applicable standards and for the costs associated with all Utility Adjustments, except to the extent the Utility Owners are legally responsible for such costs. For this Project, the DB Contractor will be responsible for 100% of the utility relocation costs to the extent a Utility Owner is entitled to reimbursement pursuant to Texas Transportation Code § 203.092, including instances where the Utility Owner has a compensable property interest in the land. TxDOT is coordinating with San Antonio Water System (SAWS) on the development of a two-party interlocal agreement

between TxDOT and SAWS, which is anticipated to be finalized prior to DBC execution. TxDOT also is coordinating with CPS Energy on a standard utility agreement for the adjustment of CPS Energy's transmission lines, which is anticipated to be executed prior to DBC execution. TxDOT also is coordinating with Allied Aviation Services, Inc. on a standard utility agreement for the adjustment of Allied Aviation Services, Inc.'s pipeline, which is anticipated to be executed after DBC execution. The DBC provides further details regarding the DB Contractor's obligations related to utility relocations/adjustments.

1.4.6 Status of Required Railroad Services

To the extent the Project crosses a railroad right of way owned by an operating railroad, the DB Contractor will be required to coordinate the railroad-related work for the Project with the operating railroad. There are five railroad crossings on the project. TxDOT has conducted initial coordination meetings with Union Pacific Railroad ("UPRR"). TxDOT has prepared and submitted a Preliminary Engineering Services Letter of Authority ("PE LOA") with attached Preliminary Railroad Exhibit "As" to UPRR for review and approval. TxDOT anticipates UPRR preliminary concept approval of the Preliminary Railroad Exhibit "As" prior to the Proposal Due Date. TxDOT will continue the coordination process with UPRR and expects to obtain the C&M agreements prior to execution of the DBC.

DB Contractor shall be responsible for meeting railroad design criteria for the railroad crossings and shall coordinate the design and installation of all railroad warning devices and traffic signals with the appropriate governmental entities and operating railroads. The DBC provides further details regarding DB Contractor's obligations related to railroads.

Railroad crossings within the Project limits are identified below in Table 1.

Table 1
Summary of Railroad Crossings

Station	Owner	Proposed Facilities Crossing RR	Location
LP 1604ML-1 Sta. 4923+00 (approx.)	Union Pacific Railroad	SL 1604 grade separation	Near Lookout Rd
CL I-35ML Sta. 3464+00 (approx.)	Union Pacific Railroad	I-410 East to I-35 South DC grade separation	I-35/I-410 North Interchange
CL I-35ML Sta. 3464+00 (approx.)	Union Pacific Railroad	I-410 East to I-35 North DC grade separation	I-35/I-410 North Interchange
CL I-35ML Sta. 3464+00 (approx.)	Union Pacific Railroad	I-35 North to I-410 West DC grade separation	I-35/I-410 North Interchange
CL I-35ML Sta. 3486+00 (approx.)	Union Pacific Railroad	I-35 South to I-410 West DC grade separation	I-35/I-410 North Interchange

1.5 Procurement Schedule

The following represents the current schedule for the procurement.

<u>EVENT</u>	DATE and TIME
Issue Addendum #4 to the RFP and TxDOT responses to Proposer questions on Addendum #3 to the RFP	January 8, 2021
Last date for Proposers to submit questions regarding Addendum #4 to the RFP	January 11, 2021
Last date for TxDOT responses to questions regarding the RFP and any Addenda	January 13, 2021
Last date for Proposers to submit Utility Owner commitments	January 14, 2021, 12:00 noon
Last date for TxDOT to respond to Utility Owner commitments	January 28, 2021
Proposal Due Date	February 4, 2021, 12:00 noon
Anticipated Conditional Award by Texas Transportation Commission	March 25, 2021
Anticipated execution of DBC and CMC	June 21, 2021

Where the RFP provides a deadline or due date for submission of documents, correspondence or other materials to TxDOT, the submission will only be considered timely if TxDOT receives the submission by the date and, if applicable, the time identified. All dates set forth above and elsewhere in the RFP are subject to change, in TxDOT's discretion, by notice to Proposers.

1.6 General Provisions Regarding Proposals

1.6.1 Proposal Contents

As used in this procurement, the term "Proposal" means a Proposer's complete response to the RFP, including (a) Technical Proposal, (b) Financial Proposal and (c) Price Proposal. The instructions and requirements for the Technical Proposal, the Financial Proposal and Price Proposal are set forth in Exhibits B, C-1 and C-2, respectively, and a checklist showing the required contents of the entire Proposal is found in Exhibit E. The Proposal shall be organized in the order listed in Exhibit E, and shall be clearly indexed. Each Proposal component shall be clearly titled and identified and shall be submitted without reservations, qualifications, conditions or assumptions. Any failure to provide all the information and all completed forms (Exhibit D) in the format specified or submittal of a Proposal subject to any reservations, qualifications, conditions or assumptions may result in TxDOT's rejection of the Proposal or giving it a lower rating. All blank spaces in the Proposal forms must be filled in as appropriate. No changes shall be made in the Proposal forms, except for the inclusion of required information.

1.6.2 Inclusion of Proposal in DBC Documents and CMC Documents

Portions of the successful Proposal, including Proposal commitments that exceed the minimum requirements of the DBC Documents and CMC Documents, will become part of the DBC Documents and CMC Documents, as specified in the DBC and the CMC. All other information is for evaluation purposes only and will not become part of the DBC Documents or CMC Documents.

1.6.3 Commitments in the Proposal

The verbiage used in each Proposal will be interpreted and evaluated based on the level of commitment provided by the Proposer. Tentative commitments will be given no consideration. For example, phrases such as "we may" or "we are considering" will be given no consideration in the evaluation process since they do not indicate a firm commitment.

1.6.4 Ownership of Proposal and Applicability of Public Information Act

Subject to Section 6.3 and the exceptions specified herein, in the Rules (defined below in Section 2.1) and in the Texas Transportation Code ("Code"), all written and electronic correspondence, exhibits, photographs, reports, printed material, tapes, disks, designs, and other graphic and visual aids submitted to TxDOT during this procurement process, whether included in the Proposal or otherwise submitted, become the property of the State of Texas upon delivery to TxDOT, and will not be returned to the submitting parties. Consequently, all such items may be subject to Texas Government Code, Chapter 552 (the "Public Information Act" or the "Act"). Proposers should familiarize themselves with the provisions of the Act requiring disclosure of public information, and exceptions thereto.

1.7 Project Costs and Funding

TxDOT's current total design-build cost estimate for the Project, as described in <u>Section 1.4.1</u>, is approximately \$1.59 billion. This estimate does not include TxDOT costs for ROW acquisition, TxDOT administrative costs, or costs that are the responsibility of Utility Owners, but are inclusive of all other costs to design and construct the Project. This estimated cost reflects the currently developed schematic and environmentally studied project components at current estimated construction prices.

TxDOT contemplates using a combination of federal and State funds to fund the design and construction of the Project. Payments will be made in accordance with the DBC Documents.

1.8 Federal Requirements

1.8.1 General Obligations

In order to preserve the ability of TxDOT to use federal funding for the Project, the procurement process, the DBC Documents and the CMC Documents must comply with applicable federal Laws and regulations.

1.8.2 DBE Requirements

TxDOT has determined that Disadvantaged Business Enterprise (DBE) requirements apply to the design and construction of the Project, and has adopted a DBE program to provide DBEs opportunities to participate in the business activities of TxDOT as service providers, vendors, contractors, subcontractors, advisors, and consultants. TxDOT has adopted the definition of DBE set forth in 49 CFR § 26.5. Proposer's DBE compliance obligations shall be governed by all applicable federal DBE regulations, including 49 CFR Part 26, as well as applicable requirements set forth in the DBC Documents, CMC Documents and TxDOT's DBE program document.

The DBE participation goals for the Project under the DBC shall be 20% of the Design-Build Price allocable to Professional Services less the cost of Professional Services performed by Utility Owners and 13% of the Design-Build Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners. TxDOT's DBE requirements applicable to the DBC are set forth in Sections 2.6 and 2.7 of the DBA, the DBE Special Provisions attached as Attachment 3-2 to the DBA General Conditions and TxDOT's DBE program adopted pursuant to 49 CFR Part 26. As set forth in Section 3.2.8 of Exhibit B, each Proposer shall submit a certification concerning DBE requirements with its Proposal. Failure to provide the required DBE certification shall be considered a breach of the Proposal requirements and shall render a Proposal non-responsive.

Following Conditional Award of the DBC and the CMC, the selected Proposer will be required to submit a detailed DBE Performance Plan describing the methods to be employed for achieving TxDOT's DBE participation goals for the Project, including the Proposer's exercise of good faith efforts. Requirements for the DBE Performance Plan are set forth in TxDOT's DBE Special Provisions, Attachment 3-2 to the DBA General Conditions. The DBE Performance Plan

will be subject to review, comment and approval by TxDOT prior to and as a condition of Final Award of the DBC and the CMC.

The selected Proposer will also be required to provide DBE commitments in the form required by TxDOT as DBE subcontractors are identified, in accordance with the DBE Special Provisions, the approved DBE Performance Plan, and TxDOT's DBE program.

The DB Contractor shall not cancel or terminate any subcontract with a DBE firm except in accordance with all requirements and provisions applicable to cancellation or termination of subcontracts with DBE firms set forth in TxDOT's DBE Special Provisions.

1.8.3 E-Verify

The DB Contractor will be required to certify use of the United States Department of Homeland Security's E-Verify system during the term of the DBC and CMC, respectively. The E-Verify system shall be used to determine the eligibility of:

- (a) all persons hired by the DB Contractor during the Term and Warranty Term of the DBC to perform duties within the State of Texas:
- (b) all persons, including subcontractors, hired during the Term and Warranty Term of the DBC and assigned by the DB Contractor during the Term and Warranty Term of the DBC to perform work pursuant to the DBC;
- (c) all persons hired by the DB Contractor during the Maintenance Period of the CMC to perform duties within the State of Texas; and
- (d) all persons, including subcontractors, hired during the Maintenance Period of the CMC and assigned by the DB Contractor during the Maintenance Period of the CMC to perform work pursuant to the CMC.

1.8.4 Nondiscrimination

TxDOT, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and implementing regulations, hereby notifies all bidders that it will affirmatively ensure that in connection with any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

1.9 Qualification to Do Business

As of the Effective Date, DB Contractor and Major Participants (excluding the Equity Members) must be qualified to do business in the State.

SECTION 2 PROCUREMENT PROCESS

2.1 Procurement Method

The RFP is issued pursuant to Chapter 223, Subchapter F of the Code, Sections 9.150-9.155 of Title 43 Texas Administrative Code (the "Rules") and other applicable provisions of Texas and federal Law.

The procurement process will include issuance of one or more draft RFPs for review and comment by Proposers prior to issuance of the final RFP that is approved by FHWA. TxDOT may also issue addenda to the draft RFPs or final RFP.

If an award is made, TxDOT will award the DBC and CMC to the responsible Proposer offering a Proposal meeting the high standards set by TxDOT and which is determined by TxDOT to provide the best value to TxDOT and to be in the best interest of the State of Texas. TxDOT will accept Proposals for the Project only from the Proposers that TxDOT has shortlisted for the procurement based on their responses to the RFQ.

TxDOT will not review or consider alternative proposals.

2.2 Receipt of the RFP Documents, Communications, and Other Information

The documents that were made available to Proposers with the RFQ will remain available to Proposers and the public at https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/i35-nex/rfq.html (the "Project Webpage"). Information relating to the RFP, including Reference Information Documents, will be posted only to the secure file transfer and sharing site for the Project (the "RFP Website"). The RFP Website is distinct from the Project Webpage which is viewable by the public. Access to the RFP Website will be granted only to shortlisted Proposers.

TxDOT shall separately provide to each shortlisted Proposer the address of the RFP Website, as well as a username and password. Each shortlisted Proposer will be required to treat the username and password as confidential information and to check the RFP Website regularly for Addenda to this RFP, additional Reference Information Documents, and other procurement-related information.

The RFP and any Addenda will be published on the Project Webpage. Other information related to the procurement may, at TxDOT's discretion, be made available to the public on the Project Webpage.

2.2.1 TxDOT's Authorized Representatives

TxDOT has designated the following individuals to be its authorized representatives for the procurement ("TxDOT's Authorized Representatives"):

Daniel Worden, PE, Project Engineer
Sergio Garcia, PE, Area Engineer
Matt McCarter
Texas Department of Transportation
7600 Chevy Chase Drive, Bldg. 2, 4th Floor
Austin, TX 78752
F-mail: TXDOT-SAT-ALTD-135NEX@txdot.gg

E-mail: <u>TxDOT-SAT-ALTD-I35NEX@txdot.gov</u>

From time to time during the procurement process or during the term of the DBC or, if applicable, the CMC, TxDOT may designate other TxDOT's Authorized Representatives to carry out some or all of TxDOT's obligations pertaining to the Project.

2.2.2 Identification of the Proposer's Official Representative

The Proposer's "Official Representative" shall initially be the person designated in <u>Form B-1</u> of its QS as the single point of contact for the Proposer. If a Proposer changes its Official Representative at any time, including subsequent to its submission of its Proposal, the Proposer shall submit to TxDOT's Authorized Representatives at the email address set forth in <u>Section 2.2.1</u> the name, address and email address of such new Official Representative. Failure to identify an Official Representative in writing may result in a Proposer failing to receive important communications from TxDOT. TxDOT is not responsible for any such failure.

2.2.3 Rules of Contact

From the date of issuance of the RFQ (May 20, 2019) until October 11, 2019, the date the first draft RFP was issued, the rules of contact provisions in the RFQ were applicable to this procurement. Starting on October 11, 2019 and ending on the earliest of (i) Final Award, (ii) rejection of all Proposals by TxDOT or (iii) cancellation of the RFP, the following rules of contact shall apply. These rules are designed to promote a fair and unbiased procurement process. Contact includes face-to-face, telephone, facsimile, electronic-mail (e-mail), social media, instant messages, texts, or formal written communication.

The specific rules of contact are as follows:

- (a) No Proposer or any of its team members may communicate with another Proposer or any of its team members with regard to the Project, the RFP or any team's Proposal, except that this prohibition does not apply to public discussions regarding the RFP at any TxDOT sponsored informational meetings.
- (b) Each Proposer shall designate one Official Representative in accordance with <u>Section 2.2.2</u> who shall be responsible for all communications between the Proposer and TxDOT, and such Official Representative shall correspond with TxDOT regarding the RFP only through TxDOT's Authorized Representatives at the email address set forth in <u>Section 2.2.1</u> (except communications with TxDOT's ombudsman as provided in <u>Section 2.3.2</u> below).
- (c) No Proposer, nor any of its representatives, shall have any communications regarding the Project, the RFP or the procurement described herein with any member of the Commission or with any TxDOT staff, advisors, contractors or consultants involved with the procurement or the Project. The foregoing prohibition does not preclude (i) communications with TxDOT consultants who have completed their services for the Project and been released by TxDOT, (ii) communications expressly permitted by the RFP, (iii) communications approved in advance by one of TxDOT's Authorized Representatives or the Director of the Project Finance, Debt and Strategic Contracts Division, in his/her discretion, or (iv) participation in public meetings of the Commission or public hearings related to the RFP or the Project.
- (d) Proposers are permitted to contact Stakeholders regarding the Project, including employees, representatives, members and consultants of Stakeholders, solely to the extent set forth in this <u>Section 2.2.3(d)</u>:
 - (i) Proposers may contact private landowners and lessees along the Project corridor for the purpose of performing due diligence and discussing aspects of the Proposal, including temporary construction easements, staging areas and borrow; provided that, (A) Proposer shall not discuss other Proposers or their Proposals, negotiate exclusive arrangements to the detriment of other Proposers or otherwise seek an unfair competitive advantage, and (B) Proposer shall not attempt to obtain from such landowners rights of entry during the procurement, which are governed by Section 2.8.2.
 - (ii) Proposers may contact San Antonio Water System, CPS Energy, Union Pacific Railroad, the Cities of San Antonio, Windcrest, Live Oak, Selma, Schertz, Cibolo and the Counties of Bexar and Guadalupe to discuss issues relating to the Project. TxDOT would like the opportunity to attend meetings with these

Stakeholders either in person or by teleconference. To facilitate TxDOT's attendance at these meetings, Proposers shall provide a preferred date and time for the proposed meeting, as well as two alternate dates and times for the meetings by written notice to TxDOT no later than three Business Days in advance of each any such meeting. The written notice shall include (A) the preferred date and time, as well as two alternative dates and times for the proposed meeting; (B) the location of, and teleconference number for, the meeting, (C) a list of anticipated attendees; (D) a proposed agenda; and (E) a list of the specific questions to be addressed by the Stakeholder. Proposer may proceed with the preferred date and time of the meeting unless TxDOT notifies Proposer of its objection in writing prior to the scheduled meeting date.

- (iii) Proposers may contact other Stakeholders to discuss issues relating to the Project only after receiving prior written approval from TxDOT. Requests for such contact shall be submitted in writing to TxDOT's Authorized Representatives at the email address set forth in Section 2.2.1, and include: (A) the preferred date and time, as well as the alternative dates and times, for the proposed meeting (which date may not be earlier than five Business Days after submission of such request), (B) location of, and teleconference number for, the meeting; (C) a list of anticipated attendees; (D) a proposed agenda; and (E) a list of the specific questions to be addressed by the Stakeholder at such meeting.
- (iv) Proposers shall not discuss other Proposers or their Proposals, negotiate exclusive arrangements to the detriment of other Proposers, or otherwise seek an unfair competitive advantage, during meetings with any of the Stakeholders.
- (v) Proposers understand TxDOT has the right to attend any Stakeholder meetings and, if TxDOT notifies Proposer of its objection to a meeting, Proposer may not proceed with the meeting without a TxDOT representative in attendance.
- (vi) Proposers shall submit to TxDOT's Authorized Representatives at the email address set forth in <u>Section 2.2.1</u> a proposed agenda and list of specific questions for the Stakeholder with each written request for (or notice of) a meeting with any Stakeholder. Any new or unidentified questions or topics not included in these presubmitted materials will not be addressed during the Stakeholder meeting.
- (vii) A Proposer's written request for (or notice of) a meeting with any Stakeholder, including the proposed agenda and list of specific questions to be addressed by the Stakeholder at the Stakeholder meeting, will remain confidential until a decision is made to select a Proposer or cancel the procurement, at which time all confidentiality rights, if any, shall be of no further force and effect except as otherwise allowed under the Act, applicable Law, and Section 2.6.
- (e) Any communications determined by TxDOT, in its discretion, to be improper may result in disqualification or the imposition of another sanction under Chapter 10 of Title 43 of the Texas Administrative Code.
- (f) Any official information regarding the Project will be in writing, on TxDOT letterhead, and signed by one of TxDOT's Authorized Representatives.
- (g) TxDOT will not be responsible for any oral exchange or any other information or exchange that occurs outside the official process specified herein.

The Proposer shall note that no correspondence or information from TxDOT or anyone representing TxDOT regarding the RFP or the Proposal process in general shall have any effect unless it is in compliance with <u>Section 2.2.3(f)</u>.

2.2.4 Language Requirement

All correspondence regarding the RFP, ATCs, Proposals, DBC Documents and CMC Documents shall be in the English language and U.S. customary units. If any original documents required for the Proposal are in any other language, the Proposer shall provide a certified English translation, which shall take precedence in the event of conflict with the original language.

2.2.5 Submittals to TxDOT

In addition to meeting the other requirements in this ITP, any correspondence, documents, data and information submitted to TxDOT electronically during the procurement for the Project, other than Proposals (including pre-Proposal submittals, questions regarding the Project and RFP, and responses to requests for clarification) shall not include files that exceed 100 MB without prior TxDOT approval.

2.3 Questions and Responses Process and Addenda

2.3.1 Questions and Responses Regarding the RFP

Proposers shall be responsible for reviewing the RFP and any Addenda issued by TxDOT prior to the Proposal Due Date, and for requesting written clarification or interpretation of any perceived discrepancy, deficiency, ambiguity, error or omission contained therein, or of any provision that Proposer fails to understand. Except as otherwise expressly provided in the DBC, failure of Proposer to so examine and inform itself shall be at its sole risk, and no relief for error or omission will be provided by TxDOT. Proposers shall submit, and TxDOT will respond to, requests for written clarification in accordance with this <u>Section 2.3.1</u>. To the extent responses are provided, they will not be considered part of the DBC Documents or CMC Documents, nor will they be relevant in interpreting the DBC Documents or CMC Documents, as applicable.

TxDOT will only consider comments or questions regarding the RFP, including requests for clarification and requests to correct errors, if submitted by a shortlisted Proposer to TxDOT's Authorized Representatives or TxDOT's designated ombudsman by electronic transmission in the format prescribed herein.

Such comments or questions may be submitted at any time prior to the applicable last date specified in <u>Section 1.5</u>. Proposers shall submit questions in .doc or .docx format using <u>Exhibit J</u>, and such questions shall: (i) be sequentially numbered; (ii) identify the relevant document (i.e., the DBA, the DBA General Conditions, etc.); (iii) identify the relevant section number (e.g., DBA Section XX) or, if it is a general question, so indicate; (iv) not identify the Proposer's identity in the body of the question or contain proprietary or confidential information; and (v) indicate whether the question is a Category 1, 2, 3 or 4 question.

As used above, "Category 1" means a potential "go/no-go" issue that, if not resolved in an acceptable fashion, may preclude the Proposer from submitting a Proposal. "Category 2" means a major issue that, if not resolved in an acceptable fashion, will significantly affect value for money or, taken together with the entirety of other issues, may preclude the Proposer from submitting a Proposal. "Category 3" means an issue that may affect value for money, or another material issue, but is not at the level of a Category 1 or Category 2 issue. "Category 4" means an issue that is minor in nature, a clarification, or a comment concerning a conflict between documents or within a document, etc.

There is no limit on the number of questions a Proposer may submit regarding the draft RFPs. Proposers will be limited to 3 questions for Addendum #4 to the final RFP. For any future Addendum, Proposers will be permitted to submit questions as set forth in such Addendum. If a question has more than one subpart, each subpart will be considered a separate question. Corrections of typographical errors, incorrect cross references or internal inconsistencies within or among the RFP Documents will be excluded from the question limitations. Responses to any questions submitted will be made at TxDOT's discretion.

Except with respect to one-on-one meetings, no telephone or oral requests will be considered. Proposers are responsible for ensuring that any written communications clearly indicate on the first page or in the subject line, as applicable, that the material relates to the Project. No requests for additional information or clarification submitted to any person other than TxDOT's Authorized Representatives or, subject to compliance with Section 2.3.2, to TxDOT's designated ombudsman, will be considered. Questions may be submitted only by the Proposer's Official Representative, and must include the requestor's name, address, and telephone number, and the Proposer he/she represents.

The questions and TxDOT's responses will be in writing and will be delivered to all Proposers, except that TxDOT intends to respond individually to those questions identified by a Proposer or deemed by TxDOT to contain confidential or proprietary information relating to the Proposer's Proposal, ATCs or pre-Proposal Utility Owner commitments. TxDOT reserves the right to disagree with a Proposer's assessment regarding confidentiality of information in the interest of maintaining a fair process or complying with applicable Law. Under such circumstances, TxDOT will inform the Proposer and may allow the Proposer to withdraw the question, rephrase the question, or have the question answered non-confidentially or, if TxDOT determines that it is appropriate to provide a general response, TxDOT will modify the question to remove information that TxDOT determines is confidential. TxDOT may rephrase questions as it deems appropriate and may consolidate similar questions. TxDOT contemplates issuing multiple sets of responses at different times during the procurement process. A final set of consolidated questions and answers will be compiled from previous sets of questions and answers regarding the final RFP and any Addenda. Answers to questions from previous responses may be edited consistent with final disposition of responses to questions. The final set of consolidated questions and answers will be distributed prior to the Proposal Due Date.

TxDOT may convene pre-proposal meetings with Proposers as it deems necessary (see Section 2.5), and Proposers must make themselves available to TxDOT for such pre-proposal meetings and to discuss any matters they submit to TxDOT under this Section 2.3.1. If TxDOT determines, in its discretion, that its interpretation or clarification requires a change in the RFP, TxDOT will prepare and issue an Addendum.

2.3.2 Ombudsman

TxDOT has designated an employee who is not involved in this procurement to act as an ombudsman for the purpose of receiving written communications submitted in accordance with this Section 2.3.2 on a confidential basis regarding the procurement process. Instead of submitting written communications to TxDOT's Authorized Representatives as provided in Section 2.3.1, Proposer may submit such confidential communications, comments or complaints regarding the procurement to the ombudsman via email, where Proposer believes in good faith that confidentiality is essential. Please note that the deadline set forth in Section 2.3.1 applies to comments and questions regarding the RFP that are submitted to the ombudsman. Proposer must submit such confidential communications in a separate document that does not include any information identifying the Proposer. After receiving such confidential communications, the ombudsman shall forward only the separate document containing the confidential communication to TxDOT's Authorized Representatives as identified in Section 2.2.1. If the ombudsman determines that the submitted material is not of a confidential nature, or has been submitted past the applicable deadline set forth in Section 2.3.1, the ombudsman shall return the submission to Proposer and instruct Proposer to submit the communication directly to TxDOT's Authorized Representatives in accordance with Section 2.3.1. TxDOT has designated the following individual who is not involved in the procurement to be the ombudsman for the procurement:

Mr. David Smith
Associate General Counsel
Texas Department of Transportation
125 E. 11th Street
Austin, TX 78701
E-mail: David.Smith@txdot.gov

All other questions and requests for clarification should be submitted to TxDOT's Authorized Representatives in accordance with Section 2.3.1.

2.3.3 Addenda

TxDOT reserves the right, in its discretion, to revise, modify or change the RFP or procurement process at any time before the Proposal Due Date (or, if Proposal Revisions are requested pursuant to <u>Section 5.8</u>, prior to the due date for Proposal Revisions). Any such revisions will be implemented through issuance of Addenda to the RFP. Addenda will be posted on the RFP Website, and Proposers will be notified of the issuance of such Addenda. If any Addendum significantly impacts the RFP, as determined in TxDOT's discretion, TxDOT may change the Proposal Due Date. The announcement of such new date will be included in the Addendum. In addition, if the last date for Proposers to submit questions regarding the RFP has occurred or has changed, the Addendum will indicate the latest date for submittal of any clarification requests permitted concerning the Addendum.

The Proposer shall acknowledge in its Proposal Letter (see <u>Form A</u>) receipt of all Addenda and question and answer responses. Failure to acknowledge such receipt may cause the Proposal to be deemed non-responsive and be rejected.

2.4 Pre-Proposal Submittals

Proposers must submit pre-Proposal submittals as provided in <u>Section 2.11.1</u> (regarding changes in a Proposer's organization) and <u>Section 2.11.2</u> (regarding changes in Key Personnel). In addition, any Proposer that wishes to submit a pre-Proposal Utility Owner commitment pursuant to <u>Section 2.13</u> or an ATC pursuant to <u>Section 3.2</u> must make a pre-Proposal submittal as described therein.

2.5 Pre-Proposal Meetings

2.5.1 Informational Meetings

TxDOT may hold joint informational meetings with all Proposers at any time prior to the Proposal Due Date following notice to all Proposers. If the meeting is conducted by telephonic or electronic means, the notice will inform Proposers of the manner of the meeting.

If any informational meeting is held, each Proposer shall attend with appropriate members of its proposed key management personnel, and if required by TxDOT, senior representatives of proposed team members identified by TxDOT.

2.5.2 One-on-One Meetings

TxDOT intends to conduct one-on-one meetings with each Proposer on the dates set forth in <u>Section 1.5</u>, and on such other dates designated by TxDOT, to discuss issues and clarifications regarding the RFP and the Proposer's ATCs. TxDOT reserves the right to disclose to all Proposers any issues raised during the one-on-one meetings, except to the extent that TxDOT determines, in its discretion, such disclosure would impair the confidentiality of an ATC or would reveal a Proposer's confidential business strategies. Participation at such meetings by the Proposers shall be mandatory. FHWA may also participate in all one-on-one meetings.

The one-on-one meetings are subject to the following:

- The meetings are intended to provide Proposers with a better understanding of the RFP.
- TxDOT will not discuss with any Proposer any Proposal or ATC other than its own.

- Proposers shall not seek to obtain commitments from TxDOT in the meetings or otherwise seek to obtain an unfair competitive advantage over any other Proposer.
- No aspect of these meetings is intended to provide any Proposer with access to information that is not similarly
 available to other Proposers, and no part of the evaluation of Proposals will be based on the conduct or
 discussions that occur during these meetings.
- Proposers shall not record or photograph (including by screenshot) any part of the one-on-one meetings.

Persons attending the one-on-one meetings will be required to sign an acknowledgment of the foregoing rules and to identify all participants from the Proposer whether attending in person or by phone. Each Proposer shall provide TxDOT with an agenda five Business Days in advance, or within the timeframe specified by TxDOT in notice to Proposer, regarding the topics it wishes to discuss during its respective one-on-one meeting. Written questions and responses will be permitted in connection with one-on-one meetings only to the extent permitted in the notice of meeting from TxDOT. Proposers shall not use one-on-one meeting agendas to submit written questions or requests for clarification or interpretation of the RFP Documents in excess of the question limitations set forth in Section 2.3.1.

2.5.3 Questions and Responses during One-on-One Meetings

During one-on-one meetings, Proposers may ask questions and TxDOT may provide responses. However, any responses provided by TxDOT during one-on-one meetings may not be relied upon. The questions and TxDOT's responses will be provided in writing to all Proposers, except to the extent such questions are deemed by TxDOT to contain confidential or proprietary information relating to a particular Proposer's Proposal or ATCs.

2.5.4 Statements at Meetings

Nothing stated at any pre-proposal meeting or included in a written record or summary of a meeting will modify the ITP or any other part of the RFP unless it is incorporated in an Addendum issued pursuant to Section 2.3.3.

2.6 Confidentiality/Public Information Act Disclosure Requests

2.6.1 Disclosure Waiver

Each Proposer, by submitting a Proposal to TxDOT in response to the RFP, consents to the disclosures described in this ITP, including the disclosures in this <u>Section 2.6</u> and all other disclosures required by law, and expressly waives any right to contest, impede, prevent or delay such disclosure, or to initiate any proceeding that may have the effect of impeding, preventing or delaying such disclosure, under the Public Information Act, the Code, the Rules or any other law relating to the confidentiality or disclosure of information. Under no circumstances will TxDOT be responsible or liable to a Proposer or any other party as a result of disclosing any such materials.

2.6.2 Observers during Evaluation

Proposers are advised that observers from federal or other agencies may observe the Proposal evaluation process and will have the opportunity to review the Proposals after the Proposal Due Date. TxDOT has agreed to allow FHWA officials and its outside advisors to oversee the procurement process, which includes access to the Proposals. Outside observers (other than FHWA officials) will be required to sign TxDOT's standard confidentiality agreement.

2.6.3 Public Disclosure of Proposal Documents

Proposers are advised that the information contained in <u>Form J</u> (Conflict of Interest Disclosure Statement) and the Executive Summary (described in <u>Exhibit B</u>, <u>Section 3.1</u>) of each Proposal may be publicly disclosed by TxDOT at any time, in TxDOT's discretion.

Proposers are advised that upon recommendation to the Commission of the selection of an apparent best value Proposer and in TxDOT's discretion, TxDOT may publicly release (a) each Proposal with the exception of the Price Proposal and the non-public financial statements of privately held entities, and (b) the selected apparent best value Proposer's Price Proposal, or any of the information contained therein. In the event TxDOT is unable to reach agreement on the DBC and CMC with the selected apparent best value Proposer and TxDOT, in accordance with applicable law, chooses to enter into negotiations with the next highest ranking Proposer, then the Price Proposal submitted by the next such highest ranking Proposer and any information contained therein may be disclosed as described in the previous sentence for the selected apparent best value Proposer.

Prior to recommendation to the Commission of the selection of an apparent best value Proposer, any Price Proposal submitted by Proposers and the information contained therein shall be subject to disclosure as described in <u>Section 2.6.4</u>.

After recommendation to the Commission of the selection of an apparent best value Proposer, but prior to execution of the DBC and CMC, any Price Proposal submitted by Proposers and the information contained therein, other than that of the apparent best value Proposer (or that of the next highest ranking Proposer, if such Proposer is in DBC and CMC negotiations with TxDOT) shall be subject to disclosure as described in <u>Section 2.6.4</u>.

After Final Award, or in the event that the procurement is cancelled by TxDOT, TxDOT shall have the right to publicly disclose any and all portions of all the Proposals, except the non-public financial statements of privately held entities. However, the non-public financial statements of privately held entities shall be subject to disclosure as described in Section 2.6.4.

2.6.4 Disclosure Process for Requests under the Act

If a request is made under the Act for disclosure of the Proposals or information contained therein, other than information which may be otherwise disclosed pursuant to the Proposer's express consent given in accordance with Section 2.6.1, TxDOT will submit a request for an opinion from the Office of the Attorney General prior to disclosing any such documents. The Proposer shall then have the opportunity to assert its basis for non-disclosure of such documents and claimed exception under the Act or other applicable Law to the Office of the Attorney General within the time period specified in the notice issued by TxDOT and allowed under the Act. However, it is the responsibility of the Proposer to monitor such proceedings and make timely filings. TxDOT may, but is not obligated to, make filings of its own concerning possible disclosure; however, TxDOT is under no obligation to support the positions of the Proposer.

By submitting a Proposal to TxDOT in response to the RFP, the Proposer consents to, and expressly waives any right to contest, the provision by TxDOT to the Office of the Attorney General of all, or representative samples of, the Proposal, including any non-public financial statements of privately held entities and other confidential or proprietary information, in accordance with the Act and each Proposer consents to the release of all such information to the Office of the Attorney General for purposes of the Attorney General making a determination in response to a disclosure request under the Act. <u>Under no circumstances will TxDOT be responsible or liable to a Proposer or any other party as a result of disclosing any materials, whether the disclosure is deemed required by Law or by an order of court or occurs through inadvertence, mistake or negligence on the part of TxDOT or its officers, employees, contractors or consultants.</u>

All Proposers should obtain and thoroughly familiarize themselves with the Act, Code, and any Rules applicable to the issue of confidentiality and public information. TxDOT will not advise a Proposer as to the nature or content of documents entitled to protection from disclosure under the Code, the Act or other Texas Laws, as to the interpretation of such Laws, or as to the definition of trade secret. The Proposer shall be solely responsible for all determinations made by it under applicable Laws. Each Proposer is advised to contact its own legal counsel concerning the effect of applicable Laws to that Proposer's own circumstances.

In the event of any proceeding or litigation concerning the disclosure of any Proposal or portion thereof, including any non-public financial statements of privately held entities and other confidential or proprietary information submitted by the Proposer, the Proposer shall be responsible for prosecuting or defending any action concerning the materials at its sole expense and risk; provided, however, that TxDOT reserves the right, in its discretion, to intervene or participate in the litigation in such manner as it deems necessary or desirable. All costs and fees (including attorneys' fees and costs) incurred by TxDOT in connection with any litigation, proceeding or request for disclosure shall be reimbursed and paid by the Proposer whose Proposal is the subject thereof.

2.7 TxDOT Studies and Investigations

TxDOT has conducted Site investigations. To the extent TxDOT undertakes any additional investigative activities, the information obtained by TxDOT from such activities may be made available to Proposers in the RIDs. All information provided by TxDOT will be subject to the same limitations applicable to similar information furnished in the RIDs. See Section 1.2.1 regarding representations or warranty as to the accuracy, completeness or suitability of the additional information.

2.8 Examination of RFP and Site Access

2.8.1 Examination of RFP

Each Proposer shall be solely responsible for examining, with appropriate care and diligence, the RFP, including the RIDs and any Addenda, and all material posted on the RFP Website, and for informing itself with respect to any and all conditions that may in any way affect the amount or nature of its Proposal, or the performance of the DB Contractor's obligations under the DBC and the CMC with TxDOT, as appropriate. Each Proposer is also responsible for monitoring the Project Webpage for information concerning the RFP and the procurement. The Proposal Letter (Form A) includes an acknowledgment that the Proposer has received and reviewed all materials posted thereon. Failure of the Proposer to so examine and inform itself shall be at its sole risk, and TxDOT will provide no relief for any error or omission.

Each Proposer is responsible for conducting such investigations as it deems appropriate in connection with its Proposal, regarding the condition of existing facilities and Site conditions, including Hazardous Materials, geotechnical investigations, and permanent and temporary Utility appurtenances, keeping in mind the provisions in the DBC and the CMC regarding assumption of liability by the Proposer. The Proposer's receipt of TxDOT-furnished information does not relieve the Proposer of such responsibility.

The submission of a Proposal shall be considered prima facie evidence that the Proposer has made the above-described examination and is satisfied as to the conditions to be encountered in performing the Work and Maintenance Services, and as to the requirements of the DBC Documents and CMC Documents.

2.8.2 Site Access

An expedited process for obtaining rights of entry to access portions of the Project is attached hereto as <u>Exhibit F. Exhibit F-1</u> sets forth the process for obtaining rights of entry to property that is not owned by the State, and <u>Exhibit F-2</u> sets forth the process for obtaining a right of entry for State-owned ROW. Pursuant to the terms of <u>Exhibit F-1</u> or <u>F-2</u>, as applicable, and subject to the Proposer obtaining any required administrative or governmental approvals,

Proposers may be allowed access to portions of the Project for purposes of inspecting in-place elements of existing facilities and determining Site conditions through non-destructive investigations, until the Proposal Due Date, provided that the conditions specified in <u>Exhibits F-1</u> and <u>F-2</u>, as applicable, are met. This work may include surveys and site investigations, such as geotechnical, Hazardous Materials and Utilities investigations.

After Conditional Award has been made, the selected Proposer will be allowed access to the Project ROW that TxDOT owns, in accordance with the process described in this <u>Section 2.8.2</u>, in order to conduct surveys and site investigations, including geotechnical, Hazardous Materials and Utilities investigations, and to engage in the other activities referenced in the DBC Documents that are allowed prior to NTP2.

2.9 Errors

If any mistake, error, or ambiguity is identified by the Proposer at any time during the procurement process in any of the documents supplied by TxDOT, the Proposer shall notify TxDOT of the recommended correction in writing in accordance with Section 2.3.1.

2.10 Improper Conduct

2.10.1 Non-Collusion

Neither the Proposer nor any of its team members shall undertake any of the prohibited activities identified in the Non-Collusion Affidavit (Form F).

2.10.2 Organizational Conflicts of Interest

Section 9.155 of the Rules regarding organizational conflicts of interest and 23 CFR §636.116 apply to this Project. Proposers are advised that these rules may preclude certain firms and their subsidiaries and affiliates from participating on a Proposer team.

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of interest (as defined in the Rules) is thereafter discovered, the Proposer must make an immediate and full written disclosure to TxDOT that includes a description of the action that the Proposer has taken or proposes to take to avoid or mitigate such conflicts. If an organizational conflict of interest is determined to exist, TxDOT may, at its discretion, cancel the procurement, disqualify any Proposer with a conflict or take other action as necessary to mitigate the conflict. If the Proposer was aware of an organizational conflict of interest prior to the award of the DBC and the CMC and did not disclose the conflict to TxDOT, TxDOT may pursue remedies under the DBC and CMC, including termination of the DBC and, if applicable, CMC, for default.

2.10.3 Equitable Treatment of Proposers

During the procurement process (including the process for evaluation of ATCs and Proposals), TxDOT will make every reasonable effort to treat Proposers equitably.

2.11 Changes in a Proposer's Organization; Changes in Key Personnel

2.11.1 Changes in Proposer's Organization

Proposers are advised that, in order for a Proposer to remain qualified to submit a Proposal after it has been placed on the shortlist, unless otherwise approved by TxDOT, the Proposer's organization as identified in the QS must remain intact for the duration of the procurement process. TxDOT may reject as nonresponsive any Proposal that includes a significant change to the composition of the Proposer's team that was not approved by TxDOT in accordance with this

<u>Section 2.11</u>, including, without limitation, the deletion or substitution of a team member listed in the Proposer's QS. If a Proposer wishes to make changes in the team members identified in its QS, including additions or deletions of team members (including additional subcontractors), or reorganizations, changes in equity ownership interests or role changes in or of any of the foregoing, the Proposer shall submit to TxDOT a request for approval of the change from TxDOT as soon as possible but in no event later than the applicable last date set forth in <u>Section 1.5</u>. Any such request shall be addressed to TxDOT at the email address set forth in <u>Section 2.2.1</u>, accompanied by the information specified for such entities in the RFQ, including Form B-1, Form B-2, Form C, Form F, and Form G (if applicable).

TxDOT discourages changes in a Proposer's organization from that listed in the QS other than the addition of new team members. If a request is made to allow deletion or role change of any team member that was designated as a "Major Participant" in its QS, the Proposer shall submit to TxDOT at the email address set forth in Section 2.2.1 such information as may be required by TxDOT to demonstrate that the changed team meets the RFQ and RFP criteria (pass/fail, technical and financial, as applicable). TxDOT is under no obligation to approve such requests and may approve or disapprove a portion of the request or the entire request at its discretion. Except as provided herein, in the DBC Documents and, as applicable, the CMC Documents, a Proposer may not make any changes in the team members identified in its QS after the applicable last date set forth in Section 1.5. Between the applicable date set forth in Section 1.5 and execution of the DBC and CMC, TxDOT, in its discretion, will consider requests by a Proposer to make changes in that Proposer's organization based only on unusual circumstances beyond the Proposer's control.

2.11.2 Changes in Key Personnel

Proposers are advised that TxDOT discourages changes in Key Personnel from the individuals listed in the QS. Any proposed changes in Key Personnel from those identified in the QS are subject to TxDOT approval in its discretion prior to the submission of the Proposal. Section 8.3.1 of the DBA General Conditions describes the circumstances under which changes to Key Personnel may be permissible.

Each Proposer requesting a change in Key Personnel, shall submit a package that includes the information specified in this Section 2.11.2 to TxDOT, by the date and time for submittal of changes in Key Personnel specified in Section 1.5 for review and written approval by TxDOT, in its discretion. The package shall be delivered to the email address set forth in Section 2.2.1, and shall include a list of any proposed changes in Key Personnel from those identified in the QS, along with a copy of a completed Form G for each such person. In addition, Proposer shall include in the package a statement certifying that said individual will be available to assume its designated role on the Project if Proposer is the successful Proposer. Refer to the DBC Documents and CMC Documents, as applicable, for information regarding time commitment requirements for Key Personnel and TxDOT's rights if it determines that any such personnel are not devoting sufficient time to the prosecution and performance of the work required for the Project.

TxDOT is under no obligation to approve requested changes in Key Personnel and may disapprove such requests at its discretion. If TxDOT, in its discretion, disapproves a proposed Key Personnel, Proposer shall submit the information required above for its proposed substitute for review and approval by TxDOT in accordance with the foregoing process at least ten Business Days prior to the Proposal Due Date. The Proposal may not include any Key Personnel previously disapproved by TxDOT in writing for such Key Personnel position. Prior to execution of the DBC and CMC, a Proposer may not make any changes in its Key Personnel as specified in this <u>Section 2.11</u> except under unusual circumstances beyond the Proposer's control.

2.12 Changes to Companies or Entities Identified in the Proposal

Any Proposer selected as DB Contractor for the Project may not make changes to the Identified Subcontractors so identified unless the original company or entity: (a) is no longer in business, is unable to fulfill its legal, financial, or business obligations, or can no longer meet the terms of the teaming agreement with the Proposer or DB Contractor (as applicable); (b) voluntarily removes itself from the team; (c) fails to provide a sufficient number of qualified personnel to fulfill the duties identified during the proposal stage; or (d) fails to negotiate in good faith in a timely manner in

accordance with provisions established in the teaming agreement proposed for the Project. If the Proposer or DB Contractor makes team changes in violation of these requirements, any cost savings resulting from the change accrue to TxDOT and not to the Proposer. Proposer shall list all Identified Subcontractors on Form B-1.

2.13 Pre-Proposal Utility Commitments

Each Proposer may have discussions with and seek to obtain commitments from Utility Owners regarding the scope of work for applicable Utility Adjustments, provided such Proposer complies with the rules of contact set forth in Section 2.2.3(d). DB Contractor will be entitled to cost and schedule relief in accordance with the Design-Build Contract if the scope of work agreed to by the Utility Owner prior to the Proposal Due Date differs materially from the PUAA or UAAA executed after Final Award. However, in order for the successful Proposer to be eligible for such relief after Final Award, the commitment by the Utility Owner must be approved in writing by TxDOT prior to the Proposal Due Date and included in the Proposal in accordance with this Section 2.13. TxDOT will not approve a proposed Utility Owner commitment for inclusion in the Proposal unless the Proposer is able to demonstrate to TxDOT's satisfaction that the commitment was made by a representative of the Utility Owner that has the authority to bind the Utility Owner with respect to the commitment and the commitment does not conflict with the requirements of the Design-Build Contract.

Each Proposer requesting that TxDOT approve a proposed Utility Owner commitment regarding the scope of work for a Utility Adjustment shall submit a package containing a copy of

- (a) evidence that the commitment was made by a representative of the Utility Owner that has the authority to bind the Utility Owner with respect to the commitment, including but not limited to the (i) name of the Utility Owner, (ii) name and title of the employee/representative of the Utility Owner who made the commitment, and (iii) contact information (phone number and e-mail) for the Utility Owner employee/representative who made the commitment;
- (b) details of the commitment made by the Utility Owner, including documentary evidence that the commitment was made by the Utility Owner, such as meeting minutes (including dates and times) that were prepared by or approved by the Utility Owner; and
- (c) a statement that the Utility Owner commitment does not conflict with or require any deviations from the requirements of the Design-Build Contract.

The package shall be delivered to the Authorized Representatives at the email address set forth in <u>Section 2.2.1</u> by the date and time specified in <u>Section 1.5</u>. Proposers may submit confidential questions regarding the Utility Owner commitment in accordance with the process and deadlines set forth in <u>Section 2.3.1</u>. TxDOT reserves the right to contact the Utility Owner to verify the information provided by Proposer, including the details of the proposed commitment and whether the proposed commitment was made by a representative of the Utility Owner that has the authority to bind the Utility Owner with respect to the commitment.

TxDOT is under no obligation to approve requests for approval of Utility Owner commitments and may approve or disapprove any such request at its discretion. Each Proposer, by submittal of its Proposal, acknowledges that the opportunity to submit Utility Owner commitments for approval by TxDOT was offered to all Proposers, and waives any right to object to TxDOT's determinations regarding the acceptability of Utility Owner commitments made in accordance with this Section 2.13.

Proposers will be responsible for ensuring that any approved Utility Owner commitments, along with the letters from TxDOT approving such commitments, are included in the Proposal in accordance with Section 4.5 of Exhibit B, and that such Utility Owner commitments comply with the requirements of the Design-Build Contract. TxDOT's rejection of a pre-Proposal submission of a Utility Owner commitment will not entitle a Proposer to an extension of the Proposal

Due Date; provided, however, that the foregoing shall not limit TxDOT's absolute and sole right to modify the Proposal Due Date or any other date in connection with this procurement.

2.14 Sales Tax

Proposers should assume that the Project is exempt from sales tax for certain Expendable Materials as more particularly described in the DBC Documents and the CMC Documents. The selected Proposer will be required to submit a "Texas Sales and Use Tax Exemption Certification" to a seller for exempt items. The referenced form is available online to the public through the Texas Comptroller's website.

SECTION 3 ALTERNATIVE TECHNICAL CONCEPTS

3.1 Alternative Technical Concepts

"Alternative Technical Concepts" or "ATCs" are concepts that conflict with or deviate from the requirements for design, construction or capital maintenance of the Project or otherwise require a modification of the technical requirements of the DBC Documents or CMC Documents but that may nevertheless be proposed in accordance with the terms and conditions set forth in this ITP. Sections 3.1 through 3.5 set forth a process for review of pre-Proposal ATC submissions. This process is intended to allow Proposers to incorporate innovation and creativity into the Proposals, in turn allowing TxDOT to consider Proposer ATCs in making the selection decision, to avoid delays and potential conflicts in the design associated with deferral of reviews of ATCs to the post-award period, and, ultimately, to obtain the best value for the public.

ATCs eligible for consideration hereunder shall be limited to those deviations from the requirements of the as-issued DBC Documents or CMC Documents that result in performance and quality of the end product that is equal to or better than the performance and quality of the end product absent the deviation, as determined by TxDOT in its discretion. A concept is not eligible for consideration as an ATC if, in TxDOT's discretion, it is premised upon or would require (i) a reduction in Project scope, performance or reliability; (ii) an increase in the life-cycle cost; or (iii) an increase in the amount of time required for Substantial Completion. In addition to the foregoing, TxDOT will not consider proposed ATCs that:

- (a) require any deviation from
 - 1) the use of FPS-21 software for flexible pavement design;
 - 2) the Design-Build Specifications as it applies to CCTV requirements;
 - 3) "Lane Closures and Lane Rental Charges for Lane Closures" requirements as specified under Exhibit 15 of the Design-Build Agreement and Item 26 of the Design-Build Specifications;
 - 4) CRCP design input values in the TxCRCP-ME design procedure; or
 - 5) the aesthetic intent of the approved San Antonio District Urban Design Themes for Bexar and Outlying Counties, dated December 2005;
- (b) include left-hand exits for direct connector ramps from the elevated lanes, or direct connector ramps from the mainlanes or elevated lanes that terminate into a future or planned high occupancy vehicle (HOV) lane;;
- (c) include the use of fracture critical structural members;
- (d) change the types of materials required for the pavement design;
- (e) flip an underpass to be an overpass or change an overpass to be an underpass;
- (f) require a reduction in
 - 1) pavement design life;
 - 2) lane widths;
 - 3) shoulder widths; or

- 4) main lane clear zone requirements as set forth in Table 19-1 Geometric Design Criteria of the Design-Build Specifications;
- (g) reduce the requirements for
 - 1) minimum pavement thicknesses in Section 16.4.1.3 of the Design-Build Specifications;
 - 2) treated base in Section 16.3.4 of the Design-Build Specifications; or
 - 3) minimum radii of the direct connectors reflected in Table 19-1 of the Design-Build Specifications and the Design Deviations in Table 19-6 of the Design-Build Specifications;
- (h) utilize open drains on bridge structures over roadways or waterways;
- (i) eliminate the requirement to encase utilities crossing the Project as required by the UAR;
- (j) increase the distance between CCTV locations specified in Section 25.2.3.2 of the Design-Build Specifications;
- (k) decrease the number of DMS placements; or
- (I) use
 - 1) flexible pavement instead of rigid pavement;
 - 2) non-epoxy coated rebar on structural items requiring epoxy (Note that other corrosion protections may be submitted as an ATC, but complete elimination of the corrosion protection will be considered a reduction in scope and inappropriate as an ATC.);
 - 3) a buffer separation or barrier alternatives (i.e., metal beam guard fence, cable barrier, etc.) in lieu of concrete traffic barrier;
 - 4) a temporary barrier in a permanent configuration;
 - 5) high density polyethylene storm drainage pipe instead of reinforced concrete pipe;
 - 6) piling in lieu of drilled shafts; or
 - 7) shared CCTV camera coverage for the upper and lower decks of the Project.

ATCs that, if implemented, would require further environmental evaluation or reevaluation of the Project, may be allowed, provided that the DB Contractor bears the schedule and cost risk associated with such additional environmental evaluation. If the DB Contractor is not able to obtain all approvals necessary to implement the ATC, the DB Contractor will be obligated to design and construct the Project in accordance with existing approvals without additional cost or extension of time.

Any ATC that has been pre-approved may be included in the Proposal, subject to the conditions set forth herein.

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if that concept would be considered an ATC by TxDOT, TxDOT recommends that the Proposer submit such concept for review as an ATC. Proposers are encouraged to begin discussing ATCs with TxDOT as early as practical, including during the draft RFP stage and during early one-on-one meetings.

3.2 Pre-Proposal Submission of ATCs

Proposers may submit Draft ATC Materials in accordance with <u>Section 3.2.1</u>. TxDOT will review the Draft ATC Materials and offer Proposers the opportunity to discuss TxDOT's initial review of the Draft ATC Materials at the one-on-one meetings with Proposers regarding the draft RFPs and draft ATCs on the dates set forth in <u>Section 1.5</u>.

Anytime after issuance of the final RFP, Proposers may submit ATCs in accordance with <u>Section 3.2.2</u>. TxDOT intends to receive, review, and issue responses to Proposers' ATCs in two rounds – round 1 ("Round 1 ATCs") and round 2 ("Round 2 ATCs"). The last dates for Proposers to submit Round 1 ATCs and Round 2 ATCs and the last dates for TxDOT to respond to such ATCs are set forth in <u>Section 1.5</u>. TxDOT will offer Proposers the opportunity to discuss TxDOT's determination and response to Round 1 ATCs at the one-on-one meetings with Proposers regarding Round 1 ATCs on the dates set forth in Section 1.5.

Proposers are encouraged to submit all ATCs as Round 1 ATCs. This provides Proposers the opportunity to better understand TxDOT's determination and response to Round 1 ATCs and Proposer may resubmit Round 1 ATCs in round 2 that address TxDOT's issues or concerns regarding Round 1 ATCs that were determined to be not acceptable to be included in the Proposal.

- **3.2.1** Proposers may submit Draft ATC Materials for review by TxDOT on or before the date set forth in Section 1.5. The purpose of Draft ATC Materials is to provide TxDOT with information regarding proposed concepts prior to the one-on-one meetings regarding ATCs in order to facilitate the discussions. TxDOT will not provide responses to Draft ATC Materials, and such materials will not be considered a part of any subsequent ATC submitted by DB Contractor. Submittal of Draft ATC Materials is at DB Contractor's election and is not a precondition to submission of ATCs. Any Draft ATC Materials will be treated as confidential by TxDOT to the extent permitted by law. Draft ATC Materials shall be submitted in writing and shall include the following information:
 - (a) A narrative overview description of the draft ATC and the requirements being deviated from;
 - (b) The benefits of the draft ATC to TxDOT and the public;
 - (c) A brief explanation of how, where and why the draft ATC would be used on the Project;
- (d) A brief explanation of how the draft ATC is an "equivalent or better" technical solution than would be the case if the Contract Documents are not modified as requested; and
 - (e) An order of magnitude estimate of cost and schedule impacts.

At any time prior to issuance of the final RFP, TxDOT may request additional information regarding any draft ATC. In such case, Proposer shall submit the requested information within 10 days from receipt of the request. If Proposer fails to submit the requested information within such 10-day period and Proposer submits a Round 1 ATC, Proposer shall have waived its right to receive a response by the date for TxDOT responses to Round 1 ATCs set forth in <u>Section 1.5</u> with respect to such ATC.

3.2.2 Using the form attached hereto as Exhibit I (Form of ATC Proposal), a Proposer may submit ATCs for review as set forth in this Section 3.2.2, until the last applicable date and time for submittal of ATCs identified in Section 1.5. All submitted ATCs must comply with the instructions on Exhibit I. If the Proposer does not use Exhibit I, the submission may not be treated as an ATC by TxDOT. Proposers shall submit all ATCs by uploading such ATCs, including a completed Exhibit I form for each ATC, to a subfolder entitled "ATC" under the "Proposer Incoming to TxDOT" folder on their respective secure Proposer team sites on SharePoint. TxDOT will not accept any ATCs from Proposers that are not submitted in accordance with the foregoing sentence. On or before the date for TxDOT responses to Round 1 ATCs, TxDOT will respond to ATCs submitted by Proposers by the deadline for Round 1 ATCs.

only if such ATCs were previously included in Draft ATC Materials submitted in accordance with <u>Section 3.2</u>. On or before the date for TxDOT responses to Round 2 ATCs set forth in <u>Section 1.5</u>, TxDOT will respond to any additional ATCs submitted by Proposers by the deadline for Round 2 ATCs.

- **3.2.3** A Proposer shall not make any public announcement or disclosure to third parties concerning any ATC until after approval (including conditional approval) has been obtained. Following approval (including conditional approval), if a Proposer wishes to make any such announcement or disclosure, it must first notify TxDOT of its intent to take such action, including details as to date and participants, and obtain TxDOT's prior consent, in its discretion, to do so.
- **3.2.4** If implementation of an ATC will require approval by a third party (e.g., a governmental authority), a Proposer shall have full responsibility for, and bear the full risk of, obtaining any such approvals after award of the DBC and the CMC; provided, however, that TxDOT shall retain its role as liaison with any governmental authorities as more particularly described in the DBC Documents and CMC Documents, as applicable. If any required third-party approval is not subsequently granted with the result that the Proposer must comply with the requirements of the original RFP, the Proposer will not be entitled to a Change Order for additional compensation or time under the DBC or CMC, as applicable.
- **3.2.5** If TxDOT determines, based on a proposed ATC or otherwise, that the RFP contains an error, ambiguity or mistake, TxDOT reserves the right to modify the RFP to correct the error, ambiguity or mistake, regardless of any impact on a proposed ATC.

3.3 TxDOT Review of Pre-Proposal Submission of ATCs

TxDOT may request additional information regarding proposed ATCs at any time and will, in each case, return responses to each Proposer regarding its ATC, provided that TxDOT has received all required and requested information regarding such ATC.

TxDOT's responses will be limited to one of the following statements:

- (a) the ATC is acceptable for inclusion in the Proposal;
- (b) the ATC is not acceptable for inclusion in the Proposal:
- (c) the ATC is not acceptable in its present form, but may be acceptable upon the satisfaction, in TxDOT's discretion, of certain identified conditions which must be met or clarifications or modifications that must be made:
- (d) the submittal is not eligible as an ATC but may be included in the Proposer's Proposal because it appears to be within the requirements of the RFP; or
 - (e) the submittal is not eligible as an ATC and may not be included in the Proposer's Proposal.

In addition, if TxDOT determines that implementation of the ATC will decrease overall Project costs but will result in an increase in TxDOT's costs, TxDOT will provide in the ATC approval letter the amount of such increased TxDOT's costs as estimated by TxDOT. Such amount shall be the ATC cost adjustment and shall be added to the Design-Build Price only for evaluation purposes in accordance with <u>Section 5.5.2</u>.

TxDOT will determine whether to accept and approve an ATC for submission. Approval of an ATC will constitute a change in the specific requirements of the DBC Documents or CMC Documents, as applicable, associated with the approved ATC for that specific Proposer. Proposers will be responsible for ensuring that the ATCs submitted with the

Proposal comply with the requirements of the RFP. Each Proposer, by submittal of its Proposal, acknowledges that the opportunity to submit ATCs was offered to all Proposers, and waives any right to object to TxDOT's determinations regarding acceptability of ATCs and any ATC cost adjustments made in accordance with this <u>Section 3.3</u> and <u>Section 5.5.2</u>.

TxDOT's rejection of a pre-Proposal submission of an ATC will not entitle a Proposer to an extension of the Proposal Due Date or the date that the ATCs are due; provided, however, that the foregoing shall not limit TxDOT's absolute and sole right to modify the Proposal Due Date or any other date in connection with this procurement.

TxDOT anticipates that comments provided to a Proposer will be sufficient to enable that Proposer to make any necessary changes to its ATCs. However, if a Proposer wishes additional clarifications regarding necessary changes, that Proposer may provide a request for clarifications under Section 2.3.1.

3.4 Incorporation of ATCs in the DBC Documents and CMC Documents

Following Conditional Award of the DBC and the CMC, the ATCs that were pre-approved by TxDOT and incorporated in the Proposal by the successful Proposer shall be included in the DBC Documents or the CMC Documents, as applicable. If TxDOT responded to any ATC by stating that it would be acceptable if certain conditions were met, those conditions will become part of the DBC Documents and CMC Documents, as applicable. The DBC Documents and CMC Documents will be conformed after Conditional Award, but prior to execution of the DBC and CMC, to reflect the ATCs, including any TxDOT conditions thereto. Notwithstanding anything to the contrary herein, if the DB Contractor does not comply with one or more TxDOT conditions of pre-approval for an ATC or the DB Contractor fails to obtain a required permit or third party approval for an ATC, the DB Contractor will be required to comply with the original requirements of the RFP without additional compensation or extension of time as set forth in the DBC or CMC, as applicable.

Prior to execution of the DBC and CMC, ATCs from unsuccessful Proposers that have agreed, at their option, to execute the Payment for Work Product Agreement as described in <u>Section 6.3</u>, thus confirming their acceptance of the stipend, may, in TxDOT's discretion, be presented to the selected DB Contractor for possible incorporation in the DBC Documents or CMC Documents, as applicable, during negotiation of the final terms of the DBC or CMC pursuant to <u>Section 5.11</u>. Following execution of the DBC and CMC, ATCs from unsuccessful Proposers that have agreed, at their option, to execute the Payment for Work Product Agreement, may, in TxDOT's discretion, be presented to the selected DB Contractor as a TxDOT-Directed Change in accordance with the DBC or CMC, as applicable.

3.5 Confidentiality

Subject to the provisions of the Act and the Rules, ATCs and all communications regarding ATCs will remain confidential until a decision is made to select a Proposer or cancel the procurement, at which time all confidentiality rights, if any, shall be of no further force and effect except as otherwise allowed under the Act, applicable Law, and Section 2.6 of the ITP. With the exception of ATCs submitted by a Proposer who chose not to include an executed Payment for Work Product Agreement with its Proposal, by submitting a Proposal, each Proposer agrees, if it is not selected, to disclosure of its work product to the successful Proposer.

SECTION 4 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND ACCEPTANCE OF DELIVERY BY TXDOT

4.1 General Submittal Requirements

Each Proposal shall include a Technical Proposal, a Financial Proposal and a Price Proposal meeting the requirements set forth in <u>Exhibits B</u>, <u>C-1</u> and <u>C-2</u>, respectively. The Proposal shall be submitted in recyclable, low cost sealed containers in the format and manner set forth in <u>Sections 4.2</u>, <u>4.3</u> and <u>4.4</u>, respectively.

4.1.1 Proposal Due Date

The components of the completed Proposal shall be delivered no later than the Proposal Due Date and time specified in Section 1.5.

4.1.2 Signatures Required

The Proposal Letter (<u>Form A</u>) shall be signed in blue ink by all parties making up Proposer, and shall be accompanied by evidence of signatory authorization as specified in <u>Form A</u>.

4.1.3 Reserved

4.1.4 Consequences of Failure to Follow Requirements

Failure to use sealed containers or to properly identify the Proposal may result in an inadvertent early opening of the Proposal and may result in disqualification of the Proposal. The Proposer shall be entirely responsible for any consequences, including disqualification of the Proposal, which result from any inadvertent opening if TxDOT determines, in its discretion, that the Proposer did not follow the foregoing instructions. It is the Proposer's sole responsibility to see that its Proposal is received as required. Proposals received after the date and time due will be rejected without consideration or evaluation.

4.1.5 Requirement to Submit Compliant Proposal

The Proposal may not include any qualifications, conditions, exceptions to or deviations from the requirements of the RFP, except as contained in pre-approved ATCs (including conditionally pre-approved ATCs that have been revised to satisfy any conditions to approval). If the Proposal does not fully comply with the instructions and rules contained in this ITP, including the ITP exhibits, it may be disqualified. Any Proposal that contains a material alteration, as determined by TxDOT in its discretion, to the ITP forms, will be considered non-responsive and non-compliant. Alterations that have been approved in advance by TxDOT will not be considered material.

If a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the Proposal from further consideration, in its discretion. Such disqualification will not result in the forfeiture of a Proposer's Proposal Bond.

Each Proposal must be submitted in the official format which is specified by TxDOT in the RFP. The Proposer's Official Representative shall sign the Proposal Letter (<u>Form A</u>) and submit it with the original copy of the Proposal submitted to TxDOT. Multiple or alternative proposals may not be submitted.

Proposals may be considered non-compliant and may be rejected for any of the following reasons:

(a) if the Proposal is submitted in paper form only or on a disk other than that specified by TxDOT; if the Proposal Letter (<u>Form A</u>) is not properly signed; if any part of the Proposal is missing from the Proposal package, or if it otherwise does not meet the Proposal submittal requirements:

- (b) if TxDOT determines that the Proposal contains irregularities that make the Proposal incomplete, indefinite, or ambiguous as to its meaning, including illegible text, omissions, erasures, alterations, or items not called for in the RFP, or unauthorized additions;
- (c) if multiple or alternate Proposals are submitted or if the Proposal includes any conditions or provisions reserving the right to accept or reject an award or to not enter into a DBC or CMC following Conditional Award:
- (d) if the Proposer attempts to limit or modify the Proposal Bond, if the Proposal Bond is not provided (see Exhibit B, Section 3.3.2), or if requested information deemed material by TxDOT is not provided; and
 - (e) any other reason TxDOT determines the Proposal to be non-compliant.

4.1.6 Format

The Proposal shall contain concise written material and drawings enabling a clear understanding and evaluation of the capabilities of the Proposer and the characteristics and benefits of the Proposal. Legibility, clarity, and completeness of the Technical Proposal, Financial Proposal, and Price Proposal are essential. The Technical Proposal shall not exceed the page limitation set forth in Exhibit B, Section 2.0. No page limit applies to appendices and exhibits, however, TxDOT does not commit to review any information in appendices and exhibits other than those required to be provided, and the Proposal evaluation process will focus on the body of the Proposal and any required appendices and exhibits. The Proposer may elect to include Multimedia Appendices with its Technical Proposal, provided that the Multimedia Appendices will not be considered in the evaluation of the Proposer's Technical Proposal.

An 8 ½ by 11-inch format is required for typed submissions and an 11 by 17-inch format is required for drawings, except that (i) any support letters provided from parties outside the United States may be submitted in ISO A4 format and (ii) design drawings may be submitted on roll plots not to exceed 34 inches in width (and such design drawings shall be submitted on an external solid state drive (USB 3.0) ("solid state drive") in Adobe Acrobat Pro (PDF) version 11.0.15 or compatible format and in Bentley MicroStation V8i (SELECTseries4 or compatible format)). Preliminary schedule submissions shall include both a hard copy and the electronic files necessary to view and manipulate the schedule in Primavera P6 Professional R15.2 or compatible format. Multimedia Appendices may be submitted in any format compatible with software regularly used by TxDOT. The Proposer is responsible for confirming that the format of any Multimedia Appendices is compatible with software regularly used by TxDOT prior to its Proposal submittal.

All printed submittals must be bound and, for the Technical Proposal, all pages must be in a binder and sequentially numbered. Printed lines may be single-spaced with the type font size being no smaller than 12-point, including in tables and figures. The use of 11 by 17-inch foldouts for tables, graphics and maps is acceptable in the main body of the Proposal. However, 11 by 17-inch foldouts may not include narrative text, except for brief captions necessary to title or describe graphics. Any other narrative text included on an 11 by 17-inch foldout may be disregarded by TxDOT. Each 11 by 17-inch foldout will be considered one page.

4.1.7 Additional Requirements for Proposal Delivery

The completed Technical Proposal, Financial Proposal, and Price Proposal shall be submitted and delivered in sealed containers no later than the Proposal Due Date and time specified in <u>Section 1.5</u>. Each binder containing the original hard copy of the Proposal shall be labeled to indicate its contents and the Proposer. The Proposer shall also submit two solid state drives that each contain a digital copy of each of the Technical Proposal and Financial Proposal (the "Digital Technical and Financial Proposals") as described in <u>Section 4.2</u> and <u>Section 4.3</u>.

The Proposal is to be delivered to TxDOT at the following address:

Daniel Worden, PE, Project Engineer Texas Department of Transportation 7600 Chevy Chase Drive, Bldg. 2, 4th Floor Austin. TX 78752

4.2 Technical Proposal

The Proposer shall deliver one original hard copy of the Technical Proposal, except for <u>Exhibit M</u> and work product submitted pursuant to Section 4.4 of <u>Exhibit B</u> (see <u>Section 4.2.2</u>) and Multimedia Appendices (see <u>Section 4.2.3</u>), to TxDOT at the address identified in <u>Section 4.1.7</u> by the Proposal Due Date.

All of the binders comprising the original Technical Proposal shall be packaged in a single container, clearly addressed to TxDOT as provided herein, and labeled "[Proposer Name]: Original Technical Proposal for the I-35 NEX Central Project."

The Proposer also shall submit two digital copies of the Technical Proposal. Each digital copy shall be in Adobe Acrobat (PDF) format in a file labeled "Technical Proposal" on each of the Digital Technical and Financial Proposals; provided, however, that: (a) Proposal forms may be submitted in either Adobe Acrobat (PDF) or Word format; and (b) Multimedia Appendices and the preliminary schedule submissions may be submitted in the respective allowable formats described in Section 4.1.6.

Proposer shall include a digital copy of a completed <u>Form R</u> on each of the Digital Technical and Financial Proposals in a file labeled "Form R".

Except for Exhibit M and work product submitted pursuant to Section 4.4 of Exhibit B (see Section 4.2.2) and Multimedia Appendices (see Section 4.2.3), individual files of the Technical Proposal may not exceed 100 MB.

4.2.1 Proposal Bond

One original hard copy of the Proposal Bond shall be provided with the Technical Proposal, and shall be in a separate envelope labeled "[Proposer Name]: Proposal Bond for the I-35 NEX Central Project."

4.2.2 Exhibit M and Proposer Work Product

If Proposer elects to submit work product pursuant to Section 4.4 of <u>Exhibit B</u>, Proposer shall submit such work product and <u>Exhibit M</u> as follows: for any materials that are submitted in hard copy, such materials shall be placed in one or more containers that are separate from the rest of the Technical Proposal and shall be labeled "[Proposer Name]: Copies of Exhibit M and Information Listed on Exhibit M for the I-35 NEX Central Project"; for any materials submitted in digital format, Proposer shall submit such materials in a separate file labeled "Exhibit M and Information Listed on Exhibit M" on each of the Digital Technical and Financial Proposals. The format of each work product line item must be identified in the second column of Exhibit M, along with the title and description of the applicable line item. Any digital copies of work product in a native format must also be provided in Adobe Acrobat (PDF) format.

4.2.3 Multimedia Appendices

If Proposer elects to submit Multimedia Appendices, the Proposer shall include a copy of the Multimedia Appendices on each of the Digital Technical and Financial Proposals in a file labeled "Multimedia Appendices".

4.3 Financial Proposal

One original hard copy of the Financial Proposal shall be delivered to TxDOT at the address identified in <u>Section 4.1.7</u> by the Proposal Due Date. Proposer also shall submit two digital copies of the Financial Proposal. Each digital copy shall be in Adobe Acrobat (PDF) format and provided in a file labeled "Financial Proposal" on each of the Digital Technical and Financial Proposals. Individual files of the Financial Proposal may not exceed 100 MB.

The financial statements and other financial capacity information submitted in response to <u>Exhibit C-1</u>, <u>Section 2.0</u> shall be submitted in binders. The original hard copy shall be submitted in a container labeled "[Proposer Name]: Financial Proposal/Financial Capacity Information for the I-35 NEX Central Project." Proposer also shall submit two digital copies of the financial statements and other financial capacity information submitted in response to <u>Exhibit C-1</u>, <u>Section 2.0</u>. Each digital copy shall be in Adobe Acrobat (PDF) format and provided in a file labeled "Financial Statements" on each of the Digital Technical and Financial Proposals.

4.4 Price Proposal

One original hard copy of the Price Proposal (including all <u>Forms P, Q, R</u> and <u>S</u>), as well as two digital copies in both Adobe Acrobat (PDF) and Microsoft Word, on separate solid state drives ("Digital Price Proposals"), shall be delivered to TxDOT at the address identified in <u>Section 4.1.7</u> by the Proposal Due Date. Individual files of the Price Proposal may not exceed 100 MB.

To facilitate blinding of the Price Proposal for purposes of scoring, all parts of the Price Proposal that indicate information identifying the Proposer shall be submitted in a sealed container labeled "[Proposer Name]: Price Proposal for the I-35 NEX Central Project." All portions of the Price Proposal (including all pricing forms and the Digital Price Proposals) shall not include any information identifying the Proposer, (such as marketing information (e.g., logos, colors, inserts, etc.)) or modify the forms in any way (including headers and footers) except to input the requested information, and shall be included unbound in a separate sealed container labeled "[Proposer Name]: Price Proposal Pricing Forms for the I-35 NEX Central Project."

The Price Proposal shall include, in a sealed envelope marked "Form R and Form S," one original hard copy of (i) a completed Form R and (ii) a completed Form S. Proposer also shall submit two digital copies of a completed Form R and a completed Form S. Each digital copy shall be in Adobe Acrobat (PDF) and provided in a file labeled "Form R and Form S" on each of the Digital Price Proposals.

4.5 Currency

All required pricing, financial and cost information shall be provided in United States dollars (US\$) currency only.

4.6 Modifications, Withdrawals and Late Submittals

4.6.1 Modifications to a Proposal

A Proposer may modify its Technical Proposal, Financial Proposal or Price Proposal in writing prior to the specified time on the Proposal Due Date. The modification shall conform in all respects to the requirements for submission of the applicable component of the Proposal. Modifications shall be clearly delineated as such on the face of the document to prevent confusion with the original components of the Proposal and shall specifically state that the modification supersedes the previous components of the Proposal and all previous modifications, if any. If multiple modifications are submitted, they shall be sequentially numbered so TxDOT can accurately identify the final Proposal. The modification must contain complete Proposal sections, complete pages or complete hardcopy and electronic forms as described in Exhibits B, C-1 and C-2. Line item changes will not be accepted. No facsimile or other electronically transmitted modifications will be permitted.

4.6.2 Withdrawal and Validity of Proposals

A Proposer may withdraw its Proposal at any time prior to the time due on the Proposal Due Date by means of a written request signed by the Proposer's Official Representative. Such written request shall be delivered to the email address in <u>Section 2.2.1</u>. A withdrawal of a Proposal prior to the Proposal Due Date and time will not prejudice the right of a Proposer to file a new Proposal, provided that it is received before the time due on the Proposal Due Date. No Proposal may be withdrawn on or after the time due on the Proposal Due Date and any attempt to do so will result in a draw by TxDOT upon the Proposal Bond.

Proposals shall be valid for a period of 180 days after the Proposal Due Date. Except as set forth in the previous paragraph, no Proposer shall withdraw its Proposal prior to expiration of the 180-day period, unless notified by TxDOT that (i) no DBC or CMC for the Project will be awarded by TxDOT pursuant to the RFP; (ii) TxDOT has awarded the DBC and CMC to another Proposer and has received the executed DBC and CMC and other required documents; (iii) TxDOT does not intend to award the DBC and CMC to the Proposer; or (iv) such Proposer is not the apparent best value or next highest ranking Proposer. If the next best value Proposer is notified during the 180-day period that it is selected for negotiations, such Proposer shall extend the validity of its Proposal for a period of 270 days after the Proposal Due Date.

Any Proposer may elect, in its discretion, to extend the validity of its Proposal beyond the time periods set forth above.

4.6.3 Late Proposals

TxDOT will not consider any late Proposals. Proposals and modification or withdrawal requests received after the time for submittal on the Proposal Due Date will be returned to Proposer without consideration or evaluation.

4.7 Forfeiture of Proposal Bond

The dollar amount of the Proposal Bond to be submitted with each Proposal shall be \$40,000,000 (see Exhibit B, Section 3.3.2). By submitting its Proposal, each Proposer understands and agrees that it shall forfeit its Proposal Bond if: (i) it withdraws, repudiates or otherwise indicates in writing that it will not meet all or any part of its commitments made in its Proposal except as specifically permitted hereunder; (ii) it is selected for negotiations, but fails to negotiate in good faith with TxDOT as set forth in Section 5.11; (iii) it is selected as the apparent best value Proposer, but fails to provide the documents required under Sections 6.1 and 6.1.1, unless the failure is directly attributable to TxDOT's election not to enter into the DBC Documents in the form included in the RFP, following the failure of the Parties to agree upon changes to the terms of the DBC Documents pursuant to Section 5.11; or (iv) it is selected as the apparent best value Proposer, but fails to deliver the Performance Bond and the Payment Bond in accordance with Section 3.4 of the DBA General Conditions.

Any Proposal that contains a material alteration, as determined by TxDOT, in its discretion, to the ITP forms, including any material alteration to the form of Proposal Bond (Form N), will be considered non-responsive and non-compliant. Alterations that have been approved in writing in advance by TxDOT will not be considered material. If TxDOT issues any addenda to this RFP that do not change a form except for noting the addendum number and date in the footer, TxDOT will accept an earlier version of the form so long as the earlier version of the form submitted with the Proposal is otherwise the most up-to-date version of the form. If a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the Proposal from further consideration. Such disqualification will not result in the forfeiture of Proposer's Proposal Bond.

Each Proposer, by submittal of its Proposal, shall be deemed to have agreed to the foregoing.

4.8 Acceptance of Delivery by TxDOT

TxDOT will provide receipts for Proposals that are timely delivered to TxDOT as specified herein.

4.9 Costs Not Reimbursable

The cost of preparing the Proposal and any costs incurred at any time before Final Award and execution of the DBC and the CMC, including costs incurred for any interviews, and costs associated with Post-Selection Deliverables, shall be borne by Proposer, except for any costs paid by TxDOT in accordance with <u>Section 6.3</u>.

SECTION 5 EVALUATION AND POST-SELECTION PROCESS

TxDOT's goal is to create a fair and uniform basis for the evaluation of the Proposals in compliance with all applicable legal requirements governing this procurement.

The Proposal evaluation process will include review of each Proposal for responsiveness and pass-fail criteria, qualitative evaluation of the Technical Proposal, quantitative evaluation of the Financial Proposal, evaluation of the Price Proposal, a ranking determination and a best value determination. The process may, at TxDOT's discretion, include a request for Proposal Revisions, and may include a limited negotiations phase with the selected Proposer. The steps in the process and evaluation criteria are set forth in <u>Sections 5.3</u> through <u>5.10</u>. The evaluation and selection process is subject to modification by TxDOT, in its discretion.

The evaluation process will involve the following steps:

- 1. TxDOT evaluation committees will:
- (a) evaluate the Proposals and determine which Proposer has offered the apparent best value Proposal, based on the specific evaluation criteria set forth herein; and
- (b) provide a recommendation to TxDOT senior management regarding the apparent best value Proposal.
- 2. TxDOT senior management will review and consider the recommendations from the TxDOT evaluation committees, and will provide a recommendation for Conditional Award to the Commission. The Commission will determine whether to issue notice of Conditional Award after considering the recommendations received.

The details of the evaluation and selection process are set forth more fully in this Section 5.

5.1 Organization of the TxDOT Evaluation Committee and Subcommittees

Evaluation of Proposals will be conducted by TxDOT's Evaluation and Selection Recommendation Committee ("ESRC") with assistance from four separate subcommittees – a Pass/Fail and Responsiveness Subcommittee, a Technical Proposal Evaluation Subcommittee ("TPES"), a Price Proposal Evaluation Subcommittee ("PPES") and a Selection Advisory Subcommittee.

The ESRC and the various subcommittees will be comprised of representatives from TxDOT. The ESRC and subcommittees may be assisted by advisors, including TxDOT representatives and outside consultants who will offer advice on the technical, financial and legal aspects of each Proposal. In addition, observers, including representatives from federal and other agencies and municipalities, with specific interests and responsibilities associated with the Project may be invited to observe aspects of the evaluation process. All evaluators, outside consultants, advisors and observers (other than FHWA officials) are subject to confidentiality requirements, and all evaluators, outside consultants and observers will be subject to TxDOT requirements to control conflicts of interest.

5.2 Best Value Determination

5.2.1 Total Proposal Score

The best value determination will be based on a 70-30 point scale. The Price Score will represent up to 70 points of the total score, and the Technical Score will represent up to 30 points of the total score. The determination of apparent best value shall be based on the highest Total Proposal Score computed based on the following formula:

Total Proposal Score (max. 100 points) = Price Score (max. 70 points) + Technical Score (max. 30 points)

5.2.2 Price Score

The Price Score will be calculated based on pricing provided by the DB Contractor on Forms P, Q, R and S using the following formula:

Price Score = (Lowest Price Value / Price Value) * 70

Where:

Lowest Price Value = the lowest Price Value submitted by a Proposer as determined pursuant to <u>Section 5.5</u>

Price Value = Proposer's Price Value as determined pursuant to Section 5.5.

5.2.3 Technical Score

The Technical Score will be calculated based on the ESRC evaluation score for the Technical Proposal (maximum of 100 points) as described in Section 5.4.5. The Technical Score will be calculated using the following formula:

Technical Score = ESRC evaluation score * 0.30

5.3 Pass/Fail and Responsiveness Evaluation

The Proposals will be made available for review by the relevant pass/fail and responsiveness subcommittees shortly after the Proposal Due Date. The components of the Proposals will be reviewed (a) for the Proposal's conformance to the RFP instructions regarding organization and format and responsiveness to the requirements set forth in the RFP and (b) based on the pass/fail criteria set forth below.

5.3.1 Technical Proposals

Technical Proposals will be evaluated based on the following pass/fail or responsiveness criteria:

- (a) The business form of Proposer and any entities that will have joint and several liability (i.e., joint venture members or partners) under the DBC or CMC, as applicable, or that will provide a guaranty (including any joint venture agreement, partnership agreement, operating agreement, articles of incorporation, bylaws, association agreements or equivalent documents) is consistent with the requirements of the Project and DBC Documents or CMC Documents, as applicable.
- (b) Proposer has provided a DBE certification in accordance with the requirements of Exhibit B, Section 3.2.8.
- (c) Proposer information, certifications, signed statements and documents as listed in <u>Exhibit B</u>, <u>Section</u> 3.2 are included in the Proposal and do not identify any material adverse information.
 - (d) The Technical Proposal as outlined in Exhibit B meets all applicable RFP requirements.
- (e) Proposer has delivered the Proposal Bond in the form of a complete, properly executed proposal bond that complies with the requirements of Exhibit B, Section 3.3.2.

(f) The Preliminary Project Baseline Schedule is consistent with the Technical Solutions and the requirements listed in <u>Exhibit B</u>, <u>Section 4.3</u>, including the requirement to schedule access to any Schematic ROW parcels no earlier than the time frame set forth in Exhibit B, Table B-1.

5.3.2 Financial Proposals

Financial Proposals will be evaluated based on the following pass/fail criteria:

• The Proposer's financial condition and capabilities shall not have materially adversely changed from its financial condition and capabilities as determined by TxDOT in connection with evaluation of the QS, such that the Proposer continues to have the financial capacity to design, construct and maintain a project of the nature and scope of the Project. In determining the financial capability of the Proposer, TxDOT will consider the materials provided pursuant to Exhibit C-1, the Tangible Net Worth of the Proposer and any Guarantor, and any other information that TxDOT considers relevant. The determination of whether Proposer has the financial capability to carry out the Project responsibilities potentially allocated to it, either with or without a Guarantor, is in TxDOT's sole discretion.

If TxDOT determines that a Proposer has insufficient financial capacity, it will offer Proposer the opportunity to meet the financial requirement through one or more Guarantors acceptable to TxDOT.

5.3.3 Price Proposals

Price Proposals will be evaluated based on the following pass/fail criteria:

- (a) Proposer has provided a Design-Build Price using <u>Form P-1</u> that complies with the requirements of Exhibit C-2, Section 3.1.1.
- (b) Proposer has provided a Design-Build Price Breakdown using <u>Form P-2</u> that complies with the requirements of <u>Exhibit C-2</u>, <u>Section 3.1.1</u>.
- (c) Proposer has provided an ATC Adjustments form (if applicable) using <u>Form P-3</u> that complies with the requirements of <u>Exhibit C-2</u>, <u>Section 3.1.1</u>.
- (d) Proposer has provided the DB Contractor Draws/Cash Flow Table using <u>Form P-4</u> that complies with the requirements of <u>Exhibit C-2</u>, <u>Section 3.1.1</u>.
- (e) Proposer has provided a Maintenance Price using <u>Form Q</u> that complies with the requirements of <u>Exhibit C-2</u>, <u>Section 3.1.2</u>.
- (f) The Proposal includes <u>Form R</u> and the proposed number of days between NTP1 and Substantial Completion are less than or equal to the "TxDOT Last Allowable Date for Substantial Completion" set forth in <u>Form R</u>. In addition, the Preliminary Project Baseline Schedule is consistent with Form R.
 - (g) The Proposal includes Form S and the proposed amount to be included as the Lane Rental Value.

5.3.4 TxDOT Right to Exclude Proposals from Consideration or to Waive Mistakes

Those Proposals not responsive to the RFP, or that do not pass the pass/fail criteria, may be excluded from further consideration, and Proposer will be so advised. TxDOT may also exclude from consideration any Proposer whose Proposal contains a material misrepresentation. TxDOT reserves the right to waive minor informalities, irregularities and apparent clerical mistakes that are unrelated to the substantive content of the Proposals.

5.4 Evaluation of Technical Proposals by TPES

The TPES will assign adjectival ratings to the Technical Proposal using the rating guidelines specified in Section 5.4.4.

5.4.1 Project Management

The TPES will use the ratings guidelines specified in <u>Section 5.4.4</u> to evaluate the Technical Proposal, including the Project Management Value-Added Responses (Project Management VARs). The TPES will assign a single qualitative rating to this Project Management evaluation factor based on the following evaluation criterion: the extent to which the Technical Proposal provides added benefits or value to TxDOT and/or results in improvements in implementation for the Project, in each case, over and above the minimum requirements for the Project Management Plan (PMP) identified in Section 4.1 of Exhibit B and DBE good faith efforts in Section 3.2.8 of Exhibit B.

5.4.2 Quality Management

The TPES will use the ratings guidelines specified in <u>Section 5.4.4</u> to evaluate the Technical Proposal, including the Quality Management Value-Added Responses (Quality Management VARs). The TPES will assign a single qualitative rating to this Quality Management evaluation factor based on the following evaluation criterion: the extent to which the Technical Proposal provides added benefits or value to TxDOT and/or results in improvements in the level of overall quality for the Project, in each case, over and above the minimum requirements for preparing the Quality Management Plan (QMP) identified in Section 4.2 of <u>Exhibit B</u>.

5.4.3 Design and Construction Plan

The TPES will evaluate component parts of the Design and Construction Plan based on the evaluation subfactors in <u>Table 2</u> and the ratings guidelines specified in <u>Section 5.4.4</u>.

Table 2

Evaluation Subfactors	Points
Construction Staging, Sequencing and Traffic Management	25
Bridges, retaining walls, and geotechnical and earthwork plan	20
Roadway	10
Drainage	5
Preliminary Project Baseline Schedule	5

Evaluation Subfactors	Points	
Project Feasibility	5	
Maximum Points for Design and Construction Plan: 70		

5.4.4 Evaluation Guidelines

The TPES will review the Technical Proposal with reference to the evaluation factors and subfactors (if any) specified in <u>Sections 5.4.1</u> through $\underline{5.4.3}$, in accordance with the guidelines provided in this <u>Section 5.4.4</u> and assign a qualitative rating for each of the evaluation factors or subfactors (as applicable) in accordance with <u>Table 3</u>.

Table 3

ADJECTIVAL RATING	DESCRIPTION		
	Project Management / Quality Management	Design and Construction Plan (D&C Plan)	
Excellent	The Project Management/Quality Management VARs provide superior benefits and value and/or result in outstanding improvements in implementation or level of overall quality of the Project. There are no questions, concerns or weaknesses.	The D&C Plan greatly exceeds the requirements of the evaluation subfactor and provides superior benefits and value, and/or results in outstanding improvements in implementation and level of overall quality of the Project. There are no questions, concerns or weaknesses.	
Very Good	The Project Management/Quality Management VARs provide significant benefits and value and/or result in meaningful improvements in implementation or level of overall quality of the Project. Questions, concerns or weaknesses are very minor.	The D&C Plan exceeds the requirements of the evaluation subfactor and provides significant benefits and value, and/or results in meaningful improvements in implementation and level of overall quality for the Project. Questions, concerns or weaknesses are very minor.	
Good	The Project Management/Quality Management VARs provide added benefits and value and/or result in improvements in implementation or level of overall quality of the Project. Questions, concerns or weaknesses are minor.	The D&C Plan exceeds the requirements of the evaluation subfactor and provides added benefits and value, and/or results in improvements in implementation and level of overall quality for the Project. Questions, concerns or weaknesses are minor.	

ADJECTIVAL RATING	DESCRIPTION		
	Project Management / Quality Management	Design and Construction Plan (D&C Plan)	
Meets Minimum	There are no Project Management/Quality Management VARs that provide added benefits and value or result in improvement in the implementation or quality of the Project. (The evaluation factor receives zero points.)	The D&C Plan is responsive and meets the minimum requirements of the evaluation subfactor. There are no unique or innovative characteristics. There may be questions, concerns or weaknesses.	

The term "weakness," as used herein, means any flaw in the Proposal that increases the risk of unsuccessful contract performance.

5.4.5 Technical Score

During the evaluation, the evaluation factors for Project Management and Quality Management and each of the subfactors for the Design and Construction Plan, as described in <u>Sections 5.4.1</u> through <u>5.4.3</u> above, will be assigned a consensus rating by TxDOT, which the ESRC will convert to points. The points for each evaluation factor or subfactor will be added to determine the Proposal's score for each of the corresponding evaluation factors. The score of each of the evaluation factors will then be added to arrive at the total evaluation score for the Technical Proposal, with 100 maximum possible points. The Technical Score will be calculated using the following formula:

Technical Score = (Project Management Score + Quality Management Score + Design and Construction Plan Score) (maximum 100) * 0.30

Table 4

Technical Proposal	Maximum Qualitative Rating (100 Points)
Project Management	15 Points
Quality Management	15 Points
Design and Construction Plan	70 Points

5.5 Evaluation of Price Proposal by PPES

After completion of the pass/fail and responsiveness review, the Price Proposal will be evaluated by the PPES. The PPES will conduct reviews and evaluations of the "blinded" Price Proposals to determine the Price Score of the Proposal in accordance with <u>Section 5.2.2</u>.

The Price Value will be calculated using the following formula:

Price Value = (DB Price Value) + (Maintenance Price Value) + (ATC Adjustments) + (Lane Rental Value)

Where:

DB Price Value = Proposer's DB Price Value as determined pursuant to Section 5.5.1

Maintenance Price Value = Maintenance Price Value as determined pursuant to Section 5.5.3

ATC Adjustments = the ATC cost adjustments determined pursuant to Section 5.5.2

Lane Rental Value = Proposer's Lane Rental Value as determined pursuant to Section 5.5.4

5.5.1 DB Price Value

Proposer's "DB Price Value" will be the DB Price set forth on Form P-1.

5.5.2 Value of ATC Cost Adjustments

The ATC cost adjustment will be the costs identified by TxDOT in the ATC response letter(s) pursuant to <u>Section 3.3</u> regarding the use of an ATC in a Proposal, and set forth on <u>Form P-3</u>. Proposer's "ATC Adjustments" will be the amount set forth on <u>Form P-3</u>.

5.5.3 Present Value of the Maintenance Price

The present value of the Maintenance Price will be the Maintenance Price for the maximum term of the CMC as set forth in 2021 dollars (as of the Proposal Due Date) on <u>Form Q</u>. The values set forth on <u>Forms Q</u> will be inflated using a 3.0% inflation rate per annum and discounted annually at a discount rate of 4% per annum.

Proposer's "Maintenance Price Value" will be the total amount set forth on Form Q.

5.5.4 Lane Rental Value

The "Lane Rental Value" will be the Lane Rental Value as set forth on Form S.

5.6 ESRC Evaluation of Proposals

Before reviewing the Price Proposal and PPES evaluation results, the ESRC will review the Technical Proposal and the ratings and points recommendations provided by the TPES with respect to each Proposer's Technical Proposal. The ESRC may accept the recommendations provided by the TPES, may request the TPES to reconsider its recommendations, or may develop its own recommendations. The ESRC may use performance evaluations prepared by TxDOT in accordance with Title 43, Texas Administrative Code, Section 27.3 or Section 9.152 of the Rules, or other performance evaluations, as deemed appropriate by TxDOT, to assist in the evaluation of the Technical Proposal to the extent such evaluations concern the performance of the Proposer or any individual Proposer team members.

After determining each Proposal's Technical Score, the ESRC will review the Price Proposal and PPES evaluation results and determine each Proposal's Price Score. The ESRC may accept the evaluation results provided by the PPES, may request the PPES to re-perform the evaluation, or may perform the evaluation itself.

Finally, the ESRC will determine the Total Proposal Score for each Proposal based on the formula set forth in <u>Section</u> 5.2.1 and determine the rankings and the apparent best value.

5.7 Requests for Clarification

TxDOT may at any time issue one or more requests for clarification to the individual Proposers, requesting additional information or clarification from a Proposer, or may request a Proposer to verify or certify any aspect of its Proposal. Any requests for clarification will be in writing to the Proposer's Official Representative. Proposers shall respond to any such requests within two Business Days (or as specified by TxDOT) from receipt of the request. The scope, length, and topics to be addressed in clarifications shall be prescribed by, and subject to the discretion of, TxDOT.

Upon receipt of requested clarifications and additional information as described above, if any, the Proposals may be re-evaluated to factor in the clarifications and additional information.

5.8 Requests for Proposal Revisions

Depending on the quality of the Proposals, TxDOT may, at any time after receipt of Proposals and prior to Final Award and execution of the DBC and the CMC, determine that it is appropriate to request changes to the Proposals ("Proposal Revisions"). Before requesting any such Proposal Revisions, TxDOT will engage in separate discussions (either in writing or in person through one-on-one meetings) with each Proposer and in accordance with the procedures for proposal revisions described in 23 CFR § 636.501 et seq. The request for Proposal Revisions will identify any revisions to the RFP and will specify terms and conditions applicable to the Proposal Revisions, including identifying a time and date for delivery. In the event that Proposal Revisions are requested, the term "Proposal," as used in the RFP, shall mean the original Proposal, as modified by the Proposal Revision.

Upon receipt of any Proposal Revisions, the ESRC, with assistance from the appropriate subcommittees, will reevaluate the Proposals as revised, and will revise ratings and value estimates as appropriate following the process described above.

5.9 Identification of Apparent Best Value Proposal

Once the ESRC has determined a Total Proposal Score for each Proposal, assigned rankings to the Proposals based on the Total Proposal Scores (whether based on the original Proposals or Proposal Revisions), and determined the apparent best value, the ESRC will present its recommended rankings to a Project steering committee comprised of certain TxDOT executives ("Steering Committee").

5.10 Recommendation to Commission

The Steering Committee will review the Proposals and the recommendations and supporting information provided by the ESRC, and may accept the recommendation or reject the recommendation and cancel the procurement. If the Steering Committee accepts the ESRC's recommendation, the Steering Committee will provide the recommendation to the TxDOT Executive Director or his designee regarding which Proposal provides the best overall value.

Upon receipt of recommendations from the Steering Committee, the TxDOT Executive Director or his designee will review the recommendations and may accept the recommendation or reject the recommendation and cancel the procurement. If the Executive Director accepts the Steering Committee's recommendation, the Executive Director, or designee, will make a recommendation to the Commission regarding the rankings of Proposers and designation of the best value Proposer. The Commission will evaluate the recommendations and will determine whether to proceed with award of a DBC and CMC to the apparent best value Proposer or take any other action. The Commission's decision on Conditional Award of the DBC and CMC to the apparent best value Proposer will be made in a public meeting and will be considered a public announcement of intent to award the DBC and CMC by the Commission.

The Commission's decision regarding award of the DBC and CMC shall be final.

5.11 Finalization of the DBC Documents and CMC Documents; Post-Selection Process

If authorized by the Commission, TxDOT will proceed with the apparent best value Proposer to finalize the DBC Documents and CMC Documents. TxDOT may agree to limited negotiations with the apparent best value Proposer to clarify any remaining issues regarding scope, schedule, financing or any other information provided by that Proposer. In addition, limited negotiations may be conducted as necessary to incorporate into the DBC Documents or CMC Documents the ideas and concepts of unsuccessful Proposers' work product. Any decision to commence limited negotiations is at TxDOT's discretion. By submitting a Proposal, each Proposer commits to enter into the form of DBC and CMC included in the RFP, without negotiation or variation, except to fill in blanks and include information that the form of DBC and CMC indicates is required from the Proposal.

If a DBC and CMC satisfactory to TxDOT cannot be negotiated with the apparent best value Proposer, TxDOT will formally end negotiations with that Proposer and take action consistent with the direction provided by the Commission. Such action may include (a) requiring the apparent best value Proposer to enter into the DBC and CMC in the forms included in the RFP, without variation except to fill in blanks and include information that the forms of the DBC and CMC indicate is required from the Proposal, (b) rejection of all Proposals, (c) issuance of a request for Proposal Revisions to Proposers, but only if the ATCs of one or more Proposers have not been revealed to the original apparent best value Proposer, or (d) proceeding to the next most highly ranked Proposal to attempt to negotiate a DBC and CMC with that Proposer in accordance with this Section 5.11. If option (d) is selected, the Proposer that submitted the next most highly ranked Proposal will be considered the apparent best value Proposer.

In the event TxDOT elects to commence negotiations with a Proposer, failure of the Proposer to engage in good faith negotiations shall result in forfeiture of its Proposal Bond as set forth in <u>Section 4.7</u>. Failure of the Proposer to engage in good faith negotiations with TxDOT includes the Proposer's failure to attend and actively participate in reasonably scheduled negotiation meetings with TxDOT or insistence upon terms or conditions for any documents to be negotiated or provided by the DB Contractor hereunder that are inconsistent with the DBC Documents or CMC Documents, as applicable. The Proposer is strongly encouraged to ensure all Key Personnel are present at the initial kick-off meeting following Conditional Award by the Commission of the DBC and CMC.

5.12 Post-Selection Deliverables

5.12.1 Documents to Be Submitted Following Conditional Award

As a condition precedent to Final Award of the DBC and CMC, the successful Proposer shall deliver the following to TxDOT within ten days after notification of Conditional Award:

- (a) Evidence of authority to transact business in the State of Texas for all members of Proposer's team that will transact business in the State, dated no earlier than 30 days prior to the Proposal Due Date. Depending on the form of organization, such evidence may be in the form of (i) a certificate of status from the Texas Secretary of State along with a Certificate of Good Standing from the state of organization of the member; (ii) a certificate of account status from the Texas Comptroller establishing that the member is current with its franchise tax payments; or (iii) other evidence acceptable to TxDOT.
- (b) If not previously submitted, a copy of the final form of the organizational documents for the DB Contractor and, if the DB Contractor is a limited liability company, partnership or joint venture, for each member or partner of the DB Contractor. The final form of the organizational documents may not differ materially from the draft organizational documents included with the Proposal. If the DB Contractor is a joint venture, attach a letter from each joint venturer stating that the joint venturer agrees to be held jointly and severally liable for any and all of the duties and obligations of the DB Contractor under the Proposal and under any contract arising therefrom.

- (c) If security for Proposer's obligations under the DBC and CMC is required by TxDOT pursuant to Exhibit B, Section 3.4, the form of the proposed guarantees from Guarantors acceptable to TxDOT, in its discretion, in the form of Exhibit 13 to the DBA and Exhibit 6 to the CMA, as appropriate.
 - (d) Escrowed proposal documents ("EPDs") as required by Section 5.12.3.
- (e) A letter from a licensed Surety, rated in the top two categories by two nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company, signed by an authorized representative as evidenced by a current certified power of attorney, committing to provide a Performance Bond and Payment Bond, each in the full amount specified and in the forms attached as Exhibit 12 to the DBA. The commitment letter may include no conditions, qualifications or reservations for underwriting or otherwise, other than a statement that the commitment is subject to award and execution of the DBC and issuance of NTP1; provided, however, that the Surety may reserve in its letter the right to reasonably approve any material adverse changes made to the DBC Documents, but excluding any changes or information reflected in the Proposal, such as ATCs and Proposer commitments.

During the negotiation period, as a condition to Final Award, the Proposer shall deliver drafts of the deliverables identified in <u>Sections 6.1</u> and <u>6.1.1</u>, for pre-approval by TxDOT.

5.12.2 TxDOT Comments on Post-Selection Deliverables

Except for the DBE Performance Plan and Job Training Plan, TxDOT shall provide comments on any Post-Selection Deliverables required to be delivered to TxDOT hereunder within 21 days of the date of TxDOT's receipt of such deliverable, as such timeframe may be extended by the Parties. Except for the DBE Performance Plan and Job Training Plan, TxDOT shall have 14 days to review and respond to subsequent submittals of the deliverable.

5.12.3 Escrowed Proposal Documents

- (a) Within the timeframe stated in Section 5.12.1, the successful Proposer shall deliver to TxDOT EPDs containing information regarding the Proposer's assumptions made in determining the scope of work and calculating the Proposal prices and meeting all requirements of Section 5.13.1 of the DBA General Conditions and Section 5.10.1 of the CMA General Conditions. The EPDs shall include detailed information from all subcontractors identified in the Proposal and any other potential subcontractors who provided data upon which the Proposal is based. DB Contractor shall also organize the EPDs, numbering and labeling each page so that it is obvious that each page is a part of the EPDs, and to enable a person reviewing the page out-of-context to determine where it can be found within the EPDs. The EPDs shall include an index that lists each document included in the EPDs, and briefly describes the document and its location in the EPDs. The documents shall be in sealed containers labeled "[Proposer Name]: Escrowed Proposal Materials for the I-35 NEX Central Project." TxDOT shall have the right to review the EPDs for completeness and consistency with the Proposal.
- (b) Representatives of TxDOT (or its consultants) and the successful Proposer shall meet to review the EPDs prior to execution of the DBC and CMC to determine whether they are complete and meet the requirements of Section 5.13.1 of the DBA General Conditions and Section 5.10.1 of the CMA General Conditions. The successful Proposer's representatives shall include personnel with a detailed understanding regarding the components of the prices and the contents of the EPDs and who have the authority to make edits to the EPDs during the review meeting to address discrepancies and ambiguities. The TxDOT and Proposer representatives shall also review the EPDs against the index to confirm the index meets the requirements of Section 5.12.3(a). TxDOT will have the right to retain a copy of the index. After the joint review, the EPDs shall be kept in a locked cabinet at TxDOT's offices.
- (c) If, following the initial review and organization, TxDOT determines that the EPDs are incomplete, TxDOT may, as a condition to Final Award, require the selected Proposer to supply data to make the EPDs complete.

(d) Following execution of the DBC and CMC, the EPDs will be available for joint review only as specified in DBA General Conditions Section 5.13.1 and CMA General Conditions Section 5.10.1.

5.12.4 Initial Project Management Plan and Initial Quality Management Plan

Within 45 days after the date of Conditional Award, the successful Proposer shall provide an initial submittal of the PMP as specified in Exhibit L-1 and an initial submittal of the QMP as specified in Exhibit L-2. Prior to Final Award of the DBC and CMC, TxDOT will review the initial PMP and initial QMP to understand the successful Proposer's overall approach and organization to manage the Project and provide a quality Project, including the critical elements specified in Exhibits L-1 and L-2. TxDOT may, but is not required to, provide comments on each such plan within 21 days of the date of TxDOT's receipt of such plan, as such timeframe may be extended by the Parties. DB Contractor shall address TxDOT comments prior to submission of the PMP as described in Section 4.2 of the DBA General Conditions and QMP as described in Section 4.3 of the DBA General Conditions. Any failure by TxDOT to provide comments on the initial submittal of the PMP or QMP, and any resolution of TxDOT comments, shall not be deemed TxDOT approval of the PMP and QMP, or any part thereof under the DBC or CMC.

SECTION 6 FINAL AWARD AND EXECUTION; POST-EXECUTION ACTIONS

6.1 Final Award, Execution and Delivery of DBC and CMC

The following are conditions precedent to Final Award of the DBC and CMC: (a) successful completion of negotiations (if held); (b) concurrence in award by FHWA (if needed); (c) receipt by TxDOT of all of the documents required to be provided prior to execution of the DBC and CMC under Section 6.1.1; (d) execution of the DBC and CMC by the Executive Director of TxDOT or his designee; and (e) any other conditions required by the Commission.

Upon satisfaction of the conditions set forth in Section 6.1 (a), (b), (c), and (e), TxDOT will deliver execution copies of the DBC Documents and CMC Documents to the selected Proposer, along with a number of sets of execution copies as reasonably requested by Proposer. The selected Proposer shall obtain all required signatures and deliver all of the execution sets to TxDOT within five days of receipt, together with the required documents described in Section 6.1.1 below. If the DB Contractor is a joint venture or a partnership, the DBC and CMC must be executed by all joint venture members or general partners, as applicable. Within 21 days of TxDOT's receipt of all required and compliant documents from Proposer, TxDOT will execute the agreements, retain TxDOT's sets of the agreements and deliver the other executed sets to Proposer. Final award shall be deemed to have occurred upon delivery of the fully executed sets to Proposer.

6.1.1 Documents to Be Delivered by Proposer with Executed DBC and CMC

The Proposer shall deliver the documents listed below to TxDOT concurrently with the executed DBC and CMC as a condition to execution of the DBC and CMC by TxDOT. On or before the date that TxDOT delivers the execution sets of the DBC and CMC to the Proposer, TxDOT shall notify the Proposer regarding the number of originals and copies required to be delivered.

- (a) Evidence of authority to transact business in the State of Texas for the Proposer, its general partners and joint venture members, and each other Major Participant, dated no earlier than 30 days prior to the Effective Date of the DBC Documents and CMC Documents. Depending on the form of organization, such evidence may be in the form of (i) a certificate of status from the Texas Secretary of State along with a Certificate of Good Standing from the state of organization of the entity; (ii) a certificate of account status from the Texas Comptroller establishing that the entity is current with its franchise tax payments; or (iii) other evidence acceptable to TxDOT. If such documents are not available due to the form of organization of the entity, the Proposer shall provide appropriate documents evidencing its ability to transact business in the State of Texas:
- (b) For entities formed after submission of the Proposal, a copy of the entity's final organizational documents. The final form of the organizational documents shall not differ materially from the draft organizational documents included with the Proposal;
- (c) If security for the Proposer's obligations under the DBC is required by TxDOT pursuant to Exhibit B, Section 3.4, the Proposer shall submit one or more guarantees from Guarantors acceptable to TxDOT, in its discretion, in the form of Exhibit 13 to the DBA and Exhibit 6 to the CMA, as appropriate;
- (d) Evidence of approval of the final form, and of due authorization, execution, delivery and performance, of the DBC and CMC by the DB Contractor and, if the DB Contractor is a joint venture, by its joint venture members. Such evidence shall be in a form and substance satisfactory to TxDOT. If the DB Contractor is a corporation, such evidence shall be in the form of a resolution of its governing body certified by an appropriate officer of the corporation. If the DB Contractor is a partnership, such evidence shall be in the form of a resolution signed by the general partners and appropriate evidence of authorization for each of the general partners, in each case, certified by an appropriate officer of the general partner. If the DB Contractor is a limited liability company, such evidence shall be in the form of:

 (i) a resolution of the governing body of the limited liability company, certified by an appropriate officer of the company,

- (ii) a managing members resolution, certified by an appropriate officer of the managing members, or (iii) if there is no managing member, a resolution from each member, certified by an appropriate officer of such member. If the DB Contractor is a joint venture, such evidence shall be in the form of a resolution of each joint venture member, certified by an appropriate officer of such joint venture member;
- (e) A written opinion from counsel for the DB Contractor, which counsel shall be approved by TxDOT and may be in-house or outside counsel, provided that the organization/authorization/execution opinion shall be provided by an attorney licensed in the state of the formation/organization of the entity for which the opinion is rendered (i.e., DB Contractor, Guarantor, etc.) and the qualification to do business in Texas and the enforceability opinion shall be provided by an attorney licensed in the State of Texas, in substantially the form attached hereto as Exhibit K (with such changes as agreed to by TxDOT in its discretion); provided, however, that the organization/authorization/execution opinion for an entity formed or organized under the laws of the State of Delaware may be issued by an in-house or outside counsel not licensed in Delaware;
- (f) Evidence of insurance required to be provided by the DB Contractor under the DBC Documents and CMC Documents, as applicable;
- (g) Evidence that the DB Contractor and its Major Participants hold all licenses required for performance of the work under the DBC Documents and CMC Documents:
 - (h) A TxDOT approved DBE Performance Plan in accordance with the requirements of Section 1.8.2;
 - (i) A TxDOT approved Job Training Plan as described in Section 8.2.6 of the DBA General Conditions;
 - (j) Any other requirements identified by TxDOT during pre-award negotiations; and
- (k) A Form 1295, Certificate of Interested Parties, as required by the Texas Ethics Commission pursuant to Government Code Sec. 2252.908 and Tex. Admin. Code Sections 46.1-46.5, signed under penalty of perjury, as described in Section 4.6.5.5 of the DBA General Conditions and Section 4.5.7.5 of the CMA General Conditions. Please visit the Texas Ethics Commission website for additional information at:

https://www.ethics.state.tx.us/.

6.2 Debriefings

All Proposers submitting Proposals will be notified in writing of the results of the evaluation process. Proposers not selected for award may request a debriefing. Debriefings shall be provided at the earliest feasible time after execution of the DBC and CMC. The debriefing shall be conducted by a TxDOT procurement official familiar with the rationale for the selection decision and DBC and CMC award.

Debriefings shall:

- (a) be limited to discussion of the unsuccessful Proposer's Proposal and may not include specific discussion of a competing Proposal;
 - (b) be factual and consistent with the evaluation of the unsuccessful Proposer's Proposal; and
- (c) provide information on areas in which the unsuccessful Proposer's Technical Proposal had weaknesses or deficiencies.

Debriefing may not include discussion or dissemination of the thoughts, notes, or rankings of individual members of the ESRC, but may include a summary of the rationale for the selection decision and DBC and CMC award.

6.3 Payment to Unsuccessful Proposers

Each Proposer that submits a responsive, but unsuccessful, Proposal and that elects, at its option, to deliver to TxDOT with its Proposal a Payment for Work Product Agreement in the form attached hereto as Exhibit H-1 and one or more Forms 1295 in the form attached hereto as Exhibit H-2, shall be entitled to receive payment from TxDOT for work product that is not returned to Proposer, on the terms and conditions described herein and in the Minute Order issued by the Commission, a copy of which is attached hereto as Exhibit G. If Proposer is a joint venture or partnership, each Equity Member shall execute the Payment for Work Product Agreement (Exhibit H-1) and separate Forms 1295; however, the invoice for the payment for work product must be submitted by the single member identified in Section 3.c of the Payment for Work Product Agreement, and the payment by TxDOT will be made to such member in accordance with the invoice. No Proposer shall be entitled to reimbursement for any of its costs in connection with the RFP except as specified in this Section 6.3.

In the event the DBC is executed, the stipulated payment for work product per Proposer for this procurement will be 0.25% of the successful Proposer's DB Price, except that the amount of the payment may not exceed the value of the work product provided in the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance of its functions. Work product that can be used by TxDOT in the performance of its functions is work product that can be incorporated into the scope of work for, or otherwise used in the design, construction or maintenance of, the Project or other TxDOT projects, including additional technical due diligence and investigations performed in connection with the Project as described in Exhibit B, Section 4.4. In the event the procurement is terminated before execution of the DBC, TxDOT will pay each Proposer a partial payment in the amount of \$4,867,500, except that the amount of the partial payment also may not exceed the value of the work product provided in the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance of its functions, and is subject to the provisions of this paragraph. Payment is subject to the Proposer's compliance with this Section 6.3.

In submitting an executed Payment for Work Product Agreement (<u>Exhibit H-1</u>), each Proposer agrees that it will accept the stipulated payment for work product. Each Proposer further agrees that TxDOT shall be entitled to use all work product that is not returned to Proposer (including ATCs, concepts, ideas, technology, techniques, methods, processes, drawings, reports, plans and specifications) contained in its Proposal or generated by or on behalf of Proposer for the purpose of developing its Proposal. In consideration, TxDOT agrees to make the stipulated payment for work product as provided herein (including <u>Exhibit H-1</u>). Proposer agrees it is not entitled to any further compensation or consideration.

Each Proposer that timely executes and delivers to TxDOT a Payment for Work Product Agreement in the form attached hereto as Exhibit H-1 acknowledges that TxDOT will have the right to inform the successful Proposer regarding the contents of the other Proposals after award of the DBC, and that the DBC Documents may incorporate the above-described work product or concepts based thereon. Upon Proposer's receipt of payment hereunder, this right shall extend to allow TxDOT to use such work product in the performance of its functions. As provided in Section 223.249(a) of the Code, the use of any of the work product by TxDOT is at the sole risk and discretion of TxDOT, and shall in no way be deemed to confer liability on the unsuccessful Proposer.

In no event shall any Proposer that is selected for award but fails to satisfy the award conditions set forth in <u>Section 6.1</u> or fails to timely execute and deliver the Payment for Work Product Agreement (<u>Exhibit H-1</u>) and accompanying Forms 1295 (Exhibit H-2), be entitled to receive a payment for work product under this Section 6.3.

All Proposers eligible to receive a payment for work product or a partial payment shall be required to submit an invoice to TxDOT in a form acceptable to TxDOT in order to receive such payment. Proposers are also responsible for filing the completed Form(s) 1295 with the Texas Ethics Committee. The invoice for payments under this Section 6.3 may be submitted no earlier than 15 days after notice of Final Award, including execution of the DBC and CMC, is posted on the Project Webpage, or, if Final Award is not made, not earlier than 30 days after cancellation of the procurement

or expiration of the time period for award stated in the RFP (as such time period may be extended by mutual agreement of the apparent best value Proposer and TxDOT), as applicable. Payments will be made within 30 days of receipt of an invoice therefor. The invoice must specify the legal name, direct deposit information and Texas Comptroller's Taxpayer Number of the entity entitled to receive payment on behalf of the Proposer as reflected in the executed Payment for Work Product Agreement.

SECTION 7 PROTESTS

7.1 Applicability

This <u>Section 7</u> and Section 9.154 of the Rules set forth the exclusive protest remedies available with respect to the RFP and prescribe exclusive procedures for protests regarding:

- (a) allegations that the terms of the RFP are wholly ambiguous, contrary to legal requirements applicable to the procurement, or exceed TxDOT's authority;
- (b) a determination as to whether a Proposal is responsive to the requirements of the RFP, as applicable; and
 - (c) award of the DBC and CMC.

7.2 Required Early Communication for Certain Protests

Protests concerning the issues described in <u>Section 7.1(a)</u> may be filed only after the Proposer has informally discussed the nature and basis of the protest with TxDOT, following the procedures for those discussions prescribed in the RFP.

7.3 Deadlines for Protests

- **7.3.1** Protests concerning the issues described in Section 7.1(a) must be filed as soon as the basis for the protest is known, but no later than 20 days prior to the Proposal Due Date, unless the protest relates to an Addendum to the RFP, in which case the protest must be filed no later than five Business Days after the Addendum is issued (but in any event, prior to the Proposal Due Date).
- **7.3.2** Protests concerning the issues described in Section 7.1(b) must be filed no later than five Business Days after receipt of the notification of non-responsiveness.
- **7.3.3** Protests concerning the issues described in Section 7.1(c) must be filed no later than 10 Business Days after the earliest of the notification of intent to award, and the public announcement of the apparent best value Proposer.

7.4 Content of Protest

Protests shall completely and succinctly state the grounds for protest, its legal authority, and its factual basis, and shall include all factual and legal documentation in sufficient detail to establish the merits of the protest. Statements shall be sworn and submitted under penalty of perjury.

7.5 Filing of Protest

Protests shall be filed on or before the applicable deadline by delivery to TxDOT's Authorized Representatives at the email address set forth in <u>Section 2.2.1</u> with a copy to Jack Ingram at Jack.Ingram@txdot.gov, as soon as the basis for protest is known to the Proposer. The Proposer filing the protest shall concurrently submit a copy of the protest to the other Proposers whose addresses may be obtained from the Project Webpage.

7.6 Comments from other Proposers

Other Proposers may file statements in support of or in opposition to the protest within seven days of the filing of the protest. TxDOT shall promptly forward copies of all such statements to the protestant. Any statements shall be sworn and submitted under penalty of perjury.

7.7 Burden of Proof

The protestant shall have the burden of proving its protest. TxDOT may, in its discretion, discuss the protest with the protestant and other Proposers. No hearing will be held on the protest. The protest shall be decided on the basis of written submissions.

7.8 Decision on Protest

The Executive Director or Deputy Executive Director (or designee) shall issue a written decision regarding the protest within 30 days after the filing of the detailed statement of protest. If necessary to address the issues raised in a protest, TxDOT may, in its discretion, make appropriate revisions to the RFP by issuing Addenda.

7.9 Protestant's Payment of Costs

If a protest is denied, the Proposer filing the protest shall be liable for TxDOT's costs reasonably incurred to defend against or resolve the protest, including legal and consultant fees and costs, and any unavoidable damages sustained by TxDOT as a consequence of the protest.

7.10 Rights and Obligations of Proposers

Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its rights to protest provided in this Section 7, and expressly waives all other rights and remedies and agrees that the decision on the protest is final and conclusive. If a Proposer disregards, disputes, or does not follow the exclusive protest remedies provided in this Section 7, it shall indemnify and hold TxDOT and its officers, employees, agents, and consultants harmless from and against all liabilities, fees and costs, including legal and consultant fees and costs, and damages incurred or suffered as a result of such Proposer's actions. Each Proposer, by submitting a Proposal, shall be deemed to have irrevocably and unconditionally agreed to this indemnity obligation.

SECTION 8 TXDOT RIGHTS AND DISCLAIMERS

8.1 TxDOT Rights

TxDOT may investigate the qualifications and Proposal of any Proposer under consideration, may require confirmation of information furnished by a Proposer and may require additional evidence of qualifications to perform the DB Contractor's obligations under the DBC Documents and CMC Documents, as applicable. TxDOT reserves the right, in its discretion, to:

- (a) develop the Project in any manner that it, in its discretion, deems necessary;
- (b) reject any or all of the Proposals in accordance with the RFP and applicable law;
- (c) modify any dates set or projected in the RFP;
- (d) cancel, modify or withdraw the RFP in whole or in part;
- (e) terminate this procurement and commence a new procurement for part or all of the Project;
- (f) terminate evaluations of Proposals received at any time;
- (g) suspend, discontinue or terminate negotiations at any time, elect not to commence negotiations with any responding Proposer and engage in negotiations with other than the highest ranked Proposer;
 - (h) modify the procurement process (with appropriate notice to Proposers);
- (i) waive or permit corrections to data submitted with any response to the RFP until such time as TxDOT declares in writing that a particular stage or phase of its review of the responses to the RFP has been completed and closed:
- (j) permit submittal of addenda and supplements to data previously provided in a Proposal pursuant to a request for clarification issued by TxDOT until such time as TxDOT declares that a particular stage or phase of its review of the responses to the RFP has been completed and closed;
- (k) appoint evaluation committees to review Proposals, make recommendations and seek the assistance of outside technical advisors and consultants in Proposal evaluation;
 - (I) disclose information contained in a Proposal to the public as described herein;
 - (m) approve or disapprove changes in the Key Personnel identified in the QS;
 - (n) approve or disapprove changes in Proposer's organization;
 - (o) accept a Proposal that does not offer the lowest price:
- (p) waive deficiencies, informalities and irregularities in Proposals; accept and review a non-conforming Proposal or seek clarifications or modifications to a Proposal;
 - (q) not issue a notice to proceed after execution of the DBC Documents and CMC Documents;
 - (r) disqualify any Proposer that violates the terms of the RFP;

- (s) request or obtain additional information about any Proposal from any source; and
- (t) exercise any other right reserved or afforded to TxDOT under the RFP and applicable Law.

8.2 TxDOT Disclaimers

The RFP does not commit TxDOT to enter into any contract. Except as expressly set forth in <u>Section 6.3</u>, TxDOT and the State of Texas assume no obligations, responsibilities, or liabilities, fiscal or otherwise, to reimburse all or part of the costs incurred or alleged to have been incurred by parties considering a response to or responding to the RFP. All of such costs shall be borne solely by each Proposer and Proposer team.

In no event shall TxDOT be bound by, or liable for, any obligations with respect to the Project until such time (if at all) as the DBC Documents and CMC Documents, in form and substance satisfactory to TxDOT, have been authorized and executed by TxDOT and, then, only to the extent set forth therein. In submitting a Proposal in response to the RFP, Proposer is specifically acknowledging these disclaimers.

Exhibit A

DEFINITIONS AND ACRONYMS

- "<u>Addenda/Addendum</u>" means supplemental additions, deletions, and modifications to the provisions of the RFP after the release date of the RFP.
- "Alternative Technical Concepts" or "ATCs" has the meaning set forth in ITP Section 3.1.
- "ATC Adjustments" has the meaning set forth in ITP Section 5.5.2.
- "Base Lane Rental Bank" has the meaning set forth in Form S to the ITP.
- "Capital Maintenance Agreement" or "CMA" means the agreement to provide capital maintenance services for the Project for up to 15 years unless terminated as provided therein.
- "Capital Maintenance Contract" or "CMC" means the Capital Maintenance Agreement and the CMA General Conditions.
- "CMA General Conditions" has the meaning set forth in ITP Section 1.1.
- "CMC Documents" means the documents identified in Section 1.3 of the CMA.
- "Code" has the meaning set forth in ITP Section 1.6.4.
- "Conditional Award" means the Commission's selection of an apparent best value Proposer during a Commission meeting.
- "Contracting Information" means the following information maintained by TxDOT or sent between TxDOT and a Proposer relating to a Payment for Work Product Agreement:
 - (a) information relating to the receipt or expenditure of public funds by TxDOT;
 - (b) solicitation or bid documents relating to a Payment for Work Product Agreement with TxDOT;
 - (c) communications sent between TxDOT and a Proposer during the solicitation, evaluation or negotiation process described in this RFP;
 - (d) documents, including bid tabulations, showing the criteria by which TxDOT evaluates each Proposer responding to the RFQ or RFP and, if applicable, an explanation of why the Proposer was selected; and
 - (e) communications and other information sent between TxDOT and a Proposer related to the performance of a Payment for Work Product Agreement with TxDOT or work performed on behalf of TxDOT.
- "DB Contractor" has the meaning set forth in ITP Section 1.1.
- "DBA General Conditions" means the Design-Build Agreement General Conditions.
- "DBC Documents" means the documents identified as "Contract Documents" in DBA Section 1.3.

- "DB Price Value" has the meaning set forth in ITP Section 5.5.1.
- "<u>Design and Construction Plan</u>" or "<u>D&C Plan</u>" means the Proposer's plan to design and construct the Project as described in ITP <u>Section 5.4.3</u> and <u>Section 4.3</u> of <u>Exhibit B</u> to the ITP.
- "Design-Build Agreement" or "DBA" means the agreement to design and construct the Project.
- "Design-Build Contract" or "DBC" means the Design-Build Agreement and the DBA General Conditions.
- "Design-Build Price" or "DB Price" means the price for the Work required under the DBC.
- "<u>Draft ATC Materials</u>" means materials DB Contractor may provide, at its election, in advance of the one-on-one meetings regarding ATCs. Submittal of Draft ATC Materials, if any, will not be considered ATC proposals, which shall be submitted in accordance with ITP <u>Section 3.2.2</u>.
- "Evaluation and Selection Recommendation Committee" or "ESRC" means the committee that will review and evaluate the Proposals and make a recommendation to the Project Steering Committee as set forth in ITP Section 5.1.
- "FHWA" means the Federal Highway Administration.
- "<u>Final Award</u>" means the award to and execution of the DBC and CMC with a Proposer and shall be deemed to occur on the date on which all conditions set forth in ITP <u>Section 6.1(a)</u> through <u>(e)</u> are satisfied and upon delivery of the fully executed sets to Proposer.
- "<u>Financial Proposal</u>" means the financial information included in a Proposal submitted by a Proposer providing the information requested in Exhibit C-1 to the ITP.
- "General Maintenance Amount" or "Annual General Maintenance Amount" has the meaning set forth in Section 1.2.2 of the CMA General Conditions.
- "I-35 NEX Central Project" has the meaning set forth in ITP Section 1.1.
- "Identified Subcontractor" means any team member identified in the Proposal other than Proposer, Equity Members and any Guarantors. See Form B-1.
- "Instructions to Proposers" or "ITP" means the documents, including exhibits and forms, included in the RFP containing directions for the preparation and submittal of information by the Proposers in response to the RFP.
- "Lane Rental Value" has the meaning set forth in ITP Section 5.5.4.
- "Maintenance Price" has the meaning set forth in Section 3.1.2 of Exhibit C-2 to the ITP.
- "Maintenance Price Value" has the meaning set forth in ITP Section 5.5.3.
- "Major Participant" means each Equity Member and each member of the Proposer's organization: (a) with primary responsibility for design; (b) with primary responsibility for construction; or (c) with a proposed subcontract with a value greater than or equal to 5% of the contract price or \$20 million, whichever is greater.
- "Major Professional Services Firm" has the meaning set forth in Section 3.2.2 of Exhibit B to the ITP.
- "Multimedia Appendices" means any appendices to a Proposer's Technical Proposal that consist of videos or other unprintable multimedia files.

"Newly Formed" means an entity formed within two years preceding the date of issuance of the RFQ.

"Official Representative" has the meaning set forth in ITP Section 2.2.2.

"Payment for Work Product Agreement" means the agreement between a Proposer and TxDOT set forth as ITP Exhibit H-1 that governs the payment for work product and use of the Proposer's work product, if unsuccessful, in accordance with ITP Section 6.3.

"Post-Selection Deliverables" means the documents to be submitted by Proposer after Conditional Award as described in ITP Section 5.12.

"Preliminary Project Baseline Schedule" means the Project schedule required to be submitted with the Proposal and meeting the requirements set forth in Section 4.3 of Exhibit B to the ITP.

"<u>Price Proposal</u>" means the price offer included in the Proposal submitted by a Proposer as set forth on the forms requested in Exhibit C-2 to the ITP.

"<u>Price Proposal Evaluation Subcommittee</u>" or "<u>PPES</u>" means the subcommittee that performs the initial review of the Price Proposal and provides evaluation recommendations to the ESRC as set forth in ITP <u>Section 5.1</u>.

"Project" has the meaning set forth in ITP Section 1.1.

"<u>Project Management Value-Added Responses</u>" or <u>"Project Management VARs"</u> has the meaning set forth in Section 4.1 of Exhibit B to the ITP.

"Project Webpage" has the meaning set forth in ITP Section 2.2.

"Proposal" has the meaning set forth in ITP Section 1.1.

"Proposal Bond" means the bond identified in Section 3.3.2 of Exhibit B to the ITP.

"Proposal Commitment Date for Substantial Completion" means the date Proposer commits to achieve Substantial Completion identified in Form R.

"Proposal Due Date" means the deadline for submission of Proposals identified in ITP Section 1.5.

"Proposal Letter" means the letter in the form of Form A to be submitted with the Proposal.

"Proposal Revisions" has the meaning set forth in ITP Section 5.8.

"Qualifications Statement" or "QS" means the submission made by a Proposer in response to the RFQ, including all clarifications thereto submitted in response to requests by TxDOT.

"Quality Management Value-Added Responses" or "Quality Management VARs" has the meaning set forth in Section 4.2 of Exhibit B to the ITP.

"Reference Information Documents" or "RID" means the documents listed in Exhibit N to the ITP, which are located at https://portal.txspd.com/IH35SA/main/rfp/default.aspx. Except as otherwise expressly provided in Exhibit 3 to the DBA, the Reference Information Documents are not considered DBC Documents and are provided to Proposers for informational purposes only and without representation or warranty by TxDOT.

"Request for Proposals" or "RFP" has the meaning set forth in ITP Section 1.1.

"RFP Website" has the meaning set forth in ITP Section 2.2.

"Round 1 ATCs" has the meaning set forth in ITP Section 3.2.

"Round 2 ATCs" has the meaning set forth in ITP Section 3.2.

"Rules" has the meaning set forth in ITP Section 2.1.

"Stakeholder" means all parties that may have a stake in the Project by virtue of their location or funding, including Alamo Area Metropolitan Planning Organization, Alamo Regional Mobility Authority, AT&T, Bexar County, Bexar County Water WCID #10, CenterPoint Energy, CenturyLink / Level 3 Communications, Cibolo Creek Municipal Authority, City of Live Oak, City of San Antonio, City of Schertz, City of Selma, City of Universal City, City of Windcrest, Conterra Telecom Services, CPS Energy, Enterprise Products Partners, L.P., Exxon Mobil, Federal Highway Administration, FiberLight, LLC, Google Fiber, Grande Communications, Green Valley Special Utility District, Grey Forest Utilities, Guadalupe County, GVTC, Koch Pipeline Company, L.P., Logix Fiber Networks, New Braunfels Utilities and property owners adjacent to the Project (as identified in the RIDs), San Antonio Pipeline Corporation, San Antonio Water System, Spectrum / Charter-Time Warner, Tel West Network Services Corporation, TxDOT TransGuide, Union Pacific Railroad, United States Army Corps of Engineers, Verizon / MCI, Inc., XO Communications, LLC, Xspedius Communications, LLC and Zayo Group and their appointed officials, representatives, members, officers, directors, and employees. For purposes of ITP Sections 2.2.3(d) and 2.2.3(e), the Texas Department of Public Safety and any other public law enforcement agency with jurisdiction to provide traffic patrol, traffic law enforcement and other police and public safety services in accordance with applicable Laws and agreements with State and local agencies will not be considered Stakeholders.

"Steering Committee" has the meaning set forth in ITP Section 5.9.

"Subsurface Utility Engineering" or "SUE" means an engineering process for accurately identifying the quality of subsurface utility information needed for highway plans and for acquiring and managing that level of information during the development of a highway project, as more particularly described by the American Society of Civil Engineers ("ASCE") standard, ASCE C-I 38-02, "Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data."

"<u>Technical Proposal</u>" means all of the documents, certifications and information required to be submitted pursuant to <u>Exhibit B</u> to the ITP.

"<u>Technical Proposal Evaluation Subcommittee</u>" or "<u>TPES</u>" means the subcommittee that performs the initial review of the Technical Proposal and provides evaluation recommendations to the ESRC as set forth in ITP <u>Section 5.1</u>.

"<u>Technical Solutions</u>" means the portion of the Technical Proposal providing the information requested in Section 4.0 of <u>Exhibit B</u> to the ITP.

"TxDOT's Authorized Representatives" has the meaning set forth in ITP Section 2.2.1.

"<u>USDOT</u>" means the United States Department of Transportation.

For definitions of other initially capitalized terms, see the DBC and CMC.

Exhibit B

TECHNICAL PROPOSAL INSTRUCTIONS

1.0 General Instructions

This Exhibit B describes the submission format for Technical Proposals and outlines the required information that will comprise a Technical Proposal for the Design-Build Contract and Capital Maintenance Contract.

Proposer shall submit the information required by this <u>Exhibit B</u> in the organization and format specified herein. The Technical Proposal shall be organized in the order listed in <u>Exhibit E</u>, and shall be clearly indexed. Each component of the Technical Proposal shall be clearly titled and identified.

All forms named herein are found in <u>Exhibit D</u>, unless otherwise noted. All blank spaces in the Proposal forms must be filled in as appropriate. No substantive change shall be made in the Proposal forms.

Evidence of signature authority shall be provided for all individuals signing forms on behalf of each Major Participant. Item B of the section entitled "Additional Information to be Provided with Proposal Letter" of Form A identifies requirements regarding evidence of signature authorization for the Proposal Letter. Similar authorization shall be provided for all other signatories for Major Participants.

No dollar amounts may be included in the Technical Proposal.

2.0 Format

The Technical Proposal shall be limited to an aggregate of 34 pages (if double-sided, 17 sheets), plus the executive summary, resumes, appendices and exhibits containing required forms, graphs, matrices, schedule, drawings and other pertinent data.

3.0 Contents of the Technical Proposal

The required contents and organization of the Technical Proposal are presented in this <u>Exhibit B</u> and summarized in the Proposal checklist provided in <u>Exhibit E</u>. Proposers are to provide all the information set out in this <u>Exhibit B</u>. A copy of the checklist for the Technical Proposal shall be included in the Technical Proposal. Proposer shall not amend the order or change the contents of the checklist except to provide the required cross reference to its Proposal.

The Technical Proposal shall consist of the following major elements:

- (a) Executive Summary;
- (b) Proposer Information, Certifications and Documents (including required <u>Forms A</u>through <u>F</u> and <u>Forms H</u> through <u>O</u>);
- (c) Technical Solutions; and
- (d) Appendices.

3.1 Executive Summary

The Executive Summary shall be written in a non-technical style and shall contain sufficient information for reviewers with both technical and non-technical backgrounds to become familiar with Proposer's Technical Proposal and

Proposer's ability to satisfy the financial and technical requirements of the Project. The Executive Summary shall not exceed 3 single-sided pages. The Executive Summary shall not include any information regarding pricing. It shall, at a minimum, include the following:

- (a) An explanation of the organization and contents of the Technical Proposal.
- (b) A summary of any changes to Proposer's QS.
- (c) A summary of any changes in Proposer's organization, Equity Members, other Major Participants and Key Personnel since submission of the QS.
- (d) A summary of the proposed management, decision making, and day-to-day operation structure of Proposer, and a statement that each Major Participant has committed to provide the specified people.
- (e) A summary of the Technical Solutions including:
 - A summary of Project Management,
 - A summary of Quality Management, and
 - A summary of the Design and Construction Plan.
- (f) A summary of the Proposer's approach to satisfying the DBE requirements.
- 3.2 Proposer Information, Certifications and Documents

3.2.1 Proposal Letter

The Technical Proposal shall include the Proposal Letter (<u>Form A</u>). Proposer shall attach to the Proposal Letter the documents and information described in the <u>Form A</u> section entitled "Additional Information to be Provided with Proposal Letter" of Form A.

3.2.2 Information About Proposer, Major Participants and Other Subcontractors

The Technical Proposal shall include a completed chart on <u>Form B-1</u>, including the names, contact information, role in the organization, licensing information, and description of work (if applicable) for Proposer, Equity Members, Guarantors, Major Participants, each firm that will provide engineering, architectural, surveying, planning, quality assurance or other professional services for development of the Project valued at \$2 million or more ("Major Professional Services Firm"), and all other Subcontractors identified by Proposer as of the Proposal Due Date. Proposer is advised that all Major Professional Services Firms must be identified at the time of the Technical Proposal, and that, as a condition to Final Award and execution of the DBC and CMC, the successful Proposer must provide evidence that it and its Major Participants hold all necessary licenses and professional registrations.

The Technical Proposal shall include a completed <u>Form B-2</u> providing information about Proposer and its organization as specified therein.

The Technical Proposal shall include copies of organizational documentation described in the section entitled "Additional Information to be Provided with Proposal Letter" of Form A for Proposer and Equity Members, as well as other documentation required by Form B-2. If any modification to the organizational documents for such entity is contemplated prior to award, Proposer shall provide a brief description of the proposed legal structure and draft copies of the underlying organizational documents (described in the section entitled "Additional Information to be Provided with Proposal Letter" of Form A) for such proposed entity.

3.2.3 Responsible Proposer Questionnaire

The Technical Proposal shall include Form C, the "Responsible Proposer Questionnaire," signed by Proposer, each Equity Member, each Major Participant and each Guarantor. Form C may be provided by Proposer on its own behalf and on behalf of the Equity Members, or it may be provided by Proposer on its own behalf and the individual Equity Members on their own behalf. The form executed by Proposer shall be signed by the same individuals who sign the Proposal Letter (Form A). The forms signed by Equity Members, Major Participants and Guarantors shall be signed by an authorized representative of such entity and the Technical Proposal shall include evidence of signature authorization for such individual.

3.2.4 Key Personnel

The Technical Proposal shall identify the pre-approved Key Personnel and shall include Form D identifying personnel work assignments.

The individuals with direct responsibility for each of the following categories of work are considered Key Personnel:

- overall management of the Project (Project Manager);
- construction, coordination of subcontractors, design coordination / constructability, and scheduling (Construction Manager);
- design of the Project (Design Manager and Lead Structural Engineer, as described in the DBA General Conditions);
- control of quality assurance, and the implementation and operation of the Project's quality systems (Independent Quality Firm Manager and Professional Services Quality Assurance Manager, as described in the DBA General Conditions);
- completion of Traffic Control Plans (TCPs) and compliance with design criteria for such plans (Lead MOT Design Engineer, as described in Section 26.1.1 of the Design-Build Specifications);
- traffic management (Lead MOT Implementation Manager, as described in Section 26.1.1 of the Design-Build Specifications):
- coordination and oversight of Utility operations (Utility Manager, as described in Section 14.2.3 of the Design-Build Specifications); and
- overall responsibility for all safety aspects of the Project (Safety Manager).

3.2.5 Letters Approving Key Personnel and Changes in Proposer's Organization

The Technical Proposal shall include a copy of the approval letters issued by TxDOT pursuant to ITP Section 2.11.2 approving the Key Personnel. If Proposer's organization has changed since submission of the QS, Proposer shall specifically describe such changes and, if applicable, include a copy of TxDOT's approval letter provided under ITP Section 2.11.1.

3.2.6 Certification Regarding Buy America

The Technical Proposal shall include Form E, regarding Buy America requirements.

3.2.7 Non-Collusion Affidavit

The Technical Proposal shall include <u>Form F</u>, executed by the Proposer, certifying that the Proposal is not the result of and has not been influenced by collusion. If the DB Contractor is a joint venture or yet to be formed entity, <u>Form F</u> shall be executed by the Equity Members.

3.2.8 DBE Requirements

The Technical Proposal shall include a Certification of DBE Goal Attainment or Good Faith Efforts (<u>Form H</u>) confirming that Proposer will obtain DBE commitments equal to or exceeding the DBE participation goal or will exercise good faith efforts to substantiate its attempts to meet the goal.

3.2.9 Child Support Statement for State Grants, Loans and Contracts

The Technical Proposal shall include Form I regarding child support obligations from Proposer and Equity Members.

3.2.10 Organizational Conflict of Interest Disclosure

Attention is directed to TxDOT's rules on conflicts of interest, which are set forth at 43 Texas Administrative Code § 9.155. The Technical Proposal shall include a certification on <u>Form J</u> describing potential organizational conflicts of interest, including disclosure of all relevant facts concerning any past, present, or currently planned interest that may present an organizational conflict of interest.

3.2.11 Certification Regarding Equal Employment Opportunity

The Technical Proposal shall include <u>Form K</u>, regarding participation in contracts or subcontracts subject to the equal employment opportunity clause and the filing of required reports.

3.2.12 Certification Regarding Use of Contract Funds for Lobbying

The Technical Proposal shall include Form L to be executed by the Proposer, all members or joint venturers of the Proposer and all other Major Participants including Equity Members, certifying that no federal appropriated funds have been or will be paid for lobbying activities and no other funds have been paid or will be paid to influence governmental decisions regarding this Project.

3.2.13 Certification Regarding Ineligible Contractors

The Technical Proposal shall include Form M, certifying that Proposer and its Subcontractors are not declared by the Federal Government or have not voluntarily declared themselves debarred, suspended or ineligible from doing transactions with the Federal Government or any of its agencies, and making other certifications as described on Form M.

3.2.14 Surety Information

The Technical Proposal shall include the following information regarding the Surety for the bonds to be provided in accordance with Section 3.4 of the DBA General Conditions and Section 3.2 of the CMA General Conditions:

(a) Name of bonding company (must be rated in the top two categories by two nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company) and the name and address of the agent.

(b) Whether or not the listed bonding company defaulted on any obligation within the past ten years, and the details in the event of such default.

3.3 Proposal Bond

The Technical Proposal shall include a Proposal Bond as specified below.

3.3.1 Forfeiture of Proposal Bond

Forfeiture of Proposal Bond in accordance with ITP Section 4.7 will constitute liquidated damages. By submitting its Proposal, Proposer agrees and acknowledges that such liquidated damages are reasonable in order to compensate TxDOT for damages it will incur as a result of Proposer's failure to satisfy the obligations under the Request for Proposals to which Proposer agreed when submitting its Proposal. Such damages include potential harm to the credibility and reputation of TxDOT's transportation improvement program, including the design-build program, with policy makers and with the general public, delays to the Project and additional costs of administering this or a new procurement (including engineering, legal, accounting, overhead and other administrative costs). By submitting its Proposal, Proposer further acknowledges that these damages would be difficult and impracticable to measure and prove, are incapable of accurate measurement because of, among other things, the unique nature of the Project and the efforts required to receive and evaluate proposals for it, and the unavailability of a substitute for those efforts. The amounts of liquidated damages stated herein represent good faith estimates and evaluations as to the actual potential damages that TxDOT would incur as a result of Proposer's failure to satisfy the obligations under the RFP to which Proposer agreed when submitting its Proposal, and do not constitute a penalty. By submitting its Proposal, Proposer agrees to such liquidated damages in order to fix and limit Proposer's costs and to avoid later Disputes over what amounts of damages are properly chargeable to Proposer.

3.3.2 Form of Proposal Bond

A proposal bond in the amount of \$40 million and in the form of Form N (Proposal Bond) shall be provided by a Surety rated in the top two categories by two nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company. The Proposal Bond shall be subject to forfeiture in accordance with ITP Section 4.7. Each proposal bond will be retained until the DBC Documents and CMC Documents have been fully executed, after which the proposal bond for each unsuccessful Proposer, except those proposal bonds that have been forfeited, will be returned to the respective Proposers. The Proposal Bond for the successful Proposer shall be returned at such time as Proposer has satisfied all conditions of execution and award set forth in ITP Section 6.1 and delivered the Performance Bond and the Payment Bond in accordance with Section 3.4 of the DBA General Conditions. The Proposal Bond shall remain in effect for 180 days following the Proposal Due Date; provided however, if the next best value Proposer is notified during the 180-day period that it is selected for negotiations, such Proposer shall obtain an extension of the Proposal Bond for the period until 270 days after the Proposal Due Date.

3.4 Guarantor Commitment Letter

The Technical Proposal shall include, (if a guaranty is required): (a) an irrevocable letter signed by the Guarantor in the form of Form O committing to provide a guaranty in the form of Exhibit 13 of the DBA and a guaranty in the form of Exhibit 6 of the CMA, concurrently with execution and delivery of the DBC Documents and CMC Documents by Proposer; (b) evidence of authorization of the signatory to that letter; (c) Form B-1 that includes the Guarantor information; (d) financial information described in Section 2.0 of Exhibit C-1; and (e) such other information concerning the Guarantor as TxDOT may request. A guaranty of DB Contractor's obligations under the DBC and the CMC is required under the following circumstances: (i) Proposer identified a Guarantor in its QS or was advised by TxDOT that a guaranty would be required as a condition to the shortlisting of Proposer; (ii) DB Contractor's organization is a Newly Formed corporation or a limited liability entity (in which case each Equity Member will be required to provide guaranties of DB Contractor's obligations under the DBC and the CMC); (iii) the combined Tangible Net Worth of DB Contractor,

or if DB Contractor is a joint venture or partnership, its Equity Members is less than \$275,000,000; (iv) the form of organization of Proposer or the financially responsible parties comprising Proposer changes and TxDOT determines, in its discretion, to require a Guarantor as a condition to approving such change under ITP Section 2.11; or (v) TxDOT otherwise determines based upon the review of the information provided pursuant to Exhibit C-1 and any other information that TxDOT considers relevant, that an acceptable Guarantor is required as a condition to eligibility for award.

If a Guarantor is included, (a) the Tangible Net Worth of the DB Contractor described in <u>Section 3.4(iii)</u> above shall be determined using the Tangible Net Worth of the Guarantor in place of the Equity Member that is an affiliate of the Guarantor and (b) additional Guarantor(s) will be required until the Tangible Net Worth threshold is met. Tangible Net Worth shall be determined based on audited financial statements for the fiscal year most recently ended.

3.5 Payment for Work Product Agreement

Proposer, at its option, may submit with the Technical Proposal an executed copy of the Payment for Work Product Agreement in the form of Exhibit H-1. The Payment for Work Product Agreement includes certain ongoing Proposer obligations in connection with Contracting Information that is in the custody or possession of Proposer. If Proposer elects to submit the Payment for Work Product Agreement, Proposer shall also submit a completed Form 1295 in the form of Exhibit H-2. If Proposer is a joint venture or partnership, each Equity Member shall execute the Payment for Work Product Agreement (Exhibit H-1) and separate Forms 1295. TxDOT will provide each Proposer with a unique contract identification number for purposes of completing Form 1295. Although submission of an executed Payment for Work Product Agreement is at the Proposer's election, submission with the Technical Proposal of an executed Payment for Work Product Agreement and one or more Forms 1295, as applicable, signed under penalty of perjury, shall be a condition to eligibility for the payment for work product as provided under Section 6.3 of the ITP. Any failure to submit with the Technical Proposal an executed Payment for Work Product Agreement and accompanying Form(s) 1295, signed under penalty of perjury, will constitute a rejection of the payment for work product pursuant to Section 6.3 of the ITP and render the Proposer ineligible for such payment.

4.0 Technical Solutions

Proposer shall submit Technical Solutions, which shall consist of the following three components:

- Project Management (Section 4.1) (5 pages),
- Quality Management (Section 4.2) (5 pages), and
- Design and Construction Plan (Section 4.3) (24 pages).

The Project Management and Quality Management sections of the Technical Solutions are comprised of the Project Management Value-Added Responses and Quality Management Value-Added Responses. TxDOT may in its discretion include any or all Project Management Value-Added Responses and Quality Management Value-Added Responses in Exhibit 2, Appendix 1 to the DBA as a Proposal commitment.

4.1 Project Management

Proposer shall describe in detail any Proposal commitments by the Proposer that exceed the Project Management Plan ("PMP") requirements and DBE Good Faith Efforts requirements set forth in the following sections of the DBA General Conditions:

(a) Project Administration (Section 4.2.1 of the DBA General Conditions)

- (b) Public Information and Communications Plan (Section 4.2.2 of the DBA General Conditions)
- (c) Safety and Health Plan (Section 4.2.3 of the DBA General Conditions)
- (d) Comprehensive Environmental Protection Plan (Section 4.2.4 of the DBA General Conditions)
- (e) TxDOT DB Contractor Communications Plan (Section 4.2.5 of the DBA General Conditions
- (f) Other Affected Third Parties Plan (Section 4.2.6 of the DBA General Conditions)
- (g) Risk Management Plan (Section 4.2.7 of the DBA General Conditions)
- (h) Utility Management Plan (Section 4.2.8 of the DBA General Conditions)
- (i) Right of Way Acquisition Management Plan (Section 4.2.9 of the DBA General Conditions)
- (j) Traffic Management Plan (Section 4.2.10 of the DBA General Conditions)
- (k) Maintenance Management Plan (Section 4.2.11 of the DBA General Conditions)
- (I) DBE Good Faith Efforts (Section 3.2 and Attachment 3-2 of the DBA General Conditions)

Proposer shall submit in its Technical Proposal for review and evaluation by the TPES any Project Management Value-Added Responses ("Project Management VARs"), which are Proposal commitments that exceed the requirements for the above-described individual PMP component plans identified in Sections 4.2.1 through 4.2.11 of the DBA General Conditions and the DBE Good Faith Efforts requirements identified in Section 3.2 and Attachment 3-2 of the DBA General Conditions. To be considered by TxDOT during the evaluation of the Proposal, Project Management VARs shall be concrete, measurable and enforceable commitments that provide added benefit and value to TxDOT and the public, or improvement in implementation of the Project, including by:

- Establishing and maintaining the Proposer's organization over the term of the contract
- Implementing enhanced project management processes and procedures
- Improving communication and coordination with TxDOT, the public, and within the Proposer's design-build and maintenance team
- Identifying, managing and mitigating project risks to control increases in project cost and delays to the project schedule/completion
- Bringing best practices, lessons-learned, and/or unique project management solutions for/from similar projects

Each Project Management VAR will reference the applicable PMP component or DBE requirement and will include a description, with specific examples, of the reason(s) the Project Management VAR provides added benefit and value to TxDOT and the public and/or results in improvement in implementation of the Project.

The successful Proposer will be required, after Final Award, to prepare and submit for TxDOT's approval a PMP meeting the requirements of Section 4.2 of the DBA General Conditions. In addition, the successful Proposer will be required, as a condition of Final Award, to prepare and submit for TxDOT's approval a DBE Performance Plan.

4.2 Quality Management

Proposer shall describe in detail any commitments by the Proposer to exceed the requirements for the Quality Management Plan ("QMP") set forth in the following sections of the DBA General Conditions:

- (a) General Requirements (Section 4.3.1 of the DBA General Conditions)
- (b) DB Contractor's Senior Management Reviews (Section 4.3.2 of the DBA General Conditions)
- (c) Professional Services Quality Management Plan (Section 4.3.3 of the DBA General Conditions)
- (d) Construction Quality Management Plan (Section 4.3.4 of the DBA General Conditions)

Proposer shall submit in its Technical Proposal for review and evaluation by the TPES any Quality Management Value-Added Responses ("Quality Management VARs"), which are Proposal commitments that exceed the requirements for the above-described individual QMP component plans identified in Sections 4.3.1 through 4.3.4 of the DBA General Conditions. To be considered by TxDOT during the evaluation of the Proposal, Quality Management VARs shall be concrete, measurable and enforceable commitments that provide added benefit and value to TxDOT and the public, or improvement in the overall quality of the Project, including by:

- Developing, implementing, and maintaining quality assurance and quality control over the term of the contract
- Establishing a common quality management system for document control, process auditing, and corrective and preventive action
- Implementing quality processes and procedures for professional services and construction
- Bringing best practices, lessons-learned and/or unique quality management solutions for/from similar projects

Each Quality Management VAR will reference the applicable QMP component and will include a description, with specific examples, of the reason(s) the Quality Management VAR provides added benefit and value to TxDOT and the public and/or results in improvement in the overall quality of the Project.

The successful Proposer will be required, after Final Award, to prepare and submit for TxDOT's approval a QMP meeting the requirements of Section 4.3 of the DBA General Conditions.

4.3 Design and Construction Plan

The Proposer will prepare the component parts of the Design and Construction (D&C) Plan based on the submittal requirements described below in <u>Table B-1</u>. The D&C Plan shall also identify the approved ATCs that are included in the Proposal, with reference to the ATC identification number.

Table B-1

Design and Construction Plan Components Evaluation Subfactors	Submittal Requirements
Construction Staging, Sequencing and Traffic Management	The overall approach to traffic management, traffic control, and sequencing. Provide concept drawings. Describe the proposed construction staging with a summary of the preliminary traffic modeling analysis conducted for the proposed construction staging with a description of anticipated impacts. Describe the steps that will be taken to minimize disruptions to the traveling public and impacts on the Stakeholders and communities. Describe how the Proposer intends to maintain the right-of-way, adjacent and intersecting roadways, and business and residential access throughout the Project corridor during the construction. Describe the intended measures to mitigate and minimize noise, vibration, light, dust, erosion, storm water run-off, and local road damage.
Bridges, retaining walls, and geotechnical and earthwork plan	Provide concept plans for bridges with sufficient detail to indicate bridge type, foundation types, width, controlling clearances, and span arrangement. Lane configurations and clear zones of crossing roadways and railroads shall be clearly indicated as applicable. Provide concept plans for retaining and noise walls. Concept plans shall indicate wall types (including a typical section for each type), proposed locations, and limits for both new walls and walls identified for rehabilitation/reconstruction. Describe the proposed plan for geotechnical investigations, identifying the objectives, scope of the work, and the information to be obtained, and the manner in which Proposer will address property owners' concerns and minimize intrusiveness of investigations.
Roadway	Provide conceptual plan and profile schematic sheets showing mainlanes, frontage roads, interchanges, and adjacent and intersecting roadways including proposed refinements in the horizontal and vertical geometric configurations. Describe disposition of all existing roadways and structures identified to be closed, demolished, left as is, or incorporated into the Project. Include Proposer's proposed pavement designs for the Project.

Design and Construction Plan Components Evaluation Subfactors	Submittal Requirements
Drainage	Describe the disposition of all existing drainage structures. Describe the drainage system including identification of contributing drainage areas, major crossings, mitigation of discharges and detention requirements. Provide a concept plan drawing(s) showing the preliminary overall surface water collection system along with a general layout of the identified major drainage trunk lines and cross drainage structures, including outfall locations. Include a concept plan for providing temporary drainage or construction sequencing of portions of the drainage network prior to completion of entire drainage system.
Preliminary Project Baseline Schedule	Include a Preliminary Project Baseline Schedule containing all major work activities or milestones to Work Breakdown Structure Level 4 for the design and construction period, as well as for the warranty and CMA periods. The Preliminary Project Baseline Schedule shall be included in an appendix in Section D (Appendices) of the Technical Proposal. The Preliminary Project Baseline Schedule shall schedule access to any Schematic ROW parcels no earlier than 415 days from the date of approval by TxDOT of the applicable Condemnation Package. Describe the approach used for preparing, controlling and updating the Preliminary Project Baseline Schedule, for calculating progress performance, and preparing Draw Requests on a monthly basis. Provide a narrative which describes the proposed execution of the Work for the
	term of the DBC. Describe the approach to managing resources and activities, both its own and subcontractors, and if necessary to recover schedule slippage.
Project Feasibility	Include a narrative assessing the feasibility of developing the Project as proposed, including identification of anticipated problems and the proposed solutions to anticipated problems.

4.4 Proposer Surveys, Investigations and Technical Documents

Each Proposer is requested to include in an appendix in Section D (Appendices) to the Technical Proposal a description of any additional technical due diligence and investigations performed in connection with the Project, along with the associated work product. Such work product may include additional traffic, environmental, right of way, utility, geotechnical, hydraulic, hydrological, hazardous materials and groundwater investigations, surveys and similar reports. If TxDOT determines that such work product can be used by TxDOT in the performance of its functions, TxDOT will take into consideration the value of such work product when determining the value of the work product in the Proposal

for purposes of calculating the payment for work product pursuant to Section 6.3 of the ITP. In accordance with Section 223.249(a) of the Transportation Code and Exhibit H-1, the use by TxDOT of any of the work product included in the Proposal is at the sole risk and discretion of TxDOT and shall not confer liability on the unsuccessful Proposer. In the event Proposer submits any work product pursuant to this Section 4.4, Proposer shall identify the work product on Exhibit M to the ITP in the order in which the work product is organized and include Exhibit M at the beginning of the appendix to the Technical Proposal that contains the work product. Proposer shall submit the appendix containing Exhibit M and Proposer's work product in accordance with Section 4.2.2 of the ITP. Though the submittal of this information is encouraged, it is not required, and neither the fact of submittal nor the information itself will be considered in the evaluation of Proposals.

4.5 Pre-Proposal Utility Owner Commitments

The Proposal shall include in an appendix in Section D (Appendices) to the Technical Proposal (a) any approved pre-Proposal Utility Owner commitments that Proposer desires to rely upon to the extent set forth in the DBA, and (b) the letters from TxDOT approving such commitments in accordance with Section 2.13 of the ITP.

4.6 Multimedia Appendices

Proposer may include Multimedia Appendices with its Technical Proposal in accordance with Section 4.2.3 of the ITP, provided that neither the fact of submittal nor any information included in the Multimedia Appendices will be considered in the evaluation of Proposer's Technical Proposal.

Exhibit C-1

FINANCIAL PROPOSAL INSTRUCTIONS

1.0 General Instructions

This Exhibit C-1 describes the submission format for Financial Proposals and outlines the required information that will comprise the Financial Proposal for the Design-Build Contract and Capital Maintenance Contract.

Proposer shall submit the information required by this <u>Exhibit C-1</u> in the organization and format specified herein. The Financial Proposal shall be organized in the order listed in <u>Exhibit E</u>, and shall be clearly indexed. Each component of the Financial Proposal shall be clearly titled and identified.

1.1 Format of Financial Proposal

All financial information provided in the Financial Proposal shall be in U.S. dollar currency only.

If there are any discrepancies between the hard copy and electronic copy of any quantitative information provided in the Financial Proposal, the hard copy version will prevail. If there are any differences between individual line amounts and totals, the individual line amounts will prevail.

1.2 Contents of Financial Proposal

A copy of the checklist for the Financial Proposal set forth in <u>Exhibit E</u> shall be included in the Financial Proposal. Proposer shall not amend the order or change the contents of the checklist except to provide the required cross reference to its Proposal.

Proposers shall include with the Financial Proposal a copy of <u>Forms B-1</u> and <u>B-2</u> submitted with the Technical Proposal, as described in Exhibit B, Section 3.2.2.

2.0 Financial Capacity Information

Proposers shall clearly identify any differences between the financial capacity information submitted in the Proposal and the information submitted in the QS.

2.1 Financial Statements and Credit Ratings

The Financial Proposal shall include the following information for Proposer, the Major Participants with primary responsibility for construction of the Project, Equity Members and any Guarantors:

- Audited financial statements (fiscal year end and quarterly) for all periods subsequent to those included in the QS;
- If an entity's financial statements have been restated since the submission of the QS, audited financial statements for the three most recent completed fiscal years; and
- Interim unaudited financial statements for the period since the most recent completed fiscal year or quarter.

The financial statements, whether for the most recent completed fiscal year or for the period since the most recent completed fiscal year, must meet the following requirements:

- **2.1.1** Financial statement information must include:
 - (a) Opinion Letter (Auditor's Report)
 - (b) Balance Sheet
 - (c) Income Statement
 - (d) Statement of Changes in Cash Flow
 - (e) Footnotes
- **2.1.2** Financial statements must meet the following requirements:
- (a) **GAAP/IFRS** Financial statements must be prepared in accordance with U.S. Generally Accepted Accounting Principles ("U.S. GAAP") or International Financial Reporting Standards ("IFRS"). If financial statements are prepared in accordance with principles other than U.S. GAAP or IFRS, a letter must be provided from a certified public accountant discussing the areas of the financial statements that would be affected by a conversion to U.S. GAAP or IFRS.
- (b) **U.S. Dollars** Financial statements must be provided in U.S. dollars. If financial statements are not available in U.S. dollars, the Proposer, Major Participant with primary responsibility for construction of the Project, Equity Member or Guarantor must include summaries of the Income Statements and Balance Sheets for the applicable time periods converted to U.S. dollars by a certified public accountant.
- (c) Audited Financial statements must be audited by an independent party qualified to render audit opinions (e.g., a certified public accountant). If audited financials are not available for the Proposer, Major Participant with primary responsibility for construction of the Project, Equity Member or any Guarantors, the Financial Proposal shall include unaudited financial statements for such entity, certified as true, correct and accurate by the chief financial officer ("CFO"), treasurer or equivalent officer of the entity.
- (d) **English** Financial statement information must be prepared in English. If audited financial statements are prepared in a language other than English, translations of all financial statement information must be provided with the original financial statement information.

2.1.3 Other information and requirements:

- (a) **Newly Formed Entity/Not Yet Formed Entity/Joint Venture** If Proposer or any of the Major Participants with primary responsibility for construction of the Project is a Newly Formed entity, or has not yet formed a legal entity, or is a joint venture and does not have independent financial statements, financial statements for the Equity Members and for each member of or partner in any of the Major Participants with primary responsibility for construction of the Project (as applicable), and any Guarantors shall be provided (and Proposer shall expressly state that such entity is a Newly Formed entity, or not yet formed entity, or joint venture (as applicable) and does not have independent financial statements).
- (b) **Guarantor Commitment Letter** One or more guaranties regarding DB Contractor's obligations under the CMC and one or more guaranties regarding DB Contractor's obligations under the DBC may be required by ITP Exhibit B, Section 3.4. The letter from the Guarantor must be in the form of Form O and confirm unequivocally that it will guarantee all the obligations of DB Contractor with respect to the CMC and DBC. Proposers are advised that TxDOT may, in its discretion based upon the review of the information provided and any other information that TxDOT considers relevant, specify that an acceptable Guarantor is required as a condition to eligibility for award.

- (c) **SEC Filings** If the team or any other entity for which financial information is submitted hereby files reports with the Securities and Exchange Commission, then such financial statements shall be provided through a copy of their annual report on Form 10K. For all subsequent quarters, a copy of any report filed on Form 10Q or Form 8-K which has been filed since the latest filed Form 10K must be provided. Instead of providing hard copies of such forms, Proposers may submit digital copies of such information in a read-only format on a USB drive with each submission.
- (d) **Credit Ratings** Appropriate credit ratings must be supplied for the Proposer, Major Participant with primary responsibility for construction of the Project, Equity Members and Guarantor to the extent such entities have credit ratings. If no credit ratings exist, a statement specifying that no credit ratings exist for that entity must be included.

2.2 Material Changes in Financial Condition

A letter from the CFO, treasurer or equivalent officer must be provided, providing information on any material changes in financial condition since submission of the QS and those that are pending. If no material change has occurred and none is pending, the Proposer, Equity Member, the Major Participants with primary responsibility for construction of the Project (including any joint venture member or equity owner, as applicable), or Guarantor, as applicable, shall provide a letter from its CFO, treasurer or equivalent officer so certifying. The letter must be dated not earlier than seven days prior to the Proposal Due Date. Additionally, Proposers shall be required to provide updated information following the Proposal Due Date as long as the dissemination of such information is permitted by law.

The following list identifies certain items that TxDOT would consider a material change in financial condition. This list is intended to be indicative only. At the discretion of TxDOT, any failure to disclose a prior or pending material change may result in disqualification from further participation in the selection process. In instances where a material change has occurred, or is anticipated, the affected entity shall provide a statement describing each material change in detail, the likelihood that the developments will continue during the period of performance of the Project development, and the projected full extent of the changes likely to be experienced in the periods ahead. Estimates of the impact on revenues, expenses and the change in equity shall be provided separately for each material change as certified by the CFO, treasurer or equivalent officer. References to the notes in the financial statements are not sufficient to address the requirement to discuss the impact of material changes. Where a material change will have a negative impact, the affected entity shall also provide a discussion of measures that would be undertaken to insulate the Project from any recent material changes, and those currently in progress or reasonably anticipated in the future.

List of Representative Material Changes

- An event of default or bankruptcy involving the affected entity, a related business unit within the same corporation, or the parent corporation of the affected entity;
- A downward change in Tangible Net Worth of 10% of shareholder equity;
- A sale, merger or acquisition exceeding 10% of the value of shareholder equity prior to the sale, merger or acquisition which in any way involves the affected entity, a related business unit, or parent corporation of the affected entity;
- A downward change in credit rating for the affected entity, a related business unit, or parent corporation of the
 affected entity;
- Inability to meet conditions of loan or debt covenants by the affected entity, a related business unit or parent
 corporation of the affected entity which has required or will require a waiver or modification of agreed financial
 ratios, coverage factors or other loan stipulations, or additional credit support from shareholders or other third
 parties;

- The affected entity, or the parent corporation of the affected entity, (i) had expenses and losses that exceeded income (i.e. negative net income excluding earnings from noncotrolling interests); (ii) incurred a net operating loss (i.e. negative income before taxes, or negative earnings before taxes); or (iii) sustained negative cashflows from operating activities, in each case, in the fiscal periods between submission of the QS and the most recent completed. In such case, the affected entity shall provide a discussion of measures that will be undertaken to make the entity profitable in the future and an estimate of when the entity will be profitable;
- The affected entity, a related business unit in the same corporation, or the parent corporation of the affected entity either: (i) sustained charges exceeding 5% of the then shareholder equity due to claims, changes in accounting, write-offs or business restructuring; or (ii) implemented a restructuring/reduction in salaried personnel exceeding 200 positions or involving the disposition of assets exceeding 10% of the then shareholder equity; and
- Other events known to the affected entity, a related business unit or parent corporation of the affected entity
 which represents a material change in financial condition since submission of the QS or may be pending for
 the next reporting period.

2.3 Off-Balance Sheet Liabilities

A letter from the CFO, treasurer or equivalent officer of the entity or the certified public accountant for each entity for which financial information is submitted, identifying as applicable, each off-balance sheet liability exceeding \$10 million and its associated dollar amount and providing explanation for off-balance sheet treatment.

The information required under this <u>Section 2.0</u> (for Proposer, the Major Participants with primary responsibility for construction of the Project, all Equity Members and any Guarantors) shall be packaged separately for each separate entity with a cover sheet identifying the name of the organization and its role in Proposer's organization.

Exhibit C-2

PRICE PROPOSAL INSTRUCTIONS

1.0 General Instructions

This <u>Exhibit C-2</u> describes the submission format for Price Proposals and outlines the required information that will comprise the Price Proposal for the Design-Build Contract and Capital Maintenance Contract.

Proposer shall submit the information required by this <u>Exhibit C-2</u> in the organization and format specified herein. Each component of the Price Proposal shall be clearly titled and identified.

All forms named herein are found in <u>Exhibit D</u>, unless otherwise noted. All blank spaces in the Proposal forms must be filled in as appropriate. No substantive change shall be made in the Proposal forms.

2.0 Format of Price Proposal

All price and cost information provided in the Price Proposal shall be in U.S. dollar currency only and all amounts, except the amounts on Forms Q shall be stated as nominal dollars. Forms Q shall be stated as 2021 dollars as of the Proposal Due Date.

If there are any discrepancies between the hard copy and electronic copy of any quantitative information provided in the Price Proposal, the hard copy version will prevail. If there are any differences between individual line amounts and totals, the individual line amounts will prevail.

3.0 Contents of Price Proposal

All parts of the Proposal that indicate price are to be included in the Price Proposal.

A copy of the checklist for the Price Proposal shall be included in the Price Proposal. Proposer shall not amend the order or change the contents of the checklist.

The Price Proposal shall consist of the price and schedule information set forth in Sections 3.1 through 3.2 below.

3.1 Price Information

3.1.1 Design-Build Price and Cash Flow Adjustment Table/Maximum Payment Schedule

The Price Proposal shall include the following with respect to the DB Price:

- A DB Price using <u>Form P-1</u>.
- A breakdown of the DB Price using Form P-2.
- Any ATC adjustment costs identified by TxDOT in its ATC approval letters for ATCs that are incorporated into the Proposal using Form P-3.
- The cash flow corresponding to the anticipated draw requests for the Work required under the DBC (i.e., the Maximum Payment Schedule) using <u>Form P-4</u>. <u>Form P-4</u> shall also include total amounts for mobilization, which shall be the amount set forth on line 47 of Form P-2 and shall not exceed 10% of the DB Price.

The draw requests shall be established by anticipated percentage complete on a monthly basis, and shall be limited to the anticipated cash flow. The maximum payment to DB Contractor prior to NTP2 shall not exceed \$40,000,000. For purposes of developing the forms described in this <u>Section 3.1.1</u>, NTP2 is assumed to be 90 days after NTP1.

3.1.2 Maintenance Price

The Price Proposal shall include the following with respect to the Maintenance Price:

Form Q setting forth the annual price in year 2021 dollars (as of the Proposal Due Date), for Maintenance Services during the Term of the CMC ("Maintenance Price"). The Annual General Maintenance Amount proposed in column B on Form Q for years 1-15 of the CMA shall not exceed the amounts in the corresponding years in the Annual General Maintenance Maximum Payment in column A.

The services required for each of the major categories on the forms are more particularly described in the CMC, including the CMA Specification. The CMC provides for the adjustment procedures and index for annual adjustments in the price for Maintenance Services.

In developing the Maintenance Price, the Proposers shall consider the limitations on private use under Section 141 of the Internal Revenue Code of 1986, as amended, and the management contract rules under Section 1.141 3(b)(4) of the Regulations of the Treasury Department.

3.2 Schedule Information

The Price Proposal shall include Form R. Proposer shall indicate on Form R the number of days between NTP1 and its Proposal Commitment Date for Substantial Completion, which must conform to the proposed Preliminary Project Baseline Schedule and meet or be earlier than TxDOT's last allowable date for Substantial Completion set forth on Form R.

3.3 Lane Rental Value

The Price Proposal shall include <u>Form S</u>. Proposer shall indicate on <u>Form S</u> the proposed Lane Rental Value amount for purposes of calculating the Price Value in <u>Section 5.5</u> of this ITP.

Exhibit D

REQUIRED FORMS

(see attached)



TEXAS DEPARTMENT OF TRANSPORTATION I-35 NEX CENTRAL PROJECT INSTRUCTIONS TO PROPOSERS

PROPOSAL LETTER - Form A

PROPOSER:			

Proposal Due Date: February 4, 2021

Texas Department of Transportation 7600 Chevy Chase Drive, Bldg. 2, 4th Floor Austin, Texas 78752

Attn: Daniel Worden, PE, Project Engineer

The undersigned ("Proposer") submits the enclosed Technical, Financial and Price Proposal (collectively, this "Proposal") in response to that certain Request for Proposals (as amended or supplemented, the "RFP") issued by the Texas Department of Transportation ("TxDOT"), an agency of the State of Texas, dated August 14, 2020 for the design, construction, and provision of capital maintenance for approximately 9.5 miles of non-tolled improvements along I-35 from the I-35/I-410 North interchange to FM 3009, including the portion of I-410 North from the I-35/I-410 North interchange to 0.3 miles east of Nacogdoches Road and the portion of Loop 1604 from the I-35/Loop 1604 interchange to Nacogdoches Road, as shown in the Schematic Design located on the Project Webpage (the "Project"). TxDOT currently anticipates that the contract for the Project will include a Design-Build Contract ("DBC") for right of way ("ROW") acquisition and the design, permitting and construction for the Project, and a Capital Maintenance Contract ("CMC") for the maintenance of the completed construction Work, as more specifically described herein and in the documents provided with the RFP (the "RFP Documents"). Initially capitalized terms not otherwise defined herein shall have the meanings set forth in the RFP and the RFP Documents.

In consideration for TxDOT supplying us, at our request, with the RFP Documents and agreeing to examine and consider this Proposal, the undersigned undertakes [jointly and severally] [if Proposer is a joint venture or association other than a corporation, limited liability company or a partnership, leave in words "jointly and severally" and delete the brackets; otherwise delete the entire phrase]:

a) to keep this Proposal open for acceptance initially for 180 days after the Proposal Due Date, and if the undersigned is notified within such 180-day period that it is the next best value Proposer, for an additional 90 days, without unilaterally varying or amending its terms and without any member or partner withdrawing or any other change being made in the composition of the partnership/joint venture/limited liability company/consortium on whose behalf this Proposal is submitted, without first obtaining the prior written consent of TxDOT, in TxDOT's sole discretion; and

b) if this Proposal is accepted, to provide security (including bonds, insurance and guaranties) for the due performance of the DBC and the CMC, as stipulated in the DBC Documents, the CMC Documents and the RFP.

If selected by TxDOT as the best value Proposer, Proposer agrees [to do the following or to cause DB Contractor] to do the following: (a) if requested by TxDOT in its sole discretion, enter into good faith negotiations with TxDOT regarding the terms of the DBC Documents and the CMC Documents, in accordance with the requirements of the RFP; (b) enter into the DBC Documents and the CMC Documents without varying or amending their terms (except if requested to by TxDOT in its sole discretion) and satisfy all other conditions to award of the DBC Documents and the CMC Documents; and (c) perform its obligations as set forth in the ITP, the DBC Documents and the CMC Documents, including compliance with all commitments contained in this Proposal.

The following individual is designated as the Pro 2.2.2 of the ITP:	oposer's Official Representative	e in accordance with Section
The following individual(s) is/are authorized to e in connection with this RFP, the Project, the DB0	•	OT on behalf of the Proposer

Enclosed, and by this reference incorporated herein and made a part of this Proposal, are the following:

- Executive Summary;
- Technical Proposal, including Proposer Information, Certifications and Documents, Technical Solutions, Appendices, and Proposal Bond;
- Updated Financial Information; and
- Price Proposal.

Proposer acknowledges receipt of the following Addenda and sets of questions and responses:

[List all Addenda by number and date issued. For example, "Addendum 1 issued October 9, 2020."]
[list other addenda] ______

Responses issued: [list dates on which TxDOT responded to Proposers' questions regarding the RFP Documents or this procurement.]

Proposer certifies that this Proposal is submitted without reservation, qualification, assumptions or conditions. Proposer certifies that it has carefully examined and is fully familiar with the site and all of the provisions of all of the RFP Documents, has reviewed all materials posted on the RFP Website and the Project Website, the Addenda and TxDOT's responses to questions, and is satisfied that the RFP Documents provide sufficient detail regarding the obligations to be performed by the DB Contractor and do not contain internal inconsistencies; that it has carefully checked all the words, figures and statements in this Proposal; that it

has conducted such other field investigations and additional design development that are prudent and reasonable in preparing this Proposal; and that it has notified TxDOT of any deficiencies in or omissions from any RFP Documents or other documents provided by TxDOT and of any unusual site conditions observed prior to the date hereof. Proposer proposes to design, construct, and maintain this Project in accordance with the DBC Documents and CMC Documents and certifies to furnish and deliver all the materials and to do all work and labor required for the design, construction, and maintenance and other identified activities for the Project, at the prices stated in the pricing forms (Forms P and Q). Proposer will comply with the processes and procedures set forth in the DBC Documents for ROW acquisition, and shall comply with the TxDOT ROW Acquisition Manual, TxDOT ROW Appraisal and Review Manual and other manuals related to ROW acquisition referenced in the DBC Documents.

Proposer represents that all statements made in the Qualifications Statement ("QS") previously delivered to TxDOT (as amended and resubmitted) are true, correct and accurate as of the date hereof, except as otherwise specified in the enclosed Proposal and Proposal forms. Proposer agrees that such QS, except as modified by the enclosed Proposal and Proposal forms, is incorporated as if fully set forth herein.

Proposer commits that the Key Personnel designated in the Proposal for the positions described in the Proposal will be available to serve in the role so identified in connection with the Project. Proposer has only identified and proposed personnel it believes, in good faith, will be available for, and intends to assign to, work on the Project for the positions identified.

The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Proposal and Proposer agrees that the Payment for Work Product Agreement, CMC and DBC can be terminated if the DB Contractor knowingly or intentionally fails to comply with a requirement of that subchapter in connection with the applicable agreement.

Proposer understands that TxDOT is not bound to accept the Proposal whose corresponding Price Proposal offers the lowest price to TxDOT or any Proposal TxDOT may receive.

Proposer further understands that all costs and expenses incurred by it in preparing this Proposal and participating in the RFP process will be borne solely by the Proposer, except any payment for work product that may be paid in accordance with the RFP.

Proposer acknowledges and agrees to the disclosure terms described in ITP Section 2.6.

Proposer agrees that TxDOT will not be responsible for any errors, omissions, inaccuracies or incomplete statements in this Proposal.

This Proposal shall be governed by and construed in all respects according to the laws of the State of Texas.

(No.)		(Street)	(Floor or Suite
(City)	(State or Province)	(ZIP or Postal Code)	(Country
State or	Country of Incorporation/Forma	tion/Organization:	

Proposer's business address:

[insert appropriate signature block]

1.	Sample signature block for corporation or limited liability company:
[Insert	the proposer's name]
Ву: _	
Print N	Name:
Title:	
2.	Sample signature block for partnership or joint venture:
[Insert	the proposer's name]
By: [In	sert general partner's or member's name]
	Ву:
	Print Name:
	Title:
[Add s	signatures of additional general partners or members as appropriate]
3.	Sample signature block for attorney in fact:
[Insert	the proposer's name]
Ву: _	
Print N	Name:
	Attorney in Fact

ADDITIONAL INFORMATION TO BE PROVIDED WITH PROPOSAL LETTER:

- A. Describe in detail the legal structure of the Proposer and Equity Members.
 - If the Proposer/Equity Member is a corporation or includes a corporation as a joint venture member, partner or member, provide articles of incorporation and bylaws for Proposer/Equity Member and each corporation certified by an appropriate individual. If any entity is not yet formed, so state and indicate that these documents will be provided prior to award.
 - 2. If the Proposer/Equity Member is a partnership or includes a partnership as a joint venture member, partner or member, attach full names and addresses of all partners and the equity ownership interest of each entity, provide the incorporation, formation and organizational documentation for the Proposer/Equity Member (partnership agreement and certificate of partnership for a partnership, articles of incorporation and bylaws for a corporation, operating agreement for a limited liability company and joint venture agreement for a joint venture) certified by an appropriate individual. If any entity is not yet formed, so state and indicate that these documents will be provided prior to award.
 - 3. If the Proposer/Equity Member is a joint venture or includes a joint venture as a joint venture member, partner or member, attach full names and addresses of all joint venture members and the equity ownership interest of each entity, provide the incorporation, formation and organizational documentation for the Proposer/Equity Member (partnership agreement and certificate of partnership for a partnership, articles of incorporation and bylaws for a corporation, operating agreement for a limited liability company and joint venture agreement for a joint venture) certified by an appropriate individual. If any entity is not yet formed, so state and indicate that these documents will be provided prior to award.
 - 4. If the Proposer/Equity Member is a limited liability company or includes a limited liability company as a joint venture member, partner or member, attach full names and addresses of all members and the equity ownership interest of each entity, provide the incorporation, formation and organizational documentation for the Proposer/Equity Member (partnership agreement and certificate of partnership for a partnership, articles of incorporation and bylaws for a corporation, operating agreement for a limited liability company and joint venture agreement for a joint venture) certified by an appropriate individual. If any entity is not yet formed, so state and indicate that this information will be provided prior to award.

Attach evidence to the Proposal and to each letter that the person signing has authority to do so.

B. With respect to authorization of execution and delivery of the Proposal and validity thereof, if the Proposer is a corporation, it shall provide evidence in the form of a resolution of its governing body certified by an appropriate officer of the corporation. If the Proposer is a partnership, such evidence shall be in the form of a partnership resolution and a general partner resolution (as to each general partner) providing such authorization, in each case, certified by an appropriate officer of the general partner. If the Proposer is a limited liability company, such evidence shall be in the form of a limited liability company resolution and a managing member(s) resolution providing such authorization,

certified by an appropriate officer of the managing member(s). If there is no managing member, each member shall provide the foregoing information. If the Proposer is a joint venture, such evidence shall be in the form of a resolution of each joint venture member, certified by an appropriate officer of such joint venture member. If the Proposer is a joint venture or a partnership, the Proposal must be executed by all joint venture members or all general partners, as applicable. If the Proposer is an entity that is not yet formed, such evidence shall be in the form of a resolution of each Equity Member, certified by an appropriate officer of such member.

C. The Proposer's partnership agreement, limited liability company operating agreement, and joint venture agreement, as applicable, must include an express provision satisfactory to TxDOT, in its sole discretion, stating that, in the event of a dispute between or among joint venture members, partners or members, as applicable, no joint venture member, partner or member, as applicable, shall be entitled to stop, hinder or delay work on the Project. Proposers should submit the applicable agreement to TxDOT and identify on a cover page where in the agreement the provision can be found. If the Proposer is an entity that is not yet formed, provide draft organizational documents and indicate where the provision is found.

IDENTIFICATION OF PROPOSER AND TEAM MEMBERS - Form B-1

NAME OF ENTITY AND CONTACT INFORMATION ¹ (representative, address, phone, fax, email)	ROLE IN ORGANIZATION		DESCRIPTION OF WORK/SERVICES TO BE PERFORMED BY ENTITY
PROPOSER			
	Proposer		
GUARANTORS			
	Guarantor		
	Guarantor		
	Guarantor		
EQUITY MEMBERS		Percent ownership	

¹ If an entity fits within more than one category of team members (e.g., it is both a Major Participant and a Major Professional Services Firm), it should be listed under each category for each respective role.

NAME OF ENTITY AND CONTACT INFORMATION ¹ (representative, address, phone, fax, email)	ROLE IN ORGANIZATION	DESCRIPTION OF WORK/SERVICES TO BE PERFORMED BY ENTITY
MAJOR PARTICIPANTS ²		
MAJOR PROFESSIONAL SERVICE	ES FIRMS ³	

² "Major Participant" means each Equity Member and each member of the Proposer's organization: (a) with primary responsibility for design; (b) with primary responsibility for construction; or (c) with a proposed subcontract with a value greater than or equal to 5% of the contract price or \$20 million, whichever is greater. The role of each Major Participant should be identified as either having primary responsibility for design, primary responsibility for construction, or having a proposed subcontract with a value greater than or equal to 5% of the contract price or \$20 million, whichever is greater.

³ "Major Professional Services Firm" means a firm that will provide engineering, architectural, surveying, planning, quality assurance or other professional services for development of the Project valued at \$2 million or more.

NAME OF ENTITY AND CONTACT INFORMATION ¹ (representative, address, phone, fax, email)	ROLE IN ORGANIZATION	DESCRIPTION OF WORK/SERVICES TO BE PERFORMED BY ENTITY
IDENTIFIED SUBCONTRACTORS		

⁴ "Identified Subcontractor" means any team member identified in the Proposal other than Proposer, Equity Members and Guarantors that is not already identified on this <u>Form B-1</u> as a Major Participant or Major Professional Services Firm.

NAME OF ENTITY AND CONTACT INFORMATION ¹ (representative, address, phone, fax, email)	ROLE IN ORGANIZATION	DESCRIPTION OF WORK/SERVICES TO BE PERFORMED BY ENTITY

Add additional sheet(s) as necessary.

The undersigned Proposer hereby certifies that it has not entered into any substantive negotiations with Major Participants or Major Professional Services Firms resulting in an agreement to enter into any Subcontracts with respect to the Project, except for those listed above. The Proposer agrees that it will follow applicable Design-Build Contract ("DBC") and Capital Maintenance Contract ("CMC") requirements with respect to Subcontractors. Proposer further declares that it has carefully examined the Request for Proposals Documents, including TxDOT's Disadvantaged Business Enterprise ("DBE") participation goal for the Project (set forth in ITP, Section 1.8.2), and acknowledges that Proposer's efforts to obtain participation by Subcontractors could reasonably be expected to accomplish TxDOT's DBE participation goal for the Project with respect to the professional services and Construction Work performed under the DBC, as well as the Maintenance Services performed under the CMC.

declare under penalty	of perjury under the laws of	of the State of Texas th	at the foregoing declara	tion is true and correct.
Executed:	, 2021.			

(Signature)	
(Name printed)	
(Title)	
(Proposer)	

STATE OF)	
COUNTY OF)	
is the of, which entity(ies) are the _	eposes and says that is the of and of, the Proposer identified in the foregoing ng questions and all other statements therein are true and
(Signature)	(Signature)
(Name Printed)	(Name Printed)
(Title)	(Title)
Subscribed and sworn to before me this _ day of _	_, 2021.
	Notary Public in and for
[Seal]	said County and State
My commission expires:	

INFORMATION ABOUT PROPOSER'S ORGANIZATION - Form B-2

Name of Proposer:				
Type of entity:				
Proposer's address:				
	Telephone	e	Facsim	ile
How many years has the Propo how many years has each entit				
Name	N	o. of years in b	ousiness	No. of years under present name
Under what other or former nan	nes have the	e Proposer and	d Equity Me	embers operated?
Proposer:				

:		
:		
list below a been appro- information represents is true, cor	ser shall review its Qualifications Statement ("QS") previously ny Key Personnel and other key staff members and their relevance by TxDOT since the submission of the QS. Except as the Proposer's QS is hereby incorporated as if set forth and warrants to TxDOT that the information set forth in the QS, applete and accurate in all respects and does not contain an Attach separate sheets if necessary.	vant experience the updated by the fo in full and the Pr except as set forth
	as licenses held by the Proposer and any Equity Members. <i>I</i> ttach a separate sheet if necessary.	Attach copies of all
		Attach copies of all

(a)	Name(s), address(es) and phone numbers of the Surety(ies) that will provide the above-referenced bonds (must be rated in the top two categories by two nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company), and the name(s), address(es) and phone number(s) of the designated agent(s).
(b)	Whether or not each listed Surety has defaulted on any obligation within the past ten years, and, if so, a description of the circumstances and the outcome of such default.

The Proposal shall include the following information regarding the Surety(ies) committing to provide

8.0

STATE OF)
COUNTY OF	_)
Representative of [Proposer	n, deposes and says that is the Official name], the entity making the foregoing Proposal; and of [Equity Member name] and [Equity Member name], which [Proposer name]; and that the answers to the
foregoing questions and all other statements the	erein are true and correct.
(Signature)	(Signature)
(Name Printed)	(Name Printed)
(Title)	(Title)
(Signature)	
(Name Printed)	
(Title)	_
Subscribed and sworn to before me this _ day of	of, 2021.
	Notary Public in and for said County and State
[Seal]	
My commission expires:	

RESPONSIBLE PROPOSER QUESTIONNAIRE - Form C

Propo	oser:				
Name	e of Firm:				
Entity	(check one box for entity completing this <u>Form C</u> as applicable):				
	☐ Proposer; ☐ Equity Member; ☐ Major Participant; or ☐ Guarantor				
questi in the fully e preclu compa airpor compa	entity completing this form (the "Responding Party") shall respond either "yes" or "no" to each of the following ions. If the response is "yes" to any question(s), a detailed explanation of the circumstances shall be provided space following the questions. The Responding Party shall attach additional documentation as necessary to explain such circumstances. Failure to either respond to the questions or provide adequate explanations may ade consideration of the proposal and lead to rejection. With respect to the firm, the term "Affiliates" means anies that have performed work in connection with a transportation project (including highway, rail, transit t, port and multi model facilities), as applicable, that are (i) parent companies of the firm, (ii) subsidiary anies of the firm, or (iii) joint ventures or partnerships in which the firm has more than a 15% financial interest term "U.S. Affiliates" means Affiliates that are formed or have operations in the United States.				
	n the past ten years, has the Responding Party, any Affiliate, or any officer, director, responsible managing r or responsible managing employee of such entity or affiliate:				
1.	Been charged with, sued for or convicted of (in a civil or criminal action) fraud, bribery, collusion, conspiracy or any act in violation of local, state or federal law or foreign law or antitrust law, in connection with the bidding or proposing upon, award of or performance of any public works contract with any public entity, or any other felony?				
	Yes □ No □				
	If yes, please explain:				
2.	Sought protection under any provision of any bankruptcy act in the United States?				
	Yes □ No □				
	If yes, please explain:				

3.	Been disqualified, removed, debarred or suspended from performing work or otherwise prevented from bidding or proposing on or completing work for the United States government, or any state or loca government in the United States?				
	Yes □ No □				
	If yes, please explain:				
	the past five years, has the Responding Party, any Affiliate, or any officer, director, responsible managing or responsible managing employee of such entity or affiliate:				
4.	Failed to comply with safety rules, regulations or requirements in effect within the United States multiple times or in repeated fashion in the performance of any construction project performed or managed by the firm, or to the knowledge of the undersigned, any affiliate involved?				
	Yes □ No □				
	If yes, please identify the team members and the projects, provide an explanation of the circumstances and provide owner contact information including telephone numbers.				
5.	Been found, adjudicated or determined by any United States federal or state court or agency (including not limited to, the Equal Employment Opportunity Commission, the Office of Federal Contract Comprograms and any applicable Texas governmental agency) to have violated any laws or Executive relating to employment discrimination or affirmative action, including but not limited to Title VII of the Rights Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. Sections 206(d)); and any applicable or similar Texas law?				
	Yes □ No □				
	If yes, please explain:				

apprer		mited to, payment for health and welfare, pension, vacation, travel time, sub ler training, or other fringe benefits) or overtime compensation?
	Yes □	No □
If yes,	please explain	ı:
		dated or other damages in excess of \$10,000 for one instance or in the aggre ny contract on time in connection with a transportation project in the United Sta
	Yes □	No □
If yes,	please explain	:
this for	m, is any prod	of Questions 1-7 above, if not previously answered or included in a prior responding, claim, matter, suit, indictment, etc. currently pending against the Responding Against the Respon
	Yes □	No □
lf yes, 1-7 ab		and provide the information requested as to such similar items set forth in Qu

9.	Provide a list and a brief description of all instances during the last ten years involving transportation projects in which the Responding Party or any U.S. Affiliate was (i) determined, pursuant to a final determination in a court of law, arbitration proceeding or other dispute resolution proceeding, to be liable for a material breach of contract, or (ii) terminated for cause. For each instance, identify an owner's representative with a current phone and email address. If there are no such instances, state "None".
10.	Provide a list and a brief description (including the resolution) of each arbitration, litigation, dispute review board and other dispute resolution proceeding occurring during the last ten years between a public owner and Responding Party or any U.S. Affiliate and involving an amount in excess of \$300,000 related to performance in capital transportation projects with a contract value in excess of \$10 million. If there are no such proceedings, state "None".
11.	Provide a list and a brief description of all instances where TxDOT has determined the Responding Party has knowingly or intentionally failed to comply with Subchapter J, Chapter 552, Government Code in a previous bid, proposal or contract and any steps the Responding Party has taken to ensure future compliance with Subchapter J, Chapter 552, Government Code. If there are no such instances, state "None".

Under penalty of perjury, I certify that the foregreentative:	going is true and	correct, and that I am the entity's designated
Ву:		
Print Name:		
Title:		
Date:		
Subscribed and sworn to before me this	•	c in and for
[Seal]		
My commission expires:		

PERSONNEL WORK ASSIGNMENT FORM - Form D

Name of Proposer:	
Key Personnel Assignment ¹	Name of Individual Assigned
Project Manager	
Construction Manager	
Design Manager	
Independent Quality Firm Manager ²	
Lead Structural Engineer	
Lead Maintenance of Traffic (MOT) Design Engineer	
Professional Services Quality Assurance Manager ³	
Lead Maintenance of Traffic (MOT) Implementation Manager	
Utility Manager ⁴	
Safety Manager	

Notes

^{1.} Except as otherwise set forth in this Form D, Key Personnel must be employed by either: (a) an Equity Member, Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead Maintenance Firm; (b) a controlled subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead Maintenance Firm; (c) if the Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead Maintenance Firm is a joint venture, a member of such joint venture that will perform at least thirty percent (30%) of the relevant work or a controlled subsidiary of such joint venture member; or (d) a parent company of an Equity Member, if such parent company serves as a Guarantor.

² Must be employed by the Independent Quality Firm.

^{3.} Must be employed by an independent Professional Services Quality Assurance Firm.

⁴ In addition to the other entities identified in note 1, the Utility Manager may be employed by a subcontractor (at any tier) to either the DB Contractor or the Lead Contractor.

BUY AMERICA CERTIFICATION - Form E

(To be signed by authorized signatory(ies) of the DB Contractor)

The undersigned certifies on behalf of itself and all proposed Subcontractors (at all tiers) that only domestic steel and iron will be used in the Project.

- A. Proposer shall comply with the Federal Highway Administration ("FHWA") Buy America Requirements of 23 C.F.R. § 635.410, which permits FHWA participation in the contract only if domestic steel and iron will be used on the Project. To be considered domestic, all steel and iron used and all products manufactured from steel and iron must be produced in the United States, and all manufacturing processes, including application of a coating, for these materials must occur in the United States. Coating includes all processes which protect or enhance the value of the material to which the coating is applied. This requirement does not preclude a minimal use of foreign steel and iron materials, provided the cost of such materials does not exceed 0.1% of the Design-Build Price.
- B. For Utility Adjustments, De Minimus non-domestic iron and steel materials may be used provided the cost of such materials does not exceed one-tenth of one percent (0.1 %) of the individual Utility Agreement amount or \$2,500.00, whichever is greater, per 23 CFR § 635.410 (b)(4). The De Minimus equation is calculated by the following formula: combined cost of only those materials that are subject to Buy America and are non-compliant (limited to the individual Utility Agreement) divided by the total Utility Adjustment cost (cited in the individual Utility Agreement).
- C. A false certification is a criminal act in violation of 18 U.S.C. § 1001. Should the contract be investigated, Proposer has the burden of proof to establish that it is in compliance.
- D. At Proposer's request, TxDOT may, but is not obligated to, seek a waiver of Buy America requirements if grounds for the waiver exist. However, Proposer certifies that it will comply with the applicable Buy America requirements if a waiver of those requirements is not available or not pursued by TxDOT.

PROPOSER	
SIGNATURE	
NAME (printed or typed)	
TITLE	
DATE	

NON-COLLUSION AFFIDAVIT - Form F

STAT	TE OF)			
COUI	NTY OF)\$)	SS:		
Each	of the undersigned, being first of	duly sworn, de	poses and	says that:	
A.	is the which entity(ies) are the	of of	and _	is theis the	of, foregoing Proposal.
B.	The Proposal is not made in company, association, orgath Proposal is genuine and not solicited any other Proposer colluded, conspired, connive or that anyone shall refrain from sought by agreement, commany other Proposer, or to fix of any other Proposer, or to proposed agreement; all stath has not, directly or indirectly, or divulged information or data partnership, company, association of the proposal.	anization, joint collusive or she to put in a fad or agreed with om proposing; unication or columnication or columnication or secure any overhead, o secure any tements contains submitted its ta relative the ciation, joint v	venture, lam; the Proles or sha th any Properties or cadvantage ined in the prices or a reto, or pai enture, lim	limited liability comparoposer has not directly meroposal, and has coser or anyone else to ser has not in any man with anyone to fix the post element included in a against TxDOT or a peroposal are true; are ny breakdown thereof d, and will not pay, an anited liability company	any or corporation; the y or indirectly induced or not directly or indirectly put in a sham Proposal ner, directly or indirectly, prices of the Proposer or the Proposal, or of that myone interested in the not, further, the Proposer, or the contents thereof, y fee to any corporation, organization, Proposal
C.	The Proposer will not, direct terms of its Proposal to any or other terms of any other Proposals and cancellation of	other Proposer Proposal, until a	r, or seek to after award	o obtain information or I of the Design-Build C	data regarding the price
	(Signature)			(Signatu	re)
	(Name Printed)			(Name Pri	nted)
	(Title)			(Title)	
	(Company Name)			(Company I	Name)

Subscribed and sworn to before me this _ day of _	, 2021.
	Notary Public in and for said County and State
[Seal]	
My commission expires:	
[Duplicate or modify this form as necessary so the and so that it is signed on behalf of the entity(ies)	nat it accurately describes the entity making the Proposa making the Proposal.]

KEY PERSONNEL RESUME AND REFERENCES - Form G

Name:		Position: (Select one.) □ Project Manager □ Construction Manager □ Design Manager
Degree: ☐ Associate ☐ Undergraduate ☐ Graduate ☐ Doctoral	Field/Program: ☐ Engineering ☐ Construction Management ☐ Architecture ☐ Other:	 □ Independent Quality Firm Manager □ Lead Structural Engineer □ Lead Maintenance of Traffic (MOT) Design Engineer □ Professional Services Quality Assurance Manager □ Lead MOT Implementation Manager □ Utility Manager □ Safety Manager
College/University (Name and Location):		Years of Experience: (Relative to selected position)
Licenses/Certifications: (Seapplications for Texas P.E. L		nse/certification number and expiration date. Attach
□ Professional Engineer (Date Since:) State: LIC. No □ Texas P.E. License Application attached, if applicable □ ASQ – American Society of Quality □ □ □ □ □ □ □ □ □ □ □ □ LIC. No Exp □ OSHA – Construction Safety & Health (30 hours) LIC. No Exp		□ CPR and First Aid LIC. No Exp □ CHST – Construction Health & Safety Technician by the Board of Certified Safety Professionals LIC. No Exp □ CSHO – Certified Safety and Health Official LIC. No Exp
Additional Relevant Inform	ation:	

Project Name:	☐ Below \$100M	☐ Availability Payment	Name:
Project Location:	── □ \$100M - \$500M	☐ Design-Build	Title:
Project Start Date:	— □ Above \$500M	☐ Design-Build- Maintain	Agency:
Project End Date:	_	☐ Design-Bid-Build	Telephone:
	_	☐ Concession	Email:
Project Description:		☐ Other:	Elliali.
	<u> </u>		
Describe role and services provided role:	relevant to this Project,	including the start and e	nd dates that you served in each
Project Description/Role	Project Value	Project Type	Project Owner/Manager
Project Name:	☐ Below \$100M	☐ Availability Payment	Name:
Project Location:	□ \$100M - \$500M □ Above \$500M	☐ Design-Build	Title:
Project Start Date:	Above \$500IVI	☐ Design-Build- Maintain	Agency:
Project End Date:		☐ Design-Bid-Build	Telephone:
Project Description:		☐ Concession	Email:
	_	☐ Other:	
Describe role and services provided role:	relevant to this Project,	including the start and e	nd dates that you served in each
Project Description/Role	Project Value	Project Type	Project Owner/Manager
Project Name:	☐ Below \$100M		Name:
Project Location:	□ \$100M - \$500M	☐ Design-Build	Title:
Project Start Date:	☐ Above \$500M	☐ Design-Build- Maintain	Agency:
Project End Date:		☐ Design-Bid-Build	Telephone:
Project Description:		☐ Concession	Email:
		☐ Other:	
Describe role and services provided role:	relevant to this Project,	including the start and e	nd dates that you served in each
			

DBE CERTIFICATION - Form H

Control		
Project		
Highway		
County		
ERPRISES REQUIREMENTS		

DISADVANTAGED BUSINESS ENTERPRISES REQUIREMENTS

The following goals for participation by Disadvantaged Business Enterprises ("DBEs") are established for professional services and Construction Work under the Design-Build Contract ("DBC"):

DBE

20% of the DB Price allocable to Professional Services less the cost of Professional Services performed by Utility Owners

and

13% of the DB Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners

DBE Certification

By signing the Proposal, the Proposer certifies that (1) the above DBE goal will be met by obtaining commitments equal to or exceeding the DBE percentage or that the DB Contractor will provide a good faith effort to substantiate the attempt to meet the goal; and (2) if conditionally awarded the DBC, the DB Contractor will submit a DBE Performance Plan meeting the requirements set forth in the DBE Special Provisions attached as Attachment 3-2 to the DBA General Conditions.

Failure to submit the DBE Performance Plan will be considered a breach of the requirements of the Request for Proposals. As a result, the Proposal Bond provided by the Proposer will become property of the Texas Department of Transportation and the Proposer and Equity Members will be precluded from participating in any reprocurement of the DBC for the Project.

[name]	
[title]	

CHILD SUPPORT STATEMENT FOR STATE GRANTS, LOANS AND CONTRACTS – Form I

Under Section 231.006, Family Code, the vendor or applicant certifies that the individual or business entity named in this contract, bid, or application is eligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate.

Proposer Name:		
ist below the name and social security number of the individual or, if a business entity, the sole proprietor, or each individual who is a partner, shareholder or owner with an ownership interest of at least 25% of the business entity identified below.		
paying child support and a busines owner with an ownership interest o	cifies that a child support obligor who is more than 30 days delinquent in security in which the obligor is a sole proprietor, partner, shareholder, or at least 25 percent is not eligible to receive payments from state funds a, materials, or services; or receive a state-funded grant or loan.	
	entity ineligible to receive payments described above remains ineligible researched to the obligor is in compliance with a written repayment agreement or court.	
disclosed only for the purposes of re	.302(d), Family Code, a social security number is confidential and may be esponding to a request for information from an agency operating under the IV of the federal Social Security Act (42 U.S.C. Section 601-617 and 651-	
Date:, 2021		
Company Name:		
Signature		
Name		
Title		

CONFLICT OF INTEREST DISCLOSURE STATEMENT - Form J

Proposer's attention is directed to 23 C.F.R. Part 636 Subpart A and in particular to Subsection 636.116 regarding organizational conflicts of interest. Section 636.103 defines "organizational conflict of interest" as follows:

Organizational conflict of interest means that because of other activities or relationships with other persons, a person is unable or potentially unable to render impartial assistance or advice to the owner, or the person's objectivity in performing the contract work is or might be otherwise impaired, or a person has an unfair competitive advantage.

Proposers are advised that in accordance with TxDOT's conflicts of interest Rules (43 Texas Administrative Code § 9.155), certain firms will not be allowed to participate on any Proposer's team for the Project because of their work with TxDOT in connection with the Project procurement and document preparation and the CDA program.

1. <u>Disclosure Pursuant to Section 636.116(2)(v) and Rule 9.155</u>

In the space provided below, and on supplemental sheets as necessary, identify all relevant facts relating to past, present, or planned interest(s) of the Proposer's team (including the Proposer, the Major Participants, proposed consultants and proposed subcontractors, and their respective chief executives, directors, and key project personnel) which may result, or could be viewed as, an organizational conflict of interest in connection with this Request for Proposals ("RFP").

Proposer should disclose (a) any current contractual relationships with TxDOT, (b) any past, present, or planned contractual or employment relationships with any TxDOT member, officer, or employee; and (c) any other circumstances that might be considered to create a financial interest in the contract by any TxDOT member, officer, or employee if Proposer is awarded the contract. Proposer should also disclose matters such as ownership of 10% or more of the stock of, or having directors in common with, any of the RFP preparers. Proposer should also disclose contractual relationships with an RFP preparer in the nature of a joint venture, as well as relationships wherein the RFP preparer is a contractor or consultant (or subcontractor or subconsultant) to Proposer or a member of Proposer's team. The foregoing is provided by way of example, and shall not constitute a limitation on the disclosure obligations.

2. <u>Explanation</u>
n the space provided below, and on supplemental sheets as necessary, identify steps that have been or work the taken to avoid, neutralize, or mitigate any organizational conflicts of interest described herein.

3. <u>Certification</u>

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest exists that is required to be disclosed in this Conflict of Interest Disclosure Statement, other than as disclosed above.

Signature			
Name			
Title			
Company Name			
 Date	, 2021		

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – Form K

To be executed by the Proposer, Major Participants and proposed known Subcontractors.

The ι	undersigned certifies on behalf of		that:
		(Name of entity making certification)	fication)
(check	one of the following boxes)		
	It has developed and has on file CFR Part 60-2 (Affirmative Action	at each establishment affirmative an Programs).	action programs pursuant to 41
	It is not subject to the requiremen 2 (Affirmative Action Programs).	ts to develop an affirmative action p	program under 41 CFR Part 60-
(check	one of the following boxes)		
	It has not participated in a previo described in Executive Orders 10	ous contract or subcontract subject 1925, 11114 or 11246.	to the equal opportunity clause
	described in Executive Orders 10 Reporting Committee, the Dept Commission, a federal government	contract or subcontract subject to 925, 11114 or 11246 and, where resury Assistant Secretary or the Elent contracting or administering agnent Opportunity, all reports during the subject to the subject	equired, it has filed with the Joint Equal Employment Opportunity ency, or the former President's
	Signature:		
	Name:		
	Title:		
	Date:		
	If not Proposer, relationship to Proposer:		

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Proposers only in connection with contracts which are subject to the equal opportunity clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally, only contracts of \$10,000 or under are exempt.) Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations.

Proposers, Major Participants, and proposed Subcontractors who have participated in a previous contract subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director of the Office of Federal Contract Compliance, U.S. Department of Labor.

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING - Form L

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and investigation), that:

- 1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement;
- 2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

The undersigned shall require that the language of this certification be included in all lower tier subcontracts which exceed \$100,000 and that all such recipients shall certify and disclose accordingly.

Date:, 2021	
,	Signature
	Name
	Title
	Company Name

[Duplicate or modify this form as necessary so that it accurately describes the entity making the Proposal and so that it is signed on behalf of Proposer, all partners, members or joint venturers of the Proposer and all other Major Participants]

CERTIFICATION REGARDING INELIGIBLE CONTRACTORS - Form M

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS

FINANCED IN PART BY THE U.S. GOVERNMENT

l,		hereby certify that
	(Name and title of Certifying Officer)	
	(Name of DB Contractor)	

- 1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation by any Federal department or agency or from participation in the Project;
- 2. Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;
- 3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in Paragraph 2 of this certification; and
- 4. Have not within a three-year period preceding this proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

If any Major Participant is unable to certify to any of the statements in this certification, such prospective Major Participant shall attach an explanation to this certification.

I hereby certify and affirm the truthfulness and accuracy of the above statement, and I understand that the provisions of 31 United States Code (U.S.C.) §3801 *et seq.* (Administrative Remedies for False Claims and Statements) are applicable hereto.

Name of DB Contractor	
Street Address of DB Contractor	
City, State, Zip	
Telephone Number of DB Contractor	
Signature of Certifying Officer	

Name of Certifying Officer	
Position of Certifying Officer	
Date	

Note: The above certification merely certifies that a Proposer and its Subcontractors are not declared by the federal government or have not voluntarily declared themselves debarred, suspended, or ineligible from doing transactions with the federal government or any of its agencies.

PROPOSAL BOND - Form N

(Separate Document)

PROPOSAL BOND - Form N

Bolid No	
KNOW ALL PERSONS BY THESE PRESENTS, that the	_ [NOTE: insert
name of Proposer as the Principal and delete this bracketed text], as as Surety or as Co-Sureties, each a corporation duly organized under	
State indicated on the attached page, having its principal place of business at the address listed page, in the State indicated on the attached page, and authorized as a surety in the State of T jointly and severally held and firmly bound unto the Texas Department of Transportation ("TxD of \$40,000,000 (the "Bonded Sum").	d on the attached exas, are hereby

WHEREAS, the Principal is herewith submitting its Proposal to design, construct and maintain 9.5 miles of non-tolled improvements along I-35 from the I-35/I-410 North interchange to FM 3009, including the portion of I-410 North from the I-35/I-410 North interchange to 0.3 miles east of Nacogdoches Road and the portion of Loop 1604 from the I-35/Loop 1604 interchange to Nacogdoches Road, referred to as the "I-35 NEX Central Project" (the "Project") through a Design-Build Contract ("DBC") and a Capital Maintenance Contract ("CMC"), which Proposal is incorporated herein by this reference and has been submitted pursuant to TxDOT's Request for Proposals dated as of August 14, 2020 (as amended or supplemented, the "RFP") in accordance with the Instructions to Proposers, as amended ("ITP") included in the RFP;

NOW, THEREFORE,

Dand Na

- 1. The condition of this Proposal Bond is such that, upon occurrence of any of the following events, then this obligation shall be null and void; otherwise it shall remain in full force and effect, and the Bonded Sum will be forfeited to TxDOT as liquidated damages and not as a penalty, upon receipt by Principal and Surety or by Principal and Sureties listed on the attached page (the "Co-Sureties") of notice of such forfeiture from TxDOT:
 - (a) Principal's receipt of written notice from TxDOT that either (i) no DBC or CMC for the Project will be awarded by TxDOT pursuant to the RFP, or (ii) TxDOT has awarded a DBC and CMC for the Project, has received the executed DBC, CMC and other required documents, and does not intend to award the contract to the Principal; or
 - (b) If TxDOT has not previously delivered notice of forfeiture hereunder, failure of TxDOT to conditionally award the DBC and the CMC to Principal within 180 days (or 270 days if TxDOT has extended the 180 day period to 270 days pursuant to the terms of the ITP) after the Proposal Due Date.
- 2. The Principal and the Surety or Co-Sureties hereby agree to pay to TxDOT the full Bonded Sum hereinabove set forth, as liquidated damages and not as a penalty, within ten days after occurrence of any of the following events:
 - (a) Principal withdraws, repudiates or otherwise indicates in writing that it will not meet all or any part of its commitments made in its Proposal prior to the time allowed for execution of the DBC and CMC under the ITP, as such time may be extended pursuant to ITP Section 4.6.2, without TxDOT's consent;

- (b) Principal is selected for negotiations and fails to engage in good faith negotiations with TxDOT as set forth in ITP Section 5.11;
- (c) Principal is the apparent best value Proposer and fails to provide the documents required under ITP Sections 6.1 and 6.1.1; or
- (d) Principal is the apparent best value Proposer and fails to deliver the NTP1 Performance Bond and the NTP1 Payment Bond in accordance with Section 3.4 of the DBA General Conditions.

Principal agrees and acknowledges that such liquidated damages are reasonable in order to compensate TxDOT for damages it will incur as a result of Principal's failure to satisfy the obligations under the RFP to which Principal agreed when submitting its Proposal. Such damages include potential harm to the credibility and reputation of TxDOT's transportation improvement program, with policy makers and with the general public, delays to the Project and additional costs of administering this or a new procurement (including engineering, legal, accounting, overhead and other administrative costs). Principal further acknowledges that these damages would be difficult and impracticable to measure and prove, are incapable of accurate measurement because of, among other things, the unique nature of the Project and the efforts required to receive and evaluate proposals for it, and the unavailability of a substitute for those efforts. The amounts of liquidated damages stated herein represent good faith estimates and evaluations as to the actual potential damages that TxDOT would incur as a result of Principal's failure to satisfy the obligations under the RFP to which Principal agreed when submitting its Proposal, and do not constitute a penalty. Principal agrees to such liquidated damages in order to fix and limit Principal's costs and to avoid later Disputes over what amounts of damages are properly chargeable to Principal.

- 3. The following terms and conditions shall apply with respect to this Proposal Bond:
 - (a) This Proposal Bond shall not be subject to forfeiture in the event that TxDOT disqualifies the Proposal based on a determination that it is non-responsive or non-compliant.
 - (b) If suit is brought on this Proposal Bond by TxDOT and judgment is recovered, Principal and Surety or Co-Sureties shall pay all costs incurred by TxDOT in bringing such suit, including, without limitation, reasonable attorneys' fees and costs as determined by the court.
 - (c) Any extension(s) of the time for award of the DBC and the CMC that Principal may grant in accordance with the DBC and CMC or otherwise, shall be subject to the reasonable approval of Surety or Co-Sureties.

d)	Correspondence or claims relating to this Proposal Bond should be sent to Surety at the following address:

SIGNED and SI	EALED this	day of	, 2021
	Principal		
	By:		
	Co-Surety		
	By: Attorney in Fact		
	,		
	Co-Surety		
	By: Attorney in Fact		
	Ву:		
	Co-Surety		
	By: Attorney in Fact		
	[ADD APPROPRIA	ATE SURETY ACKNOV CO-SURET	<u>-</u>

SURETY ADDRESS

SURETY NAME

INCORPORATED IN

GUARANTOR COMMITMENT LETTER - Form O

[DATE]

[Name] Texas Department of Transportation 7600 Chevy Chase Drive, Bldg. 2, 4th Floor Austin, Texas 78752

RE: Guarantor Commitment to Provide Parent G	uaranty for the I-35 NEX Central Project
Dear [Name]:	
relationship to Proposer]. This commitment letter connection with its proposal for the Design-Build I-35 NEX Central Project ("Project"). Guarantor hobligations of [insert name of Proposer] with resexhibit 6 to the CMA. This commitment is subjected.	the guaranty], hereinafter "Guarantor," is[described ter is provided on behalf of[insert name of Proposer] in Contract ("DBC") and Capital Maintenance Contract ("CMC") for the nereby irrevocably agrees to provide a guaranty, guaranteeing all the spect to the DBC and CMC in the form of Exhibit 13 to the DBA and cott only to award of the DBC and CMC to [insert name of TxDOT and[insert name of Proposer] and the issuance of the contract of the proposer of the propos
	Sincerely,
	[Name]
	Title]

[Attach evidence of authorization of the signatory to the letter, which may include a Power of Attorney signed by an authorized individual of the entity or other authority, as evidenced by the partnership agreement, joint venture agreement, corporate charter, bylaws or resolution.]

DB PRICE - Form P-1

	Amount ¹
DB Price	

Proposer is requesting the above total amount from TxDOT for the design and construction phase of the Project under the Design-Build Contract.

An itemized breakdown of the "Amount" in column 2 is shown on Form P-2.

Timing of payments is shown on Form P-4.

Note: Proposer shall include amounts in nominal dollars.

¹ The amount shall equal the amount set forth in line 51 on <u>Form P-2</u>. In the event of a conflict between the amount on this <u>Form P-1</u> and the prices set forth in the tables in <u>Form P-2</u>, the prices in the tables in <u>Form P-2</u> shall govern and the amount to be entered in this <u>Form P-1</u> will be recalculated by TxDOT.

DB PRICE BREAKDOWN - Form P-2

ITEM / LINE NO.			DESCRIPTION	Total
1		Design and	Design and Engineering Services	
2		Engineering	Professional Services Independent Quality Assurance	
3		Public Involvement	Public Involvement and Community Outreach	
4	Professional		Right-of-Way Acquisition Services & ROW Survey/Mapping	
5	Services	Right of Way	DB Contractor Designated ROW / Construction Easements	
6		and Utilities	Utility Coordination & Design and Engineering Services (see Note 1)	
7			Reimbursable Utility Design and Engineering by Utility Owners	
8		Environmental	Compliance and Permitting Activities	
9	Subtotal Prof	essional Service	es (Sum Lines 1 through 8)	\$0.00
10			Prep ROW	
11			Removals	
12			Earthwork	
13			Subbase and Base Course	
14		Roadway	Pavement (New Construction and Resurfacing)	
15			Pavement (Mainlane Full Depth Pavement Repair – 75,000 square yards)	
16			Pavement (Frontage Road Full Depth Pavement Repair – 133,000 square yards)	
17			Traffic Barrier, MBGF and Safety Devices	
18			Bridge Structure Removals	
19	O a made wat is a		Bridge Structures	
20	Construction	Structures	Retaining Walls	
21			Noise Walls	
22			Box Culverts and Reinforced Concrete Pipe	
23		Б.	Junction Boxes, Inlets, Manholes	
24		Drainage	Headwalls, Wingwalls, Safety End Treatments	
25			Riprap, Gabions, Miscellaneous Drainage Structures	
26		Traffic	Maintenance of Traffic, including Temporary Work (see Note 2)	
27		Control	Barricades, Signs & Traffic Handling	
28			Lighting	
29	Traffic		Signing	
30			Pavement Markings	
31			Traffic Signals	
32			Intelligent Transportation System (ITS)	
33		Aesthetics	Aesthetics & Landscaping	
34		Right of Way	Utility Adjustments by DB Contractor (see Note 3)	
35		and Utilities	Reimbursable Utility Adjustments by Utility Owner (see Note 3)	

ITEM / LINE NO.			DESCRIPTION	Total
36		Environmental	Mitigation	
37			Erosion Control	
38		General	DB Contractor QC Material Sampling, Testing and Inspection	
39		Construction	Construction Independent Quality Assurance	
40			Maintenance during Construction	
41			Core Office Furniture Allowance	\$15,000.00
42	Construction	Allowances	Field Office Furniture Allowance	\$15,000.00
43			Private Water Meters Allowance	\$230,000.00
44			Contract Administration (see Note 4)	
45		Project Administration	Core Office (see Note 5)	
46		Administration	Field Office (see Note 5)	
47		Mobilization	Mobilization	
48		Bonds and	Bond Premiums	
49		Insurance Premiums	Insurance Premiums	
50	Subtotal Construction Work (Sum Lines 10 through 49)			\$0.00
F4	T (IDD D :	(0 1: 0	150)	***
51	Total DB Price	e (Sum Lines 9 an	a 50)	\$0.00

Notes:

- 1. Utility design and engineering services include Utility investigation.
- 2. Temporary work includes temporary pavement, bridges, walls (shoring), drainage and illumination.
- 3. Utility Adjustments by DB Contractor include construction, construction monitoring and Utility Owner inspection costs.

 Reimbursable Utility Adjustments performed by Utility Owner are not included in the NTP2 Performance Bond Amount and NTP2 Payment Bond Amount.
- 4. Contract administration includes (i) DB Contractor oversight and management team costs, including a minimum of \$20,000 per month payment activity amount for schedule management subject to the requirements defined in DB General Conditions Section 9.4.1(f), cost management, DBE management, and management to ensure compliance with Contract Documents and federal and state regulations, (ii) administration of insurance, bonds and warranties, and (iii) Project close-out administrative activities.
- 5. Core and field office shall include office space requirements as defined in Item 10 of the Design-Build Specifications.
- 6. All items shall include applicable indirect costs including overhead, profit, and contingency.
- 7. Yellow cells are for Proposer inputs. Light gray cells are for Proposer calculations.
- 8. Proposer shall provide amounts in nominal dollars.

ATC ADJUSTMENTS - Form P-3

ATC Adjustment for Additional Impact to TxDOT Associated with Approved ATCs

Approved ATC #	DESCRIPTION of APPROVED ATC	Costs to TxDOT
	TOTAL	\$0.00

Note: Cost refers to the additional cost associated with the ATC as determined by TxDOT and set forth in the ATC approval letter.

Note: Proposer shall include amounts in nominal dollars.

DB CONTRACTOR DRAWS/CASH FLOW TABLES (DB PRICE) - Form P-4

(all figures are in U.S. dollars, nominal)

Cumulative Draw as
a % of Total
a % of Total (B / Total A)
,
i

Not-to-Exceed Payment Curve
1.34%
2.67%
3.36%
6.81%
9.67%
12.20%
14.73%
17.27%
20.80%
23.53%
26.27%
29.00%
30.67%
32.33%
34.00%
35.67%
37.33%
39.00%
40.43%
41.86%
43.20%
44.54%
45.86%
47.10%
48.25%
49.40%
50.55%
51.70%
52.85%
54.00%
55.41%
56.81%
58.21%
59.61%
61.01%
62.41%
63.81%
65.21%
66.60%
67.99%
69.38%
71.00%

	_			
43				72.34%
44				73.67%
45				75.01%
46				76.34%
47				77.67%
48				79.00%
49				80.00%
50				81.01%
51				82.01%
52				83.01%
53				84.00%
54				85.00%
55				86.37%
56				87.74%
57				89.11%
58				90.47%
59				91.84%
60			1	93.20%
61			1	94.56%
62			1	95.92%
63			1	97.28%
64			1	98.64%
65				100.00%
66				100.00%
67				100.00%
68				100.00%
69				100.00%
70				100.00%
71				100.00%
72				100.00%
73				100.00%
74				100.00%
75			1	100.00%
76			1	100.00%
77			1	100.00%
78			1	100.00%
TOTAL A			- L	
(MAXIMUM				
PAYMENT)		J		
Ŋ	Nominal DB Paymer	nts		

TOTAL AMOUNT OF MOBILIZATION PAYMENTS

(From Form P-2, line 47, not to exceed 10% of the DB Price):

DB Price to Form P-1

\$			
•			

Notes:

- (1) "Maximum Payment" refers to the total nominal amount within Column (A) Anticipated Draw.
- (2) The "Cumulative Draw as a % of Total" may not exceed in any month the corresponding percentage in the Not-to-Exceed Payment Curve.
- (3) Proposer is required to fill in all values required in unshaded cells. Shaded cells are not to be altered.
- (4) Provide all values to two decimal places.

MAINTENANCE PRICE - Form Q

		Annual General Maintenance Maximum Payment	Annual General Maintenance Amount ^(4, 5)	Annual Pavement Renewal Work Amount	Maintenance Price Escalation Factor	Annual Escalated Total Maintenance Payment	Present Value Discount Factor at 4% per annum	Annual Discounted Maintenance Payment
	Year (3)	(A)	(B)	(C)	(D)	(E) = (B+C) x (D)	(F)	(G) = (E) x (F)
	1	\$473,200.00	\$0.00	(3)	1.2119	\$0.00	0.7608	\$0.00
	2	\$473,200.00	\$0.00		1.2462	\$0.00	0.7322	\$0.00
Initial	3	\$473,200.00	\$0.00		1.2836	\$0.00	0.7041	\$0.00
Maintenance	4	\$473,200.00	\$0.00		1.3221	\$0.00	0.6770	\$0.00
Term	5	\$473,200.00	\$0.00		1.3618	\$0.00	0.6510	\$0.00
	5-Year Subtotal	\$2,366,000.00	\$0.00			\$0.00		\$0.00
	6	\$819,500.00	\$0.00		1.4026	\$0.00	0.6259	\$0.00
	7	\$819,500.00	\$0.00		1.4447	\$0.00	0.6019	\$0.00
Second	8	\$819,500.00	\$0.00		1.4881	\$0.00	0.5787	\$0.00
Maintenance	9	\$819,500.00	\$0.00		1.5327	\$0.00	0.5565	\$0.00
Term	10	\$819,500.00	\$0.00		1.5787	\$0.00	0.5350	\$0.00
	5-Year Subtotal	\$4,097,500.00	\$0.00			\$0.00		\$0.00
	11	\$915,100.00	\$0.00		1.6260	\$0.00	0.5145	\$0.00
	12	\$915,100.00	\$0.00		1.6748	\$0.00	0.4947	\$0.00
Third	13	\$915,100.00	\$0.00		1.7251	\$0.00	0.4757	\$0.00
Maintenance Term	14	\$915,100.00	\$0.00		1.7768	\$0.00	0.4574	\$0.00
	15	\$915,100.00	\$0.00		1.8301	\$0.00	0.4398	\$0.00
	5-Year Subtotal	\$4,575,500.00	\$0.00			\$0.00		\$0.00
15-Year	Total	\$11,039,000.00	\$0.00			\$0.00		\$0.00

"Maintenance Price Value" is the 15-Year Total shown in Column G

Notes:

- (1) Proposer is required to fill in all values required in white cells. Gray cells are not to be altered and black cells are not to be used.
- (2) Provide all prices to two decimal places.
- (3) Years in the table refer to the years during the Maintenance Period, which begins on the Initial Maintenance Period Commencement Date.
- (4) Annual expenditures (prices) are presented in 2021 dollars as of the Proposal Due Date identified in Section 1.5 of the ITP.
- (5) The annual amounts in Column B shall not exceed the amounts for the corresponding years in Column A.

COMPLETION DEADLINES AND COMMITMENTS - Form R

Inputs for Substantial Completion Deadline	
TxDOT Last Allowable Date for Substantial Completion	NTP1 plus 2,210 days
Proposal Commitment Date for Substantial Completion	NTP1 plus days

LANE RENTAL VALUE - FORM S

	Amount
Lane Rental Value	

Proposer is requesting the above additional amount from TxDOT, in excess of the base lane rental bank amount of \$130,000,000 ("Base Lane Rental Bank") for purposes of calculating the Price Value in Section 5.5 of this ITP.

Note: The sum of the Base Lane Rental Bank and the Lane Rental Value will be included as the Lane Rental Bank amount in Section D of Exhibit 15 to the Design-Build Agreement.

Exhibit E

SUMMARY AND ORDER OF PROPOSAL CONTENTS

	Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatories/Responsible Parties
		TECHNICAL P	ROPOSAL	
Propo	osers shall follow the order of this checklist	in their submissions. A reference	ed copy of this document shall be submit	ted with the Technical Proposal.
A.	Executive Summary			
	Executive Summary (Exclude price information)	No forms are provided	Exhibit B, Section 3.1	Proposer
3.	Proposer Information, Certifications & D	Documents	·	
	Proposal Letter	Form A	Exhibit B, Section 3.2.1	Proposer
	Authorization Documents	No forms are provided	Exhibit B, Section 3.2.1	Proposer and Equity Members
	Identification of Proposer and Team Members	Form B-1	Exhibit B, Section 3.2.2	Proposer
	Information About Proposer's Organization	Form B-2	Exhibit B, Section 3.2.2	Proposer and Equity Members
	Responsible Proposer Questionnaire	Form C	Exhibit B, Section 3.2.3	Proposer, Equity Members, Major Participants and Guarantors
	Personnel Work Assignment Form	Form D	Exhibit B, Section 3.2.4	Proposer
	Letter(s) Approving Key Personnel	No forms are provided	Exhibit B, Section 3.2.5	Proposer
	Letter(s) Approving Changes in Proposer's Organization	No forms are provided	Exhibit B, Section 3.2.5	Proposer
	Buy America Certification	Form E	Exhibit B, Section 3.2.6	Proposer
	Non-Collusion Affidavit	Form F	Exhibit B, Section 3.2.7	Proposer or Equity Members

	Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatories/Responsible Parties
	DBE Certification	Form H	Exhibit B, Section 3.2.8	Proposer
	Child Support Statement for State Grants, Loans and Contracts	Form I	Exhibit B, Section 3.2.9	Proposer and Equity Members
	Conflict of Interest Disclosure Statement	Form J	Exhibit B, Section 3.2.10	Proposer
	Equal Employment Opportunity Certification	Form K	Exhibit B, Section 3.2.11	All team members, except Guarantor
	Certification Regarding Use of Contract Funds for Lobbying	Form L	Exhibit B, Section 3.2.12	Proposer, Equity Members, and Major Participants
	Certification Regarding Ineligible Contractors	Form M	Exhibit B, Section 3.2.13	Proposer
	Surety Information	No forms are provided.	Exhibit B, Section 3.2.14	Proposer and Surety
	Proposal Bond	Form N	Exhibit B, Section 3.3.2	Surety
	Guarantor Commitment Letter (if required)	Form O, Form B-1 and other information required for the Guarantor(s)	Exhibit B, Section 3.4; Exhibit C- 1, Section 2.1.3(b)	Guarantor(s)
	Form of Payment for Work Product Agreement (Optional)	Exhibit H-1	Exhibit B, Section 3.5	Proposer
	Form 1295 (if Payment for Work Product Agreement is submitted)	Exhibit H-2	Exhibit B, Section 3.5	Proposer
С	Technical Solutions		•	
	Project Management	No forms are provided	Exhibit B, Section 4.1	Proposer
	Quality Management	No forms are provided	Exhibit B, Section 4.2	Proposer
	Design and Construction Plan Components	No forms are provided	Exhibit B, Section 4.3	Proposer

	Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatories/Responsible Parties
D.	Appendices			
	Concept Drawings	No forms are provided	Exhibit B, Section 4.3	Proposer
	Concept Plans – Bridges	No forms are provided	Exhibit B, Section 4.3	Proposer
	Concept Plans – Retaining and Sound Walls	No forms are provided	Exhibit B, Section 4.3	Proposer
	Concept Plans and Profile Schematic Sheets - Roadway	No forms are provided	Exhibit B, Section 4.3	Proposer
	Concept Plans - Drainage	No forms are provided	Exhibit B, Section 4.3	Proposer
	Preliminary Project Baseline Schedule	No forms are provided	Exhibit B, Section 4.3	Proposer
	Proposer Surveys, Investigations and Technical Documents (Optional)	Exhibit M and any information listed on Exhibit M	Exhibit B, Section 4.4	Proposer
	Approved Utility Owner Commitments (Optional)	No forms are provided	Exhibit B, Section 4.5	Proposer
	Multimedia Appendices (Optional)	No forms are provided	Exhibit B, Section 4.6	Proposer

Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatories/Responsible Parties					
	FINANCIAL PROPOSAL							
Proposers shall follow the order of this checklist in	n their submissions. A referenced co	py of this document shall be submitt	ed with the Financial Proposal.					
Identification of Proposer and Team Members (copy)	Form B-1	Exhibit C-1, Section 1.2	Proposer					
Information About Proposer's Organization (copy)	Form B-2	Exhibit C-1, Section 1.2	Proposer					
Updated Financial Information								
Audited fiscal year and quarterly financial statements for all periods subsequent to those included in the QS and unaudited interim financial statements	No forms are provided	Exhibit C-1, Section 2.1	(Non-publicly traded) Proposer, Equity Members, Major Participants with primary responsibility for construction of the Project, and Guarantor(s)					
Audited fiscal year financial statements (if Proposer or any of the Major Participants with primary responsibility for construction of the Project is a Newly Formed entity, or has not yet formed a legal entity, or is a joint venture and does not have independent financial statements)	No forms are provided	Exhibit C-1, Section 2.1.3(a)	Equity Members, Major Participants with primary responsibility for construction of the Project (each member of or partner in any of the Major Participants with primary responsibility for construction of the Project, as applicable), and Guarantor(s)					
Guarantor Commitment Letter (if required)	Form O	Exhibit C-1, Section 2.1.3(b)	Guarantor(s)					
Most recent SEC Forms 10-K and 10-Q reports and any Form 8-Ks filed since the latest filed Form 10-K	No forms are provided	Exhibit C-1, Section 2.1.3(c)	(Publicly traded) Proposer, Equity Members, Major Participants with primary responsibility for construction of the Project, and Guarantor(s)					

Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatories/Responsible Parties
Credit ratings	No forms are provided	Exhibit C-1, Section 2.1.3(d)	Proposer, Equity Members, Major Participants with primary responsibility for construction of the Project and Guarantor(s)
Letter from CFO, treasurer or equivalent officer regarding material change in financial condition since submission of the QS and those that are pending	No forms are provided	Exhibit C-1, Section 2.2	Proposer, Equity Members, Major Participants with primary responsibility for construction of the Project and Guarantor(s)
Letter from CFO, treasurer or equivalent officer disclosing all material off-balance sheet liabilities	No forms are provided	Exhibit C-1, Section 2.3	Proposer, Equity Members, Major Participants with primary responsibility for construction of the Project and Guarantor(s)

	Proposal Component	Form (if any)	ITP Section Cross-Reference	Signatory/Responsible Parties				
	PRICE PROPOSAL							
Propo	sers shall follow the order of this checklist in	n their submissions. A referenced co	py of this document shall be submitt	ed with the Price Proposal.				
A.	Base Price							
	Design-Build Price	Form P-1	Exhibit C-2, Section 3.1.1	Proposer				
	Design-Build Price Breakdown	Form P-2	Exhibit C-2, Section 3.1.1	Proposer				
	ATC Adjustments	Form P-3	Exhibit C-2, Section 3.1.1	Proposer				
	Design-Build Draws/Cash Flow Tables	Form P-4	Exhibit C-2, Section 3.1.1	Proposer				
	Maintenance Price	Form Q	Exhibit C-2, Section 3.1.2	Proposer				
B.	Schedule Information							
	Completion Deadlines and Commitments	Form R	Exhibit C-2, Section 3.2	Proposer				
	Lane Rental Value	Form S	Exhibit C-2, Section 3.3	Proposer				

Exhibit F

RIGHT OF ENTRY PROCESS

[ATTACHED]

Exhibit F-1

RIGHT OF ENTRY PROCESS FOR NON-STATE-OWNED PROPERTY

Proposers desiring to obtain access during the procurement to property that is not owned by the State along the I-35 NEX Central Project shall submit a request to TxDOT at the email address set forth in Section 2.2.1 of the ITP that includes the parcel numbers and reasons for access. TxDOT shall be responsible for contacting the relevant property owner(s) and negotiating a right of entry for use by all Proposers.

Proposers are advised that the process of obtaining rights of entry from property owners other than TxDOT may take a minimum of 2-4 weeks. Proposers shall be responsible for providing timely requests to TxDOT.

Proposers shall comply with any requirements, conditions and restrictions of the property owner. The form of Right of Entry Agreement to be signed by the respective property owner is attached as <u>Appendix A</u>.

Appendix A to Exhibit F-1

[Attached]



I-35 NEX Central Project Right of Entry

Parcel ID No Tax ID No	
Land Referencing Address:	
[CSJ No]	
The owner ("Owner"), or authorized representative known to be, he Entry to TxDOT, its contractors, consultants, agents, and all others TxDOT deems necessary design-builders, to perform work necessary for the completion of the design, surveying, go sounding, environmental studies, utility investigation, and other examination required to be performed to the project and/or prior to the acquisition of property necessary for the Project	r, including prospective entechnical evaluation, ormed in anticipation of

- The Owner reserves all rights, title, and interest in and to the property, and this Right of Entry shall in no way prejudice Owner's right to contest the acquisition of the property or to receive full and just compensation as allowed by law for any interest in and to the property that may be needed by the State of Texas, and damages, if any, to the remainder of the Owner's interest to and in the property.
- This Right of Entry shall not prejudice Owner's rights to any relocation benefits for which the Owner would be eligible.
- The Owner, or authorized representative, grants TxDOT, its contractors, consultants, agents, and all others necessary to perform work required, at its own risk and expense, the right of ingress and egress over and across the property for the purpose of accessing the proposed Right of Way ("ROW").
- TxDOT and all others sharing in the Right of Entry granted hereunder will attempt to utilize only nondestructive testing methods and, if necessary, will restore the property to prior condition for any damage or make reimbursement to the Owner for any damage to the property.
- The Right of Entry shall be effective the date this document is executed and shall remain in effect until the sooner of (1) the date that this Right of Entry is revoked in writing by Owner, or (2) the date that the proposed ROW is acquired in the name of the State of Texas.
- The Owner, or authorized representative, shall have the right to accompany any or all operations being performed as a result of the use of this document.
- If there are any tenants or lessees on the property who must be contacted, the Owner, or authorized representative, agrees to contact them or to provide TxDOT, and upon request, any party sharing in this Right of Entry, the names and contact numbers so that TxDOT and others sharing in this Right of Entry may give them proper notice prior to entering the property.
- The Right of Entry, unless revoked or terminated, shall extend to and bind the parties, their heirs, executors, administrators, legal representatives, successors, and assigns, including the contractors, consultants, agents and all others TxDOT has deemed necessary to share in this Right of Entry.

If the Owner is not an individual, the undersigned representative of the Owner warrants and represents that
he or she is duly authorized and empowered to enter into and to execute this Right of Entry on behalf of the
Owner.

The I-35 NEX Central Project is progressing to the next level. TxDOT appreciates previous Rights of Entry but now requires additional access for highway design activities. If there are any questions, please contact Daniel Worden at TxDOT-SAT-ALTD-I35NEX@txdot.gov.

This Right of Entry is in addition to any prior right of entry granted to TxDOT by the Owner in respect of the parcel identified at the top of page one, is for specific purposes described in the introductory paragraph for the benefit of the persons identified in that paragraph and is subject to the terms of the Owner's grant of this Right of Entry. Should the Owner have any concerns or questions regarding the activities of any person sharing or claiming to share in this Right of Entry, the Owner shall be entitled to enlist the assistance of TxDOT through Daniel Worden at TxDOT-SAT-ALTD-I35NEX@txdot.gov.

IN WITNESS WHEREFORE, this inst, 20[##].	ument is executed on and shall be effective as of this day	of
OWNER	Telephone Number	
PRINT NAME	Cell Number	

Exhibit F-2

RIGHT OF ENTRY PROCESS FOR STATE-OWNED ROW

Proposers must comply with the following steps in order to obtain a right of entry from TxDOT to the I-35 NEX Central Project Right of Way ("ROW") at various locations prior to execution of the Design-Build Contract ("DBC").

- 1. The Proposer shall complete the Agreement for Engineering Investigations on State Highway ROW and forward a signed agreement and Exhibit B, TxDOT Form 1560, Certificate of Insurance, to TxDOT's Authorized Representatives at the email address set forth in Section 2.2.1 of the ITP.
- 2. Exhibit A, DBC Site Investigation on Highway ROW in the San Antonio District, shall be completed by the Proposer for each request for right of entry upon State Highway ROW. One Exhibit A can cover a request for multiple days of access. Exhibit A may be turned in with the signed original Agreement for Engineering Investigations on State Highway ROW and Exhibit B, or may be turned in subsequent to the Proposer's receipt of the fully executed copy of the agreement.
- 3. Dependent upon the location of the ROW for which the Proposer seeks entry, the Proposer shall submit Exhibit A to the Authorized Representatives.
- 4. Prior to a Proposer's entry onto State Highway ROW, the Proposer must receive approval from the appropriate area office.
 - The Proposer may perform investigations in areas only as requested in each Exhibit A.
- *** Note: Exhibit A shall be e-mailed to TxDOT's Authorized Representatives at the email address set forth in Section 2.2.1 of the ITP. Approval of Exhibit A shall occur in written format which may include e-mail.
- *** Exhibit A preparation:

In addition to location and general description of investigations to be performed, if the investigations require closure of a lane(s) of traffic for any reason, the Proposer shall submit a traffic control plan for TxDOT review and approval with the appropriate Exhibit A.



AGREEMENT FOR

ENGINEERING INVESTIGATIONS

ON STATE HIGHWAY RIGHT OF WAY

	W	TINESSETH		
	, hereinafter refe	rred to as the "Request	or," party of the second	d part.
THIS AGREEMENT made that through the Texas D				
COUNTY OF [] §			
STATE OF TEXAS	§			

ates a system of highways for public use and benefit including

WHEREAS, TxDOT owns and operates a system of highways for public use and benefit, including the I-35 NEX Central Project, in Bexar and Guadalupe counties; and

WHEREAS, the Requestor has requested permission from TxDOT to use the I-35 NEX Central Project Right of Way ("ROW") at various locations to be determined based on submittal of Exhibit A for each instance of access requested. Exhibit A is attached hereto and made a part of this Agreement, for the purpose of asset assessment, engineering studies and site investigations; and

WHEREAS, in accordance with 43 Tex. Adm. Code, § 9.150, et seq., TxDOT seeks to enter into a Design-Build Contract with a private sector partner and desires the private sector partner to have access to the proposed Project limits for performance of due diligence work in preparation of its Proposal; and

WHEREAS, this Agreement is intended to encourage and facilitate access to TxDOT highway facilities and their adjacent ROW for the promotion of that goal while protecting the safety of the traveling public and the integrity of state highway facilities and ROW.

AGREEMENT

- 1. The Requestor's description of the activities, including the placement of people and equipment on TxDOT highway ROW, will be submitted in writing as outlined in Exhibit A and shall be made part of this Agreement upon approval of TxDOT.
- 2. It is expressly understood that TxDOT does not purport hereby to grant any right, claim, title, or easement in or upon its ROW. Furthermore, approval of this Agreement by TxDOT does not constitute approval by any other Texas State agency.
- 3. The Requestor agrees to accept full responsibility for coordinating and making arrangements with the local law enforcement personnel to provide adequate and safe traffic control during the above referenced activity. If, during the activity, the local law enforcement personnel determine that the above referenced use of the ROW is creating a traffic hazard, the ROW will be opened to traffic and the activity will be rescheduled to a time agreeable to TxDOT, the Requestor, and the local law enforcement personnel.

- 4. The Requestor shall provide necessary safeguards to protect the public during the above referenced activity, including adequate insurance for payment of any damages which might result from activities during occupation of the ROW, and shall save TxDOT and the State of Texas harmless from damages, to the extent of said insurance coverage and insofar as it can legally do so.
- 5. The Requestor agrees to indemnify and save harmless TxDOT and the State of Texas and its officers, agents, contractors, and employees from all suits, actions, or claims and from all liability and damages for any and all injuries or damages sustained by any person or property as a consequence of any neglect in the performance of the above referenced activity and any related activity by the Requestor and from any claims or amounts arising or recovered under the "Workers' Compensation Laws"; Texas Civil Practice & Remedies Code 101.021; or any other laws.
- 6. The Requestor shall further indemnify TxDOT and the State of Texas and accept responsibility for all damages or injury to property of any character occurring during the prosecution of the activity resulting from any act, omission, neglect or misconduct on the part of the Requestor in the manner or method of executing the activity. The Requestor assumes all costs associated with the inspections, investigations and assessments.
- 7. TxDOT, having the legal right to occupy TxDOT highway ROW, will not be responsible or liable for damages to the Requestor's property or operations. The Requestor's attention is directed to the fact that utility installations owned by others exist in the ROW. The Requestor shall save harmless TxDOT and the State of Texas from any and all suits or claims resulting from damage to any utility installation due to the above referenced activity.
- 8. The Requestor shall restore the ROW to its original condition, free of any damage to the roadway and drainage structures, signs, and pavement and, to the extent practicable, restore the natural environment, including landscape features. The Requestor will avoid or minimize damage outside the ROW and will, at its own expense, restore or repair damage outside the ROW. The Requestor's performance shall be in compliance with all federal, State and local laws, ordinances, and regulations including:
 - (a) the Endangered Species Act of 1973, 16 USC § 1531 et seq. and the regulations there under as amended;
 - (b) TxDOT's erosion and sedimentation control standards and TxDOT's Vegetation Management Standards, which may in any way regulate or control the activity; and
 - (c) all State and federal environmental laws and any conditions required by TxDOT to protect the environment.

Any costs incurred by TxDOT for repairs to highway facilities, for the removal of debris, or for any other necessary restoration work performed by TxDOT as a result of the activity will be billed to the Requestor at cost. The Requestor shall make full and complete payment to TxDOT within thirty (30) days from receipt of TxDOT's written notification.

- 9. Any action by the Requestor that indicates a commencing of the activity in the ROW will signify that the Requestor agrees to abide by the above requirements.
- 10. Any changes in the time frame, character, or responsibilities of the parties as outlined on the appropriate previously approved Exhibit A shall be enacted by a written approval by TxDOT.
- 11. It is mutually agreed and understood that if the above referenced section of paved ROW is to be partially or totally temporarily closed, it will be closed in accordance with a "Traffic Control Plan" provided as part of the appropriate Exhibit A and subject to approval by TxDOT. The Requestor hereby agrees to immediately reopen

any partially or totally closed section of ROW to emergency vehicles, law enforcement personnel, or others in case of emergency. The traffic control shall be provided by the Requestor through cooperation with the appropriate law enforcement personnel at no cost to TxDOT. Each Traffic Control Plan shall be provided by the Requestor, at no cost to TxDOT, and approved by TxDOT, and shall be in accordance with the Texas Manual on Uniform Traffic Control Devices, latest edition. The Requestor hereby agrees to accept full responsibility for the complete planning, design and implementation of each Traffic Control Plan. Each Traffic Control Plan shall include a traffic enforcement plan, including a letter by mail or facsimile from the law enforcement agency that will be providing the traffic control for the event or a contact name and telephone number of the responsible law enforcement agency. Law enforcement will be present at all times during a closure unless stated otherwise in the Traffic Control Plan.

- 12. The Requestor has provided TxDOT with Exhibit B, covering the below listed insurance limits for the duration of the activity. Exhibit B is attached hereto and made a part of this Agreement.
 - a. Workers' Compensation Insurance Amount Statutory Endorsed with a Waiver of Subrogation in favor of TxDOT and the State of Texas.
 - b. Comprehensive General Liability Insurance:

Amounts -

Bodily Injury: \$500,000 each occurrence

Property Damage: \$100,000 each occurrence

OR

Commercial General Liability Insurance: Amount – \$600,000 combined single limit each occurrence and in the aggregate which includes Contractual Coverage; and, endorsed with a Waiver of Subrogation in favor of TxDOT and the State of Texas, and endorsed with TxDOT and the State of Texas as an additional insured.

c. Comprehensive Automobile Liability
Amounts –

Bodily Injury \$250,000 each person

\$500,000 each occurrence

Property Damage \$100,000 each occurrence

Endorsed with a Waiver of Subrogation in favor of those parties named in paragraph a. above, and endorsed with TxDOT and the State of Texas as an additional insured.

- 13. This Agreement shall terminate upon execution of a Design-Build Contract, unless terminated by:
 - (a) Mutual agreement and written consent of both parties,
 - (b) TxDOT upon written notice to the Requestor as consequence of the Requestor's failure to perform the responsibilities set forth herein (TxDOT may grant allowances for circumstances beyond the control of the Requestor),

- (c) TxDOT for reasons of its own and not subject to mutual consent of the Requestor upon not less than fifteen (15) days written notice to the Requestor, or
- (d) By satisfactory completion of the Requestor's temporary use of the highway ROW.

The termination of this agreement and payment of any amount in settlement as prescribed herein shall extinguish all rights, duties, and obligations of TxDOT and the Requestor. Upon termination of this Agreement, the Requestor shall vacate the highway ROW and restore it to the original condition in a manner described herein within two days from the termination date of this Agreement.

- 14. Should disputes arise between the parties regarding the obligations and responsibilities established herein, TxDOT's decision shall be final and binding.
- 15. In case one or more of the provisions contained in this Agreement shall for any reason be held invalid, illegal or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect any other provisions hereof and this Agreement shall be construed as if such invalid, illegal, or unenforceable provision had never been contained herein.
- 16. This Agreement constitutes the sole and only agreement between the parties hereto and supersedes any prior understandings and/or written or oral agreements between TxDOT and the Requestor respecting the within subject matter.
- 17. The undersigned for the Requestor represents and warrants that he or she is an officer of the Requestor for which he or she has executed this Agreement and that he or she has the full and complete authority to enter into this Agreement on behalf of the Requestor.

shown b	pelow stated.	
REQUE	STOR NAME:	
 Ву:		
	(Signature)	
Name: _		
	(Typed)	
	(Title)	
Date:		
Address	y:	
Phone:_		
	THE STATE OF	TEXAS
carrying	ed by and approved for the Texas Transportation Com out the orders, established policies or work program ortation Commission	
Ву:		
	District Engineer San Antonio District	
Date:		

IN TESTIMONY WHEREOF, the parties hereto have caused these presents to be executed on the dates

LIST OF ATTACHED EXHIBITS

Exhibit	Description
A	Design-Build Contract Site Investigation on Highway Right of Way in the San Antonio District
В	TxDOT Form 1560, Certificate of Insurance

Exhibit A to Agreement for Engineering Investigations on State Highway Right of Way

DESIGN-BUILD CONTRACT SITE INVESTIGATION ON

HIGHWAY RIGHT OF WAY

IN THE SAN ANTONIO DISTRICT

Right of Way ("ROW") of the I-35 NEX Central Proje	s giving written notice of proposed Work to take place within that in Bexar and Guadalupe counties, TX as follows:
(Give general written description of location and work to take pla	ce- Do not write "See Attached")
or other work that may be considered harmful to asso Engineering Studies for the purposes of preparing a ("DBC") and Capital Maintenance Contract ("CMC").	ng: The destructive testing of any in place pavement or structure ts already in place. This Work is limited to Site investigations and Proposal for the I-35 NEX Central Project Design-Build Contra This may include reviewing in place Work along the Project ROV osurface soils investigations and other investigations as require DT issued Request for Proposals ("RFP").
At no time shall any Work activity that involves diggin or back of curb.	g take place any closer than three feet from the edge of pavemen
The Requestor will use best management practices t Work, and will revegetate the Work area as indicated	o minimize erosion and sedimentation resulting from the propose I under "Revegetation Special Provisions."
Uniform Traffic Control Devices will be installed and plans is required by area/maintenance office.) Refer	ures complying with applicable portions of the <i>Texas Manual of</i> naintained for the duration of this Work. (Approval of traffic control attached location map and drawing for a more specific locationed agrees to comply with the terms and conditions set forth in the
Uniform Traffic Control Devices will be installed and a plans is required by area/maintenance office.) Refer and a description of the Work activity. The undersign	naintained for the duration of this Work. (Approval of traffic contr to attached location map and drawing for a more specific location ed agrees to comply with the terms and conditions set forth in the
Uniform Traffic Control Devices will be installed and a plans is required by area/maintenance office.) Refer and a description of the Work activity. The undersign notice.	naintained for the duration of this Work. (Approval of traffic contr to attached location map and drawing for a more specific location ed agrees to comply with the terms and conditions set forth in the
Uniform Traffic Control Devices will be installed and a plans is required by area/maintenance office.) Refer and a description of the Work activity. The undersign notice. The proposed Work will begin on the day of	naintained for the duration of this Work. (Approval of traffic contrito attached location map and drawing for a more specific location ed agrees to comply with the terms and conditions set forth in the terms are the terms and conditions are the terms are the
Uniform Traffic Control Devices will be installed and a plans is required by area/maintenance office.) Refer and a description of the Work activity. The undersign notice. The proposed Work will begin on the day of uestor Party	naintained for the duration of this Work. (Approval of traffic contrito attached location map and drawing for a more specific location agrees to comply with the terms and conditions set forth in the terms and conditions se
Uniform Traffic Control Devices will be installed and a plans is required by area/maintenance office.) Refer and a description of the Work activity. The undersign notice. The proposed Work will begin on the day of uestor Party	naintained for the duration of this Work. (Approval of traffic contrito attached location map and drawing for a more specific location agrees to comply with the terms and conditions set forth in the, 20 Texas Department of Transportation By (Print): Title:

COPY OF THIS DOCUMENT MUST BE KEPT ON JOBSITE. If approved via e-mail, retain printed copy of email approval on jobsite as well.

Phone _____

Exhibit B to Agreement for Engineering Investigations on State Highway Right of Way

TXDOT FORM 1560, CERTIFICATE OF INSURANCE



CERTIFICATE OF INSURANCE CONSTRUCTION DIVISION

Form 1560 (Rev. 07/12) Previous editions of this form may not be used. Page 1 of 2

Agents should complete the form providing all requested information then either fax or mail this form directly to the address listed on page two of this form. Copies of endorsems This certificate is issued as a matter of information only and confers no rights upon the certificate holder. This certificate does not confer any rights or obligations other than the I Insured: Street/Mailing Address: City/State/Zip: Phone Number: WORKERS' COMPENSATION INSURANCE COVERAGE: Endorsed with a Waiver of Subrogation in favor of TxDOT. Carrier Phone #: Carrier Name: Address: City, State, Zip: Type of Insurance **Policy Number** Effective Date **Expiration Date** Limits of Liability: Workers' Compensation Not Less Than: Statutory - Texas COMMERCIAL GENERAL LIABILITY INSURANCE: Carrier Name: Carrier Phone #: Address: City, State, Zip: Type of Insurance: Policy Number: **Effective Date: Expiration Date:** Limits of Liability: Commercial General Not Less Than: Liability Insurance \$ 600,000 each occurrence BUSINESS AUTOMOBILE POLICY: Carrier Name: Carrier Phone #: Address: City, State, Zip: Type of Insurance: **Policy Number:** Effective Date: Limits of Liability: **Expiration Date:** Not Less Than: **Business Automobile Policy** \$ 600,000 combined single limit **UMBRELLA POLICY (if applicable):** Carrier Phone #: (Carrier Name: City, State, Zip: Address: Type of Insurance: **Policy Number: Effective Date: Expiration Date:** Limits of Liability: Umbrella Policy Should any of the above described policies be cancelled before the expiration date thereof, notice will be delivered in accordance with the policy provisions. THIS IS TO CERTIFY to the Texas Department of Transportation acting on behalf of the State of Texas that the insurance policies named are in full force and effect. If this form is sent by facsimile machine (fax), the sender adopts the document received by TxDOT as a duplicate original and adopts the signature produced by the receiving fax machine as the sender's original signature. Agency Name Address City, State, Zip Code **Authorized Agent Original Signature** Authorized Agent's Phone Number Date

informed about the information that we collect about you. Under §§552.021 and 552.023 of the Texas Government Code, you also are entitled to receive and review the information. Under §559.004 of the Government Code, you are also entitled to have us correct information about you that is incorrect.

Fax completed form to: 512/416-2536

The Texas Department of Transportation maintains the information collected through this form. With few exceptions, you are entitled on request to be

Exhibit B to Agreement for Engineering Investigations on State Highway Right of Way

TXDOT FORM 1560, CERTIFICATE OF INSURANCE

Form 1560 (Rev. 07/12) Page 2 of 2

NOTES TO AGENTS:

Agents must provide all requested information then either fax or mail this form directly to the address listed below. Pre-printed limits are the minimum required; if higher limits are provided by the policy, enter the higher limit amount ar To avoid work suspension, an updated insurance form must reach the address listed below one business day pric Binder numbers are not acceptable for policy numbers.

The certificate of insurance, once on file with the department, is adequate for subsequent department contracts provic List the contractor's legal company name, including the DBA (doing business as) name as the insured. If a staff leasin The TxDOT certificate of insurance form is the only acceptable proof of insurance for department contracts.

List the contractor's legal company name, including the DBA (doing business as) name as the insured or list both the Over-stamping and/or over-typing entries on the certificate of insurance are not acceptable if such entries change the This form may be reproduced.

DO NOT COMPLETE THIS FORM UNLESS THE WORKERS' COMPENSATION POLICY IS ENDORSED WITH A Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with a Name of the Association Policy is endorsed with the Association Policy

CERTIFICATE OF INSURANCE REQUIREMENTS:

WORKERS' COMPENSATION INSURANCE:

The contractor is required to have Workers' Compensation Insurance if the contractor has any employees including relatives.

The word STATUTORY, under limits of liability, means that the insurer would pay benefits allowed under the Texas Workers' Compensation Law.

GROUP HEALTH or ACCIDENT INSURANCE is not an acceptable substitute for Workers' Compensation.

COMMERCIAL GENERAL LIABILITY INSURANCE:

MANUFACTURERS' or CONTRACTOR LIABILITY INSURANCE is not an acceptable substitute for Comprehensive General Liability Insurance or Commercial General Liability Insurance.

BUSINESS AUTOMOBILE POLICY:

If coverages are specified separately, they must be at least these amounts:

Bodily Injury

\$500,000 each occurrence \$100,000 each occurrence

Property Damage

\$100,000 for aggregate

PRIVATE AUTOMOBILE LIABILITY INSURANCE is not an acceptable substitute for a Business Automobile Policy.

MAIL ALL CERTIFICATES TO:

Texas Department of Transportation CST - Contract Processing Unit (RA/200 - 1st FI.) 125 E. 11th StreetAustin, TX 78701-2483 512/416-2540 (Voice), 512/416-2536 (Fax)

Exhibit G

MINUTE ORDER

TEXAS TRANSPORTATION COMMISSION

Bexar, Comal and Guadalupe Counties

MINUTE ORDER

Page 1 of 2

San Antonio District

Transportation Code, Chapter 223, Subchapter F prescribes the process by which the Texas Department of Transportation (department) may enter into a design-build contract with a private entity that provides for the design, construction, expansion, extension, related capital maintenance, rehabilitation, alteration, or repair of a highway project. Transportation Code, § 223.242 authorizes the department to enter into, in each state fiscal biennium, up to six design-build contracts for highway projects with estimated construction costs of \$150 million or more.

On April 25, 2019, by Minute Order 115466, the Texas Transportation Commission (commission) authorized the department to issue a request for qualifications (RFQ) to design, develop, construct, and maintain the I-35 Northeast Expansion Project (Project). The project will include non-tolled improvements along I-35 from approximately I-410 South to FM 1103 in Bexar, Comal and Guadalupe Counties, Texas, which improvements include:

- I-410 South to I-410 North the construction of: additional elevated mainlanes comprised of two General Purpose (GP) lanes and one High Occupancy Vehicle (HOV) lane in each direction; four additional direct connectors at the I-410 South interchange to connect to the I-35 elevated lanes; and two additional direct connectors at the I-410 North interchange to connect to the I-35 South elevated lanes
- I-410 North to FM 3009 the construction of: additional elevated mainlanes comprised of two GP lanes and one HOV lane in each direction from I-410 North to FM 3009; two additional direct connectors at the I-410 North interchange to connect to the I-35 North elevated lanes; and four direct connectors for the State Loop (SL) 1604 western connections to the I-35 elevated lanes at the I-35/SL1604 interchange.
- FM 3009 to FM 1103 reconstruction to provide at-grade additional mainlanes from FM 3009 to FM 1103 comprised of one GP lane and one HOV lane in each direction.

The department issued the RFQ on May 20, 2019. Four proposer teams responded to the RFQ. Following the department's evaluation of the qualifications statements, the best qualified teams will be short-listed and requested to submit detailed proposals to design, construct, and maintain the project.

Transportation Code § 223.246 and 43 TAC § 9.153(d) provide that, if authorized by the commission, the department will issue a request for proposals (RFP) from all private entities qualified for the short list. The department intends to issue an RFP for the I-35 Northeast Expansion Project and to request detailed proposals from the short-listed teams to design, construct, and maintain the I-35 Northeast Expansion Project.

MINUTE ORDER

Page 2 of 2

San Antonio District

Transportation Code § 223.249(a) and 43 TAC § 9.153(f) requires the department to pay an unsuccessful private entity that submits a detailed proposal that is responsive to the requirements of the RFP a stipulated amount in exchange for the work product contained in the proposal. The stipend must be a minimum of twenty-five hundredths of one percent of the contract amount and the stipulated amount must be stated in the RFP. The payment for work product may not exceed the value of any work product contained in the proposal that can, as determined by the department, be used by the department in the performance of its functions. Payment for this work product would allow the department to use the work product for the benefit of the I-35 Northeast Expansion Project or other department projects without further payment to the unsuccessful proposer. Transportation Code § 223.249(b) and 43 TAC § 9.153(f) require the department to pay a partial stipend in the event that a procurement is terminated before the execution of a design-build contract.

IT IS THEREFORE ORDERED by the commission that the department is authorized to issue an RFP to design, construct, and maintain the I-35 Northeast Expansion Project in Bexar, Comal and Guadalupe Counties.

IT IS FURTHER ORDERED that, after consideration of the criteria in 43 TAC $\S~9.153(f)$, the department is authorized to pay each proposer that submits a responsive, but unsuccessful, proposal for the I-35 Northeast Expansion Project an amount based upon the value of the work product provided in the proposal that can, as determined by the department, be used by the department in the performance of its functions, up to a maximum amount per proposer of 0.25% of the successful proposer's price for all work under the design-build contract.

IT IS FURTHER ORDERED that in the event the procurement is terminated prior to the execution of the design-build contract, and after consideration of the criteria in 43 TAC § 9.153(f), the department is authorized to pay each proposer a partial stipend based upon the value of the work product that can, as determined by the department, be used by the department in the performance of its functions, up to a maximum amount per proposer of \$4,867,500.

IT IS FURTHER ORDERED that payment for work product may only be paid to the extent that the work product submitted meets the minimum criteria and the proposer satisfies the conditions for payment identified by the department in the I-35 Northeast Expansion Project procurement documents.

Director, Project Finance,

Debt & Strategic Contracts Division

Recommended by:

Executive Director

115587 Minute

Number

Passed

Exhibit H-1

FORM OF PAYMENT FOR WORK PRODUCT AGREEMENT

PAYMENT FOR WORK PRODUCT AGREEMENT

(The I-35 NEX Central Project)

THIS PAYMENT FOR WORK PRODUCT AGREEMENT is made and entered into as of this _							s day of 20_						
by	and	between	the	Texas	Department	of	Tran	sportation		("T	xDOT'	')	and
													а
					duly authorized	to	conduct	business	in	the	State	of	Texas
("Prop	poser"), w	rith reference t	to the foll	owing facts:									

- A. Proposer is one of the shortlisted proposers eligible to submit Proposals for the I-35 NEX Central Project (the "Project"), and has submitted a Proposal in response to the Request for Proposals for the Project issued by TxDOT on August 14, 2020, as amended (the "RFP"). Initially capitalized terms not otherwise defined herein shall have the meanings set forth in the RFP.
- B. The RFP requires each shortlisted proposer who elects to receive a stipend to execute and deliver a Payment for Work Product Agreement to TxDOT with the Technical Proposal by the date specified in the RFP, as a condition to Proposer's eligibility to receive a payment for work product in accordance with Section 6.3 of the Instructions to Proposers ("ITP").

NOW, THEREFORE, Proposer hereby agrees as follows:

SECTION 1 SERVICES AND PERFORMANCE

- (a) Proposer has prepared a responsive Proposal in response to the RFP. A "responsive" Proposal means a Proposal submitted by a shortlisted proposer which conforms in all material respects to the requirements of the RFP, as determined by TxDOT, in its discretion, and is timely received by TxDOT.
- (b) Subject to the provisions of the RFP regarding ownership of Escrowed Proposal Documents ("EPDs"), all work performed by Proposer and its team members pursuant to this Payment for Work Product Agreement and in connection with the Proposal shall be considered work for hire, and the products of such work shall become the property of TxDOT without restriction or limitation on their use. Neither Proposer nor any of its team members shall copyright any of the material developed under this Payment for Work Product Agreement. As provided in Section 223.249(a) of the Transportation Code, the use by TxDOT of any of the work product that is subject to this Payment for Work Product Agreement is at the sole risk and discretion of TxDOT and shall not confer liability on the unsuccessful Proposer.

SECTION 2 TERM

Unless otherwise provided herein, the provisions of this Payment for Work Product Agreement shall remain in full force and effect until the earlier to occur of (a) eighteen (18) months from the date of the execution of this Payment for Work Product Agreement or (b) the date payment is delivered hereunder. The work product is due no later than the Proposal Due Date.

SECTION 3 COMPENSATION AND PAYMENT

- (a) If, following receipt of Proposals as requested by the RFP, the Design-Build Contract ("DBC") is awarded by TxDOT to a proposer other than Proposer or the procurement is cancelled, then, subject to the terms of Section 6.3 of the ITP and this Payment for Work Product Agreement (including, without limitation, Proposer's full compliance therewith), TxDOT agrees to pay Proposer for the herein described services a lump sum in an amount equal to the lesser of (i) the value of the work product provided in the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance of its functions and (ii) 0.25% of the successful proposer's DB Price, provided, however, that in the event the procurement is terminated before execution of the DBC, TxDOT shall pay Proposer a partial lump sum in the amount of \$4,867,500. Proposer will not be compensated if the Proposal, including, without limitation, the Financial Proposal, is determined by TxDOT to be non-responsive, or fails to achieve a passing score on any of the pass/fail criteria in Section 5.3 of the ITP, or if TxDOT withdraws the RFP prior to the due date for Proposals. In addition, Proposer will not be entitled to compensation hereunder if this Payment for Work Product Agreement is terminated pursuant to Section 5(b).
- (b) In no event shall any proposer that is selected for award but fails to satisfy the award conditions set forth in Section 6.1 of the ITP be entitled to receive compensation hereunder, including, without limitation, payments under <u>Section 3(a)</u> above. In addition, if TxDOT awards the DBC to Proposer, Proposer will not be entitled to compensation hereunder, including, without limitation, payments under <u>Section 3(a)</u>.
- (c) Payment will be made within 30 days after receipt of a proper invoice submitted to TxDOT under this Section 3(c). The invoice may be submitted no earlier than 15 days after notice of Final Award, including execution of the DBC, is posted on TxDOT's website, or, if Final Award is not made, not earlier than 30 days after cancellation of the procurement or expiration of the time period for award stated in the RFP (as such time period may be extended by mutual agreement of the apparent best value Proposer and TxDOT), as applicable. All proposers eligible to receive a payment for work product shall be required to submit an invoice to TxDOT in a form acceptable to TxDOT in order to receive such payment. The invoice must specify the legal name and Texas Comptroller's Taxpayer Number of the single entity entitled to receive payment on behalf of the Proposer. The name and Texas Comptroller's Taxpayer Number of the entity that is entitled to receive the payment for work product on behalf of Proposer is _________. [INSERT LEGAL NAME OF ENTITY AND TEXAS COMPTROLLER'S TAXPAYER NUMBER THEN DELETE THIS BRACKETED LANGUAGE]
- (d) To be eligible for a payment for work product, Proposer must submit with the Proposal along with this Payment for Work Product Agreement a Form 1295, Certificate of Interested Parties, that is signed under penalty of perjury and in the form of Exhibit H-2, as required by the Texas Ethics Commission pursuant to Government Code Sec. 2252.908 and Tex. Admin. Code Sections 46.1-46.5, and as described in Section 4.6.5.5 of the DBA General Conditions and Section 4.5.7.5 of the CMA General Conditions, (please visit the Texas Ethics Commission website for additional information at https://www.ethics.state.tx.us/). If Proposer is a joint venture or partnership, each Equity Member shall execute the Payment for Work Product Agreement (Exhibit H-1) and separate Forms 1295; however, the invoice for the payment for work product must be submitted by the single member identified in Section 3.c, and the payment by TxDOT will be made to such member in accordance with the invoice.

(e) This Payment for Work Product Agreement involves the submission of a Proposal by Proposer that must be received by the due date(s) set forth in the RFP and determined responsive by TxDOT as a condition of Proposer's eligibility for the payment set forth in Section 3(a).

SECTION 4 INDEMNITIES AND SURETYSHIP

- (a) Proposer agrees that it will indemnify, defend, and hold harmless TxDOT and all of TxDOT's commission members, officers, agents, representatives, and employees from any claim, loss, damage, cost, judgment, fee, penalty, charge, or expenses (including attorneys' fees and costs) arising out of any acts, actions, neglect, omissions, fault, willful misconduct, violation of law or breach by Proposer, its agents, employees, or Subcontractors during the performance of this Payment for Work Product Agreement, whether direct or indirect, and whether to any person or property to which TxDOT or said parties may be subject, except that neither Proposer nor any of its Subcontractors will be liable under this section for damages arising out of injury or damage to persons or property to the extent such damage or injury is directly caused by or results from the negligence of TxDOT or any of its commission members, officers, agents, or employees.
- (b) Proposer's obligation to indemnify, defend, and pay for the defense or, at TxDOT's option, to participate and associate with TxDOT in defense of any claim and any related settlement negotiations, shall be triggered by TxDOT's notice of claim for indemnification to Proposer. Only a final and unappealable adjudication or judgment specifically finding TxDOT solely negligent shall excuse performance of this provision. Proposer shall pay all costs and fees related to this obligation and its enforcement by TxDOT. TxDOT's failure to notify Proposer of a claim shall not release Proposer of the above duty to defend.

SECTION 5 COMPLIANCE WITH LAWS

- (a) Proposer acknowledges that all written correspondence, exhibits, photographs, reports, printed material, tapes, electronic disks, and other graphic and visual aids submitted to TxDOT during this procurement process, excluding only the EPDs, are, upon their receipt by TxDOT, the property of TxDOT and are subject to the Public Information Act (Texas Government Code Section 552.001 et seq.). Except for information that may be disclosed by TxDOT pursuant to Section 2.6 of the ITP or information described by Section 552.0222(b) of the Public Information Act, in the event TxDOT receives a request pursuant to the Public Information Act for information concerning the Proposal or Proposer's work product, TxDOT will submit a request for an opinion from the Office of the Attorney General prior to disclosing any such documents. The Proposer shall then have the opportunity to assert its basis for non-disclosure of such documents and claimed exception under the Public Information Act or other applicable Law to the Office of the Attorney General within the time period specified in the notice issued by TxDOT and allowed under the Public Information Act.
- (b) The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Payment for Work Product Agreement and the Proposer agrees that the Payment for Work Product Agreement can be terminated if the Proposer knowingly or intentionally fails to comply with a requirement of that subchapter.
 - (i) Within five Business Days after receipt from TxDOT of a request for Contracting Information, Proposer shall submit to TxDOT all responsive materials and information maintained by or in the custody or possession of Proposer, regardless of whether such information was received from or previously submitted to TxDOT. Except as provided in this Section 5, TxDOT will forward all responsive materials and information to the Office of the Attorney General and request an opinion prior to disclosing any such materials.

- (ii) Proposer shall preserve all Contracting Information regarding the Project for the respective time periods applicable to TxDOT as set forth in the Texas State Records Retention Schedule, or if not addressed therein, at a minimum until the expiration of the term or earlier termination of this Payment for Work Product Agreement in accordance with Section 6 hereof.
- (iii) Upon the expiration of the term or earlier termination of this Payment for Work Product Agreement, Proposer shall, at TxDOT's election, either (A) submit to TxDOT at Proposer's cost and expense all Contracting Information in the possession or custody of Proposer, or (B) preserve such Contracting Information for the respective time periods applicable to TxDOT as set forth in the Texas State Records Retention Schedule.
- (c) Proposer shall comply with all federal, state, and local laws; ordinances; rules; and regulations applicable to the work or payment for work thereof, and shall not discriminate on the grounds of race, color, religion, sex, national origin, age, or disability in the performance of work under this Payment for Work Product Agreement.
- (d) Proposer covenants and agrees that it and its employees shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations as they relate to work performed under this Payment for Work Product Agreement. Proposer agrees to incorporate the provisions of this paragraph in any subcontract into which it might enter with reference to the work performed pursuant to this Payment for Work Product Agreement.

SECTION 6 EARLY TERMINATION

This Payment for Work Product Agreement may be terminated by TxDOT, in its sole discretion, in whole or in part, at any time. In the event of such termination, TxDOT will owe no payment except as provided in Section 3(a), above.

SECTION 7 ASSIGNMENT

Proposer shall not assign, transfer, pledge, sell, or otherwise convey this Payment for Work Product Agreement without TxDOT's prior written consent, in its sole discretion. Any assignment of this Payment for Work Product Agreement without such consent shall be null and void and may, in TxDOT's sole discretion, disqualify Proposer from further consideration for the procurement and Project.

SECTION 8 MISCELLANEOUS

- (a) Proposer and TxDOT agree that Proposer, its equity owners, team members, and their respective employees are not agents or representatives of TxDOT as a result of this Payment for Work Product Agreement.
- (b) All words used herein in the singular form shall extend to and include the plural. All words used in the plural form shall extend to and include the singular. All words used in any gender shall extend to and include all genders.
- (c) This Payment for Work Product Agreement, together with the RFP, embodies the entire agreement of the parties with respect to the subject matter hereof. There are no promises, terms, conditions, or obligations other than those contained herein or in the RFP, and this Payment for Work Product Agreement shall supersede all previous communications, representations, or agreements, either verbal or written, between the parties hereto.

- (d) It is understood and agreed by the parties hereto that if any part, term, or provision of this Payment for Work Product Agreement is by the courts held to be illegal or in conflict with any law of the State of Texas, the validity of the remaining portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced as if the Payment for Work Product Agreement did not contain the particular part, term, or provisions determined to be invalid.
- (e) This Payment for Work Product Agreement shall be governed by and construed in accordance with the laws of the State of Texas. The venue for any proceeding relating to this Payment for Work Product Agreement shall be the courts in Travis County, Texas.
- (f) This instrument may be executed in one or more counterparts, each of which shall be deemed an original, but all of which, together, shall constitute one and the same instrument.

IN WITNESS WHEREOF, this Payment for Work Product Agreement has been executed and delivered as of the day and year first above written.

By:
Name:Title:
[PROPOSER'S NAME] [EQUITY MEMBER'S NAME]
Ву:
Name:
Title:
[add additional signature blocks as necessary]

TEXAS DEPARTMENT OF TRANSPORTATION

Exhibit H-2

FORM 1295

CERTIFICATE OF INTER	RESTED PARTIES			FC	RM 129
Complete Nos. 1 - 4 and 6 if ther Complete Nos. 1, 2, 3, 5, and 6 if		arties.			USE ONLY
Name of business entity filing form, an entity's place of business.	nd the city, state and country o	of the busine	ess		skile
Name of governmental entity or state which the form is being filed.	agency that is a party to the c	contract for		٠٠,٠	3 '
Provide the identification number use and provide a description of the service			W.	k of identif le contract	y the contract
Name of Interested Party	City, State, Country	4	Nature of	Interest (ch	eck applicable
Name of Interested Party	(place of business)	(C)	Control	ling	Intermediary
	ot l				
	14.				
	n				
	Ø.				
in	<u>'</u>				
Check only if there is 10 litterested	d Party.				
Check only if there is no Interested Check only if there is no Interested UNSWORN DECLOSED ON My name is My address (street) I decree under penalty of perjury that the foreg	, ar	nd my date of b	oirth is		
My address					
(street) I desince under penalty of perjury that the foreg	loing is true and correct.	(city)	(state)	(zip code)	(country)
Executed in County, Sta	ate of , on the	day of	(month)	, 20 (year	
	Signature of	authorized age (De	ent of contrac	cting business	entity
ADD	ADDITIONAL PAGES AS	S NECES	SARY		
n provided by Texas Ethics Commission	www.ethics.state.tx.u	ie.			Revised 12/22/2

Exhibit I

FORM OF ATC PROPOSAL

ATC Proposal No	ATC	Proposal	No.	
-----------------	------------	-----------------	-----	--

[PROPOS	ER'S	NAME]
---------	------	-------

I-35 NEX Central Project

<u>Part A</u>: Sequentially number each Alternative Technical Concept Proposal (ATC). Multi-part or multi-option ATCs must be submitted as separate, individual ATCs with unique sequential numbers. Complete Part A of this <u>Exhibit I</u> and attach it to the front cover of the ATC. Each ATC must provide more detailed information requested in Part B of this <u>Exhibit I</u>. Provide the required number of copies of the ATC as stated in the RFP.

1.	This ATC impacts (check all that apply): ☐ Development (Design/Construction) ☐ Maintenance
2.	How will this ATC be applied to the Project?
	□ Location Specific
	□ Project Wide
3.	Please provide a brief written description of the proposed ATC (if location specific, please provide the location).
4.	Proposer is requesting a change affecting the following technical requirements of the Request for Proposals (check all that apply):
	 □ TxDOT Schematic Design □ Pavement Design □ Design-Build Specifications #

5. Please complete the following table:

	Decrease	Increase
Potential Price/Cost Impact (nominal \$)		
DB Price	(\$)	\$
TxDOT's Maintenance Cost	(\$)	\$
Maintenance Price	(\$)	\$
Totals	(\$)	\$
	Net Total Price/Cost Impact	\$
Potential Schedule Impact (Days)		

6.	Potential DB Price decrease is due to (check all that apply): ☐ Design modification(s) ☐ Reduction of overall quantities ☐ Materials fabrication/sourcing ☐ Improved constructability ☐ Construction sequencing ☐ Reduced construction time ☐ Other (Describe): ————	7.	Potential DB Price increase is due to (check all that apply): ☐ Improved safety ☐ Improved operational capacity ☐ Reduced lifecycle costs ☐ Greater compatibility with future improvements ☐ Other (Describe):
8.	Potential TxDOT Maintenance Cost and Maintenance Price decrease is due to (check all that apply): ☐ Design modification(s) ☐ Reduction of overall quantities ☐ Materials fabrication/sourcing ☐ Improved constructability ☐ Construction sequencing ☐ Reduced construction time ☐ Other (Describe):	9.	Potential TxDOT Maintenance Cost and Maintenance Price increase is due to (check all that apply): ☐ Improved safety ☐ Improved operational capacity ☐ Reduced Development costs ☐ Greater compatibility with future improvements ☐ Other (Describe):
10.	Potential schedule decrease is due to (check all that apply): Design modification(s) Reduction of overall quantities Materials fabrication/sourcing Improved constructability Construction sequencing Other (Describe):	11.	Potential schedule increase is due to (check all that apply): ☐ Improved safety ☐ Improved operational capacity ☐ Reduced lifecycle costs ☐ Greater compatibility with future improvements ☐ Other (Describe):

<u>Part B</u>: For each ATC, provide the information requested below as part of your ATC analysis and attach it to the corresponding Part A of this <u>Exhibit I</u>. Include conceptual drawings of the configuration and a traffic operational analysis, if appropriate. Proposer's analysis must use the numbering below and address the following:

- 1. **Purpose**. Describe the proposed ATC in detail, including its purpose; and where and how it would be used on the Project.
- Required Deviation(s). Specify which requirements of the RFP are inconsistent with the proposed ATC. Explain
 the nature of the inconsistencies, and why a deviation from the RFP provisions is required and should be granted.
 Explain how the ATC provides both quality and performance that is equal to or better than currently
 provided for by the DBC Documents or CMC Documents, as applicable, absent such ATC.
- 3. **Overall Analysis.** Provide an analysis of the proposed ATC. How would this ATC change the operation and maintenance of the Project? Include the table below, mark the box as appropriate and include a quantitative discussion of potential changes to the following items:

Assessment of Potential Changes Related to Proposed ATC

Roadway requirements (including ease of operations)	☐ No change	☐ Change
Environmental and Other Permitting	☐ No change	☐ Change
Community Impacts	☐ No change	☐ Change
Vehicular Traffic and Safety (during and after construction)	☐ No change	☐ Change
Life-cycle of item/project (including impacts on cost of repair, maintenance and operation)	☐ No change	☐ Change
Routine maintenance	☐ No change	☐ Change
Capital maintenance (including ease of maintenance)	☐ No change	☐ Change

- 4. **Cost Differences.** Provide a detailed statement of the cost differences associated with the ATC implementation. Include an itemized list of impacted bid items and quantities supporting the cost differences for the ATC. Delineate the costs to TxDOT, the DB Contractor and third parties (including utility owners), if any.
- 5. **Schedule Impact**. Discuss the impact on the Project completion time including design, construction, right of way, utility relocation, Access Justification Report and/or permitting issues. Describe proposed methods and commitments to minimize or eliminate any related impacts.
- 6. **Utilities.** Discuss the utility (public and private) impacts.
- 7. **Inspections.** Describe and discuss any additional testing and construction inspection requirements.
- 8. **Risks**. Describe and discuss any added risks to TxDOT and other parties associated with implementing the ATC.

- 9. **Right of way.** Describe any additional right-of-way (temporary or permanent) required and discuss intended acquisition method and schedule. (*Proposers shall (i) be solely responsible for the acquisition of any such right of way and necessary Environmental Approvals, including related costs; (ii) not be entitled to any Change Order for time or money as a result of related Site conditions (i.e., Hazardous Materials, Differing Site Conditions, geotechnical issues, Utilities, etc.) on such additional right-of-way; and (iii) not be entitled to any Change Order for time or money as a result of any delays, inabilities or costs associated with the proposed right of way acquisition.)*
- 10. **Other benefits**. Besides any potential cost and time savings, what other benefits does this ATC provide? Describe and substantiate how the ATC provides both quality and performance that is equal to or better than currently provided by the DBC Documents and CMC Documents, as applicable, absent such ATC.
- 11. **Previous Application(s).** Provide, in the format shown below, a detailed description of any previous use of the proposed ATC or similar technical concept and the degree of success or failure of such usage. Include relevant site conditions, basis for and results of its use, schedule and cost impacts, if any, and relative conditions contributing to the success or challenges and limitations of its implementation. Also provide the project name and contact information (name, title, phone number and email) for project owners that can confirm ATC implementation.

Project Name:		ATC Implementation Year:
Project Owner:		Location:
Contact Name and Title:	Phone:	E-mail Address:

Description:

Exhibit J

COMMENT FORM

(i.e. ITP, DBA	Reference* (i.e. Section 1.2(a), RIDs filename)	Cat. (1–4)	Question/Comment	TxDOT Response

Additional rows may be added as needed.

Exhibit K

OPINION OF COUNSEL

[LETTERHEAD OF INDEPENDENT LAW FIRM OR IN-HOUSE COUNSEL – SEE SECTION 6.1.1(e) OF THE ITP FOR LEGAL COUNSEL REQUIREMENTS]

Texas Department of Transportation 125 East 11th Street Austin, TX 78701

Austin, TX		
	Re:	Design-Build Contract and Capital Maintenance Contract (collectively, the "Agreements") for the I-35 NEX Central Project dated as of, 2021, by and between Texas Department of Transportation, and (the "DB Contractor")
Gentlemen	1:	
and any ot Agreement	her en ts.] Thi	nship to the DB Contractor and its joint venture members, general partners, members, as applicable natities whose approval is required in order to authorize delivery of the Proposal and execution of the is letter is provided to you pursuant to Section 6.1.1(e) of the Instructions to Proposers of that certain losals issued by the Texas Department of Transportation ("TxDOT") on [Date] as amended.
questions individuals	of law who p ned fro	ion, we have examined We have also considered such and we have examined such documents and instruments and certificates of public officials and participated in the procurement process as we have deemed necessary or advisable. [If certificate on the DB Contractor or Guarantor, such certificate should also run in favor of TxDOT and should be on.]
		nion, we have assumed that all items submitted to us or reviewed by us are genuine, accurate and not originals, are true and correct copies of originals, and that all signatures on such items are genuine
Subject to	the for	regoing, we are of the opinion that:
into the Ag	reeme	1. [opinion regarding organization/formation and existence of the DB Contractor and that the as corporate power to own its properties and assets, carry on its business, make the Proposal, enterents and to perform its obligations under the Agreements] [if the DB Contractor is a partnership/joint pinions are also required for each of its joint venture members and general partners].
		2. [opinion regarding good standing and qualification to do business in State of Texas for the fine DB Contractor is a partnership/joint venture, these opinions are also required for each of its joint and general partners].
its obligation	ns un	3. [opinion regarding organization/formation and existence of Guarantor and that Guarantor wer to own its properties and assets, to carry on its business, to enter into the Guaranty and to perform der the Guaranty] [if Guarantor is a partnership/joint venture, these opinions are also required for each example and general partners] [if there is no Guaranty, this opinion may be omitted].

members/general partners after the first and second "DB Contractor"].

corporate action on the part of the DB Contractor and the Proposal and Agreements have been duly executed and delivered by the Design-Build Contractor] [if the DB Contractor is a partnership/joint venture, add: and its joint venture

[opinion that Proposal and the Agreements have been duly authorized by all necessary

- 5. [opinion that Guaranty has been duly authorized by all necessary corporate action on the part of Guarantor and the Guaranty has been duly executed and delivered by Guarantor] [if Guarantor is a partnership/joint venture, add: and its joint venture members/general partners after the first and second "Guarantor"] [if there is no Guaranty, this opinion may be omitted].
- 6. [opinion that the Agreements constitute a legal, valid and binding obligation of the DB Contractor enforceable against the DB Contractor in accordance with its terms] [if the DB Contractor is a partnership/joint venture, add: and its joint venture members/general partners after the second "DB Contractor"].
- 7. [opinion that the Guaranty constitutes a legal, valid and binding obligation of the Guarantor enforceable against the Guarantor in accordance with its terms] [if Guarantor is a partnership/joint venture, add: and its joint venture members/general partners after the second "Guarantor"] [if there is no Guaranty, this opinion may be omitted].
- 8. [opinion that all required approvals have been obtained with respect to execution, delivery and performance of the Agreements; and that the Agreements do not conflict with any agreements to which DB Contractor is a party [if the DB Contractor is a partnership/joint venture, add: or its joint venture members/general partners are a party] or with any orders, judgments or decrees by which the DB Contractor is bound [if the DB Contractor is a partnership/joint venture, add: or its joint venture members/general partners are bound].]
- 9. [opinion that all required approvals have been obtained with respect to execution, delivery and performance of the Guaranty; and that the Guaranty does not conflict with any agreements to which Guarantor is a party [if Guarantor is a partnership/joint venture, add: or its joint venture members/general partners are a party] or with any orders, judgments or decrees by which Guarantor is bound [if Guarantor is a partnership/joint venture, add: or its joint venture members/general partners are bound]] [if there is no Guaranty, this opinion may be omitted].
- 10. [opinion that execution, delivery and performance of all obligations by the DB Contractor under the Proposal and the Agreements do not conflict with, and are authorized by, the articles of incorporation and bylaws of the DB Contractor] [if the DB Contractor is a partnership, replace articles of incorporation and bylaws with partnership agreement and (if applicable) certificate of limited partnership; if the DB Contractor is a joint venture, replace articles of incorporation and bylaws with joint venture agreement; if the DB Contractor is a limited liability company, replace articles of incorporation and bylaws with operating agreement and certificate of formation].
- 11. [opinion that execution, delivery and performance of all obligations by Guarantor under the Guaranty does not conflict with, and is authorized by, the articles of incorporation and bylaws of Guarantor] [if Guarantor is a partnership, replace articles of incorporation and bylaws with partnership agreement and (if applicable) certificate of limited partnership; if Guarantor is a joint venture, replace articles of incorporation and bylaws with joint venture agreement; if Guarantor is a limited liability company, replace articles of incorporation and bylaws with operating agreement and certificate of formation] [if there is no Guaranty, this opinion may be omitted].
- 12. [opinion that execution and delivery by the DB Contractor of the Proposal and the Agreements do not, and the DB Contractor's performance of its obligations under the Proposal and the Agreements will not, violate any current statute, rule or regulation applicable to the DB Contractor or to transactions of the type contemplated by the Proposal or the Agreements].
- 13. [opinion that execution and delivery by the Guarantor of the Guaranty do not, and the Guarantor's performance of its obligations under the Guaranty will not, violate any current statute, rule or regulation applicable to the Guarantor or to transactions of the type contemplated by the Guaranty] [if there is no Guaranty, this opinion may be omitted].

Exhibit L-1

INITIAL PROJECT MANAGEMENT PLAN (PMP) SUBMITTAL REQUIREMENTS

This initial PMP submittal shall consist of the following component parts in the following order:

- Part 1: Project Administration Plan
- Part 2: Public Information and Communications Plan
- Part 3: Safety and Health Plan
- Part 4:Comprehensive Environmental Protection Plan
- Part 5: TxDOT DB Contractor Communications Plan
- Part 6: Affected Third Parties Plan
- Part 7: Risk Management Plan
- Part 8: Utility Management Plan
- Part 9: Right of Way Acquisition Management Plan
- Part 10: Traffic Management Plan
- Part 11: Maintenance Management Plan

Each of the component parts shall include the following sections in the following order:

- Section 1: General
- Section 2: Proposal Commitments
- Section 3: Personnel and Organizational Structure
- Section 4: Training
- Section 5: Implementation Approach
- Section 6: Quality Control (QC)/Independent Quality Assurance (IQA)
- Section 7: Audit Reviews
- Section 8: Document Management

This initial PMP submittal is intended to serve as the basis for preparing the PMP upon execution of the DBC. The format outline defined below shall be used for preparing this initial PMP submittal and the PMP. The PMP shall be submitted after the Effective Date as a condition precedent for issuance of NTP2.

DB Contractor is required to prepare the component plans of this initial PMP submittal for TxDOT's review and comment by satisfactorily addressing the requirements for the plan components in the table below. The requirements for preparing the initial PMP are based on the requirements for preparing the PMP in <u>Section 4.2</u> of the DBA General Conditions, which have been consolidated and reorganized in this <u>Exhibit L-1</u> into the prescribed format and structure defined below with the goal of assisting the DB Contractor prepare the PMP Submittals and facilitate review and approval of the PMP by TxDOT.

The DB Contractor shall refer to the requirements in <u>Section 4.2</u> of the DBA General Conditions to assist in addressing the requirements in the table below and in preparing the initial component plans

In accordance with ITP Section 5.12.4, the Proposer selected for Conditional Award shall submit this initial PMP submittal for TxDOT review and comment and shall address TxDOT comments to the satisfaction of TxDOT prior to submitting the PMP for TxDOT review and approval.

Part 1: Project Administra	ation Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the Project Administration Plan.
	Include a description of the plan's goals and how those goals will be clearly communicated amongst the administrative team with defined objectives for meeting the stated goals of the plan.
	Describe how DB Contractor will establish and maintain an organization that effectively manages all elements of the Work.
	Describe DB Contractor's managerial approach, strategy, and quality procedures for the design and construction of the Project.
	Describe how DB Contractor shall cause each of its Subcontractors at every level to comply with the applicable requirements of the approved Project Management Plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel and Staffing	Include an organizational chart showing the organization and reporting structure of the DB Contractor's key management staff.
-	Describe the roles, responsibilities and qualifications of the Project Manager responsible for the overall design, construction, maintenance, contract administration, safety, and environmental compliance of the Project on behalf of DB Contractor for the duration of the Project.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality Project.
Implementation Approach	Describe the quality control methods DB Contractor will employ to ensure that all Work is performed in accordance with the Contract Documents and
	applicable law. Describe the process that will be used to encourage continuous improvement and measure the effectiveness of each of the PMP component plans and the need to update deficient portions of the plans to effectively accomplish the
	stated goals and objectives and changing goals and needs of the Project. Describe the process for auditing and management review of DB Contractor's own activities and Subcontractor's activities.
	Describe the document management system to store, catalog, and retrieve all documents and records created or received by DB Contractor for the Project using data systems, standards, and procedures compatible with those employed by TxDOT.
	Describe the process for ensuring that versions of documents are maintained and team members have access only to current versions of documents; with superseded documents marked as such and prevented from unintended use.
	If documents undergo changes, describe the process for ensuring that the revised documents undergo same level of review and approval as the original submittals.
QC / IQA	Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure

	compliance with plan requirements and effectiveness in meeting the plan's goals.
Document Management	Describe how documents required under the plan will be processed, stored,
	managed and maintained in compliance with the Contract Documents.
Part 2: Public Information	n and Communications Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the Public Information and
General	Communications Plan which is intended to inform, educate, and engage the
	Customer Groups throughout the Project.
	Include a description of the public information and communications goals and
	how those goals will be clearly communicated amongst the Project team with
	defined objectives for meeting the stated goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
Troposur Communicitis	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the Public Information and Communications Plan policies, plans,
	procedures and training programs in the Public Information and
	Communications Plan.
	Describe the roles, responsibilities and qualifications of the key management
	staff and the reporting structure.
	Describe anticipated staff interaction with subcontractors, TxDOT, and their
T	consultants and coordinating work with off-site personnel.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors designed to ensure that all employees understand
Implementation Approach	the goal of delivering a high-quality, well-executed communications program. Describe the process for liaising with the public, the media, and other Customer
Implementation Approach	Groups and coordinating with Project stakeholders, such as Governmental
	Entities and other Customer Groups.
	Identify and describe specific outreach or engagement activities, the frequency
	of those activities, and the modes of communication that will be used.
	Describe the process for gaining and maintaining the support of Customer
	Groups and for addressing their Project-specific concerns.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
Decument Management	goals.
Document Management	Describe how documents required under the plan will be processed, stored,
	managed and maintained in compliance with the Contract Documents.
Part 3: Safety and Health	Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the Safety and Health Plan.
Ocilciai	
	Include a description of the Project's safety and health goals and how those
	goals will be clearly communicated amongst the Project team with defined
	objectives for meeting the stated goals of the plan.

Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the Safety and Health Plan policies, plans, procedures and training
3	programs in the Safety and Health Plan.
	Describe the roles, responsibilities and qualifications of the key management
	staff and the organizational reporting structure.
	Describe the obligations of all personnel in adhering to the goals of the Safety
	and Health Plan.
Training	Describe the methods to identify, develop, and provide relevant training for
_	employees and supervisors designed to ensure that all employees understand
	and are aware of the hazards to which they may be exposed, and are aware of
	the proper methods for avoiding the hazards.
Implementation Approach	Describe the methods and procedures to identify and detail all incidents or
	hazards that may be encountered by personnel while performing the Work.
	Describe the process for notifying TxDOT of Incidents arising out of or in
	connection with the performance of the Work.
	Describe the communication protocols for contacting agencies regarding status
	of construction of the Project and ensuring safe and timely response to
	Emergency events.
	Describe the process for ensuring the safety and health of personnel involved in
	the Project and the general public affected by the Project.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
Audit Reviews	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
	goals.
Document Management	Describe how documents required under the plan will be processed, stored,
Boodinon: Managomoni	managed and maintained in compliance with the Contract Documents.
Part 4: Comprehensive Er	nvironmental Protection Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the CEPP, which is intended
	to outline the approach for meeting all environmental commitments made during
	the Environmental Approval and permitting processes and any other
	environmental requirements.
	Include a description of the environmental protection goals and how those goals
	will be clearly communicated amongst the Project team with defined objectives
	for meeting the stated goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the policies, plans, procedures and training programs in the CEPP.
	Describe the roles, responsibilities and qualifications of the key management
	staff to ensure environmental compliance and the organizational reporting
	structure.
	Structure.

information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ctor Communications Plan Requirements Provide an overview of the purpose and scope of the TxDOT-DB Contractor
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored,
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored,
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan. Describe the process and timing for auditing of the plan including the roles and
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of the work products for this plan.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups. Describe the role of the IQF staff performing independent quality assurance of
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste minimization, and use of "green products" during all aspects of Work. Include a description of the quality control and assurance measures that will be
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents. Recycle Plan (RP) – Describe DB Contractor's commitment to recycling, waste
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with Environmental Laws, Environmental Approvals, and the Contract Documents.
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with the monitoring of construction activities to maintain and cause compliance with
information distribution related to the compliance with the CEPP. Construction Monitoring Plan (CMP) – Describe that activities associated with
information distribution related to the compliance with the CEPP.
Communication Flam (CF) – Describe the communication reporting meralchy for
Communication Plan (CP) – Describe the communication reporting hierarchy for
encountered by DB Contractor during performance of the Work.
safe handling, storage, treatment, and disposal of Hazardous Materials if
Hazardous Materials Management Plan (HMMP) – Describe the process for the
are clearly identified and communicated to the Project team.
content of the EPTP to ensure environmental protections are in-place and maintained for the duration of the Project and all environmental commitments
Environmental Protection Training Program (EPTP) – Describe the scope and
and permit amendments in a timely manner.
with the name of the issuing agency and a plan for obtaining required permits
approvals, whether state, federal or local, that will or may be required, together
Include a list of environmental permits, permit amendments and other
commitments, permits and approvals.
employed by DB Contractor to ensure compliance with all environmental
Describe compliance strategies and what procedures will be developed and
,
environmental violations for the Project.
measures DB Contractor will employ to accomplish the goal of zero
Environmental Compliance and Mitigation Plan (ECMP) – Describe the
on the Project and how design and construction will address the anticipated impacts and be sensitive to the environment.
Include a description of the environmental issues anticipated to be encountered
compliances, and identify actions required/taken to correct any non-compliance.
used to track on-going issues, identify environmental compliances and non-
understand the plan's goals for delivering a high-quality project. Environmental Management System (EMS) - Describe how the EMS will be
personnel achieve and maintain the required proficiency and that all plan staff
employees and supervisors performing activities under this plan to assure such
Describe the methods to identify, develop, and provide relevant training for
Describe anticipated staff interaction with Subcontractors, TxDOT and its consultants and coordinating work with off-site personnel.

	Include a description of the Project's communication goals to ensure effective
	communication between TxDOT and DB Contractor including objective criteria
	for meeting the goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
Organization Paragnal	the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff from both TxDOT and DB Contractor who will
Organization - Personnel and Staffing	implement the plan and the direct reporting structure within organizations.
and Stanning	
_	Describe the obligations of all personnel to meet the stated goals.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such
	personnel achieve and maintain the required proficiency and that all plan staff
Implementation Approach	understand the plan's goals for delivering a high-quality project. Describe the process for communication of Project information between DB
implementation Approach	Contractor's organization and TxDOT.
	Describe the process for notifying TxDOT and affected stakeholders of Incidents
	affecting the Project or the traveling public.
QC / IQA	Include a description of the quality control and assurance measures that will be
40,144	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	reappropriation of the personnel involved in performing the guidite to ensure
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
	compliance with plan requirements and effectiveness in meeting the plan's goals.
Document Management	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored,
Document Management	compliance with plan requirements and effectiveness in meeting the plan's goals.
	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents.
Part 6: Affected Third Par	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan
Part 6: Affected Third Par Subsection	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements
Part 6: Affected Third Par	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan.
Part 6: Affected Third Par Subsection	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon
Part 6: Affected Third Par Subsection	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the
Part 6: Affected Third Par Subsection General	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan.
Part 6: Affected Third Par Subsection	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify
Part 6: Affected Third Par Subsection General	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed.
Part 6: Affected Third Par Subsection General	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and
Part 6: Affected Third Par Subsection General	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing Training	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. **Ties Plan** Requirements** Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Identify the protocols for engaging with third parties.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing Training	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Identify the protocols for engaging with third parties. Describe the role and responsibilities of TxDOT in facilitating the coordination
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing Training	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Identify the protocols for engaging with third parties. Describe the role and responsibilities of TxDOT in facilitating the coordination between DB Contractor and third party.
Part 6: Affected Third Par Subsection General Proposal Commitments Organization - Personnel and Staffing Training	compliance with plan requirements and effectiveness in meeting the plan's goals. Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents. ties Plan Requirements Provide an overview of the purpose and scope of the Affected Third Parties Plan. Include a description of the plan's goals to mitigate the impact of the Work upon potentially-impacted third parties including objective criteria for meeting the goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the key management staff who will engage with third parties. Describe the obligations of the assigned staff to meet the stated goals for the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Identify the protocols for engaging with third parties. Describe the role and responsibilities of TxDOT in facilitating the coordination

	Describe the process and responsibilities for identifying known or anticipated third party-required submittals and coordinating design submittal reviews with the third party, securing third party approvals and reimbursement of any costs
	owed to the third party.
QC / IQA	Include a description of the quality control and assurance measures that will be implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure compliance with plan requirements and effectiveness in meeting the plan's goals.
Document Management	Describe how documents required under the plan will be processed, stored,
Document Management	managed and maintained in compliance with the Contract Documents.
Part 7: Risk Management	Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the Risk Management Plan.
	Include a description of the goals for engaging in the risk management process to mitigate the impact of risk events on the Work.
D	,
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the key management staff who will engage in the risk management
and Staffing	process.
	Describe the roles and responsibilities of the assigned staff to meet the stated
	goals for the plan.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such
	personnel achieve and maintain the required proficiency and that all plan staff
	understand the plan's goals for delivering a high-quality project.
Implementation Approach	Provide a risk matrix identifying known or potential Project risks identifying
	significant risk categories, the potential consequences of the identified risks,
	and strategies for mitigating risks.
	Describe the approach to the identification, management, mitigation, and reporting of Project-specific risks, and the reporting of any new risks identified by DB Contractor.
	Describe how DB Contractor will engage with TxDOT and Project stakeholders
	in managing risk.
	Describe the process for controlling and managing risk including scheduling
	proposed meetings to discuss risk management and updating the register
	throughout the Project as risks are retired or as additional risks are realized.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
	goals.

Document Management	Describe how documents required under the plan will be processed, stored, managed and maintained in compliance with the Contract Documents.
Part 8: Utility Managemen	nt Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the Utility Management Plan.
	Include a description of the plan's goals and how those goals will be clearly
	communicated amongst the utility team with defined objectives for meeting the
	stated goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
Oiti D	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the plan's policies, plans, procedures.
	Describe the roles, responsibilities and qualifications of the key management
	staff and the organizational reporting structure.
	Describe the obligations of all personnel in adhering to the goals of the plan.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff
	understand the plan's goals for delivering a high-quality project.
Implementation Approach	Describe methods to minimize Utility conflicts during design and construction
implementation Approach	and the approach for managing conflicts.
	Describe the process for coordinating with and facilitating cooperation from
	Utility Owners to obtain Utility Assemblies and perform Utility Adjustment Work.
	Describe the processes for developing Utility Adjustment concept plans and
	performing Utility Adjustment field modifications.
	Describe how the Utility Adjustment Work will be incorporated into the Project
	Baseline Schedule.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
Document Management	goals. Describe how documents required under the plan will be processed, stored,
Document Management	managed and maintained in compliance with the Contract Documents.
	managed and maintained in compliance with the contract boddinents.
Part 9: ROW Acquisition I	Plan
Subsection	Requirements
General	Provide an overview of the purpose and scope of the ROW Acquisition Plan.
	Include a description of the plan's goals and how those goals will be clearly
	communicated amongst the ROW team with defined objectives for meeting the
	stated goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the plan's policies, plans, procedures.

	Describe the roles, responsibilities and qualifications of the key management
	staff and the organizational reporting structure.
	Describe the obligations of all personnel in adhering to the goals of the plan.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such
	personnel achieve and maintain the required proficiency and that all plan staff
	understand the plan's goals for delivering a high-quality project.
Implementation Approach	Describe the approach to performing ROW services for the Project including
	how any necessary relocation services will be managed by DB Contractor in conjunction with TxDOT, local officials and the Office of the Attorney General.
	Describe how acquisition of ROW will be incorporated into the Project schedule
	to avoid delays.
	Describe the interfacing between DB Contractor, Subcontractors and the IQF
	during Project ROW acquisition.
QC / IQA	Include a description of the quality control and assurance measures that will be
go / IgA	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
	goals.
Document Management	Describe how documents required under the plan will be processed, stored,
	managed and maintained in compliance with the Contract Documents.
Part 10: Traffic Manageme	
Subsection	ent Plan Requirements
Y	ent Plan Requirements Provide an overview of the purpose and scope of the Traffic Management Plan.
Subsection	ent Plan Requirements Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly
Subsection	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the
Subsection General	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan.
Subsection	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify
Subsection General	Requirements Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed.
Subsection General	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and
Subsection General Proposal Commitments	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled.
Subsection General Proposal Commitments Organization - Personnel	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and
Subsection General Proposal Commitments	Requirements Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures.
Subsection General Proposal Commitments Organization - Personnel	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management
Subsection General Proposal Commitments Organization - Personnel	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT
Subsection General Proposal Commitments Organization - Personnel	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure.
Subsection General Proposal Commitments Organization - Personnel and Staffing	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan.
Subsection General Proposal Commitments Organization - Personnel	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for
Subsection General Proposal Commitments Organization - Personnel and Staffing	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such
Subsection General Proposal Commitments Organization - Personnel and Staffing	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such
Subsection General Proposal Commitments Organization - Personnel and Staffing	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project.
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Describe the approach to developing Traffic Control Plans (TCPs) and obtaining
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Describe the approach to developing Traffic Control Plans (TCPs) and obtaining approval of TCPs from TxDOT and applicable Governmental Entities including
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Describe the approach to developing Traffic Control Plans (TCPs) and obtaining approval of TCPs from TxDOT and applicable Governmental Entities including establishing TCP review submittal timeframes.
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Requirements Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Describe the approach to developing Traffic Control Plans (TCPs) and obtaining approval of TCPs from TxDOT and applicable Governmental Entities including establishing TCP review submittal timeframes. Describe the process for modifying TCPs as needed to adapt to needed changes in the field including measures for mitigating unexpected construction-related delays.
Subsection General Proposal Commitments Organization - Personnel and Staffing Training	Provide an overview of the purpose and scope of the Traffic Management Plan. Include a description of the plan's goals and how those goals will be clearly communicated amongst the MOT team with defined objectives for meeting the stated goals of the plan. Include a list of any proposal commitments with respect to the plan and specify where in the plan they will be addressed. Describe how the proposal commitments will be incorporated into the Work and the verification process to ensure the proposal commitment has been fulfilled. Identify the personnel and responsible staff who will implement, maintain, and enforce the plan's policies, plans, procedures. Describe the roles, responsibilities and qualifications of the key management staff, including the Lead Maintenance of Traffic Engineer and MOT Implementation Manager, and the organizational reporting structure. Describe the obligations of all personnel in adhering to the goals of the plan. Describe the methods to identify, develop, and provide relevant training for employees and supervisors performing activities under this plan to assure such personnel achieve and maintain the required proficiency and that all plan staff understand the plan's goals for delivering a high-quality project. Describe the approach to developing Traffic Control Plans (TCPs) and obtaining approval of TCPs from TxDOT and applicable Governmental Entities including establishing TCP review submittal timeframes. Describe the process for modifying TCPs as needed to adapt to needed changes in the field including measures for mitigating unexpected construction-

	Describe the process for communicating TMP information to DB Contractor's
	and TxDOT's public information personnel for notifying the public of impacts to
	traffic.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure
	compliance with plan requirements and effectiveness in meeting the plan's
	goals.
Document Management	Describe how documents required under the plan will be processed, stored,
G	managed and maintained in compliance with the Contract Documents.
Part 11: Maintenance Mai	nagement Plan
Subsection	Requirements
General	•
Gelielai	Provide an overview of the purpose and scope of the Maintenance Management Plan.
	Include a description of the plan's goals and how those goals will be clearly
	communicated amongst the maintenance team with defined objectives for
Duan and Commitments	meeting the stated goals of the plan.
Proposal Commitments	Include a list of any proposal commitments with respect to the plan and specify
0 : " 0	where in the plan they will be addressed.
	Describe how the proposal commitments will be incorporated into the Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Organization - Personnel	Identify the personnel and responsible staff who will implement, maintain, and
and Staffing	enforce the plan's policies, plans, procedures.
	Describe the roles, responsibilities and qualifications of the key management
	staff and the organizational reporting structure.
T	Describe the obligations of all personnel in adhering to the goals of the plan.
Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities under this plan to assure such
	personnel achieve and maintain the required proficiency and that all plan staff
Landa and the American	understand the plan's goals for delivering a high-quality project.
Implementation Approach	Describe how the Baseline Element Condition Report (BECR) will be used to
	establish the Targets in the Baseline Performance and Measurement Table
	During Construction.
	Describe how the DB Contractor will develop, maintain and implement a
	maintenance management system (MMS) to record the category, status,
	intended action and remedy for all Defects.
	Describe the process for identifying, recording and categorizing Defects through
	inspections and recording the status of Defects in the MMS.
	Describe how DB Contractor intends to conduct daily patrols to identify
	conditions that are unsafe or have the potential to become unsafe.
	Describe the plan and approach for the transfer of maintenance obligations
00/104	during construction to performing capital maintenance upon Final Acceptance.
QC / IQA	Include a description of the quality control and assurance measures that will be
	implemented for the plan to ensure accuracy, completion, and quality in
	submittals to TxDOT, Governmental Entities and Customer Groups.
	Describe the role of the IQF staff performing independent quality assurance of
	the work products for this plan.
Audit Reviews	Describe the process and timing for auditing of the plan including the roles and
	responsibilities of the personnel involved in performing the audits to ensure

	compliance with plan requirements and effectiveness in meeting the plan's goals.
Document Management	Describe how documents required under the plan will be processed, stored,
	managed and maintained in compliance with the Contract Documents.

Exhibit L-2

INITIAL QUALITY MANAGEMENT PLAN (QMP) SUBMITTAL REQUIREMENTS

This initial QMP submittal shall consist of the following component parts in the order listed below:

- Part 1: Professional Services Quality Management Plan
- Part 2: Construction Quality Management Plan

Each of the component parts shall include the following sections in the order listed below:

- Section 1: Introduction
- Section 2: Quality Control (QC) Program
- Section 3: Independent Quality (IQ) Program

This initial QMP submittal is intended to serve as the basis for preparing the QMP upon execution of the DBC. The format outline defined below shall be used for preparing this initial QMP submittal and the QMP. The QMP shall be submitted after the Effective Date as a condition precedent for issuance of NTP2.

The Proposer selected for Conditional Award is required to prepare the component parts of this initial QMP submittal for TxDOT review by satisfactorily addressing the requirements for the PSQMP in Table 1 and the CQMP in Table 2 below.

The requirements, which are based on the requirements for preparing the QMP in <u>Attachments 4-1 and 4-2</u> to the DBA General Conditions, are presented both here and in <u>Attachments 4-1 and 4-2</u> in a prescribed format and structure to better identify and align the requirements for preparing the component parts of the respective plans, with the goal of assisting the DB Contractor to prepare the QMP Submittals and facilitate the review and approval of the QMP by TxDOT.

The DB Contractor shall refer to the requirements in <u>Section 4.3</u> of the DBA General Conditions to assist in addressing the requirements in the table below and in preparing the initial component plans.

Table 1: Initial PSQMP Submittal Component Parts and Requirements

Section 1 – Introduction	
Subsection	Requirements
General	Provide an overview of the quality management system for the Project.
	Include a description of the Project's quality objectives.
Organization - Personnel and Staffing	Include an organizational chart showing the organization and reporting structure of the DB Contractor's QC staff and the PSQAF's IQ staff performing the QC and IQ reviews.
	Describe the role and responsibilities of the Design Manager overseeing the design production of the Professional Services and ensuring quality of the design work products.
	Describe the role and responsibilities of the Professional Services Quality Control Manager (PSQCM) managing the DB Contractor's QC program for the Professional Services.
	The PSQCM shall certify that the design Submittal packages meet the requirements of the PSQMP and Contract Documents prior to submitting for IQ assurance.
	Describe the role and responsibilities of the Professional Services Quality Assurance Manager (PSQAM) including oversight of the IQ program and performing IQ assurance reviews and audits of the DB Contractor's professional services IQ/QC program.

Training	Describe the methods to identify, develop, and provide relevant training for
	employees and supervisors performing activities affecting or assessing the
	quality of the Work to assure such personnel achieve and maintain the required
	proficiency and that all quality staff understand the goal of delivering a high-
	quality project.
Communication	Describe the internal and external communication and coordination roles and
	responsibilities of the Project quality team staff as they relate to technical
	working group meetings, design interdisciplinary communication, design- construction interfaces, DB Contractor and TxDOT communication, DB
	Contractor and third party communication, and designer-design IQ/QC
	interfaces.
Proposal Commitments	Include a list of the proposal commitments with respect to the Professional
	Services QC and IQ programs.
	Identify relevant proposal commitments and specify where they are addressed
	in the PSQMP.
	Describe how they will be incorporated into the Professional Services Work and
	the verification process to ensure the proposal commitment has been fulfilled.
Section 2 – Quality Contro	
Subsection	Requirements
Design Submittal	Describe the process for preparation of the design Submittal packaging plan
Packaging Plan and	and Submittal schedule in accordance with the requirements for QCP-02 in
Submittal Schedule	Attachment 4-1 of the DBA General Conditions.
Professional Services	Provide a description of the QC review process for checking and commenting
Review Plan	on Submittals including the scheduling and preparations for performing QC
	review activities in accordance with the requirements for QCP-03 in Attachment 4-1 of the DBA General Conditions.
Final Design Submittal	Provide a description of the process for preparing the Final Design package and
i mai besign oubilittai	delivering the package to the PSQAM and TxDOT in accordance with the
	requirements for QCP-06 in Attachment 4-1 of the DBA General Conditions.
Released for Construction	Describe the steps for preparing and issuing Released for Construction (RFC)
Documents	Documents packages and delivering RFC Documents packages to TxDOT in
	accordance with the requirements for QCP-08 in Attachment 4-1 of the DBA
	General Conditions.
Design Changes during	Describe how design changes to previously submitted RFC Documents will be
Construction	processed in accordance with the requirements for QCP-10 in Attachment 4-1
	of the DBA General Conditions.
Temporary Work	Describe the processing of temporary Work submittal packages in accordance
	with the requirements for QCP-11 in Attachment 4-1 of the DBA General
	Conditions.
Early Start of Construction	Describe the preparation and processing of early start of construction (ESOC)
	submittal packages in accordance with the requirements for QCP-12 in
Pagerd Deguments	Attachment 4-1 of the DBA General Conditions.
Record Documents	Prepare procedures for maintaining Record Drawings and submittal of the final Record Documents package in accordance with the requirements for QCP-13 in
	Attachment 4-1 of the DBA General Conditions.
Section 3 - Indonendent C	
Section 3 – Independent C Subsection	
Independent Quality	Requirements Describe the approach to performing independent quality reviews of the DB
Reviews	Contractor's Professional Services Work products to ensure DB Contractor is
VCAICMO	complying with PSQMP requirements, in accordance with the requirements for
	IQP-02 in Attachment 4-1 of the DBA General Conditions.
Independent Quality	Describe the approach to performing independent quality audits of the PSQMP
Audits	and the DB Contractor's QC process to determine adherence to and the
	effectiveness of PSQMP requirements, in accordance with the requirements for
	IQP-03 in Attachment 4-1 of the DBA General Conditions.
	1 14. 35 iii ilaasiiii oli ii oli ii o bbi Colloidi Oolididollo.

Table 2: Initial CQMP Submittal Component Parts and Requirements

Section 1 – Introduction		
Subsection	Requirements	
General	Include a description of the measures for ensuring that all Construction Work	
	will be constructed in accordance with the Released for Construction	
	Documents, or as modified by approved design changes.	
Organization - Personnel	Include an organizational chart showing the organization and reporting structure	
and Staffing	of the DB Contractor's QC staff for construction and the IQF's IQ assurance	
	staff performing the IQ testing, inspections and audits.	
	Describe the role and responsibilities of the Construction Manager overseeing	
	construction to ensure quality of the Construction Work and that the work is	
	being performed in accordance with the Contract Documents.	
	Describe the role and responsibilities of the Construction Quality Control	
	Manager (CQCM) managing the DB Contractor's QC program for the	
	construction.	
	Describe the role and responsibilities of the Independent Quality Firm Manager	
	(IQFM) including oversight of the IQ program and performing IQ reviews and	
	audits of the DB Contractor's QC program.	
Facilities and Equipment	Include a description of the offices and office equipment required during	
4	construction including DB Contractor, IQF and TxDOT Facilities.	
Training	Describe the methods to identify, develop, and provide relevant training for	
	employees and supervisors performing activities affecting or assessing the	
	quality of the Work to assure such personnel achieve and maintain the required	
	proficiency and that all quality staff understand the goal of delivering a high-	
	quality project.	
Communication	Describe the internal and external communication and coordination roles and	
Communication	responsibilities of the Project quality team staff as they relate to performance of	
	IQ/QC activities during construction.	
Proposal Commitments	Include a list of the proposal commitments with respect to the construction QC	
Troposar Communicates	and IQ programs.	
	Identify relevant proposal commitments and specify where they will be	
	addressed in the CQMP.	
	Describe how they will be incorporated into the Construction Work and the	
	verification process to ensure the proposal commitment has been fulfilled.	
Section 2 – Quality Contr		
Subsection	Requirements	
Control of Materials	l l	
CONTROL OF WATERIALS	Describe the process for identification and control of materials, equipment, and	
	elements of the Construction Work throughout fabrication, erection, installation,	
	and use of the item, in accordance with the requirements for QCP-05 in	
Sampling and Testing	Attachment 4-2 of the DBA General Conditions. Describe the procedures for the sampling and testing of materials during the	
Sampling and Testing		
	production or manufacturing processes to ensure that only materials meeting	
	the specifications are supplied for incorporation into the Construction Work, in	
	accordance with the requirements for QCP-06 in Attachment 4-2 of the DBA	
I	General Conditions.	
Inspections	Describe the scope of proposed QC inspections, examinations, and	
	measurements for the Construction Work, in accordance with the requirements	
	for QCP-07 in Attachment 4-2 of the DBA General Conditions.	
Construction Deficiencies	Prepare procedures for identifying, analyzing, resolving or correcting, and	
and Nonconforming Work	determining the cause of, Nonconforming Work, using Construction Deficiency	
	Reports (CDR) and Nonconformance Reports (NCR), to ensure that only	
	materials that conform to the Contract Documents are incorporated into the	
	Construction Work and to prevent repeat occurrences of Nonconforming Work,	

	I
	in accordance with the requirements for QCP-10 in Attachment 4-2 of the DBA
	General Conditions.
RFI Process	Describe how the RFI will be used to process design changes during
	construction to resolve discrepancies and/or questions in the RFC plans and
	specifications, in accordance with the requirements for QCP-13 in Attachment
	4-2 of the DBA General Conditions.
Daily Inspections and	Describe the process for documenting daily field inspections and preparing daily
Reporting	QC reports by field inspectors, in accordance with the requirements for QCP-16
	in Attachment 4-2 of the DBA General Conditions.
Section 3 - Independent 0	Quality Program
Subsection	Requirements
Inspection of Sources of	Describe how IQF staff intend to ensure that purchased materials, equipment,
Supply and Quality of	and services conform to the Contract Documents, the Governmental Approvals,
Materials	applicable Laws, rules, and the Design Documents, in accordance with the
	requirements for IQP-05 in Attachment 4-2 of the DBA General Conditions.
Sampling and Testing	Describe how materials sampling and testing will be performed by the IQF,
	including the processes for random sampling, tracking materials samples,
	processing materials samples, review and approval of test records, and tracking
	compliance with materials testing frequency, in accordance with the
	requirements for IQP-06 in Attachment 4-2 of the DBA General Conditions.
Inspections	Describe the scope and performance of the IQ inspections, examinations, and
	measurements by the IQF for each operation of the Construction Work,
	including materials, maintenance of traffic, environmental compliance, to ensure
	that the Work has been constructed in conformance with the Released for
	Construction Documents, specifications, and approved working and shop
	drawings, in accordance with the requirements for IQP-07 in Attachment 4-2 of
	the DBA General Conditions.
Construction Deficiencies	Describe the process for documenting and tracking the disposition of any
and Nonconforming Work	identified nonconformance with the plans and specifications including a clearly
and noncomorning work	defined process for communicating identified construction deficiencies and
	nonconformances to TxDOT and the DB Contractor using CDRs and NCRs, in
	accordance with the requirements for IQP-09 in Attachment 4-2 of the DBA
	General Conditions.
Daily Inspections and	Describe the scope and performance of daily field inspections and preparing a
Reporting	daily IQ report by IQF staff to document the inspections, in accordance with the
1.cporting	requirements for IQP-13 in Attachment 4-2 of the DBA General Conditions.
Independent Quality	Describe the system of planned and periodic audits of DB Contractor's CQMP
Audits	and QC inspection processes to determine adherence to and the effectiveness
Audits	of the CQMP, in accordance with the requirements for IQP-15 in Attachment 4-2
	of the DBA General Conditions.

Exhibit M

PROPOSER SURVEYS, INVESTIGATIONS AND TECHNICAL DOCUMENTS

No.	Title/Description/Format	Date
1.		
2.		
3.		
4.		
5.		
6.		
7.		

[Add additional rows, as necessary]

Exhibit N

LIST OF REFERENCE INFORMATION DOCUMENTS

Description	File Name
Adjacent Projects	
FM 1103 from I-35 to Rodeo Way PDF	20160328_FM1103_I-35 to Rodeo.pdf
LP 1604 from I-35 to FM 78 PS&E Cross Sections	2018-05-07_lp_1604_100%_cross_sections.pdf
LP 1604 from I-35 to FM 78 PS&E Plans	2018-05-07_lp_1604_100%_plan_set.pdf
LP 1604 from I-35 to FM 78 PS&E DGNs	2018-05-07_LP_1604-112_DGN.zip
LP 1604 from I-35 to FM 78 Ultimate Project Schematic Files	20180624_LP_1604 (112) Ultimate Schematic DGN.zip
LP 1604 from SH 16 to I-35 Schematic Files	20180907 ROLL PLOT.pdf
I-35 @ AT&T Pkwy Bridge Replacement 30% PS&E Files - dgns	20181003_TxDOT_ATT_RR_Bridge_PSE_dgn.zip
I-35 @ AT&T Pkwy Bridge Replacement 30% PS&E Files - pdfs	20181003_TxDOT_ATT_RR_Bridge_PSE_pdf.zip
I-35 from FM 2252 to Schwab Rd PS&E Files	20180907_TxDOT_CPY Ramp Reverals_DGN.zip
FM 1103 at I-35 PS&E Files	20180613_TxDOT_FM1103_PSE_DGN.zip
I-35 from FM 1103 to Guadalupe River Operational Analysis Schematic DGNs	20180619_I-35_Design CADD.zip
I-35 from FM 1103 to Guadalupe River Operational Analysis Schematic PDFs	20180619_I-35_Halff_31732A-SCH-PDF.zip
IKEA Development CAD Files	20180920_TxDOT_IKEA.zip
I-10 @ LP 410 EAST Schematic DGN Files	20181614_EIH410_DGN.zip
I-10 @ LP 410 EAST Schematic PDF Files	20190110_TxDOT_I410I10_PDF.zip
Aesthetics	
Cities of Live Oak Schertz and	I-35_NEX_RID_Exhibit-
Selma Aesthetic Concepts	Cities_of_Live_Oak_Schertz_and_Selma_Aesthetic_Concepts.pdf
San Antonio District Urban Design Themes	SA_Aesthetics.pdf
Annonne	
Agreements	

	45.00.145.000
VIA SA - Maintenance	15-80-VAR-069
Agreement At I35 - L410	
Interchange	
Supplement to VIA SA -	15-80-VAR-069_Supplement.pdf
Maintenance Agreement At	
I35 - L410 Interchange	
VIA SA - Master Multiple Use	15-82-VAR-022_VIA_Master_Agreement.pdf
Agreement	· ·
City of San Antonio - Lighting	City of San Antonio - Lighting Agreement.pdf
Agreement	3 3 3 3 4
City of Selma - Lighting	City of Selma - Lighting Agreement.pdf
Agreement	-ighting rigitations.
City of San Antonio- Municipal	MMA San Antonio 1974pdf
Maintenance Agreement	Think Coult into the Lead
City of Schertz - Municipal	MMA Schertz 1969.pdf
Maintenance Agreement	1111111 1 Contone 1000.pui
City of Schertz - Municipal	MMA Schertz Map 1969.pdf
Maintenance Agreement	William Ocheriz Wap 1909.pul
Exhibit A	
City of Selma - Municipal	MMA Selma 2019.pdf
	MINIA Seitta 2019.put
Maintenance Agreement	MMA Liniversal City 1000 adf
City of Universal City -	MMA Universal City 1969.pdf
Municipal Maintenance	
Agreement	ANA ANA - O'I - O'I - O I - OOOOOO II
City of Live Oak - Municipal	MMA⤅_City_Of_Live_Oak_02022010.pdf
Maintenance Agreement	
VIA SA - Maintenance	VIA_SA_#8_IH35_FM1518_Evans Rd_Olympia Parkway.pdf
Agreement At I-35 and	
FM1518, Evans Rd and	
Olympia Parkway	
As-Built Plans	
As-Builts for Bexar 0521-04-	15-015-0521-04-301_AsBuilt_2008.pdf
187	10 0 10 00 1 0 1 00 1_1 10 0 0 1 1 10 0 0 1 pull
As-Builts for Bexar 2452-03-	Bexar 2452-03-046.pdf
046	DONAI 2702 00-070.pui
As-Builts for Bexar 0017-10-	Bexar_0017-10-261 Contract Plans.pdf
261 Contract Plans	Dozai_00 11310-201 Ooiitiact i iaiis.pui
As-Builts for Comal 0016-05-	Comal 0016-05-087.pdf
087	- Comai ου 10-00-007.pui
As-Builts for CSJ 0016-05-091	CS L0016 05 001 COMPINED adf
	CSJ 0016-05-091 COMBINED.pdf
As-Builts for CSJ 0016-05-091	CSJ 0016-05-091 COMBINED_Supplement.pdf
- Supplement	
As-Builts for CSJ 0016-06-029	CSJ 0016-06-029 COMBINED.pdf
As-Builts for CSJ 0016-07-025	CSJ 0016-07-025 COMBINED.pdf
As-Builts for CSJ 0016-07-036	CSJ 0016-07-036 COMBINED.pdf
As-Builts for CSJ 0016-07-075	CSJ 0016-07-075 COMBINED.pdf
49-DUIII9 IOI COJ 00 10-01-010	CSJ UU 10-U1-U1 S COMBINED.PUI
As-Builts for CSJ 0016-07-081	CSJ 0016-07-081 COMBINED.pdf

As-Builts for CSJ 0016-07-089	CSJ 0016-07-089 COMBINED.pdf
As-Builts for CSJ 0016-07-089	CSJ 0016-07-089 COMBINED_Supplement.pdf
- Supplement	- 11
As-Builts for CSJ 0016-07-094	CSJ 0016-07-094 COMBINED.pdf
As-Builts for CSJ 0016-07-105	CSJ 0016-07-105 COMBINED.pdf
As-Builts for CSJ 0016-07-109	CSJ 0016-07-109 COMBINED.pdf
As-Builts for CSJ 0016-07-112	CSJ 0016-07-112 COMBINED.pdf
As-Builts for CSJ 0016-07-114	CSJ 0016-07-114 COMBINED.pdf
As-Builts for CSJ 0016-07-115	CSJ 0016-07-115 COMBINED.pdf
As-Builts for CSJ 0016-07-125	CSJ 0016-07-125 COMBINED.pdf
As-Builts for CSJ 0017-10-114	CSJ 0017-10-114 COMBINED.pdf
As-Builts for CSJ 0017-10-116	CSJ 0017-10-116 COMBINED.pdf
As-Builts for CSJ 0017-10-127	CSJ 0017-10-127 COMBINED.pdf
As-Builts for CSJ 0017-10-147	CSJ 0017-10-147 COMBINED.pdf
As-Builts for CSJ 0017-10-169	CSJ 0017-10-169 COMBINED.pdf
Shop Plans for CSJ 0017-10- 169	CSJ 0017-10-169 SHOP PLANS COMBINED.pdf
As-Builts for CSJ 0017-10-203	CSJ 0017-10-203 COMBINED.pdf
As-Builts for CSJ 0017-10-231	CSJ 0017-10-231 COMBINED.pdf
As-Builts for CSJ 0017-10-231 - Supplement	CSJ 0017-10-231 COMBINED_Supplement.pdf
As-Builts for CSJ 0017-10-236	CSJ 0017-10-236 COMBINED.pdf
As-Builts for CSJ 0017-10-240	CSJ 0017-10-240 COMBINED.pdf
As-Builts for CSJ 0017-10-245	CSJ 0017-10-245 COMBINED.pdf
As-Builts for CSJ 0017-10-264	CSJ 0017-10-264 Reference Files.zip
As-Builts for Guadalupe 0016-06-033	Guadalupe 0016-06-033 Plans.pdf
Shop Plans for Guadalupe 0016-06-033	Guadalupe 0016-06-033 Shop Plans.pdf
As-Builts for CSJ 0521-04-187 - IH 410 Broadway to Perrin Beital Rd Expansion	IH 410 Broadway to Perrin Beital Rd As-Builts.pdf
Drainage	
Drainage Design CAD Files Part 1	Drainage_Design_CAD_Files_Part_1.zip
Drainage Design CAD Files Part 2	Drainage_Design_CAD_Files_Part_2.zip
Drainage Design CAD Files Part 3	Drainage_Design_CAD_Files_Part_3.zip
FEMA Floodplain Creeks	FEMA_Floodplain_Creeks_Survey.zip
Survey	FEMA LIFO DAG Madalain
FEMA HEC-RAS Model	FEMA_HEC-RAS_Model.zip
HMS Model Salado Creek	HMS_Model_Salado_Creek.zip
60% Drainage Plans	I-35 NEX 60% DRAINAGE PLANS 9_18_2019.pdf

60% Drainage Plans Reference Table	I-35 NEX 60% REFERENCE TABLES_9_18_2019.pdf
Preliminary Drainage Report	I-35 NEX DRAINAGE ANALYSIS 8-10-2020.pdf
Drainage Analysis Files Part1	I-35 NEX DRAINAGE ANALYSIS FILES 8-19-20_Part_1.zip
Drainage Analysis Files Part2	I-35 NEX DRAINAGE ANALYSIS FILES 8-19-20_Part_2.zip
Drainage Analysis Files Part3	I-35 NEX DRAINAGE ANALYSIS FILES 8-19-20_Part_3.zip
Drainage Analysis Files Part4	I-35 NEX DRAINAGE ANALYSIS FILES 8-19-20_Part_4.zip
Drainage Analysis Files Part5	I-35 NEX DRAINAGE ANALYSIS FILES 8-19-20_Part_5.zip
2015 I35 NEX Final HYD	I35 NEX Final HYD Report Appendices_20.08.13.pdf
Report Appendices 2015 I35 NEX Final HYD	I35 NEX Final HYD Report Body_20.08.13.pdf
Report	Too NEXT man TI D Nopol Cody_201001101pun
I-35 NEX SARA Discharges -	I-35_NEX_SARA_Preliminary_Discharges.pdf
Preliminary	III. 25 NEV Otage Paris Contage Colutions and
Storm Drain System Solutions	IH_35_NEX_Storm Drain System Solutions.pdf
Visual Survey of Project Drainage Structures	IH_35_NEX_Visual_Survey_of_Project_Drainage_Structures.pdf
SWMM CIB-06 Model	SWMM_CIB-06_Model.zip
TxDOT Right-of-Way	TxDOT_Right-of-Way_Drainage_Improvements_at_Utopia_and_Brightleaf.pdf
Drainage Improvements at	
Utopia and Brightleaf	
Environmental	
	2015 fonei ndf
Original 2015 Finding of No	2015_fonsi.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental	2015_fonsi.pdf 2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection	
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site Assessments (ESAs) Report	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site Assessments (ESAs) Report	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf Terracon_90197317_Draft_Report_02-21-20.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site Assessments (ESAs) Report Geotechnical Preliminary Geotechnical	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site Assessments (ESAs) Report Geotechnical Preliminary Geotechnical Investigation Update - Boring	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf Terracon_90197317_Draft_Report_02-21-20.pdf
Original 2015 Finding of No Significant Impact Original 2015 Environmental Assessment ACM and LCP Inspection Reports I-35 NEX Approved Reevaluation I-35 NEX Approved Reevaluation Technical Reports Documentation of Public Hearing Known Karst Features Phase II Environmental Site Assessments (ESAs) Report Geotechnical Preliminary Geotechnical	2015-07-01 09_12_29_I-35_NEX_EA_070115 Final.pdf Asbestos_Assessment_Reports.zip I35NEX_Approved_Reevaluation.pdf I-35NEX_Approved_Reevaluation_Technical_ Reports.zip IH 35 NEX Public Hearing Document Approved Final.pdf Known_Karst_Features_Exhibit.pdf Terracon_90197317_Draft_Report_02-21-20.pdf

Preliminary Geotechnical	I-35 NEX_Geotechnical Memo_2019.04.29.pdf
Information I-35 Bridge Cores Locations	I-35_NEX_BRIDGE_CORES_2020.05.05_Locations.kmz
Existing Pavement Boring Information	I-35_NEX_Existing_Pavement_Data.pdf
Existing Pavement Boring Information KMZ	I-35_NEX_Existing_Pavement_Data_Boring_Locations.kmz
Geotechnical Data Report	I-35_NEX_Geotechnical_Data_Report_20.06.24.pdf
Geotechnical Data Report - Boring Logs	I-35_NEX_Geotechnical_Data_Report_Boring_Logs_20.07.17.pdf
Geotechnical Data Report - Pavement	I-35_NEX_Geotechnical_Data_Report_for_Pavements_20.7.15.pdf
Geotechnical Data Report - Pavement Supplemental	I-35_NEX_Geotechnical_Data_Report_for_Pavements_20.7.31- Supplemental.pdf
Wincore Files - Bridge	I-35_NEX_Wincore_Files.zip
Wincore Files - Retaining Walls	I-35_NEX_Wincore_Files-Retaining_Walls.zip
I-35 Wall Boring Locations	IH_35_NEX_Wall_Borings_200625.kmz
Special Specification 2304 - Intelligent Compaction of Soil and Flexible Base	ss2304.pdf
ITS	
ITS As-Builts Plans	AS-BUILTS.zip
Device Dat Requirements	Device Data Requirements.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout OSB - Fiber Optic Detail	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf OSB-Fiber_Optic_Mnt_Detail.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout OSB - Fiber Optic Detail San Antonio District Intelligent Transportation Systems (ITS) Planning Guidance Document,	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout OSB - Fiber Optic Detail San Antonio District Intelligent Transportation Systems (ITS) Planning Guidance Document, General ITS Guidelines Special Specification 6254 - Work Zone Intelligent Transportation System	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf OSB-Fiber_Optic_Mnt_Detail.pdf San Antonio General ITS Planning Guidelines_REV.pdf ss6254.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout OSB - Fiber Optic Detail San Antonio District Intelligent Transportation Systems (ITS) Planning Guidance Document, General ITS Guidelines Special Specification 6254 - Work Zone Intelligent Transportation System Special Specification 6297 - Truck Entering Highway Warning System	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf OSB-Fiber_Optic_Mnt_Detail.pdf San Antonio General ITS Planning Guidelines_REV.pdf ss6254.pdf ss6297.pdf
Device Dat Requirements IH410-IH35 Existing ITS Communications Schematic ITS Record Document Example for Design Build ITS Equipment Cabinet Mounting Detail ITS Schematic Layout OSB - Fiber Optic Detail San Antonio District Intelligent Transportation Systems (ITS) Planning Guidance Document, General ITS Guidelines Special Specification 6254 - Work Zone Intelligent Transportation System Special Specification 6297 - Truck Entering Highway	Device Data Requirements.pdf IH410-IH35_EXISTING_ITS_COMMUNICATIONS_SCHEMATIC.pdf Item25 ITS_RecordDoc_Example for DesignBuild.xlsx ITS_Equipment_Cabinet_Mounting_Detail.pdf ITS_SCHEMATIC_LAYOUT.pdf OSB-Fiber_Optic_Mnt_Detail.pdf San Antonio General ITS Planning Guidelines_REV.pdf ss6254.pdf

Pavement	
I-35 Existing Roughness Index	• .
I-35 NEX FWD Data	I-35_NEX_FWD_Data.zip
I-35 NEX FWD Data-IH 35	I-35_NEX_FWD_Data-IH-35_Inside_Shoulder.zip
Inside Shoulder	
I-35 NEX FWD Data-IH 35	I-35_NEX_FWD_Data-IH-35_Outside_Shoulder.zip
Outside Shoulder	LOS NEW FIND DOLLH 440 FD L 11 OL LL
I-35 NEX FWD Data-IH 410	I-35_NEX_FWD_Data-IH-410_EB_Inside_Shoulder.zip
Eastbound Inside Shoulder I-35 NEX FWD Data-IH 410	I-35 NEX FWD Data-IH-410 EB Outside Shoulder.zip
Eastbound Outside Shoulder	1-35_14EA_1 Wb_bata-ii1-410_Eb_outside_onodide1.zip
I-35 NEX FWD Data-Lp 1604	I-35_NEX_FWD_Data-LP-1604_EBWB_Outside_Shoulder.zip
Outside Shoulder	100_1121_1115_54.4
IH-35 NEX Preliminary	IH-35_NEX_Preliminary_Pavement_Design_Report_4.6.2020.pdf
Pavement Design Report	, , ,
Construction example - Rigid	Junction_Terminal.pdf
to flexible pavement transition	
GPR Data	
GPR Data Part 1	GPR- IH35NEX (IH0410).zip
GPR Data Part 2	GPR- IH35NEX (SL1604).zip
GPR Data Part 3	GPR_Data.zip
GPR Data Part 4	GPR-IH35NEX (410_78).zip
GPR Data Part 5	GPR-IH35NEX (SL368).zip
GPR Data Limits	IH 35 NEX GPR limits.kmz
Pavement Data Request Form	Pavement Data Request Form.pdf
- avoinone Bata resquoter onni	T a volitorit Batta (toquoset) olimpui
Railroad Documents	
I-35 NEX UPRR Exhibit A	I-35 NEX_UPRR Exhibit A_2020.12.31.pdf
12/31/2020	1-00 NEX_01 NN EXHIBIT A_2020.12.01.put
PELOA for Design Build	PELOA_for_DB_Overpass_Reconstructions_I-35_NEX.pdf
Overpass Reconstructions	
Right of Way	
District Right of Way Map	District_Right_of_Way_Map_Checklist.pdf
Checklist	
I-35 NEX ROW Mapping	I-35 NEX ROW Mapping.dgn
I-35 NEX ROW Mapping-Draft	I-35 NEX ROW Mapping_Draft.pdf
Schedule B of Tiles	I-35 NEX_Schedule_B_of_Titles.zip
ROW Status Spreadsheet (01-	I-35NEX_PR ROW Parcel Info_2021.01.05.pdf
05-21 update)	
2D Topography	ih35_2d.dgn
3D Topography	ih35_3d_1.00017.dgn
Parcels affected by Proposed Right of Way	Proposed_ROW_Parcels_21.01.05.kmz

Roadway	
Existing Roadside Safety Devices Assessment - Safety Barriers (06-11-20)	Existing_Roadside_Safety_Devices_Assessment-Safety_Barriers_20-06-11.dgn
Control of Access Channelization Method	I-35_NEX_Control_of_Access_Channelization_Method.pdf
MASH Compliant Standard Listing	MASH_Compliant_Standards_Listing-All_7.31.2019.pdf
San Antonio District Snow and Ice Control Plan	San_Antonio_District_Snow_and_Ice_Control_Plan.pdf
Snow and Ice Control Operations Manual	Snow_and_Ice_Control_Operations_Manual.pdf
Schematics	
ADA Curb Ramp and Sidewalk Guidance	ADA_Curb_Ramp_and_Sidewalk_Guidance.pdf
I-35 NEX Central Schematic Design Alternative ELSB- N410 DC	ALT ELSB-N410_20.11.30.pdf
DB Specifications Attachment 27-3 (DGNs)	Attachment-27-3_DGNs_Addendum_4.zip
CMA Exhibit 15 (DGNs)	Exhibit_15_DGNs_Addendum_2.zip
I-35 NEX Design Exception Memo	I-35 NEX_Design Exceptions Memo_2019.05.09.pdf
I-35 NEX GPK Naming Convention	I-35 NEX_GPK Naming Convention.xlsx
I-35 NEX Central Design Exceptions	I-35_NEX_Central_Design_Exceptions.pdf
I-35 NEX Central FHWA Design Exception Clarifications	I-35_NEX_Central_FHWA_Design_Exceptions_Clarifications_20.11.11.pdf
I-35 NEX Central 100% Signing Schematic	I-35_NEX_Central_Signing_Schematic_20.12.08.pdf
I-35 NEX Existing Design Exceptions	I-35_NEX_Existing_Design_Exceptions.zip
Park and Ride	I-35_NEX_Park_and_Ride.pdf
I-35 NEX Park and Ride Design (DWG)	I-35_NEX_Park_and_Ride_DWG.zip
I-35 NEX Ultimate 100% Signing Schematic	I-35_NEX_Ultimate_Signing_Schematic_20.12.18.zip
I-35 NEX Central Schematic Design (PDFs)	I35NEX_Central_Schematic_Design_20-12-23.zip
I-35 NEX Ultimate Schematic Design	I35NEX_Schematic_Design_20-12-22.zip
I-35 NEX Schematic Design (DGNs)	I35NEX_Schematic_Design_DGN_2012.23.zip

I-35 NEX Schematic Design (DGNs) – Alternative ELSB- N410 DC	I35NEX_Schematic_Design_DGN_ALT_ELSB-N410_20.11.30.zip
I-35 NEX Schematic Design (KMZ)	I35NEX_Schematic_Design_KMZ_20.03.19.kmz
I-35 NEX Geopak file - part 1	job001.gpk
I-35 NEX Geopak file - part 2	job004.gpk
I-35 NEX Geopak file - part 3	job35R.gpk
Loop 1604 No-Column Zone	Loop_1604_No-Column_Zone.pdf
Loop 1604 No-Column Zone (DGN)	Loop_1604_No-Column_Zone_DGN.dgn
Loop 1604 Future Improvement Schematic	LP_1604_Future_Improvement_Schematic_20.02.28.pdf
Project Components Construction Limits 20-11-18	Project_Components_Construction_Limits_20-11-18.pdf
Project Components Construction Limits 20-11-18 (DGN)	Project_Components_Construction_Limits_20-11-18_DGN.zip
Resurfaced Pavement and Base Repair Areas Exhibit	Resurfaced_Pavement_Areas_Exhibit_21-01-07.pdf
Resurfaced Pavement and Base Repair Areas Exhibit (DGNs)	Resurfaced_Pavement_Areas_Exhibit_21-01-07_DGN.zip
TxDOT Guidelines Emphasizing Bicycle and Pedestrian Accommodations	TxDOT_Guidelines_Emphasizing_Bicycle_and_Pedestrian_Accommodations.pd f
I-35 NEX Cross Street Exhibit (10-31-19 update)	ULT Cross Street Exhibits_19-10-31.pdf
Signale	
Signals Radar Presence Detector	742002 DDDD DADD Standard Datail adf
Radar Presence Detector (RPDD) and Radar Advance Detector (RADD) Placement	743902_RPDD_RADD_Standard_Detail.pdf
Battery Backup Detail	BBS_Detail 2014.pdf
Type 332 Cabinet Foundation	Cabinet Standards TxDOT - 170126.pdf
ILSN Layouts Freeways	ILSN Fwy Layouts.pdf
ILSN Layouts	ILSN Layouts.pdf
ILSN Sign Details	TM-ILSN-07 - Illuminated Sign.pdf
Structures	
Bridge Condition Rating Summary (1/16/20 update)	Bridge Rating Summary_20-01-16.pdf
BRINSAP Reports	BRINSAP.zip
BRINSAP Reports - Supplemental Load Ratings	BRINSAP_Supplemental_Load_Ratings.pdf
I-35 NEX CENTRAL Existing Bridge Inventory	I-35_NEX_CENTRAL_Existing_Bridge_Inventory.pdf

I-35 NEX CENTRAL Existing Bridges	I-35_NEX_CENTRAL_Existing_Bridges.kmz
HS-24 Design Truck	I-35_NEX_CENTRAL_HS-24_Design_Truck.pdf
TxDOT Straddle Bent Example-Plan Set	TXDOT_Straddle_Bent_Example-Plan_Set.pdf
TxDOT Straddle Bent Example-Presentation	TXDOT_Straddle_Bent_Example-Presentation.pdf
Example 1 resentation	
Surveying	
Survey Control Points KMZ	CONTROL_POINTS.KMZ
Survey Control Points	Control-VRS_Method_012519.pdf
Aerial LiDAR Survey	I35 TOPO DAS.DGN
7 torial Elb/ ii Courvey	100_101 0_5/10.5011
Traffic	
Build Traffic Projections Line	190513_ADT Build Line Diagram_2024,44,54.2020.06.18.pdf
Diagrams	190015_AD1 Bullu Elile Diagram_2024,44,04.2020.00.10.pui
No Build Traffic Projections	190513_ADT No Build Line Diagram_2018,24,44,54.2020.06.18.pdf
Line Diagrams	2 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -
I-35 NEX ESALs Mainlanes &	I-35 NEX_ML_EL_ESALS_Section1-8.pdf
Elevated Lanes Traffic	
Analysis	
I-35 NEX Traffic Counts	I-35 NEX_Traffic Counts_2020.09.15.zip
I-35 Frontage road ESALs	I-35_FR_Section_1.pdf
Traffic Analysis (Part 1)	L25 FD Conting 2 ndf
I-35 Frontage road ESALs Traffic Analysis (Part 2)	I-35_FR_Section_2.pdf
I-35 Frontage road ESALs	I-35_FR_Section_3.pdf
Traffic Analysis (Part 3)	
VISSIM Model 2018 Base	I-35_NEX_2018_Base_Year_AM_VISSIM_Model_Preliminary.20.03.27.zip
Year AM - Preliminary	
VISSIM Model 2018 Base Year PM - Preliminary	I-35_NEX_2018_Base_Year_PM_VISSIM_Model_Preliminary.20.05.08.zip
VISSIM Model 2024 Build AM	I-35_NEX_2024_Build_AM_VISSIM_Model_Preliminary_20.07.08.zip
- Preliminary	
VISSIM Model 2024 Build PM	I-35_NEX_2024_Build_PM_VISSIM_Model_Preliminary_20.07.08.zip
- Preliminary	
VISSIM Model 2024 No Build	I-35_NEX_2024_No_Build_AM_VISSIM_Model_Preliminary.zip
AM - Preliminary VISSIM Model 2024 No Build	I-35_NEX_2024_No_Build_PM_VISSIM_Model_Preliminary.zip
PM - Preliminary	1-00_14EX_2024_140_Dulid_F141_V1001141_W100de1_F1etIIIIIIIdIY.21p
VISSIM Model 2044 Build AM	I-35_NEX_2044_Build_AM_VISSIM_Model_Preliminary.zip
- Preliminary	
VISSIM Model 2044 Build PM	I-35_NEX_2044_Build_PM_VISSIM_Model_Preliminary.zip
- Preliminary	
VISSIM Model 2044 No Build	I-35_NEX_2044_No_Build_AM_VISSIM_Model_Preliminary_20.07.16.zip
AM - Preliminary	
VISSIM Model 2044 No Build	I-35_NEX_2044_No_Build_PM_VISSIM_Model_Preliminary.zip
PM - Preliminary	

Calibration Report - Draft- Subject to Final Approval	I-35_NEX_Draft_Calibration_Report_20.08.21.pdf
IAJR Appendices - Draft- Subject to Final Approval	I-35_NEX_Draft_IAJR_APPENDICES_20.08.21.pdf
IAJR Document - Draft- Subject to Final Approval	I-35_NEX_Draft_IAJR_DOCUMENT_20.06.05.pdf
Methodology & Assumptions Memo - Draft-Subject to Final Approval	I-35_NEX_Draft_Methodology_&_Assumptions_Memo_20.08.21.pdf
Travel Demand Models - Draft- Subject to Final Approval	I-35_NEX_Draft_Travel_Demand_Models.zip
Volume Line Diagrams - Draft- Subject to Final Approval	I-35_NEX_Draft_Volume_Line_Diagrams.zip
Traffic Noise Model	I-35_NEX_Traffic_Noise_Model_20200929.zip
VISSIM Background Files - Preliminary	I-35_NEX_VISSIM_Background_Files_Preliminary.zip
HOV Lane Analysis Report	I-35NEX_HOV Lane Analysis Report_2020.08.28.pdf
Build Traffic Projections Line Diagrams Year 2024	I-35NEX_Line Diagram_2024 Build AM&PM_2019.07.02.pdf
Traffic analysis Methodology Memo	I-35NEX_Traffic Assumptions & Methodology_2019.09.03.pdf
Traffic Noise Analysis Report	I35NEX_TrafficAnalysisReport_Rev_2019.09.23-approved final.pdf
LP-1064 Frontage road ESALs Traffic Analysis	I-410_North_FR_Section_4.pdf
I-410 Frontage road ESALs Traffic Analysis	LP_1604_West_FR_Section_5.pdf
Here.	
Utilities	ODO T
CPS Transmission Draft Schedule	CPS_Transmission_Schedule_DRAFT.pdf
San Antonio District Utility Requirements	San Antonio District Utility Requirements.zip
TxDOT Light to CoSA Workflow	TxDOT_Lights_to_CoSA_Workflow.pdf
SAWS	
Draft SAWS-TxDOT ILA	Draft_SAWS-TxDOT_ILA_20.10.30.pdf
SAWS Utility Conflict Matrix	I-35 NEX_CENTRAL_SAWS_UCM_20.04.01.pdf
I-35 NEX Central Schematic Design (PDFs)	I35NEX_Central_Schematic_Design_20-10-15.zip
I-35 NEX Schematic Design (DGNs)	I35NEX_Schematic_Design_DGN_20.10.26.zip
SAWS Utility Service Regulation and Construction Specifications	SAWS_Utility_Service_Regulation_and_Construction_Specifications.zip
Utility Strip Map	
AT&T Utility Record Request	AT&T_RECORDS_REQUEST.kmz
Utility Conflict Matrix (4/1/20 update)	I-35 NEX_UCM-DRAFT2020.04.01.pdf