


# COLLIN COUNTY CONSTRUCTION PROJECTS



SOURCE: Texas Department of Transportation.

TxDOT graphic

**NOTICE:** This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of FALL Q4 2024.

**Dallas District Office**  
4777 E. Highway 80  
Mesquite, TX 75150

### CONTACT INFORMATION

**Madison Schein** – Public Information Officer  
Office: (214) 320-4483 • Cell: (512) 800-3574  
Madison.Schein@txdot.gov

### COLLIN COUNTY PROJECTS UNDER CONSTRUCTION (CONTINUED)

#	CSJ	Hwy	Project Limits	Description	Letting	Start/End	Contractor	Est. Cost	% Complete
1	0619-02-061	FM 544	At FM 1378	Intersection improvements and add sidewalks	May-2022	May-2023/Jan-2025	New World Construction	\$4.6 M	85%
2	0041-04-031	SH 5	SH 121 to Outer Loop	Widen from 2 lane to 4 lane/Ultimate 6	Dec-2022	Jul-2023/Dec-2025	Harper Brothers Construction	\$42.8 M	35%
3	2056-01-042	FM 2551	FM 2514 to FM 2170	Reconstruct and widen from 2 lane to 6 lane	Apr-2023	Nov-2023/May-2026	Harper Bros. Construction	\$46 M	10%
4	1392-01-044	FM 1378	At FM 3286	Intersection improvements	May-2023	Oct-2023/Dec-2025	Ed Bell Construction	\$13.6 M	35%
5	0047-06-158	US 75	I-635 to SH 121 (McKinney)	Install technology lanes/install lighting	Aug-2023	Jan-2024/Jul-2026	Webber LLC	\$58.5 M	35%
6	0091-04-069	SH 289	At Panther Creek	Bridge improvements	Oct-2023	Mar-2024/Mar-2025	Ed Bell Construction	\$3.85 M	35%
7	0047-14-053	US 75	North of CR 370 to CR 375 (Grayson C/L)	Widen to 6 lane divided freeway	Jan-2024	TBD/TBD	Mario Sinacola & Sons Excavating, Inc.	\$88 M	10%
8	2679-03-015	FM 2514	East of Lavon Pkwy. to Brown St.	Reconstruct 2 lane rural to 4 lane divided	Jun-2022	May-2024/Nov-2026	Webber LLC	\$50.4 M	10%
9	0281-01-040	SH 78	North of Bentley Dr. to Bentley Dr.	Intersection improvements with right and/left turn lanes	Nov-2023	Jan-2024/Jan-2025	XIT Paving and Construction, Inc.	\$2 M	95%
10	0091-09-017	BS 289	From SH 289 to E. Beech St.	Rehab and widen 3' shoulders	TBD	Jan-2025/Oct-2025	Jagoe Public Company	\$2.84 M	0%
11	0816-04-104	FM 455	FM 455 at East Fork Trinity River	Replace bridges	Jul-2024	Jan-2025/July-2026	Harper Bros. Construction	\$9.58 M	0%
12	0047-06-177	US 75	Dallas C/L to Grayson C/L	Full depth concrete repair	TBD	Oct-2025/July-2026	O. Trevino Construction, LLC	\$3 M	10%
13	2745-01-009	FM 2755	From BS 78 to FM 1138	Rehab roadway, add 3' shoulders	Jun-2024	Jan-2025/June-2026	Sterling Delaware Holding Co	\$15 M	0%

**ESTIMATED TOTAL \$340.2 M**

SOURCE: Texas Department of Transportation.

TxDOT graphic