


# ROCKWALL COUNTY CONSTRUCTION PROJECTS



## ROCKWALL COUNTY PROJECTS UNDER CONSTRUCTION

#	CSJ	Hwy	Project Limits	Description	Letting	Start/End	Contractor	Est. Cost	% Complete
1	0009-11-241	I-30	Bass Pro Drive to Dalrock Rd.	Construction 0 to 6 lane frontage roads, bayside bridge & ramp modifications; reconstruct Dalrock interchange	Mar-2021	July-2021/ Dec-2024	Sema Construction, Inc	\$142 M	Project Closeout
2	0009-12-220	I-30	Dalrock Rd. to SH 205	Construct 0 to 6 lane frontage roads, ramp modifications, reconstruct Horizon Rd and FM 740 interchanges	Oct-2022	Mar-2023/ July-2027	Williams Bros Construction Co.	\$313 M	40%
3	0009-12-219	I-30	SH 205 to west of FM 2642 (Hunt C/L)	Widen road	Jul-2023	Sept-2023/ Jan-2028	Williams Bros Construction Co.	\$348 M	30%
4	0009-03-048	SH 66	At Dalrock Rd.	Construct intersection improvements	May-2023	Dec-2023/ Jan-2025	XIT Paving and Construction Inc.	\$4.2 M	60%
5	0009-04-074, etc.	SH 66	SH 66 at FM 1138, SH 66 at Ben Payne Rd, FM 1641 at Monitor	Install turn lanes and traffic signals	Aug-2023	Nov-2023/ Jan-2025	FNH Construction, LLC	\$4 M	50%
6	0009-04-077	SH 66; I-30	Bridges on Lake Ray Hubbard	Bridge maintenance	Apr-2024	July-2024/ Feb-2025	Ragle Construction, Inc.	\$2.2 M	35%

ESTIMATED TOTAL **\$813.4 M**

SOURCE: Texas Department of Transportation.

TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of FALL Q4 2024.

Dallas District Office  
4777 E. Highway 80  
Mesquite, TX 75150

### CONTACT INFORMATION

**Madison Schein** – Public Information Officer  
Office: (214) 320-4483  
Cell: (512) 800-3574  
Madison.Schein@txdot.gov