



I-2/I-69C INTERCHANGE PROJECT

Texas Transportation Commission




Summary of Commission actions:

- Authorize TxDOT to issue a request for proposals (RFP) to design, develop, construct and potentially maintain the I-2/I-69C Interchange Project in the Pharr District.
- Authorize TxDOT to pay each proposer that submits a responsive, but unsuccessful, proposal for an amount based upon the value of the work product provided in the proposal that can be used by the department, up to a maximum amount per proposer of 0.25% of the successful proposer's price.
- Authorize TxDOT, in the event that the procurement is terminated prior to the execution of the design-build contract, to pay each proposer a partial stipend based upon the value of the work product that can be used by the department, up to a maximum amount per proposer of \$400,000.

I-2/I-69C Interchange Project – Purpose


- Project limits:
 - Along I-2 from just west of 2nd Street to just east of FM 2557.
 - Along I-69C from Nolana Loop to I-2, including interchange.
- Project purpose:
 - Decrease congestion
 - Optimize ramp and interchange operations
 - Reduce travel time
 - Improve mobility




I-2/I-69C Interchange Project – Overview

- Total project length: 7.8 miles
- Design-build cost \$320 M
- I-2/I-69C Interchange Improvements:
 - Full reconstruction of all four direct connector structures with two lanes in each direction.
 - Increased mainlane capacity on a portion of I-2.
 - Operational improvements including the optimization of interstate ramp locations.

PRESENT CONDITION (I-2)



PROPOSED CONSTRUCTION (I-2)



Note: Additional capacity shown with red arrows.

Name of Project – Proposer teams and those shortlisted *

Proposer teams	Shortlisted
Austin Sundt JV <hr/> Equity Members: Austin Bridge & Road, LP Sundt Construction, Inc.	
Dragados–Pulice JV <hr/> Equity Members: Dragados USA, Inc. Pulice Construction, Inc.	
I-2 Connector, LLC <hr/> Equity Members: Johnson Bros. Corporation, A Southland Company Anderson Columbia, Co., Inc.	

* alphabetical order

I-2/I-69C Interchange – Current procurement timeline

Milestone	Date
Commission authorization to issue RFP	August 30, 2018
Issue draft RFP	September 2018
Issue final RFP	Fall/Winter 2018
Proposals due	Spring 2019
Commission action for conditional award	Summer 2019
Contract execution	Summer 2019
Construction completion	2023