NAVARRO COUNTY DESIGN PROJECTS

DALLAS DISTRICT

| Connecting You With Texas

0965_101624



SOURCE: Texas Department of Transportation.

TxDOT graphic

NAVARRO COUNTY PROJECTS IN DESIGN

#	CSJ	Hwy	Project Limits	Description	Letting	Est. Cost
1	0122-01-045	US 287	IH 45 to SE CR 3010	Widen and reconstruct 2 lane rural to 4 lane urban	2045	$77 M
2	0574-02-022	FM 636	At Willow Creek	Bridge replacement	Sep-2025	$1.8 M
3	0997-01-046	FM 744	At Strain Branch Creek	Bridge replacement	Sep-2025	$2.1 M
4	1663-02-012	FM 744	At Hackberry Creek	Bridge replacement	Sep-2025	$2.6 M
5	0092-13-031	BI 45F	At Post Oak Creek	Bridge replacement	May-2025	$4.1 M
6	0574-02-023	FM 636	CR 4668 to Morgan Springs Road	Reconstruct existing pavement and add shoulders	July-2026	$10 M
7	1663-04-013	FM 744	FM 1126 East to SH 22	Pavement repair and overlay	Nov-2026	$5.9 M
8	3227-01-012	FM 639	End of Maintenance to FM 55	Reconstruct existing pavement and add shoulders	May-2027	$8.5 M
9	2682-01-021	FM 2555	FM 709 to West Park Row in Corsicana	Reconstruct existing pavement and add shoulders	May-2028	$7.2 M
10	0999-01-048	FM 1394	FM 3194 to SH 14	Reconstruct existing pavement and add shoulders	Aug-2027	$10.2 M
11	1786-01-013	FM 1839	FM 1126 to SH 22	Reconstruct existing pavement and add shoulders	Dec-2027	$8 M
12	0995-01-029	FM 637	FM 2859 to US 287	Reconstruct existing pavement and add shoulders	Dec-2028	$5.5 M
13	0995-02-010	FM 739	US 287 to IH 45 FR	Reconstruct existing pavement and add shoulders	Feb-2029	$6.3 M
					ESTIMATED TOTAL	$149.2 M

SOURCE: Texas Department of Transportation.

TxDOT graphic

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150

Texas Department of Transportation

CONTACT INFORMATION

Alice Rios Shaw
Public Information Officer
Office: (214) 320-4485
Email: Mary.Shaw@txdot.gov