
 

State Highway 183 Managed Lanes Project Senate Bill (SB) 1420 Committee 

Meeting Minutes 

Tuesday, November 27, 2012, 11:00 AM 

City of Irving Civic Center Council Chamber 

825 West Irving Boulevard, Irving, Texas 75060 

Committee Members Present:  

Michael Morris – North Central Texas Council of Governments (NCTCOG) 

Alberta Blair - Dallas County 

Rick Galceran - City of Dallas, Public Works 

Bill Hale – TxDOT, Dallas District 

Ramiro Lopez – City of Irving 

Elizabeth Mow – North Texas Tollway Authority (NTTA) 

Elected Officials Present:  

Brad LaMorges – Irving City Council 

TxDOT Support Staff Present:  

John Hudspeth 

Ed Pensock 

Randy Redmond 

Lisa Walzl 

Dan Peden 

John Munoz 

Kim Umanos 

Dieter Billek 

Jack Ingram 

Sonja Land 

NCTCOG Staff Present:  

Chad Edwards 

Jeff Neal 

Dan Lamers 

A Public Notice of this meeting containing items on the proposed agenda was filed with the Office of the 

Secretary of State on November 19, 2012 as required by Title 43, Texas Administrative Code, §27.92(f) 

Minutes 

This was the second meeting of the State Highway (SH) 183 Managed Lanes Project Senate Bill (SB) 1420 

Committee.  This was a public meeting. 

 

SH 183 Managed Lanes Project   

SB 1420 Committee 
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Item 1 Welcome 

Mr. Michael Morris of NCTCOG introduced himself and thanked the panel for meeting, and thanked Mr. Lopez 

and the City of Irving for hosting the meeting. 

Item 2 Introductions 

At Mr. Morris’ request, each of the committee members introduced themselves.  Mr. Morris stated that TxDOT 

would provide an update of the committee’s recommendations regarding concession in the SH 183 Corridor.  

Mr. Morris expressed a desire for the committee to make a decision on how to proceed prior to the next Texas 

legislative session. 

Item 3 Approval of Minutes from June 21, 2012 meeting 

Mr. Lopez moved to approve the June 21, 2012 meeting minutes.  The motion was seconded. The motion 

passed unanimously and the minutes were approved with no changes. 

Item 4 Update and discussion of the SH 183 Managed lanes Project Procurement  

Mr. Hudspeth stated that, in accordance with Senate Bill 1420 rules, that this meeting was a re-convening of 

the SH 183 Managed Lanes SB 1420 meeting, based on additional information that TxDOT felt needed to be 

brought to the attention of the committee.  Mr. Hudspeth presented a procurement update based on three 

potential options.  (1) move forward with the existing procurement which is not recommended, (2) procure 

the project via a different delivery method, and (3) expand scope to include additional projects.  He presented 

several procurement options and preliminary feasibility analysis including NTE Segment 2E and SH 114.  The 

committee members discussed other additional options that included managed lanes for SH 161, the DFW 

Connector Managed Lanes, and I-35E Managed Lanes from SH 183 to the Dallas North Tollway.       

Action Items requested from TxDOT by the Committee: 

 Add public sector operation and maintenance and life cycle estimated costs for design-build projects 

to preliminary financial results table in slide presentation 

 Provide cross-sections for SH 114 improved and existing segments 

 Prepare a financial analysis evaluating toll managed lanes for various regional roadway sections to the 

SH 183 CDA option including SH 114, SH 183, SH 161, DFW Connector, NTE, and I-35E. Preliminary 

financial results should address potential Design-Build and Toll Concession models.   

Mr. Edwards stated that the Regional Transportation Committee (RTC) requires Committee recommendations 

by end of December, in order to address any projects not currently in the Metropolitan Transportation Plan.   

The next meeting was scheduled for Thursday, Dec. 20th at 3:30 pm at same location – City of Irving Council 

Chambers – or adjacent Council Conference room. 

Item 5 Adjourn  

Ms. Mow made a motion to adjourn the 1420 Committee.  The motion was seconded.  The motion passed 

unanimously. The meeting adjourned at 12:40 PM. 

jheiner
Text Box
Attachment 3.1




