
TxDOT Errors and Omissions Collection Procedures

District E&O Committee

Committee coordinator assembles 
documentation from District Construction 

Office, Area Office, and Design PM.
Committee coordinator updates PEPS 

tracking system to state “Under Committee 
Review” in the “Edit Error and Omission 
Phase Information” section of PS‐CAMS. 

District Construction Office

Start

District Construction Engineer confirms coding 
by Area Office of all 1B‐ and 1E‐coded change 

orders.

District Construction Engineer forwards copy 
of 1E‐coded and 1B‐coded but potentially 1E‐
coded change orders to the District Errors and 

Omissions Committee.

PEPS FIN

Committee 
concurs with 
1E coding?

Committee refers change order 
back to District Construction Office 

with coding change 
recommendation.

Committee coordinator updates 
PEPS tracking system to state 

“Resolved” in the “Edit Error and 
Omission Phase Information” 

section of PS‐CAMS.

No

Committee determine dollar amount of 
Consultant Liability.

Committee coordinator updates PEPS 
tracking system to include dollar amount of 
consultant liability in the “District E&O 

Committee Meeting” section of PS‐CAMS.

Yes

Reimbursable 
amount > $0

Committee coordinator updates 
PEPS tracking system (PS‐CAMS) to 
state “Resolved” and dollar amount 

to zero in the “Edit Error and 
Omission Phase Information” 

section.

No
District notifies Consultant 

reimbursable amount is zero.
End

Notification Letter: 
District notifies Consultant of 
liability, request concurrence.

Yes

Consultant 
Requests 
Meeting

     District has meeting with 
Consultant, discuss the E&O, if 

warranted adjust Consultant liability 
amount. 

District sends a 
Request for 

Payment letter 
stating deadline 

(cc FIN).

Committee coordinator updates 
PEPS tracking system PS‐CAMS in 

the “District Meeting with 
Consultant” section in PS‐CAMS

Consultant receives letter and 
sends a written request for 
Administrative Review to the 

DE?

Reply to District with Confirmation 
and A/R Item ID #

PEPS updates PEPS tracking system to 
“Admin Review”

Committee coordinator updates 
PEPS tracking system to “Admin 
Review” in the Administrative 
Review section of PS‐CAMS

District sends files to PEPS and 
coordinates as needed

Yes

PEPS notifies FIN it is “In Dispute”. 
PEPS Div. Dir. Gathers facts from 

Consultant and District and makes a 
recommendation to the 

Administration

PEPS notifies Consultant of 
Administrative decision (Decision 
Letter) with cc to District and FIN.

If payment is required...

Consultant remits 
payment to FIN?

After Deadline, FIN Sends First 
Demand Letter

Committee coordinator updates “Edit 
Error and Omission Phase 

Information” section in PS‐CAMS

Consultant remits 
payment?

FIN works with Office of Attorney 
General  to pursue collection.

Committee coordinator updates 
“Edit Error and Omission Phase 
Information” section in PS‐CAMS 

to In Collection

FIN will update the dashboard

No

Yes

No

District notifies Consultant

End

CONSULTANT

No/No Response  No

No

Yes
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District 
coordinates with 

FIN

Yes

Committee coordinator updates 
PEPS tracking system PS‐CAMS in 

the “District Meeting with 
Consultant” section in PS‐CAMS

18

19

After Deadline, FIN Sends Final 
Demand Letter.  Committee 

coordinator updates “Edit Error and 
Omission Phase Information” 

section in PS‐CAMS

Consultant remits 
payment?

No

31

32

Yes

Committee coordinator updates 
PEPS tracking system PS‐CAMS to 

Resolved – Payment Received in the 
“Edit Error and Omission Phase 

Information” section

35

District sends letter to Consultant 
informing the issue is “Resolved”.

End
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