



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

October 8, 2025

Mr. Jason Cavness
H W LOCHNER, INC.
710 Hesters Crossing Ste. 110
Round Rock, Tx 78681

Re: Contract No. 02-1IDP5005
Work Authorization No. 03
Notice of Suspension


Dear Mr. Jason Cavness,

The purpose of this letter is to confirm the telephone conversation between Tucker Ferguson, P.E., Austin District Engineer and Jason Cavness, CEI Program Director on October 7, 2025, concerning suspending for the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 30, 2025.

This work authorization is suspended at the close of business on November 7, 2025. This letter provides the thirty-day written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Jesus Valdez, P.E. of the Austin District at (512) 832-7120.

Sincerely,

DocuSigned by:

78974EBCB5244BE...

Tucker Ferguson, P.E.
Austin District Engineer

cc:

Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Charles K. Davidson, P.E., CTCM, PEPS Austin Service Center Director
Jesus Valdez, P.E. Project Manager
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov

Enter name of Recipient

2

Date