



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

November 7, 2025

Mr. Thomas C. Kuykendall, P.E.
CIVILCORP, LLC
4611 E. AIRLINE RD., STE. 300
Victoria, TX 77904

Re: Contract No. 121SDP5019
Work Authorization No. 01
Notice of Suspension


Dear Mr. Kuykendall:

The purpose of this letter is to confirm the telephone conversation between Varuna Singh, P.E., Deputy District Engineer, and Thomas C. Kuykendall, P.E., Vice President, on November 6, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 10, 2025.

This work authorization is suspended at the close of business on December 6, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Milad Ajir, P.E. of the Houston District at (713)802-5005.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.
PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Division, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Sanjay Upadhyay, P.E., Transportation Engineer, TxDOT
Milad Ajir, P.E., Consultant Design Supervisor, TxDOT
Macy Pestello, Contract Administrator, TxDOT