



125 E 11th St | Austin, Texas 78701  
512.463.8588  
[txdot.gov](http://txdot.gov)

11/14/2025

Ms. Veronica N. Hodge, P.E.  
Teague Nall And Perkins, Inc.  
1221 Park West Green Drive  
Suite 100  
Katy, TX 77493

Re: Contract No. 12-3IDP5018  
Work Authorization No. 05  
Notice of Suspension


Dear Ms. Hodge:

The purpose of this letter is to confirm the telephone conversation between Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, and Veronica Hodge, P.E., Director of Water Resources on November 13, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 12, 2025.

This work authorization is suspended at the close of business on December 13, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Greg Weimin Li, P.E. of the Houston District at (713) 802-5053).

Sincerely,

DocuSigned by:  
  
0E6F7E74097D480  
Thomas G. Allbritton, P.E.  
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Kimlinh Nguyen, PEPS Division, TxDOT  
Greg Weimin Li, P.E, Transportation Engineer, TxDOT  
[CS\\_FullyExecuted@txdot.gov](mailto:CS_FullyExecuted@txdot.gov)  
[PEPS\\_COE\\_Process@txdot.gov](mailto:PEPS_COE_Process@txdot.gov)  
Macy Pestello, Contract Administrator, TxDOT