



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

11/12/2025

Mr. Steven Bak, P.E.  
Cobb, Fendley & Associates, Inc.  
4424 W. Sam Houston Parkway N.  
Suite 600  
Houston, TX 77041

Re: Contract No. 123IDP5020  
Work Authorization No. 01  
Notice of Suspension


Dear Mr. Bak:

The purpose of this letter is to confirm the telephone conversation between Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, and Monica Silver, P.E., President, on October 27, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 12, 2025.

This work authorization is suspended at the close of business on November 26, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Sarah Alvarez, P.E. of the Houston District at (713) 802-5988.

Sincerely,

DocuSigned by:  
  
0E6F7E74C87D480  
Thomas G. Allbritton, P.E.  
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Kimlinh Nguyen, PEPS Houston Service Center Director, TxDOT  
Sarah Alvarez, P.E., Transportation Engineer, TxDOT  
CS\_FullyExecuted@txdot.gov  
[PEPS\\_COE\\_Process@txdot.gov](mailto:PEPS_COE_Process@txdot.gov)  
Macy Pestello, Contract Administrator, TxDOT  
JAVED I. MAHOMMED, P.E., Cobb, Fendley & Associates, Inc.