



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

October 8, 2025

Mr. Dan Rozycki  
The Transtec Group, Inc.  
6111 Balcones Drive,  
Austin, TX 78731

Re: Contract No. 14-4IDP5001  
Work Authorization No. 02  
Notice of Suspension

Dear Mr. Dan Rozycki,


The purpose of this letter is to confirm the telephone conversation between Mr. Tucker Ferguson P.E., Austin District Engineer and Mr. Dan Rozycki, P.E., president on October 8, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 22, 2025.

This work authorization is suspended at the close of business on November 8, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Please submit all pending deliverables.

Should you have any questions, please contact Brenda Guerra, P.E. of the Austin District at (512) 588-9335

Sincerely,

DocuSigned by:  
  
15069355F0544D1...

Martin L. Rodin, P.E.,

PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Charles K Davidson, P.E., CTCM, PEPS Austin Service Center Director  
Brenda Guerra, P.E., Director of Traffic Operations  
CS\_FullyExecuted@txdot.gov  
PEPS\_COE\_Process@txdot.gov