



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

October 8, 2025

Mr. Gabriel Villarreal
HDR ENGINEERING, INC.
710 Hesters Crossing, Suite 150
Round Rock, TX 78681

Re: Contract No. 15-8IDP5014
Work Authorization No. 03
Notice of Suspension


Dear Mr. Gabriel Villarreal,

The purpose of this letter is to confirm the telephone conversation between Mr. Tucker Ferguson, P.E., Austin District Engineer and Mr. Justin Word, P.E., vice president on October 7, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 30, 2025.

This work authorization is suspended at the close of business on November 7, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, the effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Masoud Moradian of the Austin District at (512) 963-3551.

Sincerely,

DocuSigned by:

78974EBCB5244BE...

Tucker Ferguson, P.E.

Austin District Engineer

cc:

Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Charles K. Davidson, P.E., CTCM, PEPS Austin Service Center Director
Masoud Moradian, P.E., Project Manager
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov