



600 West Interstate 2 | Pharr, Texas 78577
956.702.6100
txdot.gov

October 8, 2025

Mr. Richard Robyak, P.E.
Huitt Zollars, Inc.
5430 LBJ Fwy. Suite 1500
Dallas, TX 75240

Re: Contract No. 21-3SDP5004
Work Authorization No. 09
Notice of Suspension

Dear Mr. Richard Robyak:

The purpose of this letter is to confirm the telephone conversation between Pedro R. Alvarez, P.E., Pharr District Engineer and Richard Robyak, Sr. Vice President, on October 7, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 23, 2025.

This work authorization is suspended at the close of business on October 28, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT

Should you have any questions, please contact Pedro R. Alvarez, P.E. of the Pharr District at (956)702-6101.

Sincerely,

DocuSigned by:

Pedro R. Alvarez

EABA335C2DAA48C...

Pedro Alvarez, P.E.

Pharr District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime Vela, P.E. PEPS Central Service Center Director
Norma Y. Garza, Director of TP&D, Pharr District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov