



600 West Interstate 2 | Pharr, Texas 78577
956.702.6100
txdot.gov

January 23, 2026

Mr. Robert Siegfried
Siegfried Engineering & Construction, LLC
20333 TX-249 Ste 200
Houston, TX 77070

Re: Contract No. 364IDP5115
Work Authorization No. 01
Notice of Permanently Suspended Work

Dear Mr. Robert Siegfried:

The purpose of this letter is to confirm the telephone conversation Pedro R. Alvarez, P.E., Pharr District Engineer and Robert Siegfried, President & CEO on October 7, 2025, concerning the permanent suspension of above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on January 22, 2023.

This work authorization is permanently suspended at the close of business on November 7, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

This work authorization is being permanently suspended due to a change in priority due to limitations and availability of funding

Should you have any questions, please contact Pete Alvarez, P.E. of the 21-PHR District at (956)702-6101.

Sincerely,

DocuSigned by:
A handwritten signature in black ink that reads "Pedro R. Alvarez".
EABA335C2DAA48C...

Pedro Alvarez, P.E.

Pharr District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr., P.E. PEPS Central Service Center Director
Norma Garza, P.E., Pharr District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov