



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

October 9, 2025

Mr. Trevor Castilla, P.E., CFM  
JOHNSON, MIRMIRAN & THOMPSON, INC.  
7300 State Highway 121, Suite 550  
McKinney, Tx 75070

Re: Contract No. 36-7IDP5011  
Work Authorization No. 02  
Notice of Suspension


Dear Mr. Trevor Castilla:

The purpose of this letter is to confirm the telephone conversation between Tucker Ferguson, P.E, Austin District Engineer and Trevor Castilla, P.E., CFM, Project Manager on October 9, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 6, 2025.

This work authorization is suspended at the close of business on November 9, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Kimberly Culp, P.E. of the Austin District at (737) 354-9146.

Sincerely,

DocuSigned by:  
  
15069355F0544D1...

Martin L. Rodin, P.E

PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Charles K Davidson, P.E., CTCM, PEPS Austin Service Center Director  
Kimberly Culp, P.E, Project Manager  
CS\_FullyExecuted@txdot.gov  
PEPS\_COE\_Process@txdot.gov