



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

January 22, 2026

Ms. Claire E. McKinney, P.E.
Garver, LLC
4701 Northshore DR N, Little Rock,
AR 72118-5325

Re: Contract No. 36-9IDP5134
Work Authorization No. 3
Notice of Suspension


Dear Ms. McKinney:

The purpose of this letter is to confirm the telephone conversation between Shaun Barnes, P.E., Director of TP&D, and Claire E. McKinney, Project Manager on January 22, 2026, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on January 22, 2026.

This work authorization is suspended at the close of business on February 22, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact me at (940) 720-7744.

Sincerely,

DocuSigned by:

738F511F39724F8...

Shaun Barnes, P.E

Wichita Falls District Director of TP&D

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr., P.E., PEPS Division, TxDOT
Kyle J. Poirot, P.E., District Advance Planning Engineer
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov