



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

October 9, 2025

Mr. Travis Falls, P.E.
Volkert, Inc.
7500 Rialto Blvd., Building 1 Suite 225
Austin, TX 78735

Re: Contract No. 46-4IDP5003
Work Authorization No. 03
Notice of Suspension

Dear Mr. Falls

The purpose of this letter is to confirm the telephone conversation between Charles Benavidez, P.E., San Antonio District Engineer, and Travis Falls, P.E., Senior Vice President at Volkert, Inc. on September 24, 2025 concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 18, 2025.

This work authorization is suspended at the close of business on October 24, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Carlos Arcila, P.E. of the San Antonio District at (210) 288-9331.

Sincerely,

DocuSigned by:

3BB8A8580ACF41C...

Charles C. Benavidez, P.E.
San Antonio District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Clara Carbajal-Sanchez, P.E, PEPS Service Center Manager, TxDOT
Lea Jacobson, P.E., San Antonio District, Director of Construction, TxDOT
Carlos Arcila, P.E., San Antonio District, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov