



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

May 8, 2026

Karl Bednarz, P.E.  
RS&H  
211 S. Irving St. Suite 211  
San Angelo TX, 76903

Re: Contract No. 46-4IDP5005  
Work Authorization No. 03  
Notice of Suspension

Dear Mr. Bednarz:

The purpose of this letter is to confirm the telephone conversation between Jose Vargas, P.E. Laredo District Laredo Area Engineer and Karl Bednarz, P.E. project manager CEI Leader on May 8, 2026 concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on May 1, 2026.

This work authorization is suspended at the close of business on June 8, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Monica Perez of the Laredo District Laredo Area Office at (956) 712-7799.

Sincerely,

DocuSigned by:  
  
A5A9883ECD1E4F7...

Epigmenio Gonzalez, P.E.

Laredo District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Jaime A. Vela, Jr. P.E., PEPS Central Service Center Manager, TXDOT  
Jose Vargas, P.E. Laredo District Laredo Area Engineer  
PEPS\_COE\_Process@txdot.gov