

IH-10 Eastex Freeway Interchange

CSJ: 0028-13-135

Limits:

From: Hollywood
Overpass, East
To: 7th Street

Description:

Widen freeway from
4 to 6 main lanes
and reconstruct
interchange

Construction Manager

David Collins

Design Manager

James Horne


Project Manager

Trevor Reed

Project Cost Estimate: \$450,000,000


Project Length: 2.44 MI

Letting Date: 5/2/2024




US 90 at UPRR
CSJ: 0028-03-11

Construction Manager	Roberto Rodriguez
Design Manager	James Horne
Project Manager	Thomas Le



County: Liberty
Roadway: US 90
Limits: At UP railroad
Description: Construct bridge
Project Cost Estimate: \$32,714,007
Project Length: 1.77 MI
Letting Date: 11/6/2024

Individual utility meetings are being held weekly until relocations are completed.



County: Chambers
Roadway: FM 565
Limits: From: SH 99, West / To: SH 146
Description: Widen roads – add lanes
Project Cost Estimate: \$73,000,000
Project Length: 2.86 MI
Letting Date: 11/1/2026



FM 565
CSJ: 1024-01-077

Project meetings are
held monthly.

Construction Manager	Roberto Rodriguez
Design Manager	James Horne
Project Manager	Phillip Pawelek

Construction Manager


Design Manager

Project Manager

David Collins

James Horne

Tyler Martin



SH 105

Widening

CSJ: 0339-04-036

Meeting with utilities on a case-by-case basis
to assist in the creation of agreements

County: Hardin

Roadway: SH 105

Limits: From: 0.10 MI E of SH 326 / To: Pine Island Bayou


Description: Widen road – add lanes

Project Cost Estimate: \$75,700,000

Project Length: 7.29 MI

Letting Date: 1/1/2027





Construction Manager	Roberto Rodriguez
Design Manager	James Horne
Project Manager	Dan Thoma

US 90 Ames to Devers
CSJ: 0028-04-069

County: Liberty
Roadway: US 90
Limits: From: FM 160, E / To: SH 61
Description: Widen road – add lanes
Project Cost Estimate : \$98,210,000
Project Length: 8.78 MI
Letting Date: 1/1/2028
Individual utility meetings ongoing.