
Project Owner: TxDOT Developed/Revised By: Derrick Horvath
CCSJ/RCSJ.: 0016‐05‐111, 0016‐06‐047, 0016‐06‐047, 0016‐07‐113, 0017‐10‐168 Date:

Project Description: I‐35 NEX  Reviewed By: Sandee Khoury
Highway or Route: I‐35 From FM 1103 to AT&T Center Drive Date: 5/10/2019

Utility Company 
Utility 

Company 
Contact

Utility 
Conflict ID

Drawing or 
Sheet No. 

Line Style Utility Type Size and/or Material
Base or 
Ultimate

Utility Conflict Description
Longitudinal or 

Crossing 

Utility Placement in 
Relation to Existing 
TxDOT Right of Way

Highway
Alignment

Station Origin  Start Station
Start 
Offset 

End Station
End 

Offset

Level of Utility 
Investigation  

Needed

Test Hole 
No.

Test Hole 
Depth 

Recommended Action or 
Resolution

Estimated 
Resolution 

Date

Resolution 
Status

Comments 

AT&T Philip Austin ULT‐101 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 3115+20 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Hines Street Intersection

CPS Electric John Offer ULT‐102 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3115+42 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

Google Fiber Steve Boyd ULT‐103 N/A T14‐1‐D Communications UG Fiber Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 3115+42 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Hines Street Intersection

Google Fiber Steve Boyd ULT‐104 N/A OHT‐11 Communications OH Fiber Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3115+42 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

AT&T Philip Austin ULT‐105 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3115+42 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

CPS Gas John Offer ULT‐106 N/A G1‐8‐D Gas 8" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3115+92 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Hines Street Intersection

Conterra Mark Brooks ULT‐107 N/A OHT‐4 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3116+01 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

CPS Electric John Offer ULT‐108 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3116+01 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

AT&T Philip Austin ULT‐109 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3116+01 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Hines Street Intersection

SAWS Nina Bittle ULT‐110 N/A SS1‐20‐D Sanitary Sewer 20" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3127+91 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  IH 35 and Railroad Intersection

CenturyLink Jason Fox ULT‐111 N/A T2‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 3130+98 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Railroad Intersection

MCI/Verizon Doug Kougl ULT‐112 N/A T7‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3132+30 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 35 and Railroad Intersection

CPS Electric John Offer ULT‐113 N/A OHE‐2 Electric OH Tranmission Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3133+55 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  IH 35 and Railroad Intersection

CPS Telecom John Offer ULT‐211 N/A OHT‐15 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3133+86 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  IH 35 and Railroad Intersection

CPS Electric John Offer ULT‐114 N/A OHE‐2 Electric OH Tranmission Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3133+86 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  IH 35 and Railroad Intersection

CPS Gas John Offer ULT‐115 N/A G1‐2‐D Gas 2" Gas Line Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 LT 3142+88 83 3144+11 81 QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and AT&T Center Parkway Intersection

CPS Gas John Offer ULT‐116 N/A G1‐8‐D Gas 8" Gas Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 3144+07 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and AT&T Center Parkway Intersection

SAWS Nina Bittle ULT‐117 N/A W1‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3145+46 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and AT&T Center Parkway Intersection

AT&T Philip Austin ULT‐118 N/A T1‐1‐D Communications UG Telecom (4D) Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 3151+32 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 east of AT&T Center Parkway

SAWS Nina Bittle ULT‐119 N/A SS1‐12‐D Sanitary Sewer 12" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3151+34 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 east of AT&T Center Parkway

Charter/Spectrum Travis Bond ULT‐120 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3163+56 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 west of Copeland Drive

CPS Electric John Offer ULT‐121 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3163+56 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 west of Copeland Drive

SAWS Nina Bittle ULT‐122 N/A W1‐8‐D Water 8" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3172+91 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 at Hormel Drive

CPS Electric John Offer ULT‐123 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3195+13 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Seguin Road Intersection

SAWS Nina Bittle ULT‐124 N/A SS1‐36‐D Sanitary Sewer 36" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3198+41 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Seguin Road Intersection

SAWS Nina Bittle ULT‐125 N/A SS1‐30‐D Sanitary Sewer 30" Sanitary Sewer Ultimate In Conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3198+59 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Seguin Road Intersection

AT&T Philip Austin ULT‐126 N/A T1‐1‐D Communications UG Telecom (2D) Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3199+95 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Seguin Road Intersection

CPS Gas John Offer ULT‐127 N/A G1‐8‐D Gas 8" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3199+98 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Seguin Road Intersection

SAWS Nina Bittle ULT‐128 N/A W1‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3200+41 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Seguin Road Intersection

SAWS Nina Bittle ULT‐129 N/A SS1‐78‐D Sanitary Sewer 78" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3209+50 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 east of  Seguin Road Intersection

Zayo Wes Coleman ULT‐130 N/A T11‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway and drainage pond
Crossing  Inside  IH‐35 ‐ 3241+73 ‐ ‐ ‐ QLA N/A N/A No conflict  IH 35 and Binz‐Engleman Road Intersection

CPS Gas John Offer ULT‐131 N/A G1‐8‐D Gas 8" Gas Line Ultimate
In conflict with proposed 

roadway and drainage pond
Crossing  Inside  IH‐35 ‐ 3241+75 ‐ ‐ ‐ QLA N/A N/A No conflict  IH 35 and Binz‐Engleman Intersection

SAWS Nina Bittle ULT‐132 N/A SS1‐24‐D Sanitary Sewer 24" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3242+10 ‐ ‐ ‐ QLA N/A N/A No conflict  IH 35 and Binz‐Engleman Road Intersection

CPS Electric John Offer ULT‐133 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 3273+66 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 south of Petroleum Drive

CenturyLink Jason Fox ULT‐134 N/A OHT‐3 Communications OH Telecom Ultimate In conflict with UAR clearance Crossing  Inside  IH‐35 ‐ 3273+66 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 south of Petroleum Drive; leased fiber

San Antonio Pipeline Anthony Rice ULT‐135 N/A G3‐6‐D Gas 6" Gas Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 LT 3291+53 139 3294+65 133 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLD

San Antonio Pipeline Anthony Rice ULT‐136 N/A G3‐6‐D Gas 6" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3292+04 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of Winnoco Drive ‐ QLD

CPS Electric John Offer ULT‐137 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3293+35 147 3293+47 147 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLC

Charter/Spectrum Travis Bond ULT‐212 N/A OHT‐08 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3293+35 147 3293+47 147 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLC

CPS Electric John Offer ULT‐138 N/A OHE‐2 Electric OH Tranmission Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3295+46 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLC

CPS Electric John Offer ULT‐139 N/A OHT‐15 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3295+46 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLC
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CPS Electric John Offer ULT‐140 N/A OHE‐2 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3297+74 505 3298+16 699 QLC N/A N/A Accommodate ‐ Relocation  410 S South of Mergs with IH 35 N ‐ QLC

Charter/Spectrum Travis Bond ULT‐213 N/A OHT‐08 Communications OH  Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3297+74 505 3298+16 699 QLC N/A N/A Accommodate ‐ Relocation  410 S South of Mergs with IH 35 N ‐ QLC

CPS Electric John Offer ULT‐141 N/A OHE‐2 Electric OH Tranmission Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3298+66 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Winnoco Drive ‐ QLC

SAWS Nina Bittle ULT‐142 N/A SS1‐24‐D Sanitary Sewer 24" Sanitary Sewer Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3314+37 155 3316+91 175 QLC N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLC

AT&T Philip Austin ULT‐143 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 LT 3315+50 341 3299+00 132 QLB N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

AT&T Philip Austin ULT‐144 N/A T1‐1‐D Communications
UG Telecom (BURIED 

CABLE)
Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3316+46 148 3322+73 150 QLB N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

AT&T Philip Austin ULT‐145 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3316+46 157 3322+73 165 QLC N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLC

CenturyLink Jason Fox ULT‐146 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3316+46 155 3322+73 157 QLB N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

CPS Electric John Offer ULT‐147 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3316+46 157 3322+73 165 QLC N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLC

SAWS Nina Bittle ULT‐148 N/A W1‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3316+46 142 3322+61 146 QLB N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

MCI/Verizon Doug Kougl ULT‐228 N/A T7‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3316+46 155 3322+73 157 QLB N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

Charter/Spectrum Travis Bond ULT‐229 N/A OHT‐08 Communications OH Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3316+46 157 3322+73 165 QLC N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLC

CenturyLink Jason Fox ULT‐149 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3323+55 ‐ ‐ ‐ QLA N/A N/A Accommodate ‐ Relocation  North of IH 35 N and 410 S Merge Ramp ‐ QLD

CPS Gas John Offer ULT‐150 N/A G1‐16‐D Gas 16" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3347+11 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and Rittiman Intersection ‐ QLD

SAWS Nina Bittle ULT‐151 N/A W1‐16‐D Water 16" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3347+28 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and Rittiman Intersection ‐ QLD

Google Fiber Steve Boyd ULT‐152 N/A T14‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 3348+27 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Rittiman ‐ QLD

AT&T Philip Austin ULT‐153 N/A T1‐1‐D Communications UG Telecom (9‐MCD) Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3348+27 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Rittiman ‐ QLD

Charter/Spectrum Travis Bond ULT‐154 N/A T1‐8‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3349+50 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Rittiman ‐ QLD

SAWS Nina Bittle ULT‐155 N/A SS1‐14‐D Sanitary Sewer 14" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3357+91 176 3381+40 179 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLC

AT&T Philip Austin ULT‐156 N/A T1‐1‐D Communications UG Telecom (15‐MCD) Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3360+92 128 3379+75 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLD

Charter/Spectrum Travis Bond ULT‐157 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3360+92 155 3379+75 173 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLC

AT&T Philip Austin ULT‐158 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3360+92 155 3379+75 173 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLC

CPS Electric John Offer ULT‐159 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3360+92 155 3379+75 173 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLC

MCI/Verizon Doug Kougl ULT‐160 N/A T7‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3360+92 128 3371+61 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLC

SAWS Nina Bittle ULT‐161 N/A W1‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3360+92 128 3379+75 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLD

SAWS Nina Bittle ULT‐162 N/A W1‐8‐D Water 8" Water Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3362+88 139 3362+88 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLD

San Antonio Pipeline Anthony Rice ULT‐163 N/A G3‐6‐D Gas 6" Gas Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 LT 3365+62 158 3365+74 158 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLD

SAWS Nina Bittle ULT‐164 N/A W1‐8‐D Water 8" Water Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3368+47 133 3368+47 143 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Rittiman and Eisenhauer ‐ QLD

MCI/Verizon Doug Kougl ULT‐165 N/A T7‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3371+37 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 35 North of Rittiman ‐ QLD

SAWS Nina Bittle ULT‐166 N/A W1‐12‐D Water 12" Water Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3393+38 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and Eisenhauer Intersection ‐ QLD

AT&T Philip Austin ULT‐167 N/A T1‐1‐D Communications UG Telecom (6‐MCD) Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3393+50 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Eisenhauer‐ QLD

CenturyLink Jason Fox ULT‐168 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3410+79 160 3410+91 160 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W ROW Between Eisenhauer and Walzem ‐ QLD

San Antonio Pipeline Anthony Rice ULT‐169 N/A G3‐6‐D Gas 6" Gas Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 LT 3410+79 154 3410+91 154 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W ROW Between Eisenhauer and Walzem ‐ QLD

AT&T Philip Austin ULT‐170 N/A T1‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3418+37 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 35 ROW Between Eisenhauer and Walzem ‐ QLC

SAWS Nina Bittle ULT‐171 N/A W1‐12‐D Communications 12" Water Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3418+53 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 ROW Between Eisenhauer and Walzem ‐ QLC

Charter/Spectrum Travis Bond ULT‐172 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3419+23 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 ROW Between Eisenhauer and Walzem ‐ QLC

CPS Telecom John Offer ULT‐173 N/A OHT‐15 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3419+23 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 ROW Between Eisenhauer and Walzem ‐ QLC

CPS Electric John Offer ULT‐174 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3419+23 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 ROW Between Eisenhauer and Walzem ‐ QLC

CenturyLink Jason Fox ULT‐175 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3423+39 160 3423+51 160 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W ROW Between Eisenhauer and Walzem ‐ QLD

San Antonio Pipeline Anthony Rice ULT‐176 N/A G3‐6‐D Gas 6" Gas Line Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3423+39 154 3423+51 154 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W ROW Between Eisenhauer and Walzem ‐ QLD

Fiberlight Mike Lamb ULT‐177 N/A T1‐13‐D Communications UG Telecom  Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3444+35 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Walzem Intersection ‐ QLD

AT&T Philip Austin ULT‐178 N/A T1‐1 Communications UG Telecom (12‐MCD) Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3444+35 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Walzem (FM 1976) ‐ QLB

CenturyLink Jason Fox ULT‐230 N/A T2‐1‐D Communications UG Telecom  Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3444+35 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 at Walzem (FM 1976) ‐ QLD

SAWS Nina Bittle ULT‐179 N/A W1‐16‐D Water 16" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3444+45 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Walzem Intersection ‐ QLD

SAWS Nina Bittle ULT‐180 N/A SS1‐15‐D Sanitary Sewer 15" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3445+22 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Walzem Intersection ‐ QLC

CPS Electric John Offer ULT‐181 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3445+28 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Walzem Intersection ‐ QLC

Enterprise
Hector 

Villanueva
ULT‐182 N/A G2‐14‐D Gas 14" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3449+87 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Walzem Intersection ‐ QLC



CPS Gas John Offer ULT‐183 N/A G1‐20‐D Gas 20" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3452+04 ‐ ‐ ‐ QLA N/A N/A No conflict  Between Walzam and IH 35/410N Ramps ‐ QLD

San Antonio Pipeline Anthony Rice ULT‐184 N/A G3‐6‐D Gas 6" Gas Line
Base & 
Ultimate

In Conflict with proposed 
bridge bents

Longitudinal  Inside  IH‐35 LT 3454+14 150 3476+24 279 QLB N/A N/A Accommodate ‐ Relocation  Ramp from 410 N onto IH 35 South ‐ QLD

San Antonio Pipeline Anthony Rice B‐226 N/A G3‐6‐D Gas 6" Gas Line Base
In Conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3462+77 561 3462+97 561 QLB N/A N/A Accommodate ‐ Relocation  Interchange Pkwy and Fratt RD Intersection ‐ QLD

AT&T Philip Austin B‐227 N/A T1‐1‐D Communications UG Telecom  Base
In Conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3462+77 561 3462+97 561 QLB N/A N/A Accommodate ‐ Relocation  Interchange Pkwy and Fratt RD Intersection ‐ QLD

SAWS Nina Bittle B‐228 N/A W1‐8‐D Water 8" Water Line Base
In Conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3463+43 500 3463+46 488 QLB N/A N/A Accommodate ‐ Relocation  Interchange Pkwy and Fratt RD Intersection ‐ QLD

SAWS Nina Bittle B‐229 N/A W1‐12‐D Water 12" Water Line Base
In Conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3464+02 622 3464+20 619 QLB N/A N/A Accommodate ‐ Relocation  Interchange Pkwy and Fratt RD Intersection ‐ QLD

AT&T Philip Austin B‐230 N/A T1‐1‐D Communications UG Telecom  Base
In Conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3464+02 624 3464+20 621 QLB N/A N/A Accommodate ‐ Relocation  Interchange Pkwy and Fratt RD Intersection ‐ QLD

AT&T Philip Austin ULT‐185 N/A T1‐1‐D Communications UG Telecom  Ultimate In conflict with bridge bents Crossing  Inside  IH‐35 ‐ 3463+73 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North at Prop 410N Intersection ‐ QLD

SAWS Nina Bittle B‐210 N/A W1‐12‐D Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3466+97 514 3467+05 508 QLB N/A N/A Accommodate ‐ Relocation  Ramp from IH 35 S to 410 N ‐ QLD

CPS Gas John Offer B‐201 N/A G1‐2‐D Gas 2" Gas Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3467+82 366 3647+90 362 QLB N/A N/A Accommodate ‐ Relocation  Ramp from IH 35 S to 410 N ‐ QLD

AT&T Philip Austin B‐1 N/A T1‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3467+82 366 3647+90 362 QLB N/A N/A Accommodate ‐ Relocation  Ramp from IH 35 S to 410 N ‐ QLD

CPS Electric John Offer B‐2 N/A OHE‐5 Electric OH Distribution
Base & 
Ultimate

OH lines in conflict with bridge 
structure/UAR Clearance

Longitudinal  Inside  IH‐35 LT 3473+41 218 3475+96 274 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

Charter/Spectrum Travis Bond B‐3 N/A OHT‐8 Communications OH Telecom
Base & 
Ultimate

OH lines in conflict with bridge 
structure/UAR Clearance

Crossing  Inside  IH‐35 ‐ 3473+86 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

CenturyLink Jason Fox B‐4 N/A OHT‐12 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3473+86 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

CPS Electric John Offer B‐5 N/A OHE‐5 Electric OH Distribution
Base & 
Ultimate

OH lines in conflict with bridge 
structure/UAR Clearance

Crossing  Inside  IH‐35 ‐ 3473+86 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐6 N/A OHT‐07 Communications OH Telecom
Base & 
Ultimate

OH lines in conflict with bridge 
structure/UAR Clearance

Crossing  Inside  IH‐35 ‐ 3473+86 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

Bexar County
Fernando 
Richards Jr.

B‐7 N/A W5‐20‐D Water 20" Water Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3484+21 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of Prop 410N Intersection ‐ QLD

SAWS Nina Bittle B‐8 N/A SS1‐20‐D Sanitary Sewer 20" Sanitary Sewer
Base & 
Ultimate

In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3485+08 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of Prop 410N Intersection ‐ QLC

CenturyLink Jason Fox B‐9 N/A T2‐1‐D Communications UG Telecom Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3486+53 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLD

AT&T Philip Austin B‐10 N/A T1‐1‐D Communications UG Telecom Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 3494+41 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 35 North of Prop 410N Intersection ‐ QLC

AT&T Philip Austin B‐11 N/A OHT‐1 Communications OH Telecom Base
In conflict with proposed 
roadway & sidewalk

Longitudinal  Inside  IH‐35 LT 3494+51 150 3496+02 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

CenturyLink Jason Fox B‐12 N/A OHT‐12 Communications OH Telecom Base
In conflict with proposed 
roadway & sidewalk

Longitudinal  Inside  IH‐35 LT 3494+51 150 3496+02 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

Charter/Spectrum Travis Bond B‐13 N/A OHT‐8 Communications OH Telecom Base
In conflict with proposed 
roadway & sidewalk

Longitudinal  Inside  IH‐35 LT 3494+51 150 3496+02 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

CPS Electric John Offer B‐14 N/A OHE‐1 Electric OH Distribution Base
In conflict with proposed 
roadway & sidewalk

Longitudinal  Inside  IH‐35 LT 3494+51 150 3496+02 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

FiberLight Mike Lamb B‐16 N/A OHT‐13 Communications OH Telecom Base
In conflict with proposed 
roadway & sidewalk

Longitudinal  Inside  IH‐35 LT 3494+51 150 3496+02 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Prop 410N Intersection ‐ QLC

FiberLight Mike Lamb B‐15 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bents Crossing  Inside  IH‐35 ‐ 3494+65 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 North of Prop 410N Intersection ‐ QLD

SAWS Nina Bittle B‐17 N/A W1‐30‐D Water 30" Water Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3501+92 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 35 North of Prop 410N Intersection ‐ QLD

SAWS Nina Bittle B‐18 N/A SS1‐10‐D Sanitary Sewer 10" Sanitary Sewer Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3504+85 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 Between Crestway Dr and Whilrwind Dr ‐ QLC

CPS Gas John Offer B‐19 N/A G1‐4‐D Gas 4" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3506+79 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 Between Crestway Dr and Whilrwind Dr ‐ QLD

SAWS Nina Bittle B‐20 N/A W1‐8‐D Water 8" Water Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3507+78 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 Between Crestway Dr and Whilrwind Dr ‐ QLD

MCI/Verizon Doug Kougl B‐21 N/A T7‐1‐D Communications UG Telecom Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3513+69 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 at Whirlwind Intersection ‐ QLD

Enterprise
Hector 

Villanueva
B‐22 N/A G2‐8‐D Gas 8" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3515+56 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of Whirlwind Dr ‐ QLD

CPS Gas John Offer B‐23 N/A G1‐8‐D Gas 8" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3516+80 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of  Whirlwind Dr ‐ QLD

CPS Electric John Offer B‐24 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+16 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

CenturyLink Jason Fox B‐25 N/A OHT‐12 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+83 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

Grande
Robert 
Martinez

B‐26 N/A OHT‐13 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+83 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐27 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+83 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

Charter/Spectrum Doug Kougl B‐30 N/A OHT‐08 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+83 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

CPS Gas John Offer B‐28 N/A G1‐24‐D Gas 24" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3517+87 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of  Whirlwind Dr ‐ QLD

CPS Electric John Offer B‐29 N/A OHE‐6 Electric OH Transmission Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3517+90 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

CPS Electric John Offer B‐202 N/A OHE‐6 Electric OH Transmission Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3530+35 149 3430+45 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

MCI/Verizon Doug Kougl B‐203 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3530+35 149 3430+45 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

MCI/Verizon Doug Kougl B‐204 N/A T7‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3530+35 149 3430+45 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLD

SAWS Nina Bittle B‐205 N/A W1‐8‐D Water 8" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3530+35 149 3430+45 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLD

SAWS Nina Bittle B‐31 N/A W1‐8‐D Water 8" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3533+31 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and Thousand Oaks Dr Intersection ‐ QLD

MCI/Verizon Doug Kougl B‐47 N/A T7‐1‐D Communications UG Telecom Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3535+11 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of  Whirlwind Dr ‐ QLD

MCI/Verizon Doug Kougl B‐32 N/A T7‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3539+63 146 3539+75 146 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of  Thousand Oaks Dr ‐ QLB



MCI/Verizon Doug Kougl B‐33 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3539+63 146 3539+75 146 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

SAWS Nina Bittle B‐215 N/A W1‐8‐D Water 8" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3560+15 143 3560+27 143 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner ‐ QLD

CPS Electric John Offer B‐216 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure
Longitudinal  Inside  IH‐35 RT 3560+15 148 3560+27 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner Dr  ‐ QLC

AT&T Philip Austin B‐217 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 

structure
Longitudinal  Inside  IH‐35 RT 3560+15 148 3560+27 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner Dr  ‐ QLC

MCI/Verizon Doug Kougl B‐218 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure
Longitudinal  Inside  IH‐35 RT 3560+15 148 3560+27 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner Dr  ‐ QLC

Charter/Spectrum Doug Kougl B‐219 N/A OHT‐08 Communications OH Telecom Base
OH lines in conflict with bridge 

structure
Longitudinal  Inside  IH‐35 RT 3560+15 148 3560+27 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner Dr  ‐ QLC

Grande
Robert 
Martinez

B‐220 N/A OHT‐13 Communications OH Telecom Base
OH lines in conflict with bridge 

structure
Longitudinal  Inside  IH‐35 RT 3560+15 148 3560+27 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Weidner Dr  ‐ QLC

Zayo Wes Coleman B‐34 N/A T11‐1‐D Communications UG Telecom Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3573+27 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Weidner Intersection ‐ QLD

CPS Gas John Offer B‐35 N/A G1‐8‐D Gas 8" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3573+27 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Weidner Intersection ‐ QLD

SAWS Nina Bittle B‐36 N/A SS1‐08‐D Sanitary Sewer 8" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3573+27 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Weidner Intersection ‐ QLC

Enterprise
Hector 

Villanueva
B‐37 N/A G2‐14‐D Gas 14" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3574+10 ‐ ‐ ‐ QLA N/A N/A Accommodate ‐ Relocation  IH 35 and Weidner Intersection ‐ QLD

SAWS Nina Bittle B‐38 N/A W1‐24‐D Water 24" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3574+10 ‐ ‐ ‐ QLA N/A N/A Accommodate ‐ Relocation  IH 35 and Weidner Intersection ‐ QLD

AT&T Philip Austin B‐39 N/A T1‐1 Communications
UG Telecom (BURIED 

FO)
Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3574+10 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Weidner Intersection ‐ QLD/QL‐B

AT&T Philip Austin B‐40 N/A T1‐3 Communications
UG Telecom (BURIED 

FO)
Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3574+36 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Weidner Intersection ‐ QLD/QL‐B

AT&T Philip Austin B‐41 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3581+75 149 3581+87 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Weidner Dr ‐ QLC

Charter/Spectrum Travis Bond B‐42 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3581+75 149 3581+87 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Weidner Dr ‐ QLC

CPS Electric John Offer B‐43 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3581+75 149 3581+87 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Weidner Dr ‐ QLC

MCI/Verizon Doug Kougl B‐44 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3581+75 149 3581+87 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of  Whirlwind Dr ‐ QLC

SAWS Nina Bittle B‐45 N/A W1‐8‐D Water 8" Water Line Base
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3581+75 139 3581+87 139 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Weidner ‐ QLD

Enterprise
Hector 

Villanueva
B‐46 N/A G2‐6‐D Gas 6" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3584+10 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of Weidner Dr  ‐ QLD

CPS Electric John Offer B‐48 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3584+69 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Weidner Dr  ‐ QLC

SAWS Nina Bittle B‐49 N/A SS1‐08‐D Sanitary Sewer 8" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3585+46 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of Weidner Dr  ‐ QLC

CPS Electric John Offer B‐50 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3594+99 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between Weidner and O'Connor ‐ QLC

CPS Electric John Offer B‐51 N/A OHE‐2 Electric OH Transmission Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3606+55 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between Weidner and O'Connor ‐ QLC

CPS Electric John Offer B‐52 N/A OHE‐2 Electric OH Transmission Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3607+36 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between Weidner and O'Connor ‐ QLC

CPS Telecom John Offer B‐53 N/A OHT‐15 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3607+36 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between Weidner and O'Connor ‐ QLC

SAWS Nina Bittle B‐221 N/A W1‐8‐D Water 8" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3608+48 144 3608+60 144 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of O'Connor ‐ QLD

MCI/Verizon Doug Kougl B‐222 N/A T7‐1‐D Communications UG Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3608+48 147 3608+60 147 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of O'Connor ‐ QLD

Charter/Spectrum Travis Bond B‐54 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3612+91 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and O'Connor Intersection ‐ QLC

CPS Electric John Offer B‐55 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3612+91 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and O'Connor Intersection ‐ QLC

AT&T Philip Austin B‐56 N/A T1‐1 Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3619+16 143 3619+28 143 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLB

AT&T Philip Austin B‐57 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3619+16 148 3619+28 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

Charter/Spectrum Travis Bond B‐58 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3619+16 148 3619+28 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

CPS Electric John Offer B‐59 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3619+16 148 3619+28 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

SAWS Nina Bittle B‐60 N/A W1‐16‐D Water 16" Water Line Base
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 LT 3619+16 145 3619+28 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLD

AT&T Philip Austin B‐61 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

Charter/Spectrum Travis Bond B‐62 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

CPS Electric John Offer B‐63 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

MCI/Verizon Doug Kougl B‐64 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

SAWS Nina Bittle B‐206 N/A W1‐16‐D Water 16" Water Line Base
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLD

SAWS Nina Bittle B‐207 N/A SS1‐8 Sanitary Sewer 8" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Longitudinal  Inside  IH‐35 RT 3621+56 150 3621+68 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of O'Connor ‐ QLC

SAWS Nina Bittle B‐65 N/A W1‐16‐D Water 16" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3621+77 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 North of O'Connor ‐ QLD

SAWS Nina Bittle B‐66 N/A SS1‐8 Sanitary Sewer 8" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3623+04 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of O'Connor ‐ QLC

SAWS Nina Bittle B‐67 N/A W1‐12‐D Water 12" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3628+33 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of O'Connor ‐ QLD

CPS Gas John Offer B‐68 N/A G1‐12‐D Gas 12" Gas Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3628+43 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 North of O'Connor ‐ QLD

AT&T Philip Austin B‐208 N/A T1‐1‐D Communications UG Telecom (6‐4") Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3628+80 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 South of Judson Rd

AT&T Philip Austin B‐69 N/A T1‐1‐D Communications UG Telecom (6‐4") Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3656+00 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 South of Judson Rd



FiberLight Mike Lamb B‐70 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3662+05 115 3664+63 60 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Judson ‐ QLD

CPS Electric John Offer B‐71 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3662+11 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Judson Intersection ‐ QLC

Charter/Spectrum Travis Bond B‐72 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3664+81 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Judson ‐ QLC

CPS Gas John Offer B‐74 N/A G1‐8‐D Gas 8" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3687+22 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Toepperwein Intersection ‐ QLD

AT&T Philip Austin B‐75 N/A T1‐1‐D Communications UG Telecom Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3688+25 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Toepperwein Intersection ‐ QLD

FiberLight Mike Lamb B‐76 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3688+57 61 3693+94 110 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Toepperwein ‐ QLD

Charter/Spectrum Travis Bond B‐77 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3698+21 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Toepperwein ‐ QLC

CPS Electric John Offer B‐78 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3698+21 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Toepperwein ‐ QLC

City of Live Oak
Mark 

Wagster
B‐73 N/A W3‐12‐D Water 12"Water Line Ultimate

Crosses proposed roadway 
improvements

Crossing  Inside  IH‐35 ‐ 3703+57 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of Toepperwein ‐ QLD

AT&T Philip Austin B‐79 N/A T1‐1‐D Communications UG Telecom Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3714+33 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Toepperwein Intersection ‐ QLD

FiberLight Mike Lamb B‐80 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3714+77 125 3716+34 126 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of Pat Booker ‐ QLD

AT&T Philip Austin B‐81 N/A T1‐3 Communications
UG Telecom (24‐4" 

PVC)
Base

In conflict with bridge bent 
and pavement widening

Longitudinal  Inside  IH‐35 RT 3718+59 143 3729+73 241 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLB

Zayo Wes Coleman B‐82 N/A T11‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3718+59 176 3729+73 241 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLD

Conterra Mark Brooks B‐83 N/A T3‐1‐D Communications UG Telecom Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3723+75 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of Pat Booker ‐ QLD

Charter/Spectrum Travis Bond B‐84 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3726+25 182 3729+70 248 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLC

Conterra Mark Brooks B‐85 N/A T3‐1 Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3726+25 186 3729+73 251 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLB

CPS Electric John Offer B‐86 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3726+25 182 3729+70 248 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLC

CPS Gas John Offer B‐87 N/A G1‐4 Gas 4" Gas Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3726+25 176 3729+73 241 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLB

MCI/Verizon Doug Kougl B‐88 N/A T7‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3726+25 176 3729+73 241 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLD

MCI/Verizon Doug Kougl B‐89 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3726+25 182 3729+70 248 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLC

City of Live Oak
Mark 

Wagster
B‐209 N/A W3‐8‐D Water 8" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3726+25 182 3729+70 248 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLD

FiberLight Mike Lamb B‐90 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3730+36 127 3737+68 71 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pat Booker Intersection ‐ QLD

AT&T Philip Austin B‐91 N/A T1‐1 Communications
UG Telecom (9‐4" PVC  

1‐1/2" PVC)
Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3739+68 173 3743+71 137 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

Zayo Wes Coleman B‐92 N/A T11‐1 Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3739+68 173 3743+71 137 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

City of Live Oak
Mark 

Wagster
B‐93 N/A W3‐12 Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3739+68 163 3743+71 135 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

CPS Gas John Offer B‐94 N/A G1‐4 Gas 4" Gas Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3739+68 160 3743+71 141 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

Charter/Spectrum Travis Bond B‐95 N/A T8‐1 Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3742+23 146 3743+71 147 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

Charter/Spectrum Travis Bond B‐96 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3743+59 147 3743+71 147 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

CPS Electric John Offer B‐97 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3743+59 147 3743+71 147 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

MCI/Verizon Doug Kougl B‐98 N/A OHT‐07 Communications OH Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3743+59 147 3743+71 147 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

CPS Electric John Offer B‐99 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3743+78 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

FiberLight Mike Lamb B‐100 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3743+84 48 3752+57 161 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and 1604 Intersection ‐ QLD

AT&T Philip Austin B‐101 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3735+25 148 3744+18 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

Charter/Spectrum Travis Bond B‐102 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3735+25 148 3745+54 166 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

CPS Electric John Offer B‐103 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3735+25 148 3745+54 166 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLC

City of Live Oak
Mark 

Wagster
B‐211 N/A FM3‐4‐D Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3735+25 156 3737+57 157 QLD N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLD

City of Live Oak
Mark 

Wagster
B‐212 N/A FM3‐6‐D Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3735+25 154 3737+57 155 QLD N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLD

City of Live Oak
Mark 

Wagster
B‐214 N/A W3‐12‐D Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3738+75 140 3741+67 140 QLD N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLD

CPS Gas John Offer B‐213 N/A G1‐4 Gas 4" Gas Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3737+45 144 3741+67 143 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1604 ‐ QLB

MCI/Verizon Doug Kougl B‐104 N/A T7‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3759+53 474 3771+49 165 QLB N/A N/A Accommodate ‐ Relocation  IH 35 north of 1604 ‐ QLD

Logix Danny Garza B‐105 N/A T12‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3760+35 409 3761+43 297 QLB N/A N/A Accommodate ‐ Relocation  Ramp from 1604 West to IH 35 North ‐ QLB

Charter/Spectrum Travis Bond B‐106 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3761+80 318 3764+18 216 QLC N/A N/A Accommodate ‐ Relocation  Ramp from 1604 West to IH 35 North ‐ QLC

CPS Electric John Offer B‐107 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3761+80 318 3764+18 216 QLC N/A N/A Accommodate ‐ Relocation  Ramp from 1604 West to IH 35 North ‐ QLC

City of Selma Larry Verner B‐108 N/A W4‐12 Water 12" Water Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3762+16 220 3770+85 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLB

MCI/Verizon Doug Kougl B‐112 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3762+16 218 3764+17 216 QLC N/A N/A Accommodate ‐ Relocation  Ramp from 1604 West to IH 35 North ‐ QLC

AT&T Philip Austin B‐113 N/A T1‐1‐D Communications UG Telecom Base
In conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3762+20 207 3771+00 153 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLD

CPS Gas John Offer B‐114 N/A G1‐6 Gas 6" Gas Line Base
In conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3762+20 207 3771+00 153 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC



Charter/Spectrum Travis Bond B‐115 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3762+20 207 3771+00 153 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC

CPS Electric John Offer B‐116 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3762+20 207 3771+00 153 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC

City of Selma Larry Verner B‐111 N/A W4‐16‐D Water 16" Water Line Base
In conflict with proposed 

bridge bents
Longitudinal  Inside  IH‐35 LT 3762+20 207 3771+00 153 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLD

FiberLight Mike Lamb B‐117 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3763+24 219 3763+34 219 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and 1604 Intersection ‐ QLD

FiberLight Mike Lamb B‐118 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3767+47 180 3779+00 74 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLD

Charter/Spectrum Travis Bond B‐119 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3768+90 172 3770+88 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC

CPS Electric John Offer B‐120 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3768+90 172 3781+52 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC

MCI/Verizon Doug Kougl B‐121 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3768+90 172 3779+60 146 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLC

CPS Gas John Offer B‐122 N/A G1‐6 Gas 6" Gas Line Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3773+91 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 North of 1604 ‐ QLB

CPS Gas John Offer B‐123 N/A G1‐6 Gas 6" Gas Line Base In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3774+19 142 3774+31 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1604 ‐ QLB

City of Schertz John Nowak B‐124 N/A W2‐12‐D Water 12" Water Line base
In conflict with proposed 

bridge bent
Crossing  Inside  IH‐35 ‐ 3774+40 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 and Forum Pkwy Intersection ‐ QLD

AT&T Philip Austin B‐125 N/A T1‐1‐D Communications UG Telecom (4‐4") Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3778+80 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place 
IH 35 and Forum Pkwy Intersection ‐ QLD; ducts under 

sidewalk of existing bridge/overpass

CPS Electric John Offer B‐126 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3779+75 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Forum Pkwy Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐127 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3779+75 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Forum Pkwy Intersection ‐ QLC

AT&T Philip Austin B‐128 N/A T1‐3 Communications
UG Telecom (12‐4" PVC 

1‐1/2" PVC)
Base

In conflict with proposed 
roadway

Longitudinal  Inside  IH‐35 RT 3780+01 142 3762+16 143 QLB N/A N/A Accommodate ‐ Relocation  IH 35 ‐ 1604 to Forum Pkwy Intersection ‐ QLB

Charter/Spectrum Travis Bond B‐129 N/A T8‐1 Communications UG Telecom Base In conflict with bridge bents Longitudinal  Inside  IH‐35 RT 3780+01 146 3781+52 138 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Forum ‐ QLB

MCI/Verizon Doug Kougl B‐130 N/A T7‐1‐D Communications UG Telecom Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3780+82 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Forum Pkwy Intersection ‐ QLC

CPS Electric John Offer B‐131 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3790+05 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Forum Pkwy ‐ QLC

FiberLight Mike Lamb B‐132 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3797+28 53 3800+19 104 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of Olympia  ‐ QLD

Charter/Spectrum Travis Bond B‐133 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3802+78 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Olympia Intersection ‐ QLC

CPS Electric John Offer B‐134 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3802+78 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Olympia Intersection ‐ QLC

FiberLight Mike Lamb B‐135 N/A T13‐1‐D Communications UG Telecom Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3805+20 96 3808+83 48 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Olympia Intersection  ‐ QLD

City of Selma Larry Verner B‐136 N/A W4‐30‐D Water 30" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3806+70 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Olympia Intersection ‐ QLC

AT&T Philip Austin B‐137 N/A T1‐1 Communications UG Telecom Base In conflict with bridge bent Longitudinal  Inside  IH‐35 LT 3813+04 141 3825+00 139 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W ROW North of Olympia ‐ QLB

Charter/Spectrum Travis Bond B‐138 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 
structure/pavement widening 

Longitudinal  Inside  IH‐35 LT 3813+60 129 3828+10 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and N Evans Rd Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐109 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with bridge 
structure/pavement widening 

Longitudinal  Inside  IH‐35 LT 3813+60 129 3828+10 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and N Evans Rd Intersection ‐ QLC

CPS Electric John Offer B‐139 N/A OHE‐1 Electric OH Distribution Base Pole in conflict with bridge. Longitudinal  Inside  IH‐35 LT 3815+61 136 3828+10 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

AT&T Philip Austin B‐140 N/A T1‐1‐D Communications UG Telecom  Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3816+22 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place 
IH 35 and Forum Pkwy Intersection ‐ QLD; ducts under 

sidewalk of existing bridge/overpass

City of Selma Larry Verner B‐141 N/A SS4‐15‐D Sanitary Sewer 16" Sanitary Sewer Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3830+02 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Retama Pkwy Intersection ‐ QLD

AT&T Philip Austin B‐142 N/A T1‐1 Communications UG Telecom  Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3834+07 140 3862+00 155 QLB N/A N/A Accommodate ‐ Relocation  IH 35 ‐ South of  Retama Pkwy to N Evans Rd ‐ QLB

Charter/Spectrum Travis Bond B‐143 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3834+07 144 3836+99 141 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

CPS Electric John Offer B‐144 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3834+07 144 3836+99 141 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐145 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3834+07 144 3836+99 141 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

City of Selma Larry Verner B‐146 N/A RW4‐12‐D Reclaimed Water
12" Reclaimed Water 

Line
Base In conflict with bridge bents Crossing  Inside  IH‐35 ‐ 3834+09 ‐ ‐ ‐ QLB N/A N/A Avoid ‐ Design Change  IH 35 and Retama Pkwy Intersection ‐ QLD

City of Selma Larry Verner B‐147 N/A SSF‐12‐D Sanitary Sewer 12" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3835+10 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Retama Pkwy Intersection ‐ QLD

Charter/Spectrum Travis Bond B‐148 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3835+76 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

CPS Electric John Offer B‐149 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3835+76 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

MCI/Verizon Doug Kougl B‐150 N/A OHT‐07 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3835+76 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

AT&T Philip Austin B‐151 N/A T1‐3 Communications
UG Telecom  (12‐4" PVC 

1‐1/2" PVC)
Base

In conflict with pavement 
widening (NBFR) 

Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLB

City of Selma Larry Verner B‐152 N/A W4‐12‐D Water 12" Water Line Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLD

Charter/Spectrum Travis Bond B‐153 N/A OHT‐8 Communications OH Telecom Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

CPS Electric John Offer B‐154 N/A OHE‐1 Electric OH Distribution Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

CPS Gas John Offer B‐155 N/A G1‐4 Gas 4" Gas Line Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLB

MCI/Verizon Doug Kougl B‐156 N/A T7‐1‐D Communications UG Telecom Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLD

MCI/Verizon Doug Kougl B‐157 N/A OHT‐07 Communications OH Telecom Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3837+74 198 3849+23 150 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLC

City of Selma Larry Verner B‐158 N/A W4‐12‐D Water 12" Water Line Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3840+14 131 3842+34 136 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of N Evans Rd ‐ QLD

City of Selma Larry Verner B‐159 N/A W4‐12‐D Reclaimed Water
12" Reclaimed Water 

Line
Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3840+14 131 3842+34 136 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of N Evans Rd ‐ QLD



Charter/Spectrum Travis Bond B‐160 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3840+14 131 3842+34 136 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of N Evans Rd ‐ QLC

CPS Electric John Offer B‐161 N/A OHE‐1 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3840+14 131 3842+34 136 QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of N Evans Rd ‐ QLC

AT&T Philip Austin B‐162 N/A T1‐1‐D Communications UG Telecom  Base In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3840+50 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Pasatiempo Dr. Intersection QLC

Charter/Spectrum Travis Bond B‐163 N/A T8‐1 Communications UG Telecom Base
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3845+05 143 3846+46 152 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Retama Pkwy Intersection ‐ QLB

City of Selma Larry Verner B‐164 N/A W4‐6‐D Water 6" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3847+63 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Pasatiempo Dr. Intersection QLC

CPS Gas John Offer B‐165 N/A G1‐4 Gas 4" Gas Line Base In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3849+55 144 3853+00 136 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and N Evans Rd Intersection ‐ QLB

Charter/Spectrum Travis Bond B‐166 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3850+97 150 3861+78 152 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and N Evans Rd Intersection ‐ QLC

CPS Electric John Offer B‐167 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 3850+97 150 3861+78 152 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and N Evans Rd Intersection ‐ QLC

CPS Gas John Offer ULT‐3 N/A G1‐4‐D Gas 4" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 3861+17 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and North Evans Road Intersection QLD

FiberLight Mike Lamb ULT‐4 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 RT 3861+45 99 3866+38 139 QLB N/A N/A Accommodate ‐ Relocation  IH 35 W Between N Evans Rd and Corporate  ‐ QLD

FiberLight Mike Lamb ULT‐5 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 RT 3871+41 136 3872+71 93 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection  ‐ QLD

Charter/Spectrum Travis Bond ULT‐6 N/A T8‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3871+58 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection ‐ QLD

AT&T Philip Austin ULT‐7 N/A T1‐1‐D Communications
UG Telecom (BURIED 

CABLE)
Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3871+90 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection ‐ QLD

CenturyLink Jason Fox ULT‐8 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3872+09 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection ‐ QLD

City of Selma Larry Verner ULT‐9 N/A W4‐12‐D Water 12" Water Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3872+09 ‐ ‐ ‐ QLA N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection ‐ QLD

Centerpoint Energy Cliff Wharton ULT‐10 N/A G4‐6‐D Gas 4" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3873+80 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Corporate Intersection  ‐ QLD

AT&T Philip Austin ULT‐11 N/A T1‐2‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3873+86 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Corporate Intersection  ‐ QLD

Logix Danny Garza ULT‐12 N/A T12‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3873+92 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Corporate Intersection  ‐ QLD

FiberLight Mike Lamb ULT‐13 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3877+55 66 3878+74 106 QLB N/A N/A Accommodate ‐ Relocation  IH 35 and Corporate Intersection  ‐ QLD

CPS Electric John Offer ULT‐16 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3884+29 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLC

FiberLight Mike Lamb ULT‐17 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3885+57 145 3900+57 159 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLD

AT&T Philip Austin ULT‐18 N/A T1‐1‐D Communications
UG Telecom  (12‐4" PVC 

1‐1/2" PVC)
Ultimate

In conflict with pavement 
widening (NBFR) 

Longitudinal  Inside  IH‐35 RT 3885+57 145 3900+57 159 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLD

CenturyLink Jason Fox ULT‐19 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3885+57 145 3900+57 159 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLD

Zayo Wes Coleman ULT‐20 N/A T11‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3885+57 145 3900+57 159 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLD

City of Selma Larry Verner ULT‐21 N/A W4‐12‐D Water Fire Hydrant Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 3886+00 155 3888+61 153 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLC

AT&T Philip Austin ULT‐22 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with 

pavement widening (NBFR); 
Longitudinal  Inside  IH‐35 RT 3887+06 155 3888+15 153 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Corporate ‐ QLC

Charter/Spectrum Travis Bond ULT‐23 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3887+06 155 3900+80 163 QLC N/A N/A No conflict  IH 35 North of Corporate ‐ QLC

CPS Electric John Offer ULT‐24 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3887+06 155 3900+80 163 QLC N/A N/A No conflict  IH 35 North of Corporate ‐ QLC

MCI/Verizon Doug Kougl ULT‐25 N/A OHT‐07 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3887+06 155 3900+80 163 QLC N/A N/A No conflict  IH 35 North of Corporate ‐ QLC

Charter/Spectrum Travis Bond ULT‐26 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3889+05 150 3889+15 150 QLC N/A N/A No conflict  IH 35 North of Corporate ‐ QLC

SAWS Nina Bittle ULT‐27 N/A W1‐16‐D Water 16" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3900+14 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 Between Crestway Dr and Whilrwind Dr ‐ QLD

CCMA
Maggie 
Patterson

ULT‐14 N/A SS5‐12‐D Sanitary Sewer 12" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3900+14 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  IH 35 and Alamo Pkwy Intersection ‐ QLC

FiberLight Mike Lamb ULT‐28 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 LT 3900+73 103 3934+05 112 QLB N/A N/A Accommodate ‐ Relocation  IH 35 from Alamo Pkwy to North of Schertz  ‐ QLD

SAWS Nina Bittle ULT‐29 N/A W1‐36‐D Water 36" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3901+21 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 and Alamo Pkwy Intersection ‐ QLD

AT&T Philip Austin ULT‐30 N/A T1‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 RT 3902+92 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

AT&T Philip Austin ULT‐31 N/A T1‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3904+40 158 3904+55 158 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

Charter/Spectrum Travis Bond ULT‐32 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3904+43 154 3904+53 154 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Alamo Pkwy ‐ QLC

MCI/Verizon Doug Kougl ULT‐234 N/A OHT‐7 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3904+43 154 3904+53 154 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Alamo Pkwy ‐ QLC

CPS Electric John Offer ULT‐235 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  IH‐35 RT 3904+43 154 3904+53 154 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Alamo Pkwy ‐ QLC

FiberLight Mike Lamb ULT‐33 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 RT 3904+43 151 3904+53 151 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Alamo Pkwy  ‐ QLD

CPS Electric John Offer ULT‐34 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3926+24 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of Schertz Pkwy ‐ QLC

MCI/Verizon Doug Kougl ULT‐35 N/A OHT‐07 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3926+24 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

City of Schertz John Nowak ULT‐36 N/A SS2‐8‐D Water 8" Sanitary Sewer Ultimate In conflict with culvert Crossing  Inside  IH‐35 ‐ 3936+49 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of Schertz Pkwy ‐ QLC

AT&T Philip Austin ULT‐37 N/A T1‐1‐D Communications
UG Telecom  (12‐4" PVC 

1‐1/2" PVC)
Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3937+01 145 3937+11 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

AT&T Philip Austin ULT‐38 N/A OHT‐1 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3937+01 148 3937+11 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

CenturyLink Jason Fox ULT‐39 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3937+01 145 3937+11 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

Zayo Wes Coleman ULT‐40 N/A T11‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3937+01 145 3937+11 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD



Charter/Spectrum Travis Bond ULT‐41 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3937+01 148 3937+11 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

CPS Electric John Offer ULT‐42 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3937+01 148 3937+11 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

FiberLight Mike Lamb ULT‐43 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Longitudinal  Inside  IH‐35 RT 3937+01 145 3937+11 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009  ‐ QLD

MCI/Verizon Doug Kougl ULT‐44 N/A T7‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Longitudinal  Inside  IH‐35 RT 3937+01 145 3937+11 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

MCI/Verizon Doug Kougl ULT‐45 N/A OHT‐07 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3937+01 148 3937+11 148 QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

Logix Danny Garza ULT‐15 N/A T12‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Crossing  Inside  IH‐35 ‐ 3944+75 ‐ ‐ ‐ QLB N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009  ‐ QLD

FiberLight Mike Lamb ULT‐46 N/A T13‐1‐D Communications UG Telecom Ultimate In conflict with bridge bents Crossing  Inside  IH‐35 ‐ 3949+11 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009  ‐ QLD

AT&T Philip Austin ULT‐47 N/A T1‐1‐D Communications UG Telecom (6‐4" PVC) Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3949+11 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

Zayo Wes Coleman ULT‐48 N/A T11‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3949+28 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

CenturyLink Jason Fox ULT‐49 N/A T2‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3949+31 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009  ‐ QLD

City of Schertz John Nowak ULT‐50 N/A W2‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3949+94 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

Centerpoint Energy Cliff Wharton ULT‐51 N/A G4‐6‐D Gas 6" Gas Line Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3950+63 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 E ROW Between Schertz and FM 3009 ‐ QLD

Charter/Spectrum Travis Bond ULT‐52 N/A OHT‐8 Communications OH Telecom Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3956+54 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

CPS Electric John Offer ULT‐53 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 3956+54 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 E ROW Between Schertz and FM 3009 ‐ QLC

AT&T Philip Austin ULT‐54 N/A T1‐1‐D Communications UG Telecom Ultimate In conflict with bridge bent Crossing  Inside  IH‐35 ‐ 3967+46 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 35 and FM 3009 Intersection ‐ QLD

City of Schertz John Nowak ULT‐55 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with culverts and 

proposed roadway
Longitudinal  Inside  IH‐35 RT 3980+48 169 4041+27 140 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to South of 1337 ‐ QLD/QLB

AT&T Philip Austin ULT‐56 N/A T1‐1 & T1‐3 Communications UG Telecom Ultimate
In conflict with pavement 
widening (NBFR) & culvert 

Longitudinal  Inside  IH‐35 RT 3980+56 159 4046+63 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to South of 1337 ‐ QLB

Centerpoint Energy Cliff Wharton ULT‐57 N/A G4‐4 Gas 4" Gas Line Ultimate
In conflict with pavement 
widening (NBFR) & culvert 

Longitudinal  Inside  IH‐35 RT 3980+56 165 4042+00 233 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to South of 1337 ‐ QLB

Zayo Wes Coleman ULT‐58 N/A T11‐1 Communications UG Telecom Ultimate
In conflict with culverts and 

proposed roadway
Longitudinal  Inside  IH‐35 RT 3980+56 159 4046+63 150 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to South of 1337 ‐ QLB

Logix Danny Garza ULT‐59 N/A T12‐1‐D Communications UG Telecom Ultimate
In conflict with culverts and 

proposed roadway
Longitudinal  Inside  IH‐35 RT 3980+56 156 4016+92 133 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to North of Old Weiderstein ‐ QLB

City of Schertz John Nowak ULT‐60 N/A SS2‐12‐D Sanitary Sewer 12" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  IH‐35 ‐ 3981+32 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 North of Corridor Loop Road ‐ QLD

CPS Electric John Offer ULT‐61 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 3981+86 158 4016+05 214 QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 3009 to Old Weiderstein  ‐ QLC

CPS Electric John Offer ULT‐62 N/A OHE‐6 Electric OH Transmission Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 4003+68 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Old Weiderstein ‐ QLC

CPS Electric John Offer ULT‐63 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 4006+13 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of Old Weiderstein  ‐ QLC

CPS Electric John Offer ULT‐64 N/A OHE‐2 Electric OH Transmission Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Crossing  Inside  IH‐35 ‐ 4013+35 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Old Weiderstein to South of 1337  ‐ QLC

AT&T Philip Austin ULT‐65 N/A T1‐1 Communications UG Telecom  Ultimate
In conflict with road 
realignment (FM 382)

Longitudinal  Inside  IH‐35 LT 4015+00 273 4017+00 273 QLB N/A N/A Accommodate ‐ Relocation  IH 35 at Cibolo Valley ‐ QL‐B

City of Schertz John Nowak ULT‐231 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with road 
realignment (FM 382)

Longitudinal  Inside  IH‐35 LT 4015+00 280 4017+00 273 QLB N/A N/A Accommodate ‐ Relocation  IH 35 at Cibolo Valley ‐ QLD

CPS Electric John Offer ULT‐66 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 4016+05 214 4040+29 144 QLC N/A N/A Accommodate ‐ Relocation  IH 35 at Old Weiderstein to South of 1337  ‐ QLC

GVSUD
John 

Davenport
ULT‐67 N/A W6‐20‐D Water 20" Water Line Ultimate

In conflict with proposed 
roadway

Crossing  Inside  IH‐35 ‐ 4022+34 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Old Weiderstein ‐ QLD

GVSUD
John 

Davenport
ULT‐68 N/A W6‐12‐D Water 12" Water Line Ultimate

In conflict with proposed 
roadway

Crossing  Inside  IH‐35 ‐ 4022+82 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of Old Weiderstein ‐ QLD

AT&T Philip Austin ULT‐70 N/A T1‐3 Communications
UG Telecom (BURIED 

FO)
Ultimate

In conflict with proposed 
roadway

Crossing  Inside  IH‐35 4040+08 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1337  ‐ QLC

CPS Electric John Offer ULT‐71 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 4045+03 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 South of 1337  ‐ QLC

AT&T Philip Austin ULT‐72 N/A T1‐3 Communications
UG Telecom (BURIED 

FO)
Ultimate In conflict with culvert Longitudinal  Inside  IH‐35 RT 4063+60 228 4063+95 226 QLB N/A N/A Accommodate ‐ Relocation  IH 35 South of 1337 ‐ QLB

Zayo Wes Coleman ULT‐73 N/A T11‐1 Communications UG Telecom Ultimate In conflict with culvert Longitudinal  Inside  IH‐35 RT 4063+60 228 4063+95 226 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1337 ‐ QLB

GVTC
Rodney 
Preiss

ULT‐74 N/A T4‐1‐D Communications UG Telecom Ultimate In conflict with culvert Crossing  Inside  IH‐35 ‐ 4063+66 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1337 ‐ QLD

AT&T Philip Austin ULT‐75 N/A T1‐1‐D Communications
UG Telecom (BURIED 

FO)
Ultimate

In conflict with pavement 
widening (SBFR)

Longitudinal  Inside  IH‐35 LT 4069+00 160 4108+00 137 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1337 to South of 1103  ‐ QLD

CPS Electric John Offer ULT‐76 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 4069+12 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 North of 1337  ‐ QLC

City of Schertz John Nowak ULT‐77 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with culvert and 

proposed pavement widening 
Longitudinal  Inside  IH‐35 LT 4069+76 152 4112+68 194 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLD

AT&T Philip Austin ULT‐78 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with pavement 
widening (NBFR) & culvert 

Longitudinal  Inside  IH‐35 RT 4071+00 175 4111+00 145 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1337 to South of 1103  ‐ QLD

AT&T Philip Austin ULT‐79 N/A OHT‐1 Communications OH Telecom Ultimate
In conflict with proposed 
pavement widening (SBFR)

Longitudinal  Inside  IH‐35 LT 4072+29 156 4107+53 160 QLC N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLC

CPS Electric John Offer ULT‐80 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 LT 4072+29 156 4107+53 160 QLC N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLC

AT&T Philip Austin ULT‐81 N/A OHT‐1 Communications OH Telecom Ultimate
In conflict with proposed 

pavement widening (NBFR)
Longitudinal  Inside  IH‐35 RT 4073+63 168 4107+93 169 QLC N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLC

Centerpoint Energy Cliff Wharton ULT‐82 N/A G4‐4‐D Gas 4" Gas Line Ultimate
In conflict with culvert and 

proposed pavement widening 
Longitudinal  Inside  IH‐35 RT 4073+63 168 4112+68 194 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLD

Zayo Wes Coleman ULT‐83 N/A T11‐1 Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 RT 4073+63 168 4110+13 169 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLB

City of Schertz John Nowak ULT‐84 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with culvert and 

proposed roadway
Longitudinal  Inside  IH‐35 RT 4073+63 168 4110+66 181 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLD

CPS Electric John Offer ULT‐85 N/A OHE‐1 Electric OH Distribution Ultimate
OH lines in conflict with bridge 

structure/UAR Clearance
Longitudinal  Inside  IH‐35 RT 4073+63 168 4107+93 169 QLC N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLC



Centerpoint Energy Cliff Wharton ULT‐86 N/A G4‐8‐D Gas 8" Gas Line Ultimate
In conflict with culvert and 

proposed roadway
Longitudinal  Inside  IH‐35 LT 4076+59 140 4108+80 157 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLD

Centerpoint Energy Cliff Wharton ULT‐87 N/A G4‐6‐D Gas 6" Gas Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 4082+15 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 35 Between 1337 and 1103 ‐ QLD

GVSUD
John 

Davenport
ULT‐88 N/A W6‐12‐D Water 12" Water Line Ultimate

In conflict with proposed 
roadway

Crossing  Inside  IH‐35 ‐ 4087+80 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 Between 1337 and 1103 ‐ QLD

GVSUD
John 

Davenport
ULT‐89 N/A W6‐12‐D Water 12" Water Line Ultimate

In conflict with proposed 
roadway

Crossing  Inside  IH‐35 ‐ 4092+94 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 35 Between 1337 and 1103 ‐ QLD

Zayo Wes Coleman ULT‐90 N/A OHT‐11 Communications OH Telecom Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside  IH‐35 LT 4093+03 142 4107+53 160 QLC N/A N/A Accommodate ‐ Relocation  IH 35North of 1337 to South of 1103  ‐ QLC

Zayo Wes Coleman ULT‐91 N/A T11‐1‐D Communications UG Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 4093+23 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between 1337 and 1103 ‐ QLC

CPS Electric John Offer ULT‐92 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  IH‐35 ‐ 4093+23 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  IH 35 Between 1337 and 1103 ‐ QLC

City of Schertz John Nowak ULT‐93 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 ‐ 4112+88 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 35 South of 1103  ‐ QLD

AT&T Philip Austin ULT‐94 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with pavement 

widening (NBFR)
Longitudinal  Inside  IH‐35 RT 4134+60 147 4150+00 137 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1103  ‐ QLD

City of Schertz John Nowak ULT‐239 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside  IH‐35 LT 4134+98 149 4157+67 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1103  ‐ QLD

AT&T Philip Austin ULT‐95 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with pavement 

widening (SBFR)
Longitudinal  Inside  IH‐35 LT 4135+00 149 4152+37 149 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1103  ‐ QLD

City of Schertz John Nowak ULT‐240 N/A W2‐12‐D Water 12" Water Line Ultimate
In conflict with proposed 
roadway & retaining wall

Longitudinal  Inside  IH‐35 LT 4135+80 146 4140+29 146 QLB N/A N/A Accommodate ‐ Relocation  IH 35 North of 1103  ‐ QLD

Zayo Wes Coleman ULT‐96 N/A T11‐1‐D Communications UG Telecom Ultimate
In conflict with culvert and 

proposed pavement widening 
Longitudinal  Inside  IH‐35 RT 4135+82 146 4146+40 146 QLB N/A N/A Accommodate ‐ Relocation  IH 35North of 1103  ‐ QLD

AT&T Philip Austin ULT‐98 N/A OHT‐1 Communications OH Telecom Ultimate
UAR conflict; proposed ROW 
shifting east to accommodate 

Longitudinal  Inside  IH‐35 LT 4137+32 149 4152+37 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Old Weiderstein to South of 1337  ‐ QLC

New Braunfels Utility
Gregory 
Thomas

ULT‐99 N/A OHE‐3 Electric OH Distribution Ultimate
UAR conflict; proposed ROW 
shifting east to accommodate 

Longitudinal  Inside  IH‐35 LT 4137+32 149 4152+37 149 QLC N/A N/A Accommodate ‐ Relocation  IH 35 and Old Weiderstein to South of 1337  ‐ QLC

AT&T Philip Austin ULT‐236 N/A Communications RT Cabinet Ultimate
In conflict with proposed 

roadway
Longitudinal  Outside  IH‐35 RT 4002+86 128 ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation 

IH 35 south of Cibolo Valley Drive; New easement will be 
required for relocation

City of Schertz John Nowak ULT‐237 N/A FM2‐4 Sanitary Sewer 2‐4" Force Mains Ultimate
In conflict with proposed 

roadway
Longitudinal  Outside  IH‐35 RT 4101+00 180 4105+00 180 QLD N/A N/A Accommodate ‐ Relocation 

IH 35 North of FairLawn Avenue ‐ QLC; new easement will 
be required for relocation

City of Schertz John Nowak ULT‐238 N/A Sanitary Sewer Lift Station Ultimate
In conflict with proposed 

roadway
Longitudinal  Outside  IH‐35 RT 4105+00 180 QLC N/A N/A Accommodate ‐ Relocation 

IH 35 North of FairLawn Avenue ‐ QLC; new easement will 
be required for relocation

CPS Gas John Offer B‐186 N/A G1‐4‐D Gas 4" Gas Line Base
In conflict with proposed 

pavement and retaining wall
Crossing  Inside 

IH‐410 
North

‐ 81019+74 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 410 North east of Starcrest‐ QLD

SAWS Nina Bittle B‐187 N/A SS1‐15‐D Sanitary Sewer 15" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
North

‐ 81020+12 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North east of Starcrest‐ QLD

SAWS Nina Bittle B‐188 N/A SS1‐15‐D Sanitary Sewer 15" Sanitary Sewer Base In conflict with bridge bents Crossing  Inside 
IH‐410 
North

‐ 81021+50 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 410 North east of Starcrest‐ QLD

CPS Gas John Offer B‐189 N/A G1‐4‐D Gas 4" Gas Line Base
In conflict with proposed 

pavement
Crossing  Inside 

IH‐410 
North

‐ 81040+13 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North and Perrin Beitel Road Intersection‐ QLD

CPS Electric John Offer B‐190 N/A E1‐1‐D Electric UG Electric Base
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
North

‐ 81040+42 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North and Perrin Beitel Intersection

AT&T Philip Austin B‐191 N/A T1‐1‐D Communications UG Telecom Base
In conflict with proposed 
roadway and bridge bents

Crossing  Inside 
IH‐410 
North

‐ 81040+64 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 410 North and Perrin Beitel Intersection‐ QLD

CPS Gas John Offer B‐192 N/A G1‐20‐D Gas 20" Gas Line Base
In conflict with proposed 

pavement
Crossing  Inside 

IH‐410 
North

‐ 81041+01 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North and Perrin Beitel Road Intersection‐ QLD

SAWS Nina Bittle B‐193 N/A W‐16 Water 16" Water Line Base
In conflict with proposed 

bridge bent
Crossing  Inside 

IH‐410 
North

‐ 81042+06 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North and Perrin Beitel Road Intersection

SAWS Nina Bittle B‐194 N/A W1‐20‐D Water 20" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
North

‐ 81046+68 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 North east of Perrin Beitel Road‐ QLD

SAWS Nina Bittle B‐195 N/A SS1‐30‐D Sanitary Sewer 30" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
North

‐ 81046+91 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  IH 410 North east of Perrin Beitel Road‐ QLD

Enterprise
Hector 

Villanueva
B‐196 N/A G2‐14‐D Gas 14" Gas Line Base

In conflict with proposed 
roadway

Crossing  Inside 
IH‐410 
North

‐ 81050+39 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 410 North east of Perrin Beitel Road‐ QLD

MCI/Verizon Doug Kougl B‐197 N/A T7‐1‐D Communications UG Telecom Base
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
North

‐ 81055+01 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 410 North east of Perrin Beitel Road‐ QLD

CPS Electric John Offer B‐223 N/A OHE‐5 Electric OH Electric Base
In conflict with proposed 

roadway/clearance
Longitudinal  Inside 

IH‐410 
North

RT 81070+34 374 81073+28 236 QLC N/A N/A Accommodate ‐ Relocation  IH 410 North Ramp and Fratt Rd Intersection

Charter/Spectrum Travis Bond B‐224 N/A OHT‐8 Communications OH Telecom Base
In conflict with proposed 

roadway/clearance
Longitudinal  Inside 

IH‐410 
North

RT 81070+34 374 81073+28 236 QLC N/A N/A Accommodate ‐ Relocation  IH 410 North Ramp and Fratt Rd Intersection

AT&T Philip Austin B‐225 N/A OHT‐1 Communications OH Telecom Base
In conflict with proposed 

roadway/clearance
Longitudinal  Inside 

IH‐410 
North

RT 81070+34 374 81073+28 236 QLC N/A N/A Accommodate ‐ Relocation  IH 410 North Ramp and Fratt Rd Intersection

AT&T Philip Austin ULT‐186 N/A T1‐2‐D Communications UG Telecom (9‐MTD) Base
In conflict with proposed 
roadway and bridge bents

Crossing  Inside 
IH‐410 
North

‐ 81070+51 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Crossing IH‐35 ramp to IH‐410 North (near Fratt Rd) ‐ QLD

SAWS Nina Bittle ULT‐187 N/A W1‐12‐D Water 12" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 137+15 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  410 S South of Mergs with IH 35 N ‐ QLD

CPS Gas John Offer ULT‐188 N/A G1‐4‐D Gas 4" Gas Line Ultimate
In conflict with proposed 

pavement and retaining wall
Crossing  Inside 

IH‐410 
South

‐ 143+26 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 410 South and Macro Intersection

San Antonio Pipeline Anthony Rice ULT‐189 N/A G3‐6‐D Gas 6" Gas Line Ultimate
Crosses proposed roadway 

improvements
Longitudinal  Inside 

IH‐410 
South

LT 156+00 138 173+75 140 QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South north of Binz‐Engleman Road 

SAWS Nina Bittle ULT‐225 N/A W1‐12‐D Water 12" Water Line Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside 

IH‐410 
South

LT 158+59 121 164+48 182 QLB N/A N/A No conflict  IH 410 South north of Binz‐Engleman Road 

MCI/Verizon Doug Kougl ULT‐226 N/A T7‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside 

IH‐410 
South

LT 160+02 157 165+26 182 QLB N/A N/A No conflict  IH 410 South north of Binz‐Engleman Road 

CenturyLink Jason Fox ULT‐227 N/A T2‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Longitudinal  Inside 

IH‐410 
South

LT 160+02 157 165+26 182 QLB N/A N/A No conflict  IH 410 South north of Binz‐Engleman Road 

Sunoco Pipeline ULT‐190 N/A G5‐6‐D Gas 6" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 163+90 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South north of Seguin Road Intersection

MCI/Verizon Doug Kougl ULT‐191 N/A T7‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 164+42 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  IH 410 South north of Seguin Road Intersection

SAWS Nina Bittle ULT‐192 N/A SS1‐24‐D Sanitary Sewer 24" Sanitary Sewer Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 167+67 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection

Flint Hills Resources N/A ULT‐193 N/A G6‐8‐D Gas 8" Gas Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
South

‐ 168+37 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection

Google Fiber Steve Boyd ULT‐194 N/A T14‐1‐D Communications UG Fiber Ultimate
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
South

‐ 170+05 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection

CenturyLink Jason Fox ULT‐195 N/A T2‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 170+09 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection

CPS Gas John Offer ULT‐196 N/A G1‐8‐D Gas 8" Gas Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
South

‐ 170+41 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection



SAWS Nina Bittle ULT‐197 N/A W1‐24‐D Water 24" Water Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 170+50 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  IH 410 South and Seguin Road Intersection

Exxon Mobil
Patrick 
Gonzalez

ULT‐198 N/A G5‐6‐D Gas 6" Gas Line Ultimate
In conflict with proposed 

roadway
Crossing  Inside 

IH‐410 
South

‐ 172+72 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  IH 410 South south of Seguin Road Intersection

Nustar Daniel Burns ULT‐199 N/A G6‐8‐D Gas 8" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside 

IH‐410 
South

‐ 189+03 ‐ ‐ ‐ QLB N/A N/A No conflict  IH 410 South south of Wehman Drive

AT&T Philip Austin ULT‐200 N/A T1‐1‐D Communications UG Telecom (6‐MCD) Ultimate
In conflict with proposed 

roadway
Crossing  Inside  Loop 1604 ‐ 1006+15 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  Loop 1604 east of IH‐35 ‐ QLD

CPS Gas John Offer ULT‐1 N/A G1‐4 Gas 4" Gas Line Ultimate
In conflict with proposed  

bridge bent
Longitudinal  Inside  Loop 1604 RT 1009+56 169 1009+66 168 QLB N/A N/A Accommodate ‐ Relocation  Loop 1604 east of IH‐35 ‐ QLB

City of Live Oak
Mark 

Wagster
ULT‐2 N/A W3‐12 Water 12"Water Line Ultimate

In conflict with proposed  
bridge bent

Longitudinal  Inside  Loop 1604 RT 1009+56 169 1009+66 168 QLB N/A N/A Accommodate ‐ Relocation  Loop 1604 east of IH‐35 ‐ QLB

CPS Electric John Offer ULT‐201 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1010+55 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 east of IH‐35

MCI/Verizon Doug Kougl ULT‐202 N/A OHT‐07 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1010+55 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 east of IH‐35

CPS Electric John Offer ULT‐203 N/A OHE‐5 Electric OH Distribution Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1017+48 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 east of IH‐35

CPS Gas John Offer ULT‐204 N/A G1‐4‐D Gas 4" Gas Line Ultimate
In conflict with proposed 

pavement and bridge bents
Crossing  Inside  Loop 1604 ‐ 1034+47 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  Loop 1604 and Pat Booker Road

CPS Electric John Offer ULT‐205 N/A OHE‐6 Electric OH Transmission Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1036+43 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 and Pat Booker Road

CPS Electric John Offer ULT‐206 N/A OHE‐6 Electric OH Transmission Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1036+53 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 and Pat Booker Road

CPS Electric John Offer ULT‐207 N/A OHE‐6 Electric OH Transmission Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1036+54 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 and Pat Booker Road

CPS Telecom John Offer ULT‐208 N/A OHT‐15 Communications OH Telecom Ultimate
OH lines in conflict with UAR 

Clearance
Crossing  Inside  Loop 1604 ‐ 1036+54 ‐ ‐ ‐ QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 and Pat Booker Road

AT&T Philip Austin ULT‐209 N/A T1‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 

roadway
Crossing  Inside  Loop 1604 RT 1037+24 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  Loop 1604 and Pat Booker Road Intersection

MCI/Verizon Doug Kougl ULT‐210 N/A T7‐1‐D Communications UG Telecom Ultimate
In conflict with proposed 
roadway and bridge bent

Crossing  Inside  Loop 1604 ‐ 1059+86 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  Loop 1604 and Palisades Drive Intersection

SAWS Nina Bittle B‐168 N/A SS1‐12‐D Sanitary Sewer 12" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4915+55 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 West of Railroad Intersection ‐ QLD

SAWS Nina Bittle B‐169 N/A SS1‐12‐D Sanitary Sewer 12" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4916+88 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 West of Railroad Intersection ‐ QLD

SAWS Nina Bittle B‐170 N/A W1‐12‐D Water 12" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4923+73 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 and Railroad Intersection ‐ QLD

AT&T Philip Austin B‐171 N/A T1‐2‐D Communications Duct Bank Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4923+73 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 and Railroad Intersection ‐ QLD

CenturyLink Jason Fox B‐172 N/A T4‐1‐D Communications Fiber Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4923+73 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 and Railroad Intersection ‐ QLD

MCI/Verizon Doug Kougl B‐173 N/A T1‐7‐D Communications Fiber Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4923+73 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Loop 1604 and Railroad Intersection ‐ QLD

SAWS Nina Bittle B‐174 N/A W1‐36‐D Water 36" Water Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4932+92 ‐ ‐ ‐ QLA N/A N/A Avoid ‐ Design Change  Loop 1604 and Lookout Road Intersection ‐ QLD

CCMA
Maggie 
Patterson

B‐175 N/A SS5‐18‐D Sanitary Sewer 18" Sanitary Sewer Base
Proposed bridge structure/ 

overpass 
Crossing  Inside  Loop 1604 ‐ 4934+01 ‐ ‐ ‐ QLC N/A N/A No conflict  Loop 1604 and Lookout Road Intersection ‐ QLD

CPS Gas John Offer B‐176 N/A G1‐8‐D Gas 8" Gas Line Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4934+82 ‐ ‐ ‐ QLB N/A N/A No conflict  Loop 1604 and Lookout Road Intersection ‐ QLD

SAWS Nina Bittle B‐177 N/A SS1‐18‐D Sanitary Sewer 18" Sanitary Sewer Base
Crosses proposed roadway 

improvements
Crossing  Inside  Loop 1604 ‐ 4935+34 ‐ ‐ ‐ QLC N/A N/A No conflict  Loop 1604 and Lookout Road Intersection ‐ QLD

CPS Electric John Offer B‐178 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  Loop 1604 RT 4962+93 161 4963+05 161 QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

City of Selma Larry Verner B‐179 N/A W4‐12‐D Water 12" Water Line Base
In conflict with proposed 
roadway and bridge bents

Longitudinal  Inside  Loop 1604 LT 4967+82 167 4974+96 243 QLA N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

AT&T Philip Austin B‐180 N/A T1‐1 Communications UG Telecom Base
In conflict with proposed 
roadway and bridge bents

Longitudinal  Inside  Loop 1604 LT 4967+82 167 4972+36 172 QLB N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

CPS Electric John Offer B‐181 N/A OHE‐5 Electric OH Distribution Base
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  Loop 1604 LT 4970+60 169 4974+53 230 QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

Charter/Spectrum Travis Bond B‐182 N/A OHT‐8 Communications OH Telecom Base
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  Loop 1604 LT 4972+89 189 4974+53 230 QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

CPS Gas John Offer B‐183 N/A G1‐6‐D Gas 6" Gas Line Base
In conflict with proposed 
roadway and bridge bents

Longitudinal  Inside  Loop 1604 LT 4974+43 234 4974+53 238 QLB N/A N/A No conflict  Loop 1604 between Lookout Road and IH‐35 ramp

AT&T Philip Austin B‐184 N/A OHT‐1 Communications OH Telecom Base
OH lines in conflict with UAR 

Clearance
Longitudinal  Inside  Loop 1604 LT 4974+43 226 4974+53 230 QLC N/A N/A Accommodate ‐ Relocation  Loop 1604 between Lookout Road and IH‐35 ramp

Charter/Spectrum Travis Bond B‐185 N/A T8‐1‐D Communications UG Telecom Base In conflict with bridge bents Crossing  Inside  Loop 1604 ‐ 4975+65 ‐ ‐ ‐ QLB N/A N/A Accommodate ‐ Relocation  Loop 1604 and Randolph Brooks Parkway intersection

City of Live Oak
Mark 

Wagster
ULT‐214 N/A W3‐12‐D Water 12"Water Line Ultimate

Crosses proposed roadway 
improvements

Crossing  Inside  Pat Booker ‐ 26+35 ‐ ‐ ‐ QLA N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLD

City of Live Oak
Mark 

Wagster
ULT‐215 N/A W3‐8‐D Water 8"Water Line Ultimate

In conflict with proposed 
bridge bents

Longitudinal  Inside  Pat Booker RT 29+47 84 31+80 84 QLB N/A N/A Accommodate ‐ Relocation  Pat Booker Between I 35 and Loop 1604 ‐ QLD

AT&T Philip Austin ULT‐216 N/A T1‐1‐D Communications Duct Bank Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 32+64 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLD

Zayo Wes Coleman ULT‐217 N/A T11‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 32+64 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLD

MCI/Verizon Doug Kougl ULT‐218 N/A T7‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 33+87 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB

Charter/Spectrum Travis Bond ULT‐219 N/A T8‐1‐D Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 33+87 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB

Logix Danny Garza ULT‐220 N/A T12‐1 Communications UG Telecom Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 42+79 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB

CPS Gas John Offer ULT‐221 N/A G1‐4 Gas 4" Gas Line Ultimate
Crosses proposed roadway 

improvements
Crossing  Inside  Pat Booker ‐ 43+49 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB

City of Live Oak
Mark 

Wagster
ULT‐222 N/A SS3‐8 Sanitary Sewer 8" Sanitary Sewer Ultimate

Crosses proposed roadway 
improvements

Crossing  Inside  Pat Booker ‐ 49+61 ‐ ‐ ‐ QLC N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLC

City of Live Oak
Mark 

Wagster
ULT‐223 N/A W3‐8 Water 8"Water Line Ultimate

Crosses proposed roadway 
improvements

Crossing  Inside  Pat Booker ‐ 49+82 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB

City of Live Oak
Mark 

Wagster
ULT‐224 N/A W3‐9 Water 8"Water Line Ultimate

Crosses proposed roadway 
improvements

Crossing  Inside  Pat Booker ‐ 51+40 ‐ ‐ ‐ QLB N/A N/A Minimize ‐ Protect in Place  Pat Booker Between I 35 and Loop 1604 ‐ QLB


