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BACKGROUND AND INSTRUCTIONS 

1. INTRODUCTION 

1.1 Executive Summary 

The Texas Department of Transportation (“TxDOT”), an agency of the State of Texas, hereby 
requests submittal of sealed qualifications statements (“QSs”) from entities (“Proposers”) 
desiring to design, construct and potentially maintain an approximately 11-mile section of 
Interstate Highway (“IH”) 635 from east of U.S. Highway (“US”) 75 to IH 30, including the IH 30 
Interchange with transitional work on IH 635 extending south of the interchange, approximately 
1.2 miles in length, and an approximately 1.5-mile section of IH 30 from west of Gus 
Thomasson Road to east of N Galloway Avenue in Dallas County, Texas, referred to as the 
“I-635 LBJ East Project” or the “Project,” pursuant to a Design-Build Contract (“DBC”) and an 
associated Capital Maintenance Contract (“CMC”). 

TxDOT is issuing this Request for Qualifications (“RFQ”) in accordance with the provisions of 
Chapter 223, Subchapter F of the Texas Transportation Code (the “Code”), Sections 
9.150-9.155 of Title 43, Texas Administrative Code (the “Rules”), and other applicable 
provisions of Texas and federal law. See the Project webpage at: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/lbj-east/rfq 
.html (the “Project Webpage”). 

The Texas Transportation Commission’s (the “Commission”) Minute Order 115220 dated May 
24, 2018 authorized issuance of an RFQ to design, construct and potentially maintain the 
Project. A copy of that minute order is available on the Project Webpage. Proposers shortlisted 
in response to this RFQ will be invited to submit detailed proposals ("Proposals") in response to 
a Request for Proposals (“RFP”). TxDOT intends to provide evaluation criteria in the RFP for 
the selection of the Proposal providing the best value to TxDOT. TxDOT has assembled a set 
of documents relating to the Project (the “Reference Information Documents” or “RIDs”) that will 
be made available upon issuance of this RFQ on the Project Webpage. Proposers are 
responsible for checking the Project Webpage regularly for Addenda to this RFQ, additional 
RIDs and other procurement-related information. Proposers may request electronic copies on a 
memory storage device of available documents by contacting TxDOT’s “Authorized 
Representatives” at the following address: 

Duane Milligan, P.E. 
Ceason Clemens, P.E. 
Mo Bur, P.E. 
Marcus Coronado, P.E. 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 
Email: TxDOT-DAL-ALTD-LBJEast@txdot.gov 

The Proposer must contact TxDOT by email at TxDOT-DAL-ALTD-LBJEast@txdot.gov one day 
prior to pickup in order to ensure that the storage device is available for pickup. “Day of 
request” pickups cannot be guaranteed. 
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Reference Information Documents and reference to any website (including the Project 
Webpage) in this RFQ are provided for reference and background information only. The 
information contained in the Reference Information Documents or set forth in any referenced 
website (including the Project Webpage) reflects information as of any date or time identified 
therein. TxDOT has not determined whether the Reference Information Documents or 
information available on any such website (including the Project Webpage) are accurate, 
complete, pertinent, or of any other value to Proposers. TxDOT makes no representation as to 
the accuracy, completeness or pertinence of the Reference Information Documents or 
information in any referenced website (including the Project Webpage) and, in addition, shall 
not be responsible for any interpretations thereof or conclusions drawn therefrom. The 
statements made in the Reference Information Documents or in any referenced website 
(including the Project Webpage) that are not purely historical are forward-looking statements, 
including TxDOT’s expectations, intentions or strategies regarding the future. These statements 
are based on information then available to TxDOT, and TxDOT assumes no obligation to 
update any such forward-looking statements. Upon issuance of the final RFP, the DBC will 
specify to what extent the RIDs may be relied upon. 

1.2 Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used in 
this RFQ, and refer to the Design-Build Contract Term Sheet in Exhibit F or Capital 
Maintenance Contract Term Sheet in Exhibit G, as applicable, for the meaning of certain other 
capitalized terms and acronyms used but not defined herein or in Exhibit A of this RFQ. 

2. DESCRIPTION OF PROJECT OPPORTUNITY 

2.1 Description of the Proposed Contracting Opportunity 

TxDOT intends, through this procurement, to enter into a DBC that will result in cost-effective 
and expedited completion of all elements of the Project. The DBC is comprised of a 
Design-Build Agreement for the Project and TxDOT’s programmatic Design-Build Agreement 
General Conditions Items 1-9, which can be found at 

http://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html. 

The contract documents (“DBC Documents”) will also include TxDOT’s programmatic 
Design-Build Standard Specifications Items 10-30, which can be found at 

http://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html. 

The DBC Documents will obligate the selected Proposer (the “Design-Build Contractor”) to 
design and construct the Project. In addition to the DBC Documents, TxDOT intends, through 
this procurement, to enter into a CMC. The CMC will obligate the Design-Build Contractor to 
perform capital maintenance for the Project at TxDOT’s election. 

The DBC will include a lump sum, fixed price to complete the Project. The DBC will set forth the 
terms of the Design-Build Contractor compensation, which will be based on progress payments 
subject to a maximum payment curve. The DBC is expected to include a one-year general 
warranty following the completion of the Project. The Project will include the reconstruction of 
the existing tolled managed lanes. The Design-Build Contractor will be responsible for the 
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construction of the tolling infrastructure and TxDOT’s statewide toll systems integrator will 
perform the installation and maintenance of the tolling equipment on the Project. 

The CMC will consist of three five-year optional terms, exercisable by TxDOT, in its sole 
discretion, to require the Design-Build Contractor to perform capital maintenance on the Project 
for up to 15 years. The exercise of one option shall not require TxDOT to exercise a further 
option. Further, TxDOT will not exercise subsequent capital maintenance options if a prior 
option has not been exercised. 

Proposers are advised to review the draft Design-Build Contract Term Sheet attached as 
Exhibit F and the draft Capital Maintenance Contract Term Sheet attached as Exhibit G for 
additional details of the Design-Build Contractor’s anticipated obligations and responsibilities in 
connection with the Project. Further terms, conditions and parameters determining the nature of 
the parties’ responsibilities will be set forth in more detail in the RFP. 

2.2 Project Objectives 

The following objectives have been developed for the Project in order of priority: 

• Complete the Project on schedule, on budget and to the highest degree of quality 
possible. 

• Minimize delays to the traveling public and inconvenience to the surrounding 
communities while maximizing safety in the corridor during construction. 

• Facilitate participation by DBEs, historically underutilized businesses, women-owned 
business enterprises and minority business enterprises. 

• Ensure consistent communication and maintain commitments to the public and 
stakeholders throughout Project delivery. 

2.3 Project Scope 

The Project scope includes the design, construction and potential maintenance of the Project 
from east of US 75 to IH 30, including the IH 30 interchange, as shown in the Preliminary 
Schematic Designs located on the Project Webpage. See Exhibit D for further information 
regarding the Project. 

3. DESCRIPTION OF PROCUREMENT PROCESS 

3.1 Procurement Process 

TxDOT reserves the right, in its sole discretion, to modify the following procurement process to 
comply with applicable law or to address the best interests of TxDOT and the State of Texas, 
including canceling the procurement. 

TxDOT will evaluate the QSs it receives in response to this RFQ and intends to establish, 
according to criteria generally outlined herein, a shortlist of two or more Proposers that are 
eligible to receive the RFP. 
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Following the shortlisting of Proposers, TxDOT anticipates releasing a draft RFP for review and 
comment by the shortlisted Proposers. Following receipt of written comments, TxDOT may 
schedule one-on-one or group meetings to discuss issues and comments identified by the 
shortlisted Proposer teams. This process is referred to as the industry review process. Specific 
details concerning the industry review process will be made available to the shortlisted 
Proposer teams following the shortlisting announcement. 

After consideration of input from shortlisted proposers, and if authorized by the Commission, 
TxDOT plans to issue a final RFP to the shortlisted Proposers. If TxDOT moves forward with 
the procurement, the final RFP will include a scope of work, draft contract documents and the 
objective methodology for determining the overall best value Proposal. 

Following receipt and evaluation of Proposals, based on a determination of apparent best 
value, the Commission may select a Proposer for negotiations, and authorize TxDOT to finalize 
a DBC and CMC for award and execution. If negotiations are not successful with the apparent 
best value Proposer, TxDOT may negotiate with the next highest rated Proposer. Alternatively, 
the procurement may be terminated. 

The Commission has given TxDOT broad direction on the content and methodology for the 
solicitation of Proposals from shortlisted Proposers, the selection of a Proposer whose Proposal 
offers the apparent best value to TxDOT and the terms and conditions a DBC and a CMC must 
contain to be deemed satisfactory. Proposers are advised that the evaluation criteria and 
weightings for the scoring of the Proposals may differ from the criteria set forth herein to 
evaluate QSs. 

Award of the DBC and CMC by the Commission will be conditioned upon finalization and 
execution of the DBC Documents and CMC Documents, and the satisfaction of other conditions 
that will be set forth in the RFP and Minute Order adopted by the Commission. 

3.2 Payment for Work Product 

As contemplated by Texas Transportation Code Section 223.249, TxDOT intends to pay each 
unsuccessful Proposer that submits a Proposal responsive to the RFP a payment for work 
product up to a maximum stipulated amount authorized by the Commission and set forth in the 
RFP, and not exceeding the value of the work product contained in its Proposal that TxDOT 
determines can be used in performance of its functions. Specific provisions regarding payment 
of the stipulated amounts will be included in the RFP. There will be no payment to Proposers 
who are not shortlisted. 

3.3 Procurement Schedule 

TxDOT anticipates carrying out the first phase of the procurement process contemplated 
hereby in accordance with the following schedule: 

Issue Request for Qualifications June 8, 2018 

Industry Workshop (Dallas) June 15, 2018 at 2:00 p.m. 

Deadline for questions regarding the RFQ June 19, 2018 at 12:00 Noon 
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Questions relating to any addendum issued Three business days after the addendum is 
after June 19, 2018 issued (but no later than the QS Due Date) 

QS Due Date July 6, 2018 at 12:00 Noon 

This schedule is subject to modification at the sole discretion of TxDOT. Proposers will be 
notified of any change by an addendum to this RFQ. TxDOT intends to issue the RFP shortly 
after selection of the shortlisted Proposers and to prosecute the procurement to a DBC and 
CMC award thereafter. TxDOT anticipates conditionally awarding a DBC and CMC for the 
Project in Spring 2019 and executing the contracts in Summer 2019. 

All times set forth herein shall be local Central time in Austin, Texas. 

3.4 Industry Workshop 

TxDOT intends to hold an industry workshop at Highland Oaks Church of Christ, 10805 Walnut 
Hill Lane, Dallas, Texas on the date and time specified in Section 3.3. Attendance at this 
workshop is not mandatory and interested parties shall remain eligible to submit a QS if they do 
not attend the workshop. Further information regarding the workshop will be made available on 
the Project Webpage. 

3.5 Questions and Requests for Clarification; Addenda 

In order to facilitate receipt, processing and response, Proposers must submit all questions and 
requests for clarification regarding this procurement in writing via email to: 
TxDOT-DAL-ALTD-LBJEast@txdot.gov. 

Proposers are responsible for ensuring that any written communications clearly indicate on the 
first page or in the subject line, as applicable, that the material relates to the Project. TxDOT 
may make edits in addenda to this RFQ in response to clarification requests. Alternatively, 
TxDOT may respond to those questions that TxDOT deems to be material and not adequately 
addressed through potential addenda to the RFQ. TxDOT will post any such responses and 
addenda to this RFQ on the Project Webpage. 

Proposers are responsible for monitoring the Project Webpage for information concerning this 
procurement as teams responding to this RFQ will be required to acknowledge in the transmittal 
letter (Form A) that they have received and reviewed all materials posted thereon. 
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3.6 Ombudsman 

TxDOT has designated an employee who is not involved in this procurement to act as an 
ombudsman. Subject to the deadline for questions regarding the RFQ set forth in Section 3.3, a 
Proposer may submit confidential communications to the ombudsman, including questions, 
comments or complaints regarding the procurement, if the Proposer believes in good faith that 
confidentiality is essential. After receiving such confidential communications regarding the 
procurement process, the ombudsman shall, to the extent practicable, remove any information 
identifying the Proposer and shall forward the communication to TxDOT’s Authorized 
Representatives as identified in Section 1. TxDOT’s designated ombudsman for this 
procurement is: 

Ms. Becky Blewett, Esq. 
Associate General Counsel 
Texas Department of Transportation 
125 E. 11th St. 
Austin, Texas 78701 
Email: Becky.Blewett@txdot.gov 

3.7 Federal Requirements 

Proposers are advised that the RFP will be drafted based on the assumption that the Project 
and the plan of finance for the Project will remain eligible for federal-aid funds. Therefore, the 
procurement documents, including the DBC and CMC, must conform to requirements of 
applicable federal law, regulations and policies. TxDOT anticipates that certain federal 
procurement requirements will apply, including but not limited to Equal Opportunity 
requirements (Title VI of the Civil Rights Act of 1964, as amended), requirements applicable to 
Disadvantaged Business Enterprises (“DBEs”) (Title 49 Code of Federal Regulations Part 26, 
as amended), Small Business requirements (United States Code Sections 631 et seq.), Buy 
America requirements (49 Code of Federal Regulations Part 661) and Davis-Bacon wage rates. 
TxDOT reserves the right to modify the procurement process described herein to address any 
concerns, conditions or requirements of federal agencies, including the Federal Highway 
Administration (“FHWA”). Proposers shall be notified in writing via an addendum of any such 
modifications. 

3.8 DBE Requirements 

TxDOT has determined that DBE requirements will apply to the Project. TxDOT has adopted 
the definition of DBEs set forth in 49 CFR § 26.5. TxDOT currently estimates the overall DBE 
goal for the Project will be 8%. Information regarding DBE requirements and goals will be 
included in the RFP. In responding to this RFQ, a Proposer team may include and identify team 
members to satisfy DBE goals. It is the policy of TxDOT to encourage the participation of DBEs, 
historically underutilized businesses, women-owned business enterprises and minority business 
enterprises in all facets of the business activities of TxDOT, consistent with applicable laws and 
regulations. Specific provisions concerning DBE requirements will be set forth in the RFP. 

3.9 Liability, Insurance and Security 

The Design-Build Contractor will be required to assume liabilities, to provide bonds and 
insurance coverage, and to indemnify and defend TxDOT against third party claims as specified 
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in the DBC and CMC. TxDOT, as owner of the Project, will have the benefit of tort liability 
limitations to the extent permitted by Texas law. TxDOT is prohibited by State law from 
indemnifying any Proposer or the Design-Build Contractor. The State of Texas and TxDOT do 
not intend that there be any waiver of their respective sovereign immunity protections under 
State law. Specific provisions concerning forms of security, bonding, guarantees, insurance and 
indemnity will be set forth in the RFP, DBC and CMC. 

4. QS CONTENT AND SUBMITTAL REQUIREMENTS 

4.1 General 

TxDOT expects QSs submitted in response to this RFQ to provide enough information about 
the requested items so as to allow TxDOT to evaluate and competitively rank and shortlist the 
Proposers based on the criteria set forth herein. Except for original documents expressly 
required in Exhibit B, Section C that exist in a different language, QSs shall be submitted 
exclusively in the English language, inclusive of English units of measure and cost terms in 
United States of America dollar denominations. 

In the event of any discrepancies between a hard copy and an electronic copy of a document 
submitted by a Proposer, the hard copy version will prevail. 

4.2 Format 

(a) Number of Copies: Each responding Proposer shall submit one original and nine 
hard copies (for a total of 10) of Volume 1 of its QS; the original and each copy 
in its own loose-leaf three-ring binder. These binders shall be contained in a 
sealed package, labeled as Volume 1. Each responding Proposer shall also 
submit one original and nine hard copies (for a total of 10) of Volume 2 of its QS; 
the original and each copy in its own loose-leaf three-ring binder. These binders 
shall be contained in a sealed package, labeled as Volume 2. The original must 
be clearly marked “Original” on its face and spine. Each copy must be numbered 
Copy 1 of 9 through Copy 9 of 9, as applicable, on its face and spine. In addition, 
each Proposer shall include (i) one digital copy of Volume 1 of its QS in a 
read-only format on a USB drive placed in a clear plastic pouch on the inside 
cover of the original of Volume 1 and (ii) one digital copy of Volume 2 of its QS in 
a read-only format on a USB drive placed in a clear plastic pouch on the inside 
cover of the original of Volume 2. The Proposer’s name must be clearly marked 
on each USB drive. For Proposers submitting financial information for more than 
one entity, the information required to be included in Volume 2 on USB drives 
may be submitted on separate USB drives for each entity, with all USB drives to 
be included together in a clear plastic pouch on the inside cover of the original 
Volume 2. 

(b) General Format Requirements: Submittals must be prepared on 8-1/2” x 11” 
sized white paper and bound. Double-sided printing is encouraged. 11” x 17” 
pages are allowed for schematics, maps, organizational charts, drawings, tables 
and schedules. However, narrative text cannot be included on such 11” x 17” 
pages, except for brief captions necessary to title or describe graphics. Any other 
narrative text included on a 11” x 17” page may be disregarded by TxDOT. Each 
11” x 17” page will be counted as a single page. Printed lines may be 
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single-spaced. Insofar as is practical or economical, all paper stock used shall be 
composed of recycled materials. Forms shall not be modified other than to 
include requested information. 

(c) Volume 1 Requirements: Volume 1 (as described in Exhibit B) shall have all 
pages numbered including any 11” x 17” pages (insofar as they are allowed as 
stated in Section 4.2(b)) and must conform to the page limitations identified in 
Exhibit A, Section 2 of this RFQ. Each printed side shall be considered one page 
for purposes of the page limits for certain sections of Volume 1 set forth in 
Exhibit A. Volume 1 must be presented in Arial (not Arial Narrow), 11-point font, 
other than in Forms G, H and I, and in diagrams, organization charts and other 
such graphics, which may be in Arial, 10-point font. 

(d) Volume 2 Requirements: Volume 2 (as described in Exhibit C) does not have 
page numbering, page limitation or type font size requirements. 

(e) Standard corporate brochures, awards and marketing materials shall not be 
included in the QS, and TxDOT does not commit to review any materials 
included in a QS that are not specifically required by the RFQ. 

4.3 Contents and Organization 

Proposers must organize their QS in the order set forth in Exhibit A. Each volume may be 
subdivided as needed; dividers do not count as pages subject to page limitations noted herein, 
but content on any dividers will not be evaluated. 

4.4 QS Submittal Requirements 

All packages constituting the QS shall be individually labeled as follows: 

Response to the Request for Qualifications 
for the I-635 LBJ East Project 
through a Design-Build Contract 

QSs shall be delivered by hand or courier to the following address: 

Duane Milligan, P.E. 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

QSs will be accepted only at this address. TxDOT will not accept facsimile or other 
electronically submitted QSs. Acknowledgment of receipt of QSs will be evidenced by the 
issuance of a receipt by a member of TxDOT staff. A copy of the receipt issued by TxDOT will 
be provided to the applicable Proposer upon request. QSs will be accepted and must be 
received by TxDOT during normal business hours before 12:00 noon (Central Time) on the QS 
Due Date specified in Section 3.3. QSs not received prior to such time on the QS Due Date at 
the above address shall be rejected and will not be considered by TxDOT for evaluation or 
shortlisting. 
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Proposers are solely responsible for assuring that TxDOT receives their QSs by the specified 
delivery date and time at the address listed above. TxDOT shall not be responsible for delays in 
delivery caused by weather, difficulties experienced by couriers or delivery services, misrouting 
of packages by courier or delivery services, improper, incorrect or incomplete addressing of 
deliveries and other occurrences beyond the control of TxDOT. 

5. EVALUATION PROCESS AND CRITERIA 

5.1 Responsiveness 

Each QS will be reviewed for: 

(a) conformance to the RFQ instructions regarding organization and format; and 

(b) responsiveness to the requirements set forth in this RFQ; 

Those QSs not responsive to this RFQ may be excluded from further consideration, and the 
Proposer will be so advised. TxDOT may also exclude from consideration any Proposer whose 
QS contains a material misrepresentation. 

In order for project experience provided in any QS to be considered responsive, Forms D-1, 
D-2, and D-3 shall list only reference projects for which the corporate entity (company, joint 
venture, partnership or consortium) providing the engineering, construction or independent 
quality assurance on the reference project is respectively: (i) the Lead Engineering Firm, Lead 
Contractor or Lead Independent Quality Firm; (ii) a controlled subsidiary of such Lead 
Engineering Firm, Lead Contractor or Lead Independent Quality Firm; or (iii) if the Lead 
Engineering Firm, Lead Contractor or Lead Independent Quality Firm is a joint venture, a 
member of such joint venture that will perform at least 30% of the relevant work or a controlled 
subsidiary of such joint venture member (as those terms are defined in Exhibit A). Experience 
may be listed for an entity described in clause (i), (ii), or (iii) only on projects in which such entity 
was ultimately responsible for at least 30% of the relevant work. Project experience provided by 
a parent or sister company of the Lead Engineering Firm, Lead Contractor or Lead Independent 
Quality Firm, as applicable, shall not be considered responsive to this QS, unless such parent 
or sister company is a Guarantor in accordance with this RFQ. 

Except as set forth in Table 4 in Exhibit B, Key Personnel must be employed by either: (a) an 
Equity Member, Lead Engineering Firm, Lead Contractor or Lead Independent Quality Firm; (b) 
a controlled subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor or 
Lead Independent Quality Firm; (c) if the Lead Engineering Firm, Lead Contractor or Lead 
Independent Quality Firm is a joint venture, a member of such joint venture that will perform at 
least 30% of the relevant work or a controlled subsidiary of such joint venture member; or (d) a 
parent or sister company of an Equity Member, if such parent or sister company serves as a 
Guarantor. 
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5.2 Pass/Fail Review 

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will evaluate 
each QS based upon the pass/fail criteria set forth below. A Proposer must obtain a “pass” on 
all pass/fail items in order for its QS to be evaluated qualitatively under Section 5.3. 

(a) The QS contains an original executed transmittal letter as required in Exhibit B, 
Section A(a). 

(b) The Proposer or Lead Contractor is capable of obtaining a payment bond and a 
performance bond, each in an amount at least equal to the estimated 
design-build price shown on Exhibit D, from a surety rated in the top two 
categories by two nationally recognized rating agencies or rated at least A minus 
(A-) or better and Class VIII or better by A.M. Best and Company, as evidenced 
by the Surety Letter provided in Volume 1 as required by Exhibit B, Section I. 

(c) Neither the Proposer nor any other entity that has submitted Form C as required 
by this RFQ: (1) has been disqualified, removed, debarred or suspended from 
performing or bidding on work for the State of Texas or any local government 
within the State of Texas where such disqualification, removal, debarment or 
suspension has resulted in the Proposer or other entity being currently 
disqualified, removed, debarred or suspended from performing or bidding on 
TxDOT contracts or, (2) is currently disqualified, removed, debarred or 
suspended from performing or bidding on work for the federal government or at 
least three other states. 

(d) The Proposer has the financial capability to carry out the Project responsibilities 
potentially allocated to it as demonstrated by the materials provided in Volume 2 
of the QS (see Exhibit C). 

(e) The information disclosed in Form C does not materially adversely affect the 
Proposer’s ability to carry out the Project responsibilities potentially allocated to 
it. 

5.3 Qualifications Evaluation Criteria and Weighting 

Each responsive QS passing all of the “pass/fail” qualification requirements set forth above in 
Section 5.2 will be evaluated and scored according to the criteria set forth below. The relative 
weighting or importance of the evaluation criteria within each category is described in Sections 
5.3.1, 5.3.2 and 5.3.3 below. 

5.3.1 Project Qualifications and Experience (60% Weighting) 

The background and experience of the Proposer, each team member and Key Personnel with 
developing, designing, fabricating, constructing and maintaining comparable projects will be 
evaluated in accordance with the criteria set forth in this Section 5.3.1. For these purposes, 
TxDOT considers a comparable project to be any road project of similar size, scope and 
complexity, whether or not such project was delivered through a design-build contract or 
otherwise. Although design-build-maintain experience is not a prerequisite for a proposal to be 
considered responsive, a brief description of the design-build-maintain management approach 
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that the Proposer commits to implementing must be provided in response to Exhibit B, Section 
D. 

(a) The extent, depth, strength and likelihood of success of the Proposer’s 
and each team members’ experience with designing comparable projects 
as shown in Proposer’s response to Exhibit B, Section E and Form D-1 (9 
points); 

(b) The extent, depth, strength and likelihood of success of the Proposer’s 
and each team members’ experience with constructing comparable 
projects as shown in Proposer’s response to Exhibit B, Section E and 
Form D-2 (9 points); 

(c) The extent, depth, strength and likelihood of success of the Proposer’s 
and each team members’ experience with performing quality assurance 
on comparable projects as shown in Proposer’s response to Exhibit B, 
Section E and Form D-3 (9 points); 

(d) The stability, strength and likelihood of success of the proposed 
management structure and team as shown in Proposer’s response to 
Exhibit B, Section D (4 points); 

(e) The strength and depth of experience of the following Key Personnel for 
the Project listed in Proposer’s response to Exhibit B, Section H (25 
points) 

i) Independent Quality Firm Manager (6 points) 

ii) Construction Manager (5 points) 

iii) Project Manager (4 points) 

iv) Design Manager (4 points) 

v) Professional Services Quality Assurance Manager (3 points) 

vi) Lead Maintenance of Traffic (MOT) Design Engineer (3 points) 

(f) Responsiveness toward the DBE involvement, objectives and goals in 
response to Section 3.8, including any description of innovative 
approaches, unique outreach or marketing concepts used successfully by 
the Proposer or its team members to encourage DBE participation (4 
points). 

Project and Key Personnel references, submitted Forms H Technical Reference Forms, 
submitted Forms I Key Personnel Forms and the information provided as required in Exhibit B, 
Sections D, E and H, will be used, as deemed appropriate by TxDOT. In addition, performance 
evaluations prepared by TxDOT in accordance with Title 43, Texas Administrative Code, 
Section 27.3 or Section 9.152 of the Rules, or other performance evaluations prepared by 
TxDOT that are determined to be relevant to the Project will be used, as deemed appropriate by 
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TxDOT, to assist in the evaluation of the criteria set forth in Section 5.3.1(a) – (f) to the extent 
that such evaluations concern the performance of the Proposer or any team member. 

5.3.2 Statement of Technical Approach (30% Weighting) 

The Statement of Technical Approach will be evaluated in accordance with the following criteria: 

(a) The extent to which the Statement of Technical Approach demonstrates a 
full understanding of the Project’s scope and complexity, including Project 
maintenance with respect to capital maintenance services (10 points); 

(b) The extent to which the Statement of Technical Approach demonstrates a 
complete understanding of Project risks and potential solutions, 
regardless of ownership of such risks, that may arise during all Project 
phases, including design, construction and maintenance (10 points); and 

(c) The extent to which the Statement of Technical Approach demonstrates 
the ability to plan, organize and execute the independent quality 
assurance program to ensure the quality of the work meets or exceeds 
the Project requirements, including by having sufficient quality assurance 
personnel at all times. (10 points) 

5.3.3 Safety Qualifications (10% Weighting) 

This RFQ seeks to identify those Proposers that can demonstrate the ability to develop and 
implement an effective safety program for the Project that ensures worker safety and protects 
the traveling public. The safety qualifications of the Proposer, as documented in the Form(s) F 
submitted by the Lead Contractor and, if applicable, other entities required to submit Form F, 
will be evaluated to assess the strength and consistency of the Proposer’s safety records, as 
demonstrated by: 

(a) Fatal injury rate per 100,000 full-time workers (3 points); 

(b) Incidence rate of injury and illness cases per 100 full-time workers (4 
points); and 

(c) National Council on Compensation Insurance (“NCCI”) experience 
modifier (3 points). 

If the QS provides more than one Form F in accordance with Exhibit B, Section G, the 
Proposer’s score for each of the criteria set forth in (a), (b) and (c) above will be based on the 
safety record of the entity with the highest incident rate for the relevant criterion. The points for 
each criterion listed in (a), (b) and (c) above will be awarded to the Proposer if the Lead 
Contractor’s (or other entity’s, as applicable) rates for all years set forth on Form F for the 
relevant criterion are less than or equal to the industry averages for such years, as set forth on 
Form F. The Proposer will receive no points for a particular criterion if the Lead Contractor’s (or 
other entity’s, as applicable) rate for such criterion for any of the years set forth on Form F is 
higher than the industry average for the relevant year set forth on Form F. 

5.4 QS Evaluation Procedure 
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TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in 
accordance with the above criteria and to make recommendations to the Commission. TxDOT 
may, at any time, request additional information or clarification from the Proposer, or may 
request the Proposer to verify or certify certain aspects of its QS. Evaluations and rankings of 
QSs are subject to the sole discretion of TxDOT. TxDOT will make the final determinations of 
the Proposers to be shortlisted in its sole discretion, and in the best interests of the State of 
Texas. TxDOT may also schedule interviews with one or more Proposers on a one-on-one 
basis for the purpose of enhancing TxDOT’s understanding of the QSs and obtaining 
clarifications of the terms contained in the QSs. 

Proposers are advised that, following the submission of QSs, the following organizational 
changes are not permitted without TxDOT approval: (1) deletion or substitution of a Proposer 
team member identified in the QS; (2) deletion or substitution of an equity owner of the 
Proposer, a Guarantor or any other entity that will bear financial responsibility or liability for the 
performance of the Proposer; and (3) other changes in the equity ownership or team 
membership of a Proposer, including the addition of new subcontractors and other team 
members not identified in the QS. Proposers are further advised that the evaluation and 
weightings for the evaluation of the Proposals under the RFP may differ from the criteria set 
forth in this RFQ for the evaluation of QSs. Proposers are further advised that persons 
nominated for Key Personnel positions in the QS may not be changed without TxDOT approval. 

6. COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL CONFLICTS 
OF INTEREST 

6.1 Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project, which began 
upon the date of issuance of this RFQ and will be completed with the execution of the DBC and 
CMC. These rules are designed to promote a fair and unbiased procurement process. Contact 
includes face-to-face, telephone, facsimile, email or formal written communication. 

The specific rules of contact are as follows: 

(a) After submittal of QSs, no Proposer or any of its team members may 
communicate with another Proposer or its team members with regard to the RFP 
or either team’s QS or Proposal. 

(b) The Proposers (including all team members) shall correspond with TxDOT 
regarding the RFQ and RFP only through TxDOT’s Authorized Representatives’ 
address and email address specified in Section 1.1 and Proposer’s designated 
representative. 

(c) Commencing with the issuance of this RFQ and continuing until the earliest of (i) 
award and execution of the DBC and CMC, (ii) rejection of all Proposals by 
TxDOT or (iii) cancellation of the procurement, no Proposer or representative 
thereof shall have any communications regarding the RFQ, RFP or the 
procurement except as expressly authorized herein. No communications shall be 
permitted with any member of the Texas Transportation Commission, any 
Commission staff or aides, or with any TxDOT staff, advisors, contractors or 
consultants involved with the procurement or the Project, except for 
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communications with TxDOT consultants who have completed their services for 
the Project and have been released by TxDOT, communications expressly 
permitted by the RFQ or RFP or except as approved in advance by the Director 
of the Project Finance Debt & Strategic Contracts Division, in his/her sole 
discretion. The foregoing restriction shall not, however, preclude or restrict 
communications with regard to matters unrelated to this RFQ, the RFP or the 
procurement or from participating in public meetings of the Commission or any 
public or Proposer workshop related to this RFQ or the RFP. 

(d) No Proposer or any of its team members shall contact stakeholders regarding 
the Project, including elected or appointed officials, employees, representatives 
and members of the entities listed below, except as specifically approved by 
TxDOT in writing: City of Dallas, City of Garland, City of Mesquite, North Central 
Texas Council of Governments, Center for Transportation Research, the 
University of Texas at Austin, and the Federal Highway Administration (except as 
provided herein). 

(e) Each Proposer shall be responsible for ensuring all of its team members comply 
with the rules of contact. 

(f) All communications determined to be improper, at the sole discretion of TxDOT, 
may result in disqualification. 

(g) All official information regarding the Project will be disseminated only from 
TxDOT’s office on TxDOT letterhead or on the Project Webpage. All 
correspondence will be in writing and signed by a TxDOT Authorized 
Representative. TxDOT will not be responsible for or bound by any oral 
exchange or other information exchange that occurs outside of the official 
processes specified herein. 

6.2 Public Information Act 

6.2.1 Disclosure Waiver 

Each Proposer, by submitting a QS to TxDOT in response to this RFQ, consents to the 
disclosures described in this RFQ, including this Section 6.2, and all other disclosures required 
by law, and expressly waives any right to contest, impede, prevent or delay such disclosure, or 
to initiate any proceeding that may have the effect of impeding, preventing or delaying such 
disclosure, under Texas Government Code Chapter 552 (the “Public Information Act” or the 
“Act”), the Code, the Rules or any other law relating to the confidentiality or disclosure of 
information. Under no circumstances will TxDOT be responsible or liable to a Proposer or any 
other party as a result of disclosing any such materials. Proposer hereby further agrees to 
assist TxDOT in complying with these disclosure requirements. 

6.2.2 Observers During Evaluation 

Proposers are advised that observers from federal or other agencies, including representatives 
of the North Central Texas Council of Governments, the Federal Highway Administration and 
local governmental entities, may observe the QS evaluation process and will have the 
opportunity to review the QSs after the QS Due Date. 
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6.2.3 Public Disclosure of Proposal Documents 

Proposers are advised that all portions of the QS other than Volume 2 may be publicly 
disclosed by TxDOT at any time and at TxDOT’s sole discretion. Proposers may label material 
included in Volume 2 as confidential. No materials in Volume 1 may be labeled confidential. 

6.2.4 Disclosure Process for Requests under the Act 

If a request is made under the Act for disclosure of Volume 2 of the QS or information 
contained therein, TxDOT will submit a request for an opinion from the Office of the Attorney 
General prior to disclosing any such documents. The Proposer shall then have the opportunity 
to assert its basis for nondisclosure of such documents and claimed exception under the Act or 
other applicable law to the Office of the Attorney General within the time period specified in the 
notice issued by TxDOT and allowed under the Act. However, it is the responsibility of the 
Proposer to monitor such proceedings and make timely filings. TxDOT may, but is not obligated 
to, make filings of its own concerning possible disclosure; however, TxDOT is under no 
obligation to support the positions of the Proposer. By submitting a QS to TxDOT in response to 
the RFQ, each Proposer consents to, and expressly waives any right to contest, the provision 
by TxDOT to the Office of the Attorney General of all, or representative samples of, the QS, in 
accordance with the Act, and each Proposer consents to the release of all such information to 
the Attorney General for purposes of the Attorney General making a determination in response 
to a disclosure request under the Act. Under no circumstances will TxDOT be responsible or 
liable to a Proposer or any other party as a result of disclosing any such materials, whether the 
disclosure is deemed required by law, by an order of court or the Office of the Attorney General, 
or occurs through inadvertence, mistake or negligence on the part of TxDOT or its officers, 
employees, contractors or consultants. 

All Proposers should obtain and thoroughly familiarize themselves with the Act, the Code, the 
Rules and any other provisions of the Texas Administrative Code applicable to the issue of 
confidentiality and public information. TxDOT will not advise a Proposer as to the nature or 
content of documents entitled to protection from disclosure under the Code, the Act or other 
Texas laws, as to the interpretation of such laws, or as to the definition of trade secret. The 
Proposer shall be solely responsible for all determinations made by it under applicable laws. 
Each Proposer is advised to contact its own legal counsel concerning the effect of applicable 
laws to that Proposer’s own circumstances. 

In the event of any proceeding or litigation concerning the disclosure of any QS, or portion 
thereof, submitted by the Proposer, the Proposer shall be responsible for prosecuting or 
defending any action concerning the materials at its sole expense and risk; provided, however, 
that TxDOT reserves the right, in its sole discretion, to intervene or participate in the litigation in 
such manner as it deems necessary or desirable. All costs and fees (including attorneys’ fees 
and costs) incurred by TxDOT in connection with any litigation, proceeding or request for 
disclosure shall be reimbursed and paid by the Proposer whose QS is the subject thereof. 

6.3 Organizational Conflicts of Interest 

The Rules at Section 9.155 et seq. regarding organizational conflicts of interest apply to this 
Project. Proposers are advised that these Rules may preclude certain firms and their 
subsidiaries and affiliates from participating on a Proposer team. 
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Firms that are prohibited from proposing or joining a Proposer team include, but are not limited 
to: 

• A Strauss-Wieder, Inc. 

• Alliance – Texas Engineering, Co/Alliance Transportation Group, In•AMEC 
Environment & Infrastructure, Inc. 

• Atkins North America, InInc. 
• Cambridge Systematics, Inc. 
• CDM Smith, Inc. 
• EJES Corporations 
• Ernst & Young Infrastructure Advisors LLC 
• Halff Associates, Inc. 
• HBMG, Inc. 
• HNTB Corporation 
• HVJ associates, Inc. 
• Ibarra Consulting Engineers, Inc. 
• Infrastructure Associates, Inc. 
• Jacobs Engineering Group Inc. 
• K Strategies Group LLCJohnson Mirmiran & Thompson, Inc. 
• Mayer Brown LLP 
• Mercator Advisors, LLC 
• Milligan Partners, LLC 
• Nancy Ledbetter & Associates, Inc. 
• Nathelyne A Kennedy & Associates, LP 
• Ramos Consulting, LLC 
• Rifeline, LLC 
• Rogers Design Services, LLC 
• RS&H 
• Sanchez-Salazar & Associates, Inc. 
• Seiler/Lankes Group, LLC 
• The National Constructors Group 
• Affiliates or subsidiaries of any of the above. 

Proposers are advised that other TxDOT consultants working on the Project may have an 
organizational conflict of interest. Proposers are encouraged to review the Rules and discuss 
potential conflicts of interest with prospective team members. By submitting its QS, each 
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Proposer agrees that, if an organizational conflict of interest is thereafter discovered, the 
Proposer must make an immediate and full written disclosure to TxDOT that includes a 
description of the action that the Proposer has taken, or proposes to take, to avoid or mitigate 
such conflicts. If an organizational conflict of interest that the Proposer knew, or should have 
known about, but did not disclose is determined to exist during the procurement process, 
TxDOT may, at its discretion, disqualify the Proposer or terminate the DBC and CMC. 
Proposers are also advised that TxDOT’s policy is in addition to applicable federal and state 
law. Such applicable law will also apply to Proposer teams and teaming and may preclude 
certain firms and their related entities from participating on a Proposer team. 

7. PROTEST PROCEDURES 

Subchapter I in Chapter 9 of Title 43 of the Texas Administrative Code sets forth the exclusive 
protest remedies available with respect to this RFQ and prescribes exclusive procedures for 
protests regarding: 

(a) allegations that the terms of the RFQ are wholly ambiguous, contrary to legal 
requirements applicable to the procurement or exceed TxDOT’s authority; 

(b) a determination as to whether a QS is responsive to the requirements of the 
RFQ; and 

(c) shortlisting determinations. 

Any Proposer wishing to file a protest must do so in accordance with Subchapter I in Chapter 9 
of Title 43 of the Texas Administrative Code. 

Protests concerning the issues described in clause (a) above must be filed as soon as the basis 
for the protest is known, but no later than 20 calendar days prior to the QS Due Date, unless 
the protest relates to an addendum to the RFQ, in which case the protest must be filed no later 
than five business days after the addendum is issued. Protests concerning the issues in clause 
(a) may be filed only after the Proposer has informally discussed the nature and basis of the 
protest with TxDOT, following the procedures prescribed in the Rules. Protests concerning the 
issues described in clause (b) above must be filed no later than five business days after receipt 
of the notification of non-responsiveness. Protests concerning the issues described in clause 
(c) above must be filed no later than 10 business days after the earliest of the notification of the 
shortlist and the public announcement of the shortlisting determination. 

Protests shall be filed by hand-delivery on or before the applicable deadline to TxDOT’s 
Authorized Representatives at the address set forth in Section 1 with a copy to the General 
Counsel Division, Texas Department of Transportation, 125 E. 11th Street, Austin, Texas 
78701-2483, as soon as the basis for the protest is known to the Proposer. Except for protests 
concerning the issues described in clause (a) above, the Proposer filing the protest shall 
concurrently file a copy of the protest with the other Proposers whose addresses may be 
obtained from TxDOT’s website. 

The protestant shall have the burden of proving its protest. TxDOT may, in its sole discretion, 
discuss the protest with the protestant and other Proposers. 
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8. TxDOT RESERVED RIGHTS 

TxDOT reserves to itself all rights (which rights shall be exercisable by TxDOT in its sole 
discretion) described herein and available to it under the Code, the Rules and applicable law, 
including, without limitation, with or without cause and with or without notice, the right to: 

• Develop the Project in any manner that it, in its sole discretion, deems 
necessary. If TxDOT is unable to negotiate a DBC or CMC to its satisfaction with 
a Proposer, it may negotiate with the next highest-rated Proposer, terminate this 
procurement and pursue other development or solicitations relating to the Project 
or exercise such other rights under the Code and other provisions of Texas law 
as it deems appropriate. 

• Cancel this RFQ or the subsequent RFP, in whole or in part, at any time prior to 
the execution by TxDOT of a DBC or CMC, without incurring any cost obligations 
or liabilities (except for any payment for work product required in accordance 
with the RFP). 

• Issue a new request for qualifications after withdrawal of this RFQ or a 
subsequent RFP. 

• Not issue an RFP. 
• Reject any and all submittals, responses and QSs received at any time. 
• Modify all dates set or projected in this RFQ. 
• Terminate evaluations of responses received at any time. 
• Suspend and terminate the DBC or CMC negotiations at any time or elect not to 

commence the DBC or CMC negotiations with any responding Proposer and 
engage in negotiations with other than the highest-ranked Proposer. 

• Issue addenda, supplements and modifications to this RFQ. 
• Appoint evaluation committees to review QSs, make recommendations to the 

Commission and seek the assistance of outside technical experts and 
consultants in connection with the QS evaluation. 

• Require confirmation of information furnished by a Proposer, require additional 
information from a Proposer concerning its QS and require additional evidence 
of qualifications to perform the work described in this RFQ. 

• Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the responses to this RFQ. 

• Add or delete Proposer responsibilities from the information contained in this 
RFQ or any subsequent RFP. 

• Negotiate with a Proposer without being bound by any provision in its QS or 
Proposal. 

• Waive deficiencies in a QS, accept and review a non-conforming QS or permit 
clarifications or supplements to a QS. 

• Disqualify any Proposer that changes its submittal without TxDOT approval. 
• Not issue a notice to proceed after execution of the DBC. 
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• Exercise any other right reserved or afforded to TxDOT under this RFQ. 

This RFQ does not commit TxDOT to enter into a contract or proceed with the 
procurement described herein. Except as expressly set forth in Section 3.2, TxDOT and 
the State of Texas assume no obligations, responsibilities or liabilities, fiscal or 
otherwise, to reimburse all or part of the costs incurred, or alleged to have been 
incurred, by parties considering a response to and/or responding to this RFQ, or any 
subsequent RFP. All of such costs shall be borne solely by each Proposer. 

In no event shall TxDOT be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as a DBC and CMC, in form and substance satisfactory 
to TxDOT, has been executed and authorized by TxDOT, and then only to the extent set 
forth therein. 

Texas Department of Transportation Page 19 
Addendum #1 to Request for Qualifications 

I-635 LBJ East Project 
June 8,20, 2018 



EXHIBIT A. ORGANIZATION OF QUALIFICATIONS STATEMENT 

1. DEFINITIONS AND ACRONYMS 

1.1 Definitions of Required Proposer Team Members 

The following terms describe the members of the Proposer’s team that are required to be 
named in the QS: 

Equity Member – A member of the Proposer team that is: (a) if the Proposer is a joint venture, 
a member of the joint venture; (b) if the Proposer is or will be a limited liability entity, an equity 
owner of the Proposer; or (c) if the Proposer is a corporation or other entity, the Proposer. 

Guarantor – An entity that agrees to provide a guaranty guaranteeing the obligations of the 
Design-Build Contractor under the DBC Documents and CMC Documents in accordance with 
this RFQ. 

Key Personnel – The personnel listed in Exhibit B, Volume 1, Section H. 

Lead Contractor – The member of the Proposer team, whether a single entity, joint venture or 
newly formed limited liability company, primarily responsible for the construction of the Project. 
If the Lead Contractor is a joint venture or newly formed limited liability company, each of the 
joint venture or limited liability company members shall also be considered a Lead Contractor. 

Lead Engineering Firm – The member of the Proposer team, whether a single entity or joint 
venture, primarily responsible for the design and engineering of the Project. 

Lead Independent Quality Firm – The member of the Proposer team, whether a single entity 
or joint venture, primarily responsible for managing the quality assurance program for the 
construction work and performing independent quality assurance material testing, inspection, 
and audits of the construction quality management plan for the Project. 

Major Participant – The following Proposer team members: (a) the Lead Engineering Firm, 
Lead Contractor and Lead Independent Quality Firm, to the extent they are not Equity 
Members, and (b) any other subcontractor identified as of the date of the QS that will have a 
subcontract in an amount of at least 5% of the estimated price for the Design-Build Contract or 
$20 million, whichever is greater. 

Professional Services Quality Assurance Firm – The member of the Proposer team, 
whether a single entity or joint venture, primarily responsible for managing the quality 
assurance program for professional services and performing independent quality assurance 
reviews of professional service submittals and audits of the professional services quality 
management plan for the Project. The Professional Services Quality Assurance Firm and the 
Lead Independent Quality Firm may be the same entity. 

1.2 Other Defined Terms and Acronyms 

Act has the meaning set forth in Section 6.2.1 of the RFQ. 
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Authorized Representatives means the official representatives of TxDOT for this procurement 
who are identified in Section 1.1 of the RFQ and through whom all communications with 
Proposers regarding the RFQ or Project must be conducted. 

Capital Maintenance Contract (“CMC”) means TxDOT’s programmatic Capital Maintenance 
Agreement General Conditions Items 1-8 and the Capital Maintenance Agreement to be 
entered into between TxDOT and the DB Contractor for the maintenance of the Project for up 
to 15 years as described in Section 2.1 of the RFQ and the draft CMC Term Sheet set forth in 
Exhibit G. 

Code has the meaning set forth in Section 1.1 of the RFQ. 

Commission means the Texas Transportation Commission. 

DBC Documents means the Design-Build Agreement for the Project, TxDOT’s programmatic 
Design-Build Agreement General Conditions Items 1-9, and TxDOT’s Design-Build Standard 
Specifications Items 10-30. 

Design-Build Contract (“DBC”) means the Design-Build Agreement for the Project and 
TxDOT’s programmatic Design-Build Agreement General Conditions Items 1-9. 

Design-Build Contractor (“DB Contractor”) has the meaning set forth in Section 2.1 of the 
RFQ. 

Project has the meaning set forth in Section 1.1 of the RFQ. 

Project Webpage has the meaning set forth in Section 1.1 of the RFQ. 

Proposals means the detailed proposals that will be requested from shortlisted Proposers in 
accordance with the RFP. 

Proposers has the meaning set forth in Section 1.1 of the RFQ. 

QS Due Date means the deadline, both date and time, for submission of QSs specified in 
Section 3.3 of the RFQ. 

Qualifications Statements (“QSs”) has the meaning set forth in Section 1.1 of the RFQ. 

Reference Information Documents (“RIDs”) has the meaning set forth in Section 1.1 of the 
RFQ. 

Request for Proposals (“RFP”) means any request for proposals issued by TxDOT to the 
Proposers shortlisted in accordance with this RFQ. 

Rules has the meaning set forth in Section 1.1 of the RFQ. 

Tangible Net Worth shall mean the difference between (i) the sum of paid-in capital stock plus 
preferred stock plus retained earnings, less (ii) the sum of treasury stock plus minority interest 
plus intangible assets, including goodwill, patents, and licenses, all determined in accordance 
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with Generally Accepted Accounting Principles and as interpreted by the Securities and 
Exchange Commission in connection with financial statements filed pursuant to the Securities 
Exchange Act of 1934. 

2. ORGANIZATION 

Proposers are required to assemble their QS in the order prescribed, following the outline form 
contained in this Exhibit A. Page limits and responsible parties for each element or form are 
indicated below. “NFP” means that a form is not provided by TxDOT; the required format or 
documentation is stated in the RFQ. Forms shall not be modified other than to include 
requested information. 

Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 
Volume 1 – Technical and Legal Qualifications 

Section A – 
General 

(a) Form A – 
Transmittal 
Letter 

N/A Form A Proposer 

(b) Executive 
Summary 1 page NFP Proposer 

Section B – 
Proposer 
Team 
Information 

Form B-1 
Information 
Regarding 
Proposer Team 

N/A Form B-1 

Proposer 
Equity Member(s) 
Major Participant(s) 
Guarantor(s) 

Form B-2 
List of Proposer 
Team Members 

1 page Form B-2 Proposer 

Section C – 
Certification 

Form C – 
Certification 
and Legal 
Qualifications 

N/A Form C 

Proposer 
Equity Member(s) 
Major Participant(s) 
Guarantor(s) 

Section D – 
Proposer 
Information / 
Project 
Experience / 

Proposer 
Information / 
Project 
Experience / 
Management 

7 pages total, 
including up to 3 
organizational 

charts; 
organizational 

NFP Proposer 
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Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 
Management 
Structure 

Structure charts shall be 
limited to 1 per 

page 

Section E – 
Technical 
Qualifications 

(a) Forms D-1, 
D-2, and D-3 – 
Technical 
Experience 

N/A 
Form D-1 
Form D-2 
Form D-3 

Lead Engineering Firm 
named in QS (Form 
D-1) 
Lead Contractor 
named in QS (Form 
D-2) 
Lead Independent 
Quality Firm named in 
QS (Form D-3) 

(b) Form E – 
Project 
Description 
Form 

2 pages per 
project Form E 

Lead Engineering Firm 
Lead Contractor 
Lead Independent 
Quality Firm 

Section F – 
Statement of 
Technical 
Approach 

Statement of 
Technical 
Approach 

5 pages NFP Proposer 

Section G – 
Safety 
Qualifications 

Form F – 
Safety 
Questionnaire 

N/A Form F 

Lead Contractor 
Guarantors or 
controlled subsidiaries 
providing experience 

Section H – 
Personnel 
Qualifications 

Form G – Key 
Personnel 
Resume and 
References 

2 pages per 
person (excluding 
licenses, license 
applications and 

commitment 
statements) 

Form G Key Personnel 

Section I – 
Surety Letter Surety Letter N/A Exhibit E 

Proposer 
Surety Provider 

Volume 2 – Financial Qualifications 

Section A – 
Financial 
Statements 

Financial 
Statements N/A NFP 

Proposer 
Equity Member(s) 
Lead Contractor 
Guarantor(s) 
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Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 
Section B – Material Material Changes in Changes in Financial Financial Condition Condition 

N/A NFP 

Proposer 
Equity Member(s) 
Lead Contractor 
Guarantor(s) 

Section C – 
Off-Balance Off-Balance 
Sheet Sheet Liabilities 
Liabilities 

N/A NFP 

Proposer 
Equity Member(s) 
Lead Contractor 
Guarantor(s) 
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EXHIBIT B. TECHNICAL AND LEGAL QUALIFICATIONS 

VOLUME 1 

Volume 1 of the QS shall contain the following: 

Section A General 

(a) Form A – Transmittal Letter: 

A duly authorized official of the Proposer or lead Equity Member must execute the transmittal 
letter. For Proposers that are joint ventures, partnerships, limited liability companies or other 
associations, the transmittal letter shall have appended to it letters on the letterhead stationery 
of each Equity Member, executed by authorized officials of each Equity Member, stating that 
representations, statements and commitments made by the lead firm on behalf of the Equity 
Member’s firm have been authorized by such Equity Member, are correct, and accurately 
represent the role of the Equity Member’s firm in the Proposer team. 

(b) Executive Summary: 

An Executive Summary, not exceeding 1 page. The Executive Summary shall be written in a 
nontechnical style and shall contain sufficient information for reviewers with both technical and 
nontechnical backgrounds to become familiar with the Proposer’s QS and its ability to satisfy 
the financial and technical requirements of the Project. 

Section B Proposer Team Information 

(a) Form B-1 – Information Regarding Proposer Team: 

Originals of Form B-1 completed and executed on behalf of each of the following: the Proposer 
and each Equity Member, Major Participant and Guarantor. If any of the foregoing is a joint 
venture or newly formed entity (formed within the past two years), complete a separate Form 
B-1 for each member of or partner in such joint venture or newly formed entity. Proposers are 
advised that Form B-1 may be released to the public and media. 

(b) Form B-2 – List of Proposer Team Members: 

A completed Form B-2 comprised of a list of Proposer team members identified in the QS by 
proposed role (Equity Member(s), Lead Contractor, Lead Engineering Firm, Lead Independent 
Quality Firm, Guarantor(s) and other team members, if applicable. 

Section C Form C – Certification and Legal Qualifications 

Originals of Form C (Certification and Legal Qualifications) completed and executed on behalf 
of each of the following: the Proposer and each Equity Member, Major Participant and 
Guarantor. If the Proposer, an Equity Member, Major Participant or Guarantor is a joint venture 
or newly formed entity (formed within the past two years), complete a separate Form C for each 
member of or partner in such joint venture or newly formed entity. 
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Section D Proposer Information / Project Experience / Management Structure 

(a) A narrative describing the Proposer’s teaming arrangements, its management 
structure and design-build-maintenance management approach. The narrative 
should include, at a minimum, a discussion of the following: (i) how the Proposer 
will institutionally operate, particularly in light of the complexity and sequencing of 
the Project’s development; (ii) the experience of the team members working 
together on other comparable projects and the results of that experience; (iii) 
how the management structure will facilitate the management of the Project 
risks; and (iv) how the Proposer’s management structure will facilitate the 
success of the Project. 

(b) An organizational chart showing the Proposer’s Equity Members and Major 
Participants. Indicate the percentage of equity interest among the Equity 
Members. In instances where the Lead Contractor, Lead Engineering Firm or 
Lead Independent Quality Firm is a joint venture, also indicate the percentage of 
equity interest for each equity participant in the joint venture. 

(c) In addition, any Proposer required to provide a Guarantor shall provide a table of 
organization showing the relationship between the applicable Equity Member or 
Major Participant and its Guarantor, including any intermediary companies. (See 
Exhibit C, Volume 2, Section A(f) for instances where a guarantee may be 
required.) 

(d) An organizational chart showing the Proposer’s Management Structure and 
“chain-of-command” with Key Personnel shown together with other relevant 
positions, and identifying major functions to be performed and their reporting 
relationships in designing and constructing the Project. Other relevant personnel 
may also be shown in the organizational chart; however, only the qualifications of 
Key Personnel shall be submitted (in accordance with Exhibit B, Volume 1, 
Section H) and evaluated by TxDOT. 

(e) The organizational description and charts may not exceed 7 pages including up 
to three organizational charts; organizational charts shall be limited to one per 
page. 

Section E Technical Qualifications 

Provide the following information relevant to qualifications of the Proposer team in accordance 
with Section 5.1. 

(a) Forms D-1, D-2 and D-3 –Technical Experience 

The QS shall contain completed Forms D-1, D-2 and D-3. Project descriptions for each of the 
projects listed on Forms D-1, D-2 and D-3 shall be included as discussed below in Section E(b). 

Form D-1: Technical Experience – Lead Engineering Firm: Provide details for a maximum of 
three projects in compliance with the requirements set forth in Form D-1 and best meeting the 
evaluation criteria set forth in Section 5. 
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Form D-2: Technical Experience – Lead Contractor: Provide details for a maximum of three 
projects in compliance with the requirements set forth in Form D-2 and best meeting the 
evaluation criteria set forth in Section 5. 

Form D-3: Technical Experience – Lead Independent Quality Firm: Provide details for a 
maximum of three projects in compliance with the requirements set forth in Form D-3 and best 
meeting the evaluation criteria set forth in Section 5. 

For projects/contracts listed for design firms that were traditional consultant/engineering 
services contracts (as opposed to design-build contracts), the information sought above shall 
be limited only to the consultant/engineering services contract, rather than any ensuing 
construction contract where such entity had limited or no involvement. 

For projects/contracts listed for construction firms using the traditional design/bid/build delivery 
method, the information sought above shall be limited only to the construction contract, rather 
than any design contract where such entity had limited or no involvement. Proposers are 
requested to verify that contact information is correct, and are advised that, if the contact 
information provided is not current, TxDOT may elect to exclude the experience represented by 
that project in determining the Proposer’s qualifications. 

(b) Form E – Project Descriptions (Forms H to be separately submitted) 

Volume 1, Section E(b) of the QS shall include a completed Form E for each of those projects 
listed on Forms D-1, D-2 and D-3. Proposers are advised that TxDOT may, in its sole 
discretion, contact the listed owner contact for these projects for a reference. 

Proposers are requested to verify that contact information is correct, and are advised that if the 
contact information provided is not current, TxDOT may elect to exclude the experience 
represented by that project in determining the Proposer’s qualifications. 

In addition to the foregoing requirements, Proposers shall deliver the Form H Technical 
Reference Form, with Part I of such Form H completed by Proposers, to each project owner 
contact for the projects presented using Form E. Proposers shall request that each owner 
contact submit the completed reference forms directly to TxDOT per the instructions set forth in 
Form H by no later than the QS Due Date. The QS shall not contain any such completed 
reference forms. TxDOT will use the completed Technical Reference Forms as it deems fit to 
supplement the evaluation of the QS against the evaluation criteria set forth in Section 5.3.1. 
For the avoidance of doubt, TxDOT’s receipt of completed Technical Reference Forms for each 
project presented using Form E is not a pass/fail criteria under Section 5.2. 

For purposes of completing Form H, Proposers may not identify as a reference any of the 
TxDOT personnel identified in the table below and Proposers may not contact any such 
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Dallas 
District personnel not identified below) may be contacted for the purpose of completing Form H. 

Texas Department of Transportation Page 27 
Addendum #1 to Request for Qualifications 

I-635 LBJ East Project 
Exhibit B 

June 8,20, 2018 



Table 2 - List of Excluded References from Form H 

Project Finance, Debt & Dallas District General Counsel 

Katherine Holtz Dallas District Claire McGuinness 
Marcus Coronado Ceason Clemens Jim Bailey 
Joe Adams Duane Milligan Jack Ingram 
Daniel Huitrado Grace Lo Administration 
Sachin Kunagalli Jonathan Stowe Bill Hale 
Benjamin Asher Leo Acosta James Bass 
Jennifer Wright Lacey Rodgers 
Bill Schmid John Hudspeth 

Mo Bur 

Proposers should notify TxDOT’s Authorized Representative if they are unable to identify and 
contact any reference based on these exclusions, but Proposers should not omit a reference 
project from Forms D-1, D-2 or D-3 solely due to Proposers’ inability to contact any TxDOT 
personnel identified in the table above. 

Section F Statement of Technical Approach 

Provide a narrative statement of the Proposer’s technical approach to the Project. This 
statement shall include the Proposer’s: 

(a) Understanding of the (i) Project scope and delivery using design-build 
contracting and (ii) Project scope and maintenance with respect to capital 
maintenance services. 

(b) Identification and understanding of the top Project risks and potential solutions to 
address the risk throughout the Project lifecycle. 

(c) Understanding and demonstration of the importance of the ability to plan, 
organize and execute independent quality assurance program throughout the 
Project lifecycle. 

The Statement of Technical Approach may be no longer than five pages. 

Section G Form F – Safety Questionnaire 

The QS shall contain a completed Form F for the Lead Contractor or, if applicable, each joint 
venture or limited liability company member of the Lead Contractor. In addition, if the 
experience of a controlled subsidiary of the Lead Contractor or Guarantor is provided on Form 
D-2, the QS shall contain a completed for Form F for such entity. 

Section H Form G – Key Personnel Resume and References (Forms I to be separately 
submitted) 
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Proposers are required to provide a separate Form G for each Key Personnel. Form G shall be 
limited to the two pages provided in Form G per person (excluding any license / license 
applications that must be attached for individuals who are required to have, but do not have, a 
Texas P.E. license); copies of licenses (and/or applications for licenses where applicable), must 
be attached to the QS as part of Volume 1, Section H. Only one individual shall be designated 
to fill each position. Three individual projects and references shall be provided for each resume. 
In completing Form G, Proposers should note: 

(a) Name of the project, location of the project, project type, description of the work 
or service provided, the role on the project and the time period for the work. If 
one or more role was played, identify the dates and duration of each role. 

(b) The project owner’s contact information (project manager name, phone number, 
email address), the project’s value and dates of work performed on the project. If 
the owner’s project manager is no longer employed by the owner, provide an 
alternative contact at the owner/agency who played a leadership role for the 
owner during the dates work was performed on the project and who is familiar 
with the project. 

In addition to the foregoing requirements, Proposers shall deliver the Form I Key Personnel 
Reference Form, with Part I of such Form I completed by Proposers, to all of the references 
identified in each Form G for the following Key Personnel: Independent Quality Firm Manager, 
Construction Manager, Project Manager, Design Manager, Professional Services Quality 
Assurance Manager and Lead Maintenance of Traffic (MOT) Design Manager. Proposers shall 
request that the reference contact submit the completed reference forms directly to TxDOT per 
the instructions set forth in Form I by no later than the QS Due Date. The QS shall not contain 
any such completed reference forms. TxDOT will use the completed Key Personnel Reference 
Forms as it deems fit to supplement the evaluation of the QS against the evaluation criteria set 
forth in Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of completed Key Personnel 
Reference Forms for each reference identified in each Form G for Key Personnel identified 
above is not a pass/fail criteria under Section 5.2. 

For purposes of completing Form I, Proposers may not identify as a reference any of the 
TxDOT personnel identified in Table 3 below and Proposers may not contact any such 
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Dallas 
District personnel not identified below) may be contacted for the purpose of completing Form I. 

Table 3 - List of Excluded References from Form I 

Project Finance, Debt & 
Strategic Contracts Division 

Dallas District General Counsel Division 

Katherine Holtz Dallas District Claire McGuinness 
Marcus Coronado Ceason Clemens Jim Bailey 
Joe Adams Duane Milligan Jack Ingram 
Daniel Huitrado Grace Lo Administration 
Sachin Kunagalli Jonathan Stowe Bill Hale 
Benjamin Asher Leo Acosta James Bass 
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Jennifer Wright Lacey Rodgers 
Bill Schmid John Hudspeth 

Mo Bur 

Proposers should notify TxDOT’s Authorized Representative if they are unable to identify and 
contact any reference based on these exclusions, but Proposers should not omit a reference 
project from Form G solely due to Proposers’ inability to contact any TxDOT personnel 
identified in the table above. 

Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference 
contacts set forth in each Form G and any reference contacts that submit a Form I for 
additional reference information to be used as TxDOT deems fit to supplement the evaluation of 
the QS against the evaluation criteria set forth in Section 5.3.1. 

Key Personnel and applicable requirements are as follows: 

Table 4 - Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

Independent 
Quality Firm 
Manager 

Responsible for the overall construction quality of the Project, 
implementing construction quality planning, training and managing the 
team’s construction quality management processes. 

• Must have experience in quality management, including 
preparation and implementation of quality plans and procedures 
in construction. 

• Must be a Professional Engineer* 
• Must be employed by the Independent Quality Firm. Must be 

organizationally independent of direct scheduling and 
production activities, and must have the authority to stop work. 

• Reports directly and jointly to TxDOT and to the DB 
Contractor’s management team. Does not report to any 
individual directly responsible for design or construction 
production. 

• Must be co-located and on-site until final acceptance. 

Construction Responsible for ensuring that the Project is constructed in accordance 
Manager with the Project requirements. Responsible for managing the 

Design-Build Contractor’s construction personnel, scheduling of the 
construction quality acceptance personnel and administering all 
construction requirements of the Design-Build Contract. 
Must have demonstrated construction management experience on 
projects of similar size and complexity including experience in 
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Table 4 - Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

coordinating with relevant regulatory agencies. 
Individual shall be assigned to the Project full time from the start of 
design until Final Acceptance. 

Project Manager 

Responsible for overall design, construction, maintenance, contract 
administration, safety, and environmental compliance on behalf of the 
Design-Build Contractor for the Project. 
Must have recent experience managing the design and construction of 
projects with a similar level of complexity. 
Individual shall be assigned to the Project full time and 
co-located/on-site until Final Acceptance. 

Design Manager 

Responsible for ensuring that the overall Project design is completed 
and design criteria requirements are met. Responsible for managing 
the Design-Build Contractor’s design personnel and administering all 
design requirements of the Design-Build Contract. 
Must be a Professional Engineer* with experience in managing the 
design of similar highway improvement projects including experience 
leading multi-disciplinary teams. 

Professional 
Services Quality 
Assurance 
Manager 

Responsible for the management of the QA program for the 
Professional Services, and for carrying out assurance and audit 
functions as described in the Professional Service Quality Management 
Plan. Individual will report jointly to TxDOT’s and to the Design-Build 
Contractor’s executive management teams, and have the authority to 
stop Work. 
Must be a Professional Engineer* with relevant Professional Services 
quality assurance management experience on projects of similar type 
and scope. Must be employed by an independent Professional 
Services Quality Assurance Firm. 

Lead Maintenance 
of Traffic (MOT) 
Design Engineer 

Responsible for ensuring the MOT Plans are completed and design 
criteria are met. Will work with the lead MOT manager to coordinate 
with TxDOT, Design-Build Contractor, and appropriate Governmental 
Entities. 
Must be a Professional Engineer* with relevant experience overseeing 
the development of MOT plans during the design and construction 
phase of highway projects similar in size and scope as the Project. 

* Professional Engineers must be licensed in the State of Texas, or become licensed in the 
State of Texas, prior to execution of the DBC. 
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Proposers are advised that additional Key Personnel may be required to be identified at the 
RFP stage. While TxDOT recognizes personnel availability and scheduling impact the 
Proposers, Proposers are urged only to identify and propose personnel they believe, in good 
faith, will be available for, and intend to assign to, work on the Project for the positions 
identified. Procedures concerning changes of such personnel will be set forth in the RFP; 
however, requests to implement such changes will be subject to prior TxDOT approval, in its 
sole discretion. Failure to obtain TxDOT approval for such changes may result in 
disqualification of the Proposer by TxDOT. 

Section I Surety Letter 

Evidence from a surety or an insurance company, duly authorized in the State of Texas, 
indicating that the Proposer team is capable of obtaining a performance bond and a payment 
bond, each in an amount at least equal to the estimated design-build price shown on Exhibit D. 
The evidence shall take the form of a letter from a surety/insurance company indicating that 
such capacity exists for the Proposer. Letters indicating “unlimited” bonding capability are not 
acceptable. A form letter has been provided as Exhibit E. 

The surety/insurance company providing such letter must be rated in one of the two top 
categories by two nationally recognized rating agencies or at least A- (A minus) or better and 
Class VIII or better by “AM Best & Company,” and must indicate the relevant rating in the letter. 
The letter must specifically state that the surety/insurance company has read this RFQ and 
evaluated the Proposer’s backlog and work-in-progress in determining its bonding capacity. 

TxDOT has not yet determined the specific amount of security that it will require for the Project, 
which will be based on the price for the construction work for the Project. TxDOT shall delineate 
such requirements, which will be consistent with applicable law, in the RFP. 
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EXHIBIT C. FINANCIAL QUALIFICATIONS 

VOLUME 2 

Volume 2 of the QS shall contain the following: 

Section A Financial Statements 

Proposer, Equity Members of newly formed Proposers, Guarantor(s) and, if the Lead 
Contractor is not the Proposer or an Equity Member, the Lead Contractor, must provide 
financial statements for the three most recent completed fiscal years to demonstrate financial 
capability of the Proposer. 

Proposer may include a parent company or other affiliate company as a Guarantor, whose 
financial information will be considered with respect to the Proposer’s financial capabilities. A 
Guarantor of DB Contractor’s obligations under the DBC and CMC is required under the 
following circumstances: (i) DB Contractor’s organization is a newly formed limited liability entity 
(in which case the Equity Members shall each provide guaranties of the DB Contractor’s 
obligations under the DBC and the CMC); (ii) the combined Tangible Net Worth of DB 
Contractor or, if DB Contractor is a joint venture or partnership, its Equity Members is less than 
$400,000,000; or (iii) Proposer is advised by TxDOT that based on the financial information 
submitted with the QS, TxDOT requires a guaranty as a condition to the shortlisting of 
Proposer. 

If a Guarantor is included, the Proposer must still provide the information required of each 
Equity Member in addition to providing the information about the Guarantor described below. 
However, in such event, (a) the Tangible Net Worth of the DB Contractor described in Section 
A(ii) above shall be determined using the Tangible Net Worth of the Guarantor in place of the 
Equity Member that is an affiliate of the Guarantor and (b) additional Guarantor(s) will be 
required until the Tangible Net Worth threshold is met. Tangible Net Worth shall be determined 
based on audited financial statements for the fiscal year most recently ended. 

Information for each entity should be packaged separately and include a cover sheet identifying 
the name of the organization and its role as Proposer, Equity Member, Guarantor or Lead 
Contractor (if applicable). 

Financial statement information must include: 

1. Opinion Letter (Auditor’s Report); 

2. Balance Sheet; 

3. Income Statement; 

4. Statement of Changes in Cash Flow; 

5. Footnotes; 
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6. A copy of Forms B-1 and B-2 as required in Exhibit B, Section B of this RFQ; 
and 

7. A copy of the Surety Letter as required in Exhibit B, Section I of this RFQ. 

In addition, financial statements must meet the following requirements: 

(a) GAAP/IFRS – Financial statements must be prepared in accordance with U.S. 
Generally Accepted Accounting Principles (“U.S. GAAP”) or International 
Financial Reporting Standards (“IFRS”). If financial statements are prepared in 
accordance with principles other than U.S. GAAP or IFRS, a letter must be 
provided from a certified public accountant discussing the areas of the financial 
statements that would be affected by a conversion to U.S. GAAP or IFRS. 

(b) U.S. Dollars – Financial statements must be provided in U.S. dollars. If financial 
statements are not available in U.S. dollars, the Proposer, Equity Member, 
Guarantor or Lead Contractor (if applicable) must include summaries of the 
Income Statements and Balance Sheets for the applicable time periods 
converted to U.S. dollars by a certified public accountant. 

(c) Audited – Financial statements must be audited by an independent party 
qualified to render audit opinions (e.g., a certified public accountant). If audited 
financials are not available for the Proposer, an Equity Member, Guarantor or 
Lead Contractor (if applicable), the QS shall include unaudited financial 
statements for such entity, certified as true, correct and accurate by the chief 
financial officer (“CFO”) or treasurer of the entity. 

(d) English – Financial statement information must be prepared in English. If 
audited financial statements are prepared in a language other than English, 
translations of all financial statement information must be provided with the 
original financial statement information. 

(e) Newly Formed/Not Yet Formed Entity – If the Proposer is a newly formed 
entity, or has not yet formed a legal entity, and does not have independent 
financial statements, financial statements or precertification for the Equity 
Member(s) shall be provided (and the Proposer shall expressly state that the 
Proposer is a newly formed entity, or not yet formed entity, and does not have 
independent financial statements). 

(f) Guarantor – If financial statements of a Guarantor are required pursuant to 
Section A or provided to demonstrate financial capability of the Proposer, Lead 
Contractor or Equity Member(s), additional information regarding the Guarantor 
shall be provided as specified in this RFQ. 

(g) SEC Filings – If the team or any other entity for which financial information is 
submitted hereby files reports with the Securities and Exchange Commission 
(“SEC”), then such financial statements shall be provided through a copy of their 
annual report on Form 10K. For all subsequent quarters, provide a copy of any 
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report filed on Form 10Q or Form 8-K which has been filed since the latest filed 
10K. Instead of providing hard copies of such forms, Proposers may submit 
digital copies of such information in a read-only format on a USB drive with each 
submission. 

(h) Credit Ratings – Appropriate credit ratings must be supplied for the Proposer, 
each Equity Member, each Guarantor and the Lead Contractor (if applicable) to 
the extent such entities have credit ratings. If no credit ratings exist, include a 
statement specifying that no credit ratings exist for that entity. 

Section B Material Changes in Financial Condition 

Information regarding any material changes in financial condition for Proposer, each Equity 
Member, each Guarantor and Lead Contractor (if applicable) for the past three years and 
anticipated for the next reporting period must be provided. If no material change has occurred 
and none is pending, the Proposer, Equity Member, Guarantor or Lead Contractor, as 
applicable, shall provide a letter from its CFO or treasurer so certifying. The letter must be 
dated not earlier than seven (7) calendar days prior to the QS Due Date. 

Set forth below is a representative list of events intended to provide examples of what TxDOT 
considers a material change in financial condition. This list is intended to be indicative only. 

At the discretion of TxDOT, any failure to disclose a prior or pending material change may 
result in disqualification from further participation in the selection process. In instances where a 
material change has occurred, or is anticipated, the affected entity shall provide a statement 
describing each material change in detail, the likelihood that the developments will continue 
during the period of performance of the Project development, and the projected full extent of 
the changes likely to be experienced in the periods ahead. Estimates of the impact on 
revenues, expenses and the change in equity will be provided separately for each material 
change as certified by the CFO or treasurer. References to the notes in the financial statements 
are not sufficient to address the requirement to discuss the impact of material changes. 

Where a material change will have a negative impact, the affected entity shall also provide a 
discussion of measures that would be undertaken to insulate the Project from any recent 
material changes, and those currently in progress or reasonably anticipated in the future. If the 
financial statements indicate that expenses and losses exceed income in each of the three 
completed fiscal years (even if there has not been a material change), the affected entity shall 
provide a discussion of measures that will be undertaken to make the entity profitable in the 
future and an estimate of when the entity will be profitable. 

List of Representative Material Changes 

1. An event of default or bankruptcy involving the affected entity, a related business 
unit within the same corporation, or the parent corporation of the affected entity; 

2. A change in Tangible Net Worth of 10% of shareholder equity; 
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3. A sale, merger or acquisition exceeding 10% of the value of shareholder equity 
prior to the sale, merger or acquisition which in any way involves the affected 
entity, a related business unit, or parent corporation of the affected entity; 

4. A change in credit rating for the affected entity, a related business unit, or parent 
corporation of the affected entity; 

5. Inability to meet conditions of loan or debt covenants by the affected entity, a 
related business unit or parent corporation of the affected entity which has 
required or will require a waiver or modification of agreed financial ratios, 
coverage factors or other loan stipulations, or additional credit support from 
shareholders or other third parties; 

6. In the current and three most recent completed fiscal years, the affected entity, a 
related business unit in the same corporation, or the parent corporation of the 
affected entity either: (i) incurs a net operating loss; (ii) sustains charges 
exceeding 5% of the then shareholder equity due to claims, changes in 
accounting, write-offs or business restructuring; or (iii) implements a 
restructuring/reduction in labor force exceeding 200 positions or involves the 
disposition of assets exceeding 10% of the then shareholder equity; 

7. Other events known to the affected entity, a related business unit or parent 
corporation of the affected entity which represents a material change in financial 
condition over the past three years or may be pending for the next reporting 
period. 

Section C Off-Balance Sheet Liabilities 

A letter from the CFO or treasurer of the entity or the certified public accountant for each entity 
for which financial information is submitted, identifying as applicable each off-balance sheet 
liability exceeding $10 million and its associated dollar amount and providing explanation for 
off-balance sheet treatment. 
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EXHIBIT D. PROJECT INFORMATION AND STATUS 

Map of Project Area 
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1. Project Description / Information 

The Project includes the design, construction and potential maintenance of the roadways 
shown on the Preliminary Schematic Designs for IH 635 LBJ East and Skillman/Audelia 
Interchange located on the Project Webpage, and as described briefly below. 

• An approximately 11-mile section of Interstate Highway (“IH”) 635 from east of U.S. 
Highway (“US”) 75 to IH 30, including the IH 30 interchange with transition work on IH 
635 extending south of the interchange, approximately 1.2 miles in length and an 
approximately 1.5-mile section of IH 30 from west of Gus Thomasson Road to east of N 
Galloway Avenue 

• Full reconstruction and widening of the existing eight general purpose lanes to ten 
general purpose lanes, with auxiliary lane(s) between entrance ramps and exit ramps 

• Full reconstruction of the existing two toll managed lanes with access ramps to and from 
the toll managed lanes 

• Full reconstruction of existing two lane discontinuous frontage road to two lane 
continuous frontage roads with auxiliary lanes in each direction 

• Full reconstruction of undercrossings/overcrossings and associated entrance and exit 
ramps, including Skillman/Audelia Interchange 

• Construction of sound walls 

• Construction of two railroad underpasses 

• Reconstruction of cross streets 

• Incidental improvements on cross streets to accommodate the reconstruction of the 
frontage roads and undercrossings/overcrossings, and addition of the new continuous 
frontage roads 

• Full reconstruction of the IH 635/IH 30 interchange and the associated transitional work 
on IH 635 extending south of the interchange and the transitional work on IH 30 
extending east and west of the interchange 

• Full reconstruction of the existing eight general purpose lanes and auxiliary lanes to 
accommodate the new interchange 

2. Status of Project Design and Construction 

The Schematic, Interstate Access Justification Report and Design Exceptions of the IH 635 LBJ 
East Project were approved on July 21, 2017. 
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The Schematic of the Skillman/Audelia Interchange was separately approved on May 1, 2014. 
A 95% Plan, Specifications & Estimate (“PS&E”) was subsequently developed. The approved 
schematics and the 95% PS&E for Skillman/Audelia Interchange are included in the Reference 
Information Documents. 

The final design and the construction of the Project will be the responsibility of the DB 
Contractor pursuant to the provisions of the DBC. 

3. Project Environmental Status 

The original IH 635 Environmental Assessment (“EA”) received environmental clearance 
through a Federal Highway Administration (“FHWA”) Finding of No Significant Impact (“FONSI”) 
issued on January 30, 2003. A reevaluation was subsequently completed for the updated 
schematic and was approved on April 24, 2017 for the tolled managed lanes from east of US 75 
to Royal Lane/Miller Road and the non-tolled express lanes from Royal Lane/Miller Road to IH 
30 Interchange. The Categorical Exclusion of the Skillman/Audelia Interchange was separately 
approved on June 23, 2015. 

The environmental review, consultation and other actions required by applicable Federal 
environmental laws for this Project have been carried-out by TxDOT pursuant to 23 U.S.C. 327 
and a Memorandum of Understanding dated December 16, 2014 between FHWA and TxDOT. 

4. Project Cost Estimates and Schedule 

TxDOT’s current total design-build estimate for the improvements to be developed as part of 
the Project as described above is approximately $1,600,000,000. The anticipated construction 
duration of the Project is five years. 

These estimates do not include TxDOT costs for ROW acquisition and certain other 
administrative costs of TxDOT, but are inclusive of all other costs to design and construct the 
Project. These estimated costs reflect the currently developed schematic and environmentally 
studied project components at current construction prices. 

5. Funding Available for Project Costs 

Currently, a total of $717 million has been allocated for the Project. TxDOT intends to fully fund 
the costs of the Project, subject to any maximum payment schedules and other requirements 
set forth in the DBC and CMC. Private financing is not permitted. 

6. Right-of-Way Acquisition 

TxDOT anticipates the need for right-of-way (“ROW”) acquisition services for this Project. 

TxDOT is currently developing the ROW map for the Project and has begun the ROW appraisal 
and acquisition process. TxDOT will continue the ROW acquisition process until execution of 
the DBC. If the ROW acquisition process has not been completed by such time, it is anticipated 
that the DB Contractor will continue TxDOT ROW acquisition effort, and DB Contractor will be 
responsible for acquiring the remaining ROW. With respect to any ROW to be acquired after 
execution of the DBC, TxDOT will be responsible for the cost to purchase ROW within the 
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Project schematic ROW limits, and the DB Contractor will be responsible for providing and 
paying for ROW acquisition services in connection with the acquisition of such parcels in 
accordance with the DBC. 

7. Geotechnical, Utility Investigation, Hazardous Materials Investigations and 
Railroad Coordination 

(a) Geotechnical Investigation Program 

TxDOT has conducted geotechnical investigations at certain locations, the results of which are 
available in the RIDs. TxDOT will conduct additional geotechnical investigations at limited 
locations for the Project. During the procurement, shortlisted Proposers will be given the results 
of such geotechnical investigations as they become available. In addition, shortlisted Proposers 
will be allowed to conduct geotechnical investigation activity on TxDOT ROW or available 
private property (pursuant to a right of entry granted to TxDOT). Such activities will require the 
appropriate coordination with TxDOT as specified by TxDOT during the procurement process 
(i.e., permitting, traffic control, notification etc.). Proposers must obtain permits through the 
normal permitting process prior to performing any drilling on State ROW. 

(b) Utility Investigation 

The DBC will require the DB Contractor to be responsible for performing or causing to be 
performed necessary utility relocations/adjustments in accordance with applicable standards 
and, with limited exceptions specified in the DBC, for the costs associated with utility 
relocations/adjustments, except to the extent the utilities are legally responsible for such costs. 
TxDOT is planning to provide subsurface utility engineering (“SUE”) plans, at a Quality Level 
B-D and Level A at isolated locations in the RIDs. It is the responsibility of each Proposer to 
perform any additional investigations Proposer deems necessary for preparation of the 
Proposal. TxDOT has begun coordination with Oncor, Brazos Electrical Power and Texas 
Municipal Power Agency to relocate the transmission crossings that are in potential conflict with 
the Project design. TxDOT intends to advance and complete the relocation of the transmission 
crossings before Project construction begins. The locations and status of the relocations will be 
set forth in the RFP. 

(c) Hazardous Materials Investigations 

The environmental documents to be included in the Reference Information Documents include 
studies showing the results of hazardous materials investigations relating to the Project and will 
be available for review as provided in Section 1 of the RFQ. 

(d) Railroad Coordination 

To the extent the Project crosses a railroad right-of-way owned by an operating railroad, the DB 
Contractor shall be required to coordinate the railroad-related work for the Project with the 
operating railroad. The DB Contractor shall be responsible for obtaining the required approvals, 
permits and agreements for the railroad-related work. In addition, the DB Contractor shall be 
responsible for meeting railroad design criteria for the railroad crossings and bridges, and shall 
coordinate the design and installation of all railroad warning devices and traffic signals with the 
appropriate governmental entities and operating railroads. 
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Railroad crossings and bridges within the Project limits as shown in the Project schematic 
include the following: 

• Construction of an elevated access ramp to and from the managed lane above Dallas 
Area Rapid Transit (“DART”) railroad at TI Boulevard; 

• Reconstruction of IH 635 and the frontage roads crossing below one DART underpass 
located between Skillman Street and Royal Lane/Miller Road; 

• Reconstruction of cross streets below KCS underpass at Royal Lane/Miller Road and 
Plano Road; 

• Reconstruction of at grade crossing at Walnut Hill Lane/Kingsley Road and Jupiter 
Road; 

• Construction of IH 635 and future frontage roads overpasses above Kansas City 
Southern (“KCS”) railroad located West of Garland Avenue and east of Garland Avenue; 
and 

• Construction of two KCS railroad underpasses above proposed eastbound and 
westbound frontage roads located east of Garland Avenue; and 

• Removal of at grade crossing at McCree Road. 

(e) Other Due Diligence Activities 

TxDOT is currently assessing what, if any, additional site and due diligence information beyond 
that which is specified in Exhibit D, Sections 7(a) through 7(d) will be provided. The shortlisted 
Proposers may be asked to provide input on this topic. 
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EXHIBIT E. FORM OF SURETY LETTER (RFQ)1 

[LETTERHEAD OF SURETY PROVIDER] 

[DATE] 

Director 
Project Finance Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

With respect to [NAME OF PROPOSER/PROPOSER TEAM], we provide the following surety 
letter as required by Exhibit B, Section I of the Request for Qualifications issued by the Texas 
Department of Transportation on June 8, 2018 (the “RFQ”) for the I-635 LBJ East Project. 
[INSERT NAME OF PROPOSER/PROPOSER TEAM AND A BRIEF DESCRIPTION OF THE 
RELATIONSHIP BETWEEN SURETY PROVIDER AND PROPOSER TEAM]. Our AM Best & 
Company rating is [INSERT RATING]2. 

In connection with [PROPOSER/PROPOSER TEAM]’s response to the RFQ, we confirm that 
we have read and reviewed the RFQ. In addition, we have evaluated 
[PROPOSER/PROPOSER TEAM]’s backlog and work-in-progress in determining 
[PROPOSER/PROPOSER TEAM]’s bonding capacity. Based on such review and evaluation, 
[PROPOSER/PROPOSER TEAM] is capable of obtaining a performance bond and a payment 
bond, each in the amount of at least equal to $1,600,000,000. 

[In instances where the response to Volume 2, Section B contains descriptions of proposed or 
anticipated changes in the financial condition of the Proposer or any other entity for which 
financial information is submitted as required hereby for the next reporting period, the letter 
must provide a certification that the surety’s analysis specifically incorporates a review of the 
factors surrounding such changes and identifying any special conditions which may be imposed 
before issuance of surety bonds for the Project.] 

Sincerely, 

[SURETY PROVIDER] 

[ATTACH EVIDENCE OF AUTHORIZATION AND/OR POWER OF ATTORNEY] 

1 NOTE: Additional language in the letter is permitted provided that the assurances required and given 
herein are not impacted, modified or diminished. 

2 NOTE: The rating must be at least A- or better or Class VIII or better. Alternatively, the surety must be 
rated in one of the two top categories by two nationally recognized rating agencies. 
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EXHIBIT F. DESIGN-BUILD CONTRACT TERM SHEET 

[See attached] 
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EXHIBIT G. CAPITAL MAINTENANCE CONTRACT TERM SHEET 

[See attached] 
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FORM A 
TRANSMITTAL LETTER 

PROPOSER: ____________________________________________ 

QS Date: [DATE] 

Director 

Project Finance, Debt & Strategic Contracts Division 

Texas Department of Transportation 

7600 Chevy Chase Drive, Building 2, Suite 400 

Austin, Texas 78752 

The undersigned (“Proposer”) submits this qualification statement (this “QS”) in response to 
that certain Request for Qualifications dated as of [DATE] (as amended, the “RFQ”), issued by 
the Texas Department of Transportation (“TxDOT”) to design, construct and maintain the I-635 
LBJ East Project, as described in the RFQ (the “Project”), pursuant to a Design-Build Contract 
(“DBC”) and Capital Maintenance Contract (“CMC”). Initially capitalized terms not otherwise 
defined herein shall have the meanings set forth in the RFQ. 

Enclosed, and by this reference incorporated herein and made a part of this QS, are the 
following: 

Volume 1: Transmittal Letter (Form A), Executive Summary, Information 
Regarding Proposer Team (Form B-1), List of Proposer Team 
Members (Form B-2), Certification (Form C), Proposer Information 
/ Project Experience / Management Structure, Technical 
Experience (Forms D-1, D-2 and D-3), Project Description Forms 
(Form E), Narrative Project Descriptions, Statement of Technical 
Approach, Safety Questionnaire (Form F), Key Personnel 
Resumes and References (Form G) and Surety Letter; and 

Volume 2: Financial Statements, Material Changes in Financial Conditions 
and Off-Balance Sheet Liabilities 

Proposer acknowledges receipt, understanding and full consideration of all materials posted on 
TxDOT’s website with respect to the Project 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/lbj-east/rfq 
.html 

and the following addenda and sets of questions and answers to the RFQ: 
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______________________________________________________________ 

______________________________________________________________ 

[Proposer to list any addenda to this RFQ and sets of questions and answers by 
dates and numbers prior to executing Form A] 

Proposer represents and warrants that it has read the RFQ and agrees to abide by the contents 
and terms of the RFQ and the QS. 

Proposer commits that the Key Personnel designated in the QS for the positions described in 
the RFQ will be available to serve the role so identified in connection with the Project. 
Procedures concerning changes of such personnel will be set forth in the RFP; however, the 
Proposer understands that requests to implement any such change will be subject to prior 
TxDOT approval, and failure to obtain TxDOT approval for such changes may result in 
disqualification of the Proposer by TxDOT. 

Proposer understands that TxDOT is not bound to shortlist any Proposer and may reject each 
QS received. 

Proposer further understands that all costs and expenses incurred by it in preparing this QS 
and participating in the Project procurement process will be borne solely by the Proposer, 
except to the extent of any payment made by TxDOT for work product. 

Proposer agrees that TxDOT will not be responsible for any errors, omissions, inaccuracies or 
incomplete statements in this QS. 

This QS shall be governed by and construed in all respects according to the laws of the State of 
Texas. 

Proposer’s business address: 

(No.) (Street) (Floor or Suite) 

(City) (State or Province) (ZIP or Postal Code) (Country) 

State or Country of Incorporation/Formation/Organization: ___________________ 

[Insert appropriate signature block from following] 

1. Sample signature block for corporation or limited liability company: 

[Insert Proposer’s name] 

By: 

Print Name: 

Title: 
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2. Sample signature block for partnership or joint venture: 

[Insert Proposer’s name] 

By: [Insert general partner’s or member’s name] 

By: 

Print Name: 

Title: 

[Add signatures of additional general partners or members as appropriate] 

3. Sample signature block for attorney in fact: 

[Insert Proposer’s name] 

By: 

Print Name: 

Attorney in Fact 

4. Sample signature block for a Proposer not yet formed as a legal entity: 

[Insert lead team member entity name], on behalf of itself and the other team 
members expected to be a part of [Insert Proposer’s expected name] 

By: 

Print Name: 

Title: 
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FORM B-1 
INFORMATION REGARDING PROPOSER TEAM 

(for Public Release) 

Name of Proposer: 

Entity (check all applicable boxes for the entity completing this Form B): 

 Proposer  Equity Member  Guarantor 

 Lead Contractor  Lead Engineering Firm  Lead Independent Quality Firm 

 Other 

Name of Entity Completing Form B: 

Year Established: State of Organization: 

Federal Tax ID No. (if applicable): Telephone No.: 

North American Industry Classification Code: 

Name of Official Representative Executing Form B: 

Individual’s Title: 

E-mail Address: 

Type of Business Organization (check one): 

 Corporation 

 Partnership 

 Joint Venture 

 Limited Liability Company 

 Other (describe) 

A. Business Address: 

Headquarters: 

Office Performing Work: 

Contact Telephone Number: 
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B. Indicate the role of the entity in the space below. 

C. If the entity completing this Form B is a joint venture or newly formed entity 
(formed within the past two years), identify the names of the members or 
partners of such joint venture or newly formed entity in the space below. 

Name 

I certify that the foregoing is true and correct, and that I am the firm’s Official Representative: 

By: Print Name: 

Title: Date: 

[Please make additional copies of this form as needed.] 
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FORM B-2 
LIST OF PROPOSER TEAM MEMBERS 

Name of Proposer: 

List each Equity Member and its percentage ownership of Proposer: 

List each Major Participant and its role: 

List each other team member and role on Proposer Team (including any Guarantors): 
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FORM C 
CERTIFICATION AND LEGAL QUALIFICATIONS 

Proposer: 

Name of Firm: 

Entity (check one box for entity completing this Form C as applicable): 

 Proposer;  Equity Member;  Major Participant; or  Guarantor 

The entity completing this form (the “Responding Party”) shall respond either “yes” or “no” to 
each of the following questions. If the response is “yes” to any question(s), a detailed 
explanation of the circumstances shall be provided in the space following the questions. The 
Responding Party shall attach additional documentation as necessary to fully explain said 
circumstances. Failure to either respond to the questions or provide adequate explanations may 
preclude consideration of the proposal and lead to rejection. With respect to the firm, the term 
“Affiliates” means companies that have performed work in connection with a transportation 
project (including highway, rail, transit, airport, port and multi modal facilities), as applicable, 
that are (i) parent companies of the firm, (ii) subsidiary companies of the firm, or (iii) joint 
ventures or partnerships in which the firm has more than a 15% financial interest. The term 
“U.S. Affiliates” means Affiliates that are formed or have operations in the United States. 

Within the past ten years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or affiliate: 

1. Been charged with, sued for or convicted of (in a civil or criminal action) fraud, bribery, 
collusion, conspiracy or any act in violation of local, state or federal law or foreign law or 
antitrust law, in connection with the bidding or proposing upon, award of or performance 
of any public works contract with any public entity, or any other felony? 

Yes  No 

If yes, please explain: 

2. Sought protection under any provision of any bankruptcy act in the United States? 

Yes  No 

If yes, please explain: 

3. Been disqualified, removed, debarred or suspended from performing work or otherwise 
prevented from bidding or proposing on or completing work for the United States 
government, or any state or local government in the United States? 
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Yes  No 

If yes, please explain: 

Within the past five years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or affiliate: 

4. Failed to comply with safety rules, regulations or requirements in effect within the United 
States multiple times or in repeated fashion in the performance of any construction 
project performed or managed by the firm, or, to the knowledge of the undersigned, any 
affiliate involved? 

Yes  No 

If yes, please identify the team members and the projects, provide an explanation of the 
circumstances and provide owner contact information including telephone numbers. 

5. Been found, adjudicated or determined by any United States federal or state court or 
agency (including, but not limited to, the Equal Employment Opportunity Commission, 
the Office of Federal Contract Compliance Programs and any applicable Texas 
governmental agency) to have violated any laws or Executive Orders relating to 
employment discrimination or affirmative action, including but not limited to Title VII of 
the Civil Rights Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal 
Pay Act (29 U.S.C. Section 206(d)); and any applicable or similar Texas law? 

Yes  No 

If yes, please explain: 

6. Been found, adjudicated or determined by any state court, state administrative agency, 
including, but not limited to, the Texas Department of Labor (or its equivalent), federal 
court or federal agency to have violated or failed to comply with any law or regulation of 
the United States or any state governing prevailing wages (including, but not limited to, 
payment for health and welfare, pension, vacation, travel time, subsistence, 
apprenticeship or other training, or other fringe benefits) or overtime compensation? 

Yes  No 

If yes, please explain: 
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7. Been assessed liquidated or other damages in excess of $10,000 for one instance or in 
the aggregate for failure to complete any contract on time in connection with a 
transportation project in the United States? 

Yes  No 

If yes, please explain: 

8. With respect to each of Questions 1-7 above, if not previously answered or included in a 
prior response on this form, is any proceeding, claim, matter, suit, indictment, etc. 
currently pending against the Responding Entity that alleges any of the charges 
described therein? 

Yes  No 

If yes, please explain and provide the information requested as to such similar items set 
forth in Questions 1-6 above. 

9. Provide a list and a brief description of all instances during the last ten years involving 
transportation projects in which the Responding Party or any U.S. Affiliate was (i) 
determined, pursuant to a final determination in a court of law, arbitration proceeding or 
other dispute resolution proceeding, to be liable for a material breach of contract, or (ii) 
terminated for cause. For each instance, identify an owner’s representative with a 
current phone and email address. 

10. Provide a list and a brief description (including the resolution) of each arbitration, 
litigation, dispute review board and other dispute resolution proceeding occurring during 
the last ten years between a public owner and Responding Party or any U.S. Affiliate 
and involving an amount in excess of $300,000 related to performance in capital 
transportation projects with a contract value in excess of $10 million. 
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Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the firm’s 
Official Representative: 

By: 

Print Name: 

Title: 

Date: 

Subscribed and sworn to before me this day of , 20 . 

Notary Public in and for 

said County and State 

[Seal] 

My commission expires: 
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FORM D-1 
TECHNICAL EXPERIENCE – DESIGN 

EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION 
(2) & (3) 

PROJECT 
COST (4) & (5) 

START/END 
DATES 

% OF WORK 
COMPLETED 
BY CUT-OFF 

DATE 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

Notes: 

(1) A maximum of three projects may be included. 
(2) Only list projects on which the Lead Engineering Firm has worked within the past ten years. 
(3) Only list projects where the Lead Engineering Firm held a minimum of 30% of the ultimate responsibility for the design and 

engineering experience. If the Lead Engineering Firm is a joint venture, only list projects from members of the joint venture 
that will perform at least 30% of the Lead Engineering Firm’s potential design and engineering work for the Project. 

(4) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date, including the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date that is the 
end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is October 15, then 
August 31 is the Cut-Off Date. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the 
completed project. 

(6) Show company’s participation in terms of money and percentage of the design and engineering work for the listed projects. 
For projects/contracts listed for design firms that were traditional consultant/engineering services contracts (as opposed to, 
for example, design-build contracts), the information sought above shall be limited only to the consultant/engineering services 
contract, rather than any ensuing construction contract where such entity had limited or no involvement. 
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FORM D-2 
TECHNICAL EXPERIENCE – CONSTRUCTION 

EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION 
(2) & (3) 

PROJECT 
COST (4) & (5) 

START/END 
DATES 

% OF WORKS 
COMPLETED 
BY CUT-OFF 

DATE 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

Notes: 

(1) A maximum of three projects may be included. 
(2) Only list projects on which the Lead Contractor has worked within the past ten years. 
(3) Only list projects where the Lead Contractor held a minimum of 30% of the ultimate responsibility for the construction 

experience. If the Lead Contractor is a joint venture, only list projects from joint-venture members that will perform at least 
30% of the Lead Contractor’s potential construction work for the Project. 

(4) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date that is the 
end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is October 15, then 
August 31 is the Cut-Off Date. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the 
completed project. 

(6) Show company’s participation in terms of money and percentage of the work. For projects/contracts listed for lead 
contractors that were traditional design/bid/build delivery method, the information sought above shall be limited only to the 
construction contract, rather than any design contract where such entity had limited or no involvement. 
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FORM D-3 
TECHNICAL EXPERIENCE – INDEPENDENT QUALITY 

EXPERIENCE OF THE LEAD INDEPENDENT QUALITY FIRM IN THE QUALITY ASSURANCE OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION 
(2) & (3) 

PROJECT 
COST (4) & 

(5) 

START/EN 
D DATES 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

FEES EARNED BY 
COMPANY ON THE 
PROJECT AS OF 

THE CUT-OFF 
DATE (7) 

TYPE OF 
SERVICES FOR 

WHICH COMPANY 
PROVIDED 
QUALITY 

ASSURANCE 
WORK (8) 

Notes: 
(1) A maximum of three projects may be included. 
(2) Only list projects on which the Lead Independent Quality Firm has worked within the past ten years. 
(3) Only list projects where the Lead Independent Quality Firm held a minimum of 30% of the ultimate responsibility for the quality assurance 

experience. If the Lead Independent Quality Firm is a joint venture, only list projects from joint-venture members that will perform at least 
30% of the Lead Independent Quality Firm’s potential work for the Project. 

(4) In thousands of United States Dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of the Cut-Off 
Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date that is the end of the month that is at 
least 30 days prior to the QS Due Date. For example, if the QS Due Date is October 15, then August 31 is the Cut-Off Date. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed project. 
(6) Show company’s participation in terms of money and percentage of the quality assurance work. 
(7) Provide the amount of fees earned by the Lead Independent Quality Firm for providing quality assurance services for the project as of the 

Cut-Off Date. 
(8) Indicate the type of services for which the Lead Independent Quality Firm provided quality assurance work, e.g., for professional services 

or construction related services. 
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FORM E 

PROJECT DESCRIPTION FORM 

A. TITLE AND LOCATION (City and State): 

B. YEAR COMPLETED, OR MONTH AND YEAR SCHEDULED FOR COMPLETION: 

C. PROJECT OWNER’S INFORMATION 

Project Owner: Point of Contact (“POC”) Name: 

Responsible Department: 
POC Telephone Number: 

POC Email Address: 

D. PROJECT COST AND SCHEDULE (Discuss the basis for any variances between the contracted 
and actual delivery amount and schedule.) 

Contracted Project Amount 
Actual Amount Received or 

Anticipated to Receive Upon 
Project Delivery 

Variance 

$ $ $ 

Contracted Project Schedule Actual Project Schedule Variance 
____ months ___ days ____ months ___ days ____ months ___ days 

E. FIRMS FROM PROPOSER TEAM INVOLVED WITH THIS PROJECT 

FIRM NAME FIRM LOCATION(City/State) ROLE 

F. DBE APPROACH, IF APPLICABLE (Include any innovative approaches or unique outreach or 
marketing concepts used successfully by the Proposer’s team member to encourage DBE 
participation.) 

Contract Goal Actual Variance 

G. DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include scope, size, 
delivery mechanism and any other relevant feature or aspect of the project.) 
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FORM F 
SAFETY QUESTIONNAIRE 

Name of Proposer: 

Name of entity completing this Form F: 

1. Instructions for completion: Should additional lines or space be needed to address 
the subject areas below, the entity completing this Form F may add additional lines 
within each subject area as appropriate. Form F has no QS page limitation. Please fill 
out Table 1 below by providing the Fatal Injury Rates (“FIR”) for all projects in the 
United States during the years requested. Also, please fill out Table 2 below by 
providing the Incidence Rates (“IR”) of nonfatal occupational injuries and illnesses for 
“Highway, Street and Bridge Construction”, as defined by the North American Industry 
Classification System (NAICS 2373), for each of the cases listed below during the years 
requested for all projects nationwide. Formulas for calculating the FIR and IR are 
provided below, as well as sample calculations. 

The Fatal Injury Rate is calculated as follows: 

The 200,000,000 in the formula represents the equivalent of 100,000 employees 
working 40 hours per week, 50 weeks per year and provides the standard base for the 
fatal injury rates. 

Example: 

The XYZ Company had 1 fatal injury (“FWI”) and 25,000,000 hours worked by all 
employees during 2011. Using the formula for FIR above, the Fatal Injury Rate would 
be calculated as follows: 

The Incidence Rate of Injury and Illness Cases (“IR”) is calculated as follows: 

The 200,000 hours in the formula represents the equivalent of 100 employees working 
40 hours per week, 50 weeks per year and provides the standard base for the incidence 
rates. 

Example: 

The ABC Company has 7 total recordable, non-fatal, injuries and illness cases logged 
and 400,000 hours worked by all employees during 2012. Using the formula for IR 
above, the Incidence Rate would be calculated as follows: 
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The same formula can be used to compute the Incidence Rate for the most serious 
injury and illness cases, defined here as cases that result in workers taking time off from 
their jobs (i.e., days away from work) or being transferred to another job or doing lighter 
(restricted) duties. ABC Company had 3 such cases. The Incidence Rate for these 3 
cases is computed as: 

Table 1. Work-related Fatalities. Adapted from the United States Department of Labor, Bureau 
of Labor Statistics. 

Data Series Year 
2014 

Year 
2015 

Year 
2016 

Fatal Injury Rate per 100,000 full-time workers 

Industry Average - Census of Fatal Occupational Injuries 
(CFOI), Rate of fatal work injuries per 100,000 full-time 
equivalent workers by industry sector, Construction 

Rates per 100,000 full-time 
employees 

9.8 10.1 10.1 

Lead Contractor - Hours-Based Construction Fatal Injury 
Rate (FIR) 

Rates per 100,000 full-time 
employees 

FIR FIR FIR 

Table 2. Work-related Injuries and Illnesses. Adapted from the United States Department of 
Labor, Bureau of Labor Statistics. 

Data Series Year 
2014 

Year 
2015 

Year 
2016 

Incidence Rate of Injury and Illness Cases (“IR”) per 100 Full-Time Workers 
Industry Average - Nonfatal occupational injuries and 
illnesses for “Highway, Street and Bridge Construction”, 
as defined by the North American Industry Classification 
System (NAICS 2373), Total Recordable Cases 

Rates per 100 full-time 
employees 

3.8 3.6 3.5 

Lead Contractor - Rate of Total Recordable Cases 
Rates per 100 full-time 

employees 

IR IR IR 

Additional information to aid in calculating the rates above is available from the internet links 
below. 

• How to compute a firm’s incidence rate, Bureau of Labor Statistics (BLS) -
www.bls.gov/iif/osheval.htm 
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• OSHA Forms for Recording Work-Related Injuries and Illnesses -
https://www.osha.gov/recordkeeping/RKforms.html 

• Industry Injury and Illness Data - www.bls.gov/iif/oshsum.htm 

• Hours-based fatal injury rates – www.bls.gov/iif/oshcfoi1.htm 

• Occupational Safety & Health Statistics, BLS Handbook Chapter 9 -
www.bls.gov/opub/hom/pdf/homch9.pdf 

2. Please provide the firm’s National Council on Compensation Insurance (“NCCI”) 
Experience Modifier for the past three years for all projects in the United States where 
the NCCI Experience Modifier is applicable. Additionally, you must include with this 
Form F, an NCCI letter or a letter from an insurance agent identifying the firm’s NCCI 
Experience Modifier. 

Table 3. National Council on Compensation Insurance Experience Modifiers. 

Item Year 
20_* 

Year 
20_* 

Year 
20_* 

Industry Average 1.0 1.0 1.0 

NCCI Experience Modifier 

* Proposer should include data for the three most recent years for which annual data is available, but should not 
include any data from years earlier than four years prior to the date of the RFQ. 
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_______________ 

___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 

FORM G 
KEY PERSONNEL RESUME AND REFERENCES 

Name: _______________________ 

Firm: _______________________ 

Degree: 
 Associate 
 Undergraduate 
 Graduate 
 Doctoral 

Field/Program: 
 Engineering 
 Construction 

Management 
 Architecture 
 Other: 

College/University (Name and Location): 

Position: (Select one.) 
 Independent Quality Firm Manager 
 Construction Manager 
 Project Manager 
 Design Manager 
 Professional Services Quality Assurance 
Manager  Lead Maintenance of Traffic (MOT) 
Design Engineer 

Years of Experience: _________________ 
(Relative to selected position) 

Licenses/Certifications: (Select all that apply. Provide the license/certification number and 
expiration date. Attach applications for Texas P.E. License, if applicable.) 

 Professional Engineer (Date Since: ______) 
State: ___________________ 
LIC. No. ________________ 

 Texas P.E. License Application attached, if 
applicable 

 ASQ – American Society of Quality 
☐CQI ☐CQE ☐CQM 

LIC. No. _____________________ 
Exp. ________________________ 
 OSHA – Construction Safety & Health (30 

hours) 
LIC. No. ______________________ 
Exp. _________________________ 

 CPR and First Aid 
LIC. No. ____________________ 
Exp. _______________________ 

 CHST – Construction Health & Safety 
Technician by the Board of Certified Safety 
Professionals 
LIC. No. ____________________ 
Exp. _______________________ 

 CSHO – Certified Safety and Health Official 
LIC. No. ____________________ 
Exp. _______________________ 

 Other(s): ____________________ 

Additional Relevant Information: 
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Project Description/Role Project Value Project Type Project Owner/Manager 

Project Name:  Below $100M  Availability Name: 
Project Location:  $100M - $500M Payment Title: 
Project Start Date:  Above $500M  Design-Build Agency: 
Project End Date:  Design-Build- Telephone: 
Project Description: Maintain 

 Design-Bid-Build 
 Concession 
 Other: 

Email: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 

Project Name:  Below $100M  Availability Name: 
Project Location:  $100M - $500M Payment Title: 
Project Start Date:  Above $500M  Design-Build Agency: 
Project End Date:  Design-Build- Telephone: 
Project Description: Maintain 

 Design-Bid-Build 
 Concession 
 Other: 

Email: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 

Project Name:  Below $100M  Availability Name: 
Payment Project Location:  $100M - $500M Title: 

 Design-Build Project Start Date:  Above $500M Agency: 
 Design-Build-Project End Date: Telephone: 

Maintain Project Description: Email: 
 Design-Bid-Build 
 Concession 
 Other: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 
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FORM H 
TECHNICAL REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications I-635 LBJ East Project 

The Texas Department of Transportation (“TxDOT”) has issued a request for qualifications (“RFQ”) seeking qualifications 
of entities (referred to herein as the “Proposer”) to design, construct and potentially maintain an approximately 11-mile 
section of Interstate Highway (“IH”) 635 from east of U.S. Highway (“US”) 75 to IH 30, including the IH 30 Interchange with 
transitional work on IH 635 extending south of the interchange, approximately 1.2 miles in length, and an approximately 
1.5-mile section of IH 30 from west of Gus Thomasson Road to east of N Galloway Avenue in Dallas County, Texas 
pursuant to a Design-Build Contract and an associated Capital Maintenance Contract. The Proposer intends to submit a 
Qualifications Statement in response to the RFQ that will list your organization as a Reference (defined below) with respect 
to the reference project and the applicable Proposer Entity(ies) (defined below), each as identified by the Proposer in Part I 
below. The Proposer is responsible for completing Part I of this form and you, as the Reference, are responsible for 
completing Part II of this form in accordance with the instructions set forth below. 

PART I: INSTRUCTIONS TO THE PROPOSER 
Each Proposer (or its Lead Contractor, Lead Engineering Firm or Lead Independent Quality Firm, as applicable) (each of 
the foregoing referred to herein as a “Proposer Entity”) must prepare a copy of this Form for each of the project owners 
included in the Forms E to be submitted with the Proposer's Qualification Statement (each a “Reference”). After completing 
all of the questions in Part I of this Form for a specific Reference, the Proposer Entity must deliver the form to the 
applicable Reference so that the Reference may complete Part II below and return a completed copy directly to TxDOT by 
e-mail by the date indicated in Part II below. 

Proposer Information: 
Proposer Entity Name: 
Proposer Contact Name: 
Proposer Contact Tel No: E-mail: 
This is a reference for (check one):  Lead Contractor (or other entity providing construction experience) 
 Lead Engineering Firm  Lead Independent Quality Firm 
Reference Project Information: 
Reference project name: 
Proposer Entity(ies) involved in the reference project: 

Proposer Entity(ies)’s role on the reference project: 

Dates of work performed by Proposer Entity(ies) on the reference project: 
Please describe the project delivery method: 

describe) 

 Design-Bid-Build 
 Concession 

 Design-Build 
 Availability Payment 

 Design-Build-Maintain 
 Other (please 

Other: 
Please indicate the outcome or current status of the reference project:  Complete  Ongoing (please describe below) 

 Did not Complete (please describe below) 
If “Ongoing,” please indicate the percentage of work completed by the Proposer Entity(ies) by May 31, 2018: 
If “Did not Complete,” please describe the status: 
If “Complete”, was the reference project contract completed on time (taking into account all excusable delays)? 
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 Yes  No  Not Applicable 
If no, please explain (including the approximate period of delay and number of time extensions): 
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The approximate percentage of work actually performed by the Proposer Entity(ies): 
 less than 30%  30-49%  50% or greater 

The contracted project amount of the reference project: $ 
The actual amount received or anticipated to be received upon project delivery: $____________ 
If any variance exists between the contracted project amount and the actual amount received or anticipated to be received 
upon project delivery, please indicate such variance amount and explain: 

The contracted project schedule: ______ months ______ days 
The actual project schedule: ______ months ______ days 
If any variance exists between the contracted project schedule and the actual project schedule, please indicate such 
variance amount and explain: 

The DBE approach, if applicable: 
Contract Goal: ____________ Actual: _____________ Variance: __________________ 
Please describe any variance and any innovative approaches or unique outreach or marketing concepts used 
successfully by the Proposer Entity(ies) to encourage DBE participation: 

Please indicate level of the Proposer Entity(ies)’s participation in terms of money for the reference project (if the reference 
project uses a design-bid-build delivery method, please limit this information only to the consultant/engineering services 
contract or the construction contract, as relevant to the Proposer Entity(ies)’s role on the reference project): 
$__________________ 

PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this part of the Form, which relate to the reference project and the Proposer Entity(ies) 
described in Part I above. 

Please return a completed copy of this Form by e-mail directly to TxDOT at TxDOT-DAL-ALTD-LBJEast@txdot.gov 
so that it is received no later than July 6, 2018. Please do NOT send this form back to the Proposer Entity(ies). 
Please provide information for the primary individual completing this Part II: 

Reference Contact Name: 

Reference Organization Name: 

Reference Contact Title: Tel No.: 

Reference Contact E-mail: 

Please answer the following questions with regard to the reference project and the Proposer Entity(ies): 
To the best of your knowledge, is the Proposer’s description of the reference project in Part I of this Form accurate? 
 Yes  No 

If no, please explain: 
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What is the approximate amount of non-owner directed contract modifications and claims (if any) caused by, or 
attributable to, the Proposer Entity(ies)? 

 None  less than $1 million  $1-$10 million  $10-$50 million  greater than $50 million 

Were any liquidated damages assessed, or funds withheld, for non-performance by the Proposer Entity(ies)?  Yes  No 
If yes, what was the approximate amount?  less than $1 million  $1-$10 million  greater than $10 million 

Please rate the quality of the services listed below rendered by the Proposer Entity(ies) to your organization: 

Service Excellent Very Good Good Fair Poor No Basis 
Technical Quality 
Schedule 
Reporting 
Coordination 
Partnering/Owner-Contractor 
Relationship 

Contract Compliance 

Adequacy and Quality of Staffing 

OVERALL 

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or “Poor”: 
Technical Quality: 

Schedule: 

Reporting: 

Coordination: 

Partnering/Owner-Contractor Relationship: 

Contract Compliance: 

Adequacy and Quality of Staffing: 

If given the opportunity, would you contract with the Proposer Entity(ies) again for a similar service?  Yes  No 

Please Explain: 

Would you prefer, or do you believe it is necessary, to discuss any of your responses by phone?  Yes  No 

If yes, please include the best time and telephone number at which you can be reached: 
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FORM I 
KEY PERSONNEL REFERENCE FORM 
Texas Department of Transportation 

Request for Qualifications I-635 LBJ East Project 

The Texas Department of Transportation (“TxDOT”) has issued a request for qualifications (“RFQ”) seeking qualifications 
of entities (referred to herein as the “Proposer”) to design, construct and potentially maintain an approximately 11-mile 
section of Interstate Highway (“IH”) 635 from east of U.S. Highway (“US”) 75 to IH 30, including the IH 30 Interchange with 
transitional work on IH 635 extending south of the interchange, approximately 1.2 miles in length, and an approximately 
1.5-mile section of IH 30 from west of Gus Thomasson Road to east of N Galloway Avenue in Dallas County, Texas 
pursuant to a Design-Build Contract and an associated Capital Maintenance Contract. The Proposer intends to submit a 
Qualifications Statement in response to the RFQ that will list you as a Reference (defined below) with respect to the Key 
Personnel identified by the Proposer in Part I below. The Proposer is responsible for completing Part I of this form and 
you, as the Reference, are responsible for completing Part II of this form in accordance with the instructions set forth 
below. 

PART I: INSTRUCTIONS TO THE PROPOSER 

Each Proposer must prepare a copy of this Form for each of the project owners listed on Form G to be submitted with the 
Proposer’s Qualification Statement (each a “Reference”) for each of the following Key Personnel positions: Independent 
Quality Firm Manager, Construction Manager, Project Manager, Design Manager, Professional Services Quality 
Assurance Manager and Lead Maintenance of Traffic (MOT) Design Manager. After completing all of the questions in Part 
I of this Form for a specific Reference, the Proposer must deliver the Form to the applicable Reference so that the 
Reference may complete Part II below and return a completed copy directly to TxDOT by email by the date indicated in 
Part II below. 

Proposer Information: 
Proposer Key Personnel Position (check one): 
 Independent Quality Firm Manager  Construction Manager  Project Manager 
 Design Manager  Professional Services Quality Assurance Manager  Lead Maintenance of Traffic (MOT) Design 

Manager 
Proposer Key Personnel Name: 
Proposer Key Personnel Firm Name: 
Proposer Key Personnel Tel. No: E-mail: 
Reference Information: 
Reference project name and location: 
Reference project owner/manager name/title: 
Reference project owner/manager agency: 
Reference project owner/manager tel. no: E-mail: 

Project delivery method:  Design-Bid-Build  Design-Build  Design-Build-Maintain  Concession 
 Availability Payment  Other (please describe) 

Other: 
Project value:  Below $100M  $100M - $500M  Above $500M 
The Key Personnel listed above started working on the project: 
The Key Personnel listed above stopped working on the project: ________________________________ 
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The role and services that the Key Personnel listed above provided relevant to this Project: 

PART II: INSTRUCTIONS TO THE REFERENCE 
Please complete the questions in this Part II of the Form, which relate to the Key Personnel and their participation in the 
reference project described in Part I above. 

Please return a completed copy of this Form by e-mail directly to TxDOT at TxDOT-DAL-ALTD-LBJEast@txdot.gov 
so that it is received no later than July 6, 2018. Please do NOT send this form back to the Proposer Entity(ies). 
Please provide information for the primary individual completing this Part II: 
Reference Contact Name: 
Reference Organization Name: 
Reference Contact Title: Tel No.: 
Reference Contact E-mail: 
Please answer the following questions with regard to the reference project and the Key Personnel identified in Part I above: 
To the best of your knowledge, is the Reference Information listed in Part I of this Form accurate?  Yes  No 
If no, please explain: 

Please rate the quality of the services listed below rendered by the Key Personnel to your organization: 

Service Excellent Very Good Good Fair Poor No 
Basis 

Technical Quality/Aptitude 

Coordination/Responsiveness 

Partnering/Owner-Contractor 
Relationship 

Contract Compliance 

OVERALL 
Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or “Poor”: 

Technical Quality/Aptitude: 

Coordination/Responsiveness: 

Partnering/Owner-Contractor Relationship: 

Contract Compliance: 

If given the opportunity, would you choose to work with this Key Personnel again?  Yes  No 
If no, please explain: 
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Would you prefer, or do you believe it is necessary, to discuss any of your responses by phone?  Yes  No 
If yes, please include the best time and telephone number at which you can be reached: 


