TEXAS DEPARTMENT OF TRANSPORTATION
US 181 HARBOR BRIDGE REPLACEMENT PROJECT
INSTRUCTIONS TO PROPOSERS

TECHNICAL AND FINANCIAL PROPOSAL LETTER - Form A-1
PROPOSER:

Proposal Date: | |, 2015

Texas Department of Transportation
7600 Chevy Chase Drive

Austin, Texas 78752

Attn: Mr. Dieter Billek, P.E.

The undersigned (“Proposer”) submits the enclosed Technical and Financial Proposal
(this “Proposal”), dated [ ], 2015 in response to that certain Request for Proposals
(the “RFP”) issued by the Texas Department of Transportation (“TxDOT”), an agency of
the State of Texas, dated October 2, 2014 for a comprehensive development
agreement (“CDA”) to develop, design, construct, and provide comprehensive
maintenance for the US 181 Harbor Bridge Replacement Project (the “Project’), as
more specifically described herein and in the documents provided with the RFP (the
‘RFP Documents”). Initially capitalized terms not otherwise defined herein shall have
the meanings set forth in the RFP and the RFP Documents.

In consideration for TXDOT supplying us, at our request, with the RFP Documents and
agreeing to examine and consider this Proposal, the undersigned undertakes [jointly
and severally] [if Proposer is a joint venture or association other than a corporation,
limited liability company or a partnership, leave in words ‘jointly and severally” and
delete the brackets; otherwise delete the entire phrase]:

a) to keep this Proposal open for acceptance initially for 180 days after the
Price Proposal Due Date, and if the undersigned is notified within such 180-day period
that it is the next best value Proposer, for an additional 60 days upon agreement for
such extension by TxDOT and Proposer in accordance with Section 4.6.2 of the ITP,
without unilaterally varying or amending its terms and without any member or partner
withdrawing or any other change being made in the composition of the partnership/joint
venture/limited liability company/consortium on whose behalf this Proposal is submitted,
without first obtaining the prior written consent of TxDOT, in TxDOT’s sole discretion;
and

b) if this Proposal is accepted, to provide security (including bonds,
insurance and guaranties) for the due performance of the CDA, as stipulated in the
Contract Documents and the RFP.

If selected by TxDOT as the best value Proposer, Proposer agrees to do the following
or to cause Developer to do the following: (a) if requested by TxDOT in its sole
discretion, enter into good faith negotiations with TxDOT regarding the terms of the
CDA, in accordance with the requirements of the RFP Documents; (b) enter into the
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CDA without varying or amending its terms (except if requested to by TxDOT in its sole
discretion) and satisfy all other conditions to award of the CDA; and (c) perform its
obligations as set forth in the ITP and the CDA, including compliance with all
commitments contained in this Proposal.

The following individual(s) is/are designated as the Proposer's designated
representative(s) in accordance with Section 2.2.2 of the ITP:

The following individual(s) is/are authorized to enter into negotiations with TXxDOT on
behalf of the Proposer and Developer in connection with this RFP, the Project and the
CDA:

Enclosed, and by this reference incorporated herein and made a part of this Proposal,
are the following:

e Executive Summary;

e Proposer Information, Certifications and Documents;

e Project Development Plan;

e Appendices; and

e Aesthetics Plan.

Proposer acknowledges receipt of the following Addenda and sets of questions and
responses:
[List all Addenda by number and date issued. For

example, “Addenda 1 issued | [, 20147]
[list other addenda]

Responses issued [list dates on which TxDOT
responded to Proposers’ questions regarding the RFP
Documents or this procurement.]

Proposer certifies that this Proposal is submitted without reservation, qualification,
assumptions or conditions. Proposer certifies that it has carefully examined and is fully
familiar with the site and all of the provisions of all of the RFP Documents, has reviewed
all materials posted on the RFP Website, the Addenda and TxDOT’s responses to
qguestions, and is satisfied that the RFP Documents provide sufficient detail regarding
the obligations to be performed by the Developer and do not contain internal
inconsistencies; that it has carefully checked all the words, figures and statements in
this Proposal; that it has conducted such other field investigations and additional design
development which are prudent and reasonable in preparing this Proposal; and that it
has notified TXDOT of any deficiencies in or omissions from any RFP Documents or
other documents provided by TXxDOT and of any unusual site conditions observed prior
to the date hereof. Proposer proposes to design, construct and maintain this Project in
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accordance with the Contract Documents and certifies to furnish and deliver all the
materials and to do all work and labor required for the design, construction and
maintenance and other identified activities for the Project.

Proposer represents that all statements made in the QS previously delivered to TxDOT
(as amended and resubmitted) are true, correct and accurate as of the date hereof,
except as otherwise specified in the enclosed Proposal and Proposal forms. Proposer
agrees that such QS, except as modified by the enclosed Proposal and Proposal forms,
is incorporated as if fully set forth herein.

Proposer understands that TxDOT is not bound to accept the Proposal whose
corresponding Price Proposal offers the lowest price to TXDOT or any Proposal TXDOT
may receive.

Proposer further understands that all costs and expenses incurred by it in preparing this
Proposal and participating in the RFP process will be borne solely by the Proposer,
except any payment for work product that may be paid in accordance with the RFP.

Proposer consents to TxDOT’s disclosure of this Proposal pursuant to
Section 223.204(a) of the Texas Transportation Code to any Persons in TxDOT’s sole
discretion after conditional award of the CDA by TxDOT. Proposer acknowledges and
agrees to the disclosure terms described in ITP Section 2.6. Proposer expressly waives
any right to contest such disclosures under Section 223.204(a) of the Texas
Transportation Code.

Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this Proposal.

This Proposal shall be governed by and construed in all respects according to the laws
of the State of Texas.

Proposer's business address:

(No.) (Street) (Floor or Suite)

(City) (State or Province) (ZIP or Postal Code) (Country)

State or Country of Incorporation/Formation/Organization:

[insert appropriate signature block from following pages]
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1. Sample signature block for corporation or limited liability company:

[Insert the proposer’s name]

By:

Print Name:

Title:

2. Sample signature block for partnership or joint venture:

[Insert the proposer’s name]

By: [Insert general partner’s or member’s name]
By:
Print Name:
Title:

[Add signatures of additional general partners or members as appropriate]

3. Sample signature block for attorney in fact:

[Insert the proposer’s name]

By:
Print Name:
Attorney in Fact
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ADDITIONAL INFORMATION TO BE PROVIDED WITH TECHNICAL AND FINANCIAL
PROPOSAL LETTER:

A. Describe in detail the legal structure of the Proposer/Developer and Equity
Members.
1. If the Proposer/Developer/Equity Member is a corporation or includes a

corporation as a joint venture member, partner or member, provide articles
of incorporation and bylaws for Proposer/Developer/Equity Member and
each corporation certified by an appropriate individual. If any entity is not
yet formed, so state and indicate that these documents will be provided
prior to award.

If the Proposer/Developer/Equity Member is a partnership or includes a
partnership as a joint venture member, partner or member, attach full
names and addresses of all partners and the equity ownership interest of
each entity, provide the incorporation, formation and organizational
documentation for the Proposer/Developer/Equity Member (partnership
agreement and certificate of partnership for a partnership, articles of
incorporation and bylaws for a corporation, operating agreement for a
limited liability company and joint venture agreement for a joint venture)
certified by an appropriate individual. If any entity is not yet formed, so
state and indicate that these documents will be provided prior to award.

If the Proposer/Developer/Equity Member is a joint venture or includes a
joint venture as a joint venture member, partner or member, attach full
names and addresses of all joint venture members and the equity
ownership interest of each entity, provide the incorporation, formation and
organizational documentation for the Proposer/Developer/Equity Member
(partnership agreement and certificate of partnership for a partnership,
articles of incorporation and bylaws for a corporation, operating agreement
for a limited liability company and joint venture agreement for a joint
venture) certified by an appropriate individual. If any entity is not yet
formed, so state and indicate that these documents will be provided prior
to award.

If the Proposer/Developer/Equity Member is a limited liability company or
includes a limited liability company as a joint venture member, partner or
member, attach full names and addresses of all members and the equity
ownership interest of each entity, provide the incorporation, formation and
organizational documentation for the Proposer/Developer/Equity Member
(partnership agreement and certificate of partnership for a partnership,
articles of incorporation and bylaws for a corporation, operating agreement
for a limited liability company and joint venture) certified by an appropriate
individual. If any entity is not yet formed, so state and indicate that this
information will be provided prior to award.
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Attach evidence to the Proposal and to each letter that the person signing
has authority to do so.

B. With respect to authorization of execution and delivery of the Proposal and
validity thereof, if the Proposer is a corporation, it shall provide evidence in the
form of a resolution of its governing body certified by an appropriate officer of the
corporation. If the Proposer is a partnership, such evidence shall be in the form
of a partnership resolution and a general partner resolution (as to each general
partner) providing such authorization, in each case, certified by an appropriate
officer of the general partner. If the Proposer is a limited liability company, such
evidence shall be in the form of a limited liability company resolution and a
managing member(s) resolution providing such authorization, certified by an
appropriate officer of the managing member(s). If there is no managing member,
each member shall provide the foregoing information. If the Proposer is a joint
venture, such evidence shall be in the form of a resolution of each joint venture
member, certified by an appropriate officer of such joint venture member. If the
Proposer is an entity that is not yet formed, such evidence shall be in the form of
a resolution of each Equity Member, certified by an appropriate officer of such
member. If the Proposer is a joint venture or a partnership, the Proposal must be
executed by all joint venture members or all general partners, as applicable.

C. The Developer's partnership agreement, limited liability company operating
agreement, and joint venture agreement, as applicable, must include an express
provision satisfactory to TXxDOT, in its sole discretion, stating that, in the event of
a dispute between or among joint venture members, partners or members, as
applicable, no joint venture member, partner or member, as applicable, shall be
entitled to stop, hinder or delay work on the Project. Proposers should submit
the applicable agreement to TxDOT and identify on a cover page where in the
agreement the provision can be found. If the Developer is not yet formed,
provide draft organizational documents and indicate where the provision is found.
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PRICE PROPOSAL LETTER - Form A-2

PROPOSER:

Proposal Date: | |, 2015

Texas Department of Transportation
7600 Chevy Chase Drive

Austin, Texas 78752

Attn: Mr. Dieter Billek, P.E.

The undersigned (“Proposer”) submits this Price Proposal (collectively, this “Proposal”),
dated | ], 2015 in response to that certain Request for Proposals (the “RFP”)
issued by the Texas Department of Transportation (“TxDOT”), an agency of the State of
Texas, dated October 2, 2014 for a comprehensive development agreement (“CDA”) to
develop, design, construct, and provide comprehensive maintenance for the US 181
Harbor Bridge Replacement Project (the “Project”), as more specifically described
herein and in the documents provided with the RFP (the “RFP Documents”). Initially
capitalized terms not otherwise defined herein shall have the meanings set forth in the
RFP and the RFP Documents.

In consideration for TXDOT supplying us, at our request, with the RFP Documents and
agreeing to examine and consider this Proposal, the undersigned undertakes [jointly
and severally] [if Proposer is a joint venture or association other than a corporation,
limited liability company or a partnership, leave in words ‘jointly and severally” and
delete the brackets; otherwise delete the entire phrase]:

a) to keep this Proposal open for acceptance initially for 180 days after the
Price Proposal Due Date, and if the undersigned is notified within such 180-day period
that it is the next best value Proposer, for an additional 60 days upon agreement for
such extension by TxDOT and Proposer in accordance with Section 4.6.2 of the ITP,
without unilaterally varying or amending its terms and without any member or partner
withdrawing or any other change being made in the composition of the partnership/joint
venture/limited liability company/consortium on whose behalf this Proposal is submitted,
without first obtaining the prior written consent of TxDOT, in TxDOT’s sole discretion;
and

b) if this Proposal is accepted, to provide security (including bonds,
insurance and guaranties) for the due performance of the CDA, as stipulated in the
Contract Documents and the RFP.

If selected by TXDOT as the best value Proposer, Proposer agrees to do the following
or to cause Developer to do the following: (a) if requested by TxDOT in its sole
discretion, enter into good faith negotiations with TxDOT regarding the terms of the
CDA, in accordance with the requirements of the RFP Documents; (b) enter into the
CDA without varying or amending its terms (except if requested to by TxDOT in its sole
discretion) and satisfy all other conditions to award of the CDA; and (c) perform its
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obligations as set forth in the ITP and the CDA, including compliance with all
commitments contained in this Proposal.

Enclosed, and by this reference incorporated herein and made a part of this Proposal,
are the following:

* Proposer Information, Certifications and Documents;
*  Price Information;

* Proposal Security; and

* Proposal Financial Model and Related Materials.

Proposer certifies that this Proposal is submitted without reservation, qualification,
assumptions or conditions. Proposer certifies that it has carefully examined and is fully
familiar with the site and all of the provisions of all of the RFP Documents, has reviewed
all materials posted on the RFP Website, the Addenda and TxDOT’s responses to
guestions, and is satisfied that the RFP Documents provide sufficient detail regarding
the obligations to be performed by the Developer and do not contain internal
inconsistencies; that it has carefully checked all the words, figures and statements in
this Proposal; that it has conducted such other field investigations and additional design
development which are prudent and reasonable in preparing this Proposal; and that it
has notified TXDOT of any deficiencies in or omissions from any RFP Documents or
other documents provided by TxDOT and of any unusual site conditions observed prior
to the date hereof.

Proposer represents that all statements made in the QS previously delivered to TxDOT
(as amended and resubmitted) are true, correct and accurate as of the date hereof,
except as otherwise specified in the enclosed Proposal and Proposal forms. Proposer
agrees that such QS, except as modified by the enclosed Proposal and Proposal forms,
is incorporated as if fully set forth herein.

Proposer further represents that all statements made in the Technical Proposal
previously delivered by Proposer to TxDOT, including all completed forms submitted
therein are true, correct and accurate as of the date hereof, except as otherwise
specified in this Proposal. Proposer agrees that such information provided in the
Technical Proposal, including all completed forms submitted therein, except as modified
by this Proposal, are incorporated as if fully set therein.

Proposer understands that TxDOT is not bound to accept the Proposal whose
corresponding Price Proposal offers the lowest price to TXDOT or any Proposal TxDOT
may receive.

Proposer further understands that all costs and expenses incurred by it in preparing this
Proposal and participating in the RFP process will be borne solely by the Proposer,
except any payment for work product that may be paid in accordance with the RFP.

Proposer consents to TxDOT’s disclosure of this Proposal pursuant to Section
223.204(a) of the Texas Transportation Code to any Persons in TxDOT'’s sole discretion
after conditional award of CDA by TxDOT. Proposer acknowledges and agrees to the
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disclosure terms described in ITP Section 2.6. Proposer expressly waives any right to
contest such disclosures under Section 223.204(a) of the Texas Transportation Code.

Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this Proposal.

This Proposal shall be governed by and construed in all respects according to the laws
of the State of Texas.

Proposer's business address:

(No.) (Street) (Floor or Suite)

(City) (State or Province) (ZIP or Postal Code) (Country)

State or Country of Incorporation/Formation/Organization:

[insert appropriate signature block from following pages]
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1. Sample signature block for corporation or limited liability company:

[Insert the proposer’s name]

By:

Print Name:

Title:

2. Sample signature block for partnership or joint venture:

[Insert the proposer’s name]

By: [Insert general partner’s or member’s name]
By:
Print Name:
Title:

[Add signatures of additional general partners or members as appropriate]

3. Sample signature block for attorney in fact:

[Insert the proposer’s name]

By:
Print Name:
Attorney in Fact
Texas Department of Transportation Form A-2 RFP Addendum #6
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ADDITIONAL INFORMATION TO BE PROVIDED WITH PRICE PROPOSAL LETTER:

Attach evidence to the Price Proposal that the person(s) signing has/have
authority to do so. If such evidence of authority was provided with the Technical
Proposal, provide evidence that such authority has not been revoked.
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IDENTIFICATION OF PROPOSER AND EQUITY MEMBERS - Form B-1

NAME OF
ENTITY AND
CONTACT
INFORMATION
(address,
representative,
phone, fax, e-
mail)

ROLE IN
ORGANIZATION

Texas
Contractor
License and
License Limit
(if applicable)

Description of
Work/Services To Be
Performed By Entity (if
applicable)

The above information is true, correct and accurate.

[Insert the Proposer’'s name]

By:

Name:

Title:

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project

March 17, 2015

Form B-1
Page 1 of 1

RFP Addendum #6
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INFORMATION ABOUT PROPOSER ORGANIZATION - Form B-2

1.0 Name of Proposer:

Name of Developer

2.0 Type of entity: Proposer:

Developer:

3.0 Proposer's address:

Telephone Facsimile

4.0 How many years has the Proposer, Developer and each Equity Member been in
its current line of business, and how many years has each entity been in
business under its present name?

Name No. of years in No. of years under
business present name

5.0 Under what other or former names have the Proposer, Developer and Equity
Members operated?

Proposer:
Texas Department of Transportation Form B-2 RFP Addendum #6
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6.0 The Proposer shall review its QS previously submitted to TXDOT and list below
any Key Personnel and other key staff members and their relevant experience
that have been approved by TxDOT since the submission of the QS. Except as
updated by the following information, the Proposer’s QS is hereby incorporated
as if set forth in full and the Proposer represents and warrants to TxDOT that the
information set forth in the QS, except as set forth herein, is true, complete and
accurate in all respects and does not contain any misleading or incorrect
information. Attach separate sheets if necessary.

7.0 List all Texas licenses held by the Proposer, Developer and any Equity Members.
Attach copies of all Texas licenses. Attach a separate sheet if necessary.
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8.0 The Proposal shall include the following information regarding the Surety(ies)
committing to provide the bonds in accordance with Section 8 of the CDA:

(@)

Name(s), address(es) and phone numbers of the Surety(ies) that will
provide the above-referenced bonds (must be rated in the top two
categories by two nationally recognized rating agencies or at least A
minus (A-) or better and Class VIII or better by A.M. Best and Company),
and the name(s), address(es) and phone number(s) of the designated
agent(s).

(b)

Whether or not each listed Surety has defaulted on any obligation within
the past ten years, and, if so, a description of the circumstances and the
outcome of such default.
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STATE OF )
)

COUNTY OF )

Each of the undersigned, being first duly sworn, deposes and says that
Is the of and
is the of , which

entity(ies) are the of , the entity

making the foregoing Proposal, and that the answers to the foregoing questions and all
other statements therein are true and correct.

(Signature) (Signature)
(Name Printed) (Name Printed)
(Title) (Title)
Subscribed and sworn to before me this ___ day of , 2015.

Notary Public in and for
said County and State

[Seal]

My commission expires:
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INFORMATION ABOUT MAJOR PARTICIPANTS, MAJOR PROFESSIONAL
SERVICES FIRMS AND IDENTIFIED SUBCONTRACTORS - Form B-3

This form will be used to provide information about any Major Participants (excluding
Equity Members), Major Professional Services Firms and any other Subcontractors that
have been identified as of the Technical Proposal Due Date.

Proposer Name

Entity Name / Address of Head Office | Telephone / Fax Specialty /
Contact Assignment

Add additional sheet(s) as necessary.

The undersigned Proposer hereby certifies that it has not entered into any substantive
negotiations with Major Participants and/or Major Professional Services Firms resulting
in an agreement to enter into any Subcontracts with respect to the Project, except for
those listed above. The Proposer agrees that it will follow applicable CDA requirements
Texas Department of Transportation Form B-3 RFP Addendum #6
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with respect to Subcontractors. Proposer further declares that it has carefully examined
the RFP Documents, including TxDOT’s DBE patrticipation goal for the Project (set forth in
ITP, Section 1.8.2), and acknowledges that Proposer's efforts to obtain participation by
Subcontractors could reasonably be expected to accomplish TxDOT’s DBE patrticipation

goal for the Project with respect to the professional services and Construction Work
performed under the CDA.

| declare under penalty of perjury under the laws of the State of Texas that the foregoing
declaration is true and correct.

Executed: , 2015
(Signature)
(Name printed)
(Title)
(Proposer)
Texas Department of Transportation Form B-3 RFP Addendum #6
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STATE OF )

)
COUNTY OF )
Each of the undersigned, being first duly sworn, deposes and says that is
the of and is the of :
which entity(ies) are the of , the Proposer identified in the

foregoing questionnaire, and that the answers to the foregoing questions and all other
statements therein are true and correct.

(Signature) (Signature)
(Name Printed) (Name Printed)
(Title) (Title)
Subscribed and sworn to before me this ___ day of , 2015.

Notary Public in and for
said County and State

[Seal]

My commission expires:
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RESPONSIBLE PROPOSER QUESTIONNAIRE - Form C

PROPOSER’S NAME:

NAME OF ENTITY ON WHOSE BEHALF FORM IS PROVIDED:

1. Questions

The Proposer/Major Participant/team member shall respond either “yes” or “no”
to each of the following questions. If the response is “yes” to any question(s), a
detailed explanation of the circumstances shall be provided in the space
following the questions. The Proposer/Major Participant/team member shall
attach additional documentation as necessary to fully explain said circumstances.
Failure to either respond to the questions or provide adequate explanations may
preclude consideration of the proposal and require its rejection. For the
Proposer, the term “affiliate” shall mean Developer, any Equity Member, or any
entity which owns a substantial interest in or is owned in common with the
Proposer, Developer or any Equity Member, or any such entity in which the
Proposer, Developer or any Equity Member owns a substantial interest. For all
other entities providing this form, the term “affiliate” shall mean the entity signing
the form, any entity which owns a substantial interest in or is owned in common
with the entity signing the form, or any entity in which the entity signing the form
owns a substantial interest.

Within the past ten years, has the identified entity, any affiliate, or any officer,
director, responsible managing officer or responsible managing employee of
such entity or affiliate who has a proprietary interest in such entity:

a) Been disqualified, debarred, removed or otherwise prevented from bidding
or proposing on or completing a federal, state or local contract anywhere
in the United States or any other country because of a violation of law or
safety regulation?

If yes, please explain the circumstances. If no, so state.

Yes No

b) Been convicted by a court of competent jurisdiction of any criminal charge
of fraud, bribery, collusion, conspiracy or any act in violation of state,
federal or foreign antitrust law in connection with the bidding or proposing
upon, award of or performance of any public works contract with any
public entity?

If yes, please explain the circumstances. If no, so state.

Yes No
Texas Department of Transportation Form C RFP Addendum #6
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C) Had filed against it, him or her, any criminal complaint, indictment or
information alleging fraud, bribery, collusion, conspiracy or any action in
violation of state or federal antitrust law in connection with the bidding or
proposing upon, award of or performance of any public works contract
with any public entity?

If yes, please explain the circumstances. If no, so state.

Yes No

d) Had filed against it, him or her, any civil complaint (including but not
limited to a cross-complaint) or other claim arising out of a public works
contract, alleging fraud, bribery, collusion, conspiracy or any act in
violation of state or federal antitrust law in connection with the bidding or
proposing upon, award of or performance of any public works contract
with any public entity?

Yes No

e) Been found, adjudicated or determined by any federal or state court or
agency (including, but not limited to, the Equal Employment Opportunity
Commission, the Office of Federal Contract Compliance Programs and
any applicable Texas governmental agency) to have violated any laws or
Executive Orders relating to employment discrimination or affirmative
action, including but not limited to Title VII of the Civil Rights Act of 1964,
as amended (42 U.S.C. Sections 2000e et seq.); the Equal Pay Act (29
U.S.C. Section 206(d)); and any applicable or similar Texas law.

If yes, please explain the circumstances. If no, so state.

Yes No

f) Been found, adjudicated, or determined by any state court, state
administrative agency, including, but not limited to, the Texas Department
of Labor (or its equivalent), federal court or federal agency, to have
violated or failed to comply with any law or regulation of the United States
or any state governing prevailing wages (including but not limited to
payment for health and welfare, pension, vacation, travel time,
subsistence, apprenticeship or other training, or other fringe benefits) or
overtime compensation?

If yes, please explain the circumstances. If no, so state.

Yes No

0) Been convicted of violating a state or federal law respecting the
employment of undocumented aliens?

If yes, please explain the circumstances. If no, so state.
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Yes No

h) Been assessed liquidated or other damages for failure to complete any
contract on time?

If yes, please explain the circumstances. If no, so state.
Yes No

Explain the circumstances underlying any “yes” answers for the aforementioned
guestions on separate sheets attached hereto.

2. Verification / Declaration

| declare under penalty of perjury under the laws of the State of Texas that the
foregoing declaration is true, correct and accurate to the best of my knowledge
following due inquiry. Executed , 2015.

(Signature)

(Name Printed)

(Title)

(Name of Organization)
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PROPOSER’'S NAME:

INDUSTRIAL SAFETY RECORD FOR TEAM MEMBERS
PERFORMING INSTALLATION OR CONSTRUCTION WORK - Form D

NAME OF TEAM MEMBER:

ROLE OF TEAM MEMBER:

This form shall be filled out separately and provided for each member of the Proposer's team that will perform or
supervise installation or construction Work for this Project, and including information for any entity in which such team

member holds a substantial interest.

Information must be provided with regard to all installation and construction work

undertaken in the United States (including the State of Texas) by the entity, with separate statistics relative to the State of
Texas. For team members that are members of joint ventures, information shall be provided as though 100% of the
results were for the listed participant. The Proposer may be requested to submit additional information or explanation of
data which TxDOT may require for evaluating the safety record.

2010

2011

2012

2013

2014

1) Total Hours Worked (in
thousands)

Nationwide:
Texas:

2) Number of deaths:*

Nationwide:
Texas:

3) Number of days away from
work:*

Nationwide:
Texas:

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March 17, 2015
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2010 2011 2012 2013 2014
4) Number of cases with days
away from work*:
Nationwide:
Texas:
5) Number of injury/illness* cases:
Nationwide:
Texas:
6) Number of days of* transfer or
restricted work activity due to
injury/illness:
Nationwide:
Texas:
7) Incidence Rate**
Lost Workday Cases
Nationwide:
Texas:
Days Lost
Nationwide:
Texas:
8) Worker's Compensation
Experience Modifier
Nationwide:
Texas:
* The information required for these items is the same as required for sections G, H, K, L, and M, Log and Summary of
Work-Related Injuries and lllnesses, OSHA Form 300A.
** Incidence Rate = No. Injuries (Cases) x 200,000 / Total Hours Worked
Texas Department of Transportation Form D RFP Addendum #6
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The above information was compiled from the records that are available to me at this time and | declare
under penalty of perjury under the laws of the State of Texas that the information is true and accurate within
the limitation of those records.

Name of Company (Print) Signature
Address Title
City State and ZIP Code Telephone Number
Texas Department of Transportation Form D RFP Addendum #6
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PERSONNEL WORK ASSIGNMENT FORM - Form E

Name of Proposer:

Key Personnel Assignment? Name of Individual Assigned

Project Manager

Public Information Coordinator

Construction Manager

Lead Quality Manager

Environmental Compliance Manager

Design Manager

Lead Roadway Design Engineer

Lead Roadway Bridge Design Engineer

Lead New Harbor Bridge Design Engineer

Lead Drainage Engineer

Professional Services Quality Acceptance
Manager

Construction Quality Acceptance Manager

ROW Acquisition Manager

Utility Manager

Safety Manager

Lead Demolition Manager

Sustainability Manager

Lead Maintenance Manager

New Harbor Bridge Maintenance Engineer

Notes:
1. “Construction Quality Acceptance Manager” is required to be employed by an
independent Construction Quality Acceptance Firm.
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NON-COLLUSION AFFIDAVIT - Form F

STATE OF )
)ss:
COUNTY OF )

Each of the undersigned, being first duly sworn, deposes and says that:

A.

is the of and is the
of , which entity(ies) are the of
, the entity making the foregoing Proposal.

The Proposal is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, joint venture, limited
liability company or corporation; the Proposal is genuine and not collusive or
sham; the Proposer has not directly or indirectly induced or solicited any other
Proposer to put in a false or sham Proposal, and has not directly or indirectly
colluded, conspired, connived or agreed with any Proposer or anyone else to put
in a sham Proposal or that anyone shall refrain from proposing; the Proposer has
not in any manner, directly or indirectly, sought by agreement, communication or
conference with anyone to fix the prices of the Proposer or any other Proposer,
or to fix any overhead, profit or cost element included in the Proposal, or of that
of any other Proposer, or to secure any advantage against TxDOT or anyone
interested in the proposed agreement; all statements contained in the Proposal
are true; and, further, the Proposer has not, directly or indirectly, submitted its
prices or any breakdown thereof, or the contents thereof, or divulged information
or data relative thereto, or paid, and will not pay, any fee to any corporation,
partnership, company, association, joint venture, limited liability company,
organization, Proposal depository or any member, partner, joint venture member
or agent thereof to effectuate a collusive or sham Proposal.

The Proposer will not, directly or indirectly, divulge information or data regarding
the price or other terms of its Proposal to any other Proposer, or seek to obtain
information or data regarding the price or other terms of any other Proposal, until
after award of the Agreement or rejection of all Proposals and cancellation of the
RFP.

(Signature) (Signature)

(Name Printed) (Name Printed)

(Title) (Title)
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Subscribed and sworn to before me this ___ day of , 2015.

Notary Public in and for
said County and State

[Seal]
My commission expires:

[Duplicate or modify this form as necessary so that it accurately describes the entity
making the Proposal and so that it is signed on behalf of the entity(ies) making the
Proposal.]
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FORM G
KEY PERSONNEL RESUME AND REFERENCES

Name:
Firm:
Telephone:

Email Address:

Licenses/Certifications: (Select all that apply. Provide the
license/certification number and expiration date.)

1 Professional Engineer (Date Since: )
State: LIC. No.
L] Texas P.E. License Application Attached, if applicable

L] DBIA —Design-Build Institute of America
LIC. No. Exp.

[J PMP- Project Management Professional
LIC. No. Exp.

[J ASQ — American Society of Quality
0cQl OCQE OcQm
LIC. No. Exp.

] OSHA -- Construction Safety & Health (30 hours)

LIC. No. Exp.
[J CPR and First Aid
LIC. No. Exp.

] CHST - Construction Health & Safety Technician by the
Board of Certified Safety Professionals
LIC. No. Exp.

] CSHO -- Certified safety and health official
LIC. No. Exp.

[J TxDOT Precertification Categories.

[J FHWA National Highway Institute Courses on Design and
Traffic Operations

L] Other(s):

Additional Information (optional):

Position: (Select one.*)
[ Project Manager

[1 Construction Manager
1 Design Manager

] Safety Manager

[ Lead Quality Manager

1 Professional Services Quality Acceptance
Manager

[ Construction Quality Acceptance Manager
[ Lead Roadway Design Engineer

[ Lead New Harbor Bridge Design Engineer
[ ROW Acquisition Manager

] Utility Manager

U1 Public Information Coordinator

] Lead Drainage Engineer

[ Lead Maintenance Manager

LI New Harbor Bridge Maintenance Engineer
LI Sustainability Manager

] Lead Demolition Manager

] Other

Years of Experience: (Relative to selected position for
transportation projects.)

1 2 3 4 5 6 7 8 9 10
11 12 13 14 15 16 17 18 19 20+
Degree: Field / Program:
LI Associate U Engineering
L Undergraduate I Construction Management
[J Graduate [J Architecture
(1 Doctoral [J Other:

College/University (Name and Location):

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March 17, 2015
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Project Description/ Role

Project Value

Project Type

Project Owner/Manager

Project Name: CAvailability Payment Name:
Project Location: U Below $100M
Start Date: End Date: [J $100M-$500M | ODesign-Build Title:
Project Description: [J Above $500M | ODesign-Build w/ ATC
) ODesign-Build-Maintain Agency:
Services Value* | Mpegign-Bid-Build Telephone:
LConcession Email:
[JCM at Risk
[JOther:
Describe role and services provided relevant to this Project:
Project Name: OAvailability Payment | Name:
] Below $100M
Project Location: [J $100M-$500M | (Design-Build Title:
Start Date: End Date: L1 Above $500M | [Design-Build w/ ATC
Project Description: ) [JDesign-Build-Maintain Agency:
Services Value* | Mpegign-Bid-Build Telephone:
LIConcession Email:
COCM at Risk
LIOther:
Describe role and services provided relevant to this Project:
Project Name: CAvailability Payment | Name:
] Below $100M
Project Location: [J $100M-$500M | CDesign-Build Title:
Start Date: End Date: LI Above $500M | ODesign-Build w/ ATC
Project Description: ) [IDesign-Build-Maintain Agency:
Services Value™ | Mpesign-Bid-Build Telephone:
LConcession Email:

[JCM at Risk
[(JOther:

Describe role and services provided relevant to this Project:

* Provide the value of the work performed under your supervision (i.e. design, construction, ROW acquisition, etc.)

Texas Department of Transportation

US 181 Harbor Bridge Replacement Project
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DBE CERTIFICATION = Form H

Control

Project

Highway

County

DISADVANTAGED BUSINESS ENTERPRISES
REQUIREMENTS

The following goal for participation by Disadvantaged Business

Enterprises is established for professional services and
Construction Work under the CDA:

DBE

9% of Development & Construction Price

DBE Certification

By signing the Proposal, the Proposer certifies that (1) the above
DBE goal will be met by obtaining commitments equal to or
exceeding the DBE percentage or that Developer will provide a
good faith effort to substantiate the attempt to meet the goal; and
(2) if awarded the CDA, Developer will submit a DBE
Performance Plan meeting the requirements set forth in the DBE
Special Provisions attached as Exhibit 6 to the CDA.

Failure to submit the DBE Performance Plan will be considered a
breach of the requirements of the RFP. As a result, the Proposal
Bond provided by the Proposer will become property of the
Department and the Proposer and Equity Members will be
precluded from participating in any reprocurement of the CDA for
the Project.

[name]

[title]

Texas Department of Transportation Form H
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CHILD SUPPORT STATEMENT FOR
STATE GRANTS, LOANS AND CONTRACTS - Form |

Under Section 231.006, Family Code, the vendor or applicant certifies that
the individual or business entity named in this contract, bid, or application is
eligible to receive the specified grant, loan, or payment and acknowledges
that this contract may be terminated and payment may be withheld if this
certification is inaccurate.

Proposer Name:

List below the name and social security number of the individual or sole proprietor and
each partner, shareholder or owner with an ownership interest of at least 25% of the
entity identified below.

Section 231.006, Family Code, specifies that a child support obligor who is more than 30
days delinquent in paying child support and a business entity in which the obligor is a
sole proprietor, partner, shareholder, or owner with an ownership interest of at least 25
percent is not eligible to receive payments from state funds under a contract to provide
property, materials, or services; or receive a state-funded grant or loan.

A child support obligor or business entity ineligible to receive payments described above
remains ineligible until all arrearage have been paid or the obligor is in compliance with a
written repayment agreement or court order as to any existing delinquency.

Except as provided by Section 231.302(d), Family Code, a social security number is
confidential and may be disclosed only for the purposes of responding to a request for
information from an agency operating under the provisions of Parts A and D of Title IV of
the federal Social Security Act (42 U.S.C. Section 601-617 and 651-669).

Date: , 2015

Company Name:

Signature

Title

[Duplicate or modify this form as necessary so that it accurately describes the entity
making the Proposal and so that it is signed on behalf of the Proposer and each Major
Participant.]
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CONFLICT OF INTEREST DISCLOSURE STATEMENT - Form J

Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in particular to
Subsection 636.116  regarding  organizational  conflicts  of interest.
Section 636.103 defines “organizational conflict of interest” as follows:

Organizational conflict of interest means that because of other
activities or relationships with other persons, a person is unable or
potentially unable to render impartial assistance or advice to the
owner, or the person's objectivity in performing the contract work is
or might be otherwise impaired, or a person has an unfair
competitive advantage.

Proposers are advised that in accordance with TxDOT’s conflicts of interest
Rules (43 Texas Administrative Code § 27.8), certain firms will not be allowed to
participate on any Proposer’s team for the Project because of their work with
TxDOT in connection with the Project procurement and document preparation
and the CDA program.

1. Disclosure Pursuant to Section 636.116(2)(v) and Rule 27.8

In the space provided below, and on supplemental sheets as necessary,
identify all relevant facts relating to past, present, or planned interest(s) of
the Proposer's team (including the Proposer, Developer, the Major
Participants, proposed consultants and proposed subcontractors, and their
respective chief executives, directors, and key project personnel) which
may result, or could be viewed as, an organizational conflict of interest in
connection with this RFP.

Proposer should disclose (a) any current contractual relationships with
TxDOT, (b) any past, present, or planned contractual or employment
relationships with any TxDOT member, officer, or employee; and (c) any
other circumstances that might be considered to create a financial interest
in the contract by any TXDOT member, officer, or employee if Proposer is
awarded the contract. Proposer should also disclose matters such as
ownership of 10% or more of the stock of, or having directors in common
with, any of the RFP preparers. Proposer should also disclose contractual
relationships with an RFP preparer in the nature of a joint venture, as well
as relationships wherein the RFP preparer is a contractor or consultant (or
subcontractor or subconsultant) to Proposer or a member of Proposer’s
team. The foregoing is provided by way of example, and shall not
constitute a limitation on the disclosure obligations.

Texas Department of Transportation Form J RFP Addendum #6
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2. Explanation

In the space provided below, and on supplemental sheets as necessary,
identify steps that have been or will be taken to avoid, neutralize, or
mitigate any organizational conflicts of interest described herein.

Texas Department of Transportation Form J RFP Addendum #6
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3. Certification

The undersigned hereby certifies that, to the best of his or her knowledge
and belief, no interest exists that is required to be disclosed in this Conflict
of Interest Disclosure Statement, other than as disclosed above.

Signature

Name

Title

Company Name

, 2015
Date
Texas Department of Transportation Form J RFP Addendum #6
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PROPOSAL SECURITY = Form K

(Separate Document)

Texas Department of Transportation Form K RFP Addendum #6
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PROPOSAL BOND = Form K

Bond No.

KNOW  ALL PERSONS BY THESE PRESENTS, that the
[NOTE: insert name of Proposer as the Principal and
delete this bracketed text], as Principal and , as Surety or as
Co-Sureties, each a corporation duly organized under the laws of the State indicated on
the attached page, having its principal place of business at the address listed on the
attached page, in the State indicated on the attached page, and authorized as a surety in
the State of Texas, are hereby jointly and severally held and firmly bound unto the Texas
Department of Transportation (“TxDOT”), in the sum of $50,000,000 (the “Bonded Sum”).

WHEREAS, the Principal is herewith submitting its Proposal to design, construct
and potentially maintain a portion of the US 181 Harbor Bridge Replacement Project in
Nueces County through a Comprehensive Development Agreement (“CDA”), which
Proposal is incorporated herein by this reference and has been submitted pursuant to
TxDOT’s Request for Proposals dated as of October 2, 2014 (as amended or
supplemented, the “RFP”) in accordance with the Instructions to Proposers, as amended
(“ITP”) included in the RFP;

NOW, THEREFORE,

1. The condition of this Proposal Bond is such that, upon occurrence of any of
the following events, then this obligation shall be null and void; otherwise it shall remain
in full force and effect, and the Bonded Sum will be forfeited to TxDOT as liquidated
damages and not as a penalty, upon receipt by Principal and Surety or by Principal and
Sureties listed on the attached page (the "Co-Sureties") of notice of such forfeiture from
TxDOT:

@) Principal's receipt of written notice from TxDOT that either (i) no CDA
for the Project will be awarded by TXDOT pursuant to the RFP, or (ii)
TxDOT has awarded a CDA for the Project, has received the executed
CDA and other required documents, and does not intend to award the
contract to the Principal; or

(c) If TXDOT has not previously delivered notice of forfeiture hereunder,
failure of TXDOT to conditionally award the CDA to Principal within 180
days (or 240 days if TXDOT has extended the 180 day period to 240
days pursuant to the terms of the ITP) after the Price Proposal Due
Date.

2. The Principal and the Surety or Co-Sureties hereby agree to pay to TxDOT
the full Bonded Sum hereinabove set forth, as liquidated damages and not as a penalty,
within ten days after occurrence of any of the following events:
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(@) Principal withdraws, repudiates or otherwise indicates in writing that it
will not meet all or any part of its commitments made in its Proposal
prior to the time allowed for execution of the CDA under the ITP, as
such time may be extended pursuant to ITP Section 4.6.2, without
TxDOT’s consent; or

(b) Principal is selected for negotiations and fails to engage in good faith
negotiations with TxDOT as set forth in ITP Section 5.12.1;

(c) Principal is the apparent best value Proposer and fails to provide the
documents required under ITP Sections 6.1 and 6.1.1.

Principal agrees and acknowledges that such liquidated damages are reasonable
in order to compensate TxDOT for damages it will incur as a result of Principal’s failure to
satisfy the obligations under the RFP to which Principal agreed when submitting its
Proposal. Such damages include potential harm to the credibility and reputation of
TxDOT’s transportation improvement program, including the CDA program, with policy
makers and with the general public, delays to the Project and additional costs of
administering this or a new procurement (including engineering, legal, accounting,
overhead and other administrative costs). Principal further acknowledges that these
damages would be difficult and impracticable to measure and prove, are incapable of
accurate measurement because of, among other things, the unique nature of the Project
and the efforts required to receive and evaluate proposals for it, and the unavailability of
a substitute for those efforts. The amounts of liquidated damages stated herein
represent good faith estimates and evaluations as to the actual potential damages that
TxDOT would incur as a result of Principal’s failure to satisfy the obligations under the
RFP to which Principal agreed when submitting its Proposal, and do not constitute a
penalty. Principal agrees to such liquidated damages in order to fix and limit Principal’s
costs and to avoid later Disputes over what amounts of damages are properly chargeable
to Principal.

3. The following terms and conditions shall apply with respect to this Proposal
Bond:

(@  This Proposal Bond shall not be subject to forfeiture in the event that
TxDOT disqualifies the Proposal based on a determination that it is
non-responsive or non-compliant.

(b) If suit is brought on this Proposal Bond by TxDOT and judgment is
recovered, Principal and Surety or Co-Sureties shall pay all costs
incurred by TxDOT in bringing such suit, including, without limitation,
reasonable attorneys’ fees and costs as determined by the court.

(c) Any extension(s) of the time for award of the CDA that Principal may
grant in accordance with the CDA or otherwise, shall be subject to the
reasonable approval of Surety or Co-Sureties.

d) Correspondence or claims relating to this Proposal Bond should be
sent to Surety at the following address:
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SIGNED and SEALED this day of , 2015

Principal

By:

Co-Surety

By:
Attorney in Fact

By:

Co-Surety

By:
Attorney in Fact

By:

Co-Surety

By:
Attorney in Fact

ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]

CO-SURETIES
SURETY NAME SURETY ADDRESS INCORPORATED IN
Texas Department of Transportation Form K RFP Addendum #6
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OPINION OF COUNSEL - Form L

[LETTERHEAD OF INDEPENDENT LAW FIRM OR IN-HOUSE COUNSEL - SEE
SECTION 6.1.1(e) OF THE ITP FOR LEGAL COUNSEL REQUIREMENTS]

Texas Department of Transportation
Strategic Projects Division

125 East 11th Street

Austin, TX 78701

Re: Comprehensive Development Agreement (the “Agreement”) for the
US 181 Harbor Bridge Replacement Project dated as of

, 2015, by and between Texas Department of

Transportation, and (the “Developer”)

Gentlemen:

[Describe relationship to Developer and its joint venture members, general partners,
members, as applicable, and any other entities whose approval is required in order to
authorize delivery of the Proposal and execution of the Agreement.] This letter is
provided to you pursuant to Section 6.1.1(e) of the Instructions to Proposers of that
certain Request for Proposals issued by the Texas Department of Transportation
(“TxDOT”) on December 20, 2013 as amended.

In giving this opinion, we have examined
We have also considered such questions of law and we have examined such documents
and instruments and certificates of public officials and individuals who participated in the
procurement process as we have deemed necessary or advisable. [if certificate
used/obtained from Developer or Guarantor, such certificate should also run in favor of
TxDOT and should be attached to opinion]

In giving this opinion, we have assumed that all items submitted to us or reviewed by us
are genuine, accurate and complete, and if not originals, are true and correct copies of
originals, and that all signatures on such items are genuine.

Subject to the foregoing, we are of the opinion that:

1. [opinion regarding organization/formation and existence of Developer
and that Developer has corporate power to own its properties and assets, carry on its
business, make the Proposal, enter into the Agreement and to perform its obligations
under the Agreement] [if Developer is a partnership/joint venture, these opinions are also
required for each of its joint venture members and general partners]

2. [opinion regarding good standing and qualification to do business in
State of Texas for Developer] [if Developer is a partnership/joint venture, these opinions
are also required for each of its joint venture members and general partners]
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3. [opinion regarding organization/formation and existence of Guarantor
and that Guarantor has corporate power to own its properties and assets, to carry on its
business, to enter into the Guaranty and to perform its obligations under the Guaranty] [if
Guarantor is a partnership/joint venture, these opinions are also required for each of its
joint venture members and general partners] [if there is no Guaranty, this opinion may be
omitted]

4. [opinion that Proposal and the Agreement have been duly authorized
by all necessary corporate action on the part of the Developer and the Proposal and
Agreement have been duly executed and delivered by Developer] [if Developer is a
partnership/joint venture, add: and its joint venture members/general partners after the
first and second “Developer’]

5. [opinion that Guaranty has been duly authorized by all necessary
corporate action on the part of Guarantor and the Guaranty has been duly executed and
delivered by Guarantor] [if Guarantor is a partnership/joint venture, add: and its joint
venture members/general partners after the first and second “Guarantor”] [if there is no
Guaranty, this opinion may be omitted]

6. [opinion that the Agreement constitutes a legal, valid and binding
obligation of the Developer enforceable against the Developer in accordance with its
terms] [if Developer is a partnership/joint venture, add: and its joint venture
members/general partners after the second “Developer”]

7. [opinion that the Guaranty constitutes a legal, valid and binding
obligation of the Guarantor enforceable against the Guarantor in accordance with its
terms; [if Guarantor is a partnership/joint venture, add: and its joint venture
members/general partners after the second “Guarantor”] [if there is no Guaranty, this
opinion may be omitted]

8. [opinion that all required approvals have been obtained with respect
to execution, delivery and performance of the Proposal and the Agreement; and that
neither the Proposal nor the Agreement conflicts with any agreement to which Developer
is a party [if Developer is a partnership/joint venture, add: and its joint venture
members/general partners are a party] or with any orders, judgments or decrees by
which Developer is bound [if Developer is a partnership/joint venture, add: and its joint
venture members/general partners are bound]]

9. [opinion that all required approvals have been obtained with respect
to execution, delivery and performance of the Guaranty; and that the Guaranty does not
conflict with any agreement to which Guarantor is a party [if Guarantor is a
partnership/joint venture, add: and its joint venture members/general partners are a party]
or with any orders, judgments or decrees by which Guarantor is bound] [if Guarantor is a
partnership/joint venture, add: and its joint venture members/general partners are bound]
[if there is no Guaranty, this opinion may be omitted]

10. [opinion that execution, delivery and performance of all obligations
by Developer under the Proposal and the Agreement do not conflict with, and are

authorized by, the articles of incorporation and bylaws of Developer [if Developer is a
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partnership, replace articles of incorporation and bylaws with partnership agreement and
(if applicable) certificate of limited partnership); if Developer is a joint venture, replace
articles of incorporation and bylaws with joint venture agreement; if Developer is a limited
liability company, replace articles of incorporation and bylaws with operating agreement
and certificate of formation]

11. [opinion that execution, delivery and performance of all obligations
by Guarantor under the Guaranty does not conflict with, and is authorized by, the articles
of incorporation and bylaws of Guarantor] [if Guarantor is a partnership, replace articles
of incorporation and bylaws with partnership agreement and (if applicable) certificate of
limited partnership); if Guarantor is a joint venture, replace articles of incorporation and
bylaws with joint venture agreement; if Guarantor is a limited liability company, replace
articles of incorporation and bylaws with operating agreement and certificate of formation]
[if there is no Guaranty, this opinion may be omitted]

12. [opinion that execution and delivery by the Developer of the Proposal
and the Agreement do not, and the Developer’s performance of its obligations under the
Proposal and the Agreement will not, violate any current statute, rule or regulation
applicable to the Developer or to transactions of the type contemplated by the Proposal
or the Agreement]

13. [opinion that execution and delivery by the Guarantor of the
Guaranty do not, and the Guarantor’s performance of its obligations under the Guaranty
will not, violate any current statute, rule or regulation applicable to the Guarantor or to
transactions of the type contemplated by the Guaranty] [if there is no Guaranty, this
opinion may be omitted]
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FORM M-1
BASE SCOPE D&C PRICE

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

_ YT PV of Anticipated
US 181 Harbor Bridge Draws

Replacement Project (U.S. Dollars, Nominal) (U.S. Dollars)

Base Scope D&C Price

Proposer is requesting the above total amount from TxDOT for the design and
construction phase of the Project (without Option Work or Option 2 Work) under the
Comprehensive Development Agreement.

An itemized breakdown of the “Amount” in column 2 is shown on Form M-1.1.

PV of Anticipated Draws of D&C Price is for use in calculation of Price Value in Section
5.5 and shown on Form M-2.

Timing of anticipated draws is shown on Form M-2.

US 181 Harbor Bridge Amount
Formula

Replacement Project (U.S. Dollars, Nominal)

Semi-Annual Deferred | (Base Scope D&C Price —

D&C Payment Amount $730,233,000) / 10
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US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers

March17, 2015 Form M-1 — Base Scope D&C Price



FORM M-1.1

BASE SCOPE D&C PRICE BREAKDOWN

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

A Professional Services

1 Professional Services Development Management & Community Outreach

2 Development Design, Design Survey, & Landscape Design

3 Environmental Permitting Activities

4 Right of Way Acquisition Services & ROW Survey/Mapping

5 Utility Locates, Utility Survey, and Utility Adjustment Design

6 Prof_essional Services Quality Review Firm, Construction Quality Acceptance Firm, and
Environmental Team

7 Miscellaneous Professional Services not covered by Lines 1-6

8 Subtotal Professional Services (Sum Lines 1 through 7)

B Construction

9 Construction Development Management

10 Mobilization

11 Traffic Control

12 Earthwork

13 Subbase and Base Course

14 Pavement

15 New Harbor Bridge Structure

16 All other structures

17 Lighting and Signing

18 Aesthetics Lighting on New Harbor Bridge

19 Environmental Mitigation

20 Shuttle Service

21 Utility Adjustments, including reimbursement of compensable Utility property interests

22 Developer Designated ROW

23 Bond Premiums

24 Insurance Premiums

25 Miscellaneous Construction Items not covered by Lines 9-24

26 Subtotal Construction (Sum Lines 9 through 25)

27 Base Scope D&C Price (Line 8 + Line 26)

Texas Department of Transportation Form M-1.1

US 181 Harbor Bridge Replacement Project Page 1 of 1

March 17, 2015

Subtotal

Subtotal

TOTAL

Total

$0

$0

$0

RFP Addendum #6

Volume | - Instructions to Proposers

Form M-1.1 — Base Scope D&C Price Breakdown




FORM M-1.2

ATC COST ADJUSTMENTS FOR BASE SCOPE

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

ATC COST ADJUSTMENT FOR ADDITIONAL IMPACT TO TXDOT
ASSOCIATED WITH APPROVED ATC’S

Approved Costs to TxDOT
ATC # DESCRIPTION of APPROVED ATC (U.S. Dollars, Nominal)

TOTAL

Note: Cost may be positive or negative as set forth in the ATC approval letter and
refers to the (1) additional cost associated with the ATC as determined by TXDOT or (2)
cost savings to TxDOT due to avoided parcels of Schematic ROW.

Texas Department of Transportation Form M-1.2 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form M-1.2 — ATC Adjustments for Base Scope



FORM M-2

CASH FLOW ADJUSTMENT TABLE / TOTAL PAYMENT SCHEDULE
(BASE SCOPE D&C PRICE)
(All amounts are in U.S. dollars, Nominal)

Texas Department of Transportation

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Montatter | - Fow | Fow | Caum | Fow
NTP 1 A (B) ©) (AXC)
1 $0.00 $0.00 0.9959 $0.00
2 $0.00 $0.00 0.9919 $0.00
3 $0.00 $0.00 0.9879 $0.00
4 $0.00 $0.00 0.9839 $0.00
5 $0.00 $0.00 0.9799 $0.00
6 $0.00 $0.00 0.9759 $0.00
7 $0.00 $0.00 0.9719 $0.00
8 $0.00 $0.00 0.9680 $0.00
9 $0.00 $0.00 0.9641 $0.00
10 $0.00 $0.00 0.9602 $0.00
11 $0.00 $0.00 0.9563 $0.00
12 $0.00 $0.00 0.9524 $0.00
13 $0.00 $0.00 0.9485 $0.00
14 $0.00 $0.00 0.9447 $0.00
15 $0.00 $0.00 0.9408 $0.00
US 181 Harbor Bridge Replacement Project P%4

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-2 — Developer Draws/Cash Flow Table
(Base Scope D&C Price)



Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Monthsatter | Fow | Fow | Camum | Fow
NTP 1 A (B) ©) (AXC)
16 $0.00 $0.00 0.9370 $0.00
17 $0.00 $0.00 0.9332 $0.00
18 $0.00 $0.00 0.9294 $0.00
19 $0.00 $0.00 0.9257 $0.00
20 $0.00 $0.00 0.9219 $0.00
21 $0.00 $0.00 0.9182 $0.00
22 $0.00 $0.00 0.9144 $0.00
23 $0.00 $0.00 0.9107 $0.00
24 $0.00 $0.00 0.9070 $0.00
25 $0.00 $0.00 0.9033 $0.00
26 $0.00 $0.00 0.8997 $0.00
27 $0.00 $0.00 0.8960 $0.00
28 $0.00 $0.00 0.8924 $0.00
29 $0.00 $0.00 0.8888 $0.00
30 $0.00 $0.00 0.8852 $0.00
31 $0.00 $0.00 0.8816 $0.00
32 $0.00 $0.00 0.8780 $0.00
33 $0.00 $0.00 0.8744 $0.00
34 $0.00 $0.00 0.8709 $0.00
35 $0.00 $0.00 0.8674 $0.00
US 181 Harbor Bridge Replacement Project P%4

Texas Department of Transportation

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-2 — Developer Draws/Cash Flow Table
(Base Scope D&C Price)



Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Monthsatter | Fow | Fow | Camum | Fow
NTP 1 A (B) ©) (AXC)
36 $0.00 $0.00 0.8638 $0.00
37 $0.00 $0.00 0.8603 $0.00
38 $0.00 $0.00 0.8568 $0.00
39 $0.00 $0.00 0.8534 $0.00
40 $0.00 $0.00 0.8499 $0.00
41 $0.00 $0.00 0.8465 $0.00
42 $0.00 $0.00 0.8430 $0.00
43 $0.00 $0.00 0.8396 $0.00
44 $0.00 $0.00 0.8362 $0.00
45 $0.00 $0.00 0.8328 $0.00
46 $0.00 $0.00 0.8294 $0.00
47 $0.00 $0.00 0.8261 $0.00
48 $0.00 $0.00 0.8227 $0.00
49 $0.00 $0.00 0.8194 $0.00
50 $0.00 $0.00 0.8160 $0.00
51 $0.00 $0.00 0.8127 $0.00
52 $0.00 $0.00 0.8094 $0.00
53 $0.00 $0.00 0.8061 $0.00
54 $0.00 $0.00 0.8029 $0.00
55 $0.00 $0.00 0.7996 $0.00
US 181 Harbor Bridge Replacement Project P%4

Texas Department of Transportation

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-2 — Developer Draws/Cash Flow Table
(Base Scope D&C Price)



Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Monthsatter | Fow | Fow | Camum | Fow
NTP 1 A (B) ©) (AXC)
56 $0.00 $0.00 0.7964 $0.00
57 $0.00 $0.00 0.7931 $0.00
58 $0.00 $0.00 0.7899 $0.00
59 $0.00 $0.00 0.7867 $0.00
60 $0.00 $0.00 0.7835 $0.00
61 $0.00 $0.00 0.7803 $0.00
62 $0.00 $0.00 0.7772 $0.00
63 $0.00 $0.00 0.7740 $0.00
64 $0.00 $0.00 0.7709 $0.00
65 $0.00 $0.00 0.7678 $0.00
66 $0.00 $0.00 0.7646 $0.00
67 $0.00 $0.00 0.7615 $0.00
68 $0.00 $0.00 0.7585 $0.00
69 $0.00 $0.00 0.7554 $0.00
TOTAL1 $0.00 TOTAL 2 $0.00

Notes:
1. Total 1 is Base Scope D&C Price Amount to Form M-1.
2. Total 2 is PV of Anticipated Draws of Base Scope D&C Price to Form M-1.

Texas Department of Transportation Form M-2 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 4 of 4 Volume | - Instructions to Proposers
March 17, 2015 Form M-2 — Developer Draws/Cash Flow Table

(Base Scope D&C Price)



FORM M-3

OPTION PRICE

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

US 181 Harbor Bridge PV of Anticipated
Replacement Project Amount Draws
Development (U.S. Dollars, Nominal)
Agreement (U.S. Dollars)

Option 1 Price

Option 2 Price

Proposer is requesting the above amount from TxDOT for the design and construction
phase of the Project under the Development Agreement, including the Option 1 Work
and Option 2 Work.

An itemized breakdown of the “Amount” for Option 2 Price in column 2 is shown on
Form M-5.1

PV of Anticipated Draw of Option 1 Price is for use in calculation of Price Value in
Section 5.5 and shown on Form M-4.

PV of Anticipated Draw of Option 2 Price is for use in calculation of Price Value in
Section 5.5 and shown on Form M-5.

Timing of anticipated draws is shown on Form M-4 and M-5.

Texas Department of Transportation Form M-3 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form M-3 — Option Price



FORM M-4

CASH FLOW ADJUSTMENT TABLE / TOTAL PAYMENT SCHEDULE
(OPTION 1 PRICE)
(All amounts are in U.S. dollars, Nominal)

Texas Department of Transportation

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Developer's PV of
Anticipated Cumulative Discount Factor Anticipated
Draw / Cash Draw / Cash at 5% per Draw / Cash
Months after Flow Flow annum Flow
NTP 1 (A) (B) © (AXC)
1 $0.00 $0.00 0.9959 $0.00
2 $0.00 $0.00 0.9919 $0.00
3 $0.00 $0.00 0.9879 $0.00
4 $0.00 $0.00 0.9839 $0.00
5 $0.00 $0.00 0.9799 $0.00
6 $0.00 $0.00 0.9759 $0.00
7 $0.00 $0.00 0.9719 $0.00
8 $0.00 $0.00 0.9680 $0.00
9 $0.00 $0.00 0.9641 $0.00
10 $0.00 $0.00 0.9602 $0.00
11 $0.00 $0.00 0.9563 $0.00
12 $0.00 $0.00 0.9524 $0.00
13 $0.00 $0.00 0.9485 $0.00
14 $0.00 $0.00 0.9447 $0.00
15 $0.00 $0.00 0.9408 $0.00
16 $0.00 $0.00 0.9370 $0.00
Form M-4
US 181 Harbor Bridge Replacement Project Page 1 of 4

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-4 — Developer Draws/Cash Flow Tables

(Option 1 Price)



Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Monthsatter | - Fow | Fow | Camm | Fow
NTP 1 A (B) ©) (AXC)
17 $0.00 $0.00 0.9332 $0.00
18 $0.00 $0.00 0.9294 $0.00
19 $0.00 $0.00 0.9257 $0.00
20 $0.00 $0.00 0.9219 $0.00
21 $0.00 $0.00 0.9182 $0.00
22 $0.00 $0.00 0.9144 $0.00
23 $0.00 $0.00 0.9107 $0.00
24 $0.00 $0.00 0.9070 $0.00
25 $0.00 $0.00 0.9033 $0.00
26 $0.00 $0.00 0.8997 $0.00
27 $0.00 $0.00 0.8960 $0.00
28 $0.00 $0.00 0.8924 $0.00
29 $0.00 $0.00 0.8888 $0.00
30 $0.00 $0.00 0.8852 $0.00
31 $0.00 $0.00 0.8816 $0.00
32 $0.00 $0.00 0.8780 $0.00
33 $0.00 $0.00 0.8744 $0.00
34 $0.00 $0.00 0.8709 $0.00
35 $0.00 $0.00 0.8674 $0.00
36 $0.00 $0.00 0.8638 $0.00
37 $0.00 $0.00 0.8603 $0.00
US 151 Hrbor Bricge Replacement Projct page 201 4

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-4 — Developer Draws/Cash Flow Tables

(Option 1 Price)



Developer's PV of
Anticipated | Cumulative | Discount Factor | Anticipated
Monthsatter | - Fow | Fow | Camm | Fow
NTP 1 A (B) ©) (AXC)
38 $0.00 $0.00 0.8568 $0.00
39 $0.00 $0.00 0.8534 $0.00
40 $0.00 $0.00 0.8499 $0.00
41 $0.00 $0.00 0.8465 $0.00
42 $0.00 $0.00 0.8430 $0.00
43 $0.00 $0.00 0.8396 $0.00
44 $0.00 $0.00 0.8362 $0.00
45 $0.00 $0.00 0.8328 $0.00
46 $0.00 $0.00 0.8294 $0.00
47 $0.00 $0.00 0.8261 $0.00
48 $0.00 $0.00 0.8227 $0.00
49 $0.00 $0.00 0.8194 $0.00
50 $0.00 $0.00 0.8160 $0.00
51 $0.00 $0.00 0.8127 $0.00
52 $0.00 $0.00 0.8094 $0.00
53 $0.00 $0.00 0.8061 $0.00
54 $0.00 $0.00 0.8029 $0.00
55 $0.00 $0.00 0.7996 $0.00
56 $0.00 $0.00 0.7964 $0.00
57 $0.00 $0.00 0.7931 $0.00
58 $0.00 $0.00 0.7899 $0.00
US 151 Hrbor Bricge Replacement Projct page 301 4

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-4 — Developer Draws/Cash Flow Tables

(Option 1 Price)



Developer's PV of

Anticipated | Cumulative | Discount Factor | Anticipated

Monthsatter | - Fow | Fow | Camm | Fow
NTP 1 A B) ©) (AXC)
59 $0.00 $0.00 0.7867 $0.00
60 $0.00 $0.00 0.7835 $0.00
61 $0.00 $0.00 0.7803 $0.00
62 $0.00 $0.00 0.7772 $0.00
63 $0.00 $0.00 0.7740 $0.00
64 $0.00 $0.00 0.7709 $0.00
65 $0.00 $0.00 0.7678 $0.00
66 $0.00 $0.00 0.7646 $0.00
67 $0.00 $0.00 0.7615 $0.00
68 $0.00 $0.00 0.7585 $0.00
69 $0.00 $0.00 0.7554 $0.00
Total 1 $0.00 Total 2 $0.00

Notes:
1. Total 1 is Option 1 Price Amount to Form M-3.
2. Total 2 is PV of Anticipated Draws of Option 1 Price to Form M-3.

Texas Department of Transportation Form M-4 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 4 of 4 Volume | - Instructions to Proposers
March 17, 2015 Form M-4 — Developer Draws/Cash Flow Tables

(Option 1 Price)



FORM M-5

CASH FLOW ADJUSTMENT TABLE / TOTAL PAYMENT SCHEDULE
(OPTION 2 PRICE)
(All amounts are in U.S. dollars, Nominal)

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT

TEXAS DEPARTMENT OF TRANSPORTATION

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project

March 17, 2015

Developer's Discount PV of
Anticipated Cumulative Factor at Anticipated
Draw / Cash Draw / Cash 5% per Draw / Cash
Months after Flow Flow annum Flow
NTP 1 (A) (B) © (AXC)
1 $0.00 $0.00 0.9959 $0.00
2 $0.00 $0.00 0.9919 $0.00
3 $0.00 $0.00 0.9879 $0.00
4 $0.00 $0.00 0.9839 $0.00
5 $0.00 $0.00 0.9799 $0.00
6 $0.00 $0.00 0.9759 $0.00
7 $0.00 $0.00 0.9719 $0.00
8 $0.00 $0.00 0.9680 $0.00
9 $0.00 $0.00 0.9641 $0.00
10 $0.00 $0.00 0.9602 $0.00
11 $0.00 $0.00 0.9563 $0.00
12 $0.00 $0.00 0.9524 $0.00
13 $0.00 $0.00 0.9485 $0.00
14 $0.00 $0.00 0.9447 $0.00
15 $0.00 $0.00 0.9408 $0.00
16 $0.00 $0.00 0.9370 $0.00
Form M-5
Page 1 of 4

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-5 — Developer Draws/Cash Flow Tables

(Option 2 Price)



Developer's Discount PV of
Anticipated | Cumulative Factorat | Anticipated
Monthsatter | Flow | Fow | aneam | How
NTP 1 (A (B) ©) (AXC)
17 $0.00 $0.00 0.9332 $0.00
18 $0.00 $0.00 0.9294 $0.00
19 $0.00 $0.00 0.9257 $0.00
20 $0.00 $0.00 0.9219 $0.00
21 $0.00 $0.00 0.9182 $0.00
22 $0.00 $0.00 0.9144 $0.00
23 $0.00 $0.00 0.9107 $0.00
24 $0.00 $0.00 0.9070 $0.00
25 $0.00 $0.00 0.9033 $0.00
26 $0.00 $0.00 0.8997 $0.00
27 $0.00 $0.00 0.8960 $0.00
28 $0.00 $0.00 0.8924 $0.00
29 $0.00 $0.00 0.8888 $0.00
30 $0.00 $0.00 0.8852 $0.00
31 $0.00 $0.00 0.8816 $0.00
32 $0.00 $0.00 0.8780 $0.00
33 $0.00 $0.00 0.8744 $0.00
34 $0.00 $0.00 0.8709 $0.00
35 $0.00 $0.00 0.8674 $0.00
36 $0.00 $0.00 0.8638 $0.00
37 $0.00 $0.00 0.8603 $0.00
bage 2 of 4

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-5 — Developer Draws/Cash Flow Tables

(Option 2 Price)



Developer's Discount PV of
Anticipated | Cumulative Factorat | Anticipated
Monthsatter | Flow | Fow | aneam | How
NTP 1 (A (B) ©) (AXC)
38 $0.00 $0.00 0.8568 $0.00
39 $0.00 $0.00 0.8534 $0.00
40 $0.00 $0.00 0.8499 $0.00
41 $0.00 $0.00 0.8465 $0.00
42 $0.00 $0.00 0.8430 $0.00
43 $0.00 $0.00 0.8396 $0.00
44 $0.00 $0.00 0.8362 $0.00
45 $0.00 $0.00 0.8328 $0.00
46 $0.00 $0.00 0.8294 $0.00
47 $0.00 $0.00 0.8261 $0.00
48 $0.00 $0.00 0.8227 $0.00
49 $0.00 $0.00 0.8194 $0.00
50 $0.00 $0.00 0.8160 $0.00
51 $0.00 $0.00 0.8127 $0.00
52 $0.00 $0.00 0.8094 $0.00
53 $0.00 $0.00 0.8061 $0.00
54 $0.00 $0.00 0.8029 $0.00
55 $0.00 $0.00 0.7996 $0.00
56 $0.00 $0.00 0.7964 $0.00
57 $0.00 $0.00 0.7931 $0.00
58 $0.00 $0.00 0.7899 $0.00
bage 3 of 4

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project

March 17, 2015

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-5 — Developer Draws/Cash Flow Tables

(Option 2 Price)



Developer's Discount PV of

Anticipated | Cumulative Factorat | Anticipated

Monthsatter | Flow | Fow | aneam | How
NTP 1 (A (B) ©) (AXC)
59 $0.00 $0.00 0.7867 $0.00
60 $0.00 $0.00 0.7835 $0.00
61 $0.00 $0.00 0.7803 $0.00
62 $0.00 $0.00 0.7772 $0.00
63 $0.00 $0.00 0.7740 $0.00
64 $0.00 $0.00 0.7709 $0.00
65 $0.00 $0.00 0.7678 $0.00
66 $0.00 $0.00 0.7646 $0.00
67 $0.00 $0.00 0.7615 $0.00
68 $0.00 $0.00 0.7585 $0.00
69 $0.00 $0.00 0.7554 $0.00
Total 1 $0.00 Total 2 $0.00

Notes:
1. Total 1 is Option 2 Price Amount to Form M-3.
2. Total 2 is PV of Anticipated Draws of Option 2 Price to Form M-3.

RFP Addendum #6

Volume | - Instructions to Proposers

Form M-5 — Developer Draws/Cash Flow Tables
(Option 2 Price)

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March 17, 2015

Form M-5
Page 4 of 4



FORM M-5.1

OPTION 2 PRICE BREAKDOWN

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

A Professional Services
1 Professional Services Development Management & Community Outreach
2 Development Design, Design Survey, & Landscape Design
3 Environmental Permitting Activities
4 Right of Way Acquisition Services & ROW Survey/Mapping
5 Utility Locates, Utility Survey, and Utility Adjustment Design
6 Prof_essional Services Quality Review Firm, Construction Quality Acceptance Firm, and
Environmental Team
7 Miscellaneous Professional Services not covered by Lines 1-6
8 Subtotal Professional Services (Sum Lines 1 through 7) Subtotal
B Construction
9 Construction Development Management
10 Mobilization
11 Traffic Control
12 Earthwork
13 Subbase and Base Course
14 Pavement
15 New Harbor Bridge Structure
16 All other structures
17 Lighting and Signing
18 Aesthetics Lighting on New Harbor Bridge
19 Environmental Mitigation
20 Shuttle Service
21 Utility Adjustments, including reimbursement of compensable Utility property interests
22 Developer Designated ROW
23 Bond Premiums
24 Insurance Premiums
25 Miscellaneous Construction ltems not covered by Lines 9-23
26 Subtotal Construction (Sum Lines 9 through 24) Subtotal
27 Option 2 Price (Line 8 + Line 26) TOTAL

Texas Department of Transportation Form M-5.1
US 181 Harbor Bridge Replacement Project Page 1 of 1
March 17, 2015

Total

$0

$0

$0

RFP Addendum #6

Volume | - Instructions to Proposers
Form M-5.1 — Option 2 Price Breakdown



FORM M-5.2

ATC COST ADJUSTMENTS FOR OPTION 2

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

ATC COST ADJUSTMENT FOR ADDITIONAL IMPACT TO TXDOT
ASSOCIATED WITH APPROVED ATC’s

Approved Costs to TxDOT
ATC # DESCRIPTION of APPROVED ATC (U.S. Dollars, Nominal)

TOTAL

Note: Cost may be positive or negative as set forth in the ATC approval letter and
refers to the (1) additional cost associated with the ATC as determined by TxDOT or (2)
cost savings to TxDOT due to avoided parcels of Schematic ROW.

Texas Department of Transportation Form M-5.2 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form M-5.2 — ATC Cost Adjustments for Option 2



FORM N-1

O&M BASE SCOPE PRICE

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

US 181 Harbor Bridge
Replacement Project
Development Agreement

Amount
(U.S. Dollars)

Adjusted Operations and
Maintenance Value for the
New Harbor Bridge

(From Form N-1.1)

Adjusted Operations and
Maintenance Value for the
Roadway Section

(From Form N-1.2)

Adjusted Operations and
Maintenance Value for the Base
Scope (sum of the above)

Adjusted Operations and Maintenance Value for the Base Scope is for use in
calculation of Price Value in Section 5.5.

Operations and Maintenance Schedule for New Harbor Bridge (Base Scope)
is shown on Form N-1.1. Operations and Maintenance Schedule for the
Roadway Section (Base Scope) is shown on Form N-1.2.

In the event of a conflict between the amount on this Form N-1 and Form N-
1.1 or Form N-1.2, and the price in columns (A),(C),(D) and (E) of Form N-1.1
or Form N-1.2, the prices in columns (A),(C),(D) and (E) of Form N-1.1 or
Form N-1.2 shall govern and the amount to be entered in this Form N-1 will be
recalculated by TxDOT.

Texas Department of Transportation Form N-1 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Instructions to Proposers
March 17, 2015 Form N-1 — O&M Base Scope Price



FORM N-1.1

OPERATIONS AND MAINTENANCE PAYMENT SCHEDULE FOR
O&M NEW HARBOR BRIDGE (BASE SCOPE)

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Routine O&M Renewal Work
Annual
Annual Renewal — Escalated
Routine Other Total
Full Year of | O&M Price Routine Price in Renewal Annual
Operation in 2015 O&M Price | April 2015 | Work Price o&M
(from u.S. Escalation u.S. Escalation Payment | Discount | Factored O&M
Substantial Dollars Factor Dollars Factor (E) = (A% Factor Amount
Completion) (A) (B) (©) (D) B)+(CxD) (F) (ExF)
1 1.1039 1.1256 0.8226
2 1.1314 1.1593 0.7835
3 1.1598 1.1942 0.7461
4 1.1888 1.2300 0.7106
5 1.2185 1.2669 0.6767
6 1.2489 1.3048 0.6446
7 1.2802 1.3441 0.6138
8 1.3122 1.3844 0.5846
9 1.3450 1.4259 0.5567
10 1.3785 1.4686 0.5303
11 1.4131 1.5127 0.5050
12 1.4484 1.5581 0.4809
13 1.4846 1.6049 0.4580
14 1.5216 1.6529 0.4363
15 1.5598 1.7026 0.4155
16 1.5988 1.7537 0.3957
17 1.6388 1.8063 0.3768
18 1.6796 1.8603 0.3589
19 1.7217 1.9163 0.3418
20 1.7648 1.9738 0.3255
21 1.8089 2.0330 0.3100
22 1.8540 2.0938 0.2953
23 1.9005 2.1568 0.2812
24 1.9480 2.2215 0.2678
25 1.9967 2.2882 0.2551
TOTAL'
1. Adjusted Operations and Maintenance Value for the New Harbor Bridge to Form N-1.
Texas Department of Transportation Form N-1.1 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Instructions to Proposers
March 17, 2015 Form N-1.1 —-O&M Payment Schedule for

0O&M New Harbor Bridge (Base Scope)



OPERATIONS AND MAINTENANCE PAYMENT SCHEDULE FOR
O&M ROADWAY SECTION (BASE SCOPE)

FORM N-1.2

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Routine O&M Renewal Work
Annual
Annual Renewal — Escalated
Routine Other Total
Full Year of | O&M Price Routine Price in Renewal Annual
Operation in 2015 O&M Price | April 2015 | Work Price o&M
(from u.S. Escalation u.S. Escalation Payment | Discount | Factored O&M
Substantial Dollars Factor Dollars Factor (E) = (A% Factor Amount
Completion) (A) (B) (©) (D) B)+(CxD) (F) (ExF)
1 1.1039 1.1256 0.8226
2 1.1314 1.1593 0.7835
3 1.1598 1.1942 0.7461
4 1.1888 1.2300 0.7106
5 1.2185 1.2669 0.6767
6 1.2489 1.3048 0.6446
7 1.2802 1.3441 0.6138
8 1.3122 1.3844 0.5846
9 1.3450 1.4259 0.5567
10 1.3785 1.4686 0.5303
11 1.4131 1.5127 0.5050
12 1.4484 1.5581 0.4809
13 1.4846 1.6049 0.4580
14 15216 1.6529 0.4363
15 1.5598 1.7026 0.4155
16 1.5988 1.7537 0.3957
17 1.6388 1.8063 0.3768
18 1.6796 1.8603 0.3589
19 1.7217 1.9163 0.3418
20 1.7648 1.9738 0.3255
21 1.8089 2.0330 0.3100
22 1.8540 2.0938 0.2953
23 1.9005 2.1568 0.2812
24 1.9480 2.2215 0.2678
25 1.9967 2.2882 0.2551
TOTAL'

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March 17, 2015

1. Adjusted Operations and Maintenance Value for the Roadway to Form N-1

Form N-1.2

Page 1 of 1

RFP Addendum #6

Instructions to Proposers

Form N-1.2 — O&M Payment Schedule for
0O&M Roadway Section (Base Scope)



FORM N-2

O&M OPTION 2 PRICE

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

US 181 Harbor Bridge
Replacement Project
Development Agreement

Amount
(U.S. Dollars)

Adjusted Operations and
Maintenance Value for the
New Harbor Bridge

(From Form N-2.1)

Adjusted Operations and
Maintenance Value for the
Roadway Section

(From Form N-2.2)

Adjusted Operations and
Maintenance Value for Option 2
(sum of the above)

Adjusted Operations and Maintenance Value for Option 2 is for use in
calculation of Price Value in Section 5.5.

Operations and Maintenance Schedule for New Harbor Bridge (Option 2) is
shown on Form N-2.1. Operations and Maintenance Schedule for the
Roadway Section (Option 2) is shown on Form N-2.2.

In the event of a conflict between the amount on this Form N-2 and Form N-
2.1 or Form N-2.2, and the price in columns (A),(C),(D) and (E) of Form N-2.1
or Form N-2.2, the prices in columns (A),(C),(D) and (E) of Form N-2.1 or
Form N-2.2 shall govern and the amount to be entered in this Form N-2 will be
recalculated by TxDOT.

Texas Department of Transportation Form N-2 RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Instructions to Proposers
March 17, 2015 Form N-2 —O&M Option 2 Price



OPERATIONS AND MAINTENANCE PAYMENT SCHEDULE FOR

FORM N-2.1

O&M NEW HARBOR BRIDGE (OPTION 2)

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Routine O&M Renewal Work
Annual
Annual Renewal — Escalated
Routine Other Total
Full Year of | O&M Price Routine Price in Renewal Annual
Operation in 2015 O&M Price | April 2015 | Work Price o&M
(from u.S. Escalation u.S. Escalation Payment | Discount | Factored O&M
Substantial Dollars Factor Dollars Factor (E) = (A% Factor Amount
Completion) (A) (B) (©) (D) B)+(CxD) (F) (E xF)
1 1.1039 1.1256 0.8226
2 1.1314 1.1593 0.7835
3 1.1598 1.1942 0.7461
4 1.1888 1.2300 0.7106
5 1.2185 1.2669 0.6767
6 1.2489 1.3048 0.6446
7 1.2802 1.3441 0.6138
8 1.3122 1.3844 0.5846
9 1.3450 1.4259 0.5567
10 1.3785 1.4686 0.5303
11 1.4131 1.5127 0.5050
12 1.4484 1.5581 0.4809
13 1.4846 1.6049 0.4580
14 1.5216 1.6529 0.4363
15 1.5598 1.7026 0.4155
16 1.5988 1.7537 0.3957
17 1.6388 1.8063 0.3768
18 1.6796 1.8603 0.3589
19 1.7217 1.9163 0.3418
20 1.7648 1.9738 0.3255
21 1.8089 2.0330 0.3100
22 1.8540 2.0938 0.2953
23 1.9005 2.1568 0.2812
24 1.9480 2.2215 0.2678
25 1.9967 2.2882 0.2551
TOTAL'

1. Adjusted Operations and Maintenance Value for the New Harbor Bridge to Form N-2

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March 17, 2015

Form N-2.1
Page 1 of 1

RFP Addendum #6

Instructions to Proposers

Form N-2.1 -O&M Payment Schedule for
O&M New Harbor Bridge (Option 2)



OPERATIONS AND MAINTENANCE PAYMENT SCHEDULE FOR

FORM N-2.2

O&M ROADWAY SECTION (OPTION 2)

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

Routine O&M Renewal Work
Annual
Annual Renewal — Escalated
Routine Other Total
Full Year of | O&M Price Routine Price in Renewal Annual
Operation in 2015 O&M Price | April 2015 | Work Price o&M
(from u.S. Escalation u.S. Escalation Payment | Discount | Factored O&M
Substantial Dollars Factor Dollars Factor (E) = (A% Factor Amount
Completion) (A) (B) (©) (D) B)+(Cx D) (F) (ExF)
1 1.1039 1.1256 0.8226
2 1.1314 1.1593 0.7835
3 1.1598 1.1942 0.7461
4 1.1888 1.2300 0.7106
5 1.2185 1.2669 0.6767
6 1.2489 1.3048 0.6446
7 1.2802 1.3441 0.6138
8 1.3122 1.3844 0.5846
9 1.3450 1.4259 0.5567
10 1.3785 1.4686 0.5303
11 1.4131 1.5127 0.5050
12 1.4484 1.5581 0.4809
13 1.4846 1.6049 0.4580
14 15216 1.6529 0.4363
15 1.5598 1.7026 0.4155
16 1.5988 1.7537 0.3957
17 1.6388 1.8063 0.3768
18 1.6796 1.8603 0.3589
19 1.7217 1.9163 0.3418
20 1.7648 1.9738 0.3255
21 1.8089 2.0330 0.3100
22 1.8540 2.0938 0.2953
23 1.9005 2.1568 0.2812
24 1.9480 2.2215 0.2678
25 1.9967 2.2882 0.2551
TOTAL'

Texas Department of Transportation
US 181 Harbor Bridge Replacement Project
March , 2015

1. Adjusted Operations and Maintenance Value for the Roadway to Form N-2

Form N-2.2

Page 1 of 1

RFP Addendum #6

Instructions to Proposers

Form N-2.2 — O&M Payment Schedule for
O&M Roadway Section (Option 2)



FORM O

SUBSTANTIAL COMPLETION DEADLINES

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

BASE SCOPE DEADLINE

Description

Substantial Completion Date

TxDOT Last Allowable Date for Substantial Completion
of Phase 1 of the Project

NTP1 plus 1670 calendar days

Proposal Commitment Date for Substantial Completion
of Phase 1 of the Project

NTP1 plus | | calendar days

TxDOT Last Allowable Date for completion of Bridge
Demolition Work

NTP1 plus 1820 calendar days

Proposal Commitment Date for completion of Bridge
Demolition Work

NTP1 plus | | calendar days

TxDOT Last Allowable Date for Substantial Completion
of Phase 2 of the Project

NTP1 plus 1945 calendar days

Proposal Commitment Date for Substantial Completion
of Phase 2 of the Project

NTP1 plus | | calendar days

Texas Department of Transportation Form O
US 181 Harbor Bridge Replacement Project Page 1 of 1
March 17, 2015

RFP Addendum #6
Volume | - Instructions to Proposers
Form O — Substantial Completion Deadline




EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION — Form P

To be executed by the Proposer, Major Participants and proposed known Subcontractors.

The undersigned certifies on behalf of that:
(Name of entity making certification)

(check one of the following boxes)

] It has developed and has on file at each establishment affirmative action
programs pursuant to 41 CFR Part 60-2 (Affirmative Action Programs).

] It is not subject to the requirements to develop an affirmative action program
under 41 CFR Part 60-2 (Affirmative Action Programs).

(check one of the following boxes)

] It has not participated in a previous contract or subcontract subject to the equal
opportunity clause described in Executive Orders 10925, 11114 or 11246.

] It has participated in a previous contract or subcontract subject to the equal
opportunity clause described in Executive Orders 10925, 11114 or 11246 and,
where required, it has filed with the Joint Reporting Committee, the Director of
the Office of Federal Contract Compliance, a federal government contracting or
administering agency, or the former Presidents Committee on Equal
Employment Opportunity, all reports due under the applicable filing requirements.

Signature:

Title:

Date:

If not Proposer, relationship to
Proposer:

Note: The above certification is required by the Equal Employment Opportunity
Regulations of the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by
Proposers only in connection with contracts which are subject to the equal opportunity
clause. Contracts that are exempt from the equal opportunity clause are set forth in 41
CFR 60-1.5. (Generally, only contracts of $10,000 or under are exempt.) Currently,
Standard Form 100 (EEO-1) is the only report required by Executive Orders or their
implementing regulations.

Proposers, Major Participants, and proposed Subcontractors who have participated in a
previous contract subject to the Executive Orders and have not filed the required reports
should note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts
unless such contractor submits a report covering the delinquent period or such other
period specified by the Federal Highway Administration or by the Director, Office of
Federal Contract Compliance, U.S. Department of Labor.

Texas Department of Transportation Form P RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form P — EEOC Certification




KEY SUBCONTRACTORS - FORM Q
List of Key Subcontractors by discipline or role:
— Project Management:
— Lead Design Firm:
— Quality Control Management:
— Quality Assurance Management:
— Key Task Leader — Geotechnical:
— Key Task Leader — Hydraulics and Hydrology:
— Key Task Leader — Structural:
— Key Task Leader — Environmental:
— Key Task Leader — Utilities:

— Key Task Leader — Right of Way:

Texas Department of Transportation Form Q RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers

March 17, 2015 Form Q — Key Subcontractors



CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING -
Form R

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and
investigation), that:

1. No Federal appropriated funds have been paid or will be paid, by or on
behalf of the undersigned, to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a member of Congress, an officer or
employee of Congress, or an employee of a member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant, loan,
or cooperative agreement;

2. If any funds other than Federal appropriated funds have been paid or will
be paid to any person for influencing or attempting to influence an officer or employee of
any Federal agency, a member of Congress, an officer or employee of Congress, or an
employee of a member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352.
Any person who fails to file the required certification shall be subject to a civil penalty of
not less than $10,000 and not more than $100,000 for each such failure.

The undersigned shall require that the language of this certification be included in all
lower tier subcontracts which exceed $100,000 and that all such recipients shall certify
and disclose accordingly.

Date: , 2015

Signature

Title

[Duplicate or modify this form as necessary so that it accurately describes the entity
making the Proposal and so that it is signed on behalf of Proposer, all partners,
members or joint venturers of the Proposer and all other Major Participants]

Texas Department of Transportation Form R RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form R — Certification Regarding Use of Funds for Lobbying




CERTIFICATION REGARDING INELIGIBLE CONTRACTORS - FORM S

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER
INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS

FINANCED IN PART BY THE U.S. GOVERNMENT

l, hereby certify that
(Name and title of Certifying Officer)
(Name of Developer)
1. Are not presently debarred, suspended, proposed for debarment, declared

ineligible, or voluntarily excluded from participation by any Federal
department or agency or from participation in the Project;

2. Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for commission
of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction; violation of Federal or State antitrust
statues or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or
receiving stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the
offenses enumerated in Paragraph 2 of this certification; and

4, Have not within a three-year period preceding this proposal had one or
more public transactions (Federal, State or local) terminated for cause or
default.

If any Major Participant is unable to certify to any of the statements in this certification,
such prospective Major Participant shall attach an explanation to this certification.

| hereby certify and affirm the truthfulness and accuracy of the above statement, and |

understand that the provisions of 31 United States Code (U.S.C.) 83801 et seq.
(Administrative Remedies for False Claims and Statements) are applicable hereto.

Name of Developer

Street Address of Developer

City, State, Zip

Texas Department of Transportation Form S RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 2 Volume | - Instructions to Proposers
March 17, 2015 Form S — Certification Regarding Ineligible Contractors




Telephone Number of Developer

Signature of Certifying Officer

Date

Note: The above certification merely certifies that a Proposer and its Subcontractors
are not declared by the federal government or have not voluntarily declared
themselves debarred, suspended, or declared ineligible from doing transactions with

the federal government or any of its agencies.

Texas Department of Transportation Form S RFP Addendum #6

US 181 Harbor Bridge Replacement Project Page 2 of 2 Volume | - Instructions to Proposers
March 17, 2015 Form S — Certification Regarding Ineligible Contractors



GUARANTOR COMMITMENT LETTER - Form T

[DATE]

Texas Department of Transportation

7600 Chevy Chase Drive
Austin, Texas 78752
Attn: Mr. Dieter Billek, P.E

RE: Guarantor Commitment to Provide Parent Guaranty for the US 181 Harbor Bridge
Replacement Project

Dear Mr. Holzmann:

[Insert name of entity providing the guaranty], hereinafter “Guarantor,” is

[describe relationship to Proposer]. This commitment letter is provided on behalf
of [insert name of Proposer] in connection with its proposal for the Comprehensive
Development Agreement (“CDA”) for the US 181 Harbor Bridge Replacement Project
(“Project”). Guarantor hereby irrevocably agrees to provide a guaranty, guaranteeing all the
obligations of Developer with respect to the CDA in the form of Exhibit 13 to the CDA. This

commitment is subject only to award of the CDA to [insert name of Proposer],
execution of the CDA by TxDOT and [insert name of Proposer] and the issuance of
NTP1

Sincerely,
Texas Department of Transportation Form T RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 2 Instructions to Proposers

March 17, 2015 Form T — Guarantor Commitment Letter



[Title]

[Attach evidence of authorization of the signatory to the letter, which may include a Power of
Attorney signed by an authorized individual of the entity or other authority, as evidenced by the
partnership agreement, joint venture agreement, corporate charter, bylaws or resolution.]

Texas Department of Transportation Form T RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 2 of 2 Instructions to Proposers
March 17, 2015 Form T — Guarantor Commitment Letter




FORM U
BENCHMARK RATE SUBMITTAL FORM

US 181 - HARBOR BRIDGE REPLACEMENT PROJECT
TEXAS DEPARTMENT OF TRANSPORTATION

PART | (TO BE COMPLETED BY ALL PROPOSERS):

Proposer hereby elects (select only one):
[ to utilize the market interest rate adjustment; or

[ not to utilize the market interest rate adjustment.

Part | (to be completed solely by Proposers electing to utilize the
market interest rate adjustment):

Benchmark Rates:

FLOATING RATE DEBT:

Total

Debt Facility Benchmark
Facility | Amount Benchmark Index Rate (%)

[#name,
facility
#1]

[#name,
facility
#2]

[Insert
additiona
rows as
needed]

Texas Department of Transportation Form U RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 2 Volume | - Instructions to Proposers
March 17, 2015 Form U — Benchmark Rate Submittal Form




FIXED RATE DEBT:

Base
Maturity Amount Benchmark Index Interest Rate
(%0)

Assumed
Rating

[Insert
additional
rows as
needed]

Proposer:

Date: , 2015

Texas Department of Transportation Form U RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 2 of 2 Volume | - Instructions to Proposers
March 17, 2015 Form U — Benchmark Rate Submittal Form




BUY AMERICA CERTIFICATION - Form V

(To be signed by authorized signatory(ies) of Developer)

The undersigned certifies on behalf of itself and all proposed Subcontractors (at all tiers)
that only domestic steel and iron will be used in the Project.

A.

Proposer shall comply with the Federal Highway Administration (“FHWA”) Buy
America Requirements of 23 CFR 635.410, which permits FHWA patrticipation in
the Contract only if domestic steel and iron will be used on the Project. To be
considered domestic, all steel and iron used and all products manufactured from
steel and iron must be produced in the United States, and all manufacturing
processes, including application of a coating, for these materials must occur in
the United States. Coating includes all processes which protect or enhance the
value of the material to which the coating is applied. This requirement does not
preclude a minimal use of foreign steel and iron materials, provided the cost of
such materials does not exceed 0.1% of the Contract Price.

A false certification is a criminal act in violation of 18 U.S.C. 1001. Should this
Contract be investigated, Proposer has the burden of proof to establish that it is
in compliance.

At Proposer’s request, TxDOT may, but is not obligated to, seek a waiver of Buy
America requirements if grounds for the waiver exist. However, Proposer
certifies that it will comply with the applicable Buy America requirements if a
waiver of those requirements is not available or not pursued by the TxDOT.

PROPOSER

SIGNATURE

NAME (printed or typed)

TITLE

DATE

Texas Department of Transportation Form V RFP Addendum #6
US 181 Harbor Bridge Replacement Project Page 1 of 1 Volume | - Instructions to Proposers
March 17, 2015 Form V — Buy America Certification




