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EXHIBIT 3 
FEDERAL REQUIREMENTS 

Exhibit Description No. of Pages 
Attachment 1 – Federal Requirements for Federal-Aid Construction 2 
Projects 
Attachment 2 – FHWA Form 1273 21 
Attachment 3 – Wage Determination of the Secretary of Labor 3 
Attachment 4 – Equal Employment Opportunity 5 
Attachment 5 – Affirmative Action 5 
Attachment 6 – Lobbying Certification 1 
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ATTACHMENT 1 TO EXHIBIT 3 

FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS 
GENERAL. — The Work herein proposed will be financed in whole or in part with 

Federal funds, and therefore all of the statutes, rules and regulations promulgated by the 
Federal Government and applicable to work financed in whole or in part with Federal funds will 
apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, 
Form FHWA 1273,” are included in this Exhibit 3. Whenever in said required contract 
provisions references are made to: 

(a) "contracting officer" or "authorized representative", such references shall 
be construed to mean TxDOT or its Authorized Representative; 

(b) “contractor”, “prime contractor”, “bidder”, Federal-aid construction 
contractor”, or “prospective first tier participant”, or “First Tier Participant”, such 
references shall be construed to mean DB Contractor or its authorized representative; 

(c) “contract”, “prime contract”, “Federal-aid construction contract”, or 
“design-build contract”, such references shall be construed to mean the Design-Build 
Agreement between DB Contractor and TxDOT for the Project; 

(d) “subcontractor”, “supplier”, “vendor”, “prospective lower tier participant”, 
“lower tier prospective participant”, “Lower Tier Participant”, or “lower tier 
subcontractor”, such references shall be construed to mean any Subcontractor or 
Supplier; and 

(e) “department”, “agency”, “department or agency with which this 
transaction originated”, or “contracting agency”, such references shall be construed to 
mean TxDOT, except where a different department or agency or officer is specified. 
PERFORMANCE OF PREVIOUS CONTRACT. — In addition to the provisions in 

Section II, "Nondiscrimination," and Section VI, "Subletting or Assigning the Contract," of the 
Form 1273 required contract provisions, DB Contractor comply with the following: 

The bidder shall execute the CERTIFICATION WITH REGARD TO THE 
PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO 
THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS 
located in the proposal. No request for subletting or assigning any portion of the 
contract in excess of $10,000 will be considered under the provisions of Section VI of 
the required contract provisions unless such request is accompanied by the 
CERTIFICATION referred to above, executed by the proposed subcontractor. 
NON-COLLUSION PROVISION. — The provisions in this section are applicable to all 

contracts except contracts for Federal Aid Secondary Projects. Title 23, United States Code, 
Section 112, requires as a condition precedent to approval by the Federal Highway 
Administrator of the contract for this work that each bidder file a sworn statement executed by, 
or on behalf of, the person, firm, association, or corporation to whom such contract is to be 
awarded, certifying that such person, firm, association, or corporation has not, either directly or 
indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action in restraint of free competitive bidding in connection with the submitted bid. A form to 
make the non-collusion affidavit statement required by Section 112 as a certification under 
penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C., Sec. 1746, is 
included in the Proposal. 

PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES IN 
SUBCONTRACTING. — Part 26, Title 49, Code of Federal Regulations applies to the Project. 
Pertinent sections of said Code are incorporated within other sections of the Agreement and 
the TxDOT Disadvantaged Business Enterprise Program adopted pursuant to 49 CFR Part 26. 
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CONVICT PRODUCED MATERIALS 
a. FHWA Federal-aid projects are subject to 23 CFR § 635.417, Convict produced 

materials. 
b. Materials produced after July 1, 1991, by convict labor may only be incorporated 

in a Federal aid highway construction project if such materials have been: (i) produced by 
convicts who are on parole, supervised release, or probation from a prison, or (ii) produced in a 
prison project in which convicts, during the 12 month period ending July 1, 1987, produced 
materials for use in Federal aid highway construction projects, and the cumulative annual 
production amount of such materials for use in Federal aid highway construction does not 
exceed the amount of such materials produced in such project for use in Federal aid highway 
construction during the 12 month period ending July 1, 1987. 

ACCESS TO RECORDS 
a. As required by 49 CFR 18.36(i)(10), DB Contractor and its 

subcontractors shall allow FHWA and the Comptroller General of the United States, or their 
duly authorized representatives, access to all books, documents, papers, and records of DB 
Contractor and subcontractors which are directly pertinent to any grantee or subgrantee 
contract, for the purpose of making audit, examination, excerpts, and transcriptions thereof. In 
addition, as required by 49 CFR 18.36(i)(11), DB Contractor and its subcontractors shall retain 
all such books, documents, papers and records for three years after final payment is made 
pursuant to any such contract and all other pending matters are closed. 

b. DB Contractor agrees to include this section in each Subcontract at each 
tier, without modification except as appropriate to identify the subcontractor who will be subject 
to its provisions. 
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ATTACHMENT 2 TO EXHIBIT 3 

REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 

FHWA Form 1273 
Revised May 1, 2012 

I. General 
II. Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act 
X. Compliance with Governmentwide Suspension and Debarment Requirements 
XI. Certification Regarding Use of Contract Funds for Lobbying 

I. GENERAL 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded 
under Title 23 (excluding emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each subcontract and further require its 
inclusion in all lower tier subcontracts (excluding purchase orders, rental agreements and other 
agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done 
under any purchase order, rental agreement or agreement for other services. The prime 
contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all 
subcontracts and in lower tier subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for supplies or services). The 
design-builder shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal 
documents, however, the Form FHWA-1273 must be physically incorporated (not referenced) 
in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions 
shall apply to all work performed on the contract by the contractor's own organization and with 
the assistance of workers under the contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by subcontract. 
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3. A breach of any of the stipulations contained in these Required Contract Provisions may be 
sufficient grounds for withholding of progress payments, withholding of final payment, 
termination of the contract, suspension / debarment or any other action determined to be 
appropriate by the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use 
convict labor for any purpose within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on parole, supervised release, or 
probation. The term Federal-aid highway does not include roadways functionally classified as 
local roads or rural minor collectors. 

II. NONDISCRIMINATION 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid 
construction contracts and to all related construction subcontracts of $10,000 or more. The 
provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: 
Executive Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, 
as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 
200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal 
Opportunity Clause in 41 CFR 60-1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with 
Executive Order 11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627. The contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 
1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, 
and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, 
and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to 
conform to the U.S. Department of Labor (US DOL) and FHWA requirements. 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not 
to discriminate and to take affirmative action to assure equal opportunity as set forth under 
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 
CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and 
specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the 
execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
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a. The contractor will work with the contracting agency and the Federal Government to 
ensure that it has made every good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review of activities under the contract. 

b. The contractor will accept as its operating policy the following statement: 

"It is the policy of this Company to assure that applicants are employed, and that 
employees are treated during employment, without regard to their race, religion, sex, color, 
national origin, age or disability. Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of 
pay or other forms of compensation; and selection for training, including apprenticeship, 
pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an 
EEO Officer who will have the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who must be assigned adequate 
authority and responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, 
supervise, promote, and discharge employees, or who recommend such action, or who are 
substantially involved in such action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO in each grade and 
classification of employment. To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office employees will be conducted 
before the start of work and then not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be reviewed and explained. The meetings 
will be conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough 
indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by 
the EEO Officer in the contractor's procedures for locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas 
readily accessible to employees, applicants for employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be 
brought to the attention of employees by means of meetings, employee handbooks, or other 
appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all 
advertisements for employees the notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large circulation among minorities and 
women in the area from which the project work force would normally be derived. 
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a. The contractor will, unless precluded by a valid bargaining agreement, conduct 
systematic and direct recruitment through public and private employee referral sources likely to 
yield qualified minorities and women. To meet this requirement, the contractor will identify 
sources of potential minority group employees, and establish with such identified sources 
procedures whereby minority and women applicants may be referred to the contractor for 
employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive 
hiring hall referrals, the contractor is expected to observe the provisions of that agreement to 
the extent that the system meets the contractor's compliance with EEO contract provisions. 
Where implementation of such an agreement has the effect of discriminating against minorities 
or women, or obligates the contractor to do the same, such implementation violates Federal 
nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as 
applicants for employment. Information and procedures with regard to referring such 
applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be 
established and administered, and personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, 
color, religion, sex, national origin, age or disability. The following procedures shall be 
followed: 

a. The contractor will conduct periodic inspections of project sites to insure that working 
conditions and employee facilities do not indicate discriminatory treatment of project site 
personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each 
classification to determine any evidence of discriminatory wage practices. 

c. The contractor will periodically review selected personnel actions in depth to determine 
whether there is evidence of discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the discrimination may extend 
beyond the actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to 
the contractor in connection with its obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon completion of each 
investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities 
and women who are applicants for employment or current employees. Such efforts should be 
aimed at developing full journey level status employees in the type of trade or job classification 
involved. 
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b. Consistent with the contractor's work force requirements and as permissible under 
Federal and State regulations, the contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the geographical area of contract 
performance. In the event a special provision for training is provided under this contract, this 
subparagraph will be superseded as indicated in the special provision. The contracting agency 
may reserve training positions for persons who receive welfare assistance in accordance with 
23 U.S.C. 140(a). 

c. The contractor will advise employees and applicants for employment of available 
training programs and entrance requirements for each. 

d. The contractor will periodically review the training and promotion potential of employees 
who are minorities and women and will encourage eligible employees to apply for such training 
and promotion. 

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, 
the contractor will use good faith efforts to obtain the cooperation of such unions to increase 
opportunities for minorities and women. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set forth below: 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint 
training programs aimed toward qualifying more minorities and women for membership in the 
unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union 
agreement to the end that such union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the 
labor union except that to the extent such information is within the exclusive possession of the 
labor union and such labor union refuses to furnish such information to the contractor, the 
contractor shall so certify to the contracting agency and shall set forth what efforts have been 
made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of 
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women. The failure of a union to provide sufficient referrals 
(even though it is obligated to provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. 
In the event the union referral practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The 
contractor must be familiar with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there under. Employers must provide 
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reasonable accommodation in all employment activities unless to do so would cause an undue 
hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: 
The contractor shall not discriminate on the grounds of race, color, religion, sex, national 
origin, age or disability in the selection and retention of subcontractors, including procurement 
of materials and leases of equipment. The contractor shall take all necessary and reasonable 
steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their 
EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor compliance with their 
EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE 
program are incorporated by reference. 

b. The contractor or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted 
contracts. Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the 
contracting agency deems appropriate. 

11. Records and Reports: The contractor shall keep such records as necessary to 
document compliance with the EEO requirements. Such records shall be retained for a period 
of three years following the date of the final payment to the contractor for all contract work and 
shall be available at reasonable times and places for inspection by authorized representatives 
of the contracting agency and the FHWA. 

a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and 
women employed in each work classification on the project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, 
to increase employment opportunities for minorities and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and 
upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting 
agency each July for the duration of the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work classification required by the 
contract work. This information is to be reported on Form FHWA-1391. The staffing data 
should represent the project work force on board in all or any part of the last payroll period 
preceding the end of July. If on-the-job training is being required by special provision, the 
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contractor will be required to collect and report training data. The employment data should 
reflect the work force on board during all or any part of the last payroll period preceding the 
end of July. 

III. NONSEGREGATED FACILITIES 

This provision is applicable to all Federal-aid construction contracts and to all related 
construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, sex, or national origin cannot 
result. The contractor may neither require such segregated use by written or oral policies nor 
tolerate such use by employee custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term "facilities" includes waiting 
rooms, work areas, restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation 
or entertainment areas, transportation, and housing provided for employees. The contractor 
shall provide separate or single-user restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all 
related subcontracts and lower-tier subcontracts (regardless of subcontract size). The 
requirements apply to all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. This excludes roadways functionally classified 
as local roads or rural minor collectors, which are exempt. Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 
“Contract provisions and related matters” with minor revisions to conform to the FHWA-1273 
format and FHWA program requirements. 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage determination of the Secretary of Labor which 
is attached hereto and made a part hereof, regardless of any contractual relationship which 
may be alleged to exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid 
to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
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regular contributions made or costs incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without regard to skill, except as 
provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time 
actually worked therein: Provided, That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. The wage determination (including 
any additional classification and wage rates conformed under paragraph 1.b. of this section) 
and the Davis-Bacon poster (WH–1321) shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of laborers or mechanics, 
including helpers, which is not listed in the wage determination and which is to be employed 
under the contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not performed by a 
classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. 
Department of Labor, Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 
30 days of receipt and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30-day period that additional 
time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all workers performing work in the 
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classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination or shall pay another bona fide 
fringe benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the 
contractor may consider as part of the wages of any laborer or mechanic the amount of any 
costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, 
Provided, That the Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor 
may require the contractor to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2. Withholding 

The contracting agency shall upon its own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the 
contractor under this contract, or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, 
and helpers, employed by the contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any laborer or mechanic, including any 
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the 
wages required by the contract, the contracting agency may, after written notice to the 
contractor, take such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have ceased. 

3. Payrolls and basic records 

a. Payrolls and basic records relating thereto shall be maintained by the contractor during 
the course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and actual wages paid. Whenever 
the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of 
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the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs. 

b. (1) The contractor shall submit weekly for each week in which any contract work is 
performed a copy of all payrolls to the contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to include an individually identifying 
number for each employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in any form desired. 
Optional Form WH–347 is available for this purpose from the Wage and Hour Division Web 
site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social security number and current 
address of each covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime contractor for its 
own records, without weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” 
signed by the contractor or subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information required to be 
provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than permissible deductions as 
set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage 
rates and fringe benefits or cash equivalents for the classification of work performed, as 
specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 shall satisfy the requirement for submission of the “Statement 
of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of 
this section available for inspection, copying, or transcription by authorized representatives of 
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the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 
permit such representatives to interview employees during working hours on the job. If the 
contractor or subcontractor fails to submit the required records or to make them available, the 
FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 
take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required records upon 
request or to make such records available may be grounds for debarment action pursuant to 
29 CFR 5.12. 

4. Apprentices and trainees 

a. Apprentices (programs of the USDOL). 

Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or 
with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his 
or her first 90 days of probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has been certified by the 
Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary employment as an apprentice. 

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall 
not be greater than the ratio permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable 
wage rate on the wage determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. Where a contractor is performing construction 
on a project in a locality other than that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's 
or subcontractor's registered program shall be observed. 

Every apprentice must be paid at not less than the rate specified in the registered program for 
the apprentice's level of progress, expressed as a percentage of the journeymen hourly rate 
specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program 
does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes 
shall be paid in accordance with that determination. 

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
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b. Trainees (programs of the USDOL). 

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. 
The ratio of trainees to journeymen on the job site shall not be greater than permitted under 
the plan approved by the Employment and Training Administration. 

Every trainee must be paid at not less than the rate specified in the approved program for the 
trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified 
in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with 
the provisions of the trainee program. If the trainee program does not mention fringe benefits, 
trainees shall be paid the full amount of fringe benefits listed on the wage determination unless 
the Administrator of the Wage and Hour Division determines that there is an apprenticeship 
program associated with the corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by 
the Employment and Training Administration shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually performed. In addition, 
any trainee performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. 

In the event the Employment and Training Administration withdraws approval of a training 
program, the contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training programs which have 
been certified by the Secretary of Transportation as promoting EEO in connection with 
Federal-aid highway construction programs are not subject to the requirements of paragraph 4 
of this Section IV. The straight time hourly wage rates for apprentices and trainees under such 
programs will be established by the particular programs. The ratio of apprentices and trainees 
to journeymen shall not be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any 
subcontracts and also require the subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 
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7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor 
as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are 
herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards 
provisions of this contract shall not be subject to the general disputes clause of this contract. 
Such disputes shall be resolved in accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor 

any person or firm who has an interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award 
of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 
c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

The following clauses apply to any Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 
5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include 
watchmen and guards. 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is 
employed on such work to work in excess of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of 
the clause set forth in paragraph (1.) of this section, the contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect to each individual laborer 
or mechanic, including watchmen and guards, employed in violation of the clause set forth in 
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paragraph (1.) of this section, in the sum of $10 for each calendar day on which such individual 
was required or permitted to work in excess of the standard workweek of forty hours without 
payment of the overtime wages required by the clause set forth in paragraph (1.) of this 
section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting 
agency shall upon its own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such contract or any other 
Federal contract with the same prime contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of 
such contractor or subcontractor for unpaid wages and liquidated damages as provided in the 
clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
set forth in paragraph (1.) through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor 
shall be responsible for compliance by any subcontractor or lower tier subcontractor with the 
clauses set forth in paragraphs (1.) through (4.) of this section. 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 

This provision is applicable to all Federal-aid construction contracts on the National Highway 
System. 

1. The contractor shall perform with its own organization contract work amounting to not less 
than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total 
original contract price, excluding any specialty items designated by the contracting agency. 
Specialty items may be performed by subcontract and the amount of any such specialty items 
performed may be deducted from the total original contract price before computing the amount 
of work required to be performed by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to workers employed or leased 
by the prime contractor, and equipment owned or rented by the prime contractor, with or 
without operators. Such term does not include employees or equipment of a subcontractor or 
lower tier subcontractor, agents of the prime contractor, or any other assignees. The term may 
include payments for the costs of hiring leased employees from an employee leasing firm 
meeting all relevant Federal and State regulatory requirements. Leased employees may only 
be included in this term if the prime contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of the day-to-day 
activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the work of the leased 
employees; 

(3) the prime contractor retains all power to accept or exclude individual employees 
from work on the project; and 

(4) the prime contractor remains ultimately responsible for the payment of 
predetermined minimum wages, the submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 
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b. "Specialty Items" shall be construed to be limited to work that requires highly specialized 
knowledge, abilities, or equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the contract as a whole and in 
general are to be limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is 
computed includes the cost of material and manufactured products which are to be purchased 
or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is necessary to assure the 
performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the 
written consent of the contracting officer, or authorized representative, and such consent when 
given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract. Written consent will be given only after the contracting agency has assured that 
each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build 
contracts; however, contracting agencies may establish their own self-performance 
requirements. 

VII. SAFETY: ACCIDENT PREVENTION 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 

1. In the performance of this contract the contractor shall comply with all applicable Federal, 
State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor 
shall provide all safeguards, safety devices and protective equipment and take any other 
needed actions as it determines, or as the contracting officer may determine, to be reasonably 
necessary to protect the life and health of employees on the job and the safety of the public 
and to protect property in connection with the performance of the work covered by the 
contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which 
the contractor enters into pursuant to this contract, that the contractor and any subcontractor 
shall not permit any employee, in performance of the contract, to work in surroundings or 
under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as 
determined under construction safety and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
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3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or 
authorized representative thereof, shall have right of entry to any site of contract performance 
to inspect or investigate the matter of compliance with the construction safety and health 
standards and to carry out the duties of the Secretary under Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C.3704). 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and 
specifications and a high degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any 
facts related to the project is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 shall be posted on 
each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 

"Whoever, being an officer, agent, or employee of the United States, or of any State or 
Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any highway or related project submitted 
for approval to the Secretary of Transportation; or 

Whoever knowingly makes any false statement, false representation, false report or false 
claim with respect to the character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection with the construction of any 
highway or related project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in 
any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads 
Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
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This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 

By submission of this bid/proposal or the execution of this contract, or subcontract, as 
appropriate, the bidder, proposer, Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 

1. That any person who is or will be utilized in the performance of this contract is not 
prohibited from receiving an award due to a violation of Section 508 of the Clean Water Act or 
Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be included the requirements of 
paragraph (1) of this Section X in every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing such requirements. 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, 
subcontracts, lower-tier subcontracts, purchase orders, lease agreements, consultant contracts 
or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 
or more – as defined in 2 CFR Parts 180 and 1200. 

1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing 
the certification set out below. 

b. The inability of a person to provide the certification set out below will not necessarily 
result in denial of participation in this covered transaction. The prospective first tier participant 
shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency's 
determination whether to enter into this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall disqualify such a person from 
participation in this transaction. 

c. The certification in this clause is a material representation of fact upon which reliance 
was placed when the contracting agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the contracting agency may 
terminate this transaction for cause of default. 

d. The prospective first tier participant shall provide immediate written notice to the 
contracting agency to whom this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when submitted or has become erroneous 
by reason of changed circumstances. 

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," 
"person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR 
Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction 

Texas Department of Transportation ATTACHMENT 2 TO EXHIBIT 3 RFP Addendum 23 
Horseshoe Project Page 17 of 21 Design-Build Agreement 
September 17,20, 2012 Ex. 3 – Federal Requirements 



between a grantee or subgrantee of Federal funds and a participant (such as the prime or 
general contract). “Lower Tier Covered Transactions” refers to any covered transaction under 
a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). “Lower Tier Participant” refers any participant 
who has entered into a covered transaction with a First Tier Participant or other Lower Tier 
Participants (such as subcontractors and suppliers). 

f. The prospective first tier participant agrees by submitting this proposal that, should the 
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in this covered transaction, unless authorized by the 
department or agency entering into this transaction. 

g. The prospective first tier participant further agrees by submitting this proposal that it will 
include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or 
contracting agency, entering into this covered transaction, without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 

h. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility 
of its principals, as well as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a 
system of records in order to render in good faith the certification required by this clause. The 
knowledge and information of the prospective participant is not required to exceed that which 
is normally possessed by a prudent person in the ordinary course of business dealings. 

j. Except for transactions authorized under paragraph (f) of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered transaction with 
a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in 
this transaction, in addition to other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause or default. 

* * * * * 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
– First Tier Participants: 

a. The prospective first tier participant certifies to the best of its knowledge and belief, that 
it and its principals: 
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(1) Are not presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participating in covered transactions by any Federal 
department or agency; 

(2) Have not within a three-year period preceding this proposal been convicted of or 
had a civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 

(3) Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (a)(2) of this certification; and 

(4) Have not within a three-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

b. Where the prospective participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

2. Instructions for Certification - Lower Tier Participants: 

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior 
FHWA approval or estimated to cost $25,000 or more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier is providing the 
certification set out below. 

b. The certification in this clause is a material representation of fact upon which reliance 
was placed when this transaction was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or agency with which this 
transaction originated may pursue available remedies, including suspension and/or debarment. 

c. The prospective lower tier participant shall provide immediate written notice to the 
person to which this proposal is submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of changed circumstances. 

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," 
"person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR 
Parts 180 and 1200. You may contact the person to which this proposal is submitted for 
assistance in obtaining a copy of those regulations. “First Tier Covered Transactions” refers to 
any covered transaction between a grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier 
Participant” refers to the participant who has entered into a covered transaction with a grantee 
or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as subcontractors and suppliers). 
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e. The prospective lower tier participant agrees by submitting this proposal that, should the 
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in this covered transaction, unless authorized by the 
department or agency with which this transaction originated. 

f. The prospective lower tier participant further agrees by submitting this proposal that it 
will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility 
of its principals, as well as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this clause. The 
knowledge and information of participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered transaction with 
a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in 
this transaction, in addition to other remedies available to the Federal Government, the 
department or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

* * * * * 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered transactions by any 
Federal department or agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements 
in this certification, such prospective participant shall attach an explanation to this proposal. 

* * * * * 
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XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts which exceed $100,000 (49 CFR 20). 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to 
the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form 
to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the 
participant shall require that the language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT 3 TO EXHIBIT 3 
FEDERAL PREVAILING WAGE RATE 

(Attached; subject to change) 
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ATTACHMENT 4 TO EXHIBIT 3 
EQUAL EMPLOYMENT OPPORTUNITY 

SPECIAL PROVISION 
000---006 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (Executive Order 11246) 

1. As used in these specifications: 

a. "Covered area" means the geographical area described in the solicitation from 
which this contract resulted; 

b. "Director" means Director, Office of Federal Contract Compliance Programs, 
United States Department of Labor, or any person to whom the Director delegates 
authority; 

c. "Employer identification number" means the Federal Social Security number used 
on the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 
941. 

d. "Minority" includes: 

(i) Black (all persons having origins in any of the Black African racial groups 
not of Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of 
the original peoples of North American and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of 
the work involving any construction trade, it shall physically include in each subcontract 
in excess of $10,000 the provisions of these specifications and the Notice which 
contains the applicable goals for minority and female participation and which is set forth 
in the solicitations from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 
approved by the U. S. Department of Labor in the covered area either individually or 
through an association, its affirmative action obligations on all work in the Plan area 
(including goals and timetables) shall be in accordance with that plan for those trades 
which have unions participating in the Plan. Contractors must be able to demonstrate 
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their participation in and compliance with the provisions of any such Hometown Plan. 
Each Contractor or Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has employees. The 
overall good faith performance by other Contractors or Subcontractors toward a goal in 
an approved Plan does not excuse any covered Contractor's or Subcontractor's failure 
to take good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a through p of these specifications. The goals set forth in the solicitation 
from which this contract resulted are expressed as percentages of the total hours of 
employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in 
the covered area. Covered construction contractors performing contracts in 
geographical areas where they do not have a Federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the contract is being performed. Goals are published periodically in the Federal 
Register in notice form and such notices may be obtained from any Office of Federal 
Contract Compliance Programs office or any Federal procurement contracting officer. 
The Contractor is expected to make substantially uniform progress toward its goals in 
each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 
with whom the Contractor has a collective bargaining agreement, to refer either 
minorities or women shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ 
the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training 
programs approved by the U. S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor's compliance with these specifications 
shall be based upon its effort to achieve maximum results from its actions. The 
Contractor shall document these efforts fully, and shall implement affirmative action 
steps at least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and 
coercion at all sites, and in all facilities at which the Contractor's employees are 
assigned to work. The Contractor, where possible, will assign two or more women to 
each construction project. The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware of and carry 
out the Contractor's obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minority and female recruitment sources and to 
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community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each 
minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was 
taken with respect to each such individual. If such individual was sent to the union 
hiring hall for referral and was not referred back to the Contractor by the union or, if 
referred, not employed by the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional actions the Contractor may have 
taken. 

d. Provide immediate written notification to the Director when the union or unions with 
which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral Process has impeded the 
Contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for 
the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor's 
employment needs, especially those programs funded or approved by the 
Department of Labor. The Contractor shall provide notice of these programs to the 
sources compiled under 7b above. 

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions 
and training programs and requesting their cooperation in assisting the Contractor 
in meeting its EEO obligations; by including it in any policy manual and Collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action 
obligations under these specifications with all employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with onsite supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work 
at any job site. A written record shall be made and maintained identifying the time 
and place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

h. Disseminate the Contractor's EEO policy externally by including it in any advertising 
in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractor's EEO policy with 
other Contractors and Subcontractors with whom the Contractor does or anticipates 
doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and 
community organizations, to schools with minority and female students and to 
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minority and female recruitment and training organizations serving the Contractor's 
recruitment area and employment needs. Not later than one month prior to the date 
for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to organizations 
such as the above, describing the openings, screening procedures, and tests to be 
used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons 
and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor's workforce. 

k. Validate all tests and other selection requirements where there is an obligation to do 
so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other 
personnel practices, do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-segregated except that 
separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from 
minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 

p. Conduct a review, at least annually, of all supervisors' adherence to and 
performance under the Contractor's EEO policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary associations which assist in 
fulfilling one or more of their affirmative action obligations (7a through p). The efforts of 
a contractor association, joint contractor-union, contractor-community, or other similar 
group of which the contractor is a member and participant, may be asserted as fulfilling 
any one or more of its obligations under 7a through p of these Specifications provided 
that the contractor actively participates in the group, makes every effort to assure that 
the group has a positive impact on the employment of minorities and women in the 
industry, ensures that the concrete benefits of the program are reflected in the 
Contractor's minority and female workforce participation, makes a good faith effort to 
meet its individual goals and timetables, and can provide access to documentation 
which demonstrates the effectiveness of actions taken on behalf of the Contractor. The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 
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9. A single goal for minorities and a separate single goal for women have been 
established. The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and female, 
and all women, both minority and non-minority. Consequently, the Contractor may be in 
violation of the Executive Order if a particular group is employed in a substantially 
disparate manner (for example, even though the Contractor has achieved its goals for 
women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized). 

10. Nondiscrimination programs require that Federal-aid recipients, subrecipients, and 
contractors prevent discrimination and ensure nondiscrimination in all of their programs 
and activities, whether those programs and activities are federally funded or not. The 
factors prohibited from serving as a basis for action or inaction which discriminates 
include race, color, national origin, sex, age, and handicap/disability. The efforts to 
prevent discrimination must address, but not be limited to a program's impacts, access, 
benefits, participation, treatment, services, contracting opportunities, training 
opportunities, investigations of complaints, allocations of funds, prioritization of 
projects, and the functions of right-of-way, research, planning, and design. 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred 
from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination 
and cancellation of existing subcontracts as may be imposed or ordered pursuant to 
Executive Order 11246, as amended, and its implementing regulations, by the Office of 
Federal Contract Compliance Programs. Any contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts 
to ensure equal employment opportunity. If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the Government and to keep 
records. Records shall at least include for each employee the name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 
week in the indicated trade, rate of pay, and locations at which the work was 
performed. Records shall be maintained in an easily understandable and retrievable 
form; however, to the degree that existing records satisfy this requirement, contractors 
shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other 
laws which establish different standards of compliance or upon the application of 
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requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant 
Program). 

16. In addition to the reporting requirements set forth elsewhere in this contract, the 
Contractor and the subcontractors holding subcontracts, not including material 
suppliers, of $10,000 or more, shall submit for every month of July during which work is 
per-formed, employment data as contained under Form PR 1391 (Appendix C to 23 
CFR, Part 230), and in accordance with the instructions included thereon. 
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ATTACHMENT 5 TO EXHIBIT 3 
AFFIRMATIVE ACTION 

SPECIAL PROVISION 
000--004 

Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246) 

(Attached) 

Texas Department of Transportation ATTACHMENT 5 TO EXHIBIT 3 RFP Addendum 23 
Horseshoe Project Page 1 of 1 Design-Build Agreement 
September 17,20, 2012 Ex. 3 – Federal Requirements 



ATTACHMENT 6 TO EXHIBIT 3 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

By signing and submitting its proposal or bid, and by executing the Agreement or Subcontract, 
each prospective DB Contractor and subcontractor (at all tiers) shall be deemed to have 
signed and delivered the following: 

1. The prospective DB Contractor/subcontractor certifies, to the best of its 
knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on 

behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer 
or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in 
connection with any Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its 
instructions, and shall include a copy of said form in its proposal or bid, 
or submit it with the executed Agreement or Subcontract. 

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this 
certification is a prerequisite for making or entering into this transaction imposed 
by 31 U.S.C. 1352. Any person who fails to file the required certification shall 
be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

3. DB Contractor/subcontractor shall require that the language of this certification 
be included in all lower tier Subcontracts which exceed $100,000 and that all 
such recipients shall certify and disclose accordingly. 

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any. In addition, the undersigned 
understands and agrees that the provisions of 31 U.S.C. §3801, et seq., apply 
to this certification and disclosure, if any. 

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be subject 
to a civil penalty of not less than $10,000 and not more than $100,000 for each expenditure or 
failure.] 
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ATTACHMENT 7 TO EXHIBIT 3 

COMPLIANCE WITH BUY AMERICA REQUIREMENTS 

DB Contractor shall comply with the Federal Highway Administration (FHWA) Buy America 
Requirement in 23 CFR 635.410, which permits FHWA participation in the Agreement only if 
domestic steel and iron will be used on the Project. To be considered domestic, all steel and 
iron used and all products manufactured from steel and iron must be produced in the United 
States and all manufacturing processes, including application of a coating, for these materials 
must occur in the United States. Coating includes all processes that protect or enhance the 
value of the material to which the coating is applied. This requirement does not preclude a 
minimal use of foreign steel and iron materials, provided the cost of such materials does not 
exceed 0.1% of the contract price under the Agreement. 
Concurrently with execution of the Agreement, DB Contractor has completed and submitted, or 
shall complete and submit, to TxDOT a Buy America Certificate, in format below. After 
submittal, DB Contractor is bound by its original certification. 
A false certification is a criminal act in violation of 18 U.S.C. 1001. Should this Agreement be 
investigated, DB Contractor has the burden of proof to establish that it is in compliance. 
At DB Contractor’s request, TxDOT may, but is not obligated to, seek a waiver of Buy America 
requirements if grounds for the waiver exist. However, DB Contractor certifies that it will 
comply with the applicable Buy America requirements if a waiver of those requirements is not 
available or not pursued by TxDOT. A request for a waiver shall be treated as a Request for 
Change Order under Section 13.3 of the Agreement. 
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BUY AMERICA CERTIFICATE 
The undersigned certifies on behalf of itself and all proposed Subcontractors (at all 
tiers) that only domestic steel and iron will be used in the Project. 
A. DB Contractor shall comply with the Federal Highway Administration (“FHWA”) 

Buy America Requirements of 23 CFR 635.410, which permits FHWA 
participation in the Contract only if domestic steel and iron will be used on the 
Project. To be considered domestic, all steel and iron used and all products 
manufactured from steel and iron must be produced in the United States, and all 
manufacturing processes, including application of a coating, for these materials 
must occur in the United States. Coating includes all processes which protect or 
enhance the value of the material to which the coating is applied. This 
requirement does not preclude a minimal use of foreign steel and iron materials, 
provided the cost of such materials does not exceed 0.1% of the Contract Price. 

B. A false certification is a criminal act in violation of 18 U.S.C. 1001. Should this 
Contract be investigated, DB Contractor has the burden of proof to establish that 
it is in compliance. 

C. At DB Contractor’s request, TxDOT may, but is not obligated to, seek a waiver of 
Buy America requirements if grounds for the waiver exist. However, DB 
Contractor certifies that it will comply with the applicable Buy America 
requirements if a waiver of those requirements is not available or not pursued by 
TxDOT. 

PROPOSER 

SIGNATURE 

NAME (printed or typed) 

TITLE 

DATE 
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ATTACHMENT 8 TO EXHIBIT 3 

CERTIFICATION OF NONDISCRIMINATION IN EMPLOYMENT 

2004 Specifications 

SPECIAL PROVISION 
000---009 

Certification of Nondiscrimination in Employment 

By signing this proposal, the bidder certifies that he has participated in a previous contract or 
subcontract subject to the equal opportunity clause, as required by Executive Orders 10925, 
11114, or 11246, or if he has not participated in a previous contract of this type, or if he has 
had previous contract or subcontracts and has not filed, he will file with the Joint Reporting 
Committee, the Director of the Office of Federal Contract Compliance, a Federal Government 
contracting or administering agency, or the former President's Committee on Equal 
Employment Opportunity, all reports due under the applicable filing requirements. 

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by bidders and 
proposed subcontractors only in connection with contracts and subcontracts which are subject 
to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal 
opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of 
$10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders 
or their implementing regulations. 

Proposed prime contractors and subcontractors who have participated in a previous contract or 
subcontract subject to the Executive Orders and have not filed the required reports should 
note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such 
contractor submits a report covering the delinquent period or such other period specified by the 
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U. 
S. Department of Labor. 
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ATTACHMENT 9 TO EXHIBIT 3 

ON-THE-JOB TRAINING PROGRAM 

2004 Specifications 

SPECIAL PROVISION 
000—1676 

On-the-Job Training Program 

1. Description. The primary objective of this Special Provision is the training and 
advancement of minorities, women and economically disadvantaged persons toward 
journeyworker status. Accordingly, make every effort to enroll minority, women and 
economically disadvantaged persons to the extent that such persons are available within a 
reasonable area of recruitment. This training commitment is not intended, and shall not be 
used to discriminate against any applicant for training, whether or not he/she is a member of 
a minority group. 

2. Trainee Assignment. Training assignments are determined based on the past 
contract volume of federal-aid work performed with the Department. Contractors meeting the 
selection criteria will be notified of their training assignment at the beginning of the reporting 
year by the Department’s Office of Civil Rights. 

3. Program Requirements. Fulfill all of the requirements of the On-the-Job Training 
Program including the maintenance of records and submittal of periodic reports documenting 
program performance. Trainees shall be paid at least 60% of the appropriate minimum 
journeyworker’s rate specified in the contract for the first half of the training period, 75% for 
the third quarter and 90% for the last quarter, respectively. Contractors may be reimbursed 
$0.80 per training hour at no additional cost to the Department. 

4. Compliance. The Contractor will have fulfilled the contractual responsibilities by 
having provided acceptable training to the number of trainees specified in their goal 
assignment. Noncompliance may be cause for corrective and appropriate measures pursuant 
to Article 8.6., “Abandonment of Work or Default of Contract,” which may be used to comply 
with the sanctions for noncompliance pursuant to 23 CFR Part 230. 
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EXHIBIT 4 

TXDOT-PROVIDED APPROVALS 

1. The Finding of No Significant Impact issued by FHWA on [September __, 2012], 
18, 2012. 

2. Initial Section 408 Approval issued by USACE on [________ __, 2012]. 
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EXHIBIT 5 

MAXIMUM PAYMENT SCHEDULE 

[To be provided from the Proposal.] 
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EXHIBIT 6 

SPECIAL PROVISION FOR THE DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
Disadvantaged Business Enterprise in Federal-Aid Construction 

for Design-Build Contracts 
I. Description. The purpose of this Special Provision is to carry out the U. S. Department 
of Transportation's (DOT) policy of ensuring nondiscrimination in the award and administration 
of DOT assisted contracts and creating a level playing field on which firms owned and 
controlled by individuals who are determined to be socially and economically disadvantaged 
can compete fairly for DOT assisted contracts. If the Disadvantaged Business Enterprise 
(DBE) goal is greater than zero, Article A, “Disadvantaged Business Enterprise in Federal-Aid 
Construction”, of this Special Provision shall apply to this contract. If there is no DBE goal, 
Article B, “Race-Neutral DBE Participation”, of this Special Provision shall apply to this 
contract. The percentage goal for DBE participation in the work to be performed under this 
contract will be shown on the proposal. For purposes of this Special Provision, the term 
“contract” means the Agreement (referred to sometimes as the “Design-Build Agreement”), the 
term “Bidder” means the selected Proposer for the Project, and the term “Contractor” means 
Design-Build Contractor under the Agreement (referred to sometimes as the “DB Contractor”). 

A. Article A. Disadvantaged Business Enterprise in Federal-Aid Construction. 
1. Policy. It is the policy of the DOT and the Texas Department of Transportation 
(henceforth the “Department”) that DBEs, as defined in 49 CFR Part 26, Subpart A 
and the Department's DBE Program, shall have the opportunity to participate in the 
performance of contracts financed in whole or in part with Federal funds. The DBE 
requirements of 49 CFR Part 26, the Department’s DBE Program, and the 
Contractor’s approved DBE Performance Plan apply to this contract as follows: 

a. The Contractor will solicit DBEs through reasonable and available 
means, as defined in 49 CFR Part 26, Appendix A and the Department's DBE 
Program, or show a good faith effort to meet the DBE goal for this contract. 
b. The Contractor, sub-recipient or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the performance of this 
contract. The contractor shall carry out applicable requirements of 49 CFR Part 
26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy as the 
recipient deems appropriate. 
c. The requirements of this Special Provision shall be physically included in 
any subcontract. 
d. By signing the contract proposal, the Bidder is certifying that the DBE 
goal as stated in the proposal will be met by obtaining commitments from 
eligible DBEs or that the Bidder will provide acceptable evidence of good faith 
effort to meet the commitment, and that, if selected for the Design-Build 
Agreement, the Bidder will submit a DBE Performance Plan meeting the 
requirements set forth in Section A.2.m, below. 

2. Definitions. 
a. “Department” means the Texas Department of Transportation. 
b. “DOT” means the U.S. Department of Transportation, including the 
Office of the Secretary, the Federal Highway Administration (FHWA), the 
Federal Transit Administration (FTA), and the Federal Aviation Administration 
(FAA). 
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c. “Federal-Aid Contract” is any contract between the Texas Department of 
Transportation and a Contractor which is paid for in whole or in part with DOT 
financial assistance. 
d. “DBE Joint Venture” means an association of a DBE firm and 1 or more 
other firm(s) to carry out a single business enterprise for profit for which purpose 
they combine their property, capital, efforts, skills and knowledge, and in which 
the DBE is responsible for a distinct, clearly defined portion of the work of the 
contract and whose share in the capital contribution, control, management, 
risks, and profits of the joint venture are commensurate with its ownership 
interest. 
e. “Disadvantaged Business Enterprise” or “DBE” means a firm certified 
through the Texas Unified Certification Program in accordance with 49 CFR 
Part 26. 
f. “Good Faith Effort” means efforts to achieve a DBE goal or other 
requirement of this Special Provision which, by their scope, intensity, and 
appropriateness to the objective, can reasonably be expected to fulfill the 
program requirement. 
g. “Manufacturer” is a firm that operates or maintains a factory or 
establishment that produces, on the premises, the materials, supplies, articles, 
or equipment required under the contract and of the general character 
described by the specifications.” 
h. “Regular Dealer” is a firm that owns, operates, or maintains a store, 
warehouse, or other establishment in which the materials, supplies, articles or 
equipment of the general character described by the specifications and required 
under the contract are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business. To be a regular dealer, the firm must be 
an established, regular business that engages in, as its principal business and 
under its own name, the purchase and sale or lease of the products in question. 

A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock if it owns and 
operates distribution equipment for the products. Any supplementing of 
regular dealers own distribution equipment shall be by a long-term lease 
agreement and not on an ad hoc or contract-by-contract basis. Brokers, 
packagers, manufacturers' representatives, or other persons who 
arrange or expedite transactions shall not be regarded as a regular 
dealer. 

i. “Broker” is an intermediary or middleman that does not take possession 
of a commodity or act as a regular dealer selling to the public. 
j. “Race-neutral DBE Participation” means any participation by a DBE 
through customary competitive procurement procedures. 
k. “Race-conscious” means a measure or program that is focused 
specifically on assisting only DBEs, including women-owned businesses. 
l. “Texas Unified Certification Program” or “TUCP” provides one-stop 
shopping to applicants for certification, such that applicants are required to 
apply only once for a DBE certification that will be honored by all recipients of 
federal funds in the state. The TUCP by Memorandum of Agreement 
established six member entities to serve as certifying agents for Texas in 
specified regions. 
m. “DBE Performance Plan” means the plan submitted by the selected 
Bidder for a Design-Build project describing the methods to be employed for 
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achieving TxDOT’s DBE participation goals for the Project, including Bidder’s 
exercise of good faith efforts. The selected Bidder’s DBE Performance Plan is 
subject to TxDOT review, comment and approval prior to execution of the 
Design-Build Agreement. Each DBE Performance Plan must at a minimum 
include the following: 

(1) Specific categories of services and work anticipated for DBE 
participation on the project; 
(2) Identification of DBEs for performance of design work and other 
professional services, to the extent known at the date of submission of 
the DBE Performance Plan; 
(3) Identification of DBEs for construction subcontracts, to the extent 
known at the date of submission of the DBE Performance Plan; 
(4) Schedule for submission of DBE commitment agreements (using 
Form No. SMS. 4901), based on Bidder’s initial project schedule; 
provided, however, that: 

(a) DBE commitment agreements for design work and other 
professional services must be submitted at least 30 days prior to 
commencement of design work or other professional services for 
the applicable segment or phase of work under the Design-Build 
Agreement; and 
(b) DBE commitment agreements for construction 
subcontracts must be submitted at least 30 days prior to 
commencement of construction for the applicable segment or 
phase of the project under the Design-Build Agreement; 

(5) Detailed description of: 
(a) Good faith efforts the Bidder has exercised to identify 
DBEs and obtain commitment agreements prior to the date of 
submission of the DBE Performance Plan; and 
(b) Good faith efforts that will be exercised by the Contractor 
following execution of the Design-Build Agreement to achieve the 
DBE participation goal for the project; and 

(6) The name, experience, qualifications and responsibilities of the 
Bidder’s Civil Rights/DBE Compliance Manager. 

3. Contractor’s Responsibilities. These requirements must be satisfied by the 
Contractor. 

a. After conditional award of the contract, the Contractor shall, in 
consultation with the Department's Business Opportunity Programs (BOP) 
Office, develop and submit a DBE Performance Plan meeting the requirements 
set forth in A.2.m, above, and shall also submit a completed Form 
No.SMS.4901, “DBE Commitment Agreement” for each DBE he/she intends to 
use to satisfy the DBE goal, to the extent known at the date of submission of 
the DBE Performance Plan. The DBE Performance Plan must be submitted to 
the Department's Business Opportunity Programs (BOP) Office in Austin, Texas 
not later than 5:00 p.m. on the 30th business day, excluding national holidays, 
after the conditional award of the contract. The DBE Performance Plan is 
subject to review, comment and approval by TxDOT prior to and as a condition 
of execution of the Design-Build Agreement. 
b. DBE prime Contractors may receive credit toward the DBE goal for work 
performed by his/her own forces and work subcontracted to DBEs. A DBE prime 
must make a good faith effort to meet the goals. In the event a DBE prime 
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subcontracts to a non-DBE, that information must be reported on Form No. 
SMS.4902. 
c. A Contractor who cannot meet the contract goal, in whole or in part, shall 
make adequate good faith efforts to obtain DBE participation as so stated and 
defined in 49 CFR Part 26, Appendix A. The following is a list of the types of 
action that may be considered as good faith efforts. It is not intended to be a 
mandatory checklist, nor is it intended to be exclusive or exhaustive. Other 
factors or types of efforts may be relevant in appropriate cases. 

(1) Soliciting through all reasonable and available means (e.g. 
attendance at prebid meetings, advertising, and/or written notices) the 
interest of all certified DBEs who have the capability to perform the work 
of the contract. The solicitation must be done within sufficient time to 
allow the DBEs to respond to it. Appropriate steps must be taken to 
follow up initial solicitations to determine, with certainty, if the DBEs are 
interested. 
(2) Selecting portions of the work to be performed by DBEs in order 
to increase the likelihood that the DBE goals will be achieved. This 
includes, where appropriate, breaking out contract work items into 
economically feasible units to facilitate DBE participation, even when the 
Contractor might otherwise prefer to perform the work items with its own 
forces. 
(3) Providing interested DBEs with adequate information about the 
plans, specifications, and requirements of the contract in a timely 
manner to assist them in responding to a solicitation. 
(4) Negotiating in good faith with interested DBEs to make a portion 
of the work available to DBE subcontractors and suppliers and select 
those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation. 
Evidence of such negotiations includes the names, addresses, and 
telephone numbers of DBEs that were considered; a description of the 
information provided regarding the plans and specifications for the work 
selected for subcontracting; and evidence as to why additional 
agreements could not be reached for DBEs to perform the work. 
(5) A Bidder using good business judgment would consider a number 
of factors in negotiating with subcontractors, including DBE 
subcontractors, and would take a firm price and capabilities as well as 
contract goals into consideration. However, the fact that there may be 
some additional cost involved in finding and using DBEs is not in itself 
sufficient reason for a bidders failure to meet the Contract DBE goal as 
long as such cost are reasonable. Also, the ability or desire of the 
Contractor to perform the work of the Contract with its own organization 
does not relieve the Bidder of the responsibility to make good faith effort. 
Contractors are not, however, required to accept higher quotes from 
DBEs if the price difference is excessive or unreasonable. 
(6) Not rejecting DBEs as being unqualified without sound reasons 
based on a thorough investigation of their capabilities. The Contractor’s 
standing within its industry, membership in specific groups, 
organizations, or associations and political or social affiliations (for 
example union vs. non-union employee status) are not legitimate cause 
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for the rejection or non-solicitation of bids and the Contractors efforts to 
meet the project goal. 
(7) Making efforts to assist interested DBEs in obtaining bonding, 
lines of credit, or insurance as required by the recipient or Contractor. 
(8) Making efforts to assist interested DBEs in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
(9) Effectively using the services of available minority/women 
community organizations; minority/women Contractors' groups; local, 
state, and Federal minority/women business assistance offices; and 
other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs. 
(10) If the Program Manager of the BOP Office determines that the 
Contractor has failed to meet the good faith effort requirements, the 
Contractor will be given an opportunity for reconsideration by the 
Director of the BOP Office. 

d. Should the Bidder to whom the contract is conditionally awarded refuse, 
neglect or fail to submit an acceptable DBE Performance Plan, the proposal 
guaranty filed with the bid shall become the property of the state, not as a 
penalty, but as liquidated damages to the Department. 
e. The preceding information shall be submitted directly to the Business 
Opportunity Programs Office, Texas Department of Transportation, 125 E. 11th 
Street, Austin, Texas 78701-2483. 
f. The Contractor shall not terminate for convenience a DBE subcontractor 
named in the commitment submitted under Section A.3.a. of this Special 
Provision. Prior to terminating or removing a DBE subcontractor named in the 
commitment, the Contractor must have a written consent of the Department. 
g. The Contractor shall also make a good faith effort to replace a DBE 
subcontractor that is unable to perform successfully with another DBE, to the 
extent needed to meet the contract goal. The Contractor shall submit a 
completed Form No.4901, “DBE Commitment Agreement,” for the substitute 
DBE firm(s). Any substitution of DBEs shall be subject to approval by the 
Department. Prior to approving the substitution, the Department will request a 
statement from the DBE concerning it being replaced. 
h. The Contractor shall designate a DBE liaison officer who will administer 
the Contractor’s DBE program and who will be responsible for maintenance of 
records of efforts and contacts made to subcontract with DBEs. 
i. Contractors are encouraged to investigate the services offered by banks 
owned and controlled by disadvantaged individuals and to make use of these 
banks where feasible. 

4. Eligibility of DBEs. 
a. The member entities of the TUCP certify the eligibility of DBEs and DBE 
joint ventures to perform DBE subcontract work on DOT financially assisted 
contracts. 
b. The Department maintains the Texas Unified Certification Program DBE 
Directory containing the names of firms that have been certified to be eligible to 
participate as DBE’s on DOT financially assisted contracts. This Directory is 
available from the Department’s BOP Office. An update of the Directory can be 
found on the Internet at http://www.dot.state.tx.us/business/tucpinfo.htm. 
c. Only DBE firms certified at the time commitments are submitted are 
eligible to be used in the information furnished by the Contractor as required 
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under Sections A.3.a. and A.3.g. above. For purposes of the DBE goal on this 
project, DBEs will only be allowed to perform work in the categories of work for 
which they are certified. 
d. Only DBE firms certified at the time of execution of a 
contract/subcontract/purchase order, are eligible for DBE goal participation. 

5. Determination of DBE Participation. When a DBE participates in a contract, 
only the values of the work actually performed by the DBE, as referenced below, shall 
be counted by the prime contractor toward DBE goals: 

a. The total amount paid to the DBE for work performed with his/her own 
forces is counted toward the DBE goal. When a DBE subcontracts part of the 
work of its contract to another firm, the value of the subcontracted work may be 
counted toward DBE goals only if the subcontractor is itself a DBE. Work that a 
DBE subcontracts to a non-DBE firm does not count toward DBE goals. 
b. A Contractor may count toward its DBE goal a portion of the total value 
of the contract amount paid to a DBE joint venture equal to the distinct, clearly 
defined portion of the work of the contract performed by the DBE. 

(1) A Contractor may count toward its DBE goal only expenditures to 
DBEs that perform a commercially useful function (CUF) in the work of a 
contract or purchase order. A DBE is considered to perform a CUF 
when it is responsible for execution of the work of the contract and is 
carrying out its responsibilities by actually performing, managing, and 
supervising the work involved. To perform a CUF, the DBE must also be 
responsible, with respect to materials and supplies used on the contract, 
for negotiating price, determining quality and quantity, ordering the 
material, and installing (where applicable) and paying for the material 
itself. 

(a) In accordance with 49 CFR Part 26, Appendix A, guidance 
concerning Good Faith Efforts, contractors may make efforts to 
assist interested DBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services. Contractors 
may not however, negotiate the price of materials or supplies 
used on the contract by the DBE, nor may they determine quality 
and quantity, order the materials themselves, nor install the 
materials (where applicable), or pay for the material themselves. 
Contractors however, may share the quotations they receive from 
the material supplier with the DBE firm, so that the DBE firm may 
negotiate a reasonable price with the material supplier. 
(b) In all cases, prime or other subcontractor assistance will 
not be credited toward the DBE goal. 

(2) A DBE does not perform a CUF if its role is limited to that of an 
extra participant in a transaction, contract, or project through which funds 
are passed in order to obtain the appearance of DBE participation. 

Consistent with industry practices and the DOT/Department’s 
DBE program, a DBE subcontractor may enter into second-tier 
subcontracts, amounting up to 70% of their contract. Work 
subcontracted to a non-DBE does not count towards DBE goals. 
If a DBE does not perform or exercise responsibility for at least 
30% of the total cost of its contract with its own work force, or the 
DBE subcontracts a greater portion of the work of a contract than 
would be expected on the basis of normal industry practice for 
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the type of work involved, it will be presumed that the DBE is not 
performing a CUF. 

(3) A DBE trucking firm (including an owner operator who is certified 
as a DBE is considered to be performing a CUF when the DBE is 
responsible for the management and supervision of the entire trucking 
operation on a particular contract and the DBE itself owns and operates 
at least 1 fully licensed, insured, and operational truck used on the 
contract. 

(a) The Contractor receives credit for the total value of the 
transportation services the DBE provides on a contract using 
trucks it owns, insures, and operates using drivers it employs. 
(b) The DBE may lease trucks from another DBE firm, 
including an owner operator who is certified as a DBE. The DBE 
who leases trucks from another DBE receives credit for the total 
value of the transportation services the lessee DBE provides on 
the Contract. 
(c) The DBE may also lease trucks from a non-DBE firm, 
including from an owner-operator. The DBE who leases trucks 
from a non-DBE is entitled to credit for the total value of 
transportation services provided by non-DBE lessees not to 
exceed the value of transportation services provided by the 
DBE-owned trucks on the contract. Additional participation by 
non-DBE lessees receive credit only for the fee or commission it 
receives as result of the lease arrangement 
(d) A lease must indicate that the DBE has exclusive use of 
and control over the trucks giving the DBE absolute priority for 
use of the leased trucks. Leased trucks must display the name 
and identification number of the DBE. 

(4) When a DBE is presumed not to be performing a CUF the DBE 
may present evidence to rebut this presumption. 

c. A Contractor may count toward its DBE goals expenditures for materials 
and supplies obtained from a DBE manufacturer, provided that the DBE 
assumes the actual and contractual responsibility for the materials and supplies. 
Count expenditures with DBEs for materials or supplies toward DBE goals as 
provided in the following: 

(1) If the materials or supplies are obtained from a DBE 
manufacturer, count 100% of the cost of the materials or supplies toward 
DBE goals. 
For purposes of this Section A.5.c.(1), a manufacturer is a firm that 
operates or maintains a factory or establishment that produces, on the 
premises, the materials, supplies, articles, or equipment required under 
the contract and of the general character described by the specifications. 
(2) If the materials or supplies are purchased from a DBE regular 
dealer, count 60% of the cost of the materials or supplies toward DBE 
goals. 
For purposes of this Section A.5.c.(2), a regular dealer is a firm that 
owns, operates, or maintains a store, warehouse, or other establishment 
in which the materials, supplies, articles or equipment of the general 
character described by the specifications and required under the 
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contract are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business: 

(A) To be a regular dealer, the firm must be an established, 
regular business that engages, as its principal business and 
under its own name, in the purchase and sale or lease of the 
products in question. 
(B) A person may be a regular dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone or asphalt 
without owning, operating, or maintaining a place of business as 
provided in the first paragraph under Section A.5.c.(2), if the 
person both owns and operates distribution equipment for the 
products. Any supplementing of regular dealers’ own distribution 
equipment shall be by a long-term lease agreement and not on 
an ad hoc or contract-by-contract basis. 
(C) Packagers, brokers, manufacturers’ representatives, or 
other persons who arrange or expedite transactions are not 
regular dealers within the meaning of Section A.5.c.(2). 

(3) With respect to materials or supplies purchased from DBE which 
is neither a manufacturer nor a regular dealer, count the entire amount of 
fees or commissions charged for assistance in the procurement of the 
materials and supplies, or fees or transportation charges for the delivery 
of materials or supplies required on a job site, toward DBE goals, 
provided you determine the fees to be reasonable and not excessive as 
compared with fees customarily allowed for similar services. Do not 
count any portion of the cost of the materials and supplies themselves 
toward DBE goals. 
(4) Count the entire amount of fees or commissions charged by a 
DBE firm for providing a bona fide service, such as professional, 
technical, consultant or managerial services, or for providing bonds or 
insurance specifically required for the performance of a DOT-assisted 
contract, toward DBE goals, provided you determine the fee to be 
reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

d. If the Contractor chooses to assist a DBE firm, other than a 
manufacturing material supplier or regular dealer, and the DBE firm accepts the 
assistance, the Contractor may act solely as a guarantor by use of a two-party 
check for payment of materials to be used on the project by the DBE. The 
material supplier must invoice the DBE who will present the invoice to the 
Contractor. The Contractor may issue a joint check to the DBE and the material 
supplier and the DBE firm must issue the remittance to the material supplier. No 
funds shall go directly from the Contractor to the material supplier. The DBE firm 
may accept or reject this joint checking arrangement. 
The Contractor must obtain approval from the Department prior to implementing 
the use of joint check arrangements with the DBE. Submit to the Department, 
Joint Check Approval Form 2178 for requesting approval. Provide copies of 
cancelled joint checks upon request. No DBE goal credit will be allowed for the 
cost of DBE materials that are paid by the Contractor directly to the material 
supplier. 
e. No DBE goal credit will be allowed for supplies and equipment the DBE 
subcontractor leases from the contractor or its affiliates. 
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f. No DBE goal credit will be allowed for the period of time determined by 
the Department that the DBE was not performing a CUF. The denial period of 
time may occur before or after a determination has been made by the 
department. In case of the denial of credit for non-performance of a CUF of a 
DBE, the Contractor will be required to provide a substitute DBE to meet the 
contract goal or provide an adequate good faith effort when applicable. 

6. Records and Reports. 
a. The Contractor shall submit monthly reports, after work begins, on DBE 
payments to meet the DBE goal and for DBE or HUB race-neutral participation. 
Report payments made to non-DBE HUBs. The monthly report is to be sent to 
the Area Engineer. These reports will be due within 15 days after the end of a 
calendar month. These reports will be required until all DBE subcontracting or 
material supply activity is completed. Form No. SMS.4903, “DBE or HUB 
Progress Report,” is to be used for monthly reporting. Form No. SMS.4904, 
“DBE or HUB Final Report,” is to be used as a final summary of DBE payments 
submitted upon completion of the project. The original final report must be 
submitted to the Business Opportunity Programs Office and a copy must be 
submitted to the Area Engineer. These forms may be obtained from the 
Department or may be reproduced by the Contractor. The Department may 
verify the amounts being reported as paid to DBEs by requesting copies of 
cancelled checks paid to DBEs on a random basis. Cancelled checks and 
invoices should reference the Department’s project number. 
b. DBE subcontractors and/or material suppliers should be identified on the 
monthly report by Vendor Number, name, and the amount of actual payment 
made to each during the monthly period. Negative reports are required when no 
activity has occurred in a monthly period. 
c. All such records must be retained for a period of 3 years following 
completion of the contract work, and shall be available at reasonable times and 
places for inspection by authorized representatives of the Department or the 
DOT. Provide copies of subcontracts or agreements and other documentation 
upon request. 
d. Prior to receiving final payment, the Contractor shall submit Form 
SMS.4904, “DBE or HUB Final Report”. If the DBE goal requirement is not met, 
documentation supporting Good Faith Efforts, as outlined in Section A.3.c. of 
this Special Provision, must be submitted with the “DBE or HUB Final Report.” 
e. Provide a certification of prompt payment, the Prompt Payment 
Certification Form 2177, to certify that all subcontractors and suppliers were 
paid from the previous months payments and retainage was released for those 
whose work is complete. Submit the completed form each month and the 
month following the month when final acceptance occurred at the end of the 
project. 

7. Compliance of Contractor. 
a. To ensure that DBE requirements of this DOT assisted contract are 
complied with, the Department will monitor the Contractor’s efforts to involve 
DBEs during the performance of this contract. This will be accomplished by a 
review of monthly reports submitted to the Area Engineer by the Contractor 
indicating his progress in achieving the DBE contract goal, and by compliance 
reviews conducted on the project site by the Department. 
b. The Contractor shall receive credit toward the DBE goal based on actual 
payments to the DBE subcontractor. The Contractor shall notify the Area 
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Engineer if he/she withholds or reduces payment to any DBE subcontractor. 
The Contractor shall submit an affidavit detailing the DBE subcontract payments 
prior to receiving final payment for the contract. 
c. Contractors’ requests for substitutions of DBE subcontractors shall be 
accompanied by a detailed explanation which should substantiate the need for 
a substitution. The Contractor may not be allowed to count work on those items 
being substituted toward the DBE goal prior to approval of the substitution from 
the Department. 
d. The prime Contractor is prohibited from providing work crews and 
equipment to DBEs. DBE Goal credit for the DBE subcontractors leasing of 
equipment or purchasing of supplies from the prime contractor or its affiliates is 
not allowed. 
e. When a DBE subcontractor, named in the commitment under Section 
A.3.a. of this Special Provision, is terminated or fails to complete its work on the 
contract for any reason, the prime contractor is required to make good faith 
efforts to find another DBE subcontractor to substitute for the original DBE. 
These good faith efforts shall be directed at finding another DBE to perform at 
least the same amount of work under the contract as the DBE that was 
terminated, to the extent needed to meet the contract goal. 
f. A Contractor’s failure to comply with the requirements of this Special 
Provision shall constitute a material breach of this contract. In such a case, the 
Department reserves the right to terminate the contract; to deduct the amount of 
DBE goal not accomplished by DBEs from the money due or to become due the 
Contractor, or to secure a refund, not as a penalty but as liquidated damages to 
the Department or such other remedy or remedies as the Department deems 
appropriate. 

B. Article B. Race-Neutral Disadvantaged Business Enterprise Participation. It 
is the policy of the DOT that Disadvantaged Business Enterprises (DBE) as defined in 49 
CFR Part 26 Subpart A, be given the opportunity to compete fairly for contracts and 
subcontracts financed in whole or in part with Federal funds and that a maximum feasible 
portion of the Department's overall DBE goal be met using race-neutral means. 
Consequently, if there is no DBE goal, the DBE requirements of 49 CFR Part 26, apply to 
this contract as follows: 

1. The Contractor will offer DBEs as defined in 49 CFR Part 26, Subpart A, the 
opportunity to compete fairly for contracts and subcontractors financed in whole or in 
part with Federal funds. Race-Neutral DBE and non-DBE HUB participation on 
projects with no DBE goal shall be reported on Form No. SMS.4903, “DBE or HUB 
Progress Report” and submitted to the Area Engineer each month and at project 
completion. Payments to DBEs reported on Form SMS.4903 are subject to the 
requirements of Section 1.A.5, “Determination of DBE Participation.” 
2. The Contractor, sub-recipient or subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this contract. The 
Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award 
and administration of DOT-assisted contracts. Failure by the contractor to carry out 
these requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the recipient deems appropriate. 
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EXHIBIT 7 

DB CONTRACTOR’S DBE PERFORMANCE PLAN 

[To be provided prior to execution of DB Agreement] 
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EXHIBIT 8 

DB CONTRACTOR’S JOB TRAINING / SMALL BUSINESS MENTORING PLAN 

[To be provided prior to execution of DB Agreement] 
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EXHIBIT 9 

FORM OF PERFORMANCE BOND 

[To be replaced with actual Performance Bond] 

HORSESHOE PROJECT 
Bond No. _________ 

WHEREAS, the Texas Department of Transportation (“Obligee”), has 
awarded to _______________, a _______________ (“Principal”), a Design-Build 
Agreement for the Horseshoe Project, duly executed and delivered as of __________, 
2012 (the “Contract”), on the terms and conditions set forth therein; and 

WHEREAS, upon award of the Contract, Principal is required to furnish a 
bond (this “Bond”) guaranteeing the faithful performance of its obligations under the 
Contract Documents. 

NOW, THEREFORE, Principal and _______________, a 
_______________ (“Surety”), an admitted surety insurer in the State of Texas, are held 
and firmly bound unto Obligee in the initial amount of $50,000,000, subject to increase 
in accordance with the NTP2 Rider attached hereto (the “Bonded Sum”), for payment of 
which sum Principal and Surety jointly and severally firmly bind themselves and their 
successors and assigns. 

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall 
promptly and faithfully perform all of its obligations under the Contract Documents, 
including any and all amendments and supplements thereto, then the obligations under 
this Bond shall be null and void; otherwise this Bond shall remain in full force and 
effect. Obligee shall release this Bond upon the occurrence of all of the conditions to 
release set forth in Section 8.1.3 of the Contract. 

The following terms and conditions shall apply with respect to this Bond: 
1. The Contract Documents are incorporated by reference herein. 

Capitalized terms not separately defined herein have the meanings assigned such 
terms in the Contract. 

2. This Bond specifically guarantees the performance of each and 
every obligation of Principal under the Contract Documents, as they may be amended 
and supplemented, including but not limited to, its liability for Liquidated Damages as 
specified in the Contract Documents, but not to exceed the Bonded Sum. 

3. The guarantees contained herein shall survive Final Acceptance of 
the Work called for in the Contract Documents with respect to those obligations of 
Principal which survive such Final Acceptance. 

4. Whenever Principal shall be, and is declared by Obligee to be, in 
default under the Contract Documents, provided that Obligee is not then in material 
default thereunder, Surety shall promptly: 

a. arrange for the Principal to perform and complete the 
Contract; or 
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b. complete the Project in accordance with the terms and 
conditions of the Contract Documents then in effect, through its agents or through 
independent contractors; or 

c. obtain bids or negotiated proposals from qualified 
contractors acceptable to the Obligee for a contract for performance and completion of 
the Work, through a procurement process approved by the Obligee, arrange for a 
contract to be prepared for execution by the Obligee and the contractor selected with 
the Obligee’s concurrence, to be secured with performance and payment bonds 
executed by a qualified surety equivalent to the bonds issued on the Contract, and pay 
to the Obligee the amount of damages as described in Paragraph 6 of this Bond in 
excess of the unpaid balance of the Price incurred by the Obligee resulting from the 
Principal’s default; or 

d. waive their right to perform and complete, arrange for 
completion, or obtain a new contractor and with reasonable promptness under the 
circumstances, (i) after investigation, determine the amount for which they may be 
liable to the Obligee and, as soon as practicable after the amount is determined, tender 
payment therefore to the Obligee, or (ii) deny liability in whole or in part and notify the 
Obligee citing reasons therefor. 

5. If Surety does not proceed as provided in Paragraph 4 of this Bond 
with reasonable promptness, Surety shall be deemed to be in default on this Bond 
fifteen days after receipt of an additional written notice from the Obligee to Surety 
demanding that Surety perform its obligations under this Bond, and the Obligee shall 
be entitled to enforce any remedy available to the Obligee. If Surety proceeds as 
provided in Subparagraph 4.d of this Bond, and the Obligee refuses the payment 
tendered or Sureties has denied liability, in whole or in part, without further notice, the 
Obligee shall be entitled to enforce any remedy available to the Obligee. 

6. After the Obligee has terminated the Principal’s right to complete 
the Contract, and if Surety elects to act under Subparagraph 4.a, 4.b, or 4.c above, 
then the responsibilities of Surety to the Obligee shall not be greater than those of the 
Principal under the Contract, and the responsibilities of the Obligee to Surety shall not 
be greater than those of the Obligee under the Contract. To the limit of the Bonded 
Sum, but subject to commitment of the unpaid balance of the Price to mitigation costs 
and damages on the Contract, Surety is obligated without duplication for: 

a. the responsibilities of the Principal for correction of defective 
work and completion of the Work; 

b. actual damages, including additional legal, design, 
engineering, professional and delay costs resulting from Principal’s default, and 
resulting from the actions or failure to act of Surety under Paragraph 4 of this Bond; 
and 

c. Liquidated Damages under the Contract. 
7. No alteration, modification or supplement to the Contract 

Documents or the nature of the work to be performed thereunder, including without 
limitation any extension of time for performance, shall in any way affect the obligations 
of Surety under this Bond provided that the aggregate dollar amount of 
TxDOT-Directed Changes, without the Surety’s prior written consent thereto having 
been obtained, does not increase the Price by more than $________ [Insert amount 
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_____________________________________ 
_____________________________________ 
_____________________________________ 

that is 10% of the Price]. Surety waives notice of any alteration, modification, 
supplement or extension of time other than Change Orders for TxDOT-Directed 
Changes in excess of such amount. 

8. Correspondence or claims relating to this Bond should be sent to 
Surety at the following address: 

9. No right of action shall accrue on this Bond to or for the use of any 
entity other than Obligee or its successors and assigns. 

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to 
be executed and delivered as of __________, 200__. 
Principal: 

By: 
Its: 
(Seal) 

Surety: 
By: 
Its: 
(Seal) 

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 

SURETY 

By: 
or secretary attest Name 

Title: 
Address: 

Texas Department of Transportation EXHIBIT 9 RFP Addendum 23 
Horseshoe Project Page 3 of 6 Design-Build Agreement 
September 17,20, 2012 Ex. 9 – Form of Performance Bond 



NTP2 RIDER 

To be attached to and form a part of 

Bond No. 

Type of 
Bond: Performance Bond 

Dated 
effective 

(MONTH-DAY-YEAR) 

[DB Contractor] 
, as Principal, 

(PRINCIPAL) 

and by , as Surety, 

in favor of Texas Department of Transportation 

(OBLIGEE) 

in consideration of the mutual agreements herein contained the Principal and the Surety hereby consent to the following: 

The Bonded Sum hereunder shall increase to the amount of $_______________________ (ONE HUNDRED 
PERCENT (100%) of the Price allocable to Construction Work (equal to the sum of the amounts set forth in rows 
11-25 and 27-28 of Form M-1.1)) effective upon issuance by the Obligee of NTP2 under the Contract. 
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Nothing herein contained shall vary, alter or extend any provision or 
condition of this bond except as herein expressly stated. 

This rider 
is effective 

(MONTH-DAY-YEAR) 

Signed and Sealed 

(MONTH-DAY-YEAR) 

(PRINCIPAL) 

By: 
(PRINCIPAL) 

(SURETY) 

By: 

Attorney in fact 
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_____________________________________ 
_____________________________________ 
_____________________________________ 

EXHIBIT 10 
FORM OF PAYMENT BOND 

[To be replaced by actual Payment Bond] 
HORSESHOE PROJECT 

Bond No. _________ 
WHEREAS, the Texas Department of Transportation (“Obligee”), has 

awarded to _______________, a _______________ (“Principal”), a Design-Build 
Agreement for the Horseshoe Project, duly executed and delivered as of __________, 
2012 (the “Contract”), on the terms and conditions set forth therein; and 

WHEREAS, upon award of the Contract, Principal is required to furnish a 
bond (this “Bond”) guaranteeing payment of claims by Subcontractors and Suppliers. 

NOW, THEREFORE, Principal and _______________, a 
_______________ (“Surety”), an admitted surety insurer in the State of Texas, are held 
and firmly bound unto Obligee in the initial amount of $50,000,000, subject to increase 
in accordance with the NTP2 Rider attached hereto (the “Bonded Sum”), for payment of 
which sum Principal and Surety jointly and severally firmly bind themselves and their 
successors and assigns. 

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to 
pay any valid claims by Subcontractors and Suppliers with respect to the Work, then 
Surety shall pay for the same in an amount not to exceed the Bonded Sum; otherwise 
this Bond shall be null and void upon the occurrence of all of the conditions to release 
set forth in Section 8.1.4 of the Contract. 

The following terms and conditions shall apply with respect to this Bond: 
1. The Contract Documents are incorporated by reference herein. 

Capitalized terms not separately defined herein have the meanings assigned such 
terms in the Contract. 

2. No alteration, modification or supplement to the Contract 
Documents or the nature of the work to be performed thereunder, including without 
limitation any extension of time for performance, shall in any way affect the obligations 
of Surety under this Bond, provided that the aggregate dollar amount of 
TxDOT-Directed Changes without the Surety’s prior written consent thereto having 
been obtained, does not increase the Price by more than $__________ [Insert amount 
that is 10% of the Price]. Surety waives notice of any alteration, modification, 
supplement or extension of time other than Change Orders for TxDOT-Directed 
Changes in excess of such amount. 

3. Correspondence or claims relating to this Bond should be sent to 
Surety at the following address: 

4. This Bond shall inure to the benefit of Subcontractors and 
Suppliers with respect to the Work so as to give a right of action to such persons and 
their assigns in any suit brought upon this Bond. 
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IN WITNESS WHEREOF, Principal and Surety have caused this Bond to 
be executed and delivered as of __________, 200__. 
Principal: 

By: 
Its: 
(Seal) 

Surety: 
By: 
Its: 
(Seal) 

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 

SURETY 

By: 
or secretary attest Name 

Title: 
Address: 
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NTP2 RIDER 

To be attached to and form a part of 

Bond No. 

Type of 
Bond: Payment Bond 

Dated 
effective 

(MONTH-DAY-YEAR) 

[DB Contractor] 
, as Principal, 

(PRINCIPAL) 

and by , as Surety, 

in favor of Texas Department of Transportation 

(OBLIGEE) 

in consideration of the mutual agreements herein contained the Principal and the Surety hereby consent to the following: 

The Bonded Sum hereunder shall increase to the amount of $_______________________ (ONE HUNDRED 
PERCENT (100%) of Price allocable to Construction Work (equal to the sum of the amounts set forth in rows 
11-25 and 27-28 of Form M-1.1)) effective upon issuance by the Obligee of NTP2 under the Contract. 
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Nothing herein contained shall vary, alter or extend any provision or 
condition of this bond except as herein expressly stated. 

This rider 
is effective 

(MONTH-DAY-YEAR) 

Signed and Sealed 

(MONTH-DAY-YEAR) 

(PRINCIPAL) 

By: 
(PRINCIPAL) 

(SURETY) 

By: 

Attorney in fact 
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EXHIBIT 11 

FORM OF RETAINAGE BOND 

CONTRACT NO. 
COUNTY 
BOND NO. 

RETAINAGE BOND 

KNOW ALL PERSONS BY THESE PRESENTS that CONTRACTOR, as 
Principal, and the undersigned surety, are held and firmly bound unto the State of 
Texas as Obligee, in the amount of FOUR PERCENT (4%) of the total amount paid the 
Principal under the contract, including any increases due to change orders, quantities 
of work, new items of work, or other additions as the Obligee may pay under the 
Contract, lawful money of the United States, well and truly to be paid to the State of 
Texas, and we bind ourselves, our heirs, successors, executors, and administrators 
jointly and severally, firmly by these presents. 

Whereas, the Principal has entered into the above-referenced contract with the 
State of Texas, attached hereto, and 

Whereas, under the contract, the Principal is required before commencing the 
work provided for in the contract to execute a bond in the above amount. 

Now therefore, the condition of this obligation is such that if the Principal and its 
heirs, successors, executors, and administrators shall fully indemnify and save 
harmless the State of Texas from all costs and damages from valid claims filed within 
90 days of notification of final acceptance of the work under the contract by any person 
or entity against the contract funds, and shall fully reimburse the State of Texas for 
amounts owed by the Principal to the State of Texas with regard to the contract after 
notification of final acceptance of the work, then this obligation shall be null and void, 
otherwise it shall remain in full force and effect. 

Provided further, that the said surety(s) for value received, hereby stipulates and 
agrees that no change, extension of time, alteration, or addition to the terms of the 
contract, or to the work to be performed thereunder, or the Specifications 
accompanying the same, shall in anyway affect its obligation on this bond. The 
surety(s) does hereby waive notice of any such change, extension of time, alteration or 
addition, to the terms of the contract or to the work or to the Specifications, unless 
otherwise specified in the contract. 
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WITNESS our hand this, ____________day of_________________, 20____. 

CONTRACTOR 
By: 

SURETY (Print Firm Name and Seal) (Title) 
*By: By: 

(Title) (Title) 

SURETY (Print Firm Name and Seal) SURETY (Print Firm Name and Seal) 
*By: *By: 

(Title) (Title) 
*NOTE: A Power of Attorney, showing that the surety officer or Attorney-In-Fact has 
authority to sign such obligation, must be impressed with the corporate seal and 
attached behind the Payment Bond in each contract. 

This form has been approved by the ATTORNEY GENERAL OF TEXAS & TEXAS 
DEPARTMENT OF INSURANCE. 
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EXHIBIT 12 
FORM OF WARRANTY BOND 

[To be replaced with actual Warranty Bond] 
HORSESHOE PROJECT 

Bond No. _________ 
WHEREAS, the Texas Department of Transportation (“Obligee”), has 

awarded to _______________, a _______________ (“Principal”), a Design-Build 
Agreement for the Horseshoe Project, duly executed and delivered as of __________, 
20__ (the “Contract”), on the terms and conditions set forth therein; and 

WHEREAS, as a condition to Final Acceptance and release of the 
Performance Bond and Payment Bond, Principal is required to furnish a bond (this 
“Bond”) guaranteeing the faithful performance of its obligations under the Contract 
Documents after Final Acceptance, including payment of claims by Subcontractors and 
Suppliers. 

NOW, THEREFORE, Principal and _______________, a 
_______________ (“Surety”), an admitted surety insurer in the State of Texas, are held 
and firmly bound unto Obligee in the amount of $_______________ [Insert amount 
that is 10% of the Price] (the “Bonded Sum”), for payment of which sum Principal and 
Surety jointly and severally firmly bind themselves and their successors and assigns. 

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall 
promptly and faithfully perform all of its obligations under the Contract Documents, as 
they may be amended or supplemented, including without limitation the fulfillment of all 
Warranties, and payment of claims by Subcontractors and Suppliers, then the 
obligations under this Bond shall be null and void; otherwise this Bond shall remain in 
full force and effect, it being expressly understood and agreed that the liability of Surety 
for any and all claims hereunder shall in no event exceed the Bonded Sum. 

The following terms and conditions shall apply with respect to this Bond: 
1. The Contract Documents are incorporated by reference herein. 

Capitalized terms not separately defined herein have the meanings assigned such 
terms in the Contract. 

2. This Bond shall inure to the benefit of all Subcontractors and 
Suppliers with respect to the Work, other than entities having an equity interest in 
Principal, so as to give a right of action to such persons and their assigns in any suit 
brought upon this Bond. 

3. The guarantees contained herein shall survive Final Acceptance. 
4. Whenever Principal shall fail to pay the lawful claims of any of the 

persons identified in Paragraph 2 above with respect to the Work, excluding entities 
having an equity interest in Principal, then Surety shall pay for the same in an amount 
not to exceed the Bonded Sum. 

5. Whenever Principal shall be, and is declared by the Obligee to be, 
in default with respect to its obligations under the Contract Documents, provided that 
the Obligee is not then in material default thereunder, Surety shall promptly take one of 
the following actions with the consent of the Obligee: 
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a. arrange for Principal to perform and complete the Contract; 
b. complete the Work in accordance with the terms and 

conditions of the Contract Documents then in effect, through its agents or through 
independent contractors; 

c. obtain bids or negotiated proposals from qualified 
contractors acceptable to the Obligee for a contract for performance and completion of 
the Work (as defined in the Contract), through a procurement process approved by the 
Obligee, arrange for a contract to be prepared for execution by the Obligee and the 
contractor selected with the Obligee’s concurrence, to be secured with performance 
and payment bonds executed by a qualified surety equivalent to the bonds issued on 
the Contract, and pay to the Obligee the amount of damages as described in 
Paragraph 7 of this Bond in excess of the unpaid balance of the Price incurred by the 
Obligee resulting from the Principal’s default; or 

d. waive its right to perform and complete, arrange for 
completion, or obtain a new contractor and with reasonable promptness under the 
circumstances, (i) after investigation, determine the amount for which it may be liable to 
the Obligee and, as soon as practicable after the amount is determined, tender 
payment therefore to the Obligee, or (ii) deny liability in whole or in part and notify the 
Obligee citing reasons therefore. 

6. If Surety does not proceed as provided in Paragraph 5 of this Bond 
with reasonable promptness, Surety shall be deemed to be in default on this Bond 
fifteen days after receipt of an additional written notice from the Obligee to Surety 
demanding that Surety perform its obligations under this Bond, and the Obligee shall 
be entitled to enforce any remedy available to the Obligee. If Surety proceeds as 
provided in Subparagraph 5.d of this Bond, and the Obligee refuses the payment 
tendered or Surety has denied liability, in whole or in part, without further notice the 
Obligee shall be entitled to enforce any remedy available to the Obligee. 

7. After the Obligee has terminated the Principal’s right to complete 
the Contract, and if Surety elects to act under Subparagraph 5.a, 5.b, or 5.c above, 
then the responsibilities of Surety to the Obligee shall not be greater than those of the 
Principal under the Contract, and the responsibilities of the Obligee to Surety shall not 
be greater than those of the Obligee under the Contract. To the limit of the Bonded 
Sum, but subject to commitment of the unpaid balance of the Price to mitigation costs 
and damages on the Contract, Surety is obligated without duplication for: 

a. the responsibilities of the Principal for correction of defective 
work and completion of the Work; 

b. actual damages, including additional legal, design 
professional and delay costs resulting from Principal’s default, and resulting from the 
actions or failure to act of Surety under Paragraph 5 of this Bond; and 

c. Liquidated Damages under the Contract. 
8. No alteration, modification or supplement to the Contract 

Documents or the nature of the work to be performed thereunder, including without 
limitation any extension of time for performance, shall in any way affect the obligations 
of Surety under this Bond, provided that the aggregate dollar amount of 
TxDOT-Directed Changes, without the Sureties’ prior written consent thereto having 
been obtained, does not increase the Price by more than $_______ [Insert amount 
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_____________________________________ 
_____________________________________ 
_____________________________________ 

that is 10% of the Price]. Surety waives notice of any alteration, modification, 
supplement or extension of time other than Change Orders for TxDOT-Directed 
Changes in excess of such amount. 

9. Correspondence or claims relating to this Bond should be sent to 
Surety at the following address: 

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to 
be executed and delivered as of __________, 20__. 

Principal: 
By: 
Its: 
(Seal) 

Surety: 
By: 
Its: 
(Seal) 

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 

SURETY 

By: 
or secretary attest Name 

Title: 
Address: 
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EXHIBIT 13 

FORM OF GUARANTY 

GUARANTY 
THIS GUARANTY (this “Guaranty”) is made as of __________, 20__ by 

_________________, a ____________________ (“Guarantor”), in favor of the TEXAS 
DEPARTMENT OF TRANSPORTATION, an agency of the State of Texas (“TxDOT”). 

R E C I T A L S 
A. __________________, as design-build contractor (“DB 

Contractor”), and TxDOT are parties to that certain Design-Build Agreement (the 
“Agreement”) pursuant to which the DB Contractor has agreed to design, and construct 
the Project. Initially capitalized terms used herein without definition will have the 
meaning given such term in the Contract Documents. 

B. To induce TxDOT to (i) enter into the Agreement; and (ii) 
consummate the transactions contemplated thereby, Guarantor has agreed to enter 
into this Guaranty. 

C. DB Contractor is a ________________.. The Guarantor is 
_____________. The execution of the Agreement by TxDOT and the consummation of 
the transactions contemplated thereby will materially benefit Guarantor. Without this 
Guaranty, TxDOT would not have entered into the Agreement with DB Contractor. 
Therefore, in consideration of TxDOT’s execution of the Agreement and consummation 
of the transactions contemplated thereby, Guarantor has agreed to execute this 
Guaranty. 

NOW, THEREFORE, in consideration of the foregoing Recitals, and for 
other good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, Guarantor agrees as follows: 

1. Guaranty. Guarantor guarantees to TxDOT and its successors 
and assigns the full and prompt payment and performance when due of all of the 
obligations of the DB Contractor arising out of, in connection with, under or related to 
the Contract Documents. The obligations guaranteed pursuant to this Guaranty are 
collectively referred to herein as the “Guaranteed Obligations.” 

2. Unconditional Obligations. This Guaranty is a guaranty of 
payment and performance and not of collection. Except as provided in Section 21, this 
Guaranty is an absolute, unconditional and irrevocable guarantee of the full and prompt 
payment and performance when due of all of the Guaranteed Obligations, whether or 
not from time to time reduced or extinguished or hereafter increased or incurred, and 
whether or not enforceable against the DB Contractor. If any payment made by the DB 
Contractor or any other Person and applied to the Guaranteed Obligations is at any 
time annulled, set aside, rescinded, invalidated, declared to be fraudulent or 
preferential or otherwise required to be repaid or refunded, then, to the extent of such 
payment or repayment, the liability of Guarantor will be and remain in full force and 
effect as fully as if such payment had never been made. Guarantor covenants that this 
Guaranty will not be fulfilled or discharged, except by the complete payment and 
performance of the Guaranteed Obligations, whether by the primary obligor or 
Guarantor under this Guaranty. Without limiting the generality of the foregoing, 
Guarantor’s obligations hereunder will not be released, discharged or otherwise 
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affected by: (a) any change in the Contract Documents or the obligations thereunder, or 
any insolvency, bankruptcy or similar proceeding affecting the DB Contractor, 
Guarantor or their respective assets, and (b) the existence of any claim or set-off which 
the DB Contractor has or Guarantor may have against TxDOT, whether in connection 
with this Guaranty or any unrelated transaction, provided that nothing in this Guaranty 
will be deemed a waiver by Guarantor of any claim or prevent the assertion of any 
claim by separate suit. This Guaranty will in all respects be a continuing, absolute, and 
unconditional guaranty irrespective of the genuineness, validity, regularity or 
enforceability of the Guaranteed Obligations or any part thereof or any instrument or 
agreement evidencing any of the Guaranteed Obligations or relating thereto, or the 
existence, validity, enforceability, perfection, or extent of any collateral therefor or any 
other circumstances relating to the Guaranteed Obligations, except as provided in 
Section 21. 

3. Independent Obligations. Guarantor agrees that the Guaranteed 
Obligations are independent of the obligations of the DB Contractor and if any default 
occurs hereunder, a separate action or actions may be brought and prosecuted against 
Guarantor whether or not the DB Contractor is joined therein. TxDOT may maintain 
successive actions for other defaults of Guarantor. TxDOT’s rights hereunder will not 
be exhausted by the exercise of any of its rights or remedies or by any such action or 
by any number of successive actions until and unless all Guaranteed Obligations have 
been paid and fully performed. 

a. Guarantor agrees that TxDOT may enforce this Guaranty, at 
any time and from time to time, without the necessity of resorting to or exhausting any 
security or collateral and without the necessity of proceeding against the DB 
Contractor. Guarantor hereby waives the right to require TxDOT to proceed against 
the DB Contractor, to exercise any right or remedy under any of the Contract 
Documents or to pursue any other remedy or to enforce any other right. 

b. Guarantor will continue to be subject to this Guaranty 
notwithstanding: (i) any modification, agreement or stipulation between the DB 
Contractor and TxDOT or their respective successors and assigns, with respect to any 
of the Contract Documents or the Guaranteed Obligations; (ii) any waiver of or failure 
to enforce any of the terms, covenants or conditions contained in any of the Contract 
Documents or any modification thereof; (iii) any release of the DB Contractor from any 
liability with respect to any of the Contract Documents; or (iv) any release or 
subordination of any collateral then held by TxDOT as security for the performance by 
the DB Contractor of the Guaranteed Obligations. 

c. The Guaranteed Obligations are not conditional or 
contingent upon the genuineness, validity, regularity or enforceability of any of the 
Contract Documents or the pursuit by TxDOT of any remedies which TxDOT either now 
has or may hereafter have with respect thereto under any of the Contract Documents. 

d. Notwithstanding anything to the contrary contained 
elsewhere in this Guaranty, Guarantor’s obligations and undertakings hereunder are 
derivative of, and not in excess of, the obligations of the DB Contractor under the 
Agreement. Accordingly, in the event that the DB Contractor’s obligations have been 
changed by any modification, agreement or stipulation between DB Contractor and 

Texas Department of Transportation EXHIBIT 13 RFP Addendum 23 
Horseshoe Project Page 2 of 11 Design-Build Agreement 
September 17,20, 2012 Ex. 13 – Form of Guaranty 



TxDOT or their respective successors or assigns, this Guaranty shall apply to the 
Guaranteed Obligations as so changed. 

4. Liability of Guarantor. 
a. TxDOT may enforce this Guaranty upon the occurrence of a 

breach by the DB Contractor of any of the Guaranteed Obligations, notwithstanding the 
existence of any dispute between TxDOT and the DB Contractor with respect to the 
existence of such a breach. 

b. Guarantor’s performance of some, but not all, of the 
Guaranteed Obligations will in no way limit, affect, modify or abridge Guarantor’s 
liability for those Guaranteed Obligations that have not been performed. 

c. TxDOT, upon such terms as it deems appropriate, without 
notice or demand and without affecting the validity or enforceability of this Guaranty or 
giving rise to any reduction, limitation, impairment, discharge or termination of 
Guarantor’s liability hereunder, from time to time may (i) with respect to the financial 
obligations of the DB Contractor, if and as permitted by the Agreement, renew, extend, 
accelerate, increase the rate of interest on, or otherwise change the time, place, 
manner or terms of payment of financial obligations that are Guaranteed Obligations, 
and/or subordinate the payment of the same to the payment of any other obligations, 
(ii) settle, compromise, release or discharge, or accept or refuse any offer of 
performance with respect to, or substitutions for, the Guaranteed Obligations or any 
agreement relating thereto, (iii) request and accept other guarantees of the Guaranteed 
Obligations and take and hold security for the payment and performance of this 
Guaranty or the Guaranteed Obligations, (iv) release, surrender, exchange, substitute, 
compromise, settle, rescind, waive, alter, subordinate or modify, with or without 
consideration, any security for performance of the Guaranteed Obligations, any other 
guarantees of the Guaranteed Obligations, or any other obligation of any Person with 
respect to the Guaranteed Obligations, (v) enforce and apply any security hereafter 
held by or for the benefit of TxDOT in respect of this Guaranty or the Guaranteed 
Obligations and direct the order or manner of sale thereof, or exercise any other right 
or remedy that TxDOT may have against any such security, as TxDOT in its discretion 
may determine, and (vi) exercise any other rights available to it under the Contract 
Documents. 

d. This Guaranty and the obligations of Guarantor hereunder 
will be valid and enforceable and will not be subject to any reduction, limitation, 
impairment, discharge or termination for any reason (other than indefeasible 
performance in full of the Guaranteed Obligations), including without limitation the 
occurrence of any of the following, whether or not Guarantor will have had notice or 
knowledge of any of them: (i) any failure or omission to assert or enforce or agreement 
or election not to assert or enforce, or the stay or enjoining, by order of court, by 
operation of law or otherwise, of the exercise or enforcement of, any claim or demand 
or any right, power or remedy (whether arising under the Contract Documents, at law, 
in equity or otherwise) with respect to the Guaranteed Obligations or any agreement or 
instrument relating thereto; (ii) any rescission, waiver, amendment or modification of, or 
any consent to departure from, any of the terms or provisions (including without 
limitation provisions relating to events of default) of the Contract Documents or any 
agreement or instrument executed pursuant thereto; (iii) TxDOT’s consent to the 
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change, reorganization or termination of the corporate structure or existence of the DB 
Contractor; (iv) any defenses, set-offs or counterclaims that the DB Contractor may 
allege or assert against TxDOT in respect of the Guaranteed Obligations, except as 
provided in Section 21. 

5. Waivers. To the fullest extent permitted by law, Guarantor hereby 
waives and agrees not to assert or take advantage of: (a) any right to require TxDOT 
to proceed against the DB Contractor or any other Person or to proceed against or 
exhaust any security held by TxDOT at any time or to pursue any right or remedy under 
any of the Contract Documents or any other remedy in TxDOT’s power before 
proceeding against Guarantor; (b) any defense that may arise by reason of the 
incapacity, lack of authority, death or disability of, or revocation hereby by Guarantor, 
the DB Contractor or any other Person or the failure of TxDOT to file or enforce a claim 
against the estate (either in administration, bankruptcy or any other proceeding) of any 
such Person; (c) any defense that may arise by reason of any presentment, demand for 
payment or performance or otherwise, protest or notice of any other kind or lack 
thereof; (d) any right or defense arising out of an election of remedies by TxDOT even 
though the election of remedies, such as nonjudicial foreclosure with respect to any 
security for the Guaranteed Obligations, has destroyed the Guarantor’s rights of 
subrogation and reimbursement against the DB Contractor by the operation of law or 
otherwise; (e) all notices to Guarantor, to the Purchasers, to any Purchaser or to any 
other Person, including, but not limited to, notices of the acceptance of this Guaranty or 
the creation, renewal, extension, modification, accrual of any of the obligations of the 
DB Contractor under any of the Contract Documents, or of default in the payment or 
performance of any such obligations, enforcement of any right or remedy with respect 
thereto or notice of any other matters relating thereto, except the notice required in 
Section 16.1.3 of the Agreement; (f) any defense based upon any act or omission of 
TxDOT which directly or indirectly results in or aids the discharge or release of the DB 
Contractor, Guarantor or any security given or held by TxDOT in connection with the 
Guaranteed Obligations; and (g) any and all suretyship defenses under applicable law. 

6. Waiver of Subrogation and Rights of Reimbursement. Until the 
Guaranteed Obligations have been indefeasibly paid in full, Guarantor waives any 
claim, right or remedy which it may now have or may hereafter acquire against the DB 
Contractor that arises from the performance of Guarantor hereunder, including, without 
limitation, any claim, right or remedy of subrogation, reimbursement, exoneration, 
contribution, or indemnification, or participation in any claim, right or remedy of TxDOT 
against the DB Contractor, or any other security or collateral that TxDOT now has or 
hereafter acquires, whether or not such claim, right or remedy arises in equity, under 
contract, by statute, under common law or otherwise. All existing or future 
indebtedness of DB Contractor or any shareholders, partners, members, joint venturers 
of DB Contractor to Guarantor is subordinated to all of the Guaranteed Obligations. 
Whenever and for so long as the DB Contractor shall be in default in the performance 
of a Guaranteed Obligation, no payments with respect to any such indebtedness shall 
be made by DB Contractor or any shareholders, partners, members, joint venturers of 
DB Contractor to Guarantor without the prior written consent of TxDOT. Any payment 
by DB Contractor or any shareholders, partners, members, joint venturers of DB 
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Contractor to Guarantor in violation of this provision shall be deemed to have been 
received by Guarantor as trustee for TxDOT. 

7. Waivers by Guarantor if Real Property Security. If the 
Guaranteed Obligations are or become secured by real property or an estate for years, 
Guarantor waives all rights and defenses that Guarantor may have because the 
Guaranteed Obligations are secured by real property. This means, among other 
things: 

a. TxDOT may collect from Guarantor without first foreclosing 
on any real or personal property collateral pledged by the DB Contractor. 

b. If TxDOT forecloses on any real property collateral pledged 
by the DB Contractor: 

(1) The amount of the Guaranteed Obligation may be 
reduced only by the price for which that collateral is sold at the foreclosure sale, even if 
the collateral is worth more than the sale price. 

(2) TxDOT may collect from Guarantor even if TxDOT, by 
foreclosing on the real property collateral, has destroyed any right Guarantor may have 
to collect from the DB Contractor. 

This is an unconditional and irrevocable waiver of any rights and 
defenses Guarantor may have because the Guaranteed Obligations secured by real 
property. 

8. Cumulative Rights. All rights, powers and remedies of TxDOT 
hereunder will be in addition to and not in lieu of all other rights, powers and remedies 
given to TxDOT, whether at law, in equity or otherwise. 

9. Representations and Warranties. Guarantor represents and 
warrants that: 

a. it is a corporation duly organized, validly existing, and in 
good standing under the laws of the State of Delaware and qualified to do business and 
is in good standing under the laws of the State of Texas; 

b. it has all requisite corporate power and authority to execute, 
deliver and perform this Guaranty; 

c. the execution, delivery, and performance by Guarantor of 
this Guaranty have been duly authorized by all necessary corporate action on the part 
of Guarantor and proof of such authorization will be provided with the execution of this 
Guaranty; 

d. this Guaranty has been duly executed and delivered and 
constitutes the legal, valid and binding obligation of Guarantor, enforceable against 
Guarantor in accordance with its terms; 

e. neither the execution nor delivery of this Guaranty nor 
compliance with or fulfillment of the terms, conditions, and provisions hereof, will 
conflict with, result in a material breach or violation of the terms, conditions, or 
provisions of, or constitute a material default, an event of default, or an event creating 
rights of acceleration, termination, or cancellation, or a loss of rights under: (1) the 
[certificate of incorporation or by-laws] of Guarantor, (2) any judgment, decree, order, 
contract, agreement, indenture, instrument, note, mortgage, lease, governmental 
permit, or other authorization, right restriction, or obligation to which Guarantor is a 
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party or any of its property is subject or by which Guarantor is bound, or (3) any federal, 
state, or local law, statute, ordinance, rule or regulation applicable to Guarantor; 

f. it now has and will continue to have full and complete 
access to any and all information concerning the transactions contemplated by the 
Contract Documents or referred to therein, the financial status of the DB Contractor and 
the ability of the DB Contractor to pay and perform the Guaranteed Obligations; 

g. it has reviewed and approved copies of the Contract 
Documents and is fully informed of the remedies TxDOT may pursue, with or without 
notice to the DB Contractor or any other Person, in the event of default of any of the 
Guaranteed Obligations; 

h. it has made and so long as the Guaranteed Obligations (or 
any portion thereof) remain unsatisfied, it will make its own credit analysis of the DB 
Contractor and will keep itself fully informed as to all aspects of the financial condition 
of the DB Contractor, the performance of the Guaranteed Obligations of all 
circumstances bearing upon the risk of nonpayment or nonperformance of the 
Guaranteed Obligations. Guarantor hereby waives and relinquishes any duty on the 
part of TxDOT to disclose any matter, fact or thing relating to the business, operations 
or conditions of the DB Contractor now known or hereafter known by TxDOT; 

i. no consent, authorization, approval, order, license, 
certificate, or permit or act of or from, or declaration or filing with, any governmental 
authority or any party to any contract, agreement, instrument, lease, or license to which 
Guarantor is a party or by which Guarantor is bound, is required for the execution, 
delivery, or compliance with the terms hereof by Guarantor, except as have been 
obtained prior to the date hereof; and 

j. there is no pending or, to the best of its knowledge, 
threatened action, suit, proceeding, arbitration, litigation, or investigation of or before 
any Governmental Authority which challenges the validity or enforceability of this 
Guaranty. 

10. Governing Law. The validity, interpretation and effect of this 
Guaranty are governed by and will be construed in accordance with the laws of the 
State of Texas applicable to contracts made and performed in such State and without 
regard to conflicts of law doctrines except to the extent that certain matters are 
preempted by Federal law. Guarantor consents to the jurisdiction of the State of Texas 
with regard to this Guaranty. The venue for any action regarding this Guaranty shall be 
Travis County, Texas. 

11. Entire Document. This Guaranty contains the entire agreement of 
Guarantor with respect to the transactions contemplated hereby, and supersede all 
negotiations, representations, warranties, commitments, offers, contracts and writings 
prior to the date hereof, written or oral, with respect to the subject matter hereof. No 
waiver, modification or amendment of any provision of this Guaranty is effective unless 
made in writing and duly signed by TxDOT referring specifically to this Guaranty, and 
then only to the specific purpose, extent and interest so provided. 

12. Severability. If any provision of this Guaranty is determined to be 
unenforceable for any reason by a court of competent jurisdiction, it will be adjusted 
rather than voided, to achieve the intent of the parties and all of the provisions not 
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__________________ 
__________________ 

deemed unenforceable will be deemed valid and enforceable to the greatest extent 
possible. 

13. Notices. Any communication, notice or demand of any kind 
whatsoever under this Guaranty shall be in writing and delivered by personal service 
(including express or courier service), by electronic communication, whether by telex, 
telegram or telecopying (if confirmed in writing sent by registered or certified mail, 
postage prepaid, return receipt requested), or by registered or certified mail, postage 
prepaid, return receipt requested, addressed as follows: 

If to TxDOT: Texas Department of Transportation 
Dallas District Office 
Mesquite, Texas 75150 
Attention: Mr. Kelly Selman. P.E. 
Telephone __________ 
Facsimile: ________ 

With copies to: Texas Department of Transportation 
Office of General Counsel 
125 East 11th Street 
Attention: John J. Ingram, Esq. 
Telephone: (512) 463-8630 
Facsimile: (512) 475-3070 

If to Guarantor: __________________ 

Attention:__________ 
Telephone:_________ 
Facsimile:__________ 

Either Guarantor or TxDOT may from time to time change its address for 
the purpose of notices by a similar notice specifying a new address, but no such 
change is effective until it is actually received by the party sought to be charged with its 
contents. 

All notices and other communications required or permitted under this 
Guaranty which are addressed as provided in this Section 13 are effective upon 
delivery, if delivered personally or by overnight mail, and, are effective five (5) days 
following deposit in the United States mail, postage prepaid if delivered by mail. 

14. Captions. The captions of the various Sections of this Guaranty 
have been inserted only for convenience of reference and do not modify, explain, 
enlarge or restrict any of the provisions of this Guaranty. 

15. Assignability. This Guaranty is binding upon and inures to the 
benefit of the successors and assigns of Guarantor and TxDOT, but is not assignable 
by Guarantor without the prior written consent of TxDOT, which consent may be 
granted or withheld in TxDOT’s sole discretion. Any assignment by Guarantor effected 
in accordance with this Section 15 will not relieve Guarantor of its obligations and 
liabilities under this Guaranty. 

16. Construction of Agreement. Ambiguities or uncertainties in the 
wording of this Guaranty will not be construed for or against any party, but will be 
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construed in the manner that most accurately reflects the parties’ intent as of the date 
hereof. 

17. No Waiver. Any forbearance or failure to exercise, and any delay 
by TxDOT in exercising, any right, power or remedy hereunder will not impair any such 
right, power or remedy or be construed to be a waiver thereof, nor will it preclude the 
further exercise of any such right, power or remedy. 

18. Bankruptcy; Post-Petition Interest; Reinstatement of Guaranty. 
(a) The obligations of Guarantor under this Guaranty will not be 

reduced, limited, impaired, discharged, deferred, suspended or terminated by any 
proceeding, voluntary or involuntary, involving the bankruptcy, insolvency, receivership, 
reorganization, liquidation or arrangement of the DB Contractor or by any defense 
which the DB Contractor may have by reason of the order, decree or decision of any 
court or administrative body resulting from any such proceeding. TxDOT is not 
obligated to file any claim relating to the Guaranteed Obligations if the DB Contractor 
becomes subject to a bankruptcy, reorganization, or similar proceeding, and the failure 
of TxDOT so to file will not affect Guarantor’s obligations under this Guaranty. 

(b) Guarantor acknowledges and agrees that any interest on 
any portion of the Guaranteed Obligations which accrues after the commencement of 
any proceeding referred to in clause (a) above (or, if interest on any portion of the 
Guaranteed Obligations ceases to accrue by operation of law by reason of the 
commencement of said proceeding, such interest as would have accrued on such 
portion of the Guaranteed Obligations if said proceedings had not been commenced) 
will be included in the Guaranteed Obligations because it is the intention of Guarantor 
and TxDOT that the Guaranteed Obligations should be determined without regard to 
any rule of law or order which may relieve the DB Contractor of any portion of such 
Guaranteed Obligations. Guarantor will permit any trustee in bankruptcy, receiver, 
debtor in possession, assignee for the benefit of creditors or any similar person to pay 
TxDOT, or allow the claim of TxDOT in respect of, any such interest accruing after the 
date on which such proceeding is commenced. 

19. Attorneys’ Fees. Guarantor agrees to pay to TxDOT without 
demand reasonable attorneys' fees and all costs and other expenses (including such 
fees and costs of litigation, arbitration and bankruptcy, and including appeals) incurred 
by TxDOT in enforcing, collecting or compromising any Guaranteed Obligation or 
enforcing or collecting this Guaranty against Guarantor or in attempting to do any or all 
of the foregoing. 

20. Joint and Several Liability. If the Guarantor is comprised of more 
than one individuals and/or entities, such individuals and/or entities, as applicable, 
shall be jointly and severally liable for the Guaranteed Obligations. If more than one 
guaranty is executed with respect to the DB Contractor and the Project, each guarantor 
under such a guaranty shall be jointly and severally liable with the other guarantors 
with respect to the obligations guaranteed under such guaranties. 

21. Defenses. Notwithstanding any other provision to the contrary, 
Guarantor shall be entitled to the benefit of all defenses available to the DB Contractor 
under the Agreement except (a) those expressly waived in this Guaranty, (b) failure of 
consideration, lack of authority of the DB Contractor and any other defense to formation 
of the Agreement, and (c) defenses available to the DB Contractor under any federal or 
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state law respecting bankruptcy, arrangement, reorganization or similar relief of 
debtors. Action against Guarantor under this Guaranty shall be subject to no prior 
notice or demand except for the notice provided in Section 16.1.3 of the Agreement. 
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________________________________ 

IN WITNESS WHEREOF, Guarantor has executed this Guaranty as of 
the date first written above. 

a _______________________________ 

By: _____________________________ 
Name:___________________________ 
Title:____________________________ 

By: _____________________________ 
Name:___________________________ 
Title:____________________________ 
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EXHIBIT 14 

INSURANCE COVERAGE REQUIREMENTS 

1. Builder’s Risk Insurance During Construction 

At all times during the period from the commencement of Construction Work until 
Final Acceptance, DB Contractor shall procure and keep in force a policy of builder’s 
risk insurance as specified below. 

(a) The policy shall provide coverage for “all risks” of direct physical 
loss or damage to the portions or elements of the Project under construction, excluding 
terrorism but including the perils of earthquake, earth movement, flood, storm, tempest, 
windstorm, hurricane, and tornado and subsidence; shall contain extensions of 
coverage that are typical for a project of the nature of the Project; and shall contain only 
those exclusions that are typical for a project of the nature of the Project. 

(b) The policy shall cover (i) all property, roads, buildings, structures, 
fixtures, materials, supplies, foundations, pilings, machinery and equipment that are 
part of or related to the portions or elements of the Project under construction, and the 
works of improvement, including permanent and temporary works and materials, and 
including goods intended for incorporation into the works located at the Site, in storage 
or in the course of inland transit on land to the Site, and (ii) unless covered by other 
property insurance maintained by DB Contractor, all existing property and 
improvements that are within the construction work zone, with a sublimit not less than 
$2,500,000. 

(c) The policy shall provide coverage per occurrence up to the full 
replacement cost of the covered property loss, including a sublimit acceptable to 
TxDOT for demolition and debris removal, without risk of co-insurance; provided, 
however, that the policy may also include the following sublimits: (i) for earth movement 
and flood, not less than $5,000,000 per occurrence and $10,000,000 aggregate; (ii) for 
the peril of Named Windstorm, not less than $100,000,000; (iii) for building ordinance 
compliance, not less than $5,000,000; (iv) for “soft cost expense,” not less than 
$5,000,000; (v) for delay expense, not less than $5,000,000; and (vi) for professional 
fees, a sublimit acceptable to TxDOT but not less than $1,000,000. 

(d) TxDOT shall be named as additional insured on the policy as its 
respective interests appear, using the same language as the language used in ISO 
Forms CG 20 33 07 04 and CG 20 37 07 04 or their equivalents for adding additional 
insureds to a commercial general liability policy. DB Contractor also may, but is not 
obligated to, include other Subcontractors as additional named insured as their 
respective interests appear. The policy shall be written so that no act or omission of 
any insured shall vitiate coverage of the other insureds. DB Contractor may name itself 
as loss payee under the policy. 
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(e) The policy shall include coverage for (i) foundations, including 
pilings, but excluding normal settling, shrinkage, or expansion; (ii) physical damage 
resulting from machinery accidents but excluding normal and natural wear and tear, 
corrosion, erosion, inherent vice or latent defect in the machinery; (iii) plans, blueprints 
and specifications; (iv) physical damage resulting from faulty work or faulty materials, 
but excluding the cost of making good such faulty work or faulty materials; (v) physical 
damage resulting from design error or omission but excluding the cost of making good 
such design error or omission; (vi) demolition and debris removal coverage; (vii) the 
increased replacement cost due to any change in applicable codes or other Laws; (viii) 
expense to reduce loss; (ix) building ordinance compliance, with the building ordinance 
exclusion deleted; and (x) “soft cost expense” (including costs of Governmental 
Approvals, mitigation costs, attorneys' fees, and other fees and costs associated with 
such damage or loss or replacement thereof). 

(f) The policy shall provide a deductible or self-insured retention not 
exceeding $1,000,000 per occurrence. 

2. Commercial General Liability Insurance 

At all times during the performance of the Work, DB Contractor shall procure 
and keep in force, or cause to be procured and kept in force, commercial general 
liability insurance as specified below. During any period in which DB Contractor, at its 
election, maintains in effect builder’s third party liability insurance pursuant to Section 3 
of this Exhibit 14, the commercial general liability insurance policy need not duplicate 
the builder’s third party liability insurance coverage. 

(a) The policy shall be in form reasonably acceptable to TxDOT, and 
shall be an occurrence form. The policy shall contain extensions of coverage that are 
typical for a project of the nature of this Project, and shall contain only those exclusions 
that are typical for a project of the nature of this Project. 

(b) The policy shall insure against the legal liability of the insureds 
named in Section 2(d), relating to claims by third parties for accidental death, bodily 
injury or illness, property damage, personal injury and advertising injury, and shall 
include the following specific coverages: 

(i) Contractual liability; 

(ii) Premises/operations; 

(iii) Independent contractors; 

(iv) Products and completed operations (with acknowledgement 
that the Project constitutes the premises and not a product), with coverage to 
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remain in place post-completion for 10 years or through the applicable statute of 
limitations or repose period; 

(v) Broad form property damage, providing the same coverage 
as ISO form CG 00 01 10 93 provides; 

(vi) Hazards commonly referred to as “XCU”, including 
explosion, collapse and underground property damage; 

(vii) Fellow employee coverage for supervisory personnel; 

(viii) Incidental medical malpractice; 

(ix) No exclusion for work performed within 50 feet of a railroad; 

(x) Except with regard to indemnifying a professional advisor, 
consultant, sub-consultant, Supplier or manufacturer engaged by DB Contractor, 
no application of any limitation or exclusion for bodily injury or property damage 
arising out of professional services, including engineering, architecture and 
surveying, in any manner to (A) coverage respecting DB Contractor’s 
supervision, coordination, management, scheduling or other similar services or 
(B) the products and completed operations coverage; 

(xi) Broad named insured endorsement; and 

(xii) Non-owned automobile liability, unless covered by the 
automobile liability policy pursuant to Section 4 of this Exhibit 14. 

(c) The policy shall have limits of not less than $50,000,000 per 
occurrence and in the aggregate per policy period. Such limits may be provided 
through umbrella insurance and shall be shared by all insured and additional insured 
parties and shall reinstate annually, and may be included in an umbrella insurance 
combined with such other insurance that this Exhibit 14 stipulates may be similarly 
included. 

(d) TxDOT and the Indemnified Parties shall be named as additional 
insureds, using ISO Forms CG 20 33 07 04 and CG 20 37 07 04 or their equivalents. 
The policy shall be written so that no act or omission of a named insured shall vitiate 
coverage of the other additional insureds. 

(e) The policy shall provide one of the following, as DB Contractor 
selects: 
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(i) A deductible or self-insured retention not exceeding 
$100,000 per occurrence; 

(ii) A deductible or self-insured retention not exceeding 
$250,000 per occurrence with an aggregate of $2,000,000 per policy period; or 

(iii) A deductible (but not self-insured retention) of $500,000 per 
occurrence but only if the primary policy and any excess policy are written to 
obligate the insurers to compensate the claimant on a first dollar basis. 

3. Builder’s Third Party Liability Insurance 

During any period in which Construction Work is performed, DB Contractor, at its 
election, may procure and keep in effect builder’s third party liability insurance, as 
specified below, in lieu of commercial general liability insurance coverage for 
construction activities (but DB Contractor shall maintain commercial general liability 
insurance coverage for all non-construction-related activities). 

(a) The policy shall insure against liability to third parties for accidental 
death, bodily injury or illness, property damage, personal injury and advertising injury, 
arising out of the construction work or other work of construction or the improvements 
under construction. The policy shall contain extensions of coverage that are typical for 
a project of the nature of the Project, and shall contain only those exclusions that are 
typical for a project of the nature of the Project. 

(b) DB Contractor shall continue the policy in effect for not less than 
the applicable Warranty Term. 

(c) The policy shall otherwise include the same provisions as 
described for the commercial general liability insurance under Sections 2(b) through (e) 
of this Exhibit 14. 

4. Automobile Liability Insurance 

At all times during the performance of the Work, DB Contractor shall procure 
and keep in force comprehensive, business, or commercial automobile liability 
insurance as specified below. 

(a) Each policy shall cover accidental death, bodily injury and property 
damage liability arising from the ownership, maintenance or use of all owned, 
non-owned and hired vehicles connected with performance of the Work, including 
loading and unloading. The policy shall contain extensions of coverage that are typical 
for a project of the nature of the Project, and shall contain only those exclusions that 
are typical for a project of the nature of the Project. 
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(b) DB Contractor shall be the named insured under its automobile 
liability policy. 

(c) DB Contractor’s policy shall have a single limit per policy period of 
not less than $50,000,000 any one claim and in the aggregate, and may be included in 
an umbrella insurance combined with such other insurance that this Exhibit 14 
stipulates may be similarly included. 

(d) Each policy shall provide a deductible or self-insured retention not 
exceeding $50,000 per occurrence. 

5. Pollution Liability Insurance 

DB Contractor shall procure and maintain during the Term insurance against 
claims for injuries to persons or damages to property which may arise from or in 
connection with the performance of the work hereunder by DB Contractor, its agents, 
representatives, employees or subcontractors. Coverage shall be at least broad as: 

(a) Contractors Pollution Liability with coverage for losses caused by 
pollution conditions that arise from the operations of the DB Contractor described under 
the scope of services of this DBA: 

(i) Bodily injury, sickness, disease, mental anguish or shock sustained by 
any person, including death; medical monitoring, 

(ii) Property damage including physical injury to or destruction of 
tangible property including the resulting loss of use thereof, clean up costs, and the 
loss of use of tangible property that has not been physically injured or destroyed; 

(iii) Defense including costs, charges and expenses incurred in the 
investigation, adjustment or defense of claims for such compensatory damages; 

(iv) Non-owned Disposal Site coverage for specified sites (by 
endorsement) if contractor is disposing of waste(s). 

(b) Coverage shall apply to sudden and non-sudden pollution conditions 
including the discharge, dispersal, release or escape of smoke, vapors, soot, fumes, 
acids, alkalis, toxic chemicals, liquids or gases, waste materials or other irritants, 
contaminants or pollutants into or upon land, the atmosphere or any watercourse or 
body of water, provided such conditions are not naturally present in the environment in 
the concentration or amounts discovered, unless such natural condition(s) are released 
or dispersed as a result of the performance of Covered Operations. 

(c) Contractor’s Pollution Liability (occurrence form): DB Contractor shall 
maintain limits no less than $10,000,000 per occurrence/$10,000,000 aggregate for the 
term of the Agreement. 

(d) The policy shall provide a deductible or self-insured retention not 
exceeding $250,000 per occurrence. 

(e) TxDOT shall be named as an additional named insured on the policy. 
The specific scope of services required under the DBA shall be listed on the certificate 
of insurance. 
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6. Professional Liability Insurance 

At all times that Professional Services are rendered under the Agreement 
respecting design and construction of the Project until five years after the Professional 
Services have concluded for the Project, DB Contractor, or its Prime Design 
Subcontractor (Designer of Record), so long as all providers of such Professional 
Services are covered, shall procure and keep in force, or cause to be procured and 
kept in force, professional liability insurance as specified in subparagraphs (a), (b) and 
(c) below; provided, however, that the total term of such professional liability coverage 
need not extend beyond ten (10) years. DB Contractor or its Prime Design 
Subcontractor, as applicable, may satisfy such insurance via a Project policy covering 
all the foregoing providers of Professional Services. 

(a) The insurance policy shall be Project-specific and provide 
coverage of liability of the party performing the Professional Services arising out of any 
negligent act, error or omission in the performance of Professional Services or activities 
for the Project, including coverage for contingent bodily injury or property damage. 

(b) The insurance policy shall have a limit of not less than 
$10,000,000 per claim and in the aggregate. The aggregate limit need not reinstate 
annually. 

(c) The insurance policy shall provide a deductible or self-insured 
retention not exceeding $1,000,000 per occurrence. 

In addition, DB Contractor shall cause each other Subcontractor that provides 
Professional Services for the Project to procure and keep in force professional liability 
insurance, covering its professional services practice, of not less than $2,000,000 per 
claim and in the aggregate per annual policy period. Such policy need not be 
Project-specific or include a tail period for making claims, and shall include a 
commercially reasonable deductible. 

7. Workers’ Compensation Insurance 

At all times when Work is being performed by any employee of DB Contractor, 
DB Contractor shall procure and keep in force, or cause to be procured and kept in 
force, a policy of workers’ compensation insurance for the employee in conformance 
with applicable Law. DB Contractor shall be the named insured on these policies. The 
workers’ compensation insurance policy shall contain the following endorsements: 

(a) An endorsement extending the policy to cover the liability of the 
insureds under the Federal Employer’s Liability Act; 

(b) A voluntary compensation endorsement; 
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(c) An alternative employer endorsement; and 

(d) An endorsement extending coverage to all states operations on an 
“if any” basis. 

8. Employer’s Liability Insurance 

At all times during the performance of the Work, DB Contractor shall procure 
and keep in force, or cause to be procured and kept in force, employer’s liability 
insurance as specified below. 

(a) The policy shall insure against liability for death, bodily injury, 
illness or disease for all employees of DB Contractor working on or about any Site or 
otherwise engaged in the work. 

(b) DB Contractor shall be the named insured. 

(c) The policy shall have a limit of not less than $25,000,000 per 
accident and in the aggregate during the period of insurance, and may be included in 
an umbrella insurance combined with such other insurance that this Exhibit 14 
stipulates may be similarly included. 

9. Railroad Protective Liability Insurance 

DB Contractor shall procure and keep in force, or cause to be procured and kept 
in force, railroad protective liability insurance as may be required by any railroad in 
connection with any Work performed across, under or adjacent to the railroad’s tracks 
or railroad right-of-way. All insurance policies shall be in a form acceptable to the 
operating railroad and shall name the railroad as named insured. Copies of all 
insurance policies shall be submitted to TxDOT prior to any entry by DB Contractor 
upon operating railroad property. In the event any agreement between TxDOT and a 
railroad includes railroad protective insurance requirements applicable to the Work, DB 
Contractor shall procure and keep in force or cause to be procured and kept in force, 
insurance meeting such requirements. 

10. Subcontractors’ Insurance 

(a) At all times during the performance of the Work, DB Contractor 
shall cause each Subcontractor that performs work on the Site to provide commercial 
general liability insurance that complies with Section 9 of the Agreement, with 
commercially reasonable limits and deductibles or self-insured retentions, in 
circumstances where the Subcontractor is not covered by DB Contractor-provided 
liability insurance. DB Contractor shall cause each such Subcontractor that provides 
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such insurance to include each of the Indemnified Parties as additional insureds under 
such Subcontractor’s liability insurance policies. Such insurance need not be 
Project-specific. TxDOT shall have the right to contact the Subcontractors directly in 
order to verify the above coverage. 

(b) At all times during the performance of the Work, DB Contractor 
shall cause each Subcontractor that has vehicles on the Site or uses vehicles in 
connection with the work to procure and keep in force, comprehensive, business, or 
commercial automobile liability insurance meeting the requirements as specified below. 

(i) Each policy shall cover accidental death, bodily injury and 
property damage liability arising from the ownership, maintenance or use of all 
owned, non-owned and hired vehicles connected with performance of the Work. 
The policy shall contain extensions of coverage that are typical for a project of 
the nature of the Project, and shall contain only those exclusions that are typical 
for a project of the nature of the Project. 

(ii) Each such Subcontractor shall be the named insured under 
its respective automobile liability policy. 

(iii) Each policy shall have a combined single limit per policy 
period of not less than $5,000,000, which may be satisfied through a 
combination of primary and excess policy limits. 

(iv) Each policy shall include each of the Indemnified Parties as 
additional insureds. 

(c) At all times when Work is being performed by any employee of a 
Subcontractor, DB Contractor shall cause subcontractor to procure and keep in force, 
or cause to be procured and kept in force, a policy of workers' compensation insurance 
for the employee in conformance with applicable Law. Subcontractor shall be the 
named insured on these policies. The workers' compensation insurance policy shall 
contain the following endorsements: 

(i) An endorsement extending the policy to cover the liability of 
the insureds under the Federal Employer's Liability Act; 

(ii) A voluntary compensation endorsement; 

(iii) An alternative employer endorsement; and 

(iv) An endorsement extending coverage to all states operations 
on an "if any" basis. 

Texas Department of Transportation EXHIBIT 14 RFP Addendum 23 
Horseshoe Project Page 8 of 9 Design-Build Agreement 
September 17,20, 2012 Ex. 14 – Insurance Coverage Requirements 



(d) At all times during the performance of the Work, DB Contractor 
shall cause each Subcontractor to procure and keep in force employer's liability 
insurance as specified below. 

(i) The policy shall insure against liability for death, bodily 
injury, illness or disease for all employees of subcontractor working on or about 
any Site or otherwise engaged in the work. 

(ii) Subcontractor shall be the named insured. 

(iii) The policy shall have a limit of not less than $5,000,000 per 
accident and in the aggregate during the period of insurance, and may be 
included in an umbrella insurance combined with such other insurance that this 
Exhibit 14 stipulates may be similarly included. 
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EXHIBIT 15 
FORM OF DRAW REQUEST AND CERTIFICATE 

Draw Request # 

Texas Department of Transportation 

[Address] 

Date: 

month/day/year 

"Entry Required in Cell" 

to A. Draw Request for Work performed for the period: 
month/day/year month/day/year 

B. Original Contract Amount 

C. Approved Change Order Amounts 

D. Revised Contract Amount (B+C) 

E. Cumulative Amount Earned to Date 

F. Cumulative Maximum Payment Schedule Allowance (this period from Exhibit 5) 

G. Cumulative Amount of Previous Draw Requests 

H. Amount Qualified for Payment this Period (Lesser of "E-G" or "F-G ") (includes Electronic 
Communications Allowance and Landscaping allowance work described below) 

I. Retainage Percentage this Draw Request for Record Drawings (1% of "H") 

J. Deduction from progress payment per Section 12.3.2 of the Agreement (this Draw Request) 

K. Deduction due to offset for Liquidated Damages and Lane Rental Fees (this Draw Request) 

$0.00 

$0.00 

$0.00 

$ 

$ 
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L. Total deductions (“I” + “J” + “K”) 

M. Current Amount Due ("H" - "L" ) 

$ 

$ 

Printed Name 
DB Contractor's Project Manager 

Signature month/day/year 

Printed Name 
TxDOT Program Manager 

Signature month/day/year 

Printed Name 
Texas Department of Transportation 

Signature month/day/year 

(Note: See Sheet 4 of 4 for Draw Request Checklist) 
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_____________________________________________________________________ 
_____________________________________________________________________ 
_____________________________________________________________________ 

DRAW REQUEST NO. ______ CERTIFICATION 

The undersigned hereby certifies that (choose applicable bracketed language): 

 Except as specifically noted in this certification, all Work, including that of 
designers, Subcontractors, and Suppliers, which is the subject of this Draw 
Request has been checked and/or inspected by [the Design Quality Assurance 
Manager with respect to Professional Services] [the Construction Quality 
Acceptance Manager with respect to construction Work]; 

 Except as specifically noted in this certification, all [Professional Services] 
[construction Work] which is the subject of this Draw Request conforms to the 
requirements of the Contract Documents; 

 [The Design Quality Management Plan [The Construction Quality Management 
Plan] and all of the measures and procedures provided therein are functioning 
properly and are being followed; and 

 [The Professional Services percentages and construction percentages indicated 
are accurate and correct.] [All quantities for which payment is requested on a 
unit price basis are accurate.] 

Exceptions: 

___ 

________________________________ __________________ 
Name: __________________________ Date 

[DQAM] [CQAM] Representative 

Seal: 
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DRAW REQUEST CHECKLIST 

Enclosed with this cover sheet are the following: 

Monthly progress report as described in Section 2.1.1.2.4 of the Technical 

Provisions 

Certifications by the Design Quality Assurance Manager and the 

Construction Quality Acceptance Manager; 

Monthly report of personnel hours; 

Draw Request data sheet(s) and documents that support and substantiate 

the amount requested; 

An approved Schedule of Values or an approved revised Schedule of 

Values as described in Section 2.1.1.2.3 of the Technical Provisions 

DBE utilization reports; 

Cash flow curves and comparison to the Maximum Payment Schedule; 

An approved Project Status Schedule Update as described in Section 

2.1.1.2.2 of the Technical Provisions 
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_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

EXHIBIT 16 
FORM OF CHANGE ORDER 

CHANGE ORDER REQUEST NO. ________ 
________________ 
SECTION I 

CONTRACT NO. 

Originator: Date: 

 Title: 

Contract No: 

 Company Name: 

DESCRIPTION: 

_ 

_ 

_ 

_ 

_ 
SCOPE: 

_ 

_ 

_ 

_ 

_ 
REASON FOR REQUEST FOR CHANGE ORDER: 

_ 

_ 

_ 

_ 

_ 
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DB Contractor Project Manager 
Date 
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___________ ____________________ ________________ 

_____ 

SECTION II 

The total amount of this Change Order is $ _____________. Documentation supporting the 
Change Order is attached as Exhibits ______________ through _______________. 

Payment Schedule Items Added/Deducted: 

Activity No. Description Amount 

This Change Order Request is for (check the applicable categories below): 

 _______ A lump sum, negotiated price Change Order (provide information in Section 
IIA below) 

 _______ A unit price/quantities Change Order (provide information in Section IIB 
below) 

 _______ A Time and Materials Change Order (provide information in Section IIC below) 

Section IIA 

Lump sum price is $_______________________ 

Section IIB 

UNIT PRICE ITEM UNIT PRICE QUANTITY PRICE 
(Unit Price x 

Quantity) 

Total of all items in above Table: $_______________________ 

Section IIC 

Summary of Change Order Request by Categories: [Additives/(Credits)] 

A. DB Contractor Labor (construction) 
1. Wages1 $ __________ 

2. Labor benefits2 (55% of A.1) $ _______________ 

B. DB Contractor and Subcontractor Labor (professional services) 
1. Wages (Raw) $ _______________ 
2. Labor benefits1 (145% of B.1, which includes 

overhead and profit) $ _______________ 
3. Off-duty peace officers and patrol cruisers1 $ _______________ 
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C. Materials (with taxes, freight and discounts) $ _______________ 

D. Equipment2 

E. Subcontracts (Time and Materials cost) 

F. Utility Direct Costs 

G. Overhead and Profit 
1. Labor (25% of A.1) 
2. Traffic Control (5% of B.3) 
3. Materials (15% of C) 
4. Subcontracts (5% of E) 
5. Utility Direct Costs (5% of F) 

H. Grand Total 

$ _______________ 

$ _______________ 

$ _______________ 

$ _______________ 
$ _______________ 
$ _______________ 
$ _______________ 
$ _______________ 
$ _______________ 

1 Premiums on public liability and workers’ compensation insurance, Social Security and unemployment 
insurance taxes. 
2 Equipment Costs (estimated or actual) based on Blue Book Equipment Rental Rates calculated in 
accordance with Section 13.7.3 of the Agreement. 

SECTION III 

The status of Substantial Completion is as follows: 

 Unaffected by this Change Order Proposal 
 Affected by (increasing) (decreasing) the date of Substantial Completion by 

_________calendar days. 
 Affected by (increasing) (decreasing) the ______ Float by ______ calendar 

days. 

The status of Final Acceptance is as follows: 

 Unaffected by this Change Order Proposal 
 Affected by (increasing) (decreasing) the date of Final Acceptance by 

_________calendar days. 
 Affected by (increasing) (decreasing) the ______ Float by ______ calendar 

days. 

Accordingly, the summary of the dates of Substantial Completion and Final Acceptance and 
Float are as follows: 

1. Substantial Completion: __________________________________ 
(+ or - _______ days from base of ________ calendar days after NTP1) 

2. Final Acceptance: __________________________________ 
(+ or - _______ days from base of ________ calendar days after NTP1) 

3. Number of days of Project Float ____________________________________ 
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___________________________________________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 

___________________________________________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 

_______________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 
___________________________________________________________________________ 

Justification for Change Order with reference to the Agreement: 

_ 

Change order required under Maintenance Agreement? Yes_____/No______ 
If yes, state reason: 

_ 

The above three sections represent a true and complete summary of all aspects of this 
Request for Change Order. 

This Request for Change Order includes all known and anticipated impacts or amounts, direct, 
indirect and consequential, which may be incurred as a result of the event, occurrence or 
matter giving rise to the proposed change. 

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the 
undersigned have reviewed such claims and have determined in good faith that the claims are 
justified as to both entitlement and amount. 

DB Contractor Authorized Representative 
Date: ___________________ 

SECTION IV (Reviewed by Program Manager) 

Program Manager (Design-Build Agreement) Date 

Comments: 

_ 
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_______________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 
___________________________________________________________________________ 

_______________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 
___________________________________________________________________________ 

_______________________________________________ 

_______________________________________________ 

___________________________________________________________________________ 
___________________________________________________________________________ 
__ 
___________________________________________________________________________ 

SECTION V (Reviewed by TxDOT Project Director) 

TxDOT Project Director 
Date____________________ 

Comments: 

_ 

SECTION VI (Reviewed by FHWA Project Representative) 

FHWA Project Representative 
Date 

Comments: 

_ 

SECTION VII (Approval by TxDOT District Engineer and Deputy Director) 

TxDOT District Engineer Date 

TxDOT Deputy Director Date 

Comments: 

_ 
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EXHIBIT 17 

LIQUIDATED DAMAGES FOR LANE CLOSURES AND LANE RENTAL FEES 

All Lane Closures (excepting those listed in Tables 18-10 and 18-11 of the Technical 
Provisions, and only for the allowable durations listed in Table 18-11 of the Technical 
Provisions) will be subject to the following Liquidated Damages for Lane Closures and 
Lane Rental Fees (with Time Periods designated in Section 18 of the Technical 
Provisions): 

Table 17-1: Liquidated Damages for Lane Closures and Lane Rental Fees 

Eastbound IH 30 
(East of Mixmaster) 

Time Period A 
Liquidated Damages 

Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 
One Lane Closed $ 10,000 $ 1,000 $ 50 
Two Lanes Closed $ 20,000 $ 10,000 $ 500 
Three Lanes Closed 
(Full Main Lane 
Closure) 

$ 50,000 $ 25,000 $ 5,000 

Westbound IH 30 
(East of Mixmaster) 

Time Period A 
Liquidated Damages 

Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 
One Lane Closed $ 10,000 $ 1,000 $ 50 
Two Lanes Closed $ 20,000 $ 10,000 $ 500 
Three Lanes Closed 
(Full Main Lane 
Closure) 

$ 50,000 $ 25,000 $ 5,000 

Eastbound IH 30 
(West of Mixmaster) 

Time Period A 
Liquidated Damages 

Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 
One Lane Closed $ 10,000 $ 50 $ 50 
Two Lanes Closed $ 20,000 $ 2,000 $ 200 
Three Lanes Closed 
(Full Main Lane 
Closure) 

$ 50,000 $ 25,000 $ 5,000 

Westbound IH 30 
(West of Mixmaster) 

Time Period A 
Liquidated Damages 

Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 
One Lane Closed $ 5,000 $ 50 $ 50 
Two Lanes Closed $ 20,000 $ 500 $ 200 
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Three Lanes Closed 
(Full Main Lane 
Closure) 

$ 50,000 $ 25,000 $ 5,000 

Northbound IH 35E 
(North of 

Mixmaster) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 5,000 $ 2,000 $ 200 $ 50 
Two Lanes Closed $ 10,000 $ 5,000 $ 500 $ 200 
Three Lanes Closed $ 20,000 $ 10,000 $ 1,000 $ 500 
Four Lanes Closed $ 50,000 $ 25,000 $ 5,000 $ 1,000 
Five or More Lanes 
Closed (Full Main 
Lane Closure) 

$ 200,000 $ 100,000 $ 20,000 $ 5,000 

Southbound IH 35E 
(North of Mixmaster) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 5,000 $ 2,000 $ 50 $ 50 
Two Lanes Closed $ 10,000 $ 5,000 $ 100 $ 50 
Three Lanes Closed $ 20,000 $ 10,000 $ 1,000 $ 100 
Four Lanes Closed $ 50,000 $ 25,000 $ 5,000 $ 1,000 
Five or More Lanes 
Closed (Full Main 
Lane Closure) 

$ 200,000 $ 100,000 $ 20,000 $ 5,000 

Northbound IH 35E 
(South of 

Mixmaster) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 10,000 $ 2,000 $ 100 $ 50 
Two Lanes Closed $ 20,000 $ 5,000 $ 500 $ 100 
Three Lanes Closed $ 50,000 $ 20,000 $ 2,000 $ 500 
Four Lanes Closed 
(Full Main Lane 
Closure) 

$ 100,000 $ 50,000 $ 5,000 $ 2,000 

Southbound IH 35E 
(South of 

Mixmaster) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 10,000 $ 2,000 $ 100 $ 50 
Two Lanes Closed $ 20,000 $ 5,000 $ 500 $ 100 

Texas Department of Transportation EXHIBIT 17 RFP Addendum 23 
Horseshoe Project Page 2 of 5 Design-Build Agreement 
September 17,20, 2012 Ex. 17 – Liquidated Damages for Lane Closures 



Three Lanes Closed $ 50,000 $ 20,000 $ 2,000 $ 500 
Four Lanes Closed 
(Full Main Lane 
Closure) 

$ 100,000 $ 50,000 $ 5,000 $ 2,000 

Eastbound IH 30 
(Mixmaster – 4 Lane 

Section) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 

One Lane Closed $ 10,000 $ 50 $ 50 
Two Lanes Closed $ 20,000 $ 2,000 $ 200 
Three Lanes Closed $ 50,000 $ 10,000 $ 1,000 
Four or More Lanes 
Closed (Full Main Lane 
Closure) 

$ 100,000 $ 50,000 $ 5,000 

Westbound IH 30 
(Mixmaster – 4 Lane 

Section) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental Fees 

Per Hour 

Time Period C 
Lane Rental Fees 

Per Hour 

One Lane Closed $ 10,000 $ 50 $ 50 
Two Lanes Closed $ 20,000 $ 2,000 $ 200 
Three Lanes Closed $ 50,000 $ 10,000 $ 1,000 
Four or More Lanes 
Closed (Full Main Lane 
Closure) 

$ 100,000 $ 50,000 $ 5,000 

Northbound IH 35E 
(Mixmaster – 2 Lane 

Section) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 50,000 $ 10,000 $ 200 $ 50 
Two or More Lanes 
Closed (Full Main 
Lane Closure) 

$ 100,000 $ 50,000 $ 5,000 $ 2,000 

Southbound IH 35E 
(Mixmaster – 2 Lane 

Section) 

Time Period A 
Liquidated 
Damages 
Per Hour 

Time Period B 
Lane Rental 

Fees 
Per Hour 

Time Period C 
Lane Rental 

Fees 
Per Hour 

Time Period D 
Lane Rental 

Fees 
Per Hour 

One Lane Closed $ 50,000 $ 10,000 $ 200 $ 50 
Two or More Lanes 
Closed (Full Main 
Lane Closure) 

$ 100,000 $ 50,000 $ 5,000 $ 2,000 
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# Origin Via Destination 
Incentive for 

Opening Early 

Disincentive for 
Late Opening 
(Liquidated 
Damages) 

2 NB IH 35E NB IH 35E Colorado None $2000/day 

8 NB IH 35E EB IH 30 CD Lamar/Griffin/Downtown $2000/day, max 
30 days $2000/day 

10 SB IH 35E SB IH 35E Commerce/Reunion $2000/day, max 
30 days $2000/day 

11 SB IH 35E SB IH 35E Riverfront None $2000/day 

12 SB IH 35E SB IH 35E Colorado None $2000/day 

13 SB IH 35E SB IH 35E Fleming None $2000/day 

21 SB IH 35E EB IH 30 CD Lamar/Griffin/Downtown $2000/day, max 
30 days $2000/day 

26 EB IH 30 EB IH 30 CD EB IH 30 CD None $2000/day 

27 EB IH 30 EB IH 30 CD Lamar/Griffin/Downtown $2000/day, max 
30 days $2000/day 

38 WB IH 30 SB IH 35E Colorado None $2000/day 

39 WB IH 30 SB IH 35E Fleming None $2000/day 

41 Commerce WB IH 30 WB IH 30 $2000/day, max 
180 days $2000/day 

43 Commerce EB IH 30 EB IH 30 None $2000/day 

44 Riverfront SB IH 35E SB IH 35E None $2000/day 

47 Colorado NB IH 35E NB IH 35E None $2000/day 

49 Colorado Colorado Colorado $2000/day, max 
180 days $2000/day 

52 Reunion SB IH 35E SB IH 35E None $2000/day 

53 Reunion SB IH 35E EB IH 30 None $2000/day 

The above closures are described in Section 18 of the Technical Provisions. 
(a) Liquidated Damages for Lane Closures and Lane Rental Fees 

shall be assessed in quarter-hour increments for any Lane Closure during the term of 
the DBA and more particularly during the Warranty Term, as described in Section 
11.1.2 of the DBA. The assessment of Liquidated Damages for Lane Closures shall be 
for Lane Closures during which one or more lanes (including main lanes, ramps and 
direct connectors) are closed or have a width that is less than the minimum 
requirements for permitted Lane Closures set forth in Section 18 of the Technical 
Provisions. 

(b) Liquidated Damages for Lane Closures and Lane Rental Fees 
shall apply to any Lane Closure that occurs in connection with the performance of Work 
as described above and shall be assessed every hour or part thereof for each lane 
closed. DB Contractor shall report to TxDOT on a daily basis any Lane Closures or 
reduced widths which give rise to Liquidated Damages for Lane Closures or Lane 
Rental Fees. 
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(c) Each of the amounts of liquidated damages and lane rental fees 
set forth in Table 17-1 shall be increased annually on January 1 of each year after the 
Effective Date by a percentage equal to the percentage increase in the CPI between 
the CPI for October of the second immediately preceding year and the CPI for October 
of the immediately preceding year. In no event shall the amount be less than the 
amount in effect during the immediately preceding year. If there is a decrease or no 
increase in the CPI index then there shall be no increase in the amounts of liquidated 
damages or lane rental fees. 

(d) Provision of liquated damage values for Time Period A does not in 
any way imply TxDOT’s consent to closing freeway or ramp lanes during the peak 
periods (Time Period A) and DB Contractor is not permitted to schedule Lane Closures 
during Time Period A. Liquidated damages are provided for Time Period A to permit 
assessment of additional liquidated damages if Lane Closures extend from other Time 
Periods into Time Period A. 

(e) The first $1,400,000 of cumulative Lane Rental Fees incurred by 
the DB Contractor with respect to Lane Closures as described in this Exhibit will be 
forgiven by TxDOT and not assessed against the DB Contractor. 
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EXHIBIT 18 

INITIAL DESIGNATION OF AUTHORIZED REPRESENTATIVES 

TxDOT Authorized Representative(s) 

TxDOT’s Executive Director, Chief Planning and Projects Officer and their designees. 
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DB Contractor’s Authorized Representative(s) 
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EXHIBIT 19 

LIST OF REFERENCE INFORMATION DOCUMENTS (RID) 

[To be updated prior to execution of DB Agreement] 

 HORSESHOE 
o Horseshoe Aesthetics 

 Urban Design Technical Guidelines.pdf 
o Horseshoe DesignException 

 HS_DesignException_042512.pdf 
o Horseshoe IAJR 

 Horseshoe IAJR_0316_withAppDraftStamp.pdf 
o Horseshoe Schematic 

 PDF 
 DGN 
 VISSIM 

o Horseshoe Environmental 
 0196-03-205_Draft Horseshoe EPIC_May 2012.pdf 
 0196-03-205_HorseshoeEA_Final_draft_pre-PH_062812.pdf 

o Horseshoe Geotech 
 Boring_Misc_Combined_1-5_2012-04-12_All.pdf 
 BORINGS_IH35_COD.dgn 
 Historical Borings.pdf 
 I-35_Horseshoe_Borings_and_CPTs_New_and_Historical.pdf 
 I35E_CORE01-12.pdf 
 Soil_survey_pavement design_Final_6_13_2012.pdf 
 I35E_Geotechnical_Report.pdf 
 USACE Borings.pdf 
 WinCORE logs.pdf 

o Horseshoe Hazmat 
 SGMP 
 References 

 1_HTRW Work Plan_Final_010912.pdf 
 2_Figures_1 and 2_Final_010912.pdf 
 3_Appendices A-N_Final_010912.pdf 
 Horseshoe VCP Files.zip 
 Pegasus PH I ESA.pdf 

o Horseshoe Preliminary Design 
 BridgePDF 

 BR-Layout-Exhibit 
 BridgeKeymap 
 BR-SCROLL 

 Drainage&UtilitesPDF 
 HORSESHOE_DRNG.pdf 
 Horseshoe Utility Conflict Contact List 
 IH 35 E Test Hole Layout 11X17.pdf 
 SIGNED TEST HOLES.pdf 
 Sump 2_Layout_Exhibit.pdf 
 Sump 3_Layout_Exhibit.pdf 
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 Utility Strip Map (1 of 2).pdf 
 Utility Strip Map (2 of 2).pdf 

 Microstation 
 RoadwayPDF 

 DSR_IH35Eupdated.pdf 
 I35E TITLE01.pdf 
 I35E_COLORADO_XS_L.pdf 
 I35E_HALN.pdf 
 I35E_HDATA.pdf 
 I35E_PLAN01.pdf 
 I35E_PROF01.pdf 
 I35E_RDWY_LTRA.pdf 
 I35E_X-SECTIONS.pdf 
 IH35E_TYP01 with Proposed Pavement Structure.pdf 
 IH35E_TYP01.pdf 

 Dallas Horseshoe Preliminary Design Exhibit 
 Preliminary Design Revisions.zip 

o Horseshoe ROW Status 
 Horseshoe RID ROW Status 04252012.pdf 
 Horseshoe RID ROW Status 06152012.pdf 
 HORSESHOE ROW 

 HORSESHOE ROW.pdf 
 HORSESHOE ROW.dgn 

o Horseshoe Traffic Data 
 Dallas Horseshoe – Approved Traffic Data.pdf 

o Horseshoe USACE 
 DFLeveeSPFvsDesigngrade.pdf 
 DrChecks_DQC_20120628.pdf 
 Drilling and Testing Quality Control Plan_I-35 Project_Revised.pdf 
 Horseshoe Initial 408 submittal to USACE 06.01.12.zip 
 HS_FOEP_CN_Revised 053012.pdf 
 Review Plan for IH 30-IH35E Dallas Horseshoe (16 Apr 12).pdf 

o Horseshoe Utilities 
 DWU Horseshoe.zip 
 Utilities Record Drawings and Test Holes.zip 

o City of Dallas Future Trail Plans.pdf 
o DFCD Floodway Access Package.zip 

 Margaret McDermott 90% 
o IH 30 Ped Bridges_90 %_Arch Steel Quantities_06-29-2012.pdf 
o IH 30 Ped Bridges_90 %_Drawings_06-29-2012.pdf 
o IH 30 Ped Bridges_90 %_Project Specs_06-029-2012.pdf 
o IH 30 Ped Bridges_90 %_Super Steel Quantities_06-29-2012.pdf 
o IH 30 Ped Bridges_Final Geotechnical Report_06-29-2012.pdf 

 As-Builts CSJ 0196-03-209.zip 
 As-Builts CSJ 0261-03-36.zip 
 As-Builts.zip 
 AT&T Records Information.pdf 
 Bridge Asbestos Reports.zip 
 City of Dallas Projects.zip 
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 Existing TxDOT ITS Communication Hub Locations.BMP 
 IH 30- 35% Design- from Sylvan to IH 35E.zip 
 Margaret McDermott DRAFT_RFP.zip 
 Margaret McDermott- 50% Submittal.zip 
 Original Pegasus ROW Maps.zip 
 Project Pegasus.zip 
 Survey Control Points.zip 
 TxDOT QAP Design-Build Implementation Guide 2011.pdf 
 TxDOT QAP_for _Design-Build_07-25-11.pdf 
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_______________________________________ 

EXHIBIT 20 

PROGRESS PAYMENT CERTIFICATE 

WHEREAS, the Texas Department of Transportation (“TxDOT”) and 
______________ (“DB Contractor”) are parties to a Design-Build Agreement to design, 
construct and at TxDOT’s option, maintain the Horseshoe Project (“Project”) in Dallas 
County, Texas; and 

WHEREAS, TxDOT has issued to DB Contractor a Certificate of Final 
Acceptance for the design and construction of the Project; and 

WHEREAS, pursuant to the Maximum Payment Schedule set forth in the DB 
Agreement, TxDOT’s payments to DB Contractor for design and construction of the 
Project must continue beyond the date of Final Acceptance of DB Contractor’s design 
and construction work by TxDOT; and 

WHEREAS, TxDOT has determined that there is no dispute that it owes 
$________ to DB Contractor, to be paid in accordance with the schedule described in 
Section 12.4.6 of the DB Agreement; and 

NOW THEREFORE, TxDOT acknowledges its obligation, subject to Texas law, 
to pay DB Contractor a total of $_________, and hereby certifies that it will pay that 
obligation by monthly payments as set forth on Attachment 1. 

Executed as of the ____.day of _________, ____. 

TEXAS DEPARTMENT OF TRANSPORTATION 

Phil Wilson 
Executive Director 
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EXHIBIT 20 

ATTACHMENT A 

PAYMENT DATE PAYMENT AMOUNT 
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EXHIBIT 21 

KEY SUBCONTRACTORS 

[Insert from Proposal Form Q] 
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EXHIBIT 22 

DISPUTES BOARD AGREEMENT 

THIS DISPUTES BOARD AGREEMENT (this “Agreement”) is made and 
entered into this ____ day of ______, 2012, (the “Effective Date”) by and between the 
Texas Department of Transportation (“TxDOT”), and ___________________ 
(“Design-Build Contractor”). TxDOT and Design-Build Contractor are sometimes 
referred to individually herein as a “Party” and collectively as the “Parties.” 

RECITALS 
A. TxDOT and Design-Build Contractor are parties to that certain 

Design-Build Agreement, for the Horseshoe Project, dated as of the Effective Date (the 
“Design-Build Agreement”) and the other Contract Documents, all of which 
collectively comprise a design-build agreement under Chapter 223 of the Code. 

B. Section 19.3 of the Design-Build Agreement, among other things, 
provides for the establishment and operation of a disputes review board (each such 
board being referred to herein as the “Disputes Board”) to resolve each Dispute if, as 
and when, a Dispute arises under the Contract Documents. 

NOW THEREFORE, in consideration of the terms, conditions, covenants and 
agreements contained herein and in the Contract Documents, the receipt and 
sufficiency of which the Parties hereby acknowledge, the Parties hereby agree as 
follows: 
Section 1. Definitions and References. 

1.1 Definitions. All capitalized terms used in this Agreement and not defined 
or modified herein shall have the same meaning as set forth in the Contract 
Documents. 

1.2 Reference Section of Design-Build Agreement. Section 19.3 of the 
Design-Build Agreement, which, among other things, discusses the Disputes Board’s 
role in resolving Disputes, is incorporated herein by reference. 

1.3 Section References. Unless expressly indicated otherwise, all references 
in this Agreement to a “Section” mean the Section contained in this Agreement. 
Section 2. Purpose and Role of the Disputes Board; Binding Disputes Board 

Decision. 
The sole purpose of the Disputes Board is to fairly and impartially consider all 

Disputes brought to it and to resolve such Disputes in a Disputes Board Decision (as 
defined in Section 5.5 below). The Disputes Board is not a supervisory, advisory, or 
facilitating body and has no role other than as expressly described in this Agreement 
and in Section 19.3 of the Design-Build Agreement. Notwithstanding that each Disputes 

Board Member will have been engaged by a Party under a Disputes Board Member 
Joinder Agreement (as defined in Section 3.1.2 below), none of the Disputes Board 
Members shall consider themselves an appointee, representative, agent or advocate of 
the Party who engaged him or her. Disputes Board Members are charged with 
discharging their responsibilities hereunder in an impartial, objective, independent and 
professional manner without regard to the particular interests of either Party. Upon 
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completion of the remainder of procedures required under the Code and the DRP 
Rules, each Disputes Board Decision shall be final, conclusive, binding upon and 
enforceable against the Parties. 
Section 3. Selection, Replacement and Removal of Disputes Board Members 

and Candidates. 
3.1 Selection of Disputes Board Member Candidates and Disputes Board 

Members. 
3.1.1 At all times, each Party shall endeavor to maintain a list of five 

candidates who satisfy the Disputes Board Member Qualifications (as defined in 
Section 4 below) and have been approved or deemed approved by the other Party to 
serve on the Disputes Board (each such list being a “Disputes Board Member 
Candidates List”). As of the Effective Date, (a) TxDOT accepts and consents to the 
final Disputes Board Member Candidates List of Design-Build Contractor previously 
approved or deemed approved by TxDOT on or before the Effective Date and (b) 
Design-Build Contractor accepts and consents to the Disputes Board Member 
Candidates List of TxDOT previously approved or deemed approved by Design-Build 
Contractor on or before the Effective Date. 

3.1.2 If at any time, pursuant to Section 19.3.4.2 of the Design-Build 
Agreement, a Dispute is referred by TxDOT or Design-Build Contractor to the Disputes 
Board for resolution, each Party shall, within 15 days after notice of such referral is 
given or received (or within 7 days after notice of a Fast-Track Dispute is given or 
received), appoint and engage one of the preapproved candidates on its Disputes 
Board Member Candidates List to serve on the Disputes Board. The Disputes Board 
empanelled to resolve each Dispute shall consist of three individuals, except as 
otherwise provided for resolution of Small Claims under Section 5.3.3 or as the Parties 
may agree pursuant to Section 3.1.4 below, which shall consist of (a) one Disputes 
Board Member selected by TxDOT, (b) one Disputes Board Member selected by 
Design-Build Contractor and (c) a third individual selected pursuant to Section 3.1.3 
below. To set forth the terms and conditions of such appointment and engagement, 
each Party and its appointed Disputes Board Member shall enter into a Disputes Board 
Member Joinder Agreement in the form attached hereto as Attachment 1 (each such 
agreement, upon execution, being referred to herein as a “Disputes Board Member 
Joinder Agreement” and incorporated herein by reference). 

3.1.3 The two Disputes Board Members appointed to the Disputes Board 
shall, as their first duty following appointment shall, within 15 days after their 
appointment (or within 7 days after their appointment, if the Dispute for resolution by 
the Disputes Board is a Fast-Track Dispute), select the third Disputes Board Member 
(the “Disputes Board Chair”) from among the remaining candidates that appear on 
the Parties’ Disputes Board Member Candidate Lists. If the two Disputes Board 
Members appointed by Design-Build Contractor and TxDOT are unable to reach 
agreement on their selection of the Disputes Board Chair within such time period, then 
either Design-Build Contractor or TxDOT or both shall request that the Chief 
Administrative Judge of the Travis County District Courts select the Disputes Board 
Chair from among the remaining candidates that appear on the Parties’ Disputes Board 
Member Candidate Lists. Both Parties waive all rights to appeal the decision of the 
Chief Administrative Judge, except if the individual designated by such judge to serve 
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as the Disputes Board Chair is not among the qualified and approved candidates 
remaining on the Parties’ Disputes Board Member Candidate Lists. Within 15 days 
after the selection of the Disputes Board Chair by the two appointed Disputes Board 
Members or the Chief Administrative Judge (or within 7 days after such selection if the 
Dispute is a Fast-Track Dispute), the Party on whose list the Disputes Board Chair 
appears and the individual selected to serve as the Disputes Board Chair on the 
Disputes Board shall enter into a Disputes Board Member Joinder Agreement. 

3.1.4 The Parties may mutually agree at any time prior to the Dispute 
Board’s issuance of a Disputes Board Decision that the relevant Dispute shall be 
resolved by the Disputes Board Chair alone rather than by the three member Disputes 
Board, and any such agreement shall be irrevocable upon issuance of the joint written 
directive next described. If the Parties so agree, they shall issue a joint written 
directive to the Disputes Board (or to the two appointed Disputes Board Members or 
the Chief Administrative Judge of the Travis County District Courts, if such Disputes 
Board Members or Chief Administrative Judge are or is then in the process of selecting 
the Disputes Board Chair pursuant to Section 3.1.3 above) stating their mutual 
agreement that the Disputes Board Chair alone shall resolve the relevant Dispute. If 
the Parties issue such a joint written directive, the Disputes Board Chair rather than the 
Disputes Board shall resolve the relevant Dispute in accordance with the terms and 
conditions of this Agreement (except insofar as this Agreement contemplates resolution 
of a Dispute by a three member Disputes Board) and, if the three member Disputes 
Board had been previously empanelled, the two Party-appointed Disputes Board 
Members shall be dismissed from any further service on the Disputes Board. 

3.2 Replacing Candidates on a Party’s Disputes Board Member Candidates 
List. 

3.2.1 At any time, either Party may replace any of the individuals on its 
Disputes Board Member Candidates List that are not then serving on the Disputes 
Board, provided, however, that no such individual shall be added to the Disputes Board 
Member Candidates List of the proposing Party (the “Nominating Party”) until 
complete Disclosure Statements on such individual are furnished to the other Party (the 
“Evaluating Party”) and the Evaluating Party approves or is deemed to approve such 
individual for inclusion on the Nominating Party’s Disputes Board Member Candidates 
List. “Disclosure Statements” shall consist of the proposed Disputes Board Member 
candidate’s resume of experience and a discussion of the Disputes Board Member 
Qualifications as they apply to the proposed candidate. Within 30 days after receipt of 
a proposed candidate’s Disclosure Statements by the Evaluating Party (the “Disputes 
Board Member Candidate Evaluation Period”), the Evaluating Party shall evaluate 
the proposed candidate’s Disclosure Statements and notify the Nominating Party as to 
whether the candidate is approved by the Evaluating Party for inclusion on the 
Nominating Party’s Disputes Board Member Candidates List. 

3.2.2 During the Disputes Board Member Candidate Evaluation Period, 
the Evaluating Party (a) shall submit written inquiry to the Nominating Party if, in the 
Evaluating Party’s reasonable judgment, the Disclosure Statements for the proposed 
candidate are incomplete such that, if they are not supplemented to the Evaluating 
Party’s reasonable satisfaction, such incompleteness will comprise a basis for the 
Evaluating Party’s disapproval of the proposed candidate and (b) may submit written 
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inquiries to the Nominating Party if the Evaluating Party has questions or concerns 
about the proposed candidate’s qualifications to serve on the Disputes Board in light of 
the Disputes Board Member Qualifications. Within fifteen days after the Nominating 
Party’s receipt of any such written inquiry from the Evaluating Party, the Nominating 
Party shall (or shall cause the proposed candidate to) furnish a written response to the 
Evaluating Party’s inquiry. The Evaluating Party may submit up to three such written 
inquiries. The Disputes Board Member Candidate Evaluation Period shall be extended 
a total of 30 days (including the 15 day inquiry response period) for each written inquiry 
made by the Evaluating Party. The submission of incomplete Disclosure Statements 
(following written inquiry from the Evaluating Party so that the Nominating Party has the 
opportunity to supplement any such incomplete Disclosure Statements) or failure by the 
Nominating Party or its proposed candidate to fully respond to the Evaluating Party’s 
written inquiry shall constitute a basis for the Evaluating Party to disapprove the 
proposed candidate during the Disputes Board Member Candidate Evaluation Period. 
If the Evaluating Party notifies the Nominating Party of its approval, or does not notify 
the Nominating Party of its disapproval, of a proposed candidate within the Disputes 
Board Member Candidate Evaluation Period, such candidate shall be approved or 
deemed approved by the Evaluating Party. 

3.2.3 During the course of the Nominating Party replacing five 
consecutive potential candidates on its Disputes Board Member Candidates List on a 
cumulative basis over time, the Evaluating Party may, upon notice to the Nominating 
Party, disapprove up to two proposed candidates for any or no reason. The Evaluating 
Party may, upon notice to the Nominating Party, only disapprove all subsequently 
proposed candidates of the Nominating Party based on any such candidate’s failure to 
satisfy the Disputes Board Member Qualifications (which failure shall be described in 
detail in the Evaluating Party’s notice of disapproval). 

3.2.4 In furtherance of the Parties’ objective of having in place at all 
times two Disputes Board Member Candidate Lists comprised of five nominated and 
approved candidates meeting the Disputes Board Qualifications, but subject to the 
provisions of Section 3.2.3, if the Evaluating Party does not approve a proposed 
candidate for inclusion on the Nominating Party’s Disputes Board Member Candidates 
List, the Nominating Party shall propose subsequent candidates in reasonably rapid 
succession, and the selection process shall continue until the Evaluating Party’s 
approval is obtained or deemed obtained as to a proposed candidate’s inclusion on the 
Nominating Party’s Disputes Board Member Candidates List. 

3.2.5 If the Evaluating Party disapproves a proposed candidate of the 
Nominating Party due to failure of such candidate to satisfy the Disputes Board 
Member Qualifications, but the Nominating Party disagrees that such candidate is not 
qualified or eligible for service, the Nominating Party may initiate Informal Resolution 
Procedures and then, if such disagreement is not resolved to the Nominating Party’s 
satisfaction, Dispute Resolution Procedures in order to resolve such Dispute. 

3.3 Removal of Disputes Board Member; Appointment of Replacement. 
3.3.1 The appointment of a Disputes Board Member (including the 

Disputes Board Chair) to the Disputes Board may be terminated at any time by any of 
the Persons specified below in this Section 3.3.1 due to the occurrence of Misconduct 
or due to Conflict of Interest not previously waived under Section 4.3.1 (such 
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termination constituting a termination “For Cause” hereunder), effective upon service of 
such Person’s notice of termination on the affected Disputes Board Member and, if the 
terminating Person is a Party, the other Party or, if the terminating Person is not a 
Party, the Parties. Following termination and removal of a Disputes Board Member For 
Cause or the death or resignation of a Disputes Board Member, the Disputes Board 
shall not proceed with the resolution of the applicable Dispute until a replacement 
Disputes Board Member has been appointed. 

(a) Any two members of the Disputes Board may terminate the third 
Disputes Board Member’s appointment For Cause; 

(b) TxDOT and Design-Build Contractor may, upon mutual agreement, 
terminate any Disputes Board Member’s appointment For Cause or without cause; and 

(c) TxDOT or Design-Build Contractor may unilaterally terminate the 
appointment of any Disputes Board Member For Cause. 

Provided, however, that if a Disputes Board Member’s appointment is terminated 
For Cause and a Party disagrees that such Disputes Board Member should have been 
terminated For Cause, such Party may, within 5 Business Days after notice of the 
Disputes Board Member’s termination of appointment is received, initiate Informal 
Resolution Procedures and then, if such disagreement is not resolved to the 
disagreeing Party’s satisfaction, Dispute Resolution Procedures in order to resolve 
such Dispute. A Party may not unilaterally or by mutual agreement with the other Party 
terminate the appointment of any Disputes Board member For Cause and then dispute 
the proprietary of such termination. 

3.3.2 In the event that one or more Disputes Board Members needs to 
be replaced due to removal, death or resignation of one or more Disputes Board 
Members, replacement Disputes Board Members shall be appointed in the same 
manner as the predecessor Disputes Board Members(s) until the Disputes Board is 
reconstituted as a three person board. The appointment of each replacement Disputes 
Board Member will begin as soon as notice of removal, death or resignation is given or 
received and shall be completed as soon as possible, but in no event more than 30 
days thereafter. 
Section 4. Qualifications and Conduct of Disputes Board Members. 

“Disputes Board Member Qualifications,” as they pertain to each Disputes 
Board Member or proposed candidate for inclusion on a Party’s Disputes Board 
Member Candidate List, consist of the requisite experience described in Section 4.1 
below and the absence of grounds for disqualification as described in Section 4.2 
below. 

4.1 Requisite Experience. All Disputes Board Members shall be attorneys 
who (a) are retired judges with at least ten years prior experience as a sitting judge or 
(b) are active members of the State Bar of Texas or any other state bar with at least ten 
years prior experience acting as mediators, arbitrators or dispute board members for 
commercial disputes, in either case who have not been subject to disciplinary action 
within the past ten years. Preference shall be given to attorneys who, in addition to 
meeting the foregoing qualifications, are also experienced in interpreting or 
adjudicating contract rights and claims involving financing, design, construction, 
operations and/or maintenance of public infrastructure projects. 
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4.2 Disqualification. No Disputes Board Member shall have a financial 
interest in the Facility Agreement, in any Contract or the Facility or in the outcome of 
any Dispute decided hereunder, except for payments to that member for services on 
the Disputes Board. 

4.3 Effect of Party’s Prior Approval of Disputes Board Member. 
4.3.1 An Evaluating Party’s approval or deemed approval of a proposed 

candidate for inclusion on the Nominating Party’s Disputes Board Member Candidates 
List shall constitute an irrevocable waiver of any subsequent objection to such 
individual’s lack of qualifications under Section 4.1 (except if such individual’s lack of 
qualifications constitutes Misconduct, as addressed in Section 4.3.2 below). 

4.3.2 No approval or deemed approval by the Evaluating Party of a 
proposed candidate for inclusion on the Nominating Party’s Disputes Board Member 
Candidates List shall constitute a waiver of any objection to a Conflict of Interest or 
Misconduct of such individual under Section 4.2, except that any matter fully disclosed 
in an individual’s Disclosure Statements prior to inclusion of such individual on the 
Nominating Party’s Disputes Board Member Candidates List with the approval or 
deemed approval of the Evaluating Party may not be subsequently asserted by the 
Evaluating Party as a Conflict of Interest or Misconduct constituting grounds for 
termination and removal of such individual from the Nominating Party’s Disputes Board 
Member Candidates List or from service as a Disputes Board Member on the Disputes 
Board. 
Section 5. Procedures and Scope of Work of the Disputes Board. 

5.1 Procedures; Modification of Procedures. The Disputes Board shall 
conduct its proceedings to resolve a Dispute in accordance with the requirements 
specified or referenced herein; provided, however, that: 

(a) The Parties may jointly modify the procedures applicable to the 
Disputes Board’s proceedings to resolve a Dispute, effective upon the Disputes Board 
Chair’s receipt of the Parties’ written notice of the Parties’ mutually agreed modification 
of such procedures describing such modification in detail (the foregoing being without 
limitation to any requirements applicable to the Parties’ amendment of the Design-Build 
Agreement or any requirements applicable to modification of the DRP Rules or the 
Sections of the Code under which the DRP Rules are promulgated); and 

(b) The Disputes Board may modify the procedures applicable to its 
proceedings to resolve a Dispute so as to be more responsive to the needs of the 
Parties, provided that (i) the Disputes Board Chair issues written notice to the Parties 
describing the proposed modification in detail and (ii) both Parties give their written 
consent thereto, effective upon the Disputes Board Chair’s receipt of the Parties’ 
written consent thereto. 

5.2 Ineligible Matters. As a preliminary matter prior to consideration of the 
underlying matter, the Disputes Board shall hear, consider and render a Disputes 
Board Decision with respect to the responding Party’s assertion that a particular claim, 
demand, dispute, disagreement or controversy is an Ineligible Matter. Resolution of 
whether a claim, demand, dispute, disagreement or controversy is a Dispute that the 
Disputes Board has authority to resolve or an Ineligible Matter shall be resolved as a 
preliminary matter by the Disputes Board, and the Disputes Board Decision shall reflect 
that the underlying matter is a Dispute eligible for resolution by the Disputes Board 
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unless a majority of the Disputes Board determines with positive assurance that such a 
determination would not be correct. 

5.3 Procedures for Disputes Board’s Resolution of Disputes. 
5.3.1 The Disputes Board shall conduct its proceedings in accordance 

with the Commercial Rules, including time periods in which actions by the Disputes 
Board shall occur. “Commercial Rules” means the dispute resolution proceedings set 
forth in Attachment 2 attached hereto. For Fast-Track Disputes, the time frames 
provided in the Commercial Rules for Expedited Procedures (as defined in Attachment 
2) shall apply in accordance with the Commercial Rules. 

5.3.2 Each Disputes Board Member, or the Disputes Board Chair on 
behalf of the Disputes Board, shall promptly notify the Parties if any circumstances has 
or is likely to arise that would prevent prompt resolution of the applicable Dispute in 
accordance with the Commercial Rules and this Agreement. 

5.3.3 The following provisions pertain to Small Claims: 
(a) A “Small Claim” is a Claim or related or similar Claims 

which arise fairly contemporaneously out of the same set of acts, events or 
circumstances that the Parties mutually agree to have resolved solely by the Disputes 
Board Chair. A non-binding example of a Small Claim is where the cumulative amount 
in controversy of a Claim or related or similar Claims is $100,000 or less. 

(b) Once the Disputes Board Chair is appointed to resolve a 
Small Claim, the other two Disputes Board Member shall be released from further 
service. Thereafter, in the context of the Disputes Board Chair’s resolution of a Small 
Claim hereunder, all references in the dispute resolution procedures established in 
Section 19.3 of the Design-Build Agreement to the “Disputes Board” or the “Disputes 
Board Members” shall mean and refer to the Disputes Board Chair. At any time prior to 
the close of the Disputes Board hearing under R-27 of the Commercial Rules, if, due to 
amendment of the Dispute as to the amount in controversy, aggregation of the Dispute 
with other Disputes or other changes that cause a Party to no longer consent to 
resolution of the Dispute as a Small Claim by the Dispute Board Chair, such Party may, 
upon notice to the Disputes Board Chair and the other Party, withdraw its assent to 
resolution of the Dispute as a Small Claim by the Disputes Board Chair and require that 
a full three-member Disputes Board be empanelled to resolve such Dispute. 

(c) The Disputes Board Chair shall have no authority to award 
compensation or damages in a Disputes Board Decision regarding a Small Claim 
aggregating more than $100,000, and TxDOT or Design-Build Contractor as the 
claiming Party, as the case may be, asserting a Small Claim hereby irrevocably waives 
any right, at law or in equity, to any damages or award arising out of such Small Claim 
in excess of $100,000; provided, however, that the amount of $100,000 as stated in this 
Section 5.3.3(c) shall be adjusted on every fifth anniversary of the Effective Date by the 
percentage increase (if any) in the CPI between the date the CPI was most recently 
published before the Effective Date and the date most recently published before the 
date of adjustment. 

5.4 Aggregation of Disputes. Either Party shall be entitled to request the 
Disputes Board to aggregate the consideration of multiple Disputes for resolution by 
the Disputes Board where common questions of fact, Law and contract interpretation 
and the efficiencies to be gained in conducting a single proceeding to resolve all such 
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Disputes merit the aggregate consideration of all such Disputes. Upon receipt of such 
a request, the Disputes Board shall consider the aggregated Disputes in a single 
proceeding unless, as a preliminary matter, the Disputes Board determines (after 
considering any evidence presented by the Parties in support of, or in opposition to, the 
proposed aggregation of such Disputes for resolution in a single proceeding) that there 
are insufficient common questions of fact, Law and contract interpretation among the 
proposed aggregated Disputes and/or the efficiencies to be gained by conducting a 
single proceeding to resolve such Disputes are outweighed by the need for separate 
and independent resolution of some or all of the proposed aggregated Disputes (as 
specified in the Disputes Board Decision on this matter) by a separately empanelled 
Disputes Board in a separate proceeding. A Disputes Board Decision regarding 
whether Disputes will be aggregated for resolution in a single proceeding before the 
Disputes Board shall be final, binding and not subject to appeal. 

5.5 Issuance of Disputes Board Decision and Any Minority Report. The 
Disputes Board should make every effort to reach a unanimous decision among the 
Disputes Board Members. If this proves infeasible, the dissenting Disputes Board 
Member may prepare a minority report. Within 20 days after the final hearing on an 
Dispute (other than a Fast-Track Dispute, in which case within 5 days after the final 
hearing the Fast-Track Dispute), the Disputes Board Chair shall issue the Dispute 
Board’s written decision (each, a “Disputes Board Decision”), together with its written 
findings of fact and conclusions of law in support of the Disputes Board Decision, to the 
Parties. 

5.6 Confidential Materials; Return or Destruction Thereof. “Confidential 
Materials” are all discussions, negotiations, testimony and evidence between the 
Parties and/or in a proceedings before the Disputes Board that are confidential 
pursuant to Section 19.3.10 of the Design-Build Agreement. Each Disputes Board 
Member shall maintain the privacy of confidential information pursuant to Section 
19.3.8 of the Design-Build Agreement. Within 30 days after issuance of the Final 
Order Implementing Decision, the Disputes Board Chair shall furnish written notice to 
each Party listing the Confidential Materials in the Disputes Board’s possession and, 
except for those Confidential Materials that a Party directs the Disputes Board to return 
to such Party in writing within 15 days after receipt of such notice, the Disputes Board 
Chair shall destroy all copies of all Confidential Materials in the Disputes Board’s 
possession. Until the time for the Disputes Board Chair’s issuance of the foregoing 
written notice, the Disputes Board shall hold all Confidential Materials in confidence 
other than making them available for production into evidence in subsequent 
proceedings. 

5.7 Dissolution of Disputes Board. Once the Disputes Board Decision of the 
Disputes Board becomes final and the Executive Director has issued a Final Order 
Implementing Decision, the Disputes Board shall be dissolved and the Disputes Board 
Members serving on such Disputes Board shall be released from further service. 
Section 6. Necessity of Submission of Dispute to Disputes Board. 

A Party’s submission of a Dispute to the Disputes Board for resolution and the 
Dispute Board’s issuance of the Disputes Board Decision shall be conditions precedent 
to any subsequent proceeding concerning such Dispute, except as otherwise provided 
in Section 19.3 of the Design-Build Agreement. 
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Section 7. TxDOT and Design-Build Contractor Responsibilities. 
7.1 TxDOT Responsibilities. TxDOT shall serve upon each Disputes Board 

Member one copy of the Contract Documents. TxDOT shall also serve upon each 
Disputes Board Member (and concurrently upon Design-Build Contractor) any other 
documents which are or may become pertinent to the activities of the Disputes Board, 
including but not limited to any Change Order, Directive Letter or other written 
direction, instruction, determination or decision of TxDOT. 

7.2 Design-Build Contractor Responsibilities. Design-Build Contractor shall 
serve on each Disputes Board Member (and concurrently on TxDOT) one set of any 
documents which are or may become pertinent to the activities of the Disputes Board, 
except those documents furnished by TxDOT. Such documents may include, but shall 
not be limited to, any drawings or sketches, calculations, procedures, schedules, 
estimates or other documents and Submittals which are used in the performance of the 
Work or in justifying or substantiating Design-Build Contractor’s position. 

7.3 Parties' Responsibilities for Costs and Expenses; Cooperation. 
7.3.1 Each Party shall be responsible and make payment for its one-half 

share of all facilities fees, support services costs and other expenses of the Disputes 
Board's proceedings within 30 days after receipt of invoices for such costs and 
expenses. A Party that disputes an invoice for any such cost or expense relating to the 
Disputes Board's proceedings shall notify the other Party of such dispute promptly after 
receipt of such invoice. If either Party fails to pay its share of the amount owing under 
any invoice for such costs and expenses at the time require for payment, then, unless 
the non-paying Party is disputing the amount due, (a) the other Party may make 
payment in lieu of the non-paying Party and (b) the paying Party will be entitled to 
recover (or offset) the amount paid on behalf of the refusing Party, with interest at the 
maximum rate permitted by Law, no matter which Party is the prevailing Party. 

7.3.2 Each Party shall diligently cooperate with the Disputes Board and 
the other Party and shall perform such acts as may be necessary to obtain an efficient 
and expeditious resolution of the Dispute submitted to the Disputes Board. If either 
Party fails to diligently cooperate with the Disputes Board or the other Party (upon 
evidence of such failure presented to and evaluated by the Disputes Board) and the 
Disputes Board determines that such failure was egregious, the Disputes Board shall 
take into account such egregious failure to cooperate in its determination of the 
Disputes Board Decision; subject, however, to the limitations on the Disputes Board’s 
authority set forth in Section 19.3.4.1 of the Design-Build Agreement. 
Section 8. Term. 

Consistent with the DRP Rules, the term of this Agreement shall commence on 
the Effective Date and continue in full force and effect for the Term of the Design-Build 
Agreement and thereafter for so long as either Party has any obligation originating 
under the Contract Documents until the applicable statute of limitations on any Dispute 
in regard to such obligation has expired. 
Section 9. Payment of Disputes Board Members’ Fees, Costs and Expenses. 

9.1 Payment for Services. Payment of fees for work performed and services 
rendered by each Disputes Board Member and for his or her direct out-of-pocket costs 
and expenses shall be calculated in accordance with the payment terms set forth for 
such Disputes Board Member in his or her respective Disputes Board Member Joinder 
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Agreement. The personal services of the Disputes Board Member are a condition to 
receiving payments hereunder. Such payments shall be full compensation for work 
performed and services rendered by each respective Disputes Board Member, and for 
all labor, materials, supplies, equipment and incidentals necessary for such Disputes 
Board Member’s participation in the operation of the Disputes Board. 

9.2 Disputes Board Member Invoices. Each Disputes Board Member shall 
submit invoices on a monthly basis concurrently to TxDOT and Design-Build Contractor 
for payment for such Disputes Board Member’s work performed and services rendered 
in the prior month. Such invoices shall be in a format approved by TxDOT and 
Design-Build Contractor, accompanied by an itemization of days and hours billed along 
with a description of activities performed during each day in that billing period, and an 
itemization of direct non-salary costs incurred supported by copies of the original bills, 
invoices, expense accounts and miscellaneous supporting data. The amount to be 
paid shall be established from the applicable billing rate set forth in each Disputes 
Board Member’s Disputes Board Member Joinder Agreement plus costs and expenses 
in accordance with such agreement. 

9.3 Payment by Parties. Each Party shall be responsible and make payment 
for its one-half share of all fees, costs and expenses of the Disputes Board Members' 
service on the Disputes Board. Each Disputes Board Member will be paid within 30 
days of the Parties' receipt and acceptance of invoices therefor. A Party that disputes 
a Disputes Board Member’s invoice shall notify such member and the other Party of 
such dispute promptly after receipt of such invoice. If either Party fails to pay its share 
of the amount owing to any Disputes Board Member at the time required for payment, 
then, unless the non-paying Party is disputing the amount due, (a) the other Party may 
make payment in lieu of the non-paying Party and (b) the paying Party will be entitled to 
recover (or offset) the amount paid on behalf of the refusing Party, with interest at the 
maximum rate permitted by Law, no matter which Party is the prevailing Party. 

9.4 Retention of Cost Records and Accounts. Disputes Board Members shall 
keep available for inspection by representatives of TxDOT and Design-Build 
Contractor, for a period of five years after the final payment, the cost records and 
accounts pertaining to this Agreement and the performance of work and rendition of 
services as a member of the Disputes Board. If any claim arising out of, in connection 
with, or related to this Agreement is initiated before the expiration of the five year 
period, the cost records and accounts shall be retained until such claim involving the 
records is completed. 

9.5 Parties to Bear Own Costs. Each Party shall bear its own costs arising 
out of or in connection with the Dispute Resolution Procedures. 

9.6 Diligent Cooperation. The Parties shall diligently cooperate with one 
another and the Disputes Board, and shall perform such acts as may be necessary to 
obtain an efficient and expeditious resolution of Disputes submitted to the Disputes 
Board. If either Party refuses to diligently cooperate, and the other Party, after first 
giving notice setting forth the Party’s basis for its contention of non-cooperation and 
requesting specific action, incurs additional costs or attorneys’, accountants’ and expert 
witness fees solely as a result of such failure to diligently cooperate, then the Disputes 
Board may award such additional costs and, accountants’ and expert witness fees to 
the Party giving such notice, even if such Party is not the prevailing Party in the 

Texas Department of Transportation EXHIBIT 22 RFP Addendum 23 
Horseshoe Project Page 10 of 14 Design-Build Agreement 
September 17,20, 2012 Ex. 22 – Disputes Board Agreement 



Dispute. The Party so entitled to such award shall have the right to pursue and enforce 
it in any subsequent proceedings. 
Section 10. Nonassignability. 

Disputes Board Members shall not assign or delegate any of the work or 
services to be rendered in connection with the Dispute Resolution Procedures without 
the prior written consent of both TxDOT and Design-Build Contractor. 
Section 11. Legal Relations. 

11.1 Disputes Board Member as Independent Contractor. The Parties 
mutually understand and agree that any Disputes Board Member, in the performance of 
duties as a Disputes Board Member on the Disputes Board, is acting in the capacity of 
an independent contractor and not as an employee or agent of TxDOT or Design-Build 
Contractor. No Disputes Board Member will be entitled to any employee benefits from 
either Party. 

11.2 No Effect on Potential Liabilities Under the Contract Documents or by 
Law. Except for the payment, offset and reimbursement obligations agreed to by the 
Parties as set forth herein, nothing in this Agreement alters the potential liabilities of 
either Party as provided under the Contract Documents and, subject to the terms and 
conditions of the Contract Documents, by Law. 

11.3 Damages Waiver. Neither TxDOT nor Design-Build Contractor will hold 
any Disputes Board Member responsible for claims, damages, losses and expenses, 
including, but not limited to attorneys’ fees and expenses, arising out of or resulting 
from the actions and recommendations of the Disputes Board, and the Parties 
expressly waive any right to the foregoing, except as a result of fraud, willful 
misconduct or criminal actions of the applicable Disputes Board Member. 
Section 12. Applicable Law. 

The Disputes for resolution by the Disputes Board shall be governed by and 
resolved under the Laws of the State of Texas, without regard to conflicts of law 
principles that would refer one to the Laws of another State. 
Section 13. Amendment in Writing. 

This Agreement may be altered, amended or revoked only by an instrument in 
writing signed by each Party. No verbal agreement or implied covenant or agreement 
shall be held to vary the terms hereof, any statute, law or custom to the contrary 
notwithstanding. 
Section 14. Complementary Provisions; Order of Priority. 
The Parties intend for the procedures established in Section 19.3 of the Design-Build 
Agreement and any other relevant provisions of the Contract Documents, and the terms 
and conditions of this Agreement (except where this Agreement says they shall not 
apply), to be complementary. In the event of any conflict between this Agreement and 
Section 19.3 of the Design-Build Agreement or any other relevant provision of the 
Contract Documents, the Design-Build Agreement or other DRP governed agreement 
shall control. 
Section 15. Notices. 

Notices hereunder shall be sent as provided in Section 24.11 of the 
Design-Build Agreement. The address for each Disputes Board Member shall be set 
forth on the signature page of each Disputes Board Member Joinder Agreement. 

[signatures on following page] 
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IN WITNESS WHEREOF, the Parties, intending to be legally bound, have 
executed this Agreement as of the Effective Date. 

Design-Build Contractor: TxDOT: 
_________________ TEXAS DEPARTMENT OF 

TRANSPORTATION 
By: 
Name: 
Title: By: 

Phil Wilson 
By: Executive Director 
Name: 
Title: 
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ATTACHMENT 1 TO DISPUTES BOARD AGREEMENT 

DISPUTES BOARD MEMBER JOINDER AGREEMENT 

This DISPUTES BOARD MEMBER JOINDER AGREEMENT (this “Agreement”) 
is entered into this _____ day of __________, _____ by and between 
_____________________ [Specify TxDOT or Design-Build Contractor] (the 
“Appointing Party”), and ___________________________, an individual (the 
“Disputes Board Member”). 

RECITALS 

A. TxDOT and Design-Build Contractor are parties to that certain 
Design-Build Agreement, for the Horseshoe Project, dated as of the Effective Date (the 
“Design-Build Agreement”) and the other Contract Documents, all of which 
collectively comprise a design-build agreement under Chapter 223 of the Code. 

B. Section 19.3 of the Design-Build Agreement, among other things, 
provides for the establishment and operation of a disputes review board (each such 
board being referred to herein as the “Disputes Board”) to resolve each Dispute if, as 
and when, a Dispute arises under the Contract Documents. 

C. The Appointing Party desires to appoint the Disputes Board Member to 
the Disputes Board to resolve such a dispute and the Disputes Board Member desires 
to accept such appointment, each on the terms and conditions set forth in Section 19.3, 
the Disputes Board Agreement and this Agreement, and for that purpose, the parties 
hereto have agreed to enter into this Agreement pursuant to Section 3.1.2 of the 
Disputes Board Agreement. 

NOW THEREFORE, in consideration of the terms, conditions, covenants and 
agreements contained herein and in the Disputes Board Agreement, the receipt and 
sufficiency of which the parties hereto hereby acknowledge, the parties hereto hereby 
agree as follows: 
Section 1. Definitions and References. 

1.1 Definitions. All capitalized terms used in this Agreement and not defined 
or modified herein shall have the same meaning as set forth in the Contract Documents 
and, if not defined therein, in the Disputes Board Agreement. 

1.2 Reference to Disputes Board Agreement and Section 19.3 of 
Design-Build Agreement. The Disputes Board Agreement and Section 19.3 of the 
Design-Build Agreement, which, among other things, discusses the Disputes Board’s 
role in resolving Disputes, are incorporated herein by reference. 
Section 2. Appointment. 

2.1 Appointment. The Appointing Party appoints the Disputes Board Member 
to the Disputes Board to serve thereupon and resolve the applicable Dispute, and the 
Disputes Board Member accepts such appointment and agrees to perform such 
service, each in accordance with the terms and conditions of Section 19.3 of the 
Design-Build Agreement, the Disputes Board Agreement and this Agreement. 
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2.2 Term of Service. The Disputes Board Member shall serve on the 
Disputes Board through resolution of the Dispute before the Disputes Board and 
issuance of the Final Order Implementing Decision in respect thereto, except that (a) 
unless he or she is the Disputes Board Chair, he or she may be earlier dismissed from 
service pursuant to Section 5.3.3(b) of the Disputes Board Agreement because the 
dispute to be resolved is a Small Claim; (b) the Disputes Board Member may resign for 
health considerations or other reasons of disability; or (c) the Disputes Board Member 
shall resign if he or she discovers facts or circumstance that would, in such member’s 
reasonable good faith judgment, prevent such member from discharging his or her 
duties in the resolution of a Dispute in the impartial and objective manner required 
under the Disputes Board Agreement or facts or circumstances that such member 
reasonably and in good faith believes would result in a Party terminating such 
member’s appointment For Cause. The Disputes Board Member shall endeavor to give 
30 days’ notice prior to the effective date of his or resignation. 
Section 3. Representations, Warranties and Covenants. 

3.1 Representations and Warranties. The Disputes Board Member hereby 
represents and warrants to TxDOT and Design-Build Contractor, under penalty of 
perjury, that such Disputes Board Member satisfies the Disputes Board Member 
Qualifications. 

3.2 Covenants. The Disputes Board Member covenants to TxDOT and 
Design-Build Contractor that he or she: 

(a) Shall be bound by and perform such member's obligations with 
respect to the Dispute Resolution Procedures in accordance with the procedures 
established under Section 19.3 of the Design-Build Agreement; 

(b) Shall not engage in any conduct, including, but not limited to, 
having any communications, dealings or interactions with either Party, the Conflicts 
Group or any other Person in any manner, that would be or result in a Disputes Board 
Error; and 

(c) Shall preserve, maintain and protect the confidentiality of 
Confidential Materials in accordance with Section 19.3.8 of the Design-Build 
Agreement. 
Section 4. Compensation. 

4.1 Invoicing and Payment. The Disputes Board Member’s hourly billing rate 
and costs and expenses for service on the Disputes Board or means for calculating 
same are attached hereto as Annex I. Invoicing and payment of fees, costs and 
expenses shall take place in accordance with Sections 9.1, 9.2 and 9.3 of the Disputes 
Board Agreement. 

4.2 No Compensation After Termination. If the Disputes Board Member's 
appointment to the Disputes Board is terminated, whether For Cause or otherwise, the 
Disputes Board Member will not be entitled to receive payment for any services 
rendered or costs and expenses incurred after the date of termination of such 
appointment. 
Section 5. General Provisions. 

5.1 Third Party Beneficiary. Whichever of TxDOT or Design-Build Contractor 
that is not the Appointing Party is an express third party beneficiary of this Agreement 
entitled to enforce the terms and conditions hereof against the Disputes Board Member. 
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5.2 Nonassignability. The Disputes Board Member shall not assign or 
delegate any of the work or services to be rendered in connection with the Dispute 
Resolution Procedures without the prior written consent of both TxDOT and 
Design-Build Contractor. 

5.3 Disputes Board Member as Independent Contractor. The Disputes Board 
Member is acting in the capacity of an independent contractor and not as an employee 
or agent of TxDOT or Design-Build Contractor. The Disputes Board Member is not 
entitled to any employee benefits from either Party. 

5.4 Consequential Damages Waiver. In no event shall TxDOT or 
Design-Build Contractor have any liability to the Disputes Board Member other than for 
payment of the Disputes Board Member's fees, costs and expenses hereunder. Neither 
TxDOT nor Design-Build Contractor shall be liable to the Disputes Board Member for 
any special, consequential, indirect, enhanced, punitive, or similar damages (including 
lost profits that are not direct damages), including but not limited to attorneys' fees and 
expenses, arising under or in connection with this Agreement, and the Disputes Board 
Member expressly waives any right to the foregoing. 

5.5 Governing Law. This Agreement shall be governed by and construed in 
accordance with the Laws of the State of Texas, without regard to conflicts of law 
principles that would refer one to the Laws of another State. 

5.6 Entire Agreement. This Agreement, and the documents referenced 
herein, contain the entire understanding of the parties hereto with respect to the subject 
matter hereof and supersede all prior agreements, understandings, statements, 
representations and negotiations between the parties hereto with respect to its subject 
matter. 

5.7 Amendment in Writing. This Agreement may be altered, amended or 
revoked only by an instrument in writing signed by each Party. No verbal agreement or 
implied covenant or agreement shall be held to vary the terms hereof, any statute, law 
or custom to the contrary notwithstanding. 

5.8 Survival. This Agreement shall automatically terminate upon expiration or 
termination of the Disputes Board Member's service hereunder, except that the 
provisions of this Section 5 shall survive termination of this Agreement. 

5.9 Counterparts. This instrument may be executed in two or more 
counterparts, each of which shall be deemed an original, but all of which together shall 
constitute one and the same instrument. 

IN WITNESS WHERE, the parties hereto, intending to be legally bound, have 
executed this Agreement as of the day and year first set forth above. 

Appointing Party: Disputes Board Member: 
[TxDOT or Design-Build Contractor] 
By: By: 
Name: Name: 
Title: 

Address: 
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Annex I to Disputes Board Member Joinder Agreement 

Fees, Costs and Expenses 

[to be attached] 
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ATTACHMENT 2 TO DISPUTES BOARD AGREEMENT 
COMMERCIAL RULES 

R-1. Agreement of The Parties 
(a) The "Expedited Procedures" means the rules set forth in Sections E-1 

through E-6 below. Unless the Parties determine otherwise, the Expedited Procedures 
shall apply to Fast-Track Disputes in addition to any other portion of these rules that is 
not in conflict with the Expedited Procedures. 

(b) The "Procedures for Large, Complex Commercial Disputes" means 
the rules set forth in Sections L-1 through L-3 below. Unless the Parties agree 
otherwise, such Procedures shall apply to all cases in which the Dispute is valued at 
$500,000 or more, exclusive of claimed interest, fees and costs. The Parties may also 
agree to use such Procedures in cases involving non-monetary Disputes. Such 
Procedures shall be applied in addition to any other portion of these rules that is not in 
conflict with the Procedures for Large, Complex Commercial Disputes. 

(c) All other cases shall be administered in accordance with Sections R-2 
through R-43 of these rules. 

(d) If there is any inconsistency between these Commercial Rules and 
Section 19.3 of the Design-Build Agreement, Section 19.3 of the Design-Build 
Agreement shall control. 
R-2. Disputes Board 

The term "Disputes Board" in these Commercial Rules refers to the three 
member Disputes Board, constituted for a particular case, or to the Disputes Board 
Chair, as the context requires. 
R-3. Assumed Objection 

Unless the responding Party states otherwise in its response to the claiming 
Party's notice of referral of a Dispute to the Disputes Board, all aspects of the Dispute 
will be deemed to be denied by the other Party (other than any objection to the 
Disputes Board's authority to resolve the Dispute, which must be affirmatively 
asserted). 
R-4. Changes of Claim 

After notice of referral of a Dispute to the Disputes Board is given or received, if 
either Party desires to make any amended, new, or different claim or counterclaim, it 
shall be made in writing and filed with the Disputes Board. The Party asserting such an 
amended, new or different claim or counterclaim shall provide a copy to the other Party, 
who shall have 15 days from the date of such transmission within which to file an 
answering statement with the Disputes Board. 
R-5. Jurisdiction 

(a) The Disputes Board shall have the power to rule on its own jurisdiction, 
i.e., to determine if an alleged Dispute is an Ineligible Matter. 

(b) The Disputes Board shall rule on jurisdictional objections as a preliminary 
matter prior to proceeding with proceedings to resolve the underlying Dispute. 
R-6. Administrative Conference 

At the request of either Party or upon the Disputes Board's own initiative, the 
Disputes Board may conduct an administrative conference, in person or by telephone, 
with the Parties and/or their representatives. The conference may address such issues 
as the replacement of one or more Disputes Board Members, potential mediation of the 
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Dispute, potential exchange of information, a timetable for hearings and any other 
administrative matters. 
R-7. Appointment 

Because the Disputes Board Agreement between the Parties specifies a method 
of appointing a Disputes Board, that designation or method shall be followed. 
R-8. Disclosure 

(a) Any person appointed or to be appointed as a Disputes Board Member 
shall disclose to the Parties any circumstance likely to give rise to justifiable doubt as to 
such Disputes Board Member's impartiality or independence, including any bias or any 
financial or personal interest in the result of the arbitration or any past or present 
relationship with the Parties or their representatives. Such obligation shall remain in 
effect throughout the period of such member's service on the Disputes Board. 

(b) In order to encourage disclosure by Disputes Board Members and 
candidates, disclosure of information pursuant to this R-8 is not to be construed as an 
indication that the disclosing individual considers that the disclosed circumstance is 
likely to affect impartiality or independence. 
R-9. Disqualification of Disputes Board Member 

Each Disputes Board Member shall be impartial and independent and shall 
perform his or her duties with diligence and in good faith, and shall be subject to 
disqualification for: 

(a) inability or refusal to perform his or her duties with diligence and in good 
faith, and 

(b) any grounds for disqualification provided by applicable law, the Disputes 
Board Agreement or the Contract Documents. 
R-10. No Ex Parte Communication with Disputes Board Members 

(a) During the period that any Disputes Board Member is then serving on a 
Disputes Board, (i) neither Party, including its counsel or designated representatives, 
shall communicate ex parte with such Disputes Board Member and (ii) no Disputes 
Board Member shall communicate ex parte with any Person (other than other Disputes 
Board Members), including but not limited to, either Party, its counsel or designated 
representatives, regarding any aspect of the applicable Dispute. 

(b) Each Party may communicate with individuals listed on its respective 
Disputes Board Member Candidates' List for the purposes of (i) ascertaining their 
availability to serve on a particular Disputes Board and/or (ii) reconfirming such 
individuals' qualifications under the Disputes Board Member Qualifications and the 
absence of Conflicts of Interest and Misconduct, provided that the communicating Party 
simultaneously furnishes copies of all such written correspondence with such 
individuals to the other Party and gives the other Party advance notice and opportunity 
to participate in all verbal communication with such individuals. Ex parte 
communication regarding the substance of any Dispute between a Party and 
individuals listed on its respective Disputes Board Member Candidates' List is 
prohibited. 
R-11. Hearings After Filling of Vacancies 

In the event of the appointment of a substitute Disputes Board Member, the 
panel of Disputes Board Members shall determine in its sole discretion whether it is 
necessary to repeat all or part of any prior hearings. 
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R-12. Preliminary Hearing 
(a) At the request of either Party or at the discretion of the Disputes Board, 

the Disputes Board may schedule as soon as practicable a preliminary hearing with the 
Parties and/or their representatives. The preliminary hearing may be conducted by 
telephone at the Disputes Board's discretion. 

(b) During the preliminary hearing, the Parties and the Disputes Board should 
discuss the future conduct of the case, including clarification of the nature of the 
Dispute, a schedule for the hearings and any other preliminary matters. 
R-13. Exchange of Information; Discovery 

(a) At least five Business Days prior to the hearing, the Parties shall 
exchange (i) copies of all exhibits they intend to submit at the hearing and (ii) lists of 
witnesses anticipated to be called at the hearing, in each case except for witnesses or 
exhibits to be offered for the purpose of impeachment or rebuttal. 

(b) The Disputes Board Chair is authorized to resolve any disputes 
concerning the exchange of information or the Parties' discovery. 
R-14. Date, Time, and Place of Hearing 

The Disputes Board Chair shall set the date, time, and place for each hearing at 
a neutral and reasonably cost-efficient location in Travis County, Texas that is 
reasonably convenient for the Parties. The Parties shall respond to requests for 
hearing dates in a timely manner, be cooperative in scheduling the earliest practicable 
date, and adhere to the established hearing schedule. The Disputes Board shall send 
a notice of hearing to the Parties at least 5 Business Days in advance of the hearing 
date, unless otherwise agreed by the Parties. 
R-15. Attendance of Witnesses 

Except for each Party's counsel and other authorized representative, upon the 
request of either Party or its own initiative, the Disputes Board shall have the power to 
require the exclusion of any witness or potential witness during the testimony of any 
other witness. 
R-16. Representation 

Each Party may be represented by counsel or other authorized representative. 
A Party intending to be so represented shall notify the other Party and the Disputes 
Board of the name and address of the representative at least three days prior to the 
date set for the hearing at which that person is first to appear. When such a 
representative initiates or responds for a Party in the course of the Dispute Resolution 
Procedures, notice is deemed to have been given by the Party represented by such 
representative. 
R-17. Dispute Board Members' Certifications; Witness Oaths 

Before proceeding with the first hearing, each Disputes Board Member shall 
have entered into a Disputes Member Joinder Agreement with a Party in which he or 
she certifies, under penalty of perjury as to his or her meeting the Disputes Board 
Member Qualification and the absence of Conflicts of Interest and Misconduct (and a 
covenant to not engage in Misconduct). The Disputes Board shall require witnesses to 
testify under oath. 
R-18. Stenographic Record 

Any Party desiring a stenographic record shall make arrangements directly with 
a stenographer and shall notify the other Party of these arrangements at least three 
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days in advance of the hearing. The requesting Party shall pay the cost of the record. 
If the transcript is agreed by the Parties, or determined by the Disputes Board to be the 
official record of the proceeding, it must be provided to the Disputes Board and made 
available to the other Party for inspection, at a date, time, and place determined by the 
Disputes Board. 
R-19. Interpreters 

Any Party wishing an interpreter shall make all arrangements directly with the 
interpreter and shall assume the costs of the service. 
R-20. Postponements 

The Disputes Board may postpone any hearing upon agreement of the Parties, 
upon request of a Party for good cause shown, or upon the Disputes Board's own 
initiative for good cause shown. 
R-21. Proceedings in the Absence of a Party or Representative 

The Dispute Board's proceedings may proceed in the absence of either Party or 
representative who, after due notice, fails to be present or fails to obtain a 
postponement. A Disputes Board Decision shall not be made solely on the default of a 
Party. The Disputes Board shall require the Party who is present to submit such 
evidence as the Disputes Board may require for the making of a Disputes Board 
Decision. 
R-22. Conduct of Proceedings 

(a) The claimant Party shall present evidence to support its claim. The 
respondent Party shall then present evidence to support its defense. Witnesses for 
each Party shall also submit to questions from the Disputes Board and the adverse 
Party. The Disputes Board has the discretion to vary this procedure, provided that the 
Parties are treated with equality and that each Party has the right to be heard and is 
given a fair opportunity to present its case. 

(b) The Disputes Board, exercising is discretion, shall conduct the 
proceedings with a view to expediting the resolution of the Dispute and may direct the 
order of proof, bifurcate proceedings and direct the Parties to focus their presentations 
on issues the decision of which could dispose of all or part of the case. 

(c) The Parties may agree to waive oral hearings in any case. 
R-23. Evidence 

(a) The Parties may offer such evidence as is relevant and material to the 
Dispute and shall produce such evidence as they or the Disputes Board deems 
relevant and necessary to an understanding and determination of the Dispute. 
Conformity to the Texas Rules of Evidence shall be required, except where these 
Commercial Rules contain a contrary rule. All evidence shall be taken in the presence 
of all of the Disputes Board Members and both of the Parties, except where a Party 
fails to attend the hearing or has waived the right to be present. 

(b) Subject to the Texas Rules of Evidence, the Disputes Board shall 
determine the admissibility, relevance, and materiality of the evidence offered and may 
exclude evidence deemed by the Disputes Board to be cumulative or irrelevant. 

(c) The Disputes Board shall take into account applicable principles of legal 
privilege, such as those involving the confidentiality of communications between a 
lawyer and client. 

(d) Special discovery and evidentiary rules: 
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(i) The Disputes Board Chair shall, at the request of either Party, 
issue subpoenas for the attendance of witnesses or the production of books, records, 
documents or other evidence, whether for deposition or for hearing, in the manner 
provided by law for issuance of a subpoena in a civil action pending in a state district 
court. All provisions of the Texas Rules of Civil Procedure for service and response to 
subpoenas in a civil action pending in state district court shall apply to subpoenas 
issued pursuant hereto. 

(ii) Each Party shall be entitled to take depositions of witnesses and to 
propound written discovery in the manner, and to the extent, provided by Law for 
discovery in a civil action pending in a state district court, consistent with Rule 190.3 of 
the Texas Rules of Civil Procedure. The Disputes Board Chair shall, at the request of 
either Party, or may, on his or her own initiative, adopt a discovery control plan as 
contemplated by Rule 190.4 of the Texas Rules of Civil Procedure. 

(iii) The disclosure of expert witness information and the depositions of 
designated expert witnesses shall be conducted as provided by the Texas Rules of 
Civil Procedure for cases in state district court. 

(iv) At the hearing, each Party shall have the right to be heard, to 
present evidence, including expert witness testimony, and to cross-examine witnesses, 
including the Independent Engineer. 
R-24. No Evidence by Affidavit; Post-hearing Filing of Documents or Other 
Evidence 

(a) The Disputes Board may not receive and consider the evidence of 
witnesses by declaration or affidavit. 

(b) If the Parties agree or the Disputes Board directs that documents or other 
evidence be submitted to the Disputes Board after the hearing, the documents or other 
evidence shall be transmitted to each Disputes Board Member. Both Parties shall be 
afforded an opportunity to examine and respond to such documents or other evidence. 
R-25. Inspection or Investigation 

The Disputes Board may find it necessary to make an inspection or investigation 
in connection with its proceedings and, if so, shall so advise the Parties. The Disputes 
Board shall set the date and time of such inspection or investigation and notify the 
Parties thereof. Any Party who so desires may be present at such an inspection or 
investigation. In the event that one or both The Parties are not present at the 
inspection or investigation, the Disputes Board shall make an oral or written report to 
the Parties on the result or findings from such inspection or investigation and afford 
them an opportunity to comment. 
R-26. Interim Measures 

(a) The Disputes Board may take whatever interim measures it deems 
necessary, including measures for the protection or conservation of property and 
disposition of perishable goods. 

(b) Such interim measures may take the form of an interim Disputes Board 
Decision. 

(c) A request for interim measures addressed by a Party to a Travis County, 
Texas district court shall not be deemed incompatible with the agreement to have the 
underlying Dispute resolved by the Disputes Board or a waiver of the right to have the 
underlying Dispute resolved by the Disputes Board. 
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R-27. Closing of Hearing 
The Disputes Board shall specifically inquire of both Parties whether they have 

any further proofs to offer or witnesses to be heard. Upon receiving negative replies or 
if satisfied that the record is complete, the Disputes Board shall declare the hearing 
closed. If briefs are to be filed, the hearing shall be declared closed as of the final date 
set by the Disputes Board for the receipt of briefs. If documents are to be filed as 
provided in R-24 and the date set for their receipt is later than that set for the receipt of 
briefs, the later date shall be the closing date of the hearing. The time limit within 
which the Disputes Board is required to make the Disputes Board Decision shall 
commence, in the absence of other agreements by the Parties, upon the closing of the 
hearing. 
R-28. Reopening of Hearing 

The hearing may be reopened only upon application of a Party for good cause 
shown, as determined in the discretion of the Disputes Board, at any time before the 
Disputes Board Decision is issued The Disputes Board may reopen the hearing and 
shall have 30 days from the closing of the reopened hearing within which to issue the 
Disputes Board Decision. 

R-29. Waiver of Rules 

Any Party who proceeds with the Disputes Board proceedings after knowledge 
that any provision or requirement of these rules has not been complied with and who 
fails to state an objection in writing to the other Party and the Disputes Board shall be 
deemed to have waived the right to object. 

R-30. Extensions of Time 
The Parties may modify any period of time in these rules by mutual agreement. 

The Disputes Board may for good cause extend any period of time established by 
these rules, except the time for issuance of the Disputes Board Decision. The Disputes 
Board shall notify the Parties of any extension. 
R-31. Serving of Notice 

(a) Any papers, notices, or process necessary or proper for the initiation or 
continuation of Disputes Board proceedings under these rules, for any court action in 
connection therewith, or for the entry of judgment on any Disputes Board Decision 
made under these rules shall be given in accordance with Section 24.11 of the 
Design-Build Agreement. 

(b) Unless otherwise instructed by the Disputes Board, any documents 
submitted by either Party to the Disputes Board shall simultaneously be provided to the 
other Party. 
R-32. Majority Decision 

When the panel consists of more than one Disputes Board, a majority of the 
Disputes Board Members must make all decisions. 

R-33. Time of Issuance of the Disputes Board Decision 
The Disputes Board Decision shall be issued promptly by the Disputes Board 

and no later than 30 days from the date of closing the hearing, or, if oral hearings have 
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been waived, from the date of the Parties’ transmittal of the final statements and proofs 
to the Disputes Board. 
R-34. Form of Disputes Board Decision 

(a) Any Disputes Board Decision shall be in writing and signed by a majority 
of the Disputes Board Members. 

(b) The Disputes Board shall also issue written findings of fact and 
conclusions of law to accompany the Disputes Board Decision. 
R-35. Scope of Disputes Board Decision 

(a) The Disputes Board may determine the occurrence of any event that is a 
prerequisite to a Party's claim for any remedy or relief in the Dispute, and grant any 
remedy or relief to resolve the Dispute, that the Disputes Board deems just and 
equitable and within the scope of the agreement of the Parties under Section 19.3 of 
the Design-Build Agreement, including, but not limited to, specific performance of any 
obligation under the Contract Documents. 

(b) In addition to a final Disputes Board Decision, the Disputes Board may 
make other decisions, including interim, interlocutory, or partial rulings, orders, and 
decisions. In any interim, interlocutory, or partial Disputes Board Decision, the 
Disputes Board may assess and apportion the fees, expenses, and compensation 
related to such Disputes Board Decision as the Disputes Board determines is 
appropriate, subject, however, to the limitations of the Disputes Board's authority in 
Section 19.3.4.1(e) of the Design-Build Agreement. 

(c) In the final Disputes Board Decision, the Disputes Board shall assess 
compensation amounts. The Disputes Board may apportion fees and expenses 
between the Parties in such amounts as the Disputes Board determines is appropriate 
in its discretion, subject, however, to the limitations of the Disputes Board's authority 
under Section 19.3.4.1(e). 
R-36. Disputes Board Decision upon Settlement 

If the Parties settle the Dispute during the course of the Disputes Board 
proceedings and if the Parties so request, the Disputes Board may set forth the terms 
of the settlement in a "consent Disputes Board Decision." 
R-37. Acceptance of Delivery of Disputes Board Decision 

The Parties shall accept as notice and delivery of the written Disputes Board 
Decision, together with the written findings of fact and conclusions of law, addressed 
and provided to them in the manner provided under Section 24.11 of the Design-Build 
Agreement. 
R-38. Correction of Errors in Disputes Board Decision 

Within 5 Business Days after the transmittal of a Disputes Board Decision, either 
Party, upon notice to the other Party, may request the Disputes Board, through the 
Disputes Board Chair, to correct any clerical, typographical, or computational errors in 
the Disputes Board Decision. The Disputes Board is not empowered under this R-38 to 
redetermine the merits of any Dispute already decided. The other Party shall be given 
5 Business Days to object to the request on the ground that there is no clerical, 
typographical, or computational error in the decision. The Disputes Board shall 
perform the request correction of errors within 10 Business Days after transmittal by the 
Disputes Board Chair of the request for correction of errors unless the other Party 
objects. Any unresolved disagreement between the Parties as to the existence of a 
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clerical, typographical, or computational error in the Disputes Board Decision can be 
subsequently pursued, if at all, under R-28. 
R-39. Release of Documents for Subsequent Proceedings 

The Disputes Board shall, upon the written request of a Party, furnish to the 
Party, at the Party's expense, certified copies of any papers in the Disputes Board's 
possession that may be required in further administrative or judicial proceedings 
relating to resolution of the Dispute. 
R-40. Applications to Court and Exclusion of Liability 

(a) No judicial proceeding by a Party relating to a Dispute shall be deemed a 
waiver of the Party's right to have the Dispute resolved by Dispute Board proceedings. 

(b) Neither any Disputes Board Member nor the Disputes Board in a 
proceeding under these rules is a necessary or proper Party in judicial proceedings 
relating to a Dispute. 
R-41. Expenses 

The expenses of witnesses for either side shall be paid by the Party producing 
such witnesses. All other expenses of the Dispute Board's proceedings, including 
required travel and other expenses of the Disputes Board, Disputes Board 
representatives, and any witness and the cost of any proof produced at the direct 
request of the Disputes Board, shall be borne equally by the Parties, unless they agree 
otherwise or unless the Disputes Board in the Disputes Board Decision assesses such 
expenses or any part thereof against any specified Party or The Parties (in the latter 
case subject, however, to the limitations of the Disputes Board's authority under 
Section 19.3.4.1(e)). 
R-42. Interpretation and Application of Rules 

The Disputes Board shall interpret and apply these rules insofar as they relate to 
the Disputes Board's powers and duties to resolve the particular Dispute for which such 
Disputes Board was empanelled to resolve. 
R-43. No Suspension for Nonpayment 

If a Disputes Board Member's compensation or administrative charges have not 
been paid in full, such Disputes Board Member may so inform the Parties in order that 
one of them may advance the required payment. If such payments are not made, and 
the non-paying Party does not within 30 days after its receipt of the unpaid Disputes 
Board Member's invoice provide notice to such member and the other Party as to such 
Party's dispute of such member's invoice, the Disputes Board may order the 
suspension or termination of the proceedings. If a Party disputes a Disputes Board 
Member's invoice and provides such notice, no suspension or termination of the 
proceedings shall occur. Ex parte conversations to resolve a fee dispute between the 
Dispute Board Member whose invoice is disputed and the disputed Party are prohibited 
during the Dispute Board's resolution of the Dispute, and any such conversations shall 
be deferred until the Disputes Board Decision is final. 
EXPEDITED PROCEDURES FOR FAST-TRACK DISPUTES 
E-1. Serving of Notices 

In addition to notice provided pursuant to Section 24.11 of the Design-Build 
Agreement, the Parties can agree in writing to also accept notice by telephone. If the 
Parties so agree, a failure to confirm in writing any such oral notice, the proceeding 
shall nevertheless be valid if notice has, in fact, been given by telephone. 
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E-2. Exchange of Exhibits 
At least two Business Days prior to the hearing, the Parties shall exchange 

copies of all exhibits they intend to submit at the hearing. The Disputes Board shall 
resolve disputes concerning the exchange of exhibits. 
E-3. Proceedings on Documents 

Where no Party's claim exceeds $10,000, exclusive of interest and arbitration 
costs, and other cases in which the Parties agree, the Dispute shall be resolved by 
submission of documents, unless either Party requests an oral hearing, or the Disputes 
Board determines that an oral hearing is necessary. The Disputes Board shall 
establish a fair and equitable procedure for the submission of documents. 
E-4. Date, Time, and Place of Hearing 

In cases in which a hearing is to be held, the Disputes Board shall set the date, 
time, and place of the hearing, to be scheduled to take place within 10 days after 
appointment of the Disputes Board Chair. The Disputes Board will notify the Parties in 
advance of the hearing date. 
E-5. The Hearing 

(a) Each Party shall have equal opportunity to submit its proofs and complete 
its case. 

(b) The Disputes Board shall determine the order of the hearing and 
schedule and control its duration consistent with the objective of expedited resolution of 
the Fast-Track Dispute, and may require further submission of documents within two 
days after the hearing. For good cause shown, the Disputes Board may schedule 
additional hearings within seven Business Days after the initial hearing. 

(c) Any Party desiring a stenographic record may arrange for one pursuant to 
the provisions of R-18. 
E-6. Time of Award 

Unless otherwise agreed by the Parties, the Disputes Board Decision shall be 
rendered not later than 14 days from the date of the closing of the hearing or, if oral 
hearings have been waived, from the date of the Parties' transmittal of the final 
statements and proofs to the Disputes Board. 
PROCEDURES FOR LARGE, COMPLEX COMMERCIAL DISPUTES 
L-1. Administrative Conference 

Prior to the commencing proceedings to resolve a Dispute, the Disputes Board 
shall, unless the Parties agree otherwise, conduct an administrative conference with 
the Parties and/or their attorneys or other representatives by conference call within 7 
days after the Disputes Board Chair is appointed. In the event the Parties are unable 
to agree on a mutually acceptable time for the administrative conference, the Dispute 
Board shall, upon three Business Days' advance notice, schedule the administrative 
conference for 9 a.m. (CST) on the fourth Business Day and such administrative 
conference shall take place at such date and time. Such administrative conference 
shall be conducted for the following purpose of obtaining additional information about 
the nature and magnitude of the Dispute and the anticipated length of hearing and 
scheduling and for such additional purposes as the Parties or the Disputes Board may 
deem appropriate. 
L-2. Preliminary Hearing 
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As promptly as practicable after the appointment of the Disputes Board, a 
preliminary hearing shall be held among the Parties and/or their attorneys or other 
representatives and the Disputes Board. If the Parties agree, the preliminary hearing 
will be conducted by telephone conference call rather than in person. At the 
preliminary hearing the matters to be considered shall include, without limitation: 

(a) service of a detailed statement of the Dispute, including damages and 
defenses, a statement of the issues asserted by each Party and positions with respect 
thereto, and any legal authorities the Parties may wish to bring to the attention of the 
Disputes Board; 

(b) stipulations to uncontested facts; 
(c) the extent to which discovery shall be conducted, in light of the special 

discovery and evidentiary rules set forth above in R-23(d); 
(d) exchange and premarking of those documents which each Party believes 

may be offered at the hearing; 
(e) the identification and availability of witnesses, including experts, and such 

matters with respect to witnesses including their biographies and expected testimony 
as may be appropriate; 

(f) whether, and the extent to which, any sworn statements and/or 
depositions may be introduced; 

(g) the extent to which hearings will proceed on consecutive days; 
(h) whether a stenographic or other official record of the proceedings shall be 

maintained; 
(i) the possibility of utilizing mediation or other non-adjudicative methods of 

dispute resolution; and 
(j) the procedure for the issuance of subpoenas. 
By agreement of the Parties and/or order of the Disputes Board Chair, the 

pre-hearing activities and the hearing procedures that will govern the Disputes Board's 
proceedings will be memorialized in a scheduling and procedure order (each, a 
"Scheduling and Procedure Order"). Nothing in any Schedule and Procedure Order 
shall conflict with the procedures established under Section 19.3 of the Design-Build 
Agreement. 
L-3. Management of Proceedings 

(a) The Disputes Board shall take such steps as they may deem necessary or 
desirable to avoid delay and to achieve a just, speedy and cost-effective resolution of 
Large, Complex Commercial Cases, provided, however, that no action by the Disputes 
Board under this L-3 shall conflict with the procedures established under Section 19.3 
of the Design-Build Agreement. 

(b) The Parties shall cooperate in the exchange of documents, exhibits and 
information within such Party's control if the Disputes Board(s) consider such 
production to be consistent with the goal of achieving a just, speedy and cost-effective 
resolution of a Large, Complex Commercial Case. 

(c) The Parties may conduct discovery, subject to any limitations deemed 
appropriate and set forth in the discovery control plan and/or the Scheduling and 
Procedure Order. If the Parties cannot agree on production of documents and other 
information, the Disputes Board, consistent with the expedited nature of arbitration, 
may establish the extent of the discovery. 
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(d) The Parties shall exchange copies of all exhibits they intend to submit at 
the hearing 10 Business Days prior to the hearing unless the Disputes Board Chair 
determines otherwise. 

(e) The exchange of information pursuant to this rule, as agreed by the 
Parties and/or directed by the Disputes Board Chair, shall be included within the 
Scheduling and Procedure Order. 

(f) The Disputes Board is authorized to resolve any disputes concerning the 
exchange of information. 

(g) Generally hearings will be scheduled on consecutive days or in blocks of 
consecutive days in order to maximize efficiency and minimize costs. 
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EXHIBIT 23 

REMAINING PROJECT ROW 

ROW Acquisition 

Parcels to be acquired by the Design-Build Contractor: 
ROW CSJ 1068-04-139 = none 
ROW CSJ 0196-03-243 = 4, 51, 57 
ROW CSJ 0442-02-142 = 12, 17A, 18 

Relocation Assistance 

Parcels the Design-Build Contractor is responsible for relocation: 
ROW CSJ 1068-04-139 = none 
ROW CSJ 0196-03-243 = 4, 37 
ROW CSJ 0442-02-142 = 12 

Texas Department of Transportation EXHIBIT 23 RFP Addendum 23 
Horseshoe Project Page 1 of 1 Design-Build Agreement 
September 17,20, 2012 Ex. 23 – Remaining Project ROW 


