
         

  

            
            

              
           

            
       

             

     
    

    

TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

0100 GENERAL 

0101 General requirements 

A. Maintenance Contractor shall be responsible for and shall carry out Maintenance Services for 
the Maintained Elements set forth in Exhibit 2, Attachment 2 throughout the Maintenance 
Term such that each Maintained Element set forth in Exhibit 2, Attachment 2 shall comply 
with the Performance Requirements set forth in Attachment 1 to this Maintenance 
Specification. 

B. In carrying out the Maintenance Services, Maintenance Contractor shall take into account and 
comply with the requirements of this Maintenance Specification. 

C. The limits for Maintenance Services are set forth in Attachment 3 to this Maintenance 
Specification. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

0200 PROJECT MANAGEMENT 

0201 General Requirements 

A. Maintenance Contractor shall establish and maintain an organization that effectively manages 
all the Maintenance Services. This Project management effort will be defined and guided by 
the Maintenance Management Plan. The Maintenance Management Plan is an umbrella 
document that describes the Maintenance Contractor’s managerial approach, strategy, and 
quality procedures to maintain the Project and achieve all requirements of the CMA 
Documents. Unless otherwise agreed by Texas Department of Transportation (TxDOT), the 
Maintenance Management Plan shall be consistent with the capital maintenance plan 
submitted with the Proposal. 

B. TXDOT will audit and monitor the activities described in the Maintenance Management Plan 
to assess Maintenance Contractor performance. All statements contained in the Maintenance 
Management Plan shall be of an auditable nature, as described in Section 19.2 of the 
Technical Provisions. 

0202 Project Schedule 

A. The Parties recognize the importance of the Project Schedule for defining the time-frame for 
the maintenance of the Project and the achievement of the milestones. The Parties also 
recognize the importance of the Project Schedule in monitoring the progress of Maintenance 
Services of the Project and denoting changes that occur. 

B. Every submitted schedule shall be in the form of a single hard copy in full-size color plot 
sheets, along with a backup disk of the schedule in electronic format. 

C. The scheduling software employed by the Maintenance Contractor shall be compatible with 
the scheduling software employed by TxDOT. Maintenance Contractor shall implement any 
new operating practices or software required as a result of TxDOT’s amendments to any such 
systems, standards and procedures. TxDOT’s current software in use is Primavera 6.0 (P6). 
“compatible”, as used in this Section 0202C, shall mean that the Maintenance 
Contractor-provided electronic file version of the Project Schedule may be loaded or 
imported by TXDOT using its scheduling software with no modifications, preparation or 
adjustments. Maintenance Contractor shall be responsible for updating scheduling software 
to maintain compatibility with current TXDOT supported scheduling software. 

D. Maintenance Contractor shall prepare a Maintenance Services Deliverables Schedule and 
shall submit it to TXDOT for review and approval. Approval of the Maintenance Services 
Deliverables Schedule shall be a condition precedent to commencing Maintenance Services. 

E. The Maintenance Services Deliverables Schedule shall refer to the activities within the 
Maintenance Management Plan which will provide a narrative describing, in general fashion, 
the Maintenance Contractor’s proposed methods of operation for Maintenance Services. The 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

Maintenance Management Plan shall address the general sequence of Maintenance Services 
and all Schedule deadlines. 

F. The Maintenance Services Deliverables Schedule shall include all major activities of 
Maintenance Services required under the CMA Documents, in sufficient detail to monitor 
and evaluate progress, during the Maintenance Period(s). 

G. The Maintenance Services Deliverables Schedule shall include activities for maintenance and 
interfaces with other projects, localities, municipalities and other Governmental Entities. 

H. For each activity, Maintenance Contractor shall indicate the duration (in Days) required to 
perform the activity and the anticipated beginning and completion date of each activity. In 
addition, the Maintenance Services Deliverables Schedule shall indicate the sequence of 
performing each activity and the logical dependencies and inter-relationships among the 
activities. 

I. The Maintenance Services Deliverables Schedule shall include a listing of all submittals as 
called out in the CMA Documents. Submittal activity durations shall include specific 
durations for TXDOT review and/or approval of the Maintenance Contractor’s submittals as 
called out elsewhere in the CMA Documents. 

J. With the exception of activities relating to Environmental Approvals by Governmental 
Entities, each activity depicting the Maintenance Contractor’s operations shall have duration 
of not more than 20 Days, and not less than one Day, except as otherwise approved by 
TxDOT. 

K. Maintenance Contractor shall update or provide a notification of no change to the current 
schedule, on at least a monthly basis, the approved Maintenance Services Deliverables 
Schedule to reflect the current status of the Project, including approved Change Orders. 

L. Each Maintenance Services Deliverables Schedule update shall accurately reflect all activities 
as of the Effective Date of the updated schedule. 

M. The Maintenance Services Deliverables Schedule update shall include a schedule narrative 
report which describes the status of the Maintenance Services in detail. 

N. On or before 60 days after the issuance of Maintenance NTP1, Maintenance Contractor shall 
submit the first Capital Asset Replacement Work Submittal (forming part of the Maintenance 
Management Plan) for TXDOT for review as further described in Section 1903. 

O. This section O, is not applicable for the Maintenance Services Deliverables Schedule but 
shall be utilized for the Capital Asset Replacement Work Schedule. Float shall not be 
considered as time for the exclusive use of or benefit of either TxDOT or the Maintenance 
Contractor but shall be considered as a jointly owned, expiring resource available to the 
Project and shall not be used to the financial detriment of either Party. Any method utilized to 
sequester Float calculations will be prohibited without prior approval of TxDOT. Any 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

schedule, including the Capital Asset Replacement Work and all updates thereto, showing an 
early completion date shall show the time between the scheduled completion date and the 
applicable deadline as "Project Float." 

0203 Maintenance Document Management Plan 

A. Maintenance Contractor shall establish and maintain an electronic document control system 
(“Maintenance Document Management Plan”) to store, catalog, and retrieve all 
Project-related documents in a format compatible with Texas Reference Marker System used 
by TxDOT. Unless otherwise directed by TxDOT, record retention shall comply with the 
requirements of the Texas State Records Retention Schedule. 

B. All records and the then-current electronic document control system shall be provided to 
TXDOT at the time of the expiration or earlier termination of the CMA. 

0204 Maintenance Services Quality Control Plan 

A. Maintenance Contractor shall submit a comprehensive quality control plan (“Maintenance 
Services Quality Control Plan’) to TXDOT for approval that is consistent with and expands 
upon the preliminary Maintenance Services Quality Control Plan submitted with the 
Proposal. 

B. The Maintenance Services Quality Control Plan shall be consistent with current versions of 
ISO standards relating to quality and audit as updated by the International Standards 
Organization. Maintenance Contractor may elect to obtain formal ISO quality certification, 
but will not be required to do so. 

C. The Maintenance Services Quality Control Plan shall describe the system, policies, and 
procedures that address the Maintenance Services and provide documented evidence that the 
Maintenance Services were performed in accordance with the CMA Documents. 

D. The Maintenance Services Quality Control Plan shall incorporate the following features: 
• Maintenance Contractor shall make all quality records immediately available to 

TXDOT for review. Maintenance Contractor shall provide TXDOT with a copy of 
any and/or all quality records when requested. 

• The Maintenance Services Quality Control Plan shall capture all work performed 
by the Maintenance Contractor and all Subcontractors. 

• Maintenance Contractor shall submit to TXDOT the results of all internal audits 
within seven Days of their completion, 

• Maintenance Contractor shall submit to TXDOT non-conformance reports within 
seven Days their issuance and resolution. Maintenance Contractor shall notify 
TXDOT of a Nonconforming Work within two Days of discovering the 
Nonconforming Work. 

• TXDOT will issue a non-conformance report if TXDOT discovers any 
Nonconforming Work. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

E. The Maintenance Services Quality Control Plan shall contain detailed procedures for all 
activities performed by the Maintenance Contractor. Maintenance Contractor’s quality 
process shall incorporate planned and systematic activities. Maintenance Contractor shall 
conduct all activities in accordance with the Maintenance Services Quality Control Plan and 
the requirements of the CMA Documents. 

F. Inspections, reviews, and testing shall only be performed by personnel with appropriate 
training and qualifications, using appropriate equipment that is accurately calibrated and 
maintained in good operating condition at an AMRL (AASHTO R18, “Establishing and 
Implementing a Quality System for Construction Materials Testing Laboratories”) accredited 
facility, or at a facility with comparable certification (e.g. ISO 17025, “General requirements 
for the competence of testing and Calibration laboratories”.) 

G. Quality terminology, unless defined or modified elsewhere in the CMA Documents, shall 
have the meaning defined in BS ISO 9001. Terms used in BS ISO 9001 shall have the 
meanings defined below: 

• Organization: the Maintenance Contractor’s organization, including any Affiliates and 
Subcontractors. 

• Customers: the Users of the roadways, TxDOT, Customer Groups, and key 
stakeholders that have an adjacent property interest or connecting roadway. 

• Suppliers: Contractors. 
• Product: Maintenance Services. 
• Quality control: the part of quality management focused on fulfilling quality 

requirements. 
• Quality Management Plan: the Maintenance Services Quality Control Plan described 

in this Section 0204. 

H. Maintenance Contractor shall maintain the Maintenance Services Quality Control Plan to 
contain current versions of the following information: 

• The organizational chart that identifies all quality management personnel, their roles, 
authorities and line reporting relationships. 

• Description of the roles and responsibilities of all quality management personnel and 
those who have the authority to stop activities. 

• Identification of testing agencies, including information on each agency’s capability 
to provide the specific services required for the activities; certifications held; 
equipment; and location of laboratories. 

• Resumes for all quality management personnel. 

I. The Maintenance Services Quality Control Plan shall contain a complete description of the 
quality policies and objectives that the Maintenance Contractor will implement throughout its 
organization. The policies shall demonstrate the Maintenance Contractor senior 
management’s commitment to implement and continually improve the maintenance quality 
management system. 

J. The Maintenance Services Quality Control Plan shall contain detailed systems and 
procedures the Maintenance Contractor will implement, including the following: 
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• Control of quality records; 
• Management reviews; 
• Resource allocation; 
• Measurement of customer satisfaction; 
• Control of nonconforming products and services; 
• Internal audits; 
• A process to seek continual improvement of the Maintenance Services Quality 

Control Plan. 

K. The Maintenance Services Quality Control Plan shall contain detailed descriptions of the 
inspection and test plans, including the timing and frequency of testing, that the Maintenance 
Contractor will use to meet quality control requirements of the Maintenance Services. 

L. Maintenance Contractor shall revise its Maintenance Services Quality Control Plan when its 
own quality management organization detects a repeating or fundamental non-conformance 
in the work performed or in the manner the Maintenance Services are inspected or tested, or 
when TXDOT advises the Maintenance Contractor of such a problem. 

M. Maintenance Contractor’s Maintenance QC Manager staff shall have no responsibilities in 
the provision of Maintenance Services. Quality control staff shall only have responsibilities 
on the provision of Maintenance Services. 

N. Maintenance Contractor’s Maintenance QC Manager shall report directly to the Maintenance 
Contractor’s principals. 

O. The Maintenance QC Manager shall prepare a monthly report of the quality inspections and 
tests performed, results of such inspections and tests, and occurrences and resolution of 
nonconformance discoveries. Maintenance Contractor shall submit the monthly reports to 
TXDOT for review. 

P. Maintenance Contractor’s QC Manager shall have the authority to stop work for 
quality-related issues. 

Q. Not later than two Business Days after the Maintenance Contractor completes design of any 
particular Released for Construction Documents, and the Maintenance Contractor has 
reviewed and checked the design in accordance with the Maintenance Services Quality 
Control Plan, and the Maintenance Contractor’s Registered Professional Engineer has signed 
and sealed the document, the Maintenance Contractor shall submit the signed and sealed 
document to TxDOT. Maintenance Contractor’s Released for Construction Documents shall 
comply with the CMA Documents, and shall be detailed, complete, constructible, and shall 
allow verification of the design criteria and compliance with CMA Documents. 

R. Maintenance Contractor shall perform Maintenance Services in accordance with the Released 
for Construction Documents, following a reasonable timeframe for TXDOT review and 
comment, together with the relevant requirements and specifications of the CMA Documents. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

S. On or about the Effective Date of termination of Maintenance Services, the Maintenance 
Contractor shall submit to TXDOT a complete set of Record Drawings. The Record 
Drawings and Documentation shall be an organized, complete record of drawings and 
supporting calculations and details that accurately represent what the Maintenance Contractor 
constructed. 

T. Maintenance Contractor shall ensure that the Record Drawings reflect the actual condition of 
the Maintenance Services construction. 

U. The Maintenance Services Quality Control Plan shall contain detailed procedures for the 
Maintenance Contractor’s quality control activities. Maintenance Contractor’s construction or 
maintenance operations must incorporate quality processes as part of its Quality Management 
Plan, including planned and systematic activities undertaken by a party independent of the 
construction or maintenance process. Maintenance Contractor is to undertake all quality 
control in accordance with the Quality Management Plan and the requirements set out in the 
CMA Documents. 

0205 Maintenance Safety Plan 

A. Maintenance Contractor shall be responsible for the safety of its personnel and of the general 
public affected by the Project. 

B. Maintenance Contractor shall submit to TXDOT for approval a comprehensive safety plan 
(“Maintenance Safety Plan”) that is consistent with and expands upon the preliminary safety 
plan submitted with the Proposal. The Maintenance Safety Plan shall fully describe the 
Maintenance Contractor’s policies, plans, training programs, work site controls, and Incident 
Management Plans to ensure the health and safety of personnel involved in the Project and 
the general public affected by the Project during the Maintenance Term. 

C. Maintenance Contractor’s Maintenance Safety Plan shall address procedures for immediately 
notifying TXDOT of all Incidents arising out of or in connection with the performance of the 
Maintenance Services, whether on or adjacent to the Project. 

0206 Management of Communications between Maintenance Contractor and TxDOT 

A. Maintenance Contractor shall submit a comprehensive communications plan (“Maintenance 
Communications Plan”) to TXDOT for approval that is consistent with and expands upon the 
preliminary communications plan submitted with the Proposal. Maintenance Contractor shall 
maintain and update the Maintenance Communications Plan as the Maintenance Term 
progresses. 

B. The Maintenance Communications Plan shall describe the processes and procedures for 
communication of Project information between the Maintenance Contractor’s organization 
and TxDOT. 

C. The Maintenance Communications Plan shall describe how the Maintenance Contractor’s 
organization will respond to unexpected requests for information, communicate changes or 
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revisions to necessary Maintenance Contractor personnel, and notify TXDOT before and 
after changes are made to the CMA Documents. 

0207 Design 

A. In carrying out the Maintenance Services, where there is a requirement for design, the 
Maintenance Contractor shall ensure that the Project is restored either to the original design 
used for the construction of the Project, or to a different design that shall be in accordance 
with the requirements for design set forth in the Contract Documents. 

B. TxDOT shall retain the approval of certain documents as described in Section 3.0 of the 
Development Agreement 

0208 Maintenance Transition 

A. Maintenance Contractor shall submit the Maintenance Transition Plan within the time period 
specified in Section 3.6.1 of the CMA Document. As a minimum, the Maintenance 
Transition Plan shall address the following items. 
• Prepare and submit to the TxDOT, for TXDOT approval, a right of entry permit for 

access to the Project for performance of corrective action regarding the condition of the 
Project immediately prior to transfer. 

• Prepare and submit Maintenance Transition punch list, list and status of equipment 
Warranties, vendors’ test reports, Maintenance Contractor’s test reports, all as-built 
drawings for Capital Asset Replacement Work, Maintenance Records (including NBIS 
records), copies of Warranty and service contracts, and spare parts purchased as part of 
the Maintenance Services. 

• Coordinate the identification of Maintenance Transition punch list items required to be 
completed by Maintenance Contractor prior to maintenance transfer. Maintenance 
Transition punch list shall include (a) estimated completion dates, (b) responsible 
Party(s), and (c) items that must be completed prior to maintenance transfer. 

• Prepare (in conjunction with TxDOT), administer and complete all items on the 
maintenance transfer punch list to the satisfaction of the TxDOT. Maintenance Contractor 
shall complete all items on the Maintenance Transition punch list to the satisfaction of the 
TXDOT prior to the transfer of maintenance responsibilities to TxDOT. 

• Certify to TXDOT in writing that the Project can be safely used for its intended purpose 
and that the Maintenance Services have been performed in accordance with the terms of 
the CMA Documents, Governmental Approvals and applicable Law. 

• Certify to TXDOT in writing that there are no Hazardous Materials located within, on, in 
or under the Project ROW due to the actions, omissions, negligence, willful Misconduct, 
or breach of applicable Law or contract by the Maintenance Contractor or any Major 
Subcontractors. 

• Certify to TXDOT in writing that there is no litigation pending regarding the 
Maintenance Services or the Project by the Maintenance Contractor or any Major 
Subcontractors. 
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0300 PUBLIC INFORMATION AND COMMUNICATIONS 

0301 General Requirements 

A. It is vital to the success of the Project that TXDOT and the Maintenance Contractor gain and 
maintain public support. The public will better support TXDOT and the Maintenance 
Contractor if they are kept abreast of Project information in a timely manner, are notified in 
advance of potential impacts, have an opportunity to identify issues and recommend 
solutions, receive timely and appropriate feedback from the Maintenance Contractor, and 
perceive a high quality, well executed communications plan for keeping them informed, 
engaged, and educated. 

B. Maintenance Contractor shall provide information within 24 hours of a request by TxDOT, 
such that TXDOT may communicate such information to interested parties. 

0302 Public Information and Communications Plan 

Not used. 

0303 Public Information Coordinator 

Not used. 

0304 Public Information Office 

Not used. 

0305 Customer Groups 

Not used. 

0306 Public Meetings 

Not used. 

0307 Meeting Minutes 

Not used. 

0308 Emergency Event Communications 

Not used. 

0309 Disseminating Public Information 

Not used. 

CAPITAL MAINTENANCE AGREEMENT PAGE 1- 9 
EXHIBIT 2 − MAINTENANCE SPECIFICATION 

SEPTEMBER 20,OCTOBER 19, 2012 ADDENDUM 36 



         

             
         

            
         

    
    

    

TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

0400 ENVIRONMENTAL 

It is not envisioned that there will be any requirement for environmental permitting, mitigation, 
or Hazardous Material remediation caused by Maintenance Services. Environmental permitting, 
mitigation, and Hazardous Material remediation required due to reconstruction etc., shall be dealt 
with in accordance with appropriate sections of the Development Agreement. 
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0500 THIRD PARTY AGREEMENTS 

It is not envisioned that there will be any impact on third party agreements by Maintenance 
Services. If there is any such impact, for example due to extension or reconstruction works, these 
shall be dealt with in accordance with appropriate sections of the Development Agreement. 
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0600 UTILITY ADJUSTMENTS 

It is not envisioned that there will be any requirement for Utility Adjustments caused by 
Maintenance Services. Utility Adjustments required due to reconstruction etc., shall be dealt with 
in accordance with appropriate sections of the Development Agreement. 
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0700 RIGHT OF WAY (ROW) 

It is not envisioned that there will be any ROW requirements for Maintenance Services. ROW 
requirements due to reconstruction etc., shall be dealt with in accordance with appropriate 
sections of the Development Agreement. 
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0800 GEOTECHNICAL 

It is not envisioned that there will be any geotechnical requirements for Maintenance Services. 
Geotechnical requirements due to reconstruction etc shall be dealt with in accordance with 
appropriate sections of the Development Agreement. 
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0900 LAND SURVEYING 

It is not envisioned that there will be any land surveying requirements for Maintenance Services. 
Land surveying requirements due to reconstruction etc., shall be dealt with in accordance with 
appropriate sections of the Development Agreement. 
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1000 GRADING 

Grading requirements shall be in accordance with Attachment 1 (Table 19-1) and Attachment 2 
to CMA Exhibit 2. Grading requirements due to reconstruction etc., shall be dealt with in 
accordance with appropriate sections of the Development Agreement. 
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1100 ROADWAYS 

Roadways shall be maintained in accordance with Attachment 1 (Table 19-1) and Attachment 2 
to Exhibit 2. Roadway requirements required due to reconstruction etc., shall be dealt with in 
accordance with appropriate sections of the Development Agreement. 
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1200 DRAINAGE 

1201 General requirements 

A. Efficient performance of the drainage system is an integral part of the performance of the 
Project. In that context, all sources of runoff, both within and outside the Project ROW, must 
be accounted for in the maintenance of the drainage facilities. 

1202 Data collection 

A. To maintain a hydraulic system that complies with requirements and accommodates the 
hydrologic flows in the Project limits. 

B. If documentation is not available for Elements of the drainage system within the Project 
limits, Maintenance Contractor shall videotape or photograph the drainage system to 
determine condition, size, material, location, and other pertinent information. 

C. The data collected shall be taken into account in the maintenance of the drainage facilities for 
compliance with performance specifications in Attachment 1. 

1203 Coordination with other agencies 

Not used. 

1204 Other Requirements 

Drainage requirements shall be in accordance with Attachment 1 (Table 19-1) and Attachment 2 
to Exhibit 2. Drainage requirements due to reconstruction etc., shall be dealt with in accordance 
with appropriate sections of the Development Agreement. 
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1300 STRUCTURES 

General: Maintenance of all structures shall be in accordance with Attachment 1 (Table 19-1) 
and Attachment 2 to Exhibit 2. Structures requirements required due to reconstruction etc., shall 
be dealt with in accordance with appropriate sections of the Development Agreement. 
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1400 RAIL 

1401 Project work affecting railroad operations 

A. Should the Project cross a railroad right of way owned by an operating railroad, Maintenance 
Contractor shall coordinate the Maintenance Services with the operating railroad. 

B. Maintenance Contractor shall be responsible for obtaining the required approvals, permits, 
and agreements as required for the Maintenance Services, including any railroad related 
Maintenance Services. 

C. Whenever an agreement for construction, maintenance and use of railroad right-of-way 
between the operating railroad and TxDOT is required, Maintenance Contractor shall prepare 
all the documentation required to obtain the agreement, including preparation of the 
agreement application on behalf of TxDOT, the drawings and specifications, making 
necessary modifications as required, and preparation of the agreement. Maintenance 
Contractor shall submit the draft agreement to TxDOT for transmittal to the operating 
railroad. After all comments have been incorporated or satisfactorily resolved by 
Maintenance Contractor, railroad or TxDOT, Maintenance Contractor shall submit a 
complete and final agreement to TxDOT for execution. 

D. Maintenance Contractor shall arrange with the operating railroad for railroad flagging as 
required. Maintenance Contractor shall comply with the operating railroad’s requirements for 
contractor safety training prior to performing Maintenance Services or other activities on the 
operating railroad’s property. 

E. Maintenance Contractor shall cooperate and coordinate with all operating railroads for access 
by the operating railroad and/or their agents to the rail right-of-way as necessary for rail 
maintenance and operations activities. 

F. Maintenance Contractor shall procure and maintain, prior to working adjacent to and entry 
upon operating railroad property, insurance policies naming TxDOT, TxDOT’s Consultants, 
and railroad as named insured. Maintenance Contractor shall obtain insurance per Exhibit 10 
of the CMA Documents. 

G. All insurance policies shall be in a form acceptable to the operating railroad. Copies of all 
insurance policies shall be submitted to TxDOT prior to any entry by the Maintenance 
Contractor upon operating railroad property. 

1402 Construction Requirements 

A. Maintenance Contractor shall comply with all construction requirements and specifications 
set forth by the operating railroad. 

B. Maintenance Contractor shall be responsible for scheduling the work to be completed by 
operating railroad as well as the work to be completed by its own forces. Maintenance 
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Contractor shall be responsible for all costs associated with the railroad/transit force account 
work. 
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1500 AESTHETICS AND LANDSCAPING 

1501 Project work affecting aesthetics and landscaping 

A. Maintenance Contractor shall repair all structural or natural failures of the embankment and 
cut slopes of the Project throughout the term of this CMA. Such work shall include all work 
required to maintain the slopes in general conformance to the original graded cross-sections, 
the replacement of landscaping materials, reseeding and re-vegetation for erosion control 
purposes and removal and disposal of all eroded materials from the roadway and shoulders. 
TxDOT and Maintenance Contractor acknowledge that plant establishment requirements and 
obligations are not included within the Maintenance Services, but are part of the Developer’s 
obligations under the Development Agreement for a period of 3 years after the date of Final 
Acceptance. However, if a structural or natural failure of the embankment or cut slope occurs 
in a landscaped area after the 3 year time period expires, the Maintenance Contractor shall be 
responsible to perform plant establishment activities for 90 calendar days in accordance with 
Item 192 (Landscape Planting) and Item 193 (Landscape Establishment) of the 2004 TxDOT 
Standard Specifications for Construction of Highways, Streets, and Bridges. 
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1600 SIGNING, DELINEATION, PAVEMENT MARKING, 
SIGNALIZATION, AND LIGHTING 

1601 Administrative Requirements 

Not used. 

1602 Third Party Signs 

Not used. 

1603 Construction requirements 

A. Maintenance Contractor shall leave all applicable advance guide signs and/or exit direction 
signs in place at all times and shall not obstruct the view of the signs to the Users. 
Maintenance Contractor shall replace any other removed signs before the end of the work 
day. 

1604 Other requirements 

A. Signing, delineation, pavement marking, signalization, and lighting requirements due to 
reconstruction etc. shall be dealt with in accordance with appropriate sections of the 
Development Agreement. 
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1700 INTELLIGENT TRANSPORTATION SYSTEMS 
It is not envisioned that there will be any intelligent transportation system requirements for 
Maintenance Services. Intelligent transportation system requirements due to reconstruction etc., 
shall be dealt with in accordance with appropriate sections of the Development Agreement. 
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1800 TRAFFIC MANANGEMENT 

1801 General Requirements 

A. Throughout the Maintenance Term, Maintenance Contractor shall conform with the 
requirements set forth in this Series 1800, and shall provide for the safe and efficient 
movement of people, goods, and services, through and around the Project, while minimizing 
negative impacts to Users, residents, and businesses. 

B. While planning and carrying out Maintenance Services, Maintenance Contractor shall take 
into account the restrictions (if any) set forth in Attachment 6 to this Maintenance 
Specification. 

1802 Administrative Requirements 

A. As a component of the Maintenance Management Plan, Maintenance Contractor shall 
develop, implement, and maintain a Traffic Management Plan (TMP) to be used during the 
Maintenance Term. At a minimum, the TMP shall include the following: 

(i) Descriptions of the qualifications and duties of the traffic engineering manager, 
traffic control coordinator, and other personnel with traffic control 
responsibilities 

(ii) Procedures to identify and incorporate the needs of transit operators, Utility 
Owners, Governmental Entities, local governmental agencies, Emergency 
Service providers, school districts, business owners, and other related Users, 
Customer Groups or entities in the Project corridor and surrounding affected 
areas 

(iii) Procedures for obtaining acceptance of detours, road and Lance Closures and 
other traffic pattern modifications from applicable Governmental Entities, 
stakeholders, operators of the managed lane facilities and adjacent sections of 
roads and adjacent landowners, and implementing, maintaining and removing 
those modifications 

(iv) Procedures for installation, maintenance and removal of interim signing and the 
corresponding handling of permanent signing during maintenance operations 

(v) Procedures for installation, maintenance, replacement and removal of traffic 
control devices, including pavement markings and traffic barriers, if used 

(vi) Procedures and process for the safe ingress and egress of construction vehicles in 
the work zone 

(vii) Provisions to provide continuous access to established truck routes and 
Hazardous Material (HazMat) routes, and to provide suitable detour routes, 
including obtaining any approvals required by the appropriate Governmental 
Entities for these uses 

(viii) Procedures to modify plans as needed to adapt to changing Project 
circumstances 

(ix) Procedures to communicate TMP information to Maintenance Contractor’s 
public information personnel and notify the public of maintenance of traffic 
issues 
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(x) Descriptions of contact methods, personnel available, and response times for any 
Emergency conditions requiring TXDOT attention during off-hours. 

1803 Design Requirements 

A. Maintenance Contractor shall use the procedures in the TMP and the standards of the 
TMUTCD to develop detailed traffic control plans that provide for all Maintenance Services, 
as well as all required switching procedures. The traffic control plans shall include details for 
all detours, traffic control devices, striping, and signage applicable to each Maintenance 
Activity event. Information included in the traffic control plans shall be of sufficient detail to 
allow verification of design criteria and safety requirements, including typical sections, 
alignment, striping layout, drop off conditions, and temporary drainage. The traffic control 
plans shall clearly designate all temporary reductions in speed limits. Changes to posted 
speed limits will not be allowed unless specific prior approval is granted by TxDOT. 

B. Maintenance Contractor shall ensure that opposing traffic on a normally divided roadway 
shall be separated with appropriate traffic control devices. 

C. Maintenance Contractor shall maintain signing continuity on all active roadways within or 
intersecting the Project at all times. 

D. Maintenance Contractor shall ensure all streets and intersections remain open to traffic to the 
greatest extent possible. Maintenance Contractor shall maintain access to all adjacent streets 
and shall provide for ingress and egress to public and private properties at all times. 

1804 Construction Requirements 

A. Construction shall be in accordance with Maintenance Contractor’s TMP, the manufacturer’s 
directions or recommendations where applicable, and the applicable provisions of the 
TMUTCD 

B. If at any time TXDOT determines Maintenance Contractor’s traffic control operations do not 
meet the intent of the TMP or any specific traffic control plan, Maintenance Contractor shall 
immediately revise or discontinue such operations to correct the deficient conditions 

C. Maintenance Contractor shall provide TXDOT the names of the traffic control coordinator 
and support personnel, and the phone number(s) where they can be reached 24 hours per day, 
seven days per week. 

D. Maintenance Contractor shall maintain existing bicycle and pedestrian access and mobility 
with the frontage roads and across all cross streets. Maintenance Contractor shall maintain 
Access to existing transit stop locations during construction or reasonable alternative 
locations shall be provided. 

E. Maintenance Contractor shall maintain all detours in a safe and traversable condition. 
Maintenance Contractor shall provide a pavement transition at all detour interfaces, suitable 
for the posted speed of the section. 
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1805 Deliverables 

A. The TMP must be approved by TXDOT prior to the start of Maintenance Services. 
Maintenance Contractor shall provide TxDOT sufficient time for review of, and comment on, 
the TMP. TXDOT retains the right to require revision and re-submittal of the TMP within a 
reasonable amount of time. 

B. Each traffic control plan shall be submitted to TXDOT for review a minimum of 10 Days 
prior to implementation. 
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1900 MAINTENANCE 

1901 General Maintenance Requirements 

A. Maintenance Contractor shall remedy and repair the Maintained Elements including renewal 
or rehabilitation work not scheduled in the Maintenance Contractor’s annually recurring 
highway maintenance and repair program. 

B. Maintenance Contractor shall perform Capital Asset Replacement Work: 

(i) when required by Maintenance Contractor’s approved Maintenance Management Plan 
and updates thereto; or 

(ii) when a Performance Requirement is not met and the required level of performance 
cannot be achieved by means of routine or preventive maintenance. 

C. TXDOT retains maintenance responsibilities for Non-maintained Elements and TXDOT will 
perform Maintenance Services and other work associated with the Project for 
Non-Maintained Elements. Third parties, such as Utilities and the Systems Integrator may 
require access to the Project to perform maintenance or other work. In addition to the 
requirements for traffic management set forth in Series 1800, Maintenance Contractor shall 
coordinate its Traffic Management Plan with the traffic management to be performed by 
others, to minimize disruption to Users of the Project 

D. Whenever an activity by Maintenance Contractor disturbs, alters, removes or changes any 
Non-maintained Element, Maintenance Contractor shall restore the affected Non-maintained 
Element to a condition no less favorable than its original condition before it was disturbed, 
altered, removed or changed. 

E. Whenever Maintenance Contractor becomes aware of any Defect in any Maintained Element 
that Maintenance Contractor considers Maintenance Contractor is not required to repair, or 
any maintenance activity that Maintenance Contractor considers should be performed, but 
which Maintenance Contractor considers Maintenance Contractor is not required to perform 
as part of the Maintenance Services, Maintenance Contractor shall immediately notify 
TxDOT of the nature of the Defect or maintenance activity and relevant details that will 
facilitate repair or action by TxDOT. 

1902 General Maintenance Obligations 

A. Maintenance Contractor shall take all necessary actions to achieve the following: 

(i) Maintain the Maintained Elements in a manner appropriate for a facility of the character 
of the Project. 

(ii) Minimize delay and inconvenience to Users and, to the extent Maintenance Contractor 
is able to control, Users of adjacent and connecting roadways. 

CAPITAL MAINTENANCE AGREEMENT PAGE 1-28 
EXHIBIT 2 − MAINTENANCE SPECIFICATION 

SEPTEMBER 20,OCTOBER 19, 2012 ADDENDUM 36 



         

           
    

            
         

        
        

          

          
           

    

           

            

             
              
           
              

        

           
            

     

            
     

   

          
           

            
         

         
         

             
          

          
             

           
  

           
          

    
    

    

TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

(iii) Minimize the risk of damage, disturbance, or destruction of third-party property during 
the performance of Maintenance Services. 

(iv) Coordinate with and enable TXDOT and others with statutory duties or functions in 
relation to the Project to perform such duties and functions. 

(v) Perform systematic Project inspections, periodic maintenance, and routine maintenance 
in accordance with the provisions of Maintenance Contractor’s Maintenance 
Management Plan and Maintenance Contractor’s Maintenance Safety Plan and the CMA 
Documents. 

B. Maintenance Contractor is responsible for providing all resources necessary for the 
performance of all Maintenance Services in the Maintenance Management Plan and as 
required by the CMA Documents. 

C. Maintenance Contractor shall comply with the requirements of Series 1800 – Traffic 
Management 

D. All Lanes shall be maintained in accordance with the same standard of maintenance. 

E. For Category 1 Defects, the Maintenance Contractor shall take necessary action such that the 
hazard to Users is mitigated within the period given in the column entitled “Category 1 
Hazard Mitigation” in Attachment 1 to this Maintenance Specification, and shall permanently 
remedy the Category 1 Defect within the period given in the column entitled “Category 1 
Permanent Remedy” in Attachment 1 to this Maintenance Specification. 

F. For Category 2 Defects, the Maintenance Contractor shall undertake the permanent repair 
within the period specified in the column entitled “Category 2 Permanent Repair” in 
Attachment 1 to this Maintenance Specification. 

G. The Maintenance Contractor shall coordinate with TXDOT to achieve a smooth transition of 
Maintenance Services from and to TxDOT. 

1903 Maintenance Management Plan (MMP) 

A. Maintenance Contractor shall prepare a Maintenance Management Plan (MMP) that is 
consistent with the general maintenance obligations described in Section 1902 (General 
Maintenance Obligations) and defines the process and procedures for the maintenance of the 
Project throughout the Maintenance Term. The MMP shall include Performance 
Requirements, measurement procedures, threshold values at which maintenance is required, 
inspection procedures and frequencies, and subsequent maintenance to address noted 
deficiencies, for each Maintained Element of the Project in accordance with Attachment 1 to 
this Maintenance Specification, including impacts to adjacent and connecting roadways. The 
MMP shall identify response times to mitigate hazards, permanently remedy, and 
permanently repair Defects. Response times shall be in accordance with the Attachment 1 to 
this Maintenance Specification. Maintenance Contractor shall update this plan as required, or 
at least annually. 

B. The MMP shall include procedures for managing records of inspection and Maintenance 
Services, including appropriate measures for providing protected duplication of the records. 
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Inspection and Maintenance Records shall be kept for the Maintenance Term and shall be 
provided to TXDOT at the time the Project is delivered to TxDOT, at either the expiration of 
the Maintenance Term or earlier termination of the Agreement. All records obtained during 
the Warranty Periods shall be kept and provided to TxDOT at the end of the last Warranty 
Period. 

C. Maintenance Contractor shall submit the MMP to TXDOT for review and approval no later 
than 60 Days following the issuance of NTP1. Approval by TXDOT of the MMP shall be a 
condition precedent to the performance of Maintenance Services. 

D. To the extent that Maintenance Contractor proposes any enhancements to the Performance 
Requirements set forth in Attachment 1 to this Maintenance Specification, Maintenance 
Contractor’s MMP shall include Performance Requirements, measurement procedures, and 
threshold values at which maintenance is required for each Maintained Element of the Project 
in accordance with Section 1908 of this Maintenance Specification, including impacts to 
Adjacent Work or facilities. Inspection procedures and frequencies, and subsequent 
maintenance to address noted deficiencies of the Maintained Elements shall also be included, 
in accordance with the requirements of Section 1909 of this Maintenance Specification. The 
MMP shall identify response times to mitigate hazards, permanently remedy, and 
permanently repair Defects, which shall, at a minimum, be in accordance with Attachment 1 
to this Maintenance Specification. Maintenance Contractor shall update this plan as required, 
or at least annually. 

E. The MMP shall include Maintenance Contractor’s proposals for Capital Asset Replacement 
Work, as set forth in Section 3.2 of the Agreement and as further described below. The 
Capital Asset Replacement Work Submittal (which is to be a component of the MMP) shall 
include the timing, scope and nature of work that Maintenance Contractor proposes during 
each year for which the Maintenance Services are to apply. Maintenance Contractor shall set 
forth, by Maintained Element: 

(i) the estimated Useful Life; 

(ii) a description of the type of Capital Asset Replacement Work anticipated to be 
performed at the end of the Maintained Element’s Useful Life; 

(iii) a brief description of any Capital Asset Replacement Work anticipated to be 
performed before the end of the Maintained Element’s Useful Life, including 
reasons why this work should be performed at the proposed time; and 

(iv) a Capital Asset Replacement Work Schedule as described in Section 0202 (Project 
Schedule) of this document. 

F. Maintenance Contractor shall prepare updates to the Capital Asset Replacement Work 
requirements of the MMP as set forth in Section 3.2 of the Agreement. 

G. The MMP shall include a schematic clearly illustrating the limits, using Auditable Sections 
per section 1906, of the Maintenance Services as described in Attachment 3 of this Exhibit. 
The schematic shall delineate the limits of specific areas such as ramps to the managed lanes 
and the physical limits of bridges and retaining walls. 
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1904 Maintenance During Work 

See applicable area of Development Agreement. 

1905 Highway Location and Data Requirements 

A. Maintenance Contractor shall implement the Texas Reference Marker System. 

1906 Auditable Sections 

A. Maintenance Contractor shall establish Auditable Sections referenced to the Texas Reference 
Marker System used by TXDOT. Maintenance Contractor shall prepare drawings identifying 
the Auditable Sections and shall submit to TXDOT for approval as a condition precedent to 
commencing Maintenance Services. The drawings shall identify the boundaries of each 
Auditable Section and shall cross reference to an inventory describing each Maintained 
Element of the Project contained within each Auditable Section. 

1907 Maintenance Management Information System 

A. Maintenance Contractor shall implement a computer based Maintenance Management 
Information System (MMIS), in accordance with TxDOT MMIS User Manual, to record 
inventory, failures, repairs, maintenance activities and inspections performed. 

B. The MMIS shall include relevant Maintained Element information including but not limited 
to, location to the nearest tenth mile, using the posted reference marker number, Geographic 
Information System (GIS) data and control number for bridge class structures, asset 
description, date of installation, type of failure, date-time of failure, date-time of response to 
the site and date-time returned to service, preventive maintenance work, scheduled work, 
work repair code, time of failure, to time of repair. The MMIS shall be configured to report 
work by TxDOT “function code”, Maintained Element, reference marker, and unit of 
measurement, as the same described in the aforementioned MMIS User Manual, to categorize 
the Maintenance Services performed by the Maintenance Contractor. 

C. The MMIS system shall be able to record all complaints/service requests. The Maintenance 
Contractor shall be able to report weekly to the TxDOT, on a format approved by TxDOT, 
information on any complaints or service requests received by the Maintenance Contractor. 
This information will include the following: 

(i) The date and time of the complaint; 

(ii) The location and nature of the problem; 

(iii) Injuries and police involvement, including agency, name and badge number; 

(iv) Who made the complaint; and 

(v) Date and action taken to address the complaint 
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D. The MMIS system shall be able to record all accidents/Incidents. The Maintenance 
Contractor shall be able to report in writing to the TxDOT, no later than the 15th of each 
calendar month on a format approved by the TxDOT, information from the previous month 
on any accident or Incident related to Maintenance Services being performed by Maintenance 
Contractor or within a work zone, including: 

(i) accidents involving Maintenance Contractor or any Subcontractor personnel, 
equipment, barricades or tools; 

(ii) traffic accidents within the limits or in the vicinity of any Maintenance Services 
being performed by Maintenance Contractor or any Subcontractors; 

(iii) Releases of Hazardous Materials; 
(iv) any accident involving Maintenance Contractor or the traveling public that causes 

damage to any Project appurtenance, structure, improvement or fixture. 
(v) with respect to any accident/Incident, the information provided shall include as a 

minimum: 
a. The date and time of the accident/Incident; 
b. The location of the problem; 
c. The nature of the problem; 
d. All parties involved in the Incident, including names, addresses, telephone 

numbers and their involvement (including witnesses); 
e. Responsible party and insurance information; 
f. Action taken to address the Incident; and 
g. Documentation of traffic control in place at location. 

E. When a Maintained Element is constructed, installed, maintained, inspected, modified, 
replaced or removed, the MMIS shall be updated within three days of completion of such 
work. Defects shall be recorded on the MMIS within 3 days of them coming to the attention 
of Maintenance Contractor. All other recording requirements shall be recorded on the MMIS 
within 15 days of completion or occurrence of the relevant activity. 

F. The MMIS shall be fully populated and operational prior to the commencement of 
Maintenance Services and kept updated and operational for the duration of the Maintenance 
Term. Maintenance Contractor shall provide equipment, facilities and training necessary to 
permit remote, real-time, dedicated high-speed access to the MMIS, via one terminal each, 
for TxDOT. Maintenance Contractor shall handover the MMIS and everything required for 
its operation to TxDOT, or other entity as directed by TxDOT, upon expiration or earlier 
termination of Maintenance Term. 

G. In the event that TXDOT does not require Maintenance Contractor to provide a computer 
based Maintenance Management Information System, Maintenance Contractor shall provide 
TXDOT with all relevant Maintained Element information including but not limited to, 
location to the nearest tenth mile, using the posted reference marker number, GIS data and 
control number for Bridge Class Structures, asset description, date of installation, type of 
failure, date-time of failure, date-time of response to the site and date-time returned to 
service, preventive maintenance work, scheduled work, work repair code, time of failure, to 
time of repair. A report shall be available to summarize work by TxDOT “function code”, 
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Maintained Element, reference marker, and unit of measurement, as the same described in the 
aforementioned MMIS User Manual, to categorize the Maintenance Services performed by 
the Maintenance Contractor. When a Maintained Element is constructed, installed, 
maintained, inspected, modified, replaced or removed, the Maintenance Contractor shall 
provide TXDOT with all relevant information within three days of completion of such work. 
Maintenance Contractor shall provide all relevant information concerning Defects within 3 
days of them coming to the attention of Maintenance Contractor. All other information 
requirements shall be provided to TXDOT within 15 days of completion or occurrence of the 
relevant activity. 

1908 Performance Requirements 

A. In the Maintenance Management Plan (MMP), Maintenance Contractor shall set forth 
annually, for TXDOT approval, a revised version of Attachment 1 to this Maintenance 
Specification that shall, except where indicated below, be consistent with Attachment 1 to 
this Maintenance Specification 

B. The first such submittal of the revised version of Attachment 1 to this Maintenance 
Specification shall be submitted for TXDOT approval as a condition precedent to the 
commencement of Maintenance Services The revised Attachment 1 to this Maintenance 
Specification shall set forth the following information: 
Table 1908-1 – Attachment 1 Information Matrix 

Heading in Attachment 1 to this 
Maintenance Specification 

Contents of Maintenance Contractor’s 
submitted revised Attachment 1 to this 
Maintenance Specification 

Element As Attachment 1 to this Maintenance Specification 
Element Category As Attachment 1 to this Maintenance Specification 
Performance Requirements As Attachment 1 to this Maintenance Specification 
Response to Defects As Attachment 1 to this Maintenance Specification 
Inspection and measurement method Subject to proposed amendment by Maintenance 

Contractor as part of annual submittal of MMP 
Measurement record Subject to proposed amendment by Maintenance 

Contractor as part of annual submittal of MMP 
Target As Attachment 1 to this Maintenance Specification 

C. In its annual submittals of the revised Attachment 1 to this Maintenance Specification, 
Maintenance Contractor shall propose for TxDOT’s approval such amendments to the 
inspection and measurement methods and measurement records as are necessary to cause 
these to comply with this Maintenance Specification. 

D. Within this Maintenance Specification, reference to the revised Attachment 1 to this 
Maintenance Specification means the latest approved version of the revised Attachment 1 to 
this Maintenance Specification as included within Maintenance Contractor’s MMP. 
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E. Failure to meet a Performance Requirement, whether through failure to meet the Target for 
any relevant measurement record, or for any other reason, shall be deemed to be a Defect. 
Whenever a Defect is identified, either by Maintenance Contractor’s inspections, by TXDOT 
or any third party, Maintenance Contractor shall act to remedy, repair and record the Defect 
as described in paragraphs F, G and H of this Section 1908. 

F. The remedy or repair of any Maintained Element shall meet or exceed the standard identified 
in the column entitled “Target” in Attachment 1 to this Maintenance Specification and a 
Maintenance Record shall be created by Maintenance Contractor to verify that this 
requirement has been met. 

G. The period for ‘Response To Defects’ set forth in Attachment 1 to this Maintenance 
Specification shall be deemed to commence upon the Maintenance Contractor becoming 
aware of the Defect. 

H. Where action is taken to remedy or repair any Defect in any Maintained Element of the 
Project in accordance with this Section 1908, Maintenance Contractor shall create a 
Maintenance Record that identifies the nature of the remedy or repair. Maintenance 
Contractor shall include within the relevant Maintenance Record a measurement record 
compliant with the requirements set forth in the column entitled “Measurement Record” in 
the Attachment 1 to this Maintenance Specification. 

1909 Inspections 

A. Maintenance Contractor shall establish inspection procedures and plan and implement a 
program of inspections of the Project to be included within the Project Schedule that: 

(i) verifies the continuing safety of the Project for Users; 

(ii) prioritizes Category 1 Defects; 

(iii) ensures that all Category 1 Defects are identified and repaired such that the hazard 
to Users is mitigated within the period given in the column entitled “Category 1 
Hazard Mitigation” in Attachment 1 to this Maintenance Specification; 

(iv) ensures that all Category 1 Defects are identified and permanently remedied within 
the period given in the column entitled “Category 1 Permanent Remedy” in 
Attachment 1 to this Maintenance Specification; 

(v) identifies Category 2 Defects to be included for repair either within Maintenance 
Contractor’s annually recurring highway maintenance and repair program or as 
Capital Asset Replacement Work; 

(vi) ensures that all Category 2 Defects are identified and permanently repaired within 
the period given in the column entitled “Category 2 Permanent Repair” in 
Attachment 1 to this Maintenance Specification; 

(vii) is responsive to reports or complaints received from Customer Groups; 
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(viii) takes account of Incidents and Emergencies affecting the Project; 

(ix) monitors the effects of extreme weather conditions; and 

(x) collates data to monitor performance of the Project and to establish priorities for 
future maintenance operations and Capital Asset Replacement Work. 

B. Maintenance Contractor shall ensure that personnel performing inspections of road 
pavements and structures are certified as inspectors and/or raters in accordance with 
TxDOT’s PMIS program. 

C. The periods stated in Attachment 1 to this Maintenance Specification under the headings of 
Category 1 Defects and Category 2 Defects shall be deemed to start upon the date 
Maintenance Contractor first obtained knowledge of, or first reasonably should have known 
of, the defect. For this purpose Maintenance Contractor shall be deemed to first obtain 
knowledge of the failure not later than the date of delivery of the initial notice to Maintenance 
Contractor. Maintenance Contractor shall investigate reports and complaints on the condition 
of the Project received from all sources. Maintenance Contractor shall record such reports 
and complaints as Maintenance Records together with details of all relevant inspections and 
actions taken in respect of Defects, including temporary protective measures and repairs. 

D. In performing inspections to identify Category 1 and Category 2 Defects, Maintenance 
Contractor shall, for any Maintained Element, conform at a minimum to the inspection 
standards set forth for that Maintained Element in the column entitled “Inspection and 
Measurement Method” on Attachment 1 to this Maintenance Specification. 

E. Maintenance Contractor shall perform General Inspections in accordance with the MMP so 
that: the repairs of all Defects are included in planned programs of work; and in any case in 
accordance with paragraph G of this Section 1909. 

F. Maintenance Contractor shall record details of the manner of inspection (e.g. center Lance 
Closure or shoulder), the weather conditions and any other unusual features of the inspection, 
on O&M Records in respect of General Inspections. 

G. Maintenance Contractor shall perform General Inspections such that Category 2 Defects are 
identified and repaired within the period shown in Attachment 1 to this Maintenance 
Specification or, if the Defect is not specified in Attachment 1 to this Maintenance 
Specification, within six months of the Defect occurring; provided that Defects which require 
special equipment to identify or are listed under the heading of Specialist Inspections in Table 
1909-1 may have different identification periods. 

H. Maintenance Contractor shall undertake Specialist Inspections for Maintained Elements 
listed in Table 1909-1 and shall include the inspection results as Maintenance Records. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

Table 1909-1 – Specialist Inspections 

Maintained Element Specialist Inspection 
All Maintained Elements in 
Element Category ‘Roadway’ 
in Attachment 1 to this 
Maintenance Specification 

Annual survey of pavement condition for the limits of the 
Project managed lanes undertaken using automated 
condition survey equipment to measure all necessary 
criteria including: ruts, skid resistance and ride quality 
according to the inspection and measurement methods set 
forth in Attachment 1 to this Maintenance Specification 

All Maintained Elements in 
Element Category 
‘Structures’ in Attachment 1 
to this Maintenance 
Specification 

Inspections and load rating calculations at the frequency 
specified in the CMA Documents. In addition, NBIS 
inspections as per FHWA regulations and at the frequency 
specified in FHWA regulations. 

1910 Maintenance Contractor Audit Inspections 

A. Maintenance Contractor shall undertake Audit Inspections of TxDOT’s randomly selected 
Auditable Sections for audit purposes at least once quarterly. The Audit Inspections shall be 
designed such that over a period of one year the sample sections are statistically valid for 
100% of the assets. Maintenance Contractor shall assess the condition of each Maintained 
Element using the inspection and measurement method set forth in the column entitled 
“Inspection and Measurement Method” in Attachment 1 to this Maintenance Specification. 

B. Maintenance Contractor shall create a new Maintenance Record for each Maintained Element 
physically inspected in accordance with the column entitled “Measurement Record” on 
Attachment 1 to this Maintenance Specification. Audit Inspections shall be undertaken to a 
schedule agreed with TXDOT on Auditable Sections randomly selected by TxDOT. TXDOT 
shall be given the opportunity by seven days notice, to accompany Maintenance Contractor 
when it undertakes the physical inspections associated with the Audit Inspections. 

1911 Asset Condition Score by Maintenance Contractor 

A. Within ten days of the quarterly Audit Inspections, Maintenance Contractor shall assess its 
achievement of the Performance Requirements by self scoring against the Targets set forth on 
Attachment 1 to this Maintenance Specification. 

B. Maintenance Contractor shall report quarterly to TXDOT an Asset Condition Score to 
include, for each Element Category, all of the Auditable Sections inspected in the most recent 
Audit Inspection. Maintenance Contractor shall assess the Asset Condition Score according 
to the measurement criteria set forth in Table 1911-1. 

Table 1911-1 – Asset Condition Score Criteria for Element Categories 
(Reported quarterly for each Element Category for all inspected Auditable Sections) 
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Score Criteria 
5 • Targets for individual Elements are almost entirely met (95% to 100% 

compliance with the relevant Targets for each Element within each 
Auditable Section), and 

• Is fully functional and in nearly new condition, meeting or exceeding 
Performance Requirement. 

4 • Targets for individual Elements are substantially met (less than 95% 
compliance and 90% or greater compliance with the relevant Targets 
for each Element within each Auditable Section), and 

• Is functional and in good condition, meeting Performance Requirement. 

3 • Targets for individual Elements are mostly met (less than 90% 
compliance and 75% or greater compliance with the relevant Targets 
for each Element within each Auditable Section), and 

• Is in fair condition, but suggesting need for early replacement, renewal 
or repair of individual Element and/or maintenance or operation 
improvement action to meet Performance Requirement. 

2 • Targets for individual Elements are barely met (less than 75% 
compliance and 50% or greater compliance with the relevant Targets 
for each Element within each Auditable Section), or 

• In poor condition demonstrating need for immediate replacement, 
renewal or repair of individual Element and/or immediate change to 
MMP. 

1 • Targets for individual Elements are not met (less than 50% compliance 
with the relevant Targets for each Element within each Auditable 
Section), or 

• In very poor condition demonstrating need for immediate replacement, 
renewal or repair of individual Element and/or immediate change to 
MMP. 

Notes to Table 1911-1: 

1. The Asset Condition Score for any Element Category shall be determined by the 
lowest Asset Condition Score for any Element within the Element Category. The 
calculation of Asset Condition Score is demonstrated by the following example: 
Assume there are 52 Auditable Sections, of these 25%, or 13 are audited each quarter. If 
there are five Targets to be assessed for Element “pavement markings”, there are 
therefore 5 x 13 = 65 measurement records for pavement markings. If 62 of these 
measurement records meet the Target, there would be 95.38% compliance and an Asset 
Condition Score of five assigned for that Element. However, if one of the remaining 
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Elements in the Element Category achieves an Asset Condition Score of four the Asset 
Condition Score for the Element Category shall be four. 

2. The mean of the Asset Condition Scores across Elements in any Element Category 
is calculated to 1 decimal point and also recorded. 

3. Where a measurement record relates to a service measured over time or an 
Element that is not represented in more than 25% of Auditable Sections then the Asset 
Condition Score will be based on the total service and not a 5% random sample. This 
applies to the performance measurement of Element Categories: structures, traffic signals, 
Incident response, customer service, snow and ice control, facility buildings and toll 
equipment or other Element Categories meeting the above criteria identified following 
establishment of the Auditable Sections. 

4. Pavement Condition Score is a component of Asset Condition Score for Element 
Category “Pavement”, but Pavement Condition Score shall also be reported annually for 
the entire Project. 

5. Developer acknowledges that Asset Condition Score is a mechanism to 
benchmark the performance of the Project against the performance of other similar 
facilities and that TxDOT may, during the Term, alter the Asset Condition Score criteria 
to reflect Good Industry Practice. 
6. “Mean” in this context shall be the arithmetic mean. 

C. Where specific Measurement criteria are not provided in Attachment 1 to this Maintenance 
Specification, Maintenance Contractor shall use Good Industry Practice to assess the Asset 
Condition Score against the general criteria stated in Table 1911-1. 
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2000 BICYCLE AND PEDESTRIAN FACILITIES 

It is not envisioned that there will be any requirement for bicycle and pedestrian facilities caused 
by Maintenance Services. Bicycle and pedestrian facilities requirements due to reconstruction 
etc., shall be dealt with in accordance with appropriate sections of Development Agreement. 
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2100 TOLLING 

Not used. 
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2200 OPERATIONS 

Not used. 
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Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

1.2 
cont 

• Mainlanes and ramps – 
80 

• Frontage roads – 70 

100% 

b) Ruts – Mainlanes, 
shoulders & ramps 
Depth as measured using an 
automated device in 
compliance with TxDOT 
standards. 

10ft straight edge used to 
measure rut depth for localized 
areas. 

Percentage of wheel path 
length with ruts greater 
than ¼" in depth in each 
Auditable Section 

• Mainlanes, shoulders and 
ramps – 3% 

• Frontage roads – 10% 

Depth of rut at any 
location greater than 0.5” 

Nil 

Nil 

Nil 

c) Ride quality 
Measurement of International 
Roughness Index (IRI) 
according to TxDOT standard 

For 80% of all Auditable 
Sections measured, IRI 
throughout 98% of each 
Auditable Section is less 

Tex-1001-S, Operating Inertial 
Profilers and Evaluating 

than or equal to: 100% 

Pavement Profiles • Mainlanes, ramps – 95" 
per mile** 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

Instances of failures exceeding 
the failure criteria set forth in 
the TxDOT PMIS Rater’s 
Manual, including potholes, 
base failures, punchouts and 
jointed concrete pavement 
failures 

Occurrence of any failure Nil 

1.2 
cont 

24 hrs 28 days 6 
months 

e) Edge drop-offs 
Physical measurement of edge 
drop-off level compared to 
adjacent surface 

Instances of edge drop-off 
greater than 2" (Number) 

Nil 

f) Skid resistance 
ASTM E274/E274M-11 
Standard Test Method for Skid 
Resistance Testing of Paved 
Surfaces at 50 MPH using a 
full scale smooth tire meeting 
the requirements of ASTM 
E524-08 . 

• Mainlanes, shoulders and 
ramps – Number of 
sections investigated as to 
potential risk of skidding 
accident and appropriate 
remedial action taken 
where average Skid 
Number for 0.5-mile 
section of mainlanes, 
shoulders and ramps are in 
excess of 30. 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

1.3 Crossovers and 
other paved areas 

Crossovers and other paved 
areas are free of Defects 

24 hrs 28 days 6 
months 

a) Potholes 

b) Base failures 

Potholes of low severity or 
higher (Number) 

Base failures of low 
severity or higher 
(Number) 

Nil 

Nil 

1.4 Joints in concrete Joints in concrete paving are 
sealed and watertight 

Longitudinal joint separation 

24 hrs 28 days 6 
months 

Visual inspection of joints 

Measurement of joint width 
and level difference of two 
sides of joints 

Length unsealed joints 
greater than ¼" 

Joint width more than 1" or 
faulting more than ¼” 

Nil 

Nil 

1.5 Curbs Curbs are free of defects 24 hrs 28 days 6 
months 

Visual inspection Length out of alignment Nil 

2) DRAINAGE 

2.1 Pipes and 
channels 

Each Element of the drainage 
system is maintained in its 
proper function by cleaning, 
clearing and/or emptying as 
appropriate from the point at 
which water drains from the 
travel way to the outfall or 
drainage way. 

24 hrs 28 days 6 
months 

Visual inspection 
supplemented by CCTV where 
required to inspect buried pipe 
work 

Length with less than 90% 
of cross section clear (feet) 

Nil 

2.2 Drainage 
treatment devices 

Drainage treatment and 
balancing systems, flow and 

24 hrs 28 days 6 
months 

Visual inspection Devices functioning 
correctly with means of 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

spillage control devices 
function correctly and their 
location and means of operation 
is recorded adequately to permit 
their correct operation in 
Emergency. 

operation displayed 
(Number) 

2.3 Travel way The travel way is free from 
water to the extent that such 
water would represent a hazard 
by virtue of its position and 
depth. 

24 hrs 28 days 6 
months 

Visual inspection of water on 
surface 

Instances of hazardous 
water build-up 

Nil 

2.4 Discharge systems Surface water discharge 
systems perform their proper 
function and discharge to 
groundwater and waterways 
complies with the relevant 
legislation and permits. 

24 hrs 28 days 6 
months 

Visual inspection and records Non-compliances with 
legislation 

Nil 

2.5 Protected species Named species and habitats are 
protected. 

24 hrs 28 days 6 
months 

Visual inspection Compliance with the 
requirement 

100% 

3) 
STRUCTURES 

3.1 Structures having Substructures and 
an opening superstructures are free of: 
measured along • undesirable vegetation 
the centre of the • debris and bird droppings 
roadway of more • blocked drains, weep 
than 20 feet pipes manholes and 
between chambers 

24 hrs 28 days 6 
months 

Inspection and assessment in 
accordance with the 
requirements of federal 
National Bridge Inspection 
Standards (NBIS) of the Code 
of Federal Regulations, 23 
Highways – Part 650, the 

Records as required in the 
TxDOT Bridge Inspection 
Manual 

Occurrences of condition 
rating below seven for any 
deck, superstructure or 

Nil 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

undercopings of 
abutments or 
springlines of 
arches or extreme 
ends of openings 
or multiple boxes 

• blocked drainage holes in 
structural components 

• defects in joint sealants 
• defects in pedestrian 

protection measure 
• scour damage 
• corrosion of rebar 
• paint system failures 
• impact damage 

TxDOT Bridge inspection 
Manual, and the Federal 
Administration’s Bridge 
Inspector’s Reference Manual. 

substructure 

All condition states to be 
one for all structure 
components 

100% 

3.2 Structure 
components 

i) Expansion joints are free 
of: 

• dirt debris and vegetation 
• defects in drainage 

systems 
• loose nuts and bolts 
• defects in gaskets 

ii) The deck drainage system is 
free of all and operates as 
intended. 

iii) Parapets are free of: 
• loose nuts or bolts 
• blockages of hollow 

section drain holes 

24 hrs 28 days 6 
months 

Inspection and assessment in 
accordance with the 
requirements of federal 
National Bridge Inspection 
Standards (NBIS) of the Code 
of Federal Regulations, 23 
Highways – Part 650, the 
TxDOT Bridge inspection 
Manual, and the Federal 
Administration’s Bridge 
Inspector’s Reference Manual.. 

Records as required in the 
TxDOT Bridge Inspection 
Manual 

Occurrences of condition 
rating below seven for any 
deck, superstructure or 
substructure 

All condition states to be 
one for all structure 
components 

Nil 

100% 

3.2 
cont. 

• vegetation 
• accident damage 

iv) Bearings and bearing 
shelves are clean. 

24 hrs 28 days 6 
months 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

Number with scour 
damage 

3.4 Gantries and high 
masts 

Sign signal gantries, high masts 
are structurally sound and free 
of: 

• loose nuts and bolts 
• defects in surface 

protection systems 

24 hrs 28 days 6 
months 

Visual inspection Number with loose 
assemblies 

Number with defects in 
surface protection 

Number with graffiti 

Nil 

Nil 

Nil 

3.5 Load ratings All structures maintain the 
design load capacity. 

24 hrs 28 days 6 
months 

Load rating calculations in 
accordance with the Manual 
for Bridge Evaluation and the 
TxDOT Bridge Inspection 
Manual. 
Load restriction requirements 
as per the TxDOT Bridge 
Inspection Manual 

Number of load restrictions 
for Texas legal loads 
(including legally 
permitted vehicles) 

Nil 

3.6 Access points All hatches and points of 
access have fully operational 
and lockable entryways. 

24 hrs 28 
days 

6 
months 

Visual Inspection Number with defects in 
locks or entryways 

Nil 

3.7 Mechanically 
Stabilized Earth 
and Retaining 
Walls 

Mechanically Stabilized 
Earth and Retaining Walls 
free of: 

• blocked weep holes 
• undesirable vegetation 
• defects in joint sealants 

24 
hours 

28 
days 

6 
months 

Inspection and assessment 
in accordance with the 
requirements of federal 
Nations Bridge Inspection 
Standards (NBIS) of the 
Code of Federal 

Records as required in 
the TxDOT Bridge 
Inspection Manual 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

• defects in pedestrian 
protection 

• scour damage 
• corrosion of reinforcing 

bars 
• paint system failure 
• concrete spalling 
• impact damage 

Parapets free of: 
• loose nuts and bolts 
• blockage of drain holes 
• undesirable vegetation 
• impact damage 
• concrete spalling 

Regulations, 23 Highways -
Part 650, the TxDOT 
Bridge Inspection Manual 
and the Federal Highway 
Administration's Bridge 
Inspector's Reference 
Manual. 

4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKERS AND 
DELINEATORS 

4.1 Pavement Pavement markings are: 24 hrs 28 days 6 a) Markings - General 
markings • clean and visible during 

the day and at night 
• whole and complete and 

months Portable retroreflectometer, 
which uses 30 meter geometry 
meeting the requirements 

Length meeting the 
minimum retroreflectivity 
175 mcd/sqm/lx for white 

100% 

of the correct color, type, 
width and length 

• placed to meet the 
TMUTCD and TxDOT’s 
Pavement Marking 
Standard Sheets 

described in ASTM E 1710 
Length meeting the 
minimum retroreflectivity 
125 mcd/sqm/lx for yellow 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

Physical measurement Length with more than 5% 
loss of area of material at 
any point 
Length with spread more 
than 10% of specified 
dimensions. 

Nil 

Nil 

b) Profile Markings Length performing its 
Visual inspection intended function and 

compliant with relevant 
regulations 

100% 

4.2 Raised reflective 
markers 

Raised reflective pavement 
markers, object markers and 
delineators are: 

• clean and clearly visible 
• of the correct color and 

type 
• reflective or 

retroreflective as TxDOT 
standard 

• correctly located, aligned 
and at the correct level 

• are firmly fixed 
• are in a condition that will 

ensure that they remain at 
the correct level. 

24 hrs 28 days 6 
months 

Visual inspection Number of markers 
associated with road 
markings that are 
ineffective in any 10 
consecutive markers. 
(Ineffective includes 
missing, damaged, settled 
or sunk) 

[A minimum of four 
markers should be visible 
at 80’ spacing when 
viewed under low beam 
headlights] 

Uniformity (replacement 
rpms having equivalent 

Nil 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

physical and performance 
characteristics to adjacent 
markers). 

4.3 Delineators & 
markers 

Object markers, mail box 
markers and delineators are: 

• clean and visible 
• of the correct color and 

type 
• legible and reflective 
• straight and vertical 

24 hrs 28 days 6 
months 

Visual inspection Number of object markers 
or delineators defective or 
missing 

Nil 

5) GUARDRAILS, SAFETY BARRIERS AND IMPACT ATTENUATORS 
5.1 Guard rails and 

safety barriers 
All guardrails, safety barriers, 
concrete barriers, etc... are 
maintained free of Defects. 
They are appropriately placed 
and correctly installed at the 
correct height and distance 
from roadway or obstacles. 
Installation and repairs shall be 
carried out in accordance with 
the requirements of NCHRP 
350 standards. 

24 hrs 28 days 6 
months 

Visual inspection Length of road restraint 
systems correctly installed 

Length free from defects 

Length at correct height 

Length at correct distance 
from roadway and obstacle 

100% 

100% 

100% 

100% 

5.2 Impact attenuators All impact attenuators are 
appropriately placed and 
correctly installed 

24 hrs 7 days 6 
months 

Visual inspection Number correctly placed 
and installed 

100% 

6) TRAFFIC 
SIGNS 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

6.1 

6.1 
cont. 

General – All 
signs 

i) Signs are clean, correctly 
located, clearly visible, 
legible, reflective, at the 
correct height and free from 
structural and electrical 
defects 

ii) Identification markers are 
provided, correctly located, 
visible, clean and legible 

iii) Sign mounting posts are 
vertical, structurally sound 
and rust free 

iv) All break-away sign mounts 
are clear of silt or other 
debris that could impede 
break-away features and 
shall have correct stub 
heights 

24 hrs 28 days 6 
months 

a) Retroreflectivity 
Coefficient of retro reflectivity 

b) Face damage 
Visual inspection 

c) Placement 
Visual inspection 

d) Obsolete signs 
Visual inspection 

Number of signs with 
reflectivity below the 
requirements of TxDOT’s 
TMUTCD 

Number of signs with face 
damage greater than 5% of 
area 

Signs are placed in 
accordance with TxDOT’s 
Sign Crew Field Book 
including not twisted or 
leaning 

Number of obsolete signs 

Nil 

Nil 

100% 

Nil 

v) Obsolete and redundant 
signs are removed or 
replaced as appropriate 

vi) Visibility distances meet 
the stated requirements 

e) Sign Information 
Visual inspection 

Sign information is of the 
correct size, location, type 
and wording to meet its 
intended purpose 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

• correctly aligned and 
operational 

• free from damage caused 
by accident or vandalism 

• correctly aligned and 
operational 

ii) Signal timing and operation 
is correct 

iii) Contingency plans 
are in place to rectify Category 
1 defects not immediately 
repairable to assure alternative 
traffic control is provided 
during a period of failure 

b) Damage 
Visual inspection 

c) Signal timing 
Timed measurements 

d) Contingency plans 
Records review 

Signals are undamaged 

Installations have correct 
signal timings 

Full contingency plans are 
in place 

100% 

100% 

100% 

7.2 Soundness Traffic signals are structurally 
and electrically sound 

24 hrs 28 days 6 
months 

a) Structural soundness 
Visual inspection 
b) Electrical soundness 
Testing to meet NEC 
regulations 

Inspection records showing 
safe installation and 
maintenance 

100% 

7.3 Identification 
marking 

Signals have identification 
markers and the telephone 
number for reporting faults are 
correctly located, clearly 
visible, clean and legible 

N/A 28 days 6 
months 

Visual inspection Inspection records showing 
identification markers and 
other information are 
easily readable 

100% 

7.4 Pedestrian 
Elements and 
vehicle detectors 

All pedestrian Elements and 
vehicle detectors are correctly 
positioned and fully functional 
at all times 

24 hrs 28 days 6 
months 

Visual Inspection Inspection records showing 
compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

8.5 High mast lighting i) All high mast luminaries 
functioning on each pole 

ii) All obstruction lights are 
present and working (if 
required) 

iii) Compartment door is secure 
with all bolts in place 

iv) All winch and safety 
equipment is correctly 
functioning and maintained 
without rusting or corrosion 

(for structural requirements 
refer to Element Category 3) 

24 hrs 48 hrs 1 
Month 

Yearly inspection and night 
time inspections or automated 
logs 

Instances of two or more 
lamps not working per 
high mast pole 

Identification of other 
defects 

Nil 

Nil 

9) FENCES, WALLS AND SOUND 
ABATEMENT 

9.1 Design and 
location 

Fences and walls act as 
designed and serve the purpose 
for which they were intended 

24 hrs 28 days 6 
months 

Visual Inspection Inspection records showing 
compliance 

100% 

9.2 Construction Integrity and structural 
condition of the fence is 
maintained 

24 hrs 28 days 6 
months 

Structural assessment if visual 
inspection warrants 

Inspection records showing 
compliance 

100% 

10) ROADSIDE MANAGEMENT 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

10.1 Vegetated areas – 
Except landscaped 
areas – General 

Vegetation is maintained so 
that: 

i) Height of grass and weeds 
is kept within the limits 
described for urban and 
rural areas. Mowing begins 
before vegetation reaches 
the maximum height. 

ii) Spot mowing at 
intersections, ramps or 
other areas maintains 
visibility of appurtenances 
and sight distance. 

24 hrs 7 days 28 days a) Urban areas 
Physical measurement of 
height of grass and weeds 

b) Rural areas 
Physical measurement of 
height of grass and weeds 

Individual measurement 
areas to have 95% of 
height of grass and weeds 
between 5 in. and 18 in 

Individual measurement 
areas to have 95% of 
height of grass and weeds 
between 5 in. and 30 in 

100% 

100% 

iii) Grass or vegetation does 
not encroach into or on 
paved shoulders, main 
lanes, sidewalks, islands, 
riprap, traffic barrier or 
curbs. 

c) Encroachment 
Visual inspection of instances 
of encroachment of vegetation 

Occurrences of vegetation 
encroachment in each 
auditable section 

Nil 

10.1 
cont. 

iv) A herbicide program is 
undertaken in accordance 
with the TxDOT Herbicide 
Manual to control noxious 
weeds and to eliminate 
grass in pavement or 
concrete. 

24 hrs 7 days 28 days d) Wildflowers 
Visual Inspection with audit of 
process. 

Adherence to vegetation 
management manuals 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

v) A full width mowing cycle 
is completed after the first 
frost. 

vi) Wildflowers are preserved 
utilizing the guidelines in 
the mowing specifications 
and TXDOT Roadside 
Vegetation Manual. 

e) Sight lines 
Visual inspection Instances of impairment of 

sight lines or sight 
distance to signs 

Nil 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

10.2 Landscaped areas i) All landscaped areas are 
maintained to their 
originally constructed 
condition. Landscaped 
areas are as designated in 
the plans. 

ii) Mowing, litter pickup, 
irrigation system 
maintenance and operation, 
plant maintenance, pruning, 
insect, disease and pest 
control, fertilization, 
mulching, bed maintenance, 
watering is undertaken as 
per MMP. 

iii) The height of grass and 
weeds is kept between 2“ 
and 8”. Mowing begins 
before vegetation reaches 8 
in 

iv) Damaged or dead 
vegetation is replaced. 

24 hrs 7 days 28 days Visual inspection Inspection records showing 
compliance 

100% 

10.3 Fire hazards Fire hazards are controlled 24 hrs 7 days 28 days Visual inspection Instances of dry brush or 
vegetation forming fire 
hazard 

Nil 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

10.4 Trees, brush and 
ornamentals 

i) Trees, brush and 
ornamentals on the right of 
way, except in established 
no mow areas, are trimmed 
in accordance with TxDOT 
standards. 

ii) Trees, brush and 
ornamentals are trimmed to 
insure they do not interfere 
with vehicles or sight 
distance, or inhibit the 
visibility of signs. 

iii) Dead trees, brush, 
ornamentals and branches 
are removed. Potentially 
dangerous trees or limbs are 
removed. 

iv) All undesirable trees and 
vegetation are removed. 
Diseased trees or limbs are 
treated or removed by 
licensed contractors. 

24 hrs 7 days 28 days Visual inspection Inspection records showing 
compliance 

100% 

10.5 Wetlands Wetlands are managed in 
accordance with the permit 
requirements 

24 hrs 7 days 28 days Visual inspection, assessment 
of permit issuers 

Instances of permit 
requirements not met 

Nil 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

11) REST AREAS AND PICNIC 
AREAS 

11.1 Rest areas and i) Picnic areas are clean and 
picnic areas neat in appearance. 

ii) Trash barrels are painted 
and attached to their 
supports to prevent stealing. 

24 hrs 28 days 6 Inspection records showing 
months compliance 

Instances where 90% of 
measured area shall have 
grass and weeds height 
between 2 in. and 8 in. 

Mowing shall begin before 
vegetation reaches 8 in. 

100% 

100% 

iii) Site free of any visible 
litter, all litter properly 
disposed. Litter removed 
from the picnic area 
grounds and barrels before 
being allowed to 
accumulate outside of the 
barrels. 

iv) All vehicles used in 
transporting litter are 
equipped to prevent the 
accumulated litter from 
being strewn along the 
roadway. 

24 hrs 28 days 6 
months 

Number of bare ground 
areas larger than 5 square 
feet 

Number of prohibited, 
invasive or noxious weeds 
present. 

Nil 

Nil 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

ix) All striping is intact and all 
parking and travel areas are 
clearly marked. 

x) All curbs are in place and 
intact. 

Number of unsealed cracks 
> ½ inch. 

Number of lights fully 
functional. 

Nil 

100% 

12) EARTHWORKS, 
EMBANKMENTS AND CUTTINGS 

12.1 Slope failure All structural or natural failures 
of the embankment and cut 
slopes of the Facility are 
repaired 

24 hrs 28 days 6 
months 

Visual inspection by 
geotechnical specialist and 
further tests as recommended 
by the specialist 

Recorded instances of 
slope failure 

Nil 

12.2 Slopes - General Slopes are maintained in 
general conformance to the 
original graded cross-sections, 
the replacement of landscaping 
materials, reseeding and 
re-vegetation for erosion 
control purposes and removal 
and disposal of all eroded 
materials from the roadway and 
shoulders 

24 hrs 28 days 6 
months 

Inspection records showing 
compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

13) ITS and ETCS EQUIPMENT 
13.1 ETCS equipment 

– Maintenance 
All ITS and ETCS equipment is 
fully functional and housing is 
functioning and free of defects. 
i) All equipment and cabinet 

identification numbers are 
visible, sites are well 
drained and access is clear. 

ii) Steps, handrails and 
accesses are kept in a good 
condition. 

iii) Access to all 
communication hubs, 
ground boxes, cabinets and 
sites is clear, 

iv) All drainage is operational 
and all external fixtures and 
fittings are in a satisfactory 
condition. 

v) All communications cable 
markers, cable joint 
markers and duct markers 
are visible and missing 
markers are replaced. 

vi) Backup power supply 
system is available at all 
times 

24 hrs 14 days 1 month Visual inspection Inspection records showing 
compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

13.2 VES equipment -
Maintenance 

All VES equipment is kept 
clean, the identification 
numbers are visible. 

24 hrs 14 days 1 month Visual inspection Inspection records showing 
compliance 

100% 

13.3 Dynamic message 
sign equipment 

Dynamic message signs are free 
from faults such as: 
i) Any signal displaying an 

message which is deemed 
to be a safety hazard 

ii) Failure of system to clear 
sign settings when 
appropriate. 

iii) 2 or more contiguous sign 
failures that prevent control 
office setting strategic 
diversions 

iv) Signs displaying an 
incorrect message. 

2 hrs 24 hrs 14 days Defect measurement dependent 
on equipment 

Inspection records 
showing compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

15) AMENITY 
15.1 Graffiti Graffiti is removed in a manner 

and using materials that restore 
the surface to a like appearance 
similar to adjoining surfaces 

24 hrs 28 days 6 
months 

All graffiti is considered a 
Category 1 defect 

Inspection records showing 
compliance 

100% 

15.2 Animals All dead or injured animals 
are removed from the ROW 

2 hrs N/A N/A Visual inspection No dead or injured 
animals are present on 
ROW 

15.3 Abandoned 
vehicles and 
equipment 

All abandoned vehicles and 
equipment are removed from 
the ROW. 

1 hr 24 hrs N/A Visual inspection No abandoned vehicles 
or equipment present 

16) SNOW AND ICE CONTROL 
16.1 Travel lanes Maintain travel way free from 

snow and ice 
2hrs N/A N/A Maximum 1hr response time to 

complete manning and loading 
of spreading vehicles 

Maximum 2hrs from departure 
from loading point to complete 
treatment and return to loading 
point 

Maximum 1hr response time 
for snow and ice clearance 
vehicles to depart from base 

Inspection records showing 
compliance 

100% 

16.2 Weather 
forecasting 

weather forecast information is 
obtained and assessed and 
appropriate precautionary 

2hrs N/A N/A Operations plan details the 
process and procedures in 
place and followed 

Inspection records showing 
compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

treatment is carried out to 
prevent ice forming on the 
travel way 

16.3 Operational plans Operate snow and ice clearance 
plans to maintain traffic flows 
during and after snowfall and 
restore the travel way to a clear 
condition as soon as possible. 

2hrs N/A N/A Operations plan details the 
process and procedures in 
place and followed 

Inspection records showing 
compliance 

100% 

17) INCIDENT RESPONSE 
17.1 General Respond to Incidents in 

accordance with MMP. 
1 hr N/A N/A Response times met for 98% of 

Incidents measured on a 1 year 
rolling basis. 
No complaints from 
Emergency Services. 

Inspection records showing 
compliance 

100% 

17.2 Hazardous 
Materials 

For any Hazardous Materials 
spills, comply with the 
requirements of MMP. 

1 hr N/A N/A MMP details the process and 
procedures in place and 
followed. 

Inspection records showing 
compliance 

100% 

17.3 Structural 
assessment 

Evaluate structural damage to 
structures and liaise with 
Emergency Services to ensure 
safe working in clearing the 
Incident 

1 hr N/A N/A Inspections and surveys as 
required by Incident 

Incident reports showing 
compliance 

100% 

17.4 Temporary and 
permanent remedy 

Propose and implement 
temporary measures or 
permanent repairs to Defects 
arising from the Incident. 
Ensure the structural safety of 
any structures affected by the 

24 hrs 28 days N/A Review and inspection of the 
Incident site 

Auditable inspection 
records showing 
compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION –– IH 35E MANAGED LANES PROJECT 

Performance and Measurement Table Baseline 
ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO 
DEFECTS 

INSPECTION AND 
MEASUREMENT 

METHOD* 

MEASUREMENT 
RECORD* 

TARGET 

Cat 1 
Hazard 
Mitiga-
tion 

Cat 1 
Perma-
nent 
Remedy 

Cat 2 
Perma-n 
ent 
Repair 

Incident 

18) CUSTOMER RESPONSE 
18.1 Response to 

inquiries 
Timely and effective response 
to customer inquiries and 
complaints. 

48 hrs 28 days N/A Contact the customer within 48 
hours following initial 
customer inquiry. 

Number of responses 
within specified times 

100% 

18.1 
cont 

48 hrs 28 days N/A All work resulting from 
customer requests is scheduled 
within 48 hours of customer 
contact. 

Follow-up contact with the 
customer within 72 hours of 
initial inquiry. 

All customer concerns/requests 
are resolved to TxDOT’s 
satisfaction within 2 weeks of 
the initial inquiry. 

18.2 Customer contact 
line 

Telephone line manned during 
business hours and 24 hour 
availability of messaging 
system. Faults to telephone line 
or message system rectified 

24 hrs 28 days N/A Instances of line out of action 
or unmanned 

Operations records 
showing non availability 
including complaints from 
public. 

nil 

19.1 Sweeping i) Keep all channels, hard 
shoulders, gore areas, 
ramps, intersections, islands 
and frontage roads swept 

24 hrs 28 days 6 Buildup of dirt, ice rock, 
months debris, etc. on roadways and 

bridges not to accumulate 
greater than 24" wide or 1/2" 

Inspection records 
showing compliance 

100% 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ATTACHMENT 2 TO THE MAINTENANCE SPECIFICATION 
ELEMENTS FOR WHICH MAINTENANCE SERVICES 

ARE TO BE PROVIDED 

Maintenance Contractor shall maintain the Elements marked ‘R’ in column A to achieve the 
Performance Requirements set forth in Attachment 1 to Series 1900 of the Maintenance 
Specification. For purposes of this Attachment 2, Column A shall be applicable for the Initial 
Maintenance Term, Column B shall be applicable to the Second Maintenance Term, and Column 
C shall be applicable to the Third Maintenance Term. 

ELEMENT CATEGORY REF ELEMENT REQUIRED 

A B C 

1) ROADWAY 
1.1 Obstructions and debris 

1.2 Pavement R R R 

1.3 Crossovers and other paved areas R R R 

1.4 Joints in concrete R R R 

1.5 Curbs R R R 

2) DRAINAGE 
2.1 Pipes and Channels R R R 

2.2 Drainage treatment devices R R R 

2.3 Travel Way R R R 

2.4 Discharge systems R R R 

2.5 Protected species 

3) STRUCTURES 
3.1 Structures having an opening measured 

along the centre of the roadway of more 
than 20 feet between undercopings of 
abutments or springlines of arches or 
extreme ends of openings or multiple 
boxes 

R R R 

3.2 Structure components R R R 

3.3 Non-bridge class culverts R R R 

3.4 Gantries and high masts R R R 

3.5 Load ratings R R R 

3.6 Access points 

3.7 Mechanically Stabilized Earth and 
Retaining Walls 

R R R 

4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER 
MARKERS AND DELINEATORS 

4.1 Pavement markings 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ELEMENT CATEGORY REF ELEMENT REQUIRED 

A B C 

4.2 Raised reflective markers 

4.3 Delineators & Markers 

5) GUARDRAILS, SAFETY BARRIERS AND IMPACT 
ATTENUATORS 

5.1 Guard rails and safety barriers 

5.2 Impact attenuators 

6) TRAFFIC SIGNS 
6.1 General – All Signs 

6.2 General - Safety critical signs 

7) TRAFFIC SIGNALS 
7.1 General 

7.2 Soundness 

7.3 Identification marking 

7.4 Pedestrian Elements and Vehicle 
Detectors 

8) LIGHTING 
8.1 Roadway Lighting – General 

8.2 Sign Lighting 

8.3 Electrical Supply 

8.4 Access Panels 

8.5 High Mast Lighting 

9) FENCES, SOUND WALLS AND ABATEMENT 
9.1 Design and Location 

9.2 Construction 

10) ROADSIDE MANAGEMENT 
10.1 Vegetated Areas – Except landscaped 

areas – General 

10.2 Landscaped Areas 

10.3 Fire Hazards 

10.4 Trees, brush and ornamentals 

10.5 Wetlands 

11) REST AREAS AND PICNIC AREAS 
11.1 Rest areas and picnic areas 

12) EARTHWORKS, EMBANKMENTS AND CUTTINGS 
12.1 Slope Failure R R R 

12.2 Slopes - General R R R 

13) ITS and ETCS EQUIPMENT 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ELEMENT CATEGORY REF ELEMENT REQUIRED 

A B C 

13.1 ETCS Equipment – Maintenance 

13.2 VES Equipment - Maintenance 

13.3 Dynamic Message Sign Equipment 

13.4 CCTV Equipment 

13.5 Vehicle Detection Equipment 

14) TOLLING Facilities and Buildings (Not Used) 
15) AMENITY 

15.1 Graffiti 

15.2 Animals 

15.3 Abandoned vehicles and equipment 

16) SNOW AND ICE CONTROL 
16.1 Travel lanes 

16.2 Weather Forecasting 

16.3 Operational Plans 

17) INCIDENT RESPONSE 
17.1 General 

17.2 Hazardous Materials 

17.3 Structural assessment 

17.4 Temporary and permanent remedy 

18) CUSTOMER RESPONSE 
18.1 Response to inquiries 

18.2 Customer contact line 

19) SWEEPING AND CLEANING 
19.1 Sweeping 

19.2 Litter 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ATTACHMENT 3 TO THE MAINTENANCE SPECIFICATION 
LIMITS FOR MAINTENANCE SERVICES 

The limits for Maintenance Services are defined by (1) the physical limits of the tolled managed 
lanes including any existing Elements within those limits; and (2) the physical limits of all other 
newly constructed bridges and retaining walls in the remainder of the project such as those 
associated with general purpose, frontage, arterial, ramps and cross street lanes. No other 
Elements associated with Work performed on the general purpose, frontage, arterial, ramps and 
cross streets lanes along with any existing Elements will be within the limits of the Maintenance 
Services. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ATTACHMENT 4 TO THE MAINTENANCE SPECIFICATION 

Not used. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ATTACHMENT 5 TO THE MAINTENANCE SPECIFICATION 
PUBLIC INFORMATION OFFICE OPENING HOURS 

Not used. 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

ATTACHMENT 6 TO THE MAINTENANCE SPECIFICATION 
RESTRICTIONS ON TRAFFIC MANAGEMENT 

Lane Closure restrictions for maintenance work will be as follows: 

No Lane Closure that restricts or interferes with traffic shall be allowed from noon on 
the day preceding to 10:00 PM on the day after the following holiday schedule. For this 
Project, unless otherwise noted in the plans and/or as directed by TxDOT, daily Lance 
Closures shall be limited according to the following restrictions: 

A. General restrictions for I 35E managed lanes. 

I. New Year’s Eve and New Year’s Day (December 31 through 
January 1) 

II. Easter Holiday Weekend (Friday through Sunday) 
III. Memorial Day Weekend (Friday through Monday) 
IV. Independence Day (July 3 through noon on July 5) 
V. Labor Day Weekend (Friday through Monday) 
VI. Thanksgiving Holiday (Wednesday through Sunday) 
VII. Christmas Holiday (December 23 through December 26) 
VIII. No Lane Closures will be permitted between 5:30 A.M. and 8:00 

P.M. Monday through Thursday and between 5:30 A.M. Friday 
and 3:00 A.M. Saturday. 

IX. At least two through mainlanes in each direction must be open 
between 8:00 P.M. and 10:00 P.M. Monday through Thursday, 
and between 3:00 A.M. Saturday through 10:00 P.M. Sunday. 

X. At least one through mainlane in each direction must be open 
between 10:00 P.M. and 5:30 A.M. Sunday through Friday. 

XI. Complete closure of the mainlanes will not be allowed, unless 
approved by the TxDOT. 

B. Arterial crossings: 

I. No Lane Closures will be permitted between 5:30 A.M. and 9:00 
P.M. Monday through Thursday and between 5:30 A.M. Friday 
and 3:00 A.M. Saturday. 

II. At least one lane in each direction shall remain open from 9:00 
P.M. and 5:30 A.M. Monday through Thursday nights and 
between 3:00 Saturday and 5:30 A.M. Monday. 

III. Provide and maintain access to properties and businesses 
adjacent to the right-of-way at all times unless otherwise directed 
by the TXDOT. 

IV. Prior approval of lane closures must be obtained in accordance 
with the TMP to avoid main lane and frontage road closures 
occuring at the same time, unless approved by the TXDOT. 

C. Ramps: 
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TEXAS DEPARTMENT OF TRANSPORTATION – IH 35E MANAGED LANES PROJECT 

I. No two adjacent ramp closures may occur at the same time. 
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