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The base Work Breakdown Structure (WBS) provided to the Developer shall be the 

basis for organizing all Work and shall be used to structure the preliminary Project 

Baseline Schedule, the Project Baseline Schedule, the Schedule of Values and the 

Project Pay Request. 

The following base WBS represents Levels I through VI. Levels I though IV shall be as 

provided in the following base WBS. However, the Developer may revise and / or 

provide further detail to Levels V and VI to provide a clear understanding of the planned 

Work. 
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Texas Department of Transportation 

IH 635 Managed Lanes Project 
Technical Provisions 

Attachment 02-2A 
Schedule of Values Example 
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A sample presentation of the Schedule of Values is shown below. 

Payment 

Activity ID No. 
Activity Description 

Quantity / 

Units 
Unit Price - $ 

Scheduled 

Value - $ 

1.1 IH 635 Section (Level II) 

1.1.4 Construction (Level III) 

1.1.4.1 Roads (Level IV) 

1.1.4.1.01 EBFR Sta xx+xxx to Sta xx+xxx (Level V) 

1.1.4.1.01.01 Earthwork (Level VI) 

LS 

LS 

LS 

LS 

LS 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

x,xxx,xxx.00 

AEBFR1245 EBnd Frtg Rd – Sta 1237+00 to Sta 

1358+00 – Earthwork 12400 cy abc / cy xxx,xxx.00 

1.1.4.1.01.02 Subgrade (Level VI) xxx,xxx.00 xxx,xxx.00 

AEBFR1255 EBnd Frtg Rd – Sta 1237+00 to Sta 

1358+00 - Subgrade 14500 sy def / sy xxx,xxx.00 

1.1.4.6 Tunnel Systems (Level IV) 

1.1.4.6.03 West Side Cut & Cover Tunnels (Level V) 

1.1.4.6.03.09 Tunnel Finishes (Level VI) 

LS 

LS 

LS 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

AEBML1245 Install Emergency Egress Tunnel Doors 20 ea abc / ea xx,xxx.00 

AEBML1255 Build-out Emergency Egress Stairwells 20 ea def / ea xx,xxx.00 

1.2 IH 635 / IH 35E Interchange (Level II) 

1.2.4 Construction (Level III) 

1.2.4.1 Roads (Level IV) 

1.2.4.04Ramp 1 (Level V) 

1.2.4.04.01 Earthwork (Level VI) 

LS 

LS 

LS 

LS 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

xxx,xxx.00 

BEBR11131 DC Ramp 1 – Earthwork 500 cy abc / cy xx,xxx.00 

1.2.4.04.03 Pavement Structure LS xxx,xxx.00 xxx,xxx.00 

BWBR20131 DC Ramp 2 – Form & Pour 12” CRCP 1000 sy ghi / sy xx,xxx.00 

TOTAL Project Construction Costs LS xxx,xxx,xxx.00 xxx,xxx,xxx.00 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 
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Texas Department of Transportation 
IH 635 Managed Lanes Project 

Technical Provisions 

Attachment 02-3A 
Document Data Properties 
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Attachment 02-3A – Document Data Properties 

Document Class – Identifies the associated business discipline of the document 

Business Function – Identifies or associates a specific business function or project 
subdiscipline to a file or document and is utilized only if additional classification is 
required within a document class. 

Document Type – Identifies the project specific document grouping series for the 
document. 

Document Subtype – Identifies the project specific document second level grouping 
series for the document. 

Document Name – Identifies the project specific document name or title for the 
document type/subtype. 

Document Date – Identifies the date in which a document is complete or a work action 
is complete. 

Received Date - Identifies the date the document is received by the retaining 
organization. 

Document Status - Identifies the ‘state’ of a file or document representing its document 
life cycle stage. 

Highway Segment – Identifies a Highway and/or Segment identifier to each file or 
document. 

Component - Identifies the corridor Components associated with the document or file. 

Document Author - Identifies the sender (FROM) for documents such as 
correspondence/transmittals. 

Addressee - Identifies the recipient (TO) for documents such as 
correspondence/transmittals. 

Transmittal Number - Identifies that a document or file is transmitted to or received – 
identifies the date and to whom the document is going to or coming from. 

Meeting Name - Identifies the name of a meeting. 

Meeting Date – Identifies the calendar date of a meeting. 

Meeting Location – Identifies the location (generally a City) where a meeting is held. 

Comment (Document) – Identifies or further describes something unique about the 
document or file. 

Title – Identifies or further defines the document or file for example subject matter or key 
topics. 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 
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Attachment 02-3A – Document Data Properties 

Parcel Owner – Identifies the legal owner of a ROW parcel of land or property that is 
being pursued for or is procured. 

Parcel Number – Identifies the unique identification of a ROW parcel of land or piece of 
property that is being pursued for or is procured. 

WBS Element – Identifies the element of the WBS. 
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Texas Department of Transportation 
IH 635 Managed Lanes Project 

Technical Provisions 

Attachment 02-4A 
Toll Operations Document Retention Schedule 
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Toll Operations Document Retention Schedule 

Document Name Description 
Retention 

Period 
Record Retention Schedule 
Citation (Short Description) 

Bank Deposit Slips 
(copies) 

Used by the Operations/Accounting Deposit 
Clerk to denote the amounts, dates, and 
times of deposits taken to the bank (one 
copy goes to Mgr.) 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Batch Control Log Used by the Operations staff to log daily 
tracking forms. (10 - 2" binders for one year) 

1 Year 86ADO09--Logs/Log Books 

Batch Tracking Form Used by the Operations Supervisors and staff 
to track batches as they go through the 
fulfillment process. 

1 Year 86ADO09--Logs/Log Books 

Call Monitoring Form Used by Operations Supervisors 1 Year 86IRM05--Activity Monitoring 

Call Classification Form Used by Operations Supervisors and 
Managers to develop call statistics and report 
upon them daily. (Recommend destroying 
hard copies after entering into Daily Report) 

1 Year 86ADM08--Operations Reports 

Card Testing Log Used by the Operations Supervisors and staff 
to track the testing of account management 
cards. (Recommend destroying hard copies) 

1 Year 86ADO09--Logs/Log Books 

Card Type Summary 
Report 

Used by the Operations/Accounting Auditors 
to reconcile credit card totals with the Account 
Management System reports. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Change Fund Sheet Used by Operations Storefront Supervisor to 
track change requests for available Storefront 
funds 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Credit Card Reconciliation 
Worksheet (Account 
Management System to 
Credit Card Processor) 

Used by the Operations/Accounting Auditor to 
reconcile credit card payments from Account 
Management System to the bank. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Operations Daily Report Used by the Operations Management team to 
report call center and storefront statistics.. 

1 Year 86ADM08--Operations Reports 

Summary of Fulfilled Tag 
Requests Report 

Account Management System report used by 
Operations Manager to identify number of tag 
fulfillment requests processed for the day. 

1 Year 86ADM08--Operations Reports 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 
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Toll Operations Document Retention Schedule 

Document Name Description 
Retention 

Period 
Record Retention Schedule 
Citation (Short Description) 

Phone System (Queue) 
Activity Report 

Phone system report used by Call Center 
Supervisor to identify activity for each call 
center queue. 

1 Year 86ADM08--Operations Reports 

Phone System Activity 
Report by Interval 

Phone system report used by Call Center 
Supervisor to identify activity for each call 
center queue in 30 minute intervals. 

1 Year 86IRM05--Activity Monitoring 

Phone System Agent 
Summary Report 

Phone system report used by Call Center 
Supervisor to identify activity for each 
individual agent. 

1 Year 86IRM05--Activity Monitoring 

CSR Daily Reconciliation 
Form 

Used by the Operations Storefront Supervisor 
and storefront staff to reconcile all walk-in 
transactions with their tag fulfillment and the 
funds taken for the transactions on a daily 
basis. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

CSR Transaction 
Qualification Form 

Used by the Operations Call Center CSRs to 
track call type statistics and then used by the 
Operations Managers and Supervisors for QA 
procedures. (One drawer for one year) 

1 Year 86IRM05--Activity Monitoring 

Daily Activity Report Used by Operations staff to document activity 
and tasks completed each day. (each 
supervisor maintains workgroups' logs) 10 -
12 Binders 

1 Year 86ADM08--Operations Reports 

Daily Bank Deposit Log Used by the Operations/Accounting Clerk to 
denote the amounts, dates, and times of 
deposits taken to the bank. 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Daily Cash Reconciliation 
Worksheet 

Used by the Operations/Accounting Clerk to 
reconcile cash transactions pre-deposit on a 
daily basis. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Daily Safe Log Used by the Operations Supervisor to 
determine the amount of funds that should be 
located in the Operations center safe at any 
time. 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Deposit Reconciliation 
Summary 

Used by Deposit clerk and Auditor to 
reconcile daily depository funds. 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Deposit Reconciliation 
Worksheet 

Used by the Operations/Accounting Auditor to 
reconcile deposits from Account Management 
System to the bank on a daily basis. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
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ATTACHMENT 02-4A 



      
          

   

     
 

   
 

 
   
   

    
 

       
      

      

    

         
        

  

    
 

          
      

       
      

  
 

 
  

   
 

        
        

    

    

        
      

     

    
 

          
       

   
  

  

  
                              

       
    

      
 

   
  

 
 

   
  

        
       

   
  

  

         
        

  

   
  

  

        
       

     

    
 

          
        

   
  

 
  

Toll Operations Document Retention Schedule 

Document Name Description 
Retention 

Period 
Record Retention Schedule 
Citation (Short Description) 

Detailed Call, CSQ, Agent 
Report 

Phone System report used by Call Center 
Supervisor to identify activity for each 
individual agent, itemizing individual calls. 

1 Year 86IRM05--Activity Monitoring 

E-Mail Tracking Log Used by Operations Storefront Supervisor to 
track number of incoming e-mails by type and 
resolution counts. 

1 Year 86ADO07--Correspondence Tracking 
Record 

Enrollment Form Used by Operations CSRs to enroll new 
customers in the toll Account Management 
system. Contain credit card numbers and 
must be secured and destroyed accordingly. 

AC (After 
Completion/ 
Account 
Closed)+3 years 

86ACC21--Credit Card Account 
Record 

Escalation Log Used by Operations Call Center Supervisors 
to track escalated issues and whether or not 
they have been resolved. 

1 Year 86ADO09--Logs/Log Books 

Incoming Mail Log Used by Operations Supervisors and 
Managers to track the collection, batching, 
and distribution of incoming mail. 

1 Year 86ADO07--Correspondence Tracking 
Record 

Interim Bank Statement Used by the Operations/Accounting Auditor to 
reconcile deposits made to the bank. 

Fiscal Year End 
+3 years 

86ACC20--Bank Statements 

IOP Reconciliation 
Worksheet 

Used by the Operations Auditor to reconcile 
IOP transactions between Account 
Management System and the TTA IOP 
Module. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Kit Tracking Batch 
Transmittal 

Used by Operations staff to transmit a batch 
of kits to another Operations staff member. 

Fiscal Year End 
+3 years 

86ACC07--Inventory Records 

Monthly Bank Statement Used by the Operations/Accounting Auditor to 
verify all transactions to the bank on a 
monthly basis. 

Fiscal Year End 
+3 years 

86ACC20--Bank Statements 

Outgoing Mail Log Used by the Operations/Accounting Auditor 
and Management team to ensure that all 
outgoing mail is handled appropriately. 

1 Year 86ADO07--Correspondence Tracking 
Record 

Postage Report Used by the Operations Auditor to compare to 
the Outgoing Mail Log and reconcile to two. 

Fiscal Year End 
+3 years 

86ADO10--Postage/Postage 
Expense Records 
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Toll Operations Document Retention Schedule 

Document Name Description 
Retention 

Period 
Record Retention Schedule 
Citation (Short Description) 

Special Events Request 
Form 

Used by the Operations Special Events 
Supervisor to request equipment for a special 
event. 

1 Year 86ADO11--Work Orders, Service 
Requests 

Tag Inventory Sheet * Used to track tag kit bins as they are received 
into inventory. (Recommend destroying hard 
copies) 

Fiscal Year End 
+3 years 

86ACC07--Inventory Records 

Tag Testing Log * Used by the Operations Supervisor and staff 
to track the testing of tags. (Recommend 
destroying hard copies) 

1 Year 86ADO09--Logs/Log Books 

Transaction Detail Report Used by the Operations/Accounting Auditor to 
reconcile any issues (including timing issues) 
that result from the daily credit card 
reconciliation. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 

IOP Module EFT Summary 
Report 

Used by the Operations/Accounting Auditor to 
track funds due to agency from away 
agencies and vice-versa. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 

IOP Module Transaction 
Reconciliation Detail 
Report 

Used by the Operations Auditor to reconcile 
interop issues (including rejected, but posted 
tolls) that result from monthly reconciliation. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Tag Sales Receipts Used by Operations Storefront Supervisor as 
receipt for single payment to multiple 
accounts. 

Fiscal Year End 
+3 years 

86ACC15--Receipts/Receipts 
Logs/Reconciliations 

Tag/Card Request Form Used by the Operations Special Events 
Supervisor to request equipment for a special 
event. 

1 Year 86ADO11--Work Orders, Service 
Requests 

Transaction Summary 
Report 

Used by the Operations Auditor and 
Operations to track all transactions in the 
Account Management System by all clerks for 
an adjustable span of time. 

1 Year 86ADM08--Operations Reports 

Clerk Transaction 
Summary 

Used by the Operations Auditor and 
Supervisors to reconcile all the transaction of 
a specific clerk for an adjustable span of time 
with Account Management System. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 

Transaction Type Detail 
Report 

Used by Operations and Auditors to reconcile 
transaction details in the Account 
Management System for a specific 
transaction type with their counterparts in 
other systems. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 
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Toll Operations Document Retention Schedule 

Document Name Description 
Retention 

Period 
Record Retention Schedule 
Citation (Short Description) 

Deposit Summary Used by Walk-in Store Front Supervisor to 
document deposit totals in Account 
Management System. 

Fiscal Year End 
+3 years 

86ACC16--Cash Management and 
Deposit Records 

Credit Card Journal -
Detail Report 

Used by the Operations Auditor to reconcile 
specific credit card transaction in the Account 
Management System for all card types to 
their Credit Card Processor counterparts.. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 

Transaction Control 
Summary by Agency 

Used by Auditors and Operations to deliver a 
big picture, large-scope review of all 
transactions in the Account Management 
System occurring for an adjustable span of 
time. 

Fiscal Year End 
+3 years 

86ACC09--Internal Fiscal Reports. 

Follow-up Notes Used by Operations Call Center Supervisors 
to identify escalated issues from CSRs or 
customers that may require follow up by the 
Account Management System. 

AC (After 
Completion/ 
Final 
Resolution)+2 
years 

86ADM06--Complaint Files (NOTE: 
Issues resulting in legal action 
retained AC+3 per 86ADM43, Legal 
Case Files. 

New Accounts Added 
Report 

Used by the Operations Call Center 
Supervisors to ensure that all newly enrolled 
accounts were properly enrolled with the 
correct funds posted to all new accounts. 

AC (After 
Completion/ 
Account 
Closed)+3 years 

86ACC21--Credit Card Account 
Record 

Account Management 
System-IP User 
Productivity Report 

Used by Image Review Supervisor to identify 
images reviewed by individual clerks. 

1 Year 86IRM05--Activity Monitoring 

Toll Management (TMS) 
Traffic, Operator, Status, 
Revenue Reports 

Reports on revenue and traffic Fiscal Year End 
+3 years 

86ACC39—Internal Fiscal Reports 
(Using the longest retention 
requirement.) 
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Texas Department of Transportation 

IH 635 Managed Lanes Project 
Technical Provisions 

Attachment 05-1A 
Utility Bridge Locations for Drainage Facilities 
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Texas Department of Transportation 

IH 635 Managed Lanes Project 
Technical Provisions 

Attachment 07-1A 
ROW Parcels 
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Attachment 07-1A 

Parcel # Owner 

CSJ 0196 03 231 
From Spur 482 (Story Lane) to IH-635 

6 City of Dallas 
7 JWV Associates, Ltd. 
8 PHCG Investments 
9 Viacom Outdoor, Inc. 

10 VCV, LLC 
ATTN: Gene Chupik 

11 VCV, LLC 
ATTN: Gene Chupik 

13 Sammons Realty Corporation 
14 Shadows Corporation 
15 Eastgroup Texas Partners, Ltd. 
16 PACCAR Leasing Corporation 
17 East Group Properties, LP 
18 Weingarten Realty 
19 Lit Industrial Texas Limited Partners 
20 Summit Electric Supply Company 
21 International Boating Center of Dallas, Ltd. 

Attention: Mr. Casey Freeman 
22 Three Stemmons Land, Ltd. 
23 Two Stemmons Land, Ltd. PS 
24 Sarkis J. Kechejian Trust 
25 KP Million 
26 Composit Building, Inc., A Texas Corporation 
27 Dutt Hospitality, LLC 

ATTN: Mr. Hemant Patel 
28 ACFI Traildust, LLC 
29 Clay E. Cooley 
30 Million Dollar Saloon, Inc. 
31 Western Properties Three, LLC 
32 ACFI OSF, LLC 

ACFI Trail Dust, LLC 
33 Van Four, Ltd. 
34 Walnut Hill I35 Ent., LLC 
35 Wallcon Equities 2, Ltd. 
36 Paul D. Lewis No. 5, Ltd. PS 
37 Mohammed Sadiq 
39 Texas Utilities Electric Company 
40 Texas Utilities Electric Company 
41 Stemmons Park, Ltd. 

c/o Dentt Properties (Rick Dentt) 
42 PT 1 First Industrial, LP 

43 East Group Properties, LP 
44 Quoin 
45 F & F Stasuma PS 
46 Doris S. James 
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Parcel # Owner 

CSJ 0196 03 231 
From Spur 482 (Story Lane) to IH-635 

47 Regal Plastics Supply Company 
48 Heste Trust 
49 College Park Joint Venture 
50 Dennis Jenkins 
51 Larry Williams 
52 National Advertising Company 
53 Doris S. James 
54 J. M. Lamb Ent., Inc. 
55 Paul & Cheryl Heatherington 
56 Heste Trust 
57 One Fabens, Inc. 
58 Khaled Chami, Trustee 
59 Nasser Investments, Inc. 
60 Khaled B. Chami 
61 11327 Reeder Road, Inc. 
62 11327 Reeder Road, Inc. 
64 Larry Craig Clutter/ Robert Eric Cooper 
65 Donna C. McDonald 
66 Ellen Gimbel et al 
67 Makhani Brothers Investments, Inc. 

ATTN: William Roth 
68 Chun Investments, LLC 

ATTN: Dr. Richard B.D. Chun 
69 Statewide Stations, Inc. 
70 Exhaust System Spec. 
71 Franchise Realty Interstate Corporation 
75 US Central Plaza Investment, LP 
76 Texas Utilities Electric Company 
78 T J Marshal, Ltd. 
79 Levering Enterprise, LP 
80 Walnut Hill I35 Ent., LLC 
81 Jerry Spencer, LP 
82 Douglas R Ralston 
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10

15

20

25

30

35

40

45

50

Parcel # Owner 

CSJ 2374 01 052 
Luna to Webb Chapel Valwood to Royal (IH 635/35) Interchange 

3AC Principal Life Insurance Company 
6 American Realty Trust, Inc. 

7AC Prologis Trust 
8 Security Capital Industrial Trust 
9 Multi-Plate Circuits, Inc. 

Prologis Trust 
11 Moon Ventures, Ltd. 
12 Moon Acquisitions, Ltd. 
13 Baldwin-Harris Company 

14 PT1 2610 Forest Lane, LP 
M6 Remainder II, LP 

17 Paul Young Associates II, LP 
18 M-Six VI Business Trust 
19 The Army and Air Force Exchange 

John Robert Vriesenga 
21 Virginia White Bowie 
22 DGSE Corporation 
23 Stone-Lewis Properties 
24 PWB Interests, Ltd. 

ML & NB Ray Partners, Ltd. 
26 Pit Pros #1, Inc. 
27 MBC Partnership 
28 Andre and Susan Mongeon 
29 CSFB 1998-PI 2915 LBJ Freeway, LP 

Josey Village, Ltd. 
31 CP Plaza, LP 
32 One Graystone Centre, LP 
33 ARI-TRIWEST Plaza 
34 Cinemark Partner II, Ltd. 

Motiva Enterprises, LLC 
36 EMKAT, Ltd. 
38 BCK Properties Joint Venture 
39 GH Jangda 

11590 Emerald Street Associates 
41 BJ Lancaster 
42 RA Wisk 
43 TXU Electric Delivery Company 
44 Clinton L Watson 

TXU Electric Delivery Company 
47AC The City of Farmers Branch Texas 

48 MRP/VV, LP 
49 AGF Valley View, Ltd. 

Roy Lee and Ruby Marcom 
51 Tahhan Valley Investments, LLC 
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Parcel # Owner 

CSJ 2374 01 052 
Luna to Webb Chapel Valwood to Royal (IH 635/35) Interchange 

52 Ray Hallford 
53C The City of Farmers Branch, Texas 

54 Solensen Properties, LLC 

Parcel # Owner 

CSJ 2374 01 152 
Webb Chapel to DNT 

1 S & S Grand, Inc. 
3 Global Webb, LP 
4 Millennium State Bank of Texas 
5 Alejo E. Sigala and Maria Solis 
9 CNLRS BEP, LP 

10 State Street Bank & Trust Co. of Connecticut 
11 Prescott Interest Midway Plaza, Ltd. 
12 Farmers Branch/ Midway Partners 
13 D & H Freed Real Estate, Ltd. 
14 Dallas Texas Union, Ltd. 
15 Consolidated Freed Properties, Ltd. 
16 Recreation Equipment, Inc. 
17 Robert & Helen Larner Community Property, Revocable Trust 
19 RM Partnership I, Ltd. 
20 W.O. Bankston Nissan, Inc. 
21 Katherine Ann Smith 
22 Duetsche Bank National Trust Company 
23 Gailya J. Johnson 
24 W.O. Bankston Paint and Body, Inc. 

Parcel # Owner 
CSJ 2374 01 150 
DNT to Hillcrest Rd. 

1 Teachers Insurance and Annuity 
3 AC DBSI Republic, LLC 

4 MEDHI Bolour Trustee, et al 
5 Hollywood Plaza Associates, LLC et al 
6 Montfort Corner, LP 
7 McDonalds Corporation 
8 Triangle Square, Ltd. 
9 Primary Properties Corporation 

10 Preston National Bank 
11 Merit 99 Office Portfolio, LP 
12 Macerich Valley View, Ltd. 
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Parcel # Owner 
CSJ 2374 01 150 
DNT to Hillcrest Rd. 

13 CNL Retirement CRSI Valley View Dallas 
14 Betty Everett Family, LP 
15 Sears Roebuck and Company 
16 M L Hart, TR. 
17 Dallas Purling 635, Ltd. 
18 Preston Valley (North) JV 
19 HPD North Dallas, Ltd. 
20 Motiva Enterpriser, LLC 
21 V V S Properties, Ltd. 
22 Tetco Store, LP 
23 North Dallas Bank & Trust 
24 Carol McCutchin Properties, Ltd. 
25 Carol McCutchin Properties, Ltd. 
26 Tuesday Morning, Inc. 
28 Transwestern Concourse Office Park, LP 
29 Conni Shults & I.V. Johnson 
30 Anna M. Curry 
31 Kah Holdings 
32 Michael M & Jeanan Griffin 
33 King of Glory Lutheran Church 
35 David Albert & John M. Davies 
36 Micheal Abtahi 
37 Knoche, LP 
38 Robert A. & Mirna Weathers Lynch 
39 BAAR, Inc. 
40 LBJ / Hillcrest Oaks, LP 
41 US State Street Bank and Trust Company 
43 Brinker Int'l Payroll Corporation 
44 Sunrise Hillcrest Senior Living, LLC 
45 David Albert and Ginette M Albert 
49 Carol McCutchin Properties, Ltd. 
50 VVS Properties, Ltd. 

Parcel # Owner 
CSJ 2374 01 148 
Hillcrest Rd. to Merit Dr. 

1 12380 Hillcrest Road Investors, LP 
2 Muscovy Limited Partnership 
3 Watermark Community Church 
4 DA Residential Two, LP 
5 Westdale LJ Partners, Ltd. 
6 Houston RE Income Properties XVIII, Ltd. 
7 PCRI Property, LP 
8 Park Central Joint Venture 
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Parcel # Owner 
CSJ 2374 01 142 
IH 635 at Webb Chapel Rd. 

1 Motiva Enterprises 
2 Exxon Mobil Foundation 
3 Metrocrest Hospital Authority 
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 INTERSTATE HIGHWAY I 635 (LBJ) 
From LUNA ROAD to MERIT DRIVE 

(DALLAS COUNTY, TEXAS) 

 ACCESS JUSTIFICATION   
I 635 CORRIDOR WEST SECTION UPDATE 

Introduction 
The Interstate 635 (LBJ) Corridor is located in north Dallas County extending from 
SH121 to Interstate 20. The West Section Corridor extends from Luna Road, west of I 
35E to Merit Drive, west of US 75. Municipalities located along this corridor include the 
cities of Dallas and Farmers Branch. The west section of I 635 was completed in the 
1970’s and the growth in population and employment resulted in a traffic demand that 
greatly exceeded predictions. The roadway is also in need of substantial rehabilitation.     

The intent of this report is to address and update the eight requirements of the Federal 
Highway Administration (FHWA) for revised access points to the existing Interstate 
System. The original Interstate Access Justification (IAJ) Report for the west section is 
dated August 22, 2003 is attached as Appendix A. This report will address the changes 
in access to I 635 and analyze the impact to the highway based on the revisions to the 
previous schematic. 

It should be noted that this is a highly congested corridor. The funding of the project 
depends on the traffic in the congested General Purpose Lanes diverting into the 
Managed Lanes and paying a Toll for this swifter more dependable trip. The revisions to 
the approved schematic (Exhibit 3 of Attachment A) are required to allow for a more cost 
effective construction solution for the corridor by allowing for a no tunnel option. This 
study will update the 2003 IAJ Report using the same assumptions for the modifications.     

Existing Roadway Network 
The Texas Department of Transportation (TxDOT), Dallas District, has produced a 
schematic design to improve traffic flow and safety for the west section of I 635. The 
existing General Purpose Lanes (4 in each direction) will be reconstructed. The 
temporary High Occupancy Vehicle (HOV) Lane (1 in each direction) at grade will be 
replaced with Managed HOV Lanes (3 in each direction) in a below grade section. The 
general purpose lanes operation will improve; but it will continue to operate at a low 
Level-of-Service (LOS).  This schematic design is currently being updated to adjust 
several elements. The NEPA process for this project has been completed. The west 
corridor received the Finding of No Significant Impact (FONSI) on April 29, 2004. The 
West Section is being Re-Evaluated to accommodate revised limits of open cut, cut and 
cover, and mined construction methods. A public meeting to receive comments on these 
revisions was held on November 16, 2006.    

The attached diagram (Exhibit 1) shows the revisions to the Ramps for the Managed 
HOV Lanes (ML), General Purpose (GP) Lanes, and Frontage Roads (FR).  
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Reasonable Alternatives 
Currently, the I 635 west corridor contains a single temporary High Occupancy Vehicle 
(HOV) lane in each direction. The proposed managed lane improvements will replace 
the interim HOV lanes with three Managed HOV Lanes in each direction.  Dynamic 
pricing will be used to influence the traffic demand in the Managed Lanes. Pricing will be 
adjusted to maintain free flow (50 mph) in the Managed Lanes.  HOV vehicles will be 
given a price reduction in the peak periods. Public transportation providers traveling in 
the Managed HOV Lanes will not be required to pay a toll at any time. The General 
Purpose Lanes and Frontage Roads will allow for the traffic mix that exists in the current 
conditions. 

Other mobility improvements are also being implemented in the I 635 corridor.  
• Dallas County, Area Cities, and TxDOT are constructing intersection 

improvements, widening roadways, and implementing signal progression 
enhancements. 

• Dallas Area Rapid Transit (DART) is implementing Employer Trip Reduction 
programs and other Transportation System Management programs. 

• DART has also identified the need for a Transit Rail extension under the 
corridor between US 75 and the Dallas North Tollway. 

• DART will also use the Managed HOV Lanes for an Express Bus Service.  

The No-build alternative would not be acceptable to the community. 

Safety and Operation  
The proposed West Section schematic has the following configuration, which is 
consistent with the previous schematic that was approved: 
• Continuous Frontage Roads; 
• 8 General Purpose Lanes; 
• 4 Managed HOV Lanes (2 in each direction) from Luna Road to I 35; 
• 6 Managed HOV Lanes (3 in each direction) from I 35 E to east of Preston; 
• 4 Managed HOV Lanes (2 in each direction) from east of Preston through the I 

635/US 75 interchange. 

The previously approved IAJ Report based on the original schematic for the West 
Section of the LBJ corridor can be found in Appendix A. The diagrammatic 
representation of the revised ramp configuration of the West Section is shown in Exhibit 
1. The projected Average Daily Traffic (ADT) in the year 2020 and number of lanes in 
the West Section of the corridor is also shown in Exhibit 1. A similar diagrammatic 
representation of the existing conditions is shown in Appendix A (Exhibit 2). 

The proposed access locations from Luna Road to Merit Drive. are summarized in the 
following table (Table 1) in reference to Exhibit 1. The table also illustrates the difference 
in the ramp configurations between the revised schematic, the original approved 
schematic and the existing conditions. As the table suggests, in the revised schematic 
configuration, the majority of the revisions to the previous schematic involve movement 
of ramps upstream or downstream by a few feet to a few hundred feet. 

The revised schematic also calls for minor revisions to ramps along the I 35 E corridor 
just north of the I 635 / I 35E interchange.  
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Table 1: Existing, Original and Revised General Purpose Lane Access Locations 1,2 

Existing Approved Schematic Revised Schematic (3) Comment 
East Bound I 635 Traffic 

Ramp Type Ramp Type Ramp Type 

Fr EB GP to FR 
(Ramp W-E) 

Off Fr EB GP to FR 
(Ramp W-E) 

Off No Change 

Fr EB GP to ML 
(Ramp W-ML) 

Off Fr EB GP to ML 
(Ramp W-ML) 

Off No Change 

Fr Luna to EB GP On Fr Luna to EB GP 
(Ramp L-E (1)) 

On Fr Luna to EB GP 
(Ramp L-E (1)) 

On No Change 

Fr Luna/FR to EB GP 
(Ramp L-E (2)) 

On Fr Luna/FR to EB GP 
(Ramp L-E (2)) 

On No Change 

I 635 / I 35E Interchange 

Access Point on I 635 Access Point on I 635 Access Point on I 635 

Fr EB GP to NB I 35E Off Fr EB GP to DC 
(Conn W-N/S) 

Off Fr EB GP to DC 
(Conn W-N/S) 

Off No Change 

Fr EB GP to SB I 35E Off 

Fr SB I 35E to EB GP On Fr DC to EB GP 
(Conn N/S-E) 

On Fr DC to EB GP 
(Conn N/S-E) 

On Ramp moved +-90’ to the West 
Insignificant Change

Fr NB I 35E to EB GP On 

Fr WB GP to NB I 35E Off Fr WB GP to DC 
(Conn E-N/S) 

Off Fr WB GP to DC 
(Conn E-N/S) 

Off No Change 

Fr WB GP to SB I 35E Off 

Fr NB I 35E to WB GP On Fr DC to WB GP 
(Conn N/S –W) 

On Fr DC to WB GP 
(Conn N/S –W) 

On No Change 

Fr SB I 35E to WB GP On 

Access Point on I 35E 

Fr WB GP to SB I 35E On Fr EB/WB I 635 to SB I 35E (Conn 
E/W-S) 

On Fr EB/WB I 635 to SB I 35E (Conn 
E/W-S) 

On No Change 

Fr EB GP to SB I 35E On 

Fr NB I 35E to EB GP Off Fr NB I 35E to EB/WB I 635 (Conn S-
E/W) 

Off Fr NB I 35E to EB/WB I 635 (Conn S-
E/W) 

Off No Change 

Fr NB I 35E to WB GP Off 

Fr WB GP to NB I 35E On Fr EB/WB I 635 to NB I 35E (Conn 
E/W-N) 

On Fr EB/WB I 635 to NB I 35E (Conn 
E/W-N) 

On GP-Gore moved 300’ to the South 
No impact on operation 

Fr EB GP to NB I 35E On 

Fr SB I 35E to EB GP Off Fr SB I 35E to EB/WB I 635 (Conn N-
E/W) 

Off Fr SB I 35E to EB/WB I 635 (Conn N-
E/W) 

Off No Change  

Fr SB I 35E to WB GP Off 
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Existing Approved Schematic Revised Schematic (3) Comment 

East Bound I 635 Traffic (continued) 

Fr Anaheim to EB GP On 

Fr EB GP to Josey Off Fr EB GP to Josey/Webb Chapel 
(Ramp W-J/WC) 

Off Fr EB GP to Josey/Webb Chapel 
(Ramp W-J/WC) 

Off GP Gore - Moved 1180’ to East, 
FR Gore - Moved 820’ East 
No impact on operation 

Fr EB GP to Webb Chapel Off 

Fr Josey/Webb Chapel to 
EB GP 

On Fr EB GP to Marsh (Ramp W-M) Off Fr EB GP to Marsh (Ramp W-M) Off GP Gore - Moved 460’ to West,  
FR Gore- Moved 330’ to West 
No impact on operation 

Fr EB ML to GP (Ramp ML-E(1)) On Fr EB ML to GP (Ramp ML-E(1)) On Ramp moved 8200’ East 
Significant change, Reanalyzed for impact on 

aoperation
Fr EB GP to Marsh Off Fr Josey/Webb Chapel to EB GP 

(Ramp J/WC-E) 
On Fr Josey/Webb Chapel to EB GP 

(Ramp J/WC-E) 
On GP Gore – Moved 20’ to the West 

FR Gore – Moved 340’ to the West 
No impact on operation 

From Marsh to EB GP On Fr EB GP to Midway (Ramp W-MW) Off Fr EB GP to Midway (Ramp W-MW) Off GP Gore – Moved 1270’ to the East 
FR Gore – Moved 1500’ to the East 
Significant change, Analyzed as a weaving section 

b
with ramp M-E 

Fr EB GP to Midway Off Fr Marsh to EB GP (Ramp M-E) On Fr Marsh  to EB GP (Ramp M-E) On GP Gore – Moved 3090’ to the West 
FR Gore – Moved 3450’ to the West 
Significant change, Analyzed as a weaving section 

bwith ramp W-MW
From Midway to EB GP On Fr Midway to EB GP (Ramp MW-E) On Fr Midway to EB GP (Ramp MW-E) On GP Gore - No change 

FR Gore - Moved 160’ to West 
No impact on operation 

Fr EB GP to FR 
(Ramp W-PKWY) 

Off Fr EB GP to FR 
(Ramp W-PKWY) 

Off GP Gore - Moved 30’ to the East 
FR Gore - Moved 100’ to the East 
No impact on operation 

I 635/DNT Interchange 

Fr EB GP to SB DNT Off Fr EB GP to DC 
(Conn W-N/S DNT) 

Off Fr EB GP to DC 
(Conn W-N/S DNT) 

Off No Change 
Fr EB GP to NB DNT Off 

Fr SB DNT to EB GP On Fr SB DNT to EB GP 
(Ramp NDNT-E) 

On Fr SB DNT to EB GP 
(Ramp NDNT-E) 

On No Change  

Fr NB DNT to EB GP On Fr NB DNT to EB GP 
(Conn SDNT-E) 

On Fr NB DNT to EB GP 
(Conn SDNT-E) 

On No Change  

Fr WB GP to NB DNT Off Fr WB GP to NB DNT 
(Conn E-NDNT) 

Off Fr WB GP to NB DNT 
(Conn E-NDNT) 

Off No Change  

Fr WB GP to SB DNT Off Fr WB GP to SB DNT 
(Conn E-SDNT) 

Off Fr WB GP to SB DNT 
(Conn E-SDNT) 

Off No Change  

Fr NB DNT to WB GP On Fr NB DNT to WB GP 
(Conn SDNT-W) 

On Fr NB DNT to WB GP 
(Conn SDNT-W) 

On No Change  
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Existing Approved Schematic Revised Schematic (3) Comment 
Fr SB DNT to WB GP On Fr SB DNT to WB GP 

(Conn NDNT-W) 
On Fr SB DNT to WB GP 

(Conn NDNT-W) 
On No Change  

East Bound I 635 Traffic (continued) 

Fr EB FR to EB GP On 

Fr EB GP to Preston Off Fr EB GP to Preston 
(Ramp W-PR) 

Off Fr EB GP to Preston 
(Ramp W-PR) 

Off GP Gore - No Change  
FR Gore - Moved 230’ to the East 
No impact on operation 

Fr Montfort to EB GP On 

Fr EB GP to Hillcrest Off Fr EB GP to Hillcrest 
(Ramp W-HC) 

Off Fr EB GP to Hillcrest 
(Ramp W-HC) 

Off GP Gore - No Change  
FR Gore – Moved +-10’ to the East 
No impact on operation 

Fr EB ML to GP 
(Ramp ML-E(2)) 

On Fr EB ML to GP 
(Ramp ML-E(2)) 

On GP Gore - No Change  
ML Gore – Moved 270’ to the East 
No impact on operation 

Fr Preston to EB GP On Fr Preston to EB GP 
(Ramp PR-E) 

On Fr Preston to EB GP 
(Ramp PR-E) 

On GP Gore - No Change  
FR Gore – Moved 180’ to the West 
No impact on operation 

Fr Hillcrest to EB GP On Fr Hillcrest to EB GP 
(Ramp HC-E) 

On Fr Hillcrest to EB GP 
(Ramp HC-E) 

On 

Fr EB GP to Coit Off Fr EB GP to Coit 
(Ramp W-CT) 

Off Fr EB GP to Coit 
(Ramp W-CT) 

Off No Change  

West Bound I 635 Traffic 

Fr Coit to WB GP On Fr Coit to WB GP 
(Ramp CT-W) 

On Fr Coit to WB GP 
(Ramp CT-W) 

On No Change  

Fr WB GP to Hillcrest Off 

Fr WB GP to Preston Off Fr WB GP to Preston 
(Ramp E-PR)  

Off Fr WB GP to Preston 
(Ramp E-PR)  

Off GP Gore - Moved 70’ to the West  
FR Gore - No Change 
No impact on operation 

Fr WB GP to ML 
(Ramp E-ML) 

Off Fr WB GP to ML 
(Ramp E-ML(1)) 

Off GP Gore – No Change 
FR Gore - Moved 300’ to the West  
No impact on operation 

From Hillcrest to WB GP On Fr Hillcrest to WB GP 
(Ramp HC-W) 

On Fr Hillcrest to WB GP 
(Ramp HC-W) 

On No Change  

WB Fr WB GP to Montfort Off 

Fr Preston to WB GP On Fr Preston to WB GP 
(Ramp PR-W) 

On Fr Preston to WB GP 
(Ramp PR-W) 

On GP Gore – No Change 
FR Gore - Moved 70’ to the East 
No impact on operation 

Fr WB GP to FR Off Fr WB GP to FR 
(Conn E-PKWY) 

Off Fr WB GP to FR 
(Conn E-PKWY) 

Off GP Gore - Moved 40’ to the West  
FR Gore - No Change 
No impact on operation  

Fr WB GP to Midway Off Fr WB GP to Midway 
(Ramp E-MW) 

Off Fr WB GP to Midway 
(Ramp E-MW) 

Off GP Gore – No Change 
FR Gore - Moved 90’ to the East 
No impact on operation 

5 



 

  

   
 

  

     
 

  

 

 
 

  

       

     

  

   
 

 
 

  
  

     
 

 

   

 

 
 
 
 

Existing Approved Schematic Revised Schematic (3) Comment 
Fr Midway to WB GP On Fr WB GP to Marsh 

(Ramp E-M) 
Off Fr WB GP to Marsh 

(Ramp E-M) 
Off GP Gore – No Change 

FR Gore - Moved 210’ to the East  
No impact on operation 

Fr WB ML to GP 
(Ramp ML-W (1)) 

On cRamp modified to WB ML to FR, No impact on GP

Fr WB GP to ML 
(Ramp E-ML(2)) 

Off Ramp analysis performed based on the new 
dlocation

Fr WB GP to Marsh Off Fr Midway to WB GP  
(Ramp MW-W) 

On Fr Midway to WB GP  
(Ramp MW-W) 

On GP Gore – Moved 460’ to the East  
FR Gore – Moved 820’ to the East 
No impact on operation 

Fr WB GP to Josey/ Webb 
Chapel 

Off Fr WB GP to Josey/Webb Chapel 
(Ramp E-J/WC) 

Off Fr WB GP to Josey/Webb Chapel 
(Ramp E-J/WC) 

Off GP Gore – No Change 
FR Gore - Moved 120’ to the West 
No impact on operation  

Fr Marsh to WB GP On Fr Marsh to WB GP 
(Ramp M-W) 

On Fr Marsh to WB GP 
(Ramp M-W) 

On Ramp moved +-40’ 
No impact on operation 

Fr Webb Chapel to WB 
GP 

On Fr Josey/Webb Chapel to WB 
GP(Ramp J/WC-W) 

On Fr Josey/Webb Chapel to WB 
GP(Ramp J/WC-W) 

On 

Fr Josey to WB GP On 

Fr WB GP to Luna Off 

Fr WB GP to FR/Luna 
(Ramp E-L(2)) 

Off Fr WB GP to FR/Luna 
(Ramp E-L(2)) 

Off No Change 

Fr WB GP to Luna Off Fr WB GP to Luna 
(Ramp E-L(1)) 

Off Fr WB GP to Luna 
(Ramp E-L(1)) 

Off No Change 

Fr ML to WB GP 
(Ramp ML-W(2)) 

On Fr ML to WB GP 
(Ramp ML-W(2)) 

On No Change  

Fr WB FR to WB GP 
(Ramp E-W) 

On Fr WB FR to WB GP 
(Ramp E-W) 

On No Change  

Access Point on I 35E 

Fr Frontage Road to NB I 35E 
( Ramp FR-N) 

On This ramp provides access from the frontage road to 
NB I 35E for traffic south of Valley View Lane in 
addition to the existing on ramp from Valley View 
Lane. This replaces ramp FR to existing WB/NB DC 

e
for Harry Hines . Analyzed as a weaving section 
with Ramp S-VW. 

Fr NB I 35E GP to 
Valwood Pkwy  
(Ramp S-VW) 

Off Fr NB I 35E GP to Valwood Pkwy 
(Ramp S-VW) 

Off Fr NB I 35E GP to Valwood Pkwy 
(Ramp S-VW) 

Off FR Gore – Moves 570 ‘ to the North  
GP Gore - Moves 990 ‘ to the South 
Analyzed as a weaving section with Ramp FR-N  

Fr Valley View Lane to NB 
I 35E GP (Ramp VV-N) 

On Fr Valley View Lane to NB I 35E GP 
(Ramp VV-N) 

On Fr Valley View Lane to NB I 35E GP 
(Ramp VV-N) 

On FR Gore – Moves 780 ‘ to the North  
GP Gore - Moves 50 ‘ to the South 
No impact on operation 
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Notes for Table 1: 
(1) Abbreviations: 

The following abbreviations apply to the whole document.  
Fr: From 
EB: Eastbound 
WB: Westbound 
NB: Northbound 
SB: Southbound 
PKWY: Parkway 
DNT: Dallas North Tollway 
GP: General Purpose Lanes 
ML: Managed HOV Lanes 
FR: Frontage Roads 

(2) Ramp name convention: 
For off-ramp, the first letter shows “from” what direction (West, East, South or North) and the second letter denotes “to” which cross street. For example, ramp W-
MW indicates the (“from” west) EB off-ramp “to” Midway Road. For on-ramp, the first letter shows “from” which cross street and the second letter denotes “to” 
what direction. For example, ramp MW-E indicates “from” Midway 
Road “to” east (EB general purpose lanes). See Exhibit 1 and 2 for Ramp names. 

(3) The ‘Comments’ column summarizes changes in the ramp access location in the Revised Schematic in relation to the Original Schematic 

The major changes in the schematic, identified in the table above with letter notes are summarized below: 
a The EB on ramp from the Managed HOV Lanes to the General Purpose Lane (W-ML(1)) east of the I 35E interchange has been moved downstream by 8200 ft in 

the revised schematic. The merge was analyzed based on the new schematic configuration. 
b The eastbound off ramp to Midway (W-MW) and the eastbound on ramp from Marsh (M-E) have been reversed from the approved schematic. This configuration is 

consistent with the existing conditions. However, in the existing condition the distance between the on-ramp and the off-ramp is approximately 3000 ft (higher than 
the threshold of 2500 ft prescribed by HCM for a weaving section to be analyzed), the distance is only approximately 1350 ft in the revised schematic. Therefore, 
this section was analyzed for weaving condition. 

c The westbound on ramp from the Managed HOV Lanes to the General Purpose Lanes (ML-W(1)), west of the off ramp to Midway (E-MW) in the approved 
schematic, has been eliminated. The traffic from the Managed HOV Lane, in the revised schematic will now exit to the frontage road directly. Therefore, this ramp 
does not have to be analyzed for the new schematic.  

d Based on the old schematic, access was provided to the Managed HOV Lanes from the frontage road in the westbound direction from Midway. This ramp has been 
eliminated. In the revised schematic, access is provided to the Managed HOV Lane from the General Purpose Lanes. This ramp was analyzed for operational 
characteristics. 

e In the revised schematic a new on ramp from the frontage road to northbound I 35E (FR-N) is added just south of Valley View Lane. This ramp provides additional 
access to northbound I 35E on top of the existing on ramp from Valley View Lane.   

7 



 
 

  
  

 

 
 

 
 

 
 
 

 

 
 

 
 

 
 

 
 

 

 
 
 

 
 

The traffic volumes were modified based on the revised schematic. But, the basic 
distribution of traffic across various ramps was kept consistent with the 2003 IAJ report. 
Based on this methodology, revised volumes were estimated on the General Purpose 
Lanes and reconfigured ramps.  

Eastbound traffic: Due to the reconfiguration of the on ramp from the Managed HOV 
Lanes to the General Purpose Lanes (ML-E(1)), the volume on the General Purpose 
Lanes was estimated to increase by a small amount between the beginning of the 
Managed HOV Lanes west of I 35E interchange and to the relocated on ramp from the 
Managed HOV Lanes. Analysis was performed at all the ramp merge and diverge 
locations based on the revised volumes. 

Westbound traffic: Using the methodology described above, the westbound traffic was 
determined for the revised schematic. It was found that the General Purpose Lane 
volumes will not change except at the locations where ramp gores have significantly 
moved or the functionality of a ramp has changed.  

The projected year 2020 average daily traffic volumes on I 635 General Purpose Lanes, 
Managed Lanes and ramps are from TxDOT’s Transportation Planning and 
Programming (TP&P) Division are shown in Exhibit 1.  The projected average daily 
traffic volumes have been converted to the peak hour traffic volume by applying a “K” 
factor to it. A K-Factor of 0.08 was used for this study. The 2003 IAJ report on the I 635 
corridor have indicated a K-factor of 0.078 (refer to Appendix A). 
The I 635 corridor is located in a highly urbanized area and is the major east-west 
thoroughfare serving the North Dallas Metropolitan Area. In highly urbanized areas, the 
peak hour is spread out to most of the day. Therefore, heavy traffic is not restricted to 
one “peak hour”, but rather for a longer “peak period”. Past studies have indicated a K-
factor of around 0.06 for the peak period (refer to ‘Operational Analysis’ section of 
Appendix A) which represents around a 15-hour period in a day. 

In the previous study, the operational analysis was first performed using a K-Factor of 
0.08, which represents the absolute worst case hour of the day. At locations where there 
is a breakdown (LOS=F) during the “peak hour”, further analysis was performed for the 
“peak period” using a K-Factor of 0.06 as an alternative analysis. And if the traffic will 
continue to show failure, then the 2020 traffic numbers developed by the ‘LBJ Traffic & 
Revenue Study’ were applied to the level of service check calculation and capacity 
check. This same methodology was used in the 2003 report. 

For weaving analysis, the assumptions made in the 2003 IAJ report have been adopted 
for this study too. It is assumed that a small volume of traffic would take the on ramp 
followed by off ramp (ramp to ramp weaving traffic). This percentage is assumed to be 
half the percentage of exiting traffic in the weaving area. Since HCM procedures are 
specified for only a maximum of five lane weaving sections, for six-lane weaving (5 
upstream lanes plus 1 auxiliary lane) scenarios a factor of 4/5 was applied to the 
General Purpose Lanes upstream of the weaving segment to reduce the volume to the 
equivalent of a five-lane section in the weaving area. 
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In the original study, the ingress and egress locations were classified into 3 categories 
(See Appendix A, Pg.8). 
• Category 1: Ramps that provide access to the General Purpose Lane (including 

General Purpose Lane/Managed Lane access) that do not exist today. Table 2 lists 
all the ramps that belong to this category based on the original schematic and the 
revised schematic. 

• Category 2: Access at reconfigured interchanges. The I 635/I 35E and I 635/DNT 
interchanges fall into this category. The ramps that belong to Category 2 can be 
found in Appendix A (Table 3, Pg. 8). The configuration of these ramps does not 
change in the revised schematic. 

• Category 3: Eliminated or reversed ramp access. In the revised analysis, this 
category will include ramps whose gores have moved significantly to warrant further 
analysis. Table 3 lists the ramps in this category. 

Table 2: Category 1 – Added Ramps 
Ramps NotesRevised Schematic Original Schematic 

1. EB W-E 1. EB W-E GP/FR Access 
2. EB L-E (2) 2. EB L-E (2) GP/FR Access 
3. EB W-PKWY 3. EB W-PKWY GP/FR Access 
4. WB E-L(2) 4. EB E-L(2) GP/FR Access 
5. WB E-W 5. EB E-W GP/FR Access 
6. EB W-ML 6. EB W-ML GP/ML Access 
7. EB ML-E(1) 7. EB ML-E(1) GP/ML Access 
8. EB ML-E(2) 8. EB ML-E(2) GP/ML Access 
9. WB E-ML(1) 9. WB E-ML GP/ML Access 
10. WB E-ML(2) 10. WB ML-W(1) GP/ML Access 
11. WB ML-W(1) 11. WB ML-W(2) GP/ML Access 
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Table 3: Category 3 – Eliminated/Revised Ramps 
Ramps Notes1 

Revised Schematic Original Schematic 
1. EB from Anaheim to GP 1. EB from Anaheim to GP No change 
2. EB from GP to Webb 
Chapel 

2. EB from GP to Webb 
Chapel 

No change 

3. EB from Montfort to GP 3. EB from Montfort to GP No change 
4. WB from GP to Hillcrest 4. WB from GP to Hillcrest No change 
5. WB from GP to Montfort 5. WB from GP to Montfort No change 
6. WB from Webb Chapel 
to GP 

6. WB from Webb Chapel 
to GP 

No change 

7. WB from GP to FR 7. WB from GP to FR No change 
8a. EB W-M 8a. EB W-M No change 
8b. EB J/WC-E 8b. EB J/WC-E 
9a. EB M-E 9a. EB W-MW Pair reversed order 

(on-ramp followed by off-ramp) 
Consistent with existing 
configuration. 

9b. EB W-MW 9b. EB M-E 

10. WB E-M 10. WB E-M 
No change11. WB MW-W 11. WB MW-W 

1 Summarizes the change in the revised schematic in relation to the original schematic. 
Details of the change in comparison to the existing configuration can be found in 
Appendix A (Table 4, Pg.9). 

Operational Analysis 
Category 1: The operation analyses of General Purpose Lanes that are affected 
because of the revised schematic configuration have been performed in accordance with 
the procedures outlined in the 2000 Highway Capacity Manual (HCM), using Highway 
Capacity Software (HCS). The level of service of Category 1 ramps are shown in Table 
4. The freeway analysis evaluates the LOS of freeway segments due to the addition of 
traffic volume by proposed access ramps. The operational LOS of ramp-freeway 
junctions was studied in the ramp analysis. The weaving analysis considers the weaving 
operation between proposed on ramps followed by off ramps. 
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Table 4: Category 1 – Added Ramps LOS 

Ramp Level of Service NotesFreeway Weaving Ramp 
W-E Appendix A -

L-E (2) C No Weaving B The operation of this ramp is not 
affected adversely because of 
the revised schematic design. 

W-PKWY Appendix A -

E-L(2) Appendix A -

E-W Appendix A -

W-ML D No Weaving F 
E(I) 

The operation of this ramp is not 
affected adversely due to the 
revised schematic. 

ML-E(1) F 
E(II) 

No Weaving F 
C(II) 

ML -E(2) Appendix A -

E- ML Appendix A -

ML -W(1) Ramp 
access to 
Frontage 
from ML 

Ramp access 
to Frontage 

from ML 

Ramp 
access to 
Frontage 
from ML 

Ramp access to Frontage from 
ML 

ML -W(2) Appendix A -

E- ML(2) (III) F 
D(III) 

No Weaving F 
D(III) 

This is a modified ramp that 
provides access to the ML from 
the General Purpose Lane. This 
ramp previously provided access 
from the Frontage Road to the 
ML. 

I By using the 2020 Traffic & Revenue Study traffic volume and applying the “peak 
period” K-Factor of 0.06, the LOS of the ramp diverge condition will improve.  

II  The peak hour LOS=F is because of insufficient capacity on 4 General Purpose Lanes 
to handle the 2020 peak hour flow of 12,496vph that is converted from the 156,200vpd 
by a factor of K=0.08. But, by using the 2020 Traffic & Revenue Study traffic number and 
applying the “peak period” K-Factor of 0.06, the LOS will improve.  
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Notes for table 4 continued: 
III This is a reconfigured ramp. In the original schematic, the ramp provided connection 
from the Frontage Road to the Managed HOV Lanes. In the revised schematic the ramp 
connects the General Purpose Lane to the Managed HOV Lane. The peak hour LOS=F 
is because of insufficient capacity of 4 General Purpose Lanes for the 2020 peak hour 
flow of 9,248vph that was converted from the 115,600vpd by a factor of K=0.08. But, by 
using the 2020 Traffic & Revenue Study traffic number and applying the “peak period” K-
Factor of 0.06, the LOS will improve to “D”.  

Category 2: The level of service of Category 2 ramps are shown in Table 5.  The revised 
schematic is consistent with the configuration of the I 635/I 35E interchange and the I 
635/DNT interchange in the original schematic. There is insignificant movement of some 
of the ramp locations (Table 1). The projected volume on I 635 General Purpose Lanes 
at certain locations have changed due to the reconfiguration of ramp access at other 
locations. New analyses at affected General Purpose Lanes, taking the revised volumes 
into account, are summarized in Table 5.  Table 5 shows that the proposed changes to 
the schematic have minimal to no impact on Category 2 ramps. 

Table 5: Category 2 – Reconfigured Ramps LOS 
Revised Schematic Original Schematic Notes 

I 635/I 35 Interchange 

1. Conn W-N/S 
a) Weaving with ramp L-E(1) 
Major Diverge Area 
88900vpd x 0.08 = 7112vph 
7112vph/ (PHF0.9xFhv0.96) 
=8231 pc/h 
Average Density 
D = 0.0109 x 8231/6 

= 14.9 Eq. 25-12 
LOS = B Exhibit (25-4) 

Depart leg-4 LN Freeway 
53400vpd x 0.08 = 4272vph 
4272vph/ (PHF0.90xFhv0.96) 
=4944 pc/h < 9000 pc/h 
from Exhibit 25-14 
b) Consolidated one exit point 

Refer to Appendix A 
(Page 14) 

The LOS does not change 
from the previous Study 

2. Conn N/S-E 
a) Major Merge Area 
Approach leg-3 LN Freeway 
46400vpd x 0.08 = 3712vph 
3712vph/ (PHF0.90xFhv0.96) 
=4296 pc/h < 6750 pc/h 
from Exhibit 25-7 
Approach Leg-3 LN Conn 
b) Same as Original Schematic 
Consolidated one exit point 

Refer to Appendix A 
(Page 15) 

Operation of the ramp is not 
affected by the changes. 
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3. Conn E-N/S 
Same as Original Schematic 

Refer to Appendix A 
(Page 15) --

4. Conn N/S-W 
Same as Original Schematic 

Refer to Appendix A 
(Page 16) --

5. Conn S-E/W 
Same as Original Schematic 

Refer to Appendix A 
(Page 16) --

6. Conn E/W-N 
Same as Original Schematic 

Refer to Appendix A 
(Page 17) --

7. Conn N-E/W 
Same as Original Schematic 

Refer to Appendix A 
(Page 17) --

8. Conn E/W-N 
Same as Original Schematic 

Refer to Appendix A 
(Page 18) --

Revised Schematic Original Schematic Notes 
I 635/DNT Interchange 

1. Conn W-N/S DNT 
Same as Original Schematic 

Refer to Appendix A 
(Page 19) --

2. Conn NDNT-E 
Same as Original Schematic 

Refer to Appendix A 
(Page 19) --

3. Conn SDNT-E 
Same as Original Schematic 

Refer to Appendix A 
(Page 19) --

4. Conn E-NDNT 
Same as Original Schematic 

Refer to Appendix A 
(Page 19) --

5. Conn E-SDNT 
Same as Original Schematic 

Refer to Appendix A 
(Page 19) --

6. Conn SDNT-W 
Same as Original Schematic 

Refer to Appendix A 
(Page 20) --

7. Conn NDNT-W 
Same as Original Schematic 

Refer to Appendix A 
(Page 20) --

Category 3: The revised schematic maintains the functionality of most of the ramps in 
the original schematic. In addition the changes that have been addressed in the previous 
sections, two other major changes include the following: a).The eastbound off ramp to 
Midway (W-MW) and the eastbound on ramp from Marsh (M-E) are reversed. This will 
result in the new configuration being consistent with the existing configuration. The 
distance between the ramps is 1350 ft and falls within the 2500 ft threshold distance for 
weaving analysis as prescribed by HCM. In the 2003 IAJ report, weaving analysis was 
conducted for the section between the on ramp from Josey Lane/Webb Chapel (J/WC-E) 
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and the off ramp to Midway Road (W-MW). The Ramp reversal eliminated the weaving 
section that occurred in the original schematic as can be seen from Exhibit 1. b) The 
distance of the weaving section between the WB on ramp from Midway (MW-W) and WB 
off ramp to Josey/Webb Chapel increases from 2200 ft to 2600 ft (approx.).  
The results of the analysis for the above conditions are shown below in Table 6. The 
original analysis still applies for the other ramps and details of those analyses can be 
found in Appendix A (Pg. 22-23). 

Table 6: Category 3 – Eliminated/Reversed/Modified Ramps LOS 
Revised Schematic Original Schematic Notes 

8a and 8b. EB off-ramp to 
Marsh (Ramp W-M) followed 
by EB on-ramp from Webb 
Chapel (Ramp J/WC-E). 
No weaving between J/WC-E 
and W-MW. 

8a and 8b. EB off-ramp to 
Marsh (Ramp W-M) followed 
by EB on-ramp from Webb 
Chapel (Ramp J/WC-E). 
Weaving between J/WC-E 
and W-MW. 

No analysis required for the 
new configuration since there 
is no weaving section. 

9a and 9b. EB on-ramp from 
Marsh (Ramp M-E) followed 
by EB off-ramp to Midway (W-
MW). 
Weaving Analysis 
LOS = F (EI) 

9a and 9b. Reversed ramps 
EB off-ramp to Midway 
(Ramp W-MW) followed by 
EB on-ramp from Marsh 
(Ramp M-E) 

Weaving between M-E and W-
MW with a weaving distance of 
1350 ft. 

10a and 10b. Reversed 
ramps 
WB off-ramp to Marsh (Ramp 
E-M) followed by WB on-ramp 
from Midway (Ramp MW-W). 
Weaving between WB on-
ramp from Midway (MW-W) 
and WB off-ramp to 
Josey/Webb Chapel (E-
J/WC). 

10a and 10b. Reversed 
ramps 
WB off-ramp to Marsh 
(Ramp E-M) followed by WB 
on-ramp from Midway 
(Ramp MW-W). 
Weaving between WB on-
ramp from Midway (MW-W) 
and WB off-ramp to 
Josey/Webb Chapel (E-
J/WC). 

The weaving distance between 
the ingress/egress ramps is 
2650 ft in the revised 
schematic compared to 2200 ft 
in the original schematic. 2500 
ft is the maximum distance for 
which weaving analysis needs 
to be conducted according to 
the HCM. Therefore, no 
analysis was considered 
necessary for the operation 
between the ramps in the 
revised schematic. 

I By using the 2020 Traffic & Revenue Study traffic volume, applying the “peak period” K-
Factor of 0.06 and Peak Hour Factor of 0.95 the LOS of the weaving operation will 
improve to acceptable condition.  

I 35 E 
A new on ramp from the Frontage Road to northbound I 35E General Purpose Lanes is 
added in the revised schematic. This ramp forms a weaving segment with the off ramp to 
Valwood Parkway (Ramp S-VW). Therefore, it was analyzed for weaving operation and 
freeway capacity. The results are shown in Table 7.  
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Table 7: Ramp analysis for I 35E - LOS 

Ramp Level of Service NotesFreeway Weaving Ramp 

FR-N D E -

This ramp was analyzed for 
weaving operation with 
Ramp S-VW. This is a five lane 
weaving segment of 2010 ft 
length. 

Proposed Access 
The proposed design provides for traffic movement onto corridor and connects only with 
public roadways and the frontage road system. The proposed access additions are 
required to support the Managed HOV Lane system, tolling of the managed lanes and 
the rebuilding of the Interstate System as part of this project. A continuous frontage road 
system will increase capacity and improve mobility.  

Consistency with Local and Regional Land Use 
A Major Investment Study (MIS) was completed for the entire corridor in 1996. The 
Metropolitan Planning Organization (MPO) for this region is the North Central Texas 
Council of Governments (NCTCOG). This proposal considered and is consistent with 
local and regional land use and transportation plans.  The revised corridor is also 
consistent with the policies and goals set forth by the North Central Texas Council of 
Governments in the Mobility 2025 Plan. The proposal is also consistent with NCTCOG 
2030 plan adopted January 2007. The NCTCOG approved a Managed Lane policy on 
Sept. 14, 2006 specifically for this corridor (see Appendix B). 

The City of Dallas Bond Plan and DART programs include funding and support of this 
project. 

Comprehensive Interstate Network 
This project will reconstruct the Interstate and Frontage Road network in the process of 
constructing the Managed HOV Lanes to create a seamless roadway network. 

Coordination 
This request is not generated by new or expanded development.  This request is being 
generated by the Texas Department of Transportation’s intent to reconstruct and 
improve the efficiency and safety of the corridor. The additional Managed HOV Lanes 
are also critical to maintain the capacity required in the corridor.   

Planning and Environmental Requirements 
The FONSI Re-Evaluation process for this project is being conducted and the revised 
design schematic is currently under review by the Austin office of TxDOT. 

Conclusions 
The North Dallas Metropolitan Area will benefit from the additional capacity the Managed 
HOV Lanes provide for the I 635 area. The additional access is required to rebuild the 
Interstate System and add the Managed HOV Lanes. This improvement will provide for 
congestion relief on the existing main lanes. The Managed HOV Lanes will provide for a 
dependable time saving trip for those willing to use them. Those remaining in the 
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General Purpose Lanes they will benefit from reduced congestion compared to the 
current conditions, however some congestion must remain for the Managed HOV Lanes 
to be economically viable. The revisions to the project will provide for a more cost 
effective solution to the rebuilding of the corridor. 
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Introduction 

CHAPTER 1 - INTRODUCTION 
1.1 PURPOSE 
The purpose of this drainage manual is to establish design procedures necessary for the control 

of storm water runoff for the IH 635 Freeway improvements from Luna Road to US 80 (referred 

to in this manual as IH 635 corridor).  Also included is IH 35E from Royal Lane to Valwood 

Parkway. The design factors, formulas, graphs, and procedures are intended for use as 

engineering guides in the solution of drainage problems involving determination of the quantity, 

rate of flow and conveyance of storm water.  The procedures defined herein should be applied 

by experienced professional drainage Engineers who are ultimately responsible for the design 

of drainage systems within the IH 635 corridor. 

1.2 SCOPE 
This manual presents various applications of accepted principles of surface drainage 

engineering and is a working supplement to the information obtained from standard drainage 

handbooks and other publications on drainage.  

The design criteria presented herein for the IH 635 corridor drainage systems are primarily 

based on the Texas Department of Transportation’s (TxDOT) Hydraulic Design Manual, March 

2004. However, additional drainage design guidelines from the cities of Dallas, Farmer’s 

Branch, Garland, and Mesquite were referenced during the development of this manual. 

The intent of this manual is to provide clear, concise and uniform principles, guidelines and 

criteria for use by drainage Engineers designing the storm drainage systems along the IH 635 

corridor from Luna Road to US 80.  The information provided in this manual has been adjusted 

to reflect the conditions that generally exist along the Project corridor and is meant to clarify and 

supplement the TxDOT Hydraulic Design Manual.   

Methods of design other than indicated herein may be considered in special cases where 

experience clearly indicates they are preferable.  However, there should be no extensive 

variations from the practices established herein without express approval from TxDOT. 
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1.3 DESIGN CRITERIA SUMMARY 
A brief summary of the drainage design criteria is provided in Table 1.3.1.  For detailed 

discussions and additional criteria refer to the following chapters. 

Table 1.3.1 Design Criteria 

Description General Purpose 
Lanes Managed Lanes Direct Connectors 

Method for Determining Peak Runoff 
Less than 200 
acres Rational Method Rational Method Rational Method 

Greater than 200 
acres 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Culvert Crossings 

Design Storm Minor: 50-year Minor: 50-year Minor: 50-year 
Major: 100-year Major: 100-year Major: 100-year 

Check Storm 100-year 100-year 100-year 
Headwater 
Control[1] 

< Or = Existing 
Headwater Elevation 

< Or = Existing 
Headwater Elevation 

< Or = Existing 
Headwater Elevation 

Maximum Outlet 
Velocity 

Lined:12 fps Lined - 12 fps Lined - 12 fps 
Vegetated clay: 8 fps Vegetated clay: 8 fps Vegetated clay: 8 fps 

Vegetated sand: 6 
fps 

Vegetated sand: 6 
fps 

Vegetated sand: 6 
fps 

Minimum Outlet 
Velocity 

Lined: 2.5 fps Lined: 2.5 fps Lined: 2.5 fps 
Vegetated: 2 fps Vegetated: 2 fps Vegetated: 2 fps 

Storm Sewers and Inlets 
Design Storm 50-year 50-year 50-year 
Check Storm 100-year 100-year 100-year 
Design Storm 
Allowable Ponding 
Width 

No encroachment 
into the travel lanes 

2 feet of 
encroachment into 

the travel lanes 

2 feet of 
encroachment into 

the travel lanes 
Check Storm 
Allowable Ponding 
Width 

One lane free of 
encroachment 

One lane free of 
encroachment 

One lane free of 
encroachment 

Pipe Material Concrete Concrete Concrete 

Minimum Pipe Size Laterals: 18 inch Laterals: 18 inch Laterals: 18 inch 
Trunklines: 24 inch Trunklines: 24 inch Trunklines: 24 inch 

Minimum Pipe 
Velocity 2 fps 2 fps 2 fps 

Maximum Pipe 
Velocity 12 fps 12 fps 12 fps 
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Table 1.3.1 Cont. 
Description Ramps By-Passes Elevated Collectors 

Method for Determining Peak Runoff 
Less than 200 
acres Rational Method Rational Method Rational Method 

Greater than 200 
acres 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Natural Resources 
Conservation Service 

Runoff Curve 
Number Method 

Culvert Crossings 
Design Storm Minor: 50-year Minor: 50-year Minor: 50-year 

Major: 100-year Major: 100-year Major: 100-year 
Check Storm 100-year 100-year 100-year 
Headwater 
Control[1] 

< Or = Existing 
Headwater Elevation 

< Or = Existing 
Headwater Elevation 

< Or = Existing 
Headwater Elevation 

Maximum Outlet 
Velocity 

Lined:12 fps Lined - 12 fps Lined - 12 fps 
Vegetated clay: 8 fps Vegetated clay: 8 fps Vegetated clay: 8 fps 

Vegetated sand: 6 
fps 

Vegetated sand: 6 
fps 

Vegetated sand: 6 
fps 

Minimum Outlet 
Velocity 

Lined: 2.5 fps Lined: 2.5 fps Lined: 2.5 fps 
Vegetated: 2 fps Vegetated: 2 fps Vegetated: 2 fps 

Storm Sewers and Inlets 
Design Storm 50-year 50-year 50-year 
Check Storm 100-year 100-year 100-year 
Design Storm 
Allowable Ponding 
Width 

2 feet of 
encroachment into 

the travel lanes 

2 feet of 
encroachment into 

the travel lanes 

2 feet of 
encroachment into 

the travel lanes 
Check Storm 
Allowable Ponding 
Width 

One lane free of 
encroachment 

One lane free of 
encroachment 

One lane free of 
encroachment 

Pipe Material Concrete Concrete Concrete 
Minimum Pipe Size Laterals: 18 inch Laterals: 18 inch Laterals: 18 inch 

Trunklines: 24 inch Trunklines: 24 inch Trunklines: 24 inch 
Minimum Pipe 
Velocity 2 fps 2 fps 2 fps 

Maximum Pipe 
Velocity 12 fps 12 fps 12 fps 
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Table 1.3.1 Cont. 
Description Frontage Roads Cross Streets 

Method for Determining Peak Runoff 
Less than 200 ac Rational Method Rational Method 

Greater than 200 ac 
Natural Resources 

Conservation Service Runoff 
Curve Number Method 

Natural Resources 
Conservation Service Runoff 

Curve Number Method 
Culvert Crossings 
Design Storm Minor: 50-year Minor: 50-year 

Major: 100-year Major: 100-year 
Check Storm 100-year 100-year 
Headwater Control[1] < Or = Existing Headwater 

Elevation 
< Or = Existing Headwater 

Elevation 

Maximum Outlet Velocity 
Lined - 12 fps Lined - 12 fps 

Vegetated clay: 8 fps Vegetated clay: 8 fps 
Vegetated sandy: 6 fps Vegetated sandy: 6 fps 

Minimum Outlet Velocity Lined: 2.5 fps Lined: 2.5 fps 
Vegetated: 2 fps Vegetated: 2 fps 

Storm Sewers and Inlets 
Design Storm,[2] 25-year 25-year 

Depressed: 50-year Depressed: 50-year 
Check Storm, 50-year 50-year 

Depressed: 100-ear Depressed: 100-year 

Design Storm Allowable 
Ponding Width 

One-lane for a 2-lane frontage 
road 

One-and-a-half lanes for a 3-
lane frontage road 

One lane open to traffic in 
each direction 

Check Storm Allowable 
Ponding Width 

50-year – no overtopping of 
curb 

50-year – no overtopping of 
curb 

Pipe Material Concrete Concrete 
Minimum Pipe Size Laterals: 18 inch Laterals: 18 inch 

Trunklines: 24 inch Trunklines: 24 inch 
Minimum Pipe Velocity 2 fps 2 fps 
Maximum Pipe Velocity 12 fps 12 fps 
Notes: 
1. This applies to cross structures. Refer to Chapter 7.  The same headwater controls that apply to storm sewer apply to 

internal culverts. For internal drainage hydraulic grade line requirements, refer to Chapter 6. 
2. For frontage roads and side streets along IH-35E south of Royal Lane, the 10-year design frequency applies.  In all cases 

for depressed sections, design will be for the 50-year event.  For further discussion, refer to Chapter 6.2. 
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CHAPTER 2 - POLICY AND GUIDELINES 
An objective of TxDOT is to construct and maintain facilities that minimize the potential for 

flooding impacts to the surrounding area. The TxDOT Drainage Policy as stated in Chapter 2 of 

the TxDOT Hydraulic Design Manual shall govern the design of drainage facilities within the 

IH 635 corridor. All criteria in this manual have been developed to support this policy.  

Variances from any of the criteria or policy in this manual must receive prior approval from 

TxDOT. 

TxDOT and the design Engineer shall work together in the preparation of the construction plans 

for projects within the IH 635 corridor.  Throughout the preparation process TxDOT shall review 

the progress of the design in pre-determined intervals as defined in this manual.  Submittals 

shall be made to TxDOT in the form of half-size sets of construction plans that are eleven 

inches tall by seventeen inches wide.  For all but the final submittal, the construction plans shall 

have the preliminary seal of the project Engineer that is licensed in the state of Texas.  An 

Engineer licensed in the state of Texas shall seal the final set of construction plans and any 

bound reports. 

The review process is subdivided into four distinct steps, representing levels of completeness.  

They are: 35 percent complete, 65 percent complete, 95 percent complete, and 100 percent 

complete. A description of major drainage-related elements required at each step is explained 

in Chapter 3, Section 4. Refer to TxDOT’s PS&E Preparation Manual for additional information. 

For improvements at crossings that affect Federal Emergency Management Agency (FEMA) 

flood hazard areas, the guidelines explained in Chapter 2 of TxDOT’s Hydraulic Design Manual 

should be followed.  No rise in water surface for the 100-year storm will be permitted; therefore, 

Conditional Letters of Map Revision (CLOMR’s) will not be necessary.  It will be left up to the 

local community to submit to the FEMA a Letter of Map Revision (LOMR) request.  TxDOT will 

provide the cities with the certified as-built plans for the proposed Project. 

Improvements along the IH 635 corridor may impact jurisdictional waters of the United States.  

The agency responsible for regulating such impacts is the U.S. Army Corps of Engineers 

(USACE). Applications shall be submitted to the USACE detailing impacts to the waters of the 

United States and adjacent wetlands, according to the guidelines prescribed by the USACE.  
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The Engineer shall prepare exhibits that clearly demonstrate proposed work in waters of the 

U.S. and adjacent wetlands.  Any measures to mitigate the impacts to the waters of the United 

States shall be reviewed and approved by TxDOT.  The design Engineer shall prepare other 

permits or applications that may apply along the IH 635 corridor. 
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CHAPTER 3 - DATA COLLECTION, EVALUATION, AND DOCUMENTATION 
3.1 GENERAL 
The purpose of this chapter is to clarify documentation and data collection procedures for the IH 

635 corridor.  Because drainage improvements along the IH 635 corridor may be designed by 

several Engineers, it is imperative that a clear procedure for documentation is followed.  This 

will ensure that information is adequately relayed and a uniform design within the corridor is 

achieved. Chapters 3 and 4 of TxDOT’s Hydraulic Design Manual discuss the standard 

documentation and data collection procedures.  The following chapter clarifies specific aspects 

of those procedures as they apply to the IH 635 corridor for the following design elements: 

1. Hydraulic reports 

2. Drainage plans preparation  

3. Submittals 

3.2 HYDRAULIC REPORTS 
All data gathered and used in analysis and design should be included in hydraulic reports.  For 

each major hydraulic crossing as defined in Table 4.2.1 the following information shall be 

included when available: 

1. Stream/Structure location 

2. Site description 

3. Maps 

a. Local zoning maps 

b. Flood insurance studies 

c. USGS quadrangle maps 

d. Aerial photos 

e. Soil maps 

4. Field survey information 

a. Existing hydraulic facilities 

b. Existing controls 

c. Profiles of existing roadway 

5. Ground level photographs 

6. Flood history 

7. Flood insurance studies (FIS by FEMA) 
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8. Geotechnical information 

a. Soil properties 

b. Stream stability 

c. Existing erosion/scour problems 

d. Historic scour data from bridge inspection records for existing bridges and other 

crossings on the same and nearby streams. 

e. Boring logs where available 

9. Drainage area maps 

a. Scale 

b. North arrow 

c. Delineated areas and size 

d. Runoff coefficients/Runoff Curve Numbers (RCN) 

e. Slopes 

f. Contours 

10. Hydrologic methods and programs 

11. Hydrologic calculations 

12. Flood frequency analysis 

a. Peak discharges for design and check events 

b. Runoff hydrographs for design and check events 

13. Hydraulic method or program used 

14. Channel data 

a. Cross sections 

i. Location 

ii. Subdivisions and “n” values 

b. Thalweg profiles 

c. Flow controls 

d. Design criteria and assumptions 

15. Structure data 

a. Size and configuration 

b. Abutment protection for bridges 

c. Stream bank stabilization 

d. Allowable headwater and outlet velocities for design and check events 

e. Magnitude and frequency of overtopping event 

IH 635 Drainage Criteria Manual 3-2 October 2006 



   
  

   
 

 

 

 

 

 

 

 

 

 

Data Collection, Evaluation, and Documentation 

f. Scour calculations and estimated scour envelope for bridges 

16. Hydraulic computations including stage-discharge data 

17. Water surface elevations for the design and check events including headwater 

elevations at structures 

18. Average velocities for design and check events 

19. Analysis of existing conditions for comparison 

a. Velocities through existing structures 

b. Water surface elevations 

c. Erosion and sedimentation problems 

20. Channel improvements/easements 

21. Outlet protection/control 

3.3 DRAINAGE PLANS PREPARATION 
The drainage construction plans for the IH 635 corridor shall include the following sheets and 

information: 

1. Drainage Area Maps 

a. Overall/Offsite drainage area maps 

i. Scale 

ii. North arrow 

iii. Centerline of IH 635 

iv. Cross structure drainage designation and size 

v. Drainage boundary for major divides 

vi. Contours with elevation label at a readable increment (when available) 

vii. Runoff direction arrows 

viii. Drainage area sizes 

ix. Design flows 

b. Roadway/Onsite drainage area maps 

i. Scale 

ii. North arrow 

iii. Centerline of IH 635 

iv. Existing topography 

v. Inlets and cross structures visible 
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vi. Runoff direction arrows 

vii. Drainage area label/identification 

2. Major culvert hydraulic computation sheets 

a. Culvert size and length 

b. Method of hydraulic analysis 

c. Design and check storm flow 

d. Design and check storm headwater and tailwater elevations 

e. Design and check storm velocities 

i. Through proposed structure 

ii. Through existing structure 

f. Culvert flowlines upstream and downstream 

g. Allowable and existing headwater elevations 

3. Storm sewer hydraulic calculation sheets (refer to Tables 6.10.1 through 6.10.5) for 

required information 

a. Runoff computations 

b. Inlet configuration 

c. Inlet computations 

d. Storm sewer configuration 

e. Storm sewer computations  

4. Culvert layout sheets 

a. North arrow 

b. Vertical and horizontal scales 

c. Plan view 

i. Proposed contours and grading 

ii. Existing contours, grading, or features to match at R.O.W. 

iii. Proposed roadway linework 

iv. Roadway centerline/baseline callouts and stationing 

v. Right-of-way and drainage easement linework and callouts 

vi. Culvert size and length (normal length and skew length, if applicable) 

vii. Culvert, headwall, inlet, storm sewer linework 

viii. Culvert stationing 

ix. Callouts for headwalls and junctions on culvert 

d. Profile view 
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i. Culvert profile facing the direction of increasing roadway stationing 

ii. Culvert stationing 

iii. Culvert elevation callouts at grade breaks and junctions 

iv. Linework and callouts for pipes/culverts tying to cross structure 

v. Centerline slopes upstream and downstream of structure 

vi. Proposed flows for the design and check events 

vii. Proposed headwater and tailwater elevations for the design and check 

events 

viii. Proposed velocities for the design and check events 

ix. Proposed and existing ground along the centerline of the culvert 

x. Applicable culvert and end treatment/headwall standard details reference 

5. Storm sewer plan and profile sheets 

a. Plan view 

i. Scale 

ii. North arrow 

iii. Topography 

iv. Proposed roadway linework 

v. Callouts for the reference roadway centerlines/baselines 

vi. Culvert, storm sewer trunk line and lateral, inlet, and ditch centerline 

linework 

vii. Node identification - headwall, inlet, bend, and junction designations 

viii. Pipe/link designations, pay lengths, and diameter/size 

ix. Utilities in critical locations 

b. Profile view 

i. Scale 

ii. Link profile linework 

iii. Callouts for headwalls, inlets, junctions, bends, and grade breaks 

1. Flowline elevations 

2. Type of node 

3. Reference roadway station/offset 

4. Top of pavement/grade or lip of gutter where applicable 

5. Depth of inlet/manhole 

iv. Callouts for pipe/link pay length, diameter/size, and slope 
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v. Trench excavation protection limits and length 

vi. Hydraulic grade line for design event 

vii. Existing ground and proposed (finished) grade along centerline of link 

6. Special ditch grading  

a. Ditch designation – shown on storm sewer plan view  

b. Table summarizing ditch design – on separate special ditch grading summary 

sheet 

i. Reference roadway station, offset and elevation for beginning, end, grade 

breaks, and shape changes 

ii. Ditch flowline elevations 

iii. Ditch bottom width 

c. Ditch typical sections shown on roadway typical sections or on special ditch 

grading summary sheets 

7. Drainage details and standard details 

3.4 SUBMITTALS 
Documentation review stages shall be as follows: 

1. 35 Percent Submittal – Preliminary Design 

a. 11” x 17” half-size bond with preliminary seal 

b. Preliminary hydraulic report for effective review 

c. Overall drainage area maps essentially complete for final review 

d. Major creek crossings 

i. Final hydrologic and hydraulic calculations 

ii. Water surface elevations 

iii. Bridge layouts essentially complete for final review 

iv. Culvert plan and profile sheets with final layouts and sizes 

v. Utility locations in critical locations 

e. Minor culvert crossings – design substantially complete for effective review 

i. Final hydrologic calculations 

ii. Preliminary hydraulic calculations 

iii. Culvert layout 

iv. Preliminary size and profile 
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v. Preliminary water surface elevations 

f. Preliminary box culvert supplement sheet if applicable 

2. 65 Percent Submittal – Plans Adequate 

a. 11” x 17” half-size bond with preliminary seal 

b. Incorporated TxDOT comments from 35% submittal 

c. Preliminary storm sewer design 

i. Trunk line layout and preliminary size 

ii. Preliminary trunk line profile 

iii. Known inlet locations 

iv. Sample inlet drainage area map 

v. Outfall location, description, and tailwater information 

vi. Utility locations in critical locations 

d. Minor culvert design complete 

i. Final hydraulic calculations 

ii. Final culvert plan and profile sheets 

e. Provide plans and reports for review by adjacent cities 

f. Provide plans adequate for utility adjustments 

3. 95 Percent Submittal – District Review 

a. 11” x 17” half-size bond with preliminary seal 

b. Incorporated TxDOT comments from 65% submittal 

c. Final storm sewer design 

i. Final inlet locations and inlet drainage area maps 

ii. Final hydrologic and hydraulic calculations 

iii. Final storm sewer plan and profiles sheets – trunk lines and laterals 

d. Final bridge design and construction plans 

4. 100 Percent Submittal – Final Mylars 

a. 11” x 17 “ half-size sealed mylar 

b. Incorporated TxDOT comments from 95% submittal 

c. Final drainage construction plans and detail sheets 

d. TxDOT standard details 

5. As-Built Plans 

a. 11” x 17” half-size sealed mylar  

b. Incorporated TxDOT approved field changes of 100% submittal 
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CHAPTER 4 - HYDROLOGY 
4.1 GENERAL 
The requirements regarding the computations of runoff from the watersheds located along the 

IH 635 corridor are based primarily on the TxDOT’s Hydraulic Design Manual, Chapter 5.  The 

information contained herein offers clarification to that manual and specifies some site-specific 

requirements related to the IH 635 corridor.   

For the purposes of the IH 635 corridor, all computed existing and design discharges will be 

based on the assumption that the offsite contributing watershed is completely developed.  In 

other words, only fully-urbanized discharges will be used to size proposed improvements.  

Sufficient documentation such as zoning maps, as-builts, site plans, etc., must be provided to 

support the computation of both the existing and fully-developed runoff discharges. 

4.2 DESIGN FREQUENCY 
The frequency of a storm refers to the probability that, in any given year, a certain magnitude of 

rainfall event will occur or be exceeded. Table 4.2.1 summarizes the frequencies that are to be 

used for the various drainage structures within the IH 635 corridor.  Table 4.2.1 also specifies 

the criteria that are to be used for both design storms and check storms.  The design and check 

storm conditions as they relate to the roadway facilities are given in Chapter 6, 7 and 8. 

Table 4.2.1 Design Frequencies 
Hydraulic Crossings Design Storm Check Storm 

   
  

  
 

 

 

 

 

 

 

 
 

 
 
 
 
 
 

 

  
 

Major Bridge Crossings 
- Farmers Branch 100-year 
- Farmers Branch Tributary 100-year 
Major Culvert Crossings 
- Cooks Branch 
- Long Branch 
- Audelia 
- Jackson 
- Dixon 
Other major culverts (DA > 200 ac) 
Minor culvert crossings (DA < 200 ac) 
Storm Drainage 
Frontage road and cross streets 
Mainlanes/General Purpose, ramps, collector/distributor 
and Managed HOV 
*Depressed Section 

100-year 
100-year 
100-year 
100-year 
100-year 
100-year 
50-year 

25- and 50*-Year 

50-Year 

100-year 

50- and 100-Year 

100-Year 

IH 635 Drainage Criteria Manual 4-1 October 2006 



   
  

  
 

 

  

  
 

 

 

 

 

 

 

Hydrology 

4.3 FREQUENCIES OF COINCIDENTAL OCCURRENCES 
Coincidental Occurrence was applied in the hydrologic design for the IH 635 corridor.  

Coincidental Occurrences refer to the varying amount of time it takes for different size drainage 

basins to reach peak flow.  A smaller basin with a relatively quick time of concentration is going 

to achieve its peak discharge before a larger basin with a longer time of concentration.  

Therefore, when the smaller basin’s peak flow is achieved the larger basin has only reached a 

fraction of its peak flow.  The percent of the larger basin’s peak flow that is reached depends on 

the ratio of drainage areas for the two basins.  Table 4.3.1 lists the possible frequency 

combinations in the IH 635 corridor.  Refer to Section 6.2 for further guidance involving 

coincidental occurrences. 

Table 4.3.1 Frequency Combinations 
Area Ratio Storm Drain Frequency 

Receiving Stream Area 
to 

Storm Drain Area 
25-Year 50-Year 100-Year 

1,000:1 5 5 10 
100:1 10 10 25 
10:1 10 25 50 
1:1 25 50 100 

4.4 TIME OF CONCENTRATION 
The computation of the time of concentration will be based on TxDOT’s Hydraulic Design 

Manual for urbanized areas which subdivides the flow path into three categories:  overland flow 

(sheet flow), shallow concentrated flow (gutter flow), and conduit and/or open channel flow.  

Typically, the overland or sheet flow consists of water flow over plane surfaces before it collects 

as shallow concentrated flow.  Because only fully urbanized conditions will be considered for the 

IH 635 corridor, the shallow concentrated flow is most often carried through the gutter to an inlet 

and then into a storm sewer pipe or to a discharge point at a creek or channel.  The runoff 

continues in the pipe and/or creek until it reaches IH 635 corridor or the design point. 

The overland flow and shallow concentrated flow can be computed by using Figure 5-4 of the 

TxDOT Hydraulic Design Manual.  The overland flow length shall not be greater than 200 feet 

for urban watersheds and 400 feet for all other watersheds.  
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Conduit flow and open channel flow can be computed from basic hydraulic principles.  The 

velocity for open channels shall be computed using full bank flow conditions (channel full with 

no flow in the overbanks) for a typical stream cross-section.  If no detailed information or as-built 

plans are available, the United States Geographical Maps (USGS) may be used.  Conduit flow 

velocity shall be computed at uniform depth based on the computed discharge.   

Actual time of concentration shall be computed, input into storm drain analysis, and 

accumulated along system, even if less than 10 minutes.  Actual time is not used until 

accumulated total exceeds 10 minutes. 

If the computed discharge is unknown, the velocity shall be computed using the full capacity of 

the pipe. The minimum time of concentration shall be 10 minutes.   

4.5 RATIONAL METHOD 
The Rational Method shall be used for drainage areas that are less than 200 acres.  The TxDOT 

Hydraulic Design Manual provides a specific description of the theory and assumptions for the 

Rational Method. Table 4.5.1 summarizes various runoff coefficients that are to be used for the 

IH 635 corridor. 

Table 4.5.1 Runoff Coefficients (C) for Urban Watersheds 
for 2-year, 5-year, and 10-year Frequencies 

Type of Drainage Area Runoff Coefficients (C) 

0.95• Concrete 

The runoff coefficients listed in Table 4.5.1 apply to storm events of 2, 5, and 10-year 

frequencies.  Higher frequency storms require modifying the runoff coefficient because 

infiltration and other abstractions have a proportionally smaller effect on runoff.  In order to 

Business 
• Downtown areas 
• Neighborhood areas 

Residential 
• Single-family development 
• Multi-family development  

Industrial 
Parks, cemeteries, open grass areas 
Yards 
Streets 

• Asphalt 

0.90 
0.80 

0.60 
0.85 
0.90 
0.35 
0.40 

0.95 
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adjust the runoff coefficients in Table 4.5.1 to represent higher frequency events, multiply them 

by the factor Cf as indicated in Table 4.5.2.  In no cases should the product of C and Cf exceed 

1.00. 

Table 4.5.2 Runoff Coefficient Adjustment Factors for Rational Method 
Recurrence Intervals (years) Cf 

25 
50 

100 

1.10 
1.20 
1.25 

The Rational formula then becomes: 

Q = CC f IA 

Where, 
Q = Design frequency discharge (cfs) 
C = Runoff coefficient from Table 4.5.1 
Cf = Correction factor for 25, 50, and 100-year frequencies from Table 4.5.2 
I = Design Storm Rainfall Intensity (in/hr) 
A = Drainage Area (acres) 

Each city within the IH 635 corridor has determined the rainfall intensity for various storm 

events. The values determined by the Cities are published in their respective drainage 

manuals. A comparison made between the intensities published in these manuals and those 

computed using TxDOT’s criteria revealed that the Cities’ 100-year intensities were generally 

lower than the 25-year intensities computed by TxDOT’s criteria for times of concentration less 

than 20 minutes. Therefore, the rainfall intensity to be used for the IH 635 corridor is based on 

the following equation from the TxDOT manual: 

b
I = 

(tc + d )e 

Where, 
I = Rainfall intensity (in/hr) 
tc = Time of concentration (min) 
e, b, d = coefficients for specific frequencies that are based on rainfall frequency-
duration data contained in the National Weather Service Technical Paper 40 (TP 
40) for each county in Texas.  See Table 4.5.3. 
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Hydrology 

Table 4.5.3 Intensity Coefficients for Dallas County 
Design Storm Coefficients 

e b d 
2-Year 0.791 54 8.3 

5-Year 0.782 68 8.7 

10-Year 0.777 78 8.7 

25-Year 0.774 90 8.7 

50-Year 0.771 101 8.7 

100-Year 0.762 106 8.3 

4.6 NRCS RUNOFF CURVE NUMBER METHOD 
The Natual Resources Conservation Services Runoff Curve Number Method (NRCS RCN 

Method) with a TY II 15-minute rainfall distribution shall be used to compute runoff for drainage 

areas greater than 200 acres. A detailed discussion of the NRCS RCN methodology can be 

found in Chapter 5, Section 7 of the TxDOT Hydraulic Design Manual.  Within the IH 635 

corridor, HEC-1, HEC-HMS, or other TxDOT approved software may be used to compute the 

runoff and a dimensionless unit hydrograph.  With any modeling software, the computational 

interval shall not exceed one-third of the shortest lag time of any basin in the model.  Refer to 

Chapter 5, Section 8 of the TxDOT Hydraulic Design Manual for a detailed discussion of the 

NRCS Type II unit hydrograph. 

Table 4.6.1 summarizes the curve numbers that are to be used for the IH 635 corridor.  This 

table is based on values from the TxDOT Hydraulic Design Manual, and includes only those 

categories that represent development within the IH 635 corridor.  
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Hydrology 

Table 4.6.1 Runoff Curve Numbers for Urban Areas 

Cover Type and Hydrologic Condition 
Average 
Percent 

Impervious 
Area 

A B C D 

Open space (lawns, parks, golf courses, cemeteries, etc.) 68 79 86 89 
Paved parking lots, roofs, driveways, etc. (excluding right-of- 98 98 98 98 
way) 
Streets and roads: 

• Paved; curbs and storm drains (excluding right-of- 98 98 98 98 
way) 

• Paved; open ditches (including right-of-way) 83 89 92 93 
• Gravel (including right-of-way) 76 85 89 91 

72 82 87 89• Dirt (including right-of-way) 
Urban districts: 

• Commercial and business 85 89 92 94 95 
• Industrial 72 81 88 91 93 

Residential districts: 
• Town houses and apartments 65 77 85 90 92 
• Residential lots 38 61 75 83 87 

Notes:  Values are for average runoff condition, and Ia = 0.2S. The average percent impervious 
area shown was used to develop the composite RCNs.  Other assumptions are:  impervious areas 
are directly connected to the drainage system, impervious areas have a RCN of 98, and pervious 
areas are considered equivalent to open space in good hydrologic condition. 

4.7 FLOOD HYDROGRAPH ROUTING METHODS 
A detailed description of Flood Hydrograph Routing techniques can be found in Chapter 5, 

Section 9 of the TxDOT Hydraulic Design Manual.  Along streams that have detailed studies, 

the routing techniques should not be modified.  However, for watersheds that have no existing 

study, HEC-1, HEC-HMS, or other TxDOT approved software may be used for flood hydrograph 

routing computation. The Modified Puls Method is to be used for channel routing.  This will 

require development of a storage-discharge relationship from the hydraulic model (HEC-2 or 

HEC-RAS).  Where there are detention ponds, a storage-elevation-discharge relationship is to 

be determined. 
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Hydraulic Crossings 

CHAPTER 5 - HYDRAULIC CROSSINGS 
5.1 GENERAL 
A detailed discussion of hydraulic principles and theory can be found in Chapter 6 of the TxDOT 

Hydraulic Design Manual. The following guidelines apply to open channels, including creeks, 

ditches, and channels along the IH 635 corridor.  The analysis for these open channels within 

the IH 635 corridor shall be performed using HEC-RAS.  See Section 6.8 for additional 

Roadside Ditch Criteria. 

5.2 SURVEY 
Cross-section information used in the hydraulic modeling of open channels shall be based on 

surveyed information. The cross sections shall be spaced no greater than 500 feet apart, and 

shall provide enough detail to sufficiently define the channel geometry as illustrated by Figure 

5.2.1. 

Existing bridges and culverts shall be modeled using the field survey information.  The upstream 

and downstream limits of the hydraulic model for a culvert or bridge crossing shall extend 1,000-

feet or to the nearest hydraulic control point which may include structure crossings or any point 

in the channel that controls the water surface elevation.   

5.3 ROUGHNESS COEFFICIENTS 
The roughness coefficients used for the hydraulic models shall be defined so that they vary 

horizontally along the cross section depending on the type of land cover.  Table 5.3.1 lists 

typical values of roughness coefficients.  Cross-sections should be subdivided to have a 

minimum 3 subsections, left overbank, channel, and right overbank.  Typically, these 3 

subsections will be adequate to define the section. 
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Figure 5.2.1 Typical Surveyed Cross Section with Five Points in the Channel 
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Hydraulic Crossings 

Table 5.3.1 Manning’s “n” Values 

Channel Description “n” value 

Channel Roughness Coefficients: 

Well Defined Natural Channel 
  Rock bottom 0.035 
  Dirt lined with light vegetation 0.040 

Moderate vegetation on banks 0.060 

  Heavy vegetation on banks 0.070 

Channel Description “n” value 

Irregular Channel with Meanders and Pools 
  Rock bottom 0.047 
  Dirt lined with light vegetation 0.052 

Moderate vegetation on banks 0.072 
  Heavy vegetation on banks 0.080 

Lined Channel 
Concrete-lined channel 0.020 
Grouted riprap 0.035 
Ungrouted riprap 0.040 
Gabion mattress 0.033 
Geotextile fabric with established vegetation 0.043 
Maintained grass-lined channel 0.035 
Non-maintained grass-lined channel 0.060 

Overbank Roughness Coefficients: 

Undeveloped Overbank
 Short grass, no brush  0.050 
 Tall grass, no brush  0.060 

Grass with moderate tree cover 0.080 
Grass with heavy tree cover 0.120 

 Developed Overbanks 
Residential 0.150 

  Developed commercial or industrial 0.100 
  Parks, manicured open space  0.035 
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5.4 REQUIREMENTS 
The study of existing open channels within the IH 635 corridor involves the study of both 

existing and proposed improvements using fully-developed conditions.  In addition to complying 

with the USACE’s requirements and TxDOT’s requirements, the following guidelines must be 

met: 

• There shall be no rise in water surface elevation between the existing conditions and the 

proposed conditions for the design storm.  Existing conditions are defined as fully-

developed offsite design flows and existing onsite (within existing right-of-way) through 

the existing structure and over the road, if applicable.  Proposed conditions are based on 

fully-developed design flows through the proposed structure. 

• The proposed conditions shall not increase the design storm channel velocity above the 

amount specified in Table 5.5.1.   

• The study limits for major crossings shall extend either 1,000 feet upstream and 

downstream or to the next control structure, whichever is closer. 

Valley storage shall be considered on those streams that are part of the Certificate 

Development Corridor (CDC) program.  

5.5 CHANNELS 
Chapter 7 of the TxDOT Hydraulic Design Manual discusses in detail the analysis and design of 

proposed channel improvements.  In addition to the guidelines listed here, other requirements 

that involve state and federal agencies must be met for permits as they apply to any proposed 

improvements.  This includes, but is not limited to, the following: 

• Federal Emergency Management Agency National Flood Insurance Program (FEMA 

NFIP) 

• U.S. Corps of Engineers (USACE) Section 404 permit 

• Environmental Protection Agency (EPA) National Pollutant Discharge Elimination 

System (NPDES) Municipal Separate Storm Sewer System permit requirements 

• TPDES permit for industrial activity (construction) 

• EPA Endangered Species Act provisions 

• Texas Commission of Environmental Quality (TCEQ) 401 Permit 
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Hydraulic Crossings 

Table 5.5.1 Types of Channel Lining 
Type of Channel 

Lining 
Maximum 
Velocity 

Minimum Side 
Slopes 

(Hor.: Vert.) 
Desired Shape Minimum 

Velocity 

Grouted riprap 

Rock riprap 

Gabion 

Vegetated clay 
channels 
Vegetated sandy 
channels 

12 feet/sec 

12 feet/sec 

12 feet/sec 

8 feet/sec 

6 feet/sec 

3:1 

3:1 

N/A 

3:1 

3:1 

Trapezoidal 

Trapezoidal 

N/A 

Trapezoidal 

Trapezoidal 

2.5 feet/sec 

2.5 feet/sec 

2.5 feet/sec 

2 feet/sec * 

2 feet/sec * 

* The minimum velocities apply to proposed channels.  Any modifications to existing channels shall 
match the existing channel as close as possible. 

Proposed channel improvements shall be lined with native material such as grasses, crushed 

rock, and earth where possible.  In such a case, the side slopes shall be no steeper than 3 to 1.  

Other lining material may be necessary to accommodate hydraulic, aesthetic, economics, 

safety, and environment.  Table 5.5.1 summarizes the requirements for various types of channel 

lining that are to be used in the IH 635 corridor. 

5.6 STREAM ANALYSIS 
For a detailed discussion of stream morphology and channel analysis refer to Chapter 7 of the 

TxDOT Hydraulic Design Manual.  This manual also discusses environmental mitigation 

alternatives and stream stabilization measures that should be reviewed during the design of any 

channel improvements in the IH 635 corridor. 
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Storm Drainage Systems 

CHAPTER 6 - STORM DRAINAGE SYSTEMS 
6.1 GENERAL 
The drainage systems shall include all drainage and erosion control appurtenances such as: 

• curb inlets 

• grate inlets 

• manholes 

• junction boxes 

• headwalls 

• ditches 

• underdrains 

• safety end treatments 

• storm sewer pipes 

• box or pipe culverts 

• lined channels  

Drainage shall be designed to: 

• Ensure the proper collection and disposal of storm runoff disrupted or generated by the 

Project and its associated construction. 

• Ensure the continuing service of all drainage systems during Project construction. 

• Provide protection from erosion of all slopes and ditches in the IH 635 corridor and on 

adjacent property. 

• Maintain clear roadways for the design storm. 

• Provide subgrade drainage, where required. 

6.2 DESIGN FREQUENCIES 
All inlet and storm drain design and check frequencies are listed in Table 4.2.1.   

Depressed and at-grade mainlane/general purpose lane, ramp, and Managed HOV lane storm 

inlets and conduit shall be designed as given here and Table 4.2.1.  These criteria with the 

ponding and the Hydraulic Grade Line (HGL) requirements given in Sections 6.4 through 6.7 

meet the Federal Highway Administration (FHWA) and TxDOT’s criteria for depressed sections. 
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Storm Drainage Systems 

The FHWA defines depressed sections as pavement areas on interstate highways where 

ponded water can only be removed through the storm conduit.  The TxDOT Dallas district’s 

policy adds mainlanes/general purpose lanes, direct connectors, ramps, Managed HOV lanes 

and frontage roads bounded by barrier or retaining wall to the “depressed” category.  Because 

the majority of the IH 635 corridor falls within these two descriptions, all mainlane/general 

purpose lane, direct connector, ramp, and Managed HOV lane storm drain will be designed at 

the same frequency. 

When a depressed frontage road section ties to a non-depressed frontage road section trunk 

line, the trunk line downstream of the junction shall be designed to maintain the 50-year HGL at 

critical elevations.  All laterals that tie to this trunk line will be designed for full flow at the 25-

year storm event.  Figures 6.2.1 and 6.2.2 show examples of the proper design event for 

various locations.  Critical elevations are given in Sections 6.5 and 6.7. 

When a storm drain system ties to a cross structure of a larger drainage basin, coincidental 

occurrence may be applied to determine the storm drain’s beginning HGL.  The following 

example references the Table 4.3.1 in Chapter 4, Section 3. 

Trunk line design for the 25-year event tying to a cross culvert. 

Cross Structure Drainage A = 357 acres 

Total Storm Drain Area = (DAa+DAb+DAc+DAd) = 18.7 acres 

Ratio 357/18.7 = 19.1 

Go to Table 4.3.1 

Ratio 10:1 (round to the nearest ratio in table) 

  25-year design 

Main stream = 10 year 

Use the cross structure’s 10-year water surface elevation as the starting tailwater elevation for 

each trunk line. 
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An acceptable alternative to the above method would be to evaluate the flood hydrograph in the 

outfall channel and base the tailwater elevation on the water level in the outfall at the time of the 

peak discharge from the trunk line. 
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Storm Drainage Systems 

Figure 6.2.1 Depressed and Non-Depressed Frequencies 
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Storm Drainage Systems 

Figure 6.2.2 Depressed Sections 
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Storm Drainage Systems 

6.3 RUNOFF CALCULATIONS 
Storm drain design should maintain the pre-project drainage boundaries when possible to avoid 

diverting runoff flows from one major watershed to another. 

The time of concentration in storm drainage design consists of the time required for water to 

flow from the most distant point of the drainage area to the inlet and the travel time of the flow 

within the storm drain pipe.  For the IH 635 corridor, the minimum time of concentration shall be 

10-minutes. (Refer to Chapter 4, Section 5 for additional information.) 

Refer to Chapter 4, Sections 5 and 6 for appropriate runoff calculation methods. 

6.4 PAVEMENT DRAINAGE 
Table 6.4.1 summarizes the allowable ponding widths. 

Table 6.4.1 Allowable Ponding Widths 
Location Design Events Check Event 

Mainlanes/General Purpose 
Lanes 
Managed HOV lanes, ramps, 
direct connectors and 
collector distributors 
Frontage roads 

Cross streets 

No encroachment into the travel 
lanes. 
2-feet encroachment into the 
travel lanes. 

One-lane for a 2-lane frontage 
road. 
One-and-a-half lanes for a 3-lane 
frontage road. 
One lane open to traffic in each 
direction. 

One lane free of encroachment 

One lane free of encroachment 

50-year – no overtopping of curb 

50-year – no overtopping of curb 

50-year – no overtopping of curb 

Note: Isolated instances of ponding width greater than those shown in the table may be allowed 
based on the Engineer’s judgment and approval of TxDOT. 

For the design frequency, the allowable ponding width shall not be exceeded, nor shall the 

depth of flow exceed the curb height on curbed roadways.  During the 100-year flood event, 

one-lane should be free of encroachment on the mainlanes/general purpose lanes, direct 

connectors and ramps to allow for emergency vehicle access. 

Gutter flow and ponding spread should be calculated using the methods given in Chapter 10 

Section 4 of the TxDOT Hydraulic Design Manual.  Appropriate Manning’s “n” values are 0.015 

for concrete gutter with asphalt pavement and 0.016 for concrete pavement.  For ponding at 
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Storm Drainage Systems 

approaches to sag locations, the longitudinal slopes used to evaluate ponding widths should be 

one-half of the tangent grades. 

6.5 STORM DRAIN INLETS 
Inlet types to be used in the IH 635 corridor are listed in Table 6.5.1.  These refer to TxDOT 

Dallas District Standard Details. 

Inlet runoff interception calculations should be based on equations and methods listed in 

Chapter 10, Section 5 of the TxDOT Hydraulic Design Manual.   

Inlet input information for inlet capacity calculations are listed in Table 6.5.2 and Table 6.5.3. 

Table 6.5.1 Inlet Types 

Inlet Type 
Standard Detail 

Sheet Name General Location 
Curb inlet Curb Inlet TY I Frontage roads, cross streets 

Grate inlet 

Drop Inlet TY C, 
Drop Inlet TY C & G 

Gore areas, separation ditches, 
swales behind retaining walls 

Drop Inlet TY E & F Mainlanes/General Purpose 
lanes, gore areas 

Combination inlet Curb and Grate Inlet TY II Frontage roads, cross streets 
(where needed)a 

Barrier inlet Curb & Grate Inlet TY III 
Curb & Grate Inlet TY V 

Mainlanes/General Purpose 
Lanes, Managed HOV lanes, 
ramps 

Slotted drainb Roadway Drain Detailsc 

(Slotted Drain) SD 

Mainlanes/General Purpose 
Lanes against median barrier 
(where needed)d, at entrances to 
tunnel sections 

a If a Curb Inlet TY I is not sufficient to meet ponding and interception requirements 
b Statewide Standard 
c If other inlet types are not sufficient  to meet ponding and interception requirements 
d Not to be used at sag points and at locations where there are flexible joints in the roadway 
  structure 
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Storm Drainage Systems 

Table 6.5.2 Curb Inlet Input 
Dallas District 

Standard Detail 
Sheet Name 

Curb 
Length 

Gutter 
Depression 

Depression 
Width 

Inlet 
Opening 
Height 

Critical 
Elevation 

Maximum 
Ponded Depth 

Curb Inlet TY Ia 5’, 10’, 15’ 3” 2’ 4” 1.0’ below 
gutter 
depression 

Satisfies 
ponding 
requirements & 
< curb height 

Curb & Grate 
Inlet 
TY IIa 

5’, 10’, 15’b 3” 3’ 4” 1.0’ below 
gutter 
depression 

Satisfies 
ponding 
requirements & 
< curb height 

Curb & Grate 
Inlet TY III 

5’b 3” 3’ 4” 1.0’ below 
gutter 
depression 

Satisfies 
ponding 
requirements 

Curb & Grate 
Inlet TY Va 

5’, 10’, 15’b 3” 3’ 3” 1.0’ below 
gutter 
depression 

Satisfies 
ponding 
requirements 

a Starting Curb length is 5’ and larger lengths increase in 5’ increments. 
b Where the grate and curb opening overlap, the capacity of the greater of the two will be used. 

Grate inlets should be aligned so that grate bars are parallel to the gutter flow except on side 

streets where bicycle safety is concerned and as stated above.  Figure 6.5.1 shows typical grate 

inlet orientation. 

All on-grade inlets, slotted drains excluded, shall be designed to intercept a minimum of 65% of 

the approaching flow of the design event, but inlets shall be designed to be cost effective.  

Carryover shall be limited upstream of intersections, driveways, superelevation transitions, 

bridges, and downstream of exit and entrance ramps so that no more than 0.10 cfs shall be 

allowed to concentrate and flow across travel lanes.  If this is not possible, the potential for 

hydroplaning shall be checked based on guidelines listed in Chapter 10, Section 4 of the TxDOT 

Hydraulic Design Manual. At Dallas Area Rapid Transit (DART) light rail crossings, inlets shall 

be coordinated with the street profile so that no runoff enters the trackway. 
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Table 6.5.3 Grate Inlet Input 

Dallas District 
andard Detail St 

eet Name Sh 
Critical 

Elevation 
Grate 
Type 

Maximum 
Ponded 
Depth 

Number 
of 

Grates 
Grate 
Width 

Grate 
Length 

Effective 
Grate Area 

In Sag 

Effective 
Grate 

Perimeter in 
Sag - 3-sided 

Effective 
Grate 

Perimeter in 
Sag - 4-sided 

Safet y 
Reduc tion 

Fact or 
in Sag 

Drop Inlet T Y C 1.0' below 
top of grate 

Parallel 1' of freeboarda 1 
2 
3 

2' 
2' 
2' 

2.38' 
4.73' 
7.08' 

3.14 ft2 

6.38 ft2 

9.59 ft2 

3.14' 
6.38' 
9.59' 

8.25' 
13.04' 
17.75' 

50% 
50% 
50% 

Drop Inlet TY C & G* b b b b b b b b b b 

Drop Inlet T Y E & F 1.0' below 
top of grate 

Parallel 1' of freeboarda 1 
2 
3 

2.5' 
5.43' 
8.35' 

1.22' 
1.22' 
1.22' 

3.36 ft2 

6.72 ft2 

10.07 ft2 

7.54' 
11.54' 
15.54' 

50% 
50% 
50% 

Curb & G rate Inlet TY II 1.0' below 
gutter depression 

Transverse Satisfies ponding 
requirements & 
< curb height 

1 1.52' 2.49' 3.09 ft2 4.97' NA NA 

Curb & G rate Inlet TY III 1.0' below 
gutter depression 

Transverse Satisfies ponding 
requirements 

1 1.52' 2.49' 3.09 ft2 4.97' NA NA 

Curb & G rate Inlet TY V 1.0' below 
gutter depression 

Transverse Satisfies ponding 
requirements 

1 1.52' 2.49' 3.09 ft2 4.97' NA NA 

ay Drain Details Roadw 
ain) SD(Slotted Dr 

1.0' below drain 
guide opening NA NA NA NA 20' NA NA NA NA 

a Refer to Figure 6.8.1 
b Grate used in this detail is the same as the on used in the Drop Inlet TY C standard detail sheet so input is the same. 
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Figure 6.5.1 Parallel Grate Inlet 
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Storm Drainage Systems 

6.6 LOCATION OF STORM DRAIN APPURTENANCES / CONDUIT RUNS 
Storm conduit and inlets shall be designed so that conflicts with major utilities are avoided.  

Geometric controls may determine inlet location in addition to the ponding requirements given in 

Section 6.4.  Examples of such locations are as follows: 

• Low points in the gutter grade. 

• Immediately upstream of entrance/exit ramp gores, cross walks and street 

intersection. 

• Immediately upgrade of bridges (to prevent pavement runoff from flowing onto bridge 

decks). 

• Immediately downstream of bridges (to intercept bridge deck drainage). 

• Immediately upgrade of cross slope reversals. 

6.7 CONDUIT SYSTEMS 
Table 6.7.1 lists all storm drainage conduit criteria. 
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Table 6.7.1 Conduit System Design Criteria 
Component Design Criteria 
Pipe class Class III or greater, D-loads calculated according to Chapter 14 in 

the TxDOT Hydraulic Design Manual 
Diameters Laterals - minimum of 18" reinforced concrete pipe (RCP) 

Trunk lines - minimum of 24" RCP 
Standard sizes - 18", 24", 36", etc. in 6" increments 
Maximum pipe size - 60" then use reinforced concrete box 
Minimum box culvert height - 3' 

Cover Pavement - top of pipe clears pavement base structure 
Non-Pavement - a minimum of 1-ft from top of pipe to finished grade 

Roughness coefficient "n" Concrete pipe - 0.013 
Concrete box - 0.012 

Manhole spacing 24" - 300' 
36" - 375' 
42"-54" - 450' 
60" - 900' 

Bends 15, 30, 45, and 60 degree angles 
90 degree angle if unavoidable 

Lateral tie-ins One lateral junction - 45 and 60 degree wyes 
Two or more lateral junction - A manhole or junction box unless the 
trunkline is more than twice the diameter of the largest ajoining 
lateral 

Velocities Minimum - 2 fps 
Maximum - 12 fps 

Conduit flow Design event - non-pressure flow 
Check event - see Hydraulic Grade Line 

Hydraulic grade line Design: Inlets - meet critical elevation requirements listed in 
Tables 6.5.2 and 6.5.3 
Mahholes - a minimum of 1.0' below the top of the manhole cover 
Check: Frontage road and side streets - 50-year HGL below top of 
curb.  Mainlanes, ramps, HOV, collector/distributor, depressed frontage 
roads - 100-year HGL allows for one travel lane to be free of 
encroachment 

6.8 ROADSIDE CHANNELS 
For the IH 635 corridor, roadside channels are those open channels, which convey runoff 

within the proposed right-of-way.  Design shall meet criteria given in Section 5.5 and in 

Chapter 7, Section 3 of the TxDOT Hydraulic Design Manual.  A summary of additional 

design requirements is listed in Table 6.8.1. Where possible, ditches parallel to DART light 

rail shall meet DART drainage design criteria. 
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Table 6.8.1 Roadway Channel Design Criteria 
Component Design Criteria 
Minimum longitudinal slope 0.50% 

Maximum side slope 

Within clear zonea 

   Mainlanes/General Purpose and Ramps – 6:1 
   Frontage Roads – 4:1 
Outside of clear zone 
   Mainlanes/General Purpose and Ramps – 4:1 
   Frontage Roads – 3:1 
Backslope 
   Trapezoidal bottom – 4:1 
   V-shaped bottom – 3:1 

Water surface elevation Design event – 1-foot below pavement surfaceb 

Depth bMinimum of 6 inches below subgrade crown

a Maximum side slopes without positive protection. 
b Refer to Figure 6.8.1 for further explanation. 

Figure 6.8.1 Roadside Channels 

6.9 HEAD LOSSES 
Hydraulic grade line losses associated with junctions, manholes, wyes, bends and pipe size 

changes will be calculated as shown in Table 6.9.1. 
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Table 6.9.1 Headloss Coefficients 
Description of Condition Coefficient K Equation h = 

Inlet on mainline 0.50 (V2 
2/2g) – (K*V1 

2/2g) 

Inlet on mainline with branch lateral 0.25 (V2 
2/2g) – (K*V1 

2/2g) 
90° 0.25 
60° 0.35 

Manhole on mainline with: 45° 0.50 (V2 
2/2g) – (K*V1 

2/2g) 
30° 0.60 
15° 0.90 
60° Wye connection or cut in: 45° 

0.60 
0.75 (V2 

2/2g) – (K*V1 
2/2g) 

Inlet or manhole at beginning of line 1.25 K*V2 
2/2g 

Bends: 90° 0.70 
60° 0.56 
45° 0.47 K*V2 

2/2g 
30° 0.35 
15° 0.19 

 
  

 
 

 
 

 

 
 
 
 
 
 
 

 
 
 
 
 

 

 
 

 

Conduit connection to cross culvert N/A Headloss negligible 

V1 is upstream velocity and V2 is downstream velocity. 

6.10 OUTPUT 
Drainage design calculations may be done with Winstorm, Geopak Drainage or other 

TxDOT approved methods.  Required output is shown in Tables 6.9.1 through 6.9.5.  
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Storm Drainage Systems 

Table 6.10.1 Example Drainage Area Output 

COMMERCIAL RESIDENTIAL OPEN AREA 

DRAINAGE 
AREA 

PAVEMENT 
C = 0.95 

(AC) 

DOWNTOWN 
C = 0.90 

(AC) 

NEIGHBRHD. 
C = 0.70 

(AC) 

INDUSTRIAL 
C = 0.85 

(AC) 

MULTI 
C = 0.75 

(AC) 

SINGLE 
C = 0.50 

(AC) 

GRASS 
C = 0.40 

(AC) 

PARKS 
C = 0.30 

(AC) 

TOTAL 
AREA 
(AC) 

COMPOSITE 
C VALUE 

Tc 
ACTUAL 

(MIN) 

Tc 
USED 
(MIN) 

INTENSITY 
25 yr 

(IN/HR) 

DISCHARGE 
25 yr 
(CFS) 

INTENSITY 
50 yr 

(IN/HR) 

DISCHARGE 
50 yr 
(CFS) 

INTENSITY 
100 yr 
(IN/HR) 

DISCHARGE 
100 yr 
(CFS) 

1-A1 0.24 0.12 0.00 0.62 0.00 0.00 0.05 0.00 1.03 0.86 7.15 10.00 9.33 9.09 10.56 11.22 11.57 12.81 

1-A3 0.16 0.45 0.00 0.00 0.00 0.00 0.08 0.00 0.69 0.85 5.27 10.00 9.33 6.02 10.56 7.43 11.57 8.48 

2-A1 0.06 0.00 0.23 0.00 0.45 0.70 0.04 0.10 1.58 0.60 9.62 10.00 9.33 9.73 10.56 12.01 11.57 13.71 

2-B1 1.39 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.39 0.95 7.06 10.00 9.33 13.55 10.56 16.73 11.57 19.10 

Table 6.10.2 Example Inlet Configuration Output 
Spread Spread Curb 

Inlet Inlet Inlet Inlet Inlet Profile X-sect X-sect Curb Curb Curb Depression Grate Grate Grate Grate Grate Grate 
Inlet Inlet Station Offset Ref Elev Type Type Slope 1 Width 1 Length Depression Height Width  Grate Length Width  Area Perimeter  Area Perimeter 
ID Description (ft) Chain (ft) (%) (ft) (ft) (ft) (ft) (%) Type (ft) (ft) (sf) (sf) Reduction Reduction Remarks 

1-A1 Curb Inlet Ty C w/ 1 ext (10') 910+00 0.00 EBFR 658.54 Curb On Grade 3.06 38.00 10 0.33 0.50 2.00 n/a n/a n/a n/a n/a n/a n/a CURB INLET 
1-A3 Curb Inlet Ty C w/ 1 ext (10') 912+00 0.00 EBFR 653.51 Curb On Grade 2.77 40.00 10 0.33 0.50 2.00 n/a n/a n/a n/a n/a n/a n/a CURB INLET 
2-A1 Inlet Ty C-1 913+15 5' RT EBFR 642.21 Grate Sag 16.61 6.00 n/a n/a n/a n/a Parallel 1 1/8 2.48 4.96 4.87 9.44 0.5 0.5 DITCH GRATE INLET 
2-B1 Inlet Ty C-1 915+00 69.17 LT CL-IH635 635.54 Grate On Grade 2.54 52.00 n/a n/a n/a n/a Parallel 1 1/8 2.48 4.96 4.87 6.95 n/a n/a GRATE INLET 
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Storm Drainage Systems 

Table 6.10.3 Example Inlet Hydraulics Output 

Inlet Inlet By Pass By Pass 

By Pass 
Flow 
Into 

Inlet 
Length 

Inlet 
Length 

Computed 
Ponded 

Computed 
Ponded 

Longitudinal 
Slope 

Gutter 
Spread Junction 

Inlet Profile Inlet Ref Discharge Capacity Flow To Node Actual Required Width Depth  (on grade) Width Loss Spread 
Inlet ID Type Type Station Chain (cfs) (cfs) (cfs) Node (cfs) (ft) (ft) (ft) (ft) (%) (ft) (ft) n Remarks  

1-A1 Curb On Grade 910+00 EBFR 9.09 2.33 0.00 0.00 10.00 9.60 6.51 0.17 3.45 6.51 0.06 0.015 
1-A3 Curb On Grade 912+00 EBFR 6.02 3.20 0.00 1-A1 0.00 10.00 9.95 8.26 0.22 1.83 8.26 0.10 0.015 
2-A1 Grate Sag 913+15 EBFR 9.73 23.01 0.00 0.00 n/a n/a 0.00 0.01 n/a 0.00 0.00 0.016 

        
 

 

  

 

    
   

 

 

 
 
 

 
    

   
    
 

 
   

 
 
 
 
 
 

 

   

 

 
 

  
 

2-B1 Grate On Grade 915+00 CL-IH635 13.55 9.45 0.00 0.00 n/a n/a 0.77 0.18 n/a 0.77 0.00 0.016 

Table 6.10.4 Example Link Configuration Output 
Hydraulic Data:  Proposed Storm Sewer (50-Year Frequency) 

Link/Run 
No. 

From 
Node 

To 
Node 

Drainage 
Area No. 

Total 
DA 

Weighted 
C-Value 

Cumulative 
Tc 

(min) 
Intensity 

(in/hr) 

Design 
Q 

(cfs) 
Conduit 

Size 
Number of 

Barrels 

Flowline 
U.S. 
(ft) 

Flowline 
D.S. 
(ft) 

Hydraulic 
Length 

(ft) 
Slope 

(%) 
Manning's 

n-value 
 IH 635 Eastbound Frontage Road Trunk Line (West of DNT) 

1 DP1 DP2 EF DP 1 2.45 0.915 10.00 10.56 23.72 30" RCP 1 626.35 623.02 664.73 0.50 0.013 
2 DP2 DP3 EF DP 1-2 5.76 0.842 10.00 10.56 51.20 36" RCP 1 622.52 615.33 1037.64 0.69 0.013 
3 DP3 DP4 EF DP 1-3 6.92 0.868 10.00 10.56 63.46 36" RCP 1 615.33 606.42 810.48 1.10 0.013 
4 DP4 DP5 EF DP 1-4 17.88 0.845 10.00 10.56 159.62 4'X4' BC 1 605.42 600.56 441.36 1.10 0.012 
5 DP5 DP6 EF DP 1-5 45.41 0.939 12.88 9.46 403.29 6'X6' BC 1 598.56 593.11 1010.63 0.54 0.012 
6 DP6 DP6A EF DP 1-6 60.85 0.951 14.22 9.03 522.27 6'X6' BC 1 593.11 589.75 589.63 0.57 0.012 
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Storm Drainage Systems 

Table 6.10.5. Example Link Hydraulics Output 

Hydraulic Data:  Proposed Storm Sewer (50-Year Frequency) 

Link/Run From To Critical HGL HGL Friction Depth Velocity Junction 
No. Node Node Elevation U.S. D.S. Slope Uniform Actual Uniform Actual Q Capacity Loss Remarks 

(ft) (ft) (ft) (%) (ft) (ft/s) (ft) (ft/s) (cfs) (cfs) (ft) 
1 DP1 DP2 631.40 629.22 627.00 0.334 1.72 2.50 6.59 4.83 23.72 29.01 0.000 
2 DP2 DP3 629.80 627.00 620.48 0.589 2.27 3.00 8.91 7.24 51.19 55.52 0.408 
3 DP3 DP4 627.10 620.48 612.52 0.905 2.24 3.00 11.22 8.98 63.46 69.96 0.626 
4 DP4 DP5 616.60 612.52 608.88 0.649 2.78 4.00 14.35 9.98 159.61 207.81 0.773 
5 DP5 DP6 611.70 608.88 603.09 0.477 4.88 6.00 13.79 11.20 403.29 429.26 0.975 
6 DP6 DP6A 619.60 603.09 596.74 0.799 5.91 6.00 14.74 14.51 522.27 441.04 1.635 
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Culverts 

CHAPTER 7 - CULVERTS 
7.1 GENERAL 
Culvert design shall be based on procedures outlined in Chapter 8 of TxDOT’s Hydraulic 

Design Manual. The guidelines included here are intended to supplement that manual.  

Downstream tailwater shall be calculated as stated in Chapter 7 of TxDOT’s Hydraulic 

Design Manual. Refer to Table 5.3.1 for Channel roughness coefficients to be used in IH 

635 corridor. 

Chapter 8, Section 2 of the TxDOT Hydraulic Manual discusses design considerations for 

culverts and Chapter 8, Section 3 discusses design procedure.  The following discussion 

clarifies these sections as they relate specifically to the IH 635 corridor. 

7.2 RUNOFF CALCULATIONS 
Refer to Chapter 6 for appropriate runoff calculation methodology. 

Major crossings or crossings with an upstream drainage area greater than 200 acres shall 

be designed based on the 100-year storm frequency.  Minor crossings with upstream 

contributing drainage areas less than 200 acres shall be designed based on the 50-year 

storm frequency. For minor culvert crossings, the 100-year storm frequency shall be used 

as a check of the performance of the culvert.  See section 7.5 for check criteria. 

7.3 TAILWATER DETERMINATION 
The tailwater refers to the water surface elevation downstream of the culvert crossing.  The 

tailwater is used as starting conditions for the computation of the hydraulic grade line 

through the culvert.  Within the IH 635 corridor there are two types of tailwater conditions 

and they include culverts that tie into a downstream channel and culverts that tie into a 

closed storm drain system. 

7.3.1 Culverts That Tie Into a Downstream Channel 
The tailwater for instances where the culvert discharges into a channel shall be computed 

based on standard backwater procedures as prescribed in Chapter 7 of the TxDOT 

Hydraulic Design Manual. Cross sections shall be obtained downstream to the first 

downstream control point or 1000-feet whichever is shorter. The procedure for obtaining 
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Culverts 

cross sections and creating hydraulic models is discussed in Chapter 5.  Where the culvert 

is located along a major creek crossing, HEC-RAS or HEC-2 hydraulic models shall be used 

to determine the tailwater and to design the culvert.  When two culverts along the same 

channel are separated by 1,000-foot or less, the downstream culvert must be included in the 

backwater computations. 

7.3.2 Culverts That Tie Into a Closed System 
The hydraulic grade line of the appropriate design frequency for the downstream drainage 

system shall be used as a tailwater for the proposed culvert. The frequency for the 

hydraulic grade line shall be the same frequency that is being used to size the culvert. 

7.4 HYDRAULIC COEFFICIENTS 
The Manning’s roughness coefficient that is to be used for concrete boxes is 0.012. For 

concrete pipe the roughness coefficient is 0.013.  Metal or plastic culverts shall not be used 

for culvert crossings within the IH 635 corridor. 

The entrance loss coefficient is based on the culvert entrance geometry. Table 7.4.1 

defines the entrance loss coefficients to be used for the various entrance types allowed 

within the IH 635 corridor.  The exit loss coefficient shall be 1.0. 

Table 7.4.1 Entrance Loss Coefficients 
Type of Structure/Design of Entrance Coefficient Ce 

Pipe, Concrete 
  Headwall or headwall and wingwalls 

Straight wingwalls or pipe cut (mitered) to    
match embankment side slope 

0.5 
0.7 

Box, Reinforced Concrete 
  Beveled edges on three sides 
  45° flared wingwalls 
  180° parallel wingalls 
  Straight wingwalls (extension of sides) 

0.20 
0.40 
0.50 
0.70 

7.5 HEADWATER 
The headwater is the depth of the upstream water surface measured from the invert at the 

culvert entrance. Refer to Chapter 8 of TxDOT’s Hydraulic Design Manual for headwater 

computation procedure.  The design of the culvert shall begin by establishing the headwater 

and the upstream water surface elevations resulting from the existing culvert passing the 
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Culverts 

fully-urbanized discharges as defined in Sections 4.1 and 5.4.  The flow used for culvert 

design shall include the runoff from all drainage areas contributing flow to the culvert.  For 

culverts within the IH 635 corridor, the total flow will be assumed to enter the upstream 

culvert entrance. 

Once the existing water surface elevations are set, the proposed culvert must be designed 

so that the design storm’s headwater is no greater than the existing water surface elevation 

at the location of the proposed culvert entrance.  The check storm shall be used to ensure 

the headwater does not encroach onto the IH 635 mainlanes/general purpose lanes. In 

addition, the headwater elevation for the check storm must not be greater than the elevation 

of the culverts drainage divides. 

The hydraulic grade line for the culverts will be a straight line interpolation between the 

proposed headwater and tailwater unless a hydraulic jump or hydraulic drop occurs inside 

the box. 

7.6 CULVERT SECTIONS 
For the IH 635 corridor only concrete box culverts or concrete pipe culverts will be allowed 

for cross drainage.  The smallest pipe diameter allowed is 24-inches.  The shortest concrete 

box culvert height that is allowed is three-feet.  The culverts span to height ratio must be no 

less than 1:1/2 as site conditions allow.  When multiple box culverts are necessary they may 

be placed at various elevations to best match the natural or pipe channel section as shown 

in Figure 7.6.1.   

For the IH 635 corridor, all culverts not tying to closed systems must have headwalls.  

Wingwalls shall project from the headwall at angles allowed by TxDOT standard details for 

headwalls and wingwalls.  The edges of the culvert entrance shall be beveled as shown in 

TxDOT standard details for box culverts.  

7.7 CULVERT VELOCITY 
Modifications to the existing culvert shall not raise the velocities greater than the erosive 

limits for either the design storm or the check storm.  The erosive limits are specified in 

Table 5.5.1 of this manual.  If the proposed design causes a rise in the channel velocity 
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greater than erosive limits, the proposed design must be modified to lower the velocity or the 

channel must be armored. 
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Culverts 

Figure 7.6.1 Multiple Box Culvert Placement 
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Culverts 

Armoring the channel experiencing high velocities may consist of materials shown in Table 

5.5.1 such as gabions or rock rip-rap.  The armoring shall be extended downstream or 

upstream to a point where the channel velocities are not erosive.  Methods of reducing the 

proposed velocities are discussed in Chapter 8, Section 5 of TxDOT’s Hydraulic Design 

Manual. 

7.8 OUTPUT 
There are a number of different tools to analyze culvert systems including:  HEC-RAS, HY8, 

Culvert Master, etc.  For the IH 635 corridor, regardless of the analytical tool used to design 

the culvert, the following data must be provided: 

• Number and size of culvert structure 

• Lowest top of curb above the culvert 

• Upstream and downstream flowline (for each barrel, if necessary) 

• Tailwater used for the design and check storm 

• Headwater calculated for the design and check storms 

• Length of box 

• Slope of box 

• Discharge for the design storm and check storm 
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Bridges 

CHAPTER 8 - BRIDGES 
8.1 GENERAL 
There are four hydraulically designed bridges in the IH 635 corridor.  They are the crossings 

over Farmer’s Branch Creek, its tributary, Cooks Branch, and the Lower Long Branch Creek of 

Duck Creek. These bridge crossings shall be designed based on methods provided in Chapter 

9 of TxDOT’s Hydraulic Design Manual.  Chapter 9, Section 3 covers design considerations and 

Sections 4 through 6 cover design procedures.  The information provided here supplements 

these sections as they apply to the IH 635 corridor. 

8.2 RUNOFF CALCULATIONS 
Refer to Chapter 4 for the appropriate runoff calculation methods.  All bridge crossings are 

considered major creek crossings and shall be designed for the ultimate 100-year storm 

frequency as described in Section 5.4. 

8.3 BRIDGE SECTIONS 
Bridges shall span the creek so that no bents are located within the main channel when 

possible.  Bents and headers shall be oriented so that they are parallel to the stream lines at the 

100-year flow with standard skew angles to the floodplain such as 15°, 30°, 45°, etc. where 

possible.  For skewed stream crossings where the skew angle is greater than 20°, the effective 

area of opening shall be reduced.  Documentation shall be provided in the hydraulic report in 

the event that bridge or culvert skew is considered. 

8.4 HYDRAULIC OPERATION 
Because all hydraulically designed bridges are located at major creek crossings, HEC-2 or 

HEC-RAS hydraulic models shall be used to design the openings and determine tailwater and 

headwater. Farmer’s Branch Creek and its tributary are in HEC-RAS, while Cooks Branch and 

Upper Long Branch will remain in HEC-2.  The limits of analysis and cross section update 

requirements are given in Section 5.2.  Manning’s “n” values are given in Table 5.3.1. 

Headwater shall be determined with methods listed in Chapter 9 Section 4 of TxDOT’s 

Hydraulic Design Manual. The design storm headwater elevation must not be greater than the 

bridge’s drainage divide elevation. Bridge low chord elevations shall be designed for a 

minimum of 2-feet above the 50-year water surface elevation and a desirable freeboard of 1-foot 

above the 100-year water surface elevation.  The 100-year headwater shall not encroach onto 
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Bridges 

the IH 635 mainlanes/general purpose lanes.   Bridges shall be designed to maintain their 

integrity during a 500-year event. 

Maximum velocities for various types of channel lining are given in Section 5.5 in Table 5.5.1.  

Where velocities greater than these exist, the channel shall be protected. 

8.5 BRIDGE SCOUR 
Refer to “Evaluating Scour at Bridges” (HEC 18, 2001) for detailed scour discussion and 

analysis procedures. 

Refer to FHWA IH-97-030, “Bridge Scour and Stream Instability Countermeasures” (HEC-23) 

for discussion on selection of scour protection measures. 

To prevent scour from impacting the stability of the proposed bridges in non-lined channels, the 

following two methods shall be used to protect the columns and foundations: 

• Design the bridge columns and foundations to withstand the maximum total potential 

scour for the structure.  This includes the assumption that all of the material down to the 

maximum potential scour limit has been removed when determining the point of rigidity.  

It is also advisable in areas where a layer of highly erosion resistant bedrock, such as 

shale or limestone, is relatively shallow, to design these foundations as if the soil above 

the bedrock is removed completely by the scour process.   

• Provide scour protection at the base of columns by installing an apron of rock riprap.  

Rock riprap is preferred over the use of gabions for scour protection.  Riprap protection 

must be combined with a regular maintenance program to repair any scour that does 

occur at the base of the columns and regular inspection program of columns subject to 

scour, especially after major flood events.  Guidelines based on HEC-23 for use of rock 

riprap are as follows: 

• The individual rocks should be sized to withstand the expected velocities. 

• The top of the apron should be at the streambed elevation. 

• The thickness of the apron should be a minimum of 3 times the D50, and no 

shallower than the D100. 

• The maximum size rock should be no greater than 2 times the D50. 
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Bridges 

• The extent of the riprap apron around the column should be at least 2 times the 

column dimension measured perpendicular to the flow, measured from the 

column face.  However, the extent of the apron downstream of the column should 

be no less than 10 feet. 

8.6 OUTPUT 
In the IH 635 corridor, HEC-RAS will be used for hydraulic modeling, except where an existing 

HEC-2 hydraulic model is available. With either software, the design models will be provided in 

the hydraulic report, and a summary of that documentation shall be incorporated into the 

construction plans as given in Chapter 3. 

Scour calculations shall be performed in accordance with HEC-18.  The required scour analysis 

output is shown in Table 8.6.1.  An example of the required scour analysis results is shown in 

Table 8.6.2. 
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Chapter 1 – Introduction 
Section Subheading Modification 
1.1 Purpose Retain 

1.2 Scope Delete 

1.3 Design Criteria 
Summary 

Retain all text except criteria for pipe material, minimum pipe 
velocity, and maximum pipe velocity for all roadway types 
presented in Table 1.3.1. 

Chapter 2 – Policy and Guidelines 
Delete all text except: “No rise in water surface of the 100-year storm will be permitted, therefore Conditional 
Letters of Map Revision (CLOMR’s) will not be necessary.” 

Chapter 3 – Data Collection, Evaluation, and Documentation 
Section Subheading Modification 
3.1 General Delete 

3.2 Hydraulic Reports Retain 

3.3 Drainage Plans 
Preparation 

Delete 

3.4 Submittals Delete 

Chapter 4 – Hydrology 
Section Subheading Modification 
4.1 General Delete text in first paragraph. Retain text in second paragraph. 

4.2 Design Frequency Retain 

4.3 Frequencies of 
Coincidental 
Occurrences 

Retain 

4.4 Time of Concentration Replace first sentence in first paragraph with: “The computation 
of the time of concentration will be based on subdividing the flow 
path into three categories: overland flow (sheet flow), shallow 
concentrated flow (gutter flow), and conduit and/or open channel 
flow. Delete the first sentence in the second paragraph. 

4.5 Rational Method Retain Table 4.5.1, Table 4.5.2, Table 4.5.3 and all text except: 
“The TxDOT Hydraulic Design Manual provides a specific 
description of the theory and assumptions for the Rational 
Method.” Replace “ 
Each city within the IH 635 corridor has determined the rainfall 
intensity for various storm events. The values determined by the 
Cities are published in their respective drainage manuals. A 
comparison made between the intensities published in these 
manuals and those computed using TxDOT’s criteria revealed 
that the Cities’ 100-year intensities were generally lower than the 
25-year intensities computed by TxDOT’s criteria for times of 
concentration less than 20 minutes. Therefore, the rainfall 
intensity to be used for the IH 635 corridor is based on the 
following equation from the TxDOT manual:” with “The rainfall 
intensity to be used for the IH 635 corridor is based on the 
following equation:” 

4.6 NRCS Runoff Curve 
Number Method 

Retain Table 4.6.1 and replace text with the following: “The 
Natural Resources Conservation Services Runoff Curve Number 
Method (NRCS RCN Method) with a TY II 15-minute rainfall 
distribution shall be used to compute runoff for drainage areas 
greater than 200 acres. With any modeling software, the 
computational interval shall not exceed one-third of the shortest 
lag time of any basin in the model. Table 4.6.1 summarizes the 
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Section Subheading Modification 
curve numbers that are to be used for the IH 635 corridor.” 

4.7 Flood Hydrograph 
Routing Methods 

Retain all text except: “A detailed description of Flood 
Hydrograph Routing techniques can be found in Chapter 5, 
Section 9 of the TxDOT Hydraulic Design Manual and “TxDOT 
approved.” 

Chapter 5 – Hydraulic Crossing 
Section Subheading Modification 
5.1 General Retain all text except: “A detailed discussion of hydraulic 

principles and theory can be found in Chapter 6 of the TxDOT 
Hydraulic Design Manual.” 

5.2 Survey Retain 

5.3 Roughness 
Coefficients 

Retain 

5.4 Requirements Retain all text except: “In addition to complying with the 
USACE’s requirements and TxDOT’s requirements”. 

5.5 Channels Delete all except Table 5.5.1. 

5.6 Stream Analysis Delete 

Chapter 6 – Storm Drainage Systems 
Section Subheading Modification 
6.1 General Delete 

6.2 Design Frequencies Retain all text except: “Critical elevations are given in Sections 
6.5 and 6.7.” 

6.3 Runoff Calculations Delete all text except: “Storm drain design should maintain the 
pre-project drainage boundaries when possible to avoid diverting 
runoff flows from one major watershed to another.” 

6.4 Pavement Drainage Retain Table 6.4.1 and all text except: “Gutter flow and ponding 
spread should be calculated using the method’s given in Chapter 
10 Section 4 of the TxDOT Hydraulic Design Manual.” 

6.5 Storm Drain Inlets Delete all text except: “Dallas Area Rapid Transit (DART) light 
rail crossings, inlets shall be coordinated with the street profile 
so that no runoff enters the trackway.” 

6.6 Location of Storm 
Drain Appurtenances / 
Conduit Runs 

Delete 

6.7 Conduit Systems Retain all except delete the text in Table 6.7.1: “Minimum – 2 
fps,” “Maximum – 12 fps,” and “D-loads calculated according to 
Chapter 14 in the TxDOT Hydraulic Design Manual” and replace 
the text in Table 6.7.1: “Inlets – meet critical elevation 
requirements listed in Table 6.5.2 and 6.5.3” with the text: “Curb 
inlets and combination curb & grate inlets – a minimum of 1.0’ 
below gutter depression. Grate inlets – a minimum of 1.0’ below 
top of grate. Slotted drain – a minimum of 1.0’ below guide 
opening.” 

6.8 Roadside Channels Retain Table 6.8.1, Figure 6.8.1, and all text except: “and in 
Chapter 7, Section 3 of the TxDOT Hydraulic Design Manual.” 

6.9 Head Losses Retain 

6.10 Output Delete 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
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Chapter 7 – Culverts 
Section Subheading Modification 
7.1 General Delete all text except: “Refer to Table 5.3.1 for Channel 

roughness coefficients to be used in IH 635 corridor.” And “The 
following discussion clarifies these sections as they relate 
specifically to the IH 635 corridor.” 

7.2 Runoff Calculations Retain 

7.3 Tailwater 
Determination 

Retain 

7.3.1 Culverts That Tie Into 
a Downstream 
Channel 

Retain all text except first sentence. 

7.3.2 Culverts That Tie Into 
a Closed System 

Retain 

7.4 Hydraulic Coefficients Retain 

7.5 Headwater Retain all text except: “Refer to Chapter 8 of TxDOT’s Hydraulic 
Design Manual for headwater computation procedure.” 

7.6 Culvert Sections Retain all text except the last 2 sentences in the second 
paragraph. 

7.7 Culvert Velocity Retain all text except: “Methods of reducing the proposed 
velocities are discussed in Chapter 8, Section 5 of TxDOT’s 
Hydraulic Design Manual.” 

7.8 Output Delete 

Chapter 8 – Bridges 
Section Subheading Modification 
8.1 General Delete all text except the first and second sentence. 

8.2 Runoff Calculations Retain 

8.3 Bridge Sections Retain 

8.4 Hydraulic Operation Retain all text except: “Headwater shall be determined with 
methods listed in Chapter 9 Section 4 of TxDOT’s Hydraulic 
Design Manual.” 

8.5 Bridge Scour Delete 

8.6 Output Replace all text with the following: “In the IH 635 corridor, HEC-
RAS will be used for hydraulic modeling, except where an 
existing HEC-2 hydraulic model is available.” 
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Texas Department of Transportation 
IH 635 Managed Lanes Project 

Technical Provisions 

Attachment 14-1A 
Amendment for the TxDOT Traffic Operations 

Manual, Railroad Operations Volume 
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AMENDMENTS FOR THE: 
TxDOT Traffic Operations Manual – Railroad Operations Volume, February 2000 

Manual Notices 
Delete 

Chapter 1 – Introduction 
Section Subheading Modification 
3 Operations Involving 

Railroads 
Replace text with “The Developer and TxDOT will jointly enter 
into agreements with railroad companies. The Developer shall 
be responsible for all costs related to force account work for 
construction or maintenance requirements during the term of 
project. Where the Manual refers to actions the state normally 
takes, Developer shall perform those actions.” 

Chapter 2 – Railroad Agreements – General 
Section Subheading Modification 
1 Overview Replace text with “Developer shall be responsible for all costs 

normally assigned to TxDOT.” 
2 Railroad Force 

Account Work 
Replace text with “Developer and TxDOT will jointly enter into 
agreements with railroad companies. The Developer shall be 
responsible for all costs related to force account work for 
construction or maintenance requirements during the term of 
project. Where the Manual refers to actions the state normally 
takes, Developer shall perform those actions.” 

3 District Responsibilities For reference only 

3 District Responsibilities In all subsequent subheadings, where the text includes work to 
be performed by the District or TRF, Developer shall perform. 

4 TRF Responsibilities Replace all text with the following: 
“The Developer shall provide all documents, estimates, and 
other information required by the TxDOT Traffic Operations 
Division (TRF) to prepare railroad agreements for the project.” 

Chapter 3 – Highway-Rail Grade Crossing Surfaces (Construction and 
Reconstruction) 
Section Subheading Modification 
1 Overview Delete 

2 Plan Layout Replace “District” and “TxDOT” with “Developer”. Under 
Instruction, delete “to be performed by TxDOT, TxDOT’s 
contractor”. 

3 Agreement and 
Negotiating 

Replace references to “Traffic Operations Division”, “TRF”, and 
“TxDOT” with the word “Developer”. Delete Construction and 
Maintenance except for the 1st sentence. Under Insurance 
Claims delete all except the 1st sentence. Replace the word 
“contractor with the word “Developer”. 
Delete “Payment Clause”, “Solicitations of Bids” clause and 
“Conditions”. Delete “Negotiating” and “After Execution”. 

4 Project Execution Replace the words “District”, “TxDOT’s Contractor” and “TxDOT” 
with the word “Developer”. Delete the section Completion 
Letter. 

Chapter 4 – Grade Crossing Replanking Program 
Delete 
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Chapter 5 – Spur Tracks 
Delete 

Chapter 6 – Warning Signals and Devices 
Delete 

Chapter 7 – Traffic Signal Preemption 
Delete 

Chapter 8 – Grade Separation 
Delete 

Chapter 9 – Drainage Structures and Common Ditches 
Delete this Chapter, except for Page 9-2; Overview Policy and Practice. 

Chapter 10 – Other Railroad Agreements 
Delete this Chapter except for Page 10-2, Letter Agreements, Policy and Practices. 

Chapter 11 – Crossing Closure, Relocation, and Consolidation 
Delete 

Appendix A – Forms 
Delete 
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Texas Department of Transportation 

IH 635 Managed Lanes Project 
Technical Provisions 

Attachment 19-1AA 
Performance and Measurement Table Baseline 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

1) ROADWAY 

Unless otherwise stated, measurements shall be 
conducted using procedures, techniques and 
measuring equipment consistent with TxDOT’s 
Pavement Management Information System 
Rater’s Manual. Unless otherwise stated pavement 
performance measurement records relate to 0.5 
mile sections as described in the PMIS Rater’s 
Manual 

1.1 Obstructions and debris Roadway and clear zone 
free from obstructions and 
debris 

2 hrs N/A N/A Visual Inspection Auditable Sections with 
roadway and clear zone 
free from obstructions and 
debris 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months a) Pavement Condition 
Score 
Measurements and 
inspections necessary to 
derive Pavement Condition 
Score 

Pavement Condition Score 
for 80% of Auditable 
Sections exceeding: 

Mainlanes and ramps – 90 

Frontage roads – 80 

Auditable Sections with 
Pavement Condition Score 
exceeding: 

Mainlanes and ramps - 80 

Frontage roads - 70 

100% 

100% 

100% 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months b) Ruts – Mainlanes, 
shoulders & ramps 
Depth as measured using an 
automated device in 
compliance with TxDOT 
Standards 

10ft straight edge used to 

Auditable Sections with 
percentage of wheel path 
length with ruts less than ¼” 
in depth: 

Mainlanes, shoulders and 
ramps – 97% 

Frontage roads – 90% 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

measure rut depth for 
localized areas. 

Auditable Sections free of 
ruts greater than ½” in depth 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months c) Ride quality 
Measurement of International 
Roughness Index (IRI) 
according to TxDOT standard 
Tex-1001-S, Operating 
Inertial Profilers and 
Evaluating Pavement Profiles 

For 80% of all Auditable 
Sections measured, IRI 
throughout 98% of each 
Auditable Section is less 
than or equal to: 

Mainlanes, ramps – 95** 
inches per mile 

Frontage roads – 120** 

100% 

inches per mile 100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 

24 hrs 28 days 6 months ** To allow for measurement 
bias, an adjustment of -10 
(minus ten) is made to IRI 
measurements for concrete 
pavements before assessing 

IRI measured throughout 
98% of Auditable Section of 
less than or equal to: 

Mainlanes, ramps 120** 
adequate skid resistance 
and free from Defects. 

threshold compliance inches per mile 

Frontage roads – 150** 

100% 

(Renewal Work and new 
construction subject to 

inches per mile 

Mainlanes, ramps 0.1 mile 
average – 150** inches per 

100% 

construction quality 
standards) 

mile 

Frontage roads, 0.1 mile 
average – 180** inches per 

100% 

mile 

IRI measured throughout 
98% of each lane containing 

100% 

3ft straight edge used to 
measure discontinuities 

a bridge deck in any 
Auditable Section, 0.1 mile 
average – 200** inches per 
mile 

Auditable Sections free of 

100% 

individual discontinuities 
greater than 0.75” 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months d) Failures 
Instances of failures 
exceeding the failure criteria 
set forth in the TxDOT PMIS 
Rater’s Manual, including 
potholes, base failures, 
punchouts and jointed 
concrete pavement failures 

Auditable Sections free from 
instances of failure 
exceeding the failure criteria 
set forth in the TxDOT PMIS 
Rater’s Manual, including 
potholes, base failures, 
punchouts and jointed 
concrete pavement failures 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months e) Edge drop-offs 
Physical measurement of 
edge drop-off level compared 
to adjacent surface 

Auditable Sections free from 
instances of edge drop-off 
exceeding 2” 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months f) Skid resistance 
ASTM E 274 Standard Test 
Method for Skid Resistance 
Testing of Paved Surfaces at 
50 MPH using a full scale 
smooth tire meeting the 
requirements of ASTM E 524 

Auditable Sections with Skid 
Numbers for mainlanes, 
shoulders and ramps 
exceeding 30 and for which 
investigations as to potential 
risk of skidding accidents 
and appropriate remedial 
actions have been taken. 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months f) Skid resistance 
ASTM E 274 Standard Test 
Method for Skid Resistance 
Testing of Paved Surfaces at 
50 MPH using a full scale 
smooth tire meeting the 
requirements of ASTM E 524 

Auditable Sections with Skid 
Numbers for frontage roads 
exceeding 30 and for which 
investigations as to potential 
risk of skidding accidents 
and appropriate remedial 
actions have been taken. 

100% 

1.2 Pavement All roadways have a 
smooth and quiet surface 
course (including bridge 
decks, covers, gratings, 
frames and boxes) with 
adequate skid resistance 
and free from Defects. 

24 hrs 28 days 6 months f) Skid resistance 
ASTM E 274 Standard Test 
Method for Skid Resistance 
Testing of Paved Surfaces at 
50 MPH using a full scale 
smooth tire meeting the 
requirements of ASTM E 524 

Auditable Sections with Skid 
Numbers that comply with 
Federal requirements and / 
or classified as high risk by 
the Wet Weather Accident 
Reduction Program, for 
which the Concessionaire 
has performed a site 
investigation and any 
required corrective action. 

100% 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 

ATTACHMENT 19-1AA 



 

       
           

    

     

     
 

  

 
    

 

    

 
 

    
 

   
 

 
 

  

       
   

            
   

     
  

 

     
  

   
     

 

        
 
 

   

    
 

 
    

  

 
 
 

 

         
    

 
  

 

          
 
 

    
     

   

    
    

 
 

    
      

    

 
 
 
 

 

                    
     

 

  

     
 

    
   

    
   
   

   
    

      
    
      

   

        
   

    
   

   
    

      
  

    
    

    
     

     
  

 

 
 
 

    
 

   
   

   
   

    
    

   
   

   

           
   

    
    

 

 

Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

1.2 Pavement Road users warned of 
potential skidding hazards 

24 hrs 7 days N/A Skid resistance (as above) Auditable Sections with 
potential skidding hazards 
for which road user warnings 
are provided 

100% 

1.3 Crossovers and other 
paved areas 

Crossovers and other 
paved areas are free of 
Defects 

24 hrs 28 days 6 months a) Potholes 

b) Base failures 

Auditable Sections free from 
potholes 

Auditable Sections free from 
base failures 

100% 

100% 

1.4 Joints in concrete Joints in concrete paving 
are sealed and watertight 

Longitudinal joint 
separation 

24 hrs 28 days 6 months Visual inspection of joints 

Measurement of joint width 
and level difference of two 
sides of joints 

Auditable Sections free from 
unsealed joints greater than 
¼” 

Auditable Sections free from 
joint widths more than 1” or 
faulting more than 1/4” 

100% 

100% 

1.5 Curbs Curbs are free of defects 24 hrs 28 days 6 months Visual inspection Auditable Sections with 95% 
of curbs free of defects 

100% 

2) DRAINAGE 

2.1 Culverts, Pipes and 
Channels 

Each element of the 
drainage system is 
maintained in its proper 
function by cleaning, 
clearing and/or emptying 
as appropriate including 
vegetation and debris and 
silt from the point at which 
water drains from the 
travel way to the outfall or 
drainage way. 

24 hrs 28 days 6 months Visual inspection 
supplemented by CCTV 
where required to inspect 
buried pipe work 

Auditable Sections with 
culverts, pipes and channels 
with a minimum of 90% clear 
cross-sectional area, 
calculated as the arithmetic 
mean of the clear cross-
sectional areas of individual 
10 feet lengths of culverts, 
pipes and channels in each 
Auditable Section. 

100% 

2.2 Drainage treatment 
devices 

Drainage treatment and 
balancing systems, flow 
and spillage control 
devices function correctly 
and their location and 
means of operation is 
recorded adequately to 
permit their correct 
operation in Emergency. 

24 hrs 28 days 6 months Visual inspection Auditable Sections with 
drainage treatment devices 
functioning correctly and with 
means of operation displayed 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

2.3 Travel Way The travel way is free 
from water to the extent 
that such water would 
represent a hazard by 
virtue of its position and 
depth. 

24 hrs 28 days 6 months Visual inspection of water on 
surface 

Auditable Sections with travel 
way free from instances of 
hazardous water build-up 

100% 

2.4 Discharge systems Surface water discharge 
systems perform their 
proper function and 
discharge to groundwater 
and waterways complies 
with the relevant 
legislation and permits. 

24 hrs 28 days 6 months Visual inspection and 
records 

Auditable Sections with 
surface water discharge 
systems performing their 
proper function and 
discharging in compliance 
with the relevant legislation 
and permits. 

100% 

2.5 Protected Species Named species and 
habitats are protected 

24 hrs 28 days 6 months Visual inspection Auditable Sections with 
named species and habitats 
with protection of these 
named species and habitats 

100% 

3) STRUCTURES 

3.1 Structures having an 
opening measured along 
the centre of the roadway 
of more than 20 feet 
between undercopings of 
abutments or springlines 
of arches or extreme ends 
of openings or multiple 
boxes 

Substructures and 
superstructures are free 
of: 

Graffiti 
Undesirable vegetation 
Debris and bird 
droppings 
Blocked drains, weep 
pipes manholes and 
chambers 
Blocked drainage holes 
in structural 
components 
Defects in joint sealants 
Defects in pedestrian 
protection measure 
Scour damage 
Corrosion of rebar 
Paint system failures 

24 hrs 28 days 6 months Inspection and assessment 
in accordance with the 
requirements of federal 
National Bridge Inspection 
Standards (NBIS) of the 
Code of Federal 
Regulations, 23 Highways – 
Part 650, the TxDOT Bridge 
inspection Manual, and the 
Federal Administration’s 
Bridge Inspector’s 
Reference Manual. 

Records as required in the 
TxDOT Bridge Inspection 
Manual 

Auditable Sections with 
superstructures and 
substructures with condition 
ratings of seven or higher 

Auditable Sections with 
structure components with 
condition states of one 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Impact damage 

3.2 Structure components i) Expansion joints are 
free of: 

Dirt debris 
Defects in drainage 
systems 
Loose nuts and bolts 

24 hrs 28 days 6 months Inspection and assessment 
in accordance with the 
requirements of federal 
National Bridge Inspection 
Standards (NBIS) of the 
Code of Federal 
Regulations, 23 Highways – 

Records as required in the 
TxDOT Bridge Inspection 
Manual 

Auditable Sections with 
Defects in gaskets 

ii) The deck drainage 
system is free of all and 
operates as intended 

Part 650, the TxDOT Bridge 
inspection Manual, and the 
Federal Administration’s 
Bridge Inspector’s 
Reference Manual. 

superstructures and 
substructures with condition 
ratings of seven or higher 

Auditable Sections with 

100% 

iii) Parapets are free of: 

Loose nuts or bolts 
Blockages of hollow 
section drain holes 
Graffiti 
Vegetation 
Accident damage 

iv) Bearings and bearing 
shelves are clean. 

v) Sliding and roller 
surfaces are clean and 
greased to ensure 
satisfactory performance. 
Additional advice 
contained in bearing 
manufacturers’ 
instructions in the 
Structure Maintenance 
Manual is followed. 
Special finishes are clean 
and perform to the 
appropriate standards. 

structure components with 
condition states of one 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

vi) All non-structural items 
such as hoists and 
electrical fixings, operate 
correctly, are clean and 
lubricated as appropriate, 
in accordance with the 
manufacturer’s 
recommendation and 
certification of lifting 
devices is maintained. 

3.3 Non-bridge class culverts Non-bridge-class culverts 
are free of: 

Defects in sealant to 
movement joints 

Scour damage 

24 hrs 28 days 6 months Visual inspection Auditable Sections with non-
bridge-class culverts free from 
defects in sealant and 
movement joints and no scour 
damage 

100% 

3.4 Gantries and high masts Sign signal gantries, high 
masts are structurally 
sound and free of: 

Loose nuts and bolts 
Defects in surface 
protection systems 
Graffiti 

24 hrs 28 days 6 months Visual inspection Auditable Sections with 
gantries and high masts free 
of loose assemblies 

Auditable Sections with 
gantries and high masts free 
from defects in surface 
protection systems 

Auditable Sections with 
gantries and high masts free 
from graffiti 

100% 

100% 

100% 

3.5 Load ratings All structures maintain the 
design load capacity. 

24 hrs 28 days 6 months Inspection and assessment 
in accordance with the 
requirements of AASHTO’s 
Guide Manual for Condition 
Evaluation and Load and 
Resistance Factor Rating 
(LRFR) of Highway Bridges, 
the TxDOT Bridge 
inspection Manual, and the 
Federal Administration’s 
Bridge Inspector’s 
Reference Manual. 

Auditable Sections with 
structures that do not require 
load restrictions for Texas 
legal loads 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

3.6 Surface coating Include a re-coating 
schedule in the MMP. 

N/A N/A 1 year Visual Inspection of gloss and 

color 

Auditable Sections with 
surface coating compliant with 
the standards referenced in 
the MMP 

100% 

3.7 Graffiti Graffiti is removed in a 
manner and using 
materials that restore the 
surface to a like 
appearance similar to 
adjoining surfaces. 

N/A N/A 24 hours Visual inspection Auditable Sections with 
structures that have suffered 
graffiti and for which graffiti 
removal and surface 
restoration have been carried 
out. 

100% 

3.8 Retaining walls Integrity and structural 
condition of the retaining 
walls is maintained 

24 hrs 28 days 6 months Structural assessment if 
visual inspection warrants 

Auditable Sections with 
inspection records showing 
compliance 

100% 

3.8 Retaining walls Integrity and structural 
condition of the retaining 
walls is maintained 

24 hrs 28 days 6 months Structural assessment if 
visual inspection warrants 

Auditable Sections with 
inspection records showing 
compliance with the following: 

No joint with exposed filter 
fabric or backfill material 
No concrete to concrete 

contact 
No loss of joint seal material 
No settlement of backfill 

material 

100% 

4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKIERS AND DELINEATORS 

4.1 Pavement markings Pavement markings are: 
clean and visible during 

the day and at night 
whole and complete 

and of the correct color, 
type, width and length 

placed to meet the 
TMUTCD and TxDOT’s 
Pavement Marking 
Standard Sheets 

24 hrs 28 days 6 months a) Markings – General 
Portable retroflectometer, 
which uses 30 meter 
geometry meeting the 
requirements described in 
ASTM E 1710 

Auditable Sections with white 
thermoplastic pavement 
markings meeting a minimum 
retroreflectivity of 250 
mcd/sqm/lx 

Auditable Sections with white 
paint and beads pavement 
markings meeting a minimum 
retroreflectivity of 175 
mcd/sqm/lx 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT REF ELEMENT PERFORMANCE RESPONSE TO DEFECTS INSPECTION AND MEASUREMENT TARGET 
CATEGORY REQUIREMENT MEASUREMENT RECORD * 

METHOD * 
Category 1 Category 2 

Hazard Mitigation Permanent Permanent 
Remedy Repair 

Physical measurement 

b) Profile Markings Visual 
inspection 

Auditable Sections with yellow 
thermoplastic pavement 
markings meeting a minimum 
retroreflectivity of 175 
mcd/sqm/lx 

100% 

Auditable Sections with yellow 
paint and beads pavement 
markings meeting a minimum 
retroreflectivity of 
125/mcd/sqm/lx 

100% 

Auditable Sections with 100% 
pavement markings with more 
than 95% of original specified 
pavement marking area 

Auditable Sections with 100% 
pavement marking 
dimensions compliant with the 
relevant specified dimensions. 

Auditable Sections with 100% 
pavement markings 
performing their intended 
function and compliant with 
relevant regulations 

4.2 Raised reflective 
markings 

Raised reflective 
pavement markers, object 
markers and delineators 
are: 

clean and clearly visible 
of the correct color and 

type 
reflective or 

24 hrs 28 days 6 months Visual inspection Auditable Sections free from 
occurrences of 6 consecutive 
ineffective markers (ineffective 
includes missing, damaged, 
settled or sunk). 

(A minimum of four markers 
should be visible at 80’ 
spacing when viewed under 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

retroreflective as TxDOT 
standard 

correctly located, 
aligned and the correct 
level 

are firmly fixed 
are in a condition that 

will ensure that they 
remain at the correct 
level 

low beam headlights) 

Auditable Sections free from 
occurrences of 6 consecutive 
markers failing to provide 
equivalent performance 
characteristics to adjacent 
markers 

100% 

4.3 Delineators & Markers Object markers, mail box 
markers and delineators 
are: 

clean and visible 
of the correct color and 

type 
legible and reflective 
Straight and Vertical 

24 hrs 28 days 6 months Visual inspection Auditable Sections free from 
defective or missing object 
markers or delineators 

100% 

5) GUARDRAILS, SAFETY BARRIERS AND IMPACT ATTENUATORS 

5.1 Guard rails and safety 
barriers 

All guardrails, safety 
barriers, concrete 
barriers, etc. are 
maintained free of 
Defects. They are 
appropriately placed and 
correctly installed at the 
correct height and 
distance from roadway or 
obstacles. 

24 hrs 7 days N/A Visual inspection Auditable Sections with guard 
rails and safety barriers 
appropriately placed and 
correctly installed 

Auditable Sections with guard 
rails and safety barriers free 
from defects 

Auditable Sections with guard 
rails and safety barriers at 
correct heights 

Auditable Sections with guard 
and rails and safety barriers at 
correct distance from roadway 
obstacle 

100% 

100% 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

5.2 Impact attenuators All impact attenuators are 
appropriately placed and 
correctly installed 

24 hrs 7 days 6 months Visual inspection Auditable Sections with 
impact attenuators 
appropriately placed and 
correctly installed 

100% 

6) TRAFFIC SIGNS 

6.1 General – All Signs i. Signs are clean, 
correctly located, 
clearly visible, 
legible, reflective, at 
the correct height 

24 hrs 28 days 6 months a) Retroreflectivity 
Coefficient of retro 
reflectivity 

Auditable Sections with signs 
with reflectivity meeting or 
exceeding the requirements of 
TxDOT’s TMUTCD 

100% 

and free from 
structural and 
electrical defects 

b) Face damage 
Visual inspection 

Auditable Sections with signs 
with face damage less than 
5% of face area 

100% 

ii. Identification 
numbers are 
provided, correctly 
located, visible, 
clean and legible 

iii. Sign mounting posts 
are vertical, 

c) Placement 
Visual inspection 

Auditable Sections with signs 
placed in accordance with 
TxDOT’s Sign Crew Field 
Book including not twisted or 
leaning 

100% 

structurally sound 
and rust free 

iv. All break-away sign 

d) Obsolete signs 
Visual inspection 

Auditable Sections free from 
obsolete signs 

100% 

mounts are clear of 
silt or other debris 
that could impede 
break-away features 
and shall have 
correct stub heights 

e) Sign Information 
Visual inspection 

Auditable Sections with sign 
information of the correct size, 
location, type and wording to 
meet its intended purpose 

100% 

v. Obsolete and 
redundant signs are 
removed or replaced 
as appropriate 

vi. Visibility distances 
meet the stated 
requirements 

f) Dynamic Message Signs 
Visual inspection 

Auditable Sections with fully 
functioning dynamic message 
signs 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

vii. Sign information is of 
the correct size, 
location, type and 
wording to meet its 
intended purpose 
and any statutory 
requirements 

viii. All structures and 
elements of the 
signing system are 
kept clean and free 
from debris and 
have clear access 
provided 

ix. All replacement and 
repair materials and 
equipment are in 
accordance with the 
requirements of the 
TMUTCD 

x. Dynamic message 
signs are in an 
operational condition 

6.2 General – Safety critical 
signs 

Requirements as 6.1, 
Plus: 

“Stop,” “Yield,” “Do Not 
Enter,” “One Way” and 
“Wrong Way” signs are 
clean legible and 
undamaged 

2 hrs 1 week 6 months Visual inspection Auditable Sections with safety 
critical signs that are clean 
legible and undamaged 

100% 

7) TRAFFIC SIGNALS 

7.1 General i. Traffic Signals and 
their associated 
equipment are: 
clean and visible 

2 hrs 24 hrs 6 months a) General condition 
Visual inspection 

b) Damage 

Auditable Sections with clean 
and visible traffic signals 

Auditable Sections free of 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

correctly aligned and 
operational 
free from damage 
caused by accident 
or vandalism 
correctly aligned and 
operational 

ii. Signal timing and 
operation is correct 

iii. Contingency plans 
are in place to rectify 
Category 1 defects 
not immediately 
repairable to assure 
alternative traffic 
control is provided 
during a period of 
failure 

Visual inspection 

c) Signal timing 
Timed measurement 

d) Contingency plans 
Records Review 

damaged traffic signals 

Auditable Sections with 
installations with correct traffic 
signals timing 

Auditable Sections with 
contingency plans in place 

100% 

100% 

7.2 Soundness Traffic Signals are 
structurally and 
electronically sound 

24 hrs 28 days 6 months a) Structural soundness 
Visual inspection 

b) Electrical soundness 
Testing to meet NEC 
regulations 

Auditable Sections with 
inspection records showing 
safe installation and 
maintenance 

100% 

7.3 Identification marking Signals have identification 
markers and the 
telephone number for 
reporting faults are 
correctly located, clearly 
visible, clean and legible 

N/A 28 days 6 months Visual inspection Auditable Sections with 
inspection records showing 
identification markers and 
other information are easily 
readable 

100% 

7.4 Pedestrian Elements and 
Vehicle Detectors 

All pedestrian elements 
and vehicle detectors are 
correctly positioned and 
fully functional at all times 

24 hrs 28 days 6 months Visual inspection Auditable Sections with 
inspection records showing 
compliance 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

8) LIGHTING 

8.1 Roadway Lighting – 
General 

i. All lighting is free 
from defects and 
provides acceptable 
uniform lighting 
quality 

ii. Lanterns are clean 
and correctly 
positioned 

iii. Lighting units are 
free from accidental 
damage or 
vandalism 

iv. Columns are upright, 
correctly founded, 
visually acceptable 
and structurally 
sound 

24 hrs 28 days 6 months a) Mainlane lights operable 
Night time inspection or 
automated logs 

b) Mainlane lights out of 
action 
Night time inspection or 
automated logs 

Auditable Sections with 10 or 
more lights with more than 
90% of lights functioning 
correctly / Auditable Sections 
with less than 10 lights with 
no more than 1 light not 
functioning correctly. 

Auditable Sections free from 
instances where two or more 
consecutive lights are out of 
action 

100% 

100% 

8.2 Sign Lighting Sign lighting is fully 
operational 

24 hrs 28 days 6 months Night time inspection or 
automated logs 

Auditable Sections with sign 
lighting with no more than one 
bulb per sign not working 

100% 

8.3 Electrical Supply Electricity supply, feeder 
pillars, cabinets, switches 
and fittings are 
electrically, mechanically 
and structurally sound 
and functioning 

24 hrs 7 days 1 Month Testing to meet NEC 
regulations, visual inspection 

Auditable Sections with 
inspection records showing 
safe installation and 
maintenance 

100% 

8.4 Access Panels All access panels in place 
at all times 

24 hrs 7 days 1 Month Visual Inspection Auditable Sections with all 
access panels in place 

100% 

8.5 High Mast Lighting i. All high mast 
luminaries 
functioning on each 
pole 

24 hrs 48 hrs 1 Month Yearly inspection and night 
time inspection or 
automated logs 

Auditable Sections with no 
more than one lamp not 
functioning on each high mast 
pole 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

ii. All obstruction lights 
are present and 
working (if required) 

iii. Compartment door is 
secure with all bolts 
in place 

iv. All winch and safety 
equipment is 
correctly functioning 
and maintained 
without rusting or 
corrosion 

(for structural 
requirements refer to 
Element Category 3) 

Auditable Sections with no 
identified other defects 100% 

9) FENCES, WALLS AND SOUND ABATEMENT 

9.1 Design and Location Fences and walls act as 
designed and serve the 
purpose for which they 
were intended 

24 hrs 28 days 6 months Visual Inspection Auditable Sections with 
inspection records showing 
compliance 

100% 

9.2 Construction Integrity and structural 
condition of the fence is 
maintained. 

24 hrs 28 days 6 months Structural assessment if 
visual inspection warrants 

Auditable Sections with 
inspection records showing 
compliance 

100% 

Integrity and structural 
condition of the walls are 
maintained. 

24 hrs 28 days 6 months Structural assessment if 
visual inspection warrants 

Auditable Sections with 
inspection records showing 
compliance with the following: 

Vertical tolerance of wall ½” 
per 10’ of wall height 
Wall panel offset of ¾” or 

less 

100% 

10) ROADSIDE MANAGEMENT 

10.1 Vegetated Areas – Except 
landscaped areas – 

Vegetation is maintained 
so that: 

24 hrs 7 days 28 days a) Urban areas 
Physical measurements of 

Auditable Sections having 
95% of height of grass and 100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

General 
i. Height of grass and 

weeds is kept within 
the limits described for 
urban and rural areas. 

height of grass and weeds 

b) Rural areas 

weeds between 5 in and 18 in 

Auditable Sections having 
Mowing begins before 
vegetation reaches 
maximum height 

ii. Spot mowing at 

Physical measurement of 
height of grass and weeds 

c) Encroachment 

95% of height of grass and 
weeds between 5 in and 30 in 

Auditable Sections free of 

100% 

intersections, ramps 
or other areas 
maintains visibility of 
appurtenances and 
sight distance 

iii. Grass or vegetation 
does not encroach 
into or on paved 
shoulders, main lanes, 
sidewalks, islands, 
riprap, traffic barrier or 
curbs 

Visual inspection of 
instances of encroachment 
of vegetation 

vegetation encroachment 100% 

iv. A herbicide program is 
undertaken in 
accordance with the 
TxDOT Herbicide 
Manual to control 
noxious weeds and to 

d) Wildflowers 
Visual inspection with audit 
of process 

e) Sight lines 

Auditable Sections that 
adhere to vegetation 
management manuals 

Auditable Sections free from 

100% 

eliminate grass in 
pavement or concrete 

v. A full width mowing 
cycle is completed 
after the first frost 

vi. Wildflowers are 
preserved utilizing the 
guidelines in the 
mowing specifications 
and TxDOT Roadside 

Visual inspection instances of impairment of 
sight lines or sight distance to 
signs 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Vegetation Manual. 

10.2 Landscaped Areas i. All landscaped areas 
are maintained to their 
originally constructed 
condition. Landscaped 
areas are as 
designated in the 
plans. 

ii. Mowing, litter pickup, 
irrigation system 
maintenance and 
operation, plant 
maintenance, pruning, 
insect, disease and 
pest control, 
fertilization, mulching, 
bed maintenance, 
watering is undertaken 
as per FMP. 

iii. The height of grass 
and weeds is kept 
between 2” and 8” 

iv. Damaged or dead 
vegetation is replaced 

24 hrs 7 days 28 days Visual inspection Auditable Sections with 
inspection records showing 
compliance 

100% 

10.3 Fire Hazards Fire hazards are 
controlled 

24 hrs 7 days 28 days Visual inspection Auditable Sections free from 
instances of dry brush or 
vegetation forming fire hazard 

100% 

10.4 Trees, brush and 
ornamentals 

i. Trees, brush and 
ornamentals on the 
right of way, except in 
established no mow 
areas, are trimmed in 
accordance with 
TxDOT standards 

ii. Trees, brush and 
ornamentals are 
trimmed to insure they 

24 hrs 7 days 28 days Visual inspection Auditable Sections with 
inspection records showing 
compliance 

100% 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 

ATTACHMENT 19-1AA 



 

       
           

    

     

     
 

  

 
    

 

    

 
 

    
 

   
 

 
 

  

    
   
    

   
 

    
  

  
  
   

   
 

    
   

  
    

    
  

       
   

  

        
   

 

    
   

   

 

      

      
 

    
    

 
 

    
   

    
  

 
     

    
  

   
   
   

   
  

   

         
 

   
     

       
 

    
    

 
 
 

    
     

   
 
 

    
    

 
 

 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 

Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

do not interfere with 
vehicles or sight 
distance, or inhibit the 
visibility of signs. 

iii. Dead trees, brush, 
ornamentals and 
branches are 
removed. Potentially 
dangerous trees or 
limbs are removed. 

iv. All undesirable trees 
and vegetation are 
moved. Diseased 
trees or limbs are 
treated or removed by 
licensed contractors. 

10.5 Wetlands Wetlands are managed in 
accordance with the 
permit requirements 

24 hrs 7 days 28 days Visual inspection, 
assessment of permit 
issuers 

Auditable Sections free from 
instances where permit 
requirements not met 

100% 

11) REST AREAS AND PICNIC AREAS 

11.1 Rest areas and picnic 
areas 

i. Picnic areas are 
clean and neat in 
appearance 

ii. Trash barrels are 
painted and attached 
to their supports to 
prevent stealing 

iii. Site free of any 
visible litter, all litter 
properly disposed. 
Litter removed from 
the picnic grounds 
and barrels before 
being allowed to 
accumulate outside 
of the barrels 

24 hrs 28 days 6 months Inspection records showing 
compliance 

Auditable Sections having 
90% of grass and weeds 
height between 2 in and 8 in. 

Mowing shall begin before 
vegetation reaches 8 in 

Auditable Sections free from 
bare ground areas larger than 
5 square feet 

Auditable Sections free from 
prohibited, invasive or noxious 
weeds 

100% 

100% 

100% 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

iv. All vehicles used in 
transporting litter are 
equipped to prevent 
the accumulated 
litter from being 
strewn along the 
roadway 

v. Vegetation damaged 
due to improper or 

Auditable Sections free from 
occurrences of encroachment 
of vegetation or debris for 
more than two (2) inches onto 
any curb or sidewalk located 
throughout the rest area. 

100% 

careless mowing 
and trimming 
operations or any 
other reason is 
replaced 

vi. Weeds, grass and 
other undesirable 
growth are removed 
from beds of plants 

Auditable Sections free from 
occurrences of deviation of 
soil or mulch above or below 
the top of the curb 

Auditable Sections with paved 

100% 

and shrubs as 
needed. Trees and 
shrubs are trimmed 
neatly. All curbs and 
sidewalks are edged 
and repaired. 

surfaces maintained clean 
and safe with minimal 
obstruction 

100% 

vii. All picnic tables are 
clean, free of stains 
and free of any 
defect 

viii. All directional, 
informational, safety 
and any other sign is 

Auditable Sections free from 
occurrences of pavement 
undermining greater than 2” 

100% 

properly installed, 
contains accurate 
information and is 
visible from a 
reasonable distance 

Auditable Sections free from 
unsealed cracks greater than 
½ inch at rest areas and 
picnic areas 

100% 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 

ATTACHMENT 19-1AA 



 

       
           

    

     

     
 

  

 
    

 

    

 
 

    
 

   
 

 
 

  

     
    

   
  

 
      

  
 

    
     

   
 

 

     

        
   

   
     

 

         
   

   
   

 

   
    

    
   

 

         
   

   
   

   
  
   

   
    

    
   

 

          
   
 

 

     

     
 

    
   

    
    

 
 

    
  

   
    

    
    

           
   
 

 

Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

ix. All striping is intact 
and all parking and 
travel areas are 
clearly marked 

x. All curbs are in place 
and intact 

Auditable Sections with fully 
functional lights at rest areas 
and picnic areas 

100% 

12) EARTHWORKS, EMBANKMENTS AND CUTTINGS 

12.1 Slope Failure All structural or natural 
failures of the 
embankment and cut 
slopes of the Facility are 
repaired 

24 hrs 28 days 6 months Visual inspection by 
geotechnical specialist and 
further tests as 
recommended by the 
specialist 

Auditable Sections with 
repaired structural or natural 
failures of the embankment 
and cut slopes 

100% 

12.2 Slopes – General Slopes are maintained in 
general conformance to 
the original graded cross-
sections, the replacement 
of landscaping materials, 
reseeding and re-
vegetation for erosion 
control purposes and 
removal and disposal of 
all eroded materials from 
the roadway and 
shoulders. 

24 hrs 28 days 6 months Auditable Sections with 
inspection records showing 
compliance 

100% 

13) ITS AND ETCS EQUIPMENT 

13.1 ETCS Equipment – 
Maintenance 

All ITS and ETCS 
equipment is fully 
functional and housing is 
functioning and free of 
defects. 

i. All equipment and 
cabinet identification 
numbers are visible, 
sites are well drained 
and access is clear 

ii. Steps, handrails and 

24 hours 14 days 1 month Visual Inspection Auditable Sections with 
inspection records showing 
compliance 

100% 
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Performance and Measurement Table Baseline 

ELEMENT REF ELEMENT PERFORMANCE RESPONSE TO DEFECTS INSPECTION AND MEASUREMENT TARGET 
CATEGORY REQUIREMENT MEASUREMENT RECORD * 

METHOD * 
Category 1 Category 2 

Hazard Mitigation Permanent Permanent 
Remedy Repair 

accesses are kept in 
good condition 

iii. Access to all 
communication hubs, 
ground boxes, 
cabinets and sites is 
clear 

iv. All drainage is 
operational and all 
external fixtures and 
fittings are in a 
satisfactory condition 

v. All communications 
cable markers, cable 
joint markers and duct 
markers are visible 
and missing markers 
are replaced. 

vi. Backup power supply 
system is available at 
all times. 

13.2 VES Equipment – All VES equipment is kept 24 hrs 14 days 1 month Visual Inspection Auditable Sections with 100% 
Maintenance clean, the identification inspection records showing 

numbers are visible. compliance 

13.3 Dynamic Message Sign 
Equipment 

Dynamic Message Signs 
are free from faults such 
as: 

2 hrs 24 hrs 14 days Defect measurement 
dependent on equipment 

Auditable Sections with 
inspection records showing 
compliance 

100% 

i. Any signal displaying 
an message which is 
deemed to be a safety 
hazard 

ii. Failure of system to 
clear sign settings 
when appropriate 

iii. 2 or more contiguous 
sign failures that 
prevent control office 
setting strategic 
diversions 

iv. Signs displaying an 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

incorrect message 

13.4 CCTV Equipment CCTV Systems are free 
from serious faults that 
significantly limit the 
availability of the 
operators to monitor the 
area network, such as: 

i. Failure of CCTV 
Systems to provide 
control offices with 
access and control of 
CCTV images 

ii. Failure of a CCTV 
camera or its video 
transmission system 

iii. Failure of a Pan / Tilt 
unit or its control 
system 

iv. Moisture ingress onto 
CCTV camera lens 

v. Faults that result in 
significant degradation 
of CCTV images 

2 hrs 24 hrs 14 days Defect measurement 
dependent on equipment 

Auditable Sections with 
inspection records showing 
compliance 

100% 

13.5 Vehicle Detection 
Equipment 

All equipment free of 
defects and operational 
problems such as: 

i. Inoperable loops. 
ii. Malfunctioning camera 

controllers 

2 hrs 24 hrs 1 month Defect measurement 
dependent on equipment 

Traffic Detector Loops: 
Loop circuit’s inductance to 
be > 50 and < 1,000 micro 
henries 
Insulation resistance to be > 
50 meg ohms 

Auditable Sections with 
inspection records showing 
compliance 

Auditable Sections free from 
instances where loops are out 
of compliance 

100% 

100% 

14) TOLLING FACILITIES AND BUILDINGS (Not Used) 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

15) AMENITY 
15.1 Graffiti Graffiti is removed in a 

manner and using 
materials that restore 
the surface to a like 
appearance similar to 
adjoining surfaces 

24 hrs N/A N/A All graffiti is considered a 
Category 1 defect 

Auditable Sections with 
inspection records showing 
compliance 

100% 

16) SNOW AND ICE CONTROL 
16.1 Travel Lanes Maintain travel way free 

from snow and ice. 
1hr or 2hrs as 
noted. 

N/A N/A Maximum 1hr response 
time to complete manning 
and loading of spreading 
vehicles 

Maximum 2hrs from 
departure from loading 
point to complete 
treatment and return to 
loading point 

Maximum 1hr response 
time for snow and ice 
clearance vehicles to 
depart from base 

Auditable Sections with 
inspection records showing 
compliance 

100% 

16.2 Weather Forecasting weather information is 
obtained and assessed 
and appropriate 
precautionary treatment 
is carried out to prevent 
ice forming on the travel 
way 

2 hrs N/A N/A Operations plan details 
the process and 
procedures in place and 
followed 

Auditable Sections with 
inspection records showing 
compliance 

100% 

16.3 Operational Plans Operate snow and ice 
clearance plans to 
maintain traffic flows 
during and after snowfall 
and restore the travel 
way to a clear condition 
as soon as possible. 

2 hrs N/A N/A Operations plan details 
the process and 
procedures in place and 
followed 

Auditable Sections with 
inspection records showing 
compliance 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

17) INCIDENT RESPONSE 
17.1 General Respond to Incidents 

and Emergencies in 
accordance with 
Sections 22 and 24 of 
the Technical 
Provisions 

15 min N/A N/A Response times met for 
98% of Incidents 
measured on a 1 year 
rolling basis. 
No complaints from 
Emergency responders. 

Auditable Sections with 
inspection records showing 
compliance 

100% 

17.2 Hazardous Materials For any hazardous 
materials spills, comply 
with the requirements 
of Section 22 of the 
Technical Provisions. 

1 hr N/A N/A FMP details the process 
and procedures in place 
and followed 

Auditable Sections with 
inspection records showing 
compliance 

100% 

17.3 Structural assessment Evaluate structural 
damage to structures 
and liaise with 
emergency services to 
ensure safe working in 
clearing the incident 

24 hrs 28 days 6 months Inspections and surveys 
as required by incident 

Auditable Sections with 
structures that have 
suffered damage and for 
which liaison with 
emergency services and 
safe clearance of the 
damage incident have been 
carried out. 

100% 

17.4 Temporary and 
permanent remedy 

Propose and implement 
temporary measures or 
permanent repairs to 
Defects arising from the 
Incident. Ensure the 
structural safety of any 
structures affected by 
the incident. 

24 hrs 28 days N/A Review and inspection of 
the incident site 

Auditable Sections with 
inspection records showing 
compliance 

100% 

18) CUSTOMER RESPONSE 
18.1 Response to inquiries Timely and effective 

response to customer 
inquiries and 
complaints 

48 hrs 28 days N/A Contact the customer 
within 48 hours following 
initial customer inquiry. 

All work resulting from 
customer requests is 
scheduled within 48 hours 
of customer contact. 

Follow-up contact with the 
customer within 72 hours 
of initial inquiry. 

Auditable Sections with 
responses within specified 
times 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

All customer concerns / 
requests are resolved to 
TxDOT’s satisfaction 
within 2 weeks of the 
initial inquiry. 

18.2 Customer contact line Telephone line manned 
during business hours 
and 24 hour availability 
of messaging system. 
Faults to telephone line 
or message system 
rectified 

24 hrs 28 days N/A Instances of line out of 
action or unmanned 

Auditable Sections with 
operations records showing 
line availability, including 
complaints from public. 

100% 

19) SWEEPING AND CLEANING 
19.1 Sweeping i. Keep all channels, 

shoulders, gore 
areas, ramps, 
intersections, islands 
and frontage roads 
swept clean 

ii. Clear and remove 
debris from traffic 
lanes, shoulders, 
verges and central 
reservations, 
footways and cycle 
ways 

iii. Remove all 
sweeping without 
stockpiling in the 
right of way and 
dispose of at 
approved tip 

24 hrs 28 days 6 months Buildup of dirt, ice rock, 
debris, etc. on roadways 
and bridges not to 
accumulate greater than 
24 in. wide or ½ in. deep. 

Auditable Sections with 
inspection records showing 
compliance. 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

19.2 Litter i. Keep the right of way 
in a neat condition, 
remove litter 
regularly 

ii. Pick up large litter 
items before mowing 
operations 

iii. Dispose of all litter 
and debris collected 
at an approved solid 
waste site 

24 hrs 28 days 6 months No more than 20 pieces of 
litter per roadside mile 
shall be visible when 
traveling at highway 
speed. 

Auditable Sections with 
inspection records showing 
compliance. 

100% 

20) BUILDINGS AND ENCLOSED FACILITIES 
20.1 Buildings and Enclosed All structural features of 24 hrs 7 days 6 months Perform visual inspection by Auditable Sections with all 

Facilities buildings and enclosed 
facilities (walls, roof, 
fenestrations, etc.) are 
safe functional and 
operational. 

a Texas Real Estate 
Commission (TREC) 
certified Professional 
Inspector that meets the 
National Academy of 

Elements safe, functional and 
operational. 

Auditable Sections with 
inspection and maintenance 

100% 

Building Inspection 
Engineers (NABIE) 
Standards of Practice for 
building inspection. 

records showing compliance. 100% 

20.2.1 Electrical Systems, 
Normal, Electrical & 

Lighting system fixtures, 
lamps and control 

8 hrs 7 days 6 months Regularly scheduled visual 
inspection(s) of a frequency 

Auditable Sections with 
illumination levels of all 

Security Lighting functioning to provide the 
intended illumination 
level, lighting quality, 
duration, availability of 
sources and energy 

to determine adequate 
function for the particular 
system, both daytime and 
nighttime, as determined by 
the Developer. 

lighting systems meeting 
intended levels, quality and 
duration. 

Auditable Sections with all 

100% 

efficiency for the task. Nighttime lighting level 
readings of all exterior 
lighting quarterly. 
Preventative maintenance of 
lighting components, 
circuiting, re-lamping and 

inspections conducted and 
documented. 

Auditable Sections with all 
preventative maintenance 
performed and documented in 

100% 

testing per NFPA 70B, 101, 
110 & 111 

accordance with the 
referenced standards. 

Auditable Sections with 
original energy efficiency 

100% 

requirements maintained. 100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

20.2.2 Electrical Systems, Fire 
Detection & Alarm 

Fire detection and alarm 
systems provide the 

4 hrs 7 days 6 months Visual and demonstration 
testing monthly to meet the 

Auditable Sections with all fire 
alarm systems perform as 

intended detection and 
notification functions. 

requirements of NFPA 70B 
and 72. 
Preventative maintenance of 
fire alarm components, 
circuiting, sources and 
testing per NFPA 70B, 72, 

designed and providing the 
intended level of protection. 

Auditable Sections with all 
detectors operating within 
manufacturer’s tolerance for 

100% 

101, 110 & 111. 
Follow manufacturer’s 
recommendations for 

sensitivity and cleanliness. 

Auditable Sections with all 

100% 

maintenance and testing 
where requirements are 
more demanding. 

inspections conducted and 
documented. 

Auditable Sections with all 
preventative maintenance 
performed and documented in 

100% 

accordance with the 
referenced standards. 

100% 

20.2.3 Electrical Systems, 
Communications to 

Communications systems 
serving their intended 

4 hrs 4 days 6 months Visual and demonstration 
testing monthly to meet the 

Auditable Sections with all 
equipment operating in 

include telephone, 
Network and CCTV 

functions. requirements of NFPA 70B. 
Preventative maintenance of 
communication system 
components, circuiting, 
sources and testing per 
NFPA 70B 

accordance with 
manufacturer’s 
recommendations for actual 
conditions of use. 

Auditable Sections with all 

100% 

Follow manufacturer’s 
recommendations for 
maintenance and testing 
where requirements are 
more stringent. 

inspections conducted and 
documented. 

Auditable Sections with all 
preventative maintenance 

100% 

Continuous monitoring 
through self-system 
diagnostics and failure 
detection. 

performed and documented in 
accordance with the 
referenced standards. 

Auditable Sections free from 
database and communication 

100% 

system security breaches. 100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Auditable Sections with 
electronic retention of 
database files, back-ups and 
other stored media. 

100% 

20.2.4 Electrical Systems, 
Distribution – normal, 

Electrical system serving 
connected loads with 

2 hrs 3 days 6 months Regularly scheduled visual 
and operational testing of 

Auditable Sections with all 
equipment operating in 

essential & emergency intended capacity, voltage 
regulation, protection, 
control and monitoring. 

electrical equipment, 
circuits, protection devices, 
control and monitoring of a 
frequency to determine 
adequate function for the 
particular system. 

accordance with 
manufacturer’s 
recommendations for actual 
conditions of use. 

Auditable Sections with 
electrical systems and 

100% 

Preventative maintenance 
and testing per NFPA 70B, 
110, 111, manufacturer’s 
recommendations and 
NETA MTS. 

components serving the 
intended loads with proper 
capacity, voltage and 
frequency. 

Auditable Sections with 

100% 

Exercising of back-up 
generators under load where 
used as Emergency source, 
monthly. 

protection devices calibrated 
and set properly for selective 
coordination. 

Auditable Sections with all 

100% 

Exercising of ATS switches, 
semi-annually. 

Load testing of UPS 
systems where used as 

preventative maintenance in 
accordance with the 
referenced standards. 

Auditable Sections where 

100% 

Emergency source, monthly. 

Monitoring and Testing of 
individual battery cell 
condition, annually. 

serving as a redundant source, 
availability of 100%. 

Auditable Sections with all 
electrical outages within 
Developer control 

100% 

documented as to time, 
duration, loads affected, 
cause and resulting corrective 
measures taken. 

Auditable Sections with 
adequate on-site storage of 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

fuel supply sufficient to meet 
the intended standby 
essential operating time. 

Auditable Sections with 

100% 

continuous monitoring of 
essential & Emergency 
sources when consisting of a 
non-utility source. 

100% 

20.2.5 Electrical Systems, 
SCADA 

SCADA system provides 
intended function of 

2 hrs 3 days 6 months Visual and demonstration 
testing monthly to meet the 

Auditable Sections with all 
SCADA systems performing 

control, monitoring, 
communication and visual 
display of all connected 
systems including 
integration with other 
systems. 

requirements of NFPA 70B. 
Preventative maintenance of 
SCADA components, wiring, 
communications, power 
supplies, sensors and visual 
displays per NFPA 70B. 

as designed and providing the 
intended level of control and 
monitoring. 

Auditable Sections with all 
sensors and monitoring 

100% 

Follow manufacturer’s 
recommendations for 
maintenance and testing 
where requirements are 
more demanding. 

devices operating within 
manufacturer’s tolerance for 
sensitivity. 

Auditable Sections free from 

100% 

Continuous monitoring 
through self-system 
diagnostics and failure 
detection. 

loss of critical or life safety 
functions due to equipment or 
system malfunction. 

Auditable Sections with 

100% 

Like Safety preventative 
maintenance performed and 
reported bi-annually. 

software and system 
integration with other systems 
including ITS and ETCS, 
debugged, vendor supported 
and updated to latest release. 

100% 

Auditable Sections with all 
inspections conducted and 
documented. 

Auditable Sections with all 

100% 

preventative maintenance 
performed and documented in 
accordance with the 
referenced standards. 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Auditable Sections free from 
loss of redundancy due to 
SCADA system malfunction 
where the controlled function 
is in support of other 
redundant systems. 

100% 

20.2.6 Electrical Systems, 
Grounding & LP 

Grounding and lightning 
protection systems 
provide intended function 

24 hours 7 days 3 months Regularly scheduled visual 
inspection(s) of a frequency 
to determine adequate 

Auditable Sections with all 
bonding, grounding and 
lightning protection 

and level of protection for 
equipment, structure and 
personnel protection. 

function for the particular 
system, as a minimum 
annually. 
Perform preventative 
maintenance and testing in 

connections passing visual 
inspection and not showing 
signs of corrosion. 

Auditable Sections with all fall 

100% 

accordance with NFPA 70B, 
780, manufacturer’s 
recommendations and 
NETA MTS. The fall of 

of potential tests 
demonstrating proper 
resistance to earth. 

100% 

potential method shall be 
used to test the resistance to 
earth of all grounding 
electrode systems serving 
electrical services, lightning 

Auditable Sections with all 
continuity tests showing 
proper resistance. 

Auditable Sections with 

100% 

protection and alternate 
energy sources, every 5 
years. The continuity of 
ground connections to 
remote earth shall be tested 
during replacement of 
equipment served or any 
major change of system 
configuration. 

inspection & maintenance 
records showing compliance 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

20.3.1 Plumbing Systems All plumbing systems 
(domestic water, gas, 

24 hrs 7 days 1 month An inspection, maintenance, 
and rehabilitation plan shall 

Auditable Sections with 
maintenance performed and 

drains, sewerage) 
operational and 
functioning properly. 

be developed and adhered 
to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway and Rail Transit 
Tunnel Maintenance and 

documented in accordance 
with the Maintenance 
Management Plan. 

Auditable Sections with all 
equipment in satisfactory 
physical condition and 

100% 

Rehabilitation Manual, and 
manufacturer's 
recommendations. 

systems/equipment operating 
per design 

100% 

20.3.2 HVAC Systems All heating, ventilating and 
air conditioning systems 

8 hrs (2 hrs if 
serving critical 

7 days 1 month An inspection, maintenance, 
and rehabilitation plan shall 

Auditable Sections with 
maintenance performed and 

(chillers, air handling 
units, heating systems, 
etc.) operational and 
functioning properly. 

space(s) or 
equipment). 

be developed and adhered 
to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

documented in accordance 
with the Maintenance 
Management Plan. 

Auditable Sections with all 

100% 

Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 
manufacturer's 
recommendations. 

equipment in satisfactory 
condition and 
systems/equipment operating 
per design 

100% 

20.3.4 Fire Suppression 
Systems 

All fire suppression 
systems (sprinkler, 

2 hrs 7 days 1 month Inspection, maintenance, 
and rehabilitation plans shall 

Auditable Sections with 
maintenance performed and 

standpipe, clean agent, 
fire extinguishers, etc.) 
operational and 
functioning properly. 

be developed and adhered 
to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

documented in accordance 
with the applicable NFPA 
code. 

Auditable Sections for which 

100% 

Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 
applicable NFPA standards. 

the physical condition and 
configuration of fire protection 
equipment is satisfactory and 
proper, respectively, based on 
visual inspection. 

Auditable Sections free from 

100% 

alarms, supervisory or trouble 100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

signals on fire alarm control 
panels. 

21) SUBSURFACE MANAGED LANE ELEMENTS 

21.1 Subsurface Structures 
including but not limited to 
tunnels and tunnel 
ancillary facilities and 
spaces 

(General Purpose lane 
cantilever structure and 
supports – see Element 
Category 3) 

All subsurface structures 
shall be free of Defects. 

24 hrs 28 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed, documented 
as part of the Maintenance 
Management Plan, and 
adhered to. The plan shall 
be based on the FHWA 
“Highway and Rail Transit 
Tunnel Inspection Manual, 
2005” and the FHWA 
“Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, 2005”. 

Auditable Sections free of 
moderate or severe Defects 

Auditable Sections free of any 
conditions exposing rebar 

100% 

100% 

21.2 Structural Supports & Structural Supports & 24 hrs 7 days 3 months An inspection, maintenance, Auditable Sections with full 
Connections for all 
miscellaneous structural 
attachments or supports. 
Specific items may 
include but not limited to 

Connections for all 
miscellaneous structural 
attachments or supports 
shall be free of defects. 

and rehabilitation plan shall 
be developed, documented 
as part of the Maintenance 
Management Plan, and 
adhered to. The plan shall 

capacity connections in 
accordance with the design 
and manufacturer’s 
requirements 

100% 

include support for 
signage, ventilation 
equipment, fire detection 
and protection items, 
safety items, and any item 
attached to a larger 

be based on the FHWA 
“Highway and Rail Transit 
Tunnel Inspection Manual, 
2005” and the FHWA 
“Highway and Rail Transit 
Tunnel Maintenance and 

Auditable Sections free of loss 
of connection material due to 
impact, corrosion, or wear. 

Auditable Sections: 

100% 

structural element. Rehabilitation Manual, 2005”. Free of loose connections 
or bolts. 

100% 

Free of deterioration or 
damage of base structure 
material 

100% 

Free of movement of 
supported item. 

100% 

Free of excessive vibration 
of supported item. 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

21.3 Retaining Walls As a minimum the items 
listed as defects in the 
FHWA “Highway and Rail 

2 hrs 7 days 3 months A subsurface retaining wall 
inspection, maintenance, and 
rehabilitation plan shall be 

Auditable Sections: 

Free from moderate or 
Transit Tunnel Inspection 
Manual, 2005” Chapter 4, 

developed and adhered to. 
The plan shall be based on 

severe conditions of concrete 
as defined by FHWA 

100% 

Section A. the FHWA Highway and Rail 
Transit Tunnel Inspection 

With vertical tolerance of 
wall ½” per 10’ of wall height 

100% 

Manual and the FHWA 
Highway and Rail Transit 
Tunnel Maintenance and 

With wall panel offset of ¾” 
or less 

With no joint with exposed 

100% 

Rehabilitation Manual. filter fabric or backfill material 
With no concrete to concrete 

100% 

contact 100% 

With no loss of joint seal 
material 100% 

With no settlement of 
structures or backfill material 
resulting with non compliance 
of pavement criteria 

100% 

21.4 Waterproofing The Subsurface Managed 
Lanes Structures shall be 
free of leaks. 

24 hrs 28 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed, documented 
as part of the Maintenance 

Auditable Sections: 

That adhere to maximum 
allowable water infiltration 

Management Plan, and 
adhered to. The plan shall 
be based on the FHWA 

rate defined in Technical 
Provision. 
Free of dripping water on 

100% 

“Highway and Rail Transit 
Tunnel Inspection Manual, 
2005” and the FHWA 

travel lanes 
In full compliance with 

additional requirements in 

100% 

“Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, 2005”. 

the referenced FHWA 
Inspection Manual 
Free of water infiltration 

100% 

causing unsafe conditions 100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

21.5 Finishes All finishes shall be free of 
Defects. 

24 hrs 28 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed, documented 
as part of the Maintenance 

Auditable Sections: 

Maintaining level of 
reflectivity and brightness 

Management Plan, and 
adhered to. The plan shall 
be based on the FHWA 

consistent with lighting level 
criteria. 
Free of loose or damaged 

100% 

“Highway and Rail Transit 
Tunnel Inspection Manual, 

finish materials 
With fully functional 

100% 

2005” and the FHWA 
“Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, 2005”. 

emergency equipment such 
as exit signage, lights, hose 
cabinets, fire alarm boxes 
and communications 
equipment. 
With maintained colors and 

design characteristics 

100% 

consistent with aesthetic 
requirements. 

100% 

21.6 Drainage Subsurface drainage and 
pumping systems fully 
operational and clear of 
debris. 

2 hrs 7 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 
to. The plan shall be based 

Auditable Sections: 

With maintenance 
performed and documented 

on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

per the Maintenance 
Management Plan. 
With flow rates established 

100% 

Highway and Rail Transit 
Tunnel Maintenance and 

per design 
Free from blockage due to 

100% 

Rehabilitation Manual, and 
manufacturer's 
recommendations. 

sedimentation or calcification 
With fully functional 

pumping components and 

100% 

systems, screeds, and 
control and monitoring 
equipment. 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

21.7 Fire Protection Fire protection systems 
(e.g., fire detection, alarm, 
notification and 

2 hrs 7 days 3 months Inspection, maintenance, 
and rehabilitation plans shall 
be developed and adhered 

Auditable Sections: 

With maintenance 
suppression systems) 
fully functional and 
operational. 

to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 

performed and documented 
in accordance with the 
Maintenance Management 
Plan and applicable NFPA 
code. 
For which the physical 

condition and configuration 

100% 

applicable NFPA standards. 

Life Safety preventative 
maintenance performed and 
reported bi-annually. 

of fire protection equipment 
is satisfactory and proper, 
respectively, based on visual 
inspection. 
Free from alarms, 

100% 

supervisory or trouble signals 
on fire alarm control panels. 

100% 

21.8.1 Electrical Systems, 
Normal & Emergency 
Lighting 

Lighting system fixtures, 
lamps and control 
functioning to provide the 

8 hrs 7 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

For which illumination levels 
intended illumination level, 
light output, lighting quality, 
duration and energy 
efficiency, for the location. 

to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

of all lighting systems meet 
intended levels, quality and 
duration. 
With all inspections 

100% 

Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 

conducted and documented. 
With all preventative 

maintenance performed and 

100% 

manufacturer's 
recommendations. 

Daytime and nighttime 

documented in accordance 
with the referenced 
standards. 
With original energy 

100% 

lighting level readings of all 
lighting levels, quarterly. 

efficiency requirements 
maintained. 
With luminance meter 

100% 

Calibration of luminance 
meter, every 3 years. 

calibrated. 100% 

Walk tests of emergency 
lighting equipment to 
demonstrate proper function. 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Life Safety preventative 
maintenance performed and 
reported bi-annually. 

Preventative maintenance of 
lighting circuiting and 
sources per NFPA 70B, 101, 
110 & 111. 

21.8.2 Electrical Systems, Fire 
Detection & Alarm 

Fire detection and alarm 
systems provide the 
intended detection and 

2 hrs 4 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

For which all fire alarm 
notification functions. to. The plan shall be based 

on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway and Rail Transit 

systems perform as 
designed and provide the 
intended level of protection. 
With all detectors operating 

within manufacturer’s 

100% 

Tunnel Maintenance and 
Rehabilitation Manual, 

tolerance for sensitivity and 
cleanliness. 

100% 

manufacturer's 
recommendations, NFPA 
70B and 72. 
Preventative maintenance of 

With all inspections 
conducted and documented. 
With all preventative 

maintenance performed and 

100% 

fire alarm sources and 
testing per NFPA 70B, 72, 
101, 110 & 111. Follow 
manufacturer’s 
recommendations for 
maintenance and testing 
where requirements are 
more demanding. 
Continuous monitoring 
through self-system 
diagnostics and failure 
detection. 

documented in accordance 
with the referenced 
standards. 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

21.8.3 Electrical Systems, 
Communications to 
include AM/FM 
Rebroadcast, 2-way 

Communications systems 
serving their intended 
functions 

4 hrs 4 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 
to. The plan shall be based 

Auditable Sections: 

With all equipment operating 
in accordance with 

Radio, Telephone and 
CCTV 

on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway and Rail Transit 

manufacturer’s 
recommendations for actual 
conditions of use. 
With 2-way radio system 

100% 

Tunnel Maintenance and 
Rehabilitation Manual, and 
manufacturer's 
recommendations. 

performance conforming with 
up-to-date using agency 
specifications 
With CCTV system 

100% 

Operational tests using 2-
way radio equipment and 
frequencies to match outside 
agencies served, weekly. 
Continuous monitoring 

complying with all 
requirements required to 
function as second means of 
fire detection. 
With all inspections 

100% 

through self-system 
diagnostics and failure 
detection. 
CCTV system compliance 

conducted and documented. 
With all preventative 

maintenance performed and 
documented in accordance 

100% 

with NFPA 72 inspection 
and maintenance 

with the referenced 
standards. 

100% 

requirements for fire 
detection, where used. 

Free from database and 
communication system 100% 

security breaches. 
With electronic retention of 

database files, back-ups and 
other stored media. 

100% 

21.8.4 Electrical Systems, 
Distribution – Normal, 
Essential & Emergency 

Electrical system serving 
connected loads with 
intended capacity, voltage 

2 hrs 3 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

With all equipment operating 
regulation, protection, 
control and monitoring. 

to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

in accordance with 
manufacturer’s 
recommendations. 
Free from loss of electrical 

100% 

Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 
manufacturer's 

source to connected loads 
due to electrical system 
component or installation 
failure. 

100% 

recommendations. With protection devices 100% 

TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 

ATTACHMENT 19-1AA 



 

       
           

    

     

     
 

  

 
    

 

    

 
 

    
 

   
 

 
 

  

  
     

   
    

 
   
    

    
  

 
 

    
 

 
    

    
   

  
 

    
   
  

    
�   

   
   

 
�      

   
  

�     
   

    
    
   

  
�     

    
   

    
  

�    
    

     
   

 
�    

   
     

  

 
 

 
 
 
 

 
 
 

 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 

    
 

   
   

  
   

    
  

   
 

         
    

    
       
     

   
   

    
   

   
 

  
 

  
 
�    

    
    

�     
    

   
�     

   
  

   
�       

 
 
 

 
 
 
 

 
 
 

 
 
 

Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

Preventative maintenance 
and testing of essential & 

calibrated & set properly. 
With preventative 

Emergency sources per 
NFPA 110 and 111. 

Exercising of back-up 

maintenance in accordance 
with the referenced 
standards. 
That, where serving as a 

100% 

generators under load where 
used as essential & 
Emergency sources, 

redundant source, availability 
of 100%. 
For which all electrical 

100% 

monthly. 

Exercising of ATS switches, 
semi-annually. 

Load testing of UPS 

outages within Developers 
control documented as to 
time, duration, loads affected, 
cause and corrective 
measures taken. 
For which the capacity, 

100% 

systems where used as 
essential & Emergency 
source, monthly. 

Monitoring and Testing of 

duration and availability of 
non-utility essential or 
emergency sources meet the 
design requirements. 
With adequate on-site 

100% 

individual battery cell 
condition, annually. 

storage of fuel supply 
sufficient to meet the intended 
standby essential operating 
time. 
With continuous monitoring 

100% 

of essential Emergency 
sources when consisting of a 
non-utility source. 

100% 

21.8.5 Electrical Systems, 
SCADA 

SCADA system provides 
intended function of 
control, monitoring, 

2 hrs 3 days 6 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

With SCADA systems 
communication and visual 
display of all connected 
systems including 
integration with other 

to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 

providing the intended level 
of control and monitoring. 
For which trouble conditions 

are corrected and cleared 

100% 

systems. Highway and Rail Transit 
Tunnel Maintenance and 
Rehabilitation Manual, and 

within 72 hours. 
With all sensors and 

monitoring devices operating 

100% 

manufacturer's 
recommendations. Follow 
manufacturer’s 

within manufacturer’s 
tolerance for sensitivity. 
Free from loss of critical or 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

recommendations for 
maintenance and testing 
where requirements are 
more demanding. 

life safety functions due to 
equipment or system 
malfunction. 
With software and system 

100% 

Continuous monitoring 
through self-system 
diagnostics and failure 
detection. 

integration with other 
systems including ITS and 
ETCS, debugged, vendor 
supported and updated to 
latest release. 
With inspections and 

100% 

preventative maintenance in 
accordance with the 
referenced standards. 
With availability on-site or 

100% 

within 2 hours of spares for 
all critical components 
serving critical or life safety 
functions. 
Free from loss of 

redundancy due to SCADA 

100% 

system malfunction where 
the controlled function is in 
support of other redundant 
systems. 

100% 

21.8.6 Electrical Systems, 
Grounding & LP 

Grounding and lightning 
protection systems provide 
intended function and level 

24 hours 7 days 3 months An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

For which all bonding, 
of protection for 
equipment, structure and 
personnel protection. 

to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway and Rail Transit 

grounding and lightning 
protection connections pass 
visual inspection and do not 
show signs of corrosion. 
For which all fall of potential 

100% 

Tunnel Maintenance and 
Rehabilitation Manual, 
manufacturer's 

tests demonstrate proper 
resistance to earth. 
For which all continuity tests 

100% 

recommendations and 
NFPA 780. 

show proper resistance. 
With inspection & 

100% 

The fall of potential method 
shall be used to test the 
resistance to earth of all 
grounding electrode systems 

maintenance records showing 
compliance 

100% 
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Performance and Measurement Table Baseline 

ELEMENT 
CATEGORY 

REF ELEMENT PERFORMANCE 
REQUIREMENT 

RESPONSE TO DEFECTS INSPECTION AND 
MEASUREMENT 
METHOD * 

MEASUREMENT 
RECORD * 

TARGET 

Category 1 Category 2 

Hazard Mitigation Permanent 
Remedy 

Permanent 
Repair 

serving electrical services, 
lightning protection and 
alternate energy sources, 
every 5 years. 
The continuity of ground 
connections to remote earth 
shall be tested during 
replacement of equipment 
served or any major change 
of system configuration. 

21.9 Ventilation System Ventilation System fully 
functional and operational. 

2 hrs 7 days 1 month An inspection, maintenance, 
and rehabilitation plan shall 
be developed and adhered 

Auditable Sections: 

With maintenance 
to. The plan shall be based 
on the FHWA Highway and 
Rail Transit Tunnel 
Inspection Manual, FHWA 
Highway, Rail Transit Tunnel 

performed and documented 
per the Maintenance 
Management Plan. 
For which the physical 

condition and configuration 

100% 

Maintenance and 
Rehabilitation Manual, and 
manufacturer's 
recommendations. 

Life Safety preventative 

of fire protection equipment 
is satisfactory and proper, 
respectively, based on visual 
inspection. 
For which Supervisory 

Control and Data Acquisition 

100% 

maintenance performed and 
reported bi-annually. 

Life safety components of 
the tunnel ventilation system 
tested annually, 

Verification of OCC 
activation and separately, 
local activation of tunnel 
ventilation life safety 
response, annually. 

system operates and 
monitors system properly. 

100% 

* Items in these columns shall be reviewed annually by Developer as part of the MMP to comply with Technical Documents and/or Good Industry Practice 
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Texas Department of Transportation 
IH 635 Managed Lanes Project 

Technical Provisions 

Attachment 19-2A 

Amendment for the Texas Reference Marker System 
Users Manual, TxDOT Maintenance and Operations 
Manual, TxDOT Pavement Design Manual, TxDOT 
Maintenance Management Manual, NCHRP 350, and 

TxDOT Bridge Inspection Manual 
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AMENDMENTS FOR THE: 
Texas Reference Marker (TRM) System User's Manual, January 2005 General 

General 
Access to the TPP Database shall be coordinated through TxDOT. All input and 
supplemental data entry shall be the responsibility of Developer. 

Manual Notices 
Delete 

Chapter 1 
Section Subheading Modification 
1 Introduction to TRM Retain 

2 Key Points to Know Delete except for subsection "Official TRM Location Key" 

3 Data Maintenance 
Responsibility 

Replace with "Developer shall provide with TPP all information 
necessary to enter and maintain facility in TRM." 

4 Establishing a Route Replace with "Developer shall coordinate with TPP to establish a 
reference marker system on the facility." 

Chapter 2 
Retain 

Chapter 3 
Retain 

Chapter 4 
Retain 

Chapter 5 
Retain 

Chapter 6 
Retain 

Chapter 7 
Retain 

Chapter 8 
Retain 

Chapter 9 
Retain 

Chapter 10 
Retain 

Chapter I I 
Retain 

Chapter 12 
Retain 
TEXAS DEPARTMENT OF TRANSPORTATION APRIL 2009 
IH 635 MANAGED LANES PROJECT BOOK 2A – TECHNICAL PROVISIONS 

ATTACHMENT 19-2A 



       
          

   

 
  

 
 

  
 

 
  

 
 

  
 

 
 

Chapter 13 
Retain 

Chapter 14 
Retain 

Chapter 15 
Retain 

Appendix A 
Retain 
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AMENDMENTS FOR THE 
TxDOT Maintenance and Operations Manual (MOM) 

Manual Notices 
Delete 

Chapter 1 – Pavement 
Delete 

Chapter 2 – Roadside 
Section Subheading Modification 
1 Overview Delete 

2 Litter Replace TxDOT with Developer. 
Replace Department with Developer 

3 Vegetation Management Replace TxDOT with Developer. 
Replace Department with Developer 

4 Roadside Drainage Replace TxDOT with Developer. 

5 Culverts and Storm Drains 

6 Safety Rest Areas and Picnic Areas Delete 

7 Guardrail, Barriers and Attenuators 

8 Stockpiles on Right of Way Delete 

9 Fire Control and Prevention Delete 

Chapter 3 – Bridges 
Delete 

Chapter 4 – Traffic Operations 
Section Subheading Modification 
1 Overview Delete 

2 Signs 

3 Signals and Illumination Delete 

4 Pavement Markings and Delineators 

Chapter 5 – Emergency Operations 
Delete 

Chapter 6 – Work For or By Others 
Delete 
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AMENDMENTS FOR THE 
TxDOT Pavement Design Manual 

Manual Notices 
Delete 

Chapter 1 – Introduction 
Delete 

Chapter 2 – Flexible Pavement Design 
Delete 

Chapter 3 – Rigid Pavement Design 
Delete 

Chapter 4 – Load Zoning 
Delete 

Chapter 5 – Wet Weather Accident Reduction Program (WWARP) 
Section Subheading Modification 
1 Overview Delete 

2 Wet Weather Accident Analysis 
(Phase I) 

Replace Traffic Operations Division with Developer 
Delete sentence beginning with “Each year the Traffic Operations 
Division…” 
Replace TxDOT with Developer 
Replace CST/M&P with Developer 

3 Aggregate Selection (Phase II) Delete 

4 Skid Testing (Phase III) Replace CST/M&P with Developer 
Pavement Management Information System (PMIS) is to be 
provided by the Developer for organizing the skid data. 

Chapter 6 – Other Pavement-Related Activities 
Delete 
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AMENDMENTS FOR THE 
TxDOT Maintenance Management Manual (MMM) 

Manual Notices 
Delete 

Chapter 1 – Definitions and Planning 
Delete 

Chapter 2 – Budgeting 
Delete 

Chapter 3 – Level of Service 
Delete 

Chapter 4 – Contracting and Purchasing 
Delete 

Chapter 5 – Agreements, Permits and Reports 
Section Subheading Modification 
1 Overview Delete 

2 Municipal Maintenance Agreements Delete 

3 Personal Injury and Property Damage Claims Delete 

4 River Water Use Certification Delete 

5 Wetlands/Streambed Permits Delete 

6 Storm Water Management Delete 

7 Major Accident or Unusual Incident Reporting Delete 

8 Highway Condition Reporting System Replace TxDOT with Developer 
Replace Department with Developer 

9 Storage Site Agreements Delete 

Chapter 6 – Management Information Systems 
Section Subheading Modification 
1 Overview of Maintenance Management Information 

System 
Delete second paragraph under 
Maintenance Management Information 
System 

2 Maintenance Management Information System Retain 

3 Pavement Management Information System Retain 

Chapter 7 – Emergency Management 
Delete 
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AMENDMENTS FOR THE 
NCHRP Report 350, Recommended Procedures for the Safety Performance 
Evaluation of Highway Features 

Foreword 
Delete 

Summary 
Delete 

Chapter 1 - Introduction 
Delete 

Chapter 2 – Test Parameters 
Retain 

Chapter 3 – Test Conditions 
Section Subheading Modification 
All Retain with the following modifications: 

Delete Section 3.1 – General 
Revise footnote “a” in Table 3.1 to read “Test is optional.” 

Chapter 4 – Data Acquisition 
Retain 

Chapter 5 – Evaluation Criteria 
Retain 

Chapter 6 – Test Documentation 
Retain 

Chapter 7 – Implementation and In-Service Evaluation 
Delete 

Appendix A-J 
Delete 
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AMENDMENTS FOR THE 
TxDOT Bridge Inspection Manual 

Manual Notices 
Delete 

Chapter 1 – Introduction 
Section Subheading Modification 
1 About this Manual Delete 

2 Style of Manual Text Retain 

Chapter 2 – History of Bridge Inspection 
Section Subheading Modification 
1 Initial Reasons for Bridge Inspection Delete 

2 Primary References Retain 

3 AASHTO Inspection Manuals Delete 

4 Federal and State Inspection Procedures Retain 

Chapter 3 – Qualifications, Responsibilities and Duties of Bridge Inspection 
Personnel 
Section Subheading Modification 
1 Requirements Delete paragraph entitled TxDOT 

Requirements 
2 TxDOT Bridge Inspection Personnel Delete 

3 Bridge Inspection by Consultants Replace “TxDOT” with “Developer” 
Delete “on- and off-system” 
Delete the sentence starting with “Bridge 
inspection contracts are developed…” 

4 Use of Consultant Pool Retain only the section entitled 
“Managing Consultant Bridge 
Inspection”, first paragraph and bullets 1, 
2, and 3. 
Replace in the retained section “Bridge 
Inspection Branch” with “Developer” 
Delete “Bridge Division” 
Delete “district” 

Chapter 4 – Field Inspection Requirements 
Replace all reference to “Bridge Division”, “District”, “District Bridge Inspector” with 
“Developer” 
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Section Subheading Modification 
1 Types of Bridge Inspection Retain 

2 Initial Inspections Applicable only to the new bridges. 
Existing bridges have prior inspection 
records available from TxDOT. 
Delete second main bullet 
Delete “, particularly an off-system 
bridge,” 
Delete final bullet 

3 Routine Inspections In the paragraph “Inspection Equipment” 
delete the last two sentences of the last 
paragraph. 
Delete the paragraph “Interim 
Inspections. 

4 Damage Inspections Retain 

5 In-Depth Inspections Retain 

6 Special Inspections Retain 

Chapter 5 – Ratings and Load Postings 
Section Subheading Modification 
1 Overview Retain 

2 Condition Ratings Retain 

3 Appraisal Ratings Retain 

4 Load Ratings Delete 

5 Legal Loads and Load Posting Delete 

Chapter 6 – Routine and Permits 
Delete 

Chapter 7 – Bridge Programming 
Section Subheading Modification 
1 Basis for Bridge Rehabilitation Retain 

2 Federal Bridge Program Delete Section “Funding Classifications” 
Delete Section “Qualification for 
Rehabilitation or Replacement” 
Delete Section “Texas Eligible Bridge 
Selection System 

3 Sufficiency Ratings Retain 

4 Bridge Management System Delete entire section. Refer to MMIS in 
TP19 

Chapter 8 – Bridge Records 
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Section Subheading Modification 
1 Overview Replace “TxDOT” with “Developer” 

2 Definition of Terms Delete “Bridge Folder” paragraph and all reference to 
“Bridge Folder” 
Replace “off-system” with “bridge” 
Replace “on-system” with “bridge” 
Replace “Bridge Inventory File” and all reference to 
“Bridge Inventory File” with “MMIS” 
Delete “Control-Section Job (CSJ) Numbers” paragraph 
and all reference to “Control-Section Job (CSJ) 
Numbers” or “CSJ” 
Delete “Elements Data” paragraph and all reference to 
“Elements Data” 
Delete all but the first sentenced in the paragraph 
“Engineer” 
Delete “Forms” paragraph and all reference to “Forms” 
Delete “…and TxDOT policy.” In the “Signing and 
Sealing” paragraph 
Delete “Work Authorization” paragraph and all 
reference to “Work Authorization” 

3 Consultant Requirement Replace “TxDOT” with “Developer” 
Replace “District Bridge Inspection Coordinator” with 
“Developer” 
Delete paragraph “E-Mail and Correspondence” 

4 Coding Guidelines Delete “on- and off-system” 
Delete paragraph “Summary of Instructions” 
Delete paragraph “Multiple Pipe Culverts” 
Replace wording in paragraph “Data Quality” with “Data 
updates reflecting changes to any bridge structure must 
be made within 90 days of the inspection. New, rebuilt 
or rehabilitated structures must be reported within 90 
days of completion.” 
Delete paragraph “Elements Data” 

5 Forms Delete 

6 Calculations Delete 

7 Data Submittal Replace “TxDOT” with “Developer” 
In paragraph “General Data Submittal Requirements” 
delete the first two paragraphs. 
Replace “Bridge Folder” with “MMIS” 
Replace the text of paragraph “Electronic Media” with 
“All applicable data entered into the MMIS must be 
available to TxDOT on-line or on a CD with files 
compatible with Microsoft Office applications.” 
In the paragraph “Presentation of Documents” replace 
the first two paragraphs with “The Developer must 
provide the required information in electronic format 
compatible with Microsoft Office applications to TxDOT” 
Delete the paragraph “Original and Duplicate Files” 
Delete the paragraph “Additional Files” 
Delete the paragraph “Summary Reports” 
Delete the paragraph “Summary of New Load Posting 
Materials” 

8 The Bridge Folder Delete 

Appendix A – State and Federal Regulations 
Retain. This section provides a quick reference to national and state codes and identifies 
the responsible party for enforcing the codes. 
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Appendix B – Bridge Inspection Data 
Delete and replace with “Bridge inspection data is to be entered into the MMIS. The 
MMIS must be capable of tracking all of the bridge elements, ratings, deficiencies and 
repairs identified.” 

Appendix C – Links to Coding Guidelines 
Retain 
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Texas Department of Transportation 
IH 635 Managed Lanes Project 

Technical Provisions 

Attachment 26-1A 
Amendments to NFPA 502 
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AMENDMENTS TO NFPA 502 (2008 EDITION) FOR 
THE IH 635 MANAGED LANES PROJECT 

Chapter 1 - Administration 
Section Subheading Amendment 

1.1.1 This standard provides fire protection and fire life safety 
requirements for road tunnels in the IH 635 Managed Lanes Project. 

1.1.4 Delete 
1.3.2 Delete 
1.3.3 The portion of this standard that covers emergency procedures 

applies to new facilities in the IH 635 Managed Lanes Project. 
1.4 Retroactivity Delete 
1.4.1 Delete 
1.4.2 Delete 
1.4.3 Delete 

Chapter 2 - Referenced Publications 
Not amended 

Chapter 3 - Definitions 
Section Subheading Amendment 

3.2.1 Approved Delete 
3.2.2 Authority Having 

Jurisdiction (AHJ) 
TxDOT or it’s designee. 

3.2.3 Labeled Equipment or materials to which has been attached a label, symbol, 
or other identifying mark of an organization that is concerned with 
product evaluation, that maintains periodic inspection of production 
of labeled equipment or materials, and by whose labeling the 
manufacturer indicates compliance with appropriate standards or 
performance in a specified manner. 

3.2.4 Listed Equipment, materials, or services included in a list published by an 
organization that is concerned with evaluation of products or 
services, that maintains periodic inspection of production of listed 
equipment or materials or periodic evaluation of services, and 
whose listing states that either the equipment, material, or service 
meets appropriate designated standards or has been tested and 
found suitable for a specified purpose. 

3.3.2 Alteration Delete 
3.3.6 Bridge Delete 
3.3.10 Communications Radio, telephone, and messenger services throughout the facility 

and particularly at the operations control center. 
3.3.17 Facility A road tunnel. 
3.3.25.2 Elevated Highway Delete 
3.3.34 Point of Safety An exit enclosure that leads to a public way or safe location outside 

the structure, or an at-grade point beyond any enclosing structure, 
or another area that affords adequate protection for motorists. 

Chapter 4 - General Requirements 
Section Subheading Amendment 

4.3.2 Limited Access 
Highways 

Delete 

4.3.3 Bridges and Delete 
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Elevated 
Highways 

4.3.4 Depressed 
Highways 

Delete 

4.3.6 Roadway Beneath 
Air-Right 
Structures 

Delete 

4.3.7 Ancillary Facilities All related ancillary facilities that support the operation of road 
tunnels shall be protected as required by all applicable NFPA 
standards and applicable building codes except as modified in this 
standard. 

4.4.1 The Developer for the IH 635 Managed Lanes Project shall carry out 
a complete and coordinated program of fire protection that shall 
include written preplanned emergency response procedures and 
standard operating procedures. 

4.4.3 Emergency response procedures and the development of an 
emergency response plan shall comply with the requirements of 
Chapter 12 and the Book 2A Technical Provision. 

4.5 Emergency 
Communications 

Delete “by the authority having jurisdiction”. 

Chapter 5 - Limited Access Highways 

Chapter 6 - Bridges and Elevated Highways 

Chapter 7 - Road Tunnels 

Delete 

Delete 

Section Subheading Amendment 
7.3.2 Delete “or other curve that is acceptable to the AHJ”. 

7.4.1.2.3 For the IH 635 Managed Lanes Project, each manual fire alarm box 
shall be securely mounted, with the operable part of each manual 
fire alarm box not less than 3½ ft and not more than 4½ ft above 
floor level. Where located at cross passageways or exits, the 
operable part of the manual fire alarm box shall be within 5 ft of the 
exit doorway. 

7.4.2 Fire Alarm Control 
Panel 

A listed fire alarm control panel (FACP) shall be installed, inspected, 
and maintained in accordance with NFPA 72. 

7.5.1 Communications systems in tunnels and ancillary structures shall be 
in accordance with IH 635 Managed Lanes Project, Book 2A 
Technical Provisions. 

7.8.1 Portable fire extinguishers, with a rating of 2-A:20-B:C, shall be 
located along the roadway in listed wall cabinets at intervals of not 
more than 300 ft. 

7.14.1.1 The means of egress requirements for all road tunnels in the IH 635 
Managed Lanes Project shall be in accordance with NFPA 101, 
Chapter 7, except as modified by this standard, and the Book 2A 
Technical Provisions. 

Chapter 8 - Roadways Beneath Air-Right Structures 
Delete 
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Chapter 9 - Standpipe and Water Supply 
Section Subheading Amendment 

9.1.1 Standpipe systems in the IH 635 Managed Lanes Project shall be 
designed, installed, inspected, and maintained as Class I systems in 
accordance with NFPA 14, except as modified by this standard. 

9.1.2 Standpipe systems in the IH 635 Managed Lane Project shall be 
inspected and maintained in accordance with NFPA 25. 

9.1.3 For the IH 635 Managed Lanes Project, standpipe systems shall be 
either wet or dry, depending on the climatic conditions, the fill times, 
and shall be established in coordination with the Participating 
Agencies and meet the requirements of the Book 2A Technical 
Provisions, or any combination thereof. 

9.2.2 For the IH 635 Managed Lanes Project, dry standpipe systems shall 
have water supply in accordance with 9.2.3 that is capable of 
supplying the system demand for a minimum of 1 hour. 

9.2.3 (1) Dallas Water Utilities. 
(2) Automatic or manually controlled fire pumps that are connected 
to a Dallas Water Utilities water source. 
(3) Delete 

9.3.3 For the IH 635 Managed Lanes Project, fire department connections 
shall be protected from vehicular damage. 

9.3.4 Fire department connections shall be in accordance with IH 635 
Managed Lanes Project, the Book 2A Technical Provisions, and 
shall be coordinated with emergency access and response 
locations. 

9.4.4 For the IH 635 Managed Lanes Project, hose connections shall 
have 2-1⁄2 in. external threads in accordance with NFPA 1963, and 
meet the requirements of the Participating Agency having 
responsibility for resolving fire-related emergency incidents. 

9.6.1 For the IH 635 Managed Lanes Project, identification signage for 
standpipe systems and components shall be developed with input 
from the Participating Agency having responsibility for resolving fire-
related emergency incidents. 

Chapter 10 - Emergency Ventilation 
Section Subheading Amendment 

10.1.1 Delete “and shall be permitted only where approved by the authority 
having jurisdiction.” 

10.6.7 For the IH 635 Managed Lanes Project, where separation is not 
possible, intake openings shall be protected by other proven means 
or devices, which have a documented operating history of previous 
and/or current usage, or devices that are listed, to prevent smoke 
from re-entering the system. 

Chapter 11 – Electrical Systems 
Section Subheading Amendment 

11.4.2 Emergency circuit wiring shall remain functioning for a period of not 
less than 1 hour when exposed to fire conditions in accordance with 
the RWS Fire Test Procedure or shall be protected by other 
equivalent means. 

11.5.1 Delete “and dual level bridges” 
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Chapter 12 - Emergency Response 
Section Subheading Amendment 

12.1 General The Developer for the IH 635 Managed Lanes Project shall 
anticipate and plan for emergencies. Participating Agencies shall 
assist with the preparation of the Emergency Response Plan in 
accordance with the Book 2A Technical Provisions. 

12.3 Emergency 
Response Plan 

The emergency response plan shall be prepared, reviewed, 
updated, and maintained in accordance with IH 635 Managed Lanes 
Project, Book 2A Technical Provisions, and shall include, as a 
minimum, the following: 

12.4 Participating 
Agencies 

Participating Agencies and organizations that shall be considered to 
coordinate and assist, depending on the nature of the emergency, 
shall be in accordance with IH 635 Managed Lanes Project, Book 
2A Technical Provisions. 

12.5.6 Delete “by the operating agency”. 

12.6.1 An up-to-date list of all liaison personnel from Participating Agencies 
shall be maintained by the Developer and shall be part of the 
emergency procedure plan. 

12.8.1 The Developer and Participating Agency personnel shall be trained 
to function efficiently during an emergency. 

12.8.3 To optimize the emergency response plan, comprehensive training 
programs shall be organized and conducted by the Developer for all 
personnel and agencies that are expected to participate in 
emergencies. 

12.8.5 Exercises and drills shall be conducted at least twice a year to 
prepare the Developer and participating personnel for emergencies. 

12.8.5.1 The scope and content of the drills for meeting the intent of 12.8.5 
shall be in accordance with IH 635 Managed Lanes Project, Book 
2A Technical Provisions. 

Chapter 13 - Regulated and Unregulated Cargoes 
Section Subheading Amendment 

13.1.1 The facility Developer shall develop procedures regarding the 
transportation of regulated and unregulated cargoes in accordance 
with Section 24.3.5 of Book 2A. 

Annex A - Explanatory Material 
Section Subheading Amendment 

A.3.2.1 Approved The National Fire Protection Association does not approve, inspect, 
or certify any installations, procedures, equipment, or materials; nor 
does it approve or evaluate testing laboratories. In determining the 
acceptability of installations, procedures, equipment, or materials, 
acceptance may be based on compliance with NFPA or other 
appropriate standards. In the absence of such standards, evidence 
of proper installation, procedure, or use shall be required. Reference 
shall also be made to the listings or labeling practices of an 
organization that is concerned with product evaluations and is thus 
in a position to determine compliance with appropriate standards for 
the current production of listed items. 

A.3.2.2 Authority Having 
Jurisdiction (AHJ) 

Delete 

A.3.2.4 Listed The means for identifying listed equipment may vary for each 
organization concerned with product evaluation; some organizations 
do not recognize equipment as listed unless it is also labeled. The 
system employed by the listing organization shall be utilized to 
identify a listed product. 
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A.3.3.16 Engineering 
Analysis 

A written report of the analysis that recommends the fire protection 
method(s) that provides a level of fire safety commensurate with this 
standard shall be submitted as a part of the Developer’s release for 
construction documentation. 

A.3.3.41.1 Air-Right Structure Delete 

A.4.1 Fire protection for road tunnels can be achieved through a 
combination of facility design, operating equipment, hardware, 
software, subsystems, and procedures that are integrated to provide 
requirements for the protection of life and property from the effects 
of fire. 

A.5.2 Delete 
A.5.3 Delete 
A.6.1 Delete 
A.6.3 Delete 
A.6.6 Delete 
A.7.1 Delete 
A.8.1 Delete 
A.8.4.1.1 Delete 
A.9.1.5 Calculations, including transit and fill times, shall be submitted as a 

part of the Developer’s release for construction documentation. 
A.12.4 The Participating Agencies for the IH-635 Managed Lanes Project 

are as listed in Book 2A, Technical Provisions, Section 24. 

Annex B - Tenable Environment 
Section Subheading Amendment 

B.4 Time 
Considerations 

Delete “with the approval of the authority having jurisdiction”. 

Annex C - Temperature and Velocity Criteria 
Not amended 

Annex D - Critical Velocity Calculations 
Not amended 

Annex E – Water-Based Fixed Fire-Fighting Systems in Road Tunnels 
Section Subheading Amendment 

E.4.1 Application The installation of water-based fixed fire fighting systems should be 
considered applicable only where the passage of hazardous cargo 
is considered. However, even in these cases, the Developer and the 
local fire department should consider the advantages and 
disadvantages of such systems as they apply to a particular tunnel 
installation. 

E.4.3.1 An integrated graphic display of the fixed fire-fighting system zones, 
fire detection system zones, tunnel ventilation system limits, and 
emergency access and egress locations should be provided at the 
control room to allow the Developer and responding emergency 
personnel to make initial response decisions. 

Annex F - Emergency Response Plan Outline 
Not amended 

Annex G - Alternative Fuels 
Not amended 

Annex H – The Memorial Tunnel Fire Ventilation Test Program 
Not amended 
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Annex I - Tunnel Ventilation System Concepts 
Not amended 

Annex J - Fire Apparatus 
Section Subheading Amendment 

J.4 Bridges and 
Elevated Highways. 

Delete 

Annex K – Motorist Education 
Not Amended 

Annex L - Informational References 
Not amended 
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