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BACKGROUND AND INSTRUCTIONS
1. INTRODUCTION
11  Executive Summary

The Texas Department of Transportation (“TxDOT”), an agency of the State of Texas,
hereby requests submittal of sealed qualifications statements (“QSs”) from private entities
(“Proposers”) desiring to design, construct and maintain the Southeast Connector project,
which consists of approximately 16.6 miles of non-tolled improvements to 1-20 from Forest
Hill Drive to Park Springs Boulevard, to 1-820 from [-20 to Brentwood Stair Road, and to
US 287 from Bishop Street to Sublett Road, referred to as the “Project,” pursuant to a
Design-Build Contract (“DBC”) and an associated Capital Maintenance Contract (“CMC”).

TxDOT is issuing this Request for Qualifications (“RFQ”) in accordance with the
provisions of Chapter 223, Subchapter F of the Texas Transportation Code (the “Code”),
Sections 9.150-9.155 of Title 43 of the Texas Administrative Code (the “Rules”), and other
applicable provisions of Texas and federal law. See the Project webpage at:

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-
delivery/seconnector.html (the “Project Webpage”).

The Texas Transportation Commission’s (the “Commission”) Minute Order 115607 dated
October 31, 2019 authorized issuance of an RFQ to design, construct and maintain the
Project. A copy of that minute order is available on the Project Webpage. Proposers
shortlisted in response to this RFQ will be invited to submit detailed proposals
(“Proposals”) in response to a Request for Proposals (“RFP”). TxDOT intends to provide
evaluation criteria in the RFP for the selection of the Proposal providing the best value to
TxDOT. TxDOT has assembled a set of documents relating to the Project (the “Reference
Information Documents” or the “RIDs”) that will be made available upon issuance of this
RFQ on the Project Webpage. Proposers are responsible for checking the Project
Webpage regularly for Addenda to this RFQ, additional RIDs and other procurement-
related information.

The following contact information is for TxDOT'’s “Authorized Representatives” for this
procurement:

Justin Thomey, P.E.

Juan Vallés, P.E.

Texas Department of Transportation

7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752

Email: TXDOT-FTW-ALTD-SEConnector@txdot.gov

RIDs and references to any website (including the Project Webpage) in this RFQ are
provided for reference and background information only. The information contained in the
RIDs or set forth in any referenced website (including the Project Webpage) reflects
information as of any date or time identified therein. TXDOT has not determined whether
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the RIDs or information available on any such website (including the Project Webpage)
are accurate, complete, pertinent, or of any other value to Proposers. TxXDOT makes no
representation as to the accuracy, completeness or pertinence of the RIDs or information
in any referenced website (including the Project Webpage) and, in addition, shall not be
responsible for any interpretations thereof or conclusions drawn therefrom. The
statements made in the RIDs or in any referenced website (including the Project
Webpage) that are not purely historical are forward-looking statements, including
TxDOT’s expectations, intentions or strategies regarding the future. These statements
are based on information then available to TxDOT, and TxDOT assumes no obligation to
update any such forward-looking statements. Upon issuance of the final RFP, the DBC
will specify to what extent the RIDs may be relied upon.

1.2 Definitions and Acronyms

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used
in this RFQ, and refer to the DBC Term Sheet in Exhibit F or CMC Term Sheet in Exhibit
G, as applicable, for the meaning of certain other capitalized terms and acronyms used
but not defined herein or in Exhibit A of this RFQ.

2. DESCRIPTION OF PROJECT OPPORTUNITY
2.1 Description of the Proposed Contracting Opportunity

TxDOT intends, through this procurement, to enter into a DBC that will result in cost-
effective and expedited completion of all elements of the Project. The DBC is comprised
of a Design-Build Agreement (“DBA”) for the Project and TxDOT’s DBA General
Conditions Items 1-9, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project.

The contract documents (“Contract Documents”) will also include TxDOT’s Design-Build
Specifications Items 10-28, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project.

The Contract Documents will obligate the selected Proposer (the “Design-Build
Contractor” or the “DB Contractor”) to design and construct the Project. In addition to the
Contract Documents, TxDOT intends, through this procurement, to enter into a CMC,
which is comprised of a Capital Maintenance Agreement (“CMA”) for the Project, TxDOT’s
CMA General Conditions Items 1-8, TxDOT’s CMA Specification ltem 9, and all exhibits
and incorporated documents, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project. The capital
maintenance contract documents (“CMC Documents”) will obligate the DB Contractor to
perform capital maintenance for the Project at TXDOT’s election.

The DBC will include a lump sum, fixed price to complete the Project. The DBC will set
forth the terms of the DB Contractor compensation, which will be based on progress
payments subject to a maximum payment curve. The DBC is expected to include a one-
year general warranty following the completion of the Project.
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The CMC will consist of three five-year optional terms, exercisable by TxDOT, in its sole
discretion, to require the DB Contractor to perform capital maintenance on the Project for
up to 15 years. The exercise of one option shall not require TxDOT to exercise a further
option. Further, TXDOT will not exercise subsequent capital maintenance options if a prior
option has not been exercised.

Proposers are advised to review the draft DBC Term Sheet attached as Exhibit F and the
draft CMC Term Sheet attached as Exhibit G for additional details of the DB Contractor’s
anticipated obligations and responsibilities in connection with the Project. Further terms,
conditions and parameters determining the nature of the parties’ responsibilities will be
set forth in more detail in the RFP.

2.2 Project Objectives
The following objectives have been developed for the Project:
. Improve overall mobility, operational efficiency, accessibility, safety, and
emergency response within the Project area by providing additional

capacity to meet current and future travel demands.

J Minimize delays to the traveling public and inconvenience to the
surrounding communities while maximizing safety in the corridor during
construction.

J Facilitate long-term congestion management and relief in the corridor by
accommodating the movement of people and goods for multiple modes of
travel.

o Improve connectivity within the Project area to adjacent parcels by

increasing multi-modal transportation facilities within the Project area.

. Complete the Project on schedule, on budget and to the highest degree of
quality possible.

2.3 Project Scope

The Project scope components include the design, construction and maintenance of
approximately 16.6 miles of non-tolled improvements to 1-20 from Forest Hill Drive to Park
Springs Boulevard, to 1-820 from 1-20 to Brentwood Stair Road, and to US 287 from
Bishop Street to Sublett Road, as shown in the Preliminary Schematic Design. See
Exhibit D for further information regarding the Project.
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3. DESCRIPTION OF PROCUREMENT PROCESS
3.1 Procurement Process

TxDOT reserves the right, in its sole discretion, to modify the following procurement
process to comply with applicable law or to address the best interests of TxXDOT and the
State of Texas, including canceling the procurement.

TxDOT will evaluate the QSs it receives in response to this RFQ and intends to establish,
according to criteria generally outlined herein, a shortlist of two or more Proposers that
are eligible to receive the RFP.

Following the shortlisting of Proposers, TxDOT anticipates releasing a draft RFP for
review and comment by the shortlisted Proposers. Following receipt of written comments,
TxDOT may schedule one-on-one or group meetings to discuss issues and comments
identified by the shortlisted Proposer teams. This process is referred to as the industry
review process. Specific details concerning the industry review process will be made
available to the shortlisted Proposer teams following the shortlisting announcement.

After consideration of input from shortlisted Proposers, and if authorized by the
Commission, TxDOT plans to issue a final RFP to the shortlisted Proposers. If TxDOT
moves forward with the procurement, the final RFP will include a scope of work, draft
Contract Documents and CMC Documents and the objective methodology for
determining the overall best value Proposal.

Following receipt and evaluation of Proposals, based on a determination of apparent best
value, the Commission may select a Proposer for negotiations, and authorize TxDOT to
finalize the Contract Documents and CMC Documents for award and execution. If
negotiations are not successful with the apparent best value Proposer, TxXDOT may
negotiate with the next highest rated Proposer. Alternatively, the procurement may be
terminated.

The Commission has given TxDOT broad direction on the content and methodology for
the solicitation of Proposals from shortlisted Proposers, the selection of a Proposer whose
Proposal offers the apparent best value to TxDOT and the terms and conditions the
Contract Documents and CMC Documents must contain to be deemed satisfactory.
Proposers are advised that the evaluation criteria and weightings for the scoring of the
Proposals may differ from the criteria set forth herein to evaluate QSs.

Award of the DBC and CMC by the Commission will be conditioned upon finalization and
execution of the Contract Documents and CMC Documents, and the satisfaction of other
conditions that will be set forth in the RFP and Minute Order adopted by the Commission.
Such conditions may include, among others, that the Proposer has either (a) an
Aggregate Available Bidding Capacity in an amount equal to or greater than the
Proposer’s price for the construction work at the time of final award or (b) TxDOT'’s
approval of a plan demonstrating how and when the Proposer will achieve a positive
Aggregate Available Bidding Capacity after final award.
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3.2 Payment for Work Product

As contemplated by Section 223.249 of the Code, TxDOT intends to pay each
unsuccessful Proposer that submits a Proposal responsive to the RFP a payment for work
product up to a maximum stipulated amount authorized by the Commission and set forth
in the RFP, and not exceeding the value of the work product contained in its Proposal
that TxDOT determines can be used in performance of its functions. Specific provisions
regarding payment of the stipulated amounts will be included in the RFP. There will be no
payment to Proposers who are not shortlisted.

3.3 Procurement Schedule

TxDOT anticipates carrying out the first phase of the procurement process contemplated
hereby in accordance with the following schedule:

Issue RFQ January 17, 2020
Deadline for questions regarding the RFQ  January 30, 2020 at 12:00 noon

Industry Workshop (Regional Training
Center, TxDOT Fort Worth District, 5501 February 7, 2020 at 9:00 AM
McCart Avenue, Fort Worth, Texas 76133)

Issue Addendum #1 to the RFQ February 13, 2020

Deadline for questions regarding

Addendum #1 to the RFQ February 18, 2020 at 12:00 noon

Issue Addendum #2 to the RFQ February 28, 2020
Three business days after the

Addendum is issued (but no later than
the QS Due Date)

Questions relating to any Addendum
issued after February 13, 2020

QS Due Date April 15, 2020 at 12:00 noon

This schedule is subject to modification at the sole discretion of TxDOT. Proposers will
be notified of any change by an Addendum to this RFQ. TxDOT intends to issue the RFP
shortly after selection of the shortlisted Proposers and to prosecute the procurement to a
DBC and CMC award thereafter. TXDOT anticipates conditionally awarding a DBC and
CMC for the Project in Spring 2021 and executing the contracts in Summer 2021.

All times set forth herein shall be local Central Time in Austin, Texas.
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3.4 Industry Workshop

TxDOT intends to hold an industry workshop at the Regional Training Center, TxDOT
Fort Worth District, 5501 McCart Avenue, Fort Worth, Texas 76133 on the date and time
specified in Section 3.3. Attendance at this workshop is not mandatory and interested
parties shall remain eligible to submit a QS if they do not attend the workshop. Further
information regarding the workshop will be made available on the Project Webpage.

3.5 AQuestions and Requests for Clarification; Addenda

In order to facilitate receipt, processing and response, Proposers must submit all
questions and requests for clarification regarding this procurement in writing to the
Authorized Representatives via email to: TXDOT-FTW-ALTD-SEConnector@txdot.gov.

Proposers are responsible for ensuring that any written communications clearly indicate
on the first page or in the subject line, as applicable, that the material relates to the
Project. TxXDOT may make edits in Addenda to this RFQ in response to clarification
requests. Alternatively, TXDOT may respond to those questions that TxDOT deems to be
material and not adequately addressed through potential Addenda to the RFQ. TxDOT
will post any such responses and Addenda to this RFQ on the Project Webpage.

Proposers are responsible for monitoring the Project Webpage for information concerning
this procurement as teams responding to this RFQ will be required to acknowledge in the
transmittal letter (Form A) that they have received and reviewed all materials posted
thereon.

3.6 Ombudsman

TxDOT has designated an employee who is not involved in this procurement to act as an
ombudsman. Subject to the deadline for questions regarding the RFQ set forth in Section
3.3, a Proposer may submit confidential communications to the ombudsman, including
questions, comments or complaints regarding the procurement, if the Proposer believes
in good faith that confidentiality is essential. After receiving such confidential
communications regarding the procurement process, the ombudsman shall, to the extent
practicable, remove any information identifying the Proposer and shall forward the
communication to TxDOT’s Authorized Representatives as identified in Section 1.1.
TxDOT’s designated ombudsman for this procurement is:

Ms. Becky Blewett, Esq.

Deputy General Counsel

Texas Department of Transportation
125 E. 11t St.

Austin, Texas 78701

Email: Becky.Blewett@txdot.gov
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3.7 Federal Requirements

Proposers are advised that the RFP will be drafted based on the assumption that the
Project and the plan of finance for the Project will remain eligible for federal-aid funds.
Therefore, the procurement documents, including the Contract Documents and CMC
Documents, must conform to requirements of applicable federal law, regulations and
policies. TxDOT anticipates that certain federal procurement requirements will apply,
including but not limited to Equal Employment Opportunity requirements (Title VI of the
Civil Rights Act of 1964, as amended), requirements applicable to Disadvantaged
Business Enterprises (“DBEs”) (49 CFR § 26, as amended), Small Business Act
requirements (15 U.S.C. § 631 et seq.), Buy America requirements (49 CFR § 661) and
Davis-Bacon wage rates. TxDOT reserves the right to modify the procurement process
described herein to address any concerns, conditions or requirements of federal
agencies, including the Federal Highway Administration (“FHWA”). Proposers shall be
notified in writing via an Addendum of any such modifications.

3.8 DBE Requirements

TxDOT has determined that DBE requirements will apply to the Project. TxDOT has
adopted the definition of DBEs set forth in 49 CFR § 26.5. TxDOT currently estimates the
DBE goals for the Project will be 23% of the design-build price allocable to professional
services and 14.5% of the design-build price allocable to construction work. Information
regarding DBE requirements and goals will be included in the RFP. In responding to this
RFQ, a Proposer team may include and identify team members to satisfy DBE goals. It
is the policy of TxDOT to encourage the participation of DBESs, historically underutilized
businesses, women-owned business enterprises and minority business enterprises in all
facets of the business activities of TxDOT, consistent with applicable laws and
regulations. Specific provisions concerning DBE requirements will be set forth in the RFP.

3.9 Liability, Insurance and Security

The DB Contractor will be required to assume liabilities, to provide bonds and insurance
coverage, and to indemnify and defend TxDOT against third party claims as specified in
the DBC and CMC. TxDOT, as owner of the Project, will have the benefit of tort liability
limitations to the extent permitted by Texas law. TxDOT is prohibited by Texas law from
indemnifying any Proposer or the DB Contractor. The State of Texas and TxDOT do not
intend that there be any waiver of their respective sovereign immunity protections under
Texas law. Specific provisions concerning forms of security, bonding, guarantees,
insurance and indemnity will be set forth in the RFP, DBC and CMC.

4. QS CONTENT AND SUBMITTAL REQUIREMENTS
4.1 General

TxDOT expects QSs submitted in response to this RFQ to provide enough information
about the requested items so as to allow TxDOT to evaluate and competitively rank and
shortlist the Proposers based on the criteria set forth herein. Except for original
documents expressly required in Exhibit B, Section C that exist in a different language,
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QSs shall be submitted exclusively in the English language, inclusive of English units of
measure and cost terms in United States of America dollar denominations.

In the event of any discrepancies between a hard copy and an electronic copy of a
document submitted by a Proposer, the hard copy version will prevail.

4.2 Format

(@) Number of Copies: Each responding Proposer shall submit (i) 10
digital copies of Volume 1 of its QS in a single searchable Adobe
Acrobat PDF document, bookmarked for ease of navigation, on
separate USB drives placed in a sealed package, labeled as Volume
1 and (ii) 10 digital copies of Volume 2 of its QS in a single searchable
Adobe Acrobat PDF document, bookmarked for ease of navigation,
on separate USB drives placed in a sealed package, labeled as
Volume 2. The Proposer's name must be clearly marked on the
external surface of each USB drive. For Proposers submitting
financial information for more than one entity, the information
required to be included in Volume 2 on USB drives may be submitted
on separate USB drives for each entity, with all USB drives to be
included together in a sealed package, labeled as Volume 2. None
of the USB drives shall contain any files other than the
aforementioned files. Individual electronic files may not exceed 100
MB without prior TxDOT approval. In addition to the digital copies,
each Proposer shall submit one original hard copy and two additional
hard copies (for a total of three hard copies) of Volume 1 of its QS;
the original and additional hard copy each in its own loose-leaf three-
ring binder. These binders shall be contained in a sealed package,
labeled as Volume 1. Each responding Proposer shall also submit
one original hard copy and two additional hard copies (for a total of
three hard copies) of Volume 2 of its QS; the original and additional
hard copy each in its own loose-leaf three-ring binder. These binders
shall be contained in a sealed package, labeled as Volume 2. The
original must be clearly marked “Original” on its face and spine. The
Proposer's name must be clearly marked on the spine of each
original and hard copy binder.

(b)  General Format Requirements: Submittals must be set up on 8-1/2”
x 117 sized pages, with hard copies submitted on white paper and
bound. Double-sided printing is encouraged. 11” x 17” pages are
allowed for schematics, maps, organizational charts, drawings,
tables and schedules. However, narrative text cannot be included on
such 117 x 17” pages, except for brief captions necessary to title or
describe graphics. Any other narrative text included on an 117 x 177
page may be disregarded by TxDOT. Each 11” x 17” page will be
counted as a single page. Printed lines may be single-spaced.
Insofar as is practical or economical, all paper stock used shall be
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(c)

(d)

composed of recycled materials. Forms shall not be modified other
than to include requested information. If TXDOT issues any Addenda
to the RFQ that do not change a form except for noting the
Addendum number and date in the footer, TXDOT will accept an
earlier version of the form so long as the earlier version of the form
submitted with the QS is otherwise the most up-to-date version of the
form.

Volume 1 Requirements: Volume 1 (as described in Exhibit B) shall
have all pages numbered consecutively within each section of the
QS, other than required forms which shall be individually numbered,
including any 11” x 17” pages (insofar as they are allowed as stated
in Section 4.2) and must conform to the page limitations identified in
Exhibit A, Section 2 of this RFQ. Each printed side shall be
considered one page for purposes of the page limits for certain
sections of Volume 1 set forth in Exhibit A. Volume 1 must be
presented in Arial (not Arial Narrow), 12-point font, including in
diagrams, organizational charts and other such graphics.

Volume 2 Requirements: Volume 2 (as described in Exhibit C) does
not have page numbering, page limitation or type font size
requirements.

Standard corporate brochures, awards and marketing materials shall
not be included in the QS, and TxDOT does not commit to review
any materials included in a QS that are not specifically required by
the RFQ.

4.3 Contents and Organization

Proposers must organize their QS in the order set forth in Exhibit A. Each volume may be
subdivided as needed; dividers do not count as pages subject to page limitations noted
herein, but content on any dividers will not be evaluated.

4.4 QS Submittal Requirements

All packages constituting the QS shall be individually labeled as follows:

Response to the Request for Qualifications
for the Southeast Connector Project
through a Design-Build Contract
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QSs shall be delivered by hand or courier to the following address:

Juan Vallés, P.E.

Project Finance, Debt & Strategic Contracts Division
Texas Department of Transportation

7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752

QSs will be accepted only at this address. TxDOT will not accept facsimile or other
electronically submitted QSs. Acknowledgment of receipt of QSs will be evidenced by the
issuance of a receipt by a member of TxDOT staff. A copy of the receipt issued by TxDOT
will be provided to the applicable Proposer upon request. QSs will be accepted and must
be received by TxDOT during normal business hours before 12:00 noon (Central Time)
on the QS Due Date specified in Section 3.3. QSs not received prior to such time on the
QS Due Date at the above address shall be rejected and will not be considered by TxDOT
for evaluation or shortlisting.

Proposers are solely responsible for assuring that TxDOT receives their QSs by the
specified delivery date and time at the address listed above. TxDOT shall not be
responsible for delays in delivery caused by weather, difficulties experienced by couriers
or delivery services, misrouting of packages by courier or delivery services, improper,
incorrect or incomplete addressing of deliveries and other occurrences beyond the control
of TxDOT.

5. EVALUATION PROCESS AND CRITERIA
5.1 Responsiveness
Each QS will be reviewed for:

(@) conformance to the RFQ instructions regarding organization and
format; and

(b)  responsiveness to the requirements set forth in this RFQ.

Those QSs not responsive to this RFQ may be excluded from further consideration, and
the Proposer will be so advised. TxDOT may also exclude from consideration any
Proposer whose QS contains a material misrepresentation.

In order for project experience provided in any QS to be considered responsive, Forms
D-1, D-2, D-3 and D-4 shall list only reference projects for which the corporate entity
(company, joint venture, partnership or consortium) providing the engineering,
construction, independent quality assurance, or maintenance experience on the
reference project is respectively: (i) the Lead Engineering Firm, Lead Contractor,
Independent Quality Firm (“IQF”) or Lead Maintenance Firm; (ii) a controlled subsidiary
of such Lead Engineering Firm, Lead Contractor, IQF or Lead Maintenance Firm; or (iii)
if the Lead Engineering Firm, Lead Contractor, IQF or Lead Maintenance Firm is a joint
venture, a member of such joint venture that will perform at least 30% of the relevant work
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or a controlled subsidiary of such joint venture member (as those terms are defined in
Exhibit A). Experience may be listed for an entity described in clause (i), (ii), or (iii) only
on projects in which such entity was ultimately responsible for at least 30% of the relevant
work. Project experience provided by a parent or sister company of the Lead Engineering
Firm, Lead Contractor, IQF or Lead Maintenance Firm, as applicable, shall not be
considered responsive to this QS, unless such parent or sister company is a Guarantor
in accordance with this RFQ.

Except as set forth in Table 4 in Exhibit B, Key Personnel must be employed by either:
(A) an Equity Member, Lead Engineering Firm, Lead Contractor, IQF or Lead
Maintenance Firm; (B) a controlled subsidiary of such Equity Member, Lead Engineering
Firm, Lead Contractor, IQF or Lead Maintenance Firm; (C) if the Lead Engineering Firm,
Lead Contractor, IQF or Lead Maintenance Firm is a joint venture, a member of such joint
venture that will perform at least 30% of the relevant work or a controlled subsidiary of
such joint venture member; or (D) a parent or sister company of an Equity Member, if
such parent or sister company serves as a Guarantor.

5.2 Pass/Fail Review

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will
evaluate each QS based upon the pass/fail criteria set forth below. A Proposer must
obtain a “pass” on all pass/fail items in order for its QS to be evaluated qualitatively under
Section 5.3.

(@) The QS contains an original executed transmittal letter as required
in Exhibit B, Section A(a).

(b)  The Proposer or Lead Contractor is capable of obtaining a payment
bond and a performance bond, each in the amount set forth in Exhibit
B, Section |, from a surety rated in the top two categories by two
nationally recognized rating agencies or rated at least A minus (A-)
or better and Class VIII or better by A.M. Best and Company, as
evidenced by the Surety Letter provided in Volume 1 as required by
Exhibit B, Section |.

(c) Neither the Proposer nor any other entity that has submitted Form C
as required by this RFQ: (i) has been disqualified, removed, debarred
or suspended from performing or bidding on work for the State of
Texas or any local government within the State of Texas where such
disqualification, removal, debarment or suspension has resulted in
the Proposer or other entity being currently disqualified, removed,
debarred or suspended from performing or bidding on TxDOT
contracts or, (ii) is currently disqualified, removed, debarred or
suspended from performing or bidding on work for the federal
government or at least three other states.

Texas Department of Transportation Page 11 Request for Qualifications Addendum #2
Southeast Connector Project
February 28, 2020



(d)  The Proposer has the financial capability to carry out the Project
responsibilities potentially allocated to it. In determining the financial
capability of the Proposer, TxDOT will consider the materials
provided in Volume 2 of the QS (see Exhibit C), the Tangible Net
Worth of the Proposer and any Guarantor, and any other information
that TxDOT considers relevant, including the Aggregate Available
Bidding Capacity. The determination as to whether the Proposer has
the financial capability to carry out the Project responsibilities
potentially allocated to it, either with or without a Guarantor, is in
TxDOT’s sole discretion. Any Proposer that fails to demonstrate the
combined Tangible Net Worth of (i) DB Contractor or, if DB
Contractor is a joint venture or partnership its Equity Members, and
(if) any Guarantor(s), is equal to or greater than $275 million shall fail
this criterion.

(e)  The QS includes a valid prequalification letter from TxDOT indicating
the Adjusted Bidding Capacity for each of the Proposer entities
required to be prequalified, as described in Exhibit C, Section D.

() The information disclosed in Form C does not materially adversely
affect the Proposer’s ability to carry out the Project responsibilities
potentially allocated to it.

5.3 Qualifications Evaluation Criteria and Weighting

Each responsive QS passing all of the “pass/fail” qualification requirements set forth
above in Section 5.2 will be evaluated and scored according to the criteria set forth below.
The relative weighting or importance of the evaluation criteria within each category is
described in Sections 5.3.1, 5.3.2 and 5.3.3 below.

5.3.1. Project Qualifications and Experience (65% Weighting)

The background and experience of the Proposer, each team member and Key Personnel
with developing, designing, fabricating, constructing and maintaining comparable projects
will be evaluated in accordance with the criteria set forth in this Section 5.3.1. For these
purposes, TxDOT considers a comparable project to be any road project of similar size,
scope and complexity, whether or not such project was delivered through a design-build
contract or otherwise. Although design-build-maintain experience is not a prerequisite for
a QS to be considered responsive, a brief description of the design-build-maintain
management approach that the Proposer commits to implementing must be provided in
response to Exhibit B, Section D.

(@) The extent, depth, strength and likelihood of success of the
Proposer's and each team member’'s experience with designing
comparable projects as shown in Proposer’s response to Exhibit B,
Section E and Form D-1 (12 points).
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(f)

The extent, depth, strength and likelihood of success of the
Proposer’s and each team member’s experience with constructing
comparable projects as shown in Proposer’s response to Exhibit B,
Section E and Form D-2 (12 points).

The extent, depth, strength and likelihood of success of the
Proposer’'s and each team member's experience with performing
quality assurance on comparable projects as shown in Proposer’'s
response to Exhibit B, Section E and Form D-3 (12 points).

The extent, depth, strength and likelihood of success of the
Proposer’s and each team member’s experience with maintaining
comparable projects as shown in Proposer’s response to Exhibit B,
Section E and Form D-4 (5 points).

The stability, strength and likelihood of success of the proposed
management structure and team as shown in Proposer’s response
to Exhibit B, Section D (8 points).

The strength and depth of experience of the following Key Personnel
for the Project listed in Proposer’s response to Exhibit B, Section H
(12 points total):

i) Project Manager (2.5 points);
ii) Construction Manager (1.5 points);
iii) Design Manager (1.5 points);

iv) Lead Maintenance of Traffic (“MOT”) Design Engineer (1.5
points);

V) IQF Manager (1.5 points);

Vi) Professional Services Quality Assurance Manager (0.5 point);
vii)  Maintenance Manager (1.0 point);

viii)  Safety Manager (1.0 point); and

iX) Lead MOT Implementation Manager (1.0 point).

Responsiveness toward the DBE involvement, including any
description of innovative approaches, unique outreach or marketing
concepts used successfully by the Proposer or its team members to
encourage DBE participation as described on Form E, and previous
experience working with DBEs based on information provided in
response to Exhibit B, Section J (4 points).
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Project, Key Personnel, and DBE references, submitted Forms H, |, J-1 and J-2, and the
information provided as required in Exhibit B, Sections D, E, H, and J, will be used, as
deemed appropriate by TxDOT. In addition, performance evaluations prepared by TxDOT
in accordance with Title 43, Section 27.3 or Section 9.152 of the Rules, or other
performance evaluations prepared by TxDOT that are determined to be relevant to the
Project will be used, as deemed appropriate by TxDOT, to assist in the evaluation of the
criteria set forth in Sections 5.3.1(a) — (g) to the extent that such evaluations concern the
performance of the Proposer or any team member.

5.3.2 Statement of Technical Approach (25% Weighting)

The Statement of Technical Approach will be evaluated in accordance with the following
criteria:

(@) The extent to which the Statement of Technical Approach
demonstrates a full understanding of the Project's scope and
complexity, including Project maintenance with respect to capital
maintenance services (6 points).

(b) The extent to which the Statement of Technical Approach
demonstrates a complete understanding of Project risks and
potential solutions, regardless of ownership of such risks, that may
arise during all Project phases, including design, construction and
maintenance (12 points).

(c) The extent to which the Statement of Technical Approach
demonstrates the ability to plan, organize and execute the
independent quality assurance program to ensure the quality of the
work meets or exceeds the Project requirements, including by having
sufficient quality assurance personnel at all times (4 points).

(d) The extent to which the Statement of Technical Approach
demonstrates the ability to secure and integrate DBEs, local and
non-local, for a project of the size and complexity of this Project and
potential solutions and approaches to addressing issues and
challenges in securing and integrating DBEs for the Project (3
points).

5.3.3 Safety Qualifications (10% Weighting)

This RFQ seeks to identify those Proposers that can demonstrate the ability to develop
and implement an effective safety program for the Project that ensures worker safety and
protects the traveling public. The safety qualifications of the Proposer, as documented in
Form F submitted by the Lead Contractor and, if applicable, other entities required to
submit Form F, will be evaluated to assess the strength and consistency of the Proposer’s
safety records, as demonstrated by:

(@) Fatal injury rate (“FIR”) per 100,000 full-time workers (3 points);
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(b) Incidence rate (“IR”) of injury and illness cases per 100 full-time
workers (4 points); and

(c) National Council on Compensation Insurance (“NCCI”) experience
modifier (3 points).

If the QS provides more than one Form F in accordance with Exhibit B, Section G, the
Proposer’s score for each of the criteria set forth in (a), (b) and (c) above will be based
on the safety record of the entity with the highest IR for the relevant criterion. The points
for each criterion listed in (a), (b) and (c) above will be awarded to the Proposer if the
Lead Contractor’s (or other entity’s, as applicable) rates for all years set forth on Form F
for the relevant criterion are less than or equal to the industry averages for such years,
as set forth on Form F. The Proposer will receive no points for a particular criterion if the
Lead Contractor’s (or other entity’s, as applicable) rate for such criterion for any of the
years set forth on Form F is higher than the industry average for the relevant year set
forth on Form F.

5.4 QS Evaluation Procedure

TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in
accordance with the above criteria and to make recommendations to the Commission.
TxDOT may, at any time, request additional information or clarification from the Proposer,
or may request the Proposer to verify or certify certain aspects of its QS. Evaluations and
rankings of QSs are subject to the sole discretion of TXDOT. TxDOT will make the final
determinations of the Proposers to be shortlisted in its sole discretion, and in the best
interests of the State of Texas. TxDOT may also schedule interviews with one or more
Proposers on a one-on-one basis for the purpose of enhancing TxDOT’s understanding
of the QSs and obtaining clarifications of the terms contained in the QSs.

Proposers are advised that, following the submission of QSs, the following organizational
changes are not permitted without TxDOT approval: (i) deletion or substitution of a
Proposer team member identified in the QS; (ii) deletion or substitution of an equity owner
of the Proposer, a Guarantor or any other entity that will bear financial responsibility or
liability for the performance of the Proposer; and (iii)) other changes in the equity
ownership or team membership of a Proposer, including the addition of new
subcontractors and other team members not identified in the QS. Proposers are further
advised that the evaluation and weightings for the evaluation of the Proposals under the
RFP may differ from the criteria set forth in this RFQ for the evaluation of QSs. Proposers
are further advised that persons nominated for Key Personnel positions in the QS may
not be changed without TXxDOT approval.

6. COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL
CONFLICTS OF INTEREST

6.1 Improper Communications and Contacts

The following rules of contact shall apply during the procurement for the Project, which
began upon the date of issuance of this RFQ and will be completed with the execution of
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the DBC and CMC. These rules are designed to promote a fair and unbiased procurement
process. Contact includes face-to-face, telephone, facsimile, email or formal written

communication.

The specific rules of contact are as follows:

(@)

(b)

(c)

After submittal of QSs, no Proposer or any of its team members may
communicate with another Proposer or its team members with regard
to the RFP or either team’s QS or Proposal.

The Proposers (including all team members) shall correspond with
TxDOT regarding the RFQ and RFP only through TxDOT's
Authorized Representatives’ address and email address specified in
Section 1.1 and the Proposer’s Official Representative.

(1)  The Proposer’s “Official Representative” shall initially be the
person designated in Form B-2 of its QS as the single point of
contact for the Proposer. If a Proposer changes its Official
Representative at any time, the Proposer shall provide
TxDOT’s Authorized Representatives with the name, address
and email address of such new Official Representative.
Failure to identify an Official Representative in writing may
result in a Proposer failing to receive important
communications from TxDOT. TxDOT is not responsible for
any such failure.

Commencing with the issuance of this RFQ and continuing until the
earliest of (i) award and execution of the DBC and CMC, (ii) rejection
of all Proposals by TxDOT or (iii) cancellation of the procurement, no
Proposer or representative thereof shall have any communications
regarding the RFQ, RFP or the procurement except as expressly
authorized herein. No communications shall be permitted with any
member of the Commission, any Commission staff or aides, or with
any TxDOT staff, advisors, contractors or consultants involved with
the procurement or the Project, except for communications with
TxDOT consultants who have completed their services for the
Project and have been released by TxDOT, communications
expressly permitted by the RFQ or RFP, or except as approved in
advance by the Director of the Project Finance, Debt & Strategic
Contracts Division, in his/her sole discretion. The foregoing
restriction shall not, however, preclude or restrict communications
with regard to matters unrelated to this RFQ, the RFP or the
procurement or from participating in public meetings of the
Commission or any public or Proposer workshop related to this RFQ
or the RFP.
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(d) No Proposer or any of its team members shall contact stakeholders
regarding the Project. Project stakeholders include, but are not
limited to, elected or appointed officials, employees, representatives
and members of the entities listed below, except as specifically
approved by TxDOT in writing: FHWA, Arlington Independent School
District, City of Arlington, City of Forest Hill, City of Fort Worth, City
of Kennedale, City of Mansfield, Fort Worth Independent School
District, Kennedale Independent School District, North Central Texas
Council of Governments, ONCOR Transmission, Southeast Tarrant
Transportation Coalition, Tarrant County, Trinity Metro, Union Pacific
Railroad (“UPRR”), private utility owners within or adjacent to the
Project, and property owners adjacent to the Project.

(e) Each Proposer shall be responsible for ensuring all of its team
members comply with the rules of contact.

(f) All communications determined to be improper, at the sole discretion
of TxDOT, may result in disqualification.

(@)  Allofficial information regarding the Project will be disseminated only
from TxDOT’s office on TxDOT letterhead or on the Project
Webpage. All correspondence will be in writing and signed by an
Authorized Representative. TxDOT will not be responsible for or
bound by any oral exchange or other information exchange that
occurs outside of the official processes specified herein.

6.2 Public Information Act
6.2.1 Disclosure Waiver

Each Proposer, by submitting a QS to TxDOT in response to this RFQ, consents to the
disclosures described in this RFQ, including this Section 6.2, and all other disclosures
required by law, and expressly waives any right to contest, impede, prevent or delay such
disclosure, or to initiate any proceeding that may have the effect of impeding, preventing
or delaying such disclosure, under the Public Information Act codified in Texas
Government Code Chapter 552 (the “Act”), the Code, the Rules or any other law relating
to the confidentiality or disclosure of information. Under no circumstances will TxXDOT be
responsible or liable to a Proposer or any other party as a result of disclosing any such
materials. Proposer hereby further agrees to assist TXDOT in complying with these
disclosure requirements.

6.2.2 Observers During Evaluation

Proposers are advised that observers from federal or other agencies, including
representatives of FHWA and local governmental entities, may observe the QS evaluation
process and will have the opportunity to review the QSs after the QS Due Date.

Texas Department of Transportation Page 17 Request for Qualifications Addendum #2
Southeast Connector Project
February 28, 2020



6.2.3 Public Disclosure of QS Documents

Proposers are advised that all portions of the QS other than Volume 2 may be publicly
disclosed by TxDOT at any time and at TxDOT's sole discretion. Proposers may label
material included in Volume 2 as confidential. No materials in Volume 1 may be labeled
confidential.

6.2.4 Disclosure Process for Requests under the Act

If a request is made under the Act for disclosure of Volume 2 of the QS or information
contained therein, TxDOT will submit a request for an opinion from the Office of the
Attorney General prior to disclosing any such documents. The Proposer shall then have
the opportunity to assert its basis for nondisclosure of such documents and claimed
exception under the Act or other applicable law to the Office of the Attorney General within
the time period specified in the notice issued by TxDOT and allowed under the Act.
However, it is the responsibility of the Proposer to monitor such proceedings and make
timely filings. TXDOT may, but is not obligated to, make filings of its own concerning
possible disclosure; however, TxDOT is under no obligation to support the positions of
the Proposer. By submitting a QS to TxDOT in response to the RFQ, each Proposer
consents to, and expressly waives any right to contest, the provision by TxDOT to the
Office of the Attorney General of all, or representative samples of, the QS, in accordance
with the Act, and each Proposer consents to the release of all such information to the
Attorney General for purposes of the Attorney General making a determination in
response to a disclosure request under the Act. Under no circumstances will TXDOT be
responsible or liable to a Proposer or any other party as a result of disclosing any such
materials, whether the disclosure is deemed required by law, by an order of court or the
Office of the Attorney General, or occurs through inadvertence, mistake or negligence on
the part of TxDOT or its officers, employees, contractors or consultants.

All Proposers should obtain and thoroughly familiarize themselves with the Act, the Code,
the Rules and any other provisions applicable to the issue of confidentiality and public
information. TxDOT will not advise a Proposer as to the nature or content of documents
entitled to protection from disclosure under the Code, the Act, the Rules or other Texas
laws, as to the interpretation of such laws, or as to the definition of trade secret. The
Proposer shall be solely responsible for all determinations made by it under applicable
laws. Each Proposer is advised to contact its own legal counsel concerning the effect of
applicable laws to that Proposer’s own circumstances.

In the event of any proceeding or litigation concerning the disclosure of any QS, or portion
thereof, submitted by the Proposer, the Proposer shall be responsible for prosecuting or
defending any action concerning the materials at its sole expense and risk; provided,
however, that TxDOT reserves the right, in its sole discretion, to intervene or participate
in the litigation in such manner as it deems necessary or desirable. All costs and fees
(including attorneys’ fees and costs) incurred by TxDOT in connection with any litigation,
proceeding or request for disclosure shall be reimbursed and paid by the Proposer whose
QS is the subject thereof.
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6.3 Organizational Conflicts of Interest

Section 9.155 of the Rules regarding organizational conflicts of interest and 23 CFR §
636.116 apply to this Project. Proposers are advised that these Rules may preclude
certain firms and their divisions and affiliates from participating on a Proposer team.
Proposers should refer to the Rules for more detail and for the definitions of certain terms
used below.

Firms that are prohibited from proposing or joining a Proposer team include, but are not
limited to:

(a) Firms that are providing “preliminary engineering and architectural
services” for the Project or have provided such services will be
prohibited unless TxDOT has issued a written determination that all
work product prepared by the firm and other information and data
provided to the firm in the performance of the services has been or
will be made available to all Proposers prior to the issuance of the

final RFP:

o Civil Associates, Inc.

J Gorrondona & Associates, Inc.

J Halff Associates, Inc.

. HDR

. Divisions or affiliates of any of the above
. Subconsultants of any of the above

(b) Firms that are providing or have provided “environmental services”
for the Project will be prohibited unless TxDOT has issued a written
determination that the firm is not prohibited:

° AmaTerra Environmental, Inc.
. Divisions or affiliates of any of the above
. Subconsultants of any of the above

(c) Firms that are providing or have provided “procurement services” or
“financial services” for the Project will be prohibited:

o Atkins North America, Inc.
o BGE, Inc.
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. CDM Smith, Inc.

J Dallas Aerial Surveys, Inc.
. Ernst & Young Infrastructure Advisors, LLC
) HG Consult, Inc.

. HNTB Corporation

. HVJ Associates, Inc.

o Johnson Mirmiran & Thompson, Inc.

J Mayer Brown LLP

J Priority Engineering, Inc.

. Ramos Consulting, LLC

. Ramos-RS&H JV

) RS&H, Inc.

. SE3, LLC

o Seiler-Lankes Group, LLC

. TAM Consulting Services, LLC

J White Hawk Engineering & Design, LLC

. Divisions or affiliates of any of the above

. Subconsultants of any of the above
If a firm listed in category (a) above wishes to be a Proposer or an equity owner, team
member, consultant or subconsultant of or to a Proposer for the Project, or to have a
financial interest in any of the foregoing entities with respect to the Project, then the firm
(including, as applicable, any of its subconsultants) should submit to TxDOT all work
product prepared by the firm (including, as applicable, any of its subconsultants) for the
Project and any other information and data provided to the firm (including, as applicable,
any of its subconsultants) by TxDOT in the performance of its work on the Project. TxXDOT
will decide, in its sole discretion, whether to make those materials available to all
Proposers prior to the issuance of the final RFP for the Project. If TXDOT decides to make

the materials available, TxDOT will inform the firm of its eligibility to be on a Proposer
team.
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If a firm listed in category (b) above wishes to be a Proposer or an equity owner, team
member, consultant or subconsultant of or to a Proposer for the Project, or to have a
financial interest in any of the foregoing entities with respect to the Project, then the firm
should submit to the TxDOT Executive Director a request for a determination whether
participation in the Project or the performance of particular services with respect to the
Project would constitute a conflict of interest, or for approval of an exception to the
applicability of the conflict of interest rules, as permitted by 43 T.A.C. § 9.155(c)(9).

Proposers are advised that other TXDOT consultants working on the Project may have
an organizational conflict of interest. Proposers are encouraged to review the Rules and
discuss potential conflicts of interest with prospective team members. By submitting its
QS, each Proposer agrees that it has no organizational conflict of interest or potential
organizational conflict of interest, and if an organizational conflict of interest or potential
organizational conflict of interest is thereafter discovered, the Proposer must make an
immediate and full written disclosure to TxDOT that includes a description of the action
that the Proposer has taken, or proposes to take, to avoid or mitigate such conflicts. If an
organizational conflict of interest that the Proposer knew, or should have known about,
but did not disclose is determined to exist during the procurement process, TxXDOT may,
at its discretion, disqualify the Proposer or terminate the DBC and CMC. Proposers are
also advised that TxDOT’s policy is in addition to applicable federal and Texas law. Such
applicable law will also apply to Proposer teams and teaming and may preclude certain
firms and their related entities from participating on a Proposer team.

7. PROTEST PROCEDURES

The Rules sets forth the exclusive protest remedies available with respect to this RFQ
and prescribes exclusive procedures for protests regarding:

(a) allegations that the terms of the RFQ are wholly ambiguous, contrary
to legal requirements applicable to the procurement or exceed
TxDOT’s authority;

(b)  adetermination as to whether a QS is responsive to the requirements
of the RFQ; and

(c) shortlisting determinations.
Any Proposer wishing to file a protest must do so in accordance with the Rules.

Protests concerning the issues described in clause (a) above must be filed as soon as
the basis for the protest is known, but no later than 20 calendar days prior to the QS Due
Date, unless the protest relates to an Addendum to the RFQ, in which case the protest
must be filed no later than five business days after the Addendum is issued. Protests
concerning the issues in clause (a) may be filed only after the Proposer has informally
discussed the nature and basis of the protest with TxDOT, following the procedures
prescribed in the Rules. Protests concerning the issue described in clause (b) above must
be filed no later than five business days after receipt of the notification of non-
responsiveness. Protests concerning the issue described in clause (c) above must be
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filed no later than 10 business days after the earliest of the notification of the shortlist and
the public announcement of the shortlisting determination.

Protests shall be filed by hand-delivery on or before the applicable deadline to TxDOT's
Authorized Representatives at the address set forth in Section 1.1 with a copy to the
General Counsel Division, Texas Department of Transportation, 125 E. 11th Street,
Austin, Texas 78701-2483, as soon as the basis for the protest is known to the Proposer.
Except for protests concerning the issues described in clause (a) above, the Proposer
filing the protest shall concurrently file a copy of the protest with the other Proposers
whose addresses may be obtained from TxDOT’s website.

The protestant shall have the burden of proving its protest. TXDOT may, in its sole
discretion, discuss the protest with the protestant and other Proposers.

8. TXDOT RESERVED RIGHTS

TxDOT reserves to itself all rights (which rights shall be exercisable by TxDOT in its sole
discretion) described herein and available to it under the Code, the Rules and applicable
law, including, without limitation, with or without cause and with or without notice, the right
to:

. Develop the Project in any manner that it, in its sole discretion, deems
necessary. If TXDOT is unable to negotiate a DBC or CMC to its satisfaction
with a Proposer, it may negotiate with the next highest-rated Proposer,
terminate this procurement and pursue other development or solicitations
relating to the Project or exercise such other rights under the Code and
other provisions of Texas law as it deems appropriate.

o Cancel this RFQ or the subsequent RFP, in whole or in part, at any time
prior to the execution by TxDOT of a DBC or CMC, without incurring any
cost obligations or liabilities (except for any payment for work product
required in accordance with the RFP).

. Issue a new request for qualifications after withdrawal of this RFQ or a
subsequent RFP.

J Not issue an RFP.

. Reject any and all submittals, responses and QSs received at any time.

. Modify all dates set or projected in this RFQ.

o Terminate evaluations of QSs or Proposals received at any time.

. Suspend and terminate the DBC or CMC negotiations at any time or elect
not to commence the DBC or CMC negotiations with any responding

Proposer and engage in negotiations with other than the highest-ranked
Proposer.
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o Issue Addenda, supplements and modifications to this RFQ.

. Appoint evaluation committees to review QSs, make recommendations to
the Commission and seek the assistance of outside technical experts and
consultants in connection with the QS evaluation.

o Require confirmation of information furnished by a Proposer, require
additional information from a Proposer concerning its QS and require
additional evidence of qualifications to perform the work described in this
RFQ.

. Seek or obtain data from any source that has the potential to improve the
understanding and evaluation of the responses to this RFQ.

o Add or delete Proposer responsibilities from the information contained in
this RFQ or any subsequent RFP.

. Negotiate with a Proposer without being bound by any provision in its QS
or Proposal.
. Waive deficiencies in a QS, accept and review a non-conforming QS or

permit clarifications or supplements to a QS.
o Disqualify any Proposer that changes its submittal without TxDOT approval.
o Not issue a notice to proceed after execution of the DBC.
. Exercise any other right reserved or afforded to TxDOT under this RFQ.

This RFQ does not commit TxDOT to enter into a contract or proceed with the
procurement described herein. Except as expressly set forth in Section 3.2, TxDOT
and the State of Texas assume no obligations, responsibilities or liabilities, fiscal
or otherwise, to reimburse all or part of the costs incurred, or alleged to have been
incurred, by parties considering a response to and/or responding to this RFQ, or
any subsequent RFP. All of such costs shall be borne solely by each Proposer.

In no event shall TxDOT be bound by, or liable for, any obligations with respect to
the Project until such time (if at all) as a DBC and CMC, in form and substance
satisfactory to TxDOT, has been executed and authorized by TxDOT, and then only
to the extent set forth therein.
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EXHIBIT A. ORGANIZATION OF QUALIFICATIONS STATEMENT
1. DEFINITIONS AND ACRONYMS
1.1. Definitions of Required Proposer Team Members

The following terms describe the members of the Proposer’s team that are required to be
named in the QS:

Equity Member — A member of the Proposer team that is: (a) if the Proposer is a joint
venture, a member of the joint venture; (b) if the Proposer is or will be a limited liability
entity, an equity owner of the Proposer; or (c) if the Proposer is a corporation or other
entity, the Proposer.

Guarantor — An entity acceptable to TxDOT that agrees to provide a guaranty
guaranteeing the obligations of the DB Contractor under the Contract Documents and
CMC Documents in accordance with this RFQ.

Independent Quality Firm (“IQF”) — The member of the Proposer team, whether a single
entity or joint venture, primarily responsible for managing the quality assurance program
for the construction work and performing independent quality assurance material testing,
inspection, and audits of the construction quality management plan (“CQMP”) for the
Project. The IQF and the Professional Services Quality Assurance Firm may be the same
entity.

Key Personnel — The personnel listed in Exhibit B, Section H.

Lead Contractor — The member of the Proposer team, whether a single entity, joint
venture or Newly Formed limited liability company, primarily responsible for the
construction of the Project. If the Lead Contractor is a joint venture or Newly Formed
limited liability company, each of the joint venture or limited liability company members
shall also be considered a Lead Contractor.

Lead Engineering Firm — The member of the Proposer team, whether a single entity or
joint venture, primarily responsible for the design and engineering of the Project.

Lead Maintenance Firm — The member of the Proposer team, whether a single entity or
joint venture, primarily responsible for the maintenance of the Project.

Major Participant — The following Proposer team members: (a) the Lead Engineering
Firm, Lead Contractor, IQF and Lead Maintenance Firm, to the extent they are not Equity
Members, and (b) any other subcontractor identified as of the date of the QS that will
have a subcontract in an amount of at least 5% of the estimated price for the DBC or $20
million, whichever is greater.

Professional Services Quality Assurance Firm (“PSQAF”) — The member of the
Proposer team, whether a single entity or joint venture, primarily responsible for managing
the quality assurance program for professional services and performing independent
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quality assurance reviews of professional service submittals and audits of the
professional services quality management plan for the Project. The Professional Services
Quality Assurance Firm and the IQF may be the same entity.

1.2. Other Defined Terms and Acronyms
Act has the meaning set forth in Section 6.2.1 of the RFQ.

Addenda/Addendum means supplemental additions, deletions, and modifications to the
provisions of the RFQ after the release date of the RFQ.

Adjusted Bidding Capacity means the amount set forth in the prequalification letter
issued by TxDOT in accordance with Section 9.12 of the Rules. Information regarding
prequalification may be found at https://www.txdot.gov/business/contractors/contractor-
prequalification.html.

Aggreqgate Available Bidding Capacity means the amount equal to the sum of the
Available Bidding Capacity for each of the Proposer, Equity Member(s) and any
Guarantor(s).

Authorized Representatives means the official representatives of TxDOT for this
procurement who are identified in Section 1.1 of the RFQ and through whom all
communications with Proposers regarding the RFQ or Project must be conducted.

Available Bidding Capacity means an entity’s Adjusted Bidding Capacity, less the price
of any uncompleted construction work and maintenance work the entity has under TxDOT
contracts as determined by TxDOT.

Capital Maintenance Agreement (“CMA”) means agreement to provide capital
maintenance services for the Project for up to 15 years.

Capital Maintenance Contract (“CMC”) means the CMA and CMA General Conditions.

CMC Documents means the documents identified in the draft CMC Term Sheet set forth
in Exhibit G.

Code has the meaning set forth in Section 1.1 of the RFQ.
Commission means the Texas Transportation Commission.

Contract Documents means the documents identified in the draft DBC Term Sheet set
forth in Exhibit F.

Design-Build Agreement (“DBA”) means the agreement to develop, design and
construct the Project.

Design-Build Contract (“DBC”’) means the DBA and the DBA General Conditions.
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Design-Build Contractor (“DB Contractor”) has the meaning set forth in Section 2.1 of
the RFQ.

Newly Formed means an entity formed within the two years preceding the date of
issuance of the RFQ.

Preliminary Schematic Design means the preliminary design plans for the Project in the
folder titled “Preliminary Schematic Design” in the RIDs.

Project has the meaning set forth in Section 1.1 of the RFQ.

Project Webpage has the meaning set forth in Section 1.1 of the RFQ.

Proposals means the detailed proposals that will be requested from shortlisted
Proposers in accordance with the RFP.

Proposer’s Official Representative has the meaning set forth in Section 6.1 of the RFQ.

Proposers has the meaning set forth in Section 1.1 of the RFQ.

QS Due Date means the deadline, both date and time, for submission of QSs specified
in Section 3.3 of the RFQ.

Qualifications Statement (“QS”) has the meaning set forth in Section 1.1 of the RFQ.

Reference Information Documents (“RIDs”) has the meaning set forth in Section 1.1
of the RFQ.

Request for Proposals (“RFP”) means any request for proposals issued by TxDOT to
the Proposers shortlisted in accordance with this RFQ.

Rules has the meaning set forth in Section 1.1 of the RFQ.

Tangible Net Worth means the difference between (i) the sum of paid-in capital stock
plus preferred stock plus retained earnings, less (ii) the sum of treasury stock plus minority
interest plus intangible assets, including goodwill, patents, and licenses, all determined in
accordance with U.S. Generally Accepted Accounting Principles and as interpreted by
the Securities and Exchange Commission in connection with financial statements filed
pursuant to the Securities Exchange Act of 1934.

2. ORGANIZATION

Proposers are required to assemble their QS in the order prescribed, following the outline
form contained in this Exhibit A. Page limits and responsible parties for each element or
form are indicated below. “NFP” means that a form is not provided by TxDOT; the required
format or documentation is stated in the RFQ. Forms shall not be modified other than to
include requested information.
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Table 1 — Organization of QS

Maximum Aoplicable Firm or Person
Volume of QS Number of psorm Responsible for
Pages Allowed Completing Form
Volume 1 — Technical and Legal Qualifications
Form A —
Transmittal N/A Form A | Proposer
Section A — Letter
General
Executive
Summary 5 pages NFP Proposer
Form B-1 — Proposer;
Information 4 | Equity Member(s);
Section B — Regarding N/A Form B-1 Major Participant(s);
Proposer Proposer Team Guarantor(s)
Team
Information Form B-2 — List
of Proposer 2 pages Form B-2 | Proposer
Team Members
Section C — Form C — Proposer;
Certification Certification Equity Member(s);
and Legal and Legal N/A Form C Major Participant(s);
Qualifications | Qualifications Guarantor(s)
10 pages total,
Section D — including up to
Proposer
Proposer . 3
. Information/ .
Information/ Team organizational
Team , charts; NFP Proposer
. Experience/ B
Experience/ organizational
Management
Management charts shall be
Structure -
Structure limited to 1 per
page
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Table 1 — Organization of QS

Maximum Aoplicable Firm or Person
Volume of QS Number of pfz’ m Responsible for
Pages Allowed ° Completing Form
Lead Engineering
Firm named in QS
(Form D-1);
Forms D-1 Form D-1 Lead antractor
D-2, D-3 and Form D-2 | amed in QS (Form
’ . N/A D-2);
D-4 — Technical Form D-3 IQF named in QS
Experience Form D-4 )
Section E - (Form D-3);
Technical Ilfad Malntderjar(l)cse
P irm named in
Qualifications (Form D-4)
Lead Engineering
Form E — Firm;
Project 3 pages per Form E Lead Contractor;
Description project IQF;
Form Lead Maintenance
Firm
Section F — Statement of
Statement of .
Technical Technical 7 pages NFP Proposer
Approach
Approach PP
Lead Contractor;
Section G — Form F — Guarantor(s) or
Safety Safety N/A Form F | controlled
Qualifications | Questionnaire subsidiaries providing
experience
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Table 1 — Organization of QS

Maximum Aoplicable Firm or Person
Volume of QS Number of pl‘:’orm Responsible for
Pages Allowed Completing Form
Form G-1 — Key
Ker§onnel Work N/A Form G-1 | Proposer
ssignment
Form
Section H -
Key 5 pages per
Personnel person
Identification Form G-2 — Key (gxcludlng
and Personnel Ilgenses,
Qualifications Resume and Ilqenge Form G-2 | Key Personnel
applications
References
and
commitment
statements)
Section | — i Proposer;
Surety Letter Surety Letter N/A Exhibit £ Surety Provider
Proposer;
Equity Member(s);
Lead Contractor;
Form J-1 — Lead Engineerin
DBE N/A Form J-1 | £o 9 9
Information Other entity(ies)
Section J — providing experience
Previous on Forms D-1 or D-2
Experience
Working with Proposer;
DBEs Equity Member(s);
Lead Contractor;
Form J-2 — Lead Engineerin
DBE Reference N/A Form J-2 | £ 9 9
Form Other entity(ies)
providing experience
on Forms D-1 or D-2
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Table 1 — Organization of QS

Maximum Aoplicable Firm or Person
Volume of QS Number of pl‘:’orm Responsible for
Pages Allowed Completing Form
Volume 2 - Financial Qualifications
Section A — , . Proposer;
Financial Financial N/A NEP Equity Member(§),
Statements Lead Contractor;
Statements
Guarantor(s)
Secthn B- Material Proposer;
Material Changes in Equity Member(s);
Changes in nang N/A NFP quity 7
. ) Financial Lead Contractor;
Financial o
o Condition Guarantor(s)
Condition
Section C — Proposer;
Off-Balance Off-Balance N/A NEP Equity Member(s);
Sheet Sheet Liabilities Lead Contractor;
Liabilities Guarantor(s)
Adjusted
Section D — Bidding Proposer;
Bidding Capacity N/A NFP Equity Member(s);
Capacity Prequalification Guarantor(s)
Letter
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EXHIBIT B. TECHNICAL AND LEGAL QUALIFICATIONS
VOLUME 1
Volume 1 of the QS shall contain the following:
Section A General
(a) Form A — Transmittal Letter

A duly authorized official of the Proposer or lead Equity Member must execute the
transmittal letter on Form A. For Proposers that are joint ventures, partnerships, limited
liability companies or other associations, the transmittal letter shall have appended to it
letters on the letterhead stationery of each Equity Member, executed by authorized
officials of each Equity Member, stating that representations, statements and
commitments made by the lead firm on behalf of the Equity Member’s firm have been
authorized by such Equity Member, are correct, and accurately represent the role of the
Equity Member’s firm in the Proposer team.

(b) Executive Summary

An Executive Summary, not exceeding five pages. The Executive Summary shall be
written in a nontechnical style and shall contain sufficient information for reviewers with
both technical and nontechnical backgrounds to become familiar with the Proposer's QS
and its ability to satisfy the financial and technical requirements of the Project.

Section B Proposer Team Information
(@) Form B-1 — Information Regarding Proposer Team

Originals of Form B-1 completed and executed on behalf of each of the following: the
Proposer and each Equity Member, Major Participant and Guarantor. If any of the
foregoing is a joint venture or Newly Formed entity, complete a separate Form B-1 for
each member of or partner in such joint venture or Newly Formed entity. Proposers are
advised that Forms B-1 may be released to the public and media.

(b) Form B-2 — List of Proposer Team Members

A completed Form B-2 comprised of a list of Proposer team members identified in the QS
by proposed role (Equity Member(s), Lead Contractor, Lead Engineering Firm, IQF, Lead
Maintenance Firm, Guarantor(s), PSQAF, and other team members, if applicable).

Section C Certification and Legal Qualifications

Originals of Form C (Certification and Legal Qualifications) completed and executed on
behalf of each of the following: the Proposer and each Equity Member, Major Participant
and Guarantor. If the Proposer, an Equity Member, Major Participant or Guarantor is a

Texas Department of Transportation Page 31 Request for Qualifications Addendum #2
Southeast Connector Project Exhibit B
February 28, 2020



joint venture or Newly Formed entity, complete a separate Form C for each member of or
partner in such joint venture or Newly Formed entity.

Section D Proposer Information/Team Experience/Management Structure

(@)

(c)

(e)

A narrative describing the Proposer's teaming arrangements, its
management structure and design-build-maintenance management
approach. The narrative shall include, at a minimum, a discussion of the
following: (i) how the Proposer will institutionally operate, particularly in light
of the complexity and sequencing of the Project’'s development; (ii) the
experience of the team members working together on other comparable
projects and the results of that experience; (iii) how the management
structure will facilitate the management of the Project risks; and (iv) how the
Proposer’s management structure will facilitate the success of the Project.

An organizational chart showing the Proposer’s Equity Members and Major
Participants. Indicate the percentage of equity interest among the Equity
Members. In instances where the Lead Contractor, Lead Engineering Firm,
IQF or Lead Maintenance Firm is a joint venture, also indicate the
percentage of equity interest for each equity participant in the joint venture.

In addition, any Proposer required to provide a Guarantor shall provide a
table of organization showing the relationship between the applicable Equity
Member or Major Participant and its Guarantor, including any intermediary
companies (see Exhibit C, Section A(f) for instances where a guarantee
may be required).

An organizational chart showing the Proposer’s Management Structure and
‘chain-of-command” with Key Personnel and their employers shown
together with other relevant positions, and identifying major functions to be
performed and their reporting relationships in designing and constructing
the Project. Other relevant personnel may also be shown in the
organizational chart; however, only the qualifications of Key Personnel shall
be submitted (in accordance with Exhibit B, Section H) and evaluated by
TxDOT.

The organizational description and charts may not exceed 10 pages
including up to three organizational charts; organizational charts shall be
limited to one per page.

Section E Technical Qualifications

Provide the following information relevant to qualifications of the Proposer team in
accordance with Section 5.1.
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(a) Forms D-1, D-2, D-3 and D-4 — Technical Experience

The QS shall contain completed Forms D-1, D-2, D-3 and D-4. Project descriptions for
each of the projects listed on Forms D-1, D-2, D-3 and D-4 shall be included immediately
following each Form D as discussed below in Exhibit B, Section E(b).

Form D-1: Technical Experience — Design: Provide details of Lead Engineering Firm’s
experience with a maximum of three projects in compliance with the requirements set
forth in Form D-1 and best meeting the evaluation criteria set forth in Section 5.3.1.

Form D-2: Technical Experience — Construction: Provide details of Lead Contractor’s
experience with a maximum of three projects in compliance with the requirements set
forth in Form D-2 and best meeting the evaluation criteria set forth in Section 5.3.1.

Form D-3: Technical Experience — Independent Quality: Provide details of IQF’s
experience with a maximum of three projects in compliance with the requirements set
forth in Form D-3 and best meeting the evaluation criteria set forth in Section 5.3.1.

Form D-4: Technical Experience — Maintenance: Provide details of Lead Maintenance
Firm’s experience with a maximum of three projects in compliance with the requirements
set forth in Form D-4 and best meeting the evaluation criteria set forth in Section 5.3.1.

For projects/contracts listed for design firms that were traditional consultant/engineering
services contracts (as opposed to design-build contracts), the information sought above
shall be limited only to the consultant/engineering services contract, rather than any
ensuing construction contract where such entity had limited or no involvement.

For projects/contracts listed for construction firms using the traditional design-bid-build
delivery method, the information sought above shall be limited only to the construction
contract, rather than any design contract where such entity had limited or no involvement.
Proposers are requested to verify that contact information is correct, and are advised that,
if the contact information provided is not current, TXDOT may elect to exclude the
experience represented by that project in determining the Proposer’s qualifications.

(b) Form E — Project Description Form (Forms H to be separately submitted)

The QS shall include a completed Form E for each of the three projects listed on Forms
D-1, D-2, D-3 and D-4. The three Forms E for the projects referenced in each of Forms
D-1, D-2, D-3 and D-4 shall be included immediately following the Form D to which they
relate.

Proposers are requested to verify that contact information is correct, and are advised that
if the contact information provided is not current, TXDOT may elect to exclude the
experience represented by that project in determining the Proposer’s qualifications.

In addition to the foregoing requirements, Proposers shall deliver Form H (Technical
Reference Form), with Part | of such Form H completed by Proposers, to each project
owner contact for the projects presented using Form E. Proposers shall request that each
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owner contact submit the completed reference forms directly to TxDOT per the
instructions set forth in Form H by no later than the QS Due Date. The QS shall not contain
any such completed reference forms. TxDOT will use the completed Forms H as it deems
fit to supplement the evaluation of the QS against the evaluation criteria set forth in
Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of completed Forms H for
each project presented using Form E is not a pass/fail criterion under Section 5.2.

For purposes of completing Form H, Proposers may not identify as a reference any of the
TxDOT personnel identified in Table 2 below and Proposers may not contact any such
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Fort
Worth District personnel not identified below) may be contacted for the purpose of

completing Form H.

Table 2 — List of Excluded References from Form H

Project Finance, Debt &
Strategic Contracts

Fort Worth District

General Counsel

Division B
Benjamin Asher Loyl Bussell Claire McGuinness
Carol Luschen John Cordary Jim Bailey
Michael Midkiff Greg Cedillo Jack Ingram

Juan Vallés Michael Gage Administration
Patrick Marotta Justin Thomey James Bass
Carmen Grasoi Kim Umanos Bill Hale

Christopher Chapman Cynthia de la Garza Brian Barth

Scott Spradlin

Frank Estrada

Randall Grones

Heather Collie

Richard Camero

Jeremy Arreguin

John Poskey

Joel Mallard

Korey Coburn

Marty Stewart

Ricardo Gonzalez
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Proposers shall notify TxDOT’s Authorized Representatives if they are unable to identify
and contact any reference based on these exclusions, but Proposers shall not omit a
reference project from Forms D-1, D-2, D-3 or D-4 solely due to its inability to contact any
TxDOT personnel identified in the table above.

Proposers are advised that TxDOT may, in its sole discretion, contact the project owners
listed on Forms E and any references that submit a Form H for additional reference
information to be used as TxDOT deems fit to supplement the evaluation of the QS
against the evaluation criteria set forth in Section 5.3.

Section F  Statement of Technical Approach

Provide a narrative statement of the Proposer’s technical approach to the Project. This
statement shall include the Proposer’s:

(@) Understanding of the Project scope and delivery using design-build
contracting.

(b) Understanding of the Project scope and maintenance with respect to capital
maintenance services.

(c) Identification and understanding of the top Project risks and potential
solutions to address the risks throughout the Project lifecycle.

(d) Understanding and demonstration of the importance of the ability to plan,
organize and execute an independent quality assurance program
throughout the Project lifecycle.

(e)  Understanding of issues and challenges relating to securing and integrating
DBEs, local and non-local, for a project of the size and complexity of this
Project and potential solutions and approaches to addressing issues and
challenges in securing and integrating DBEs for the Project.

The Statement of Technical Approach may be no longer than seven pages.
Section G  Safety Qualifications

The QS shall contain a completed Form F for the Lead Contractor or, if applicable, each
joint venture or limited liability company member of the Lead Contractor. In addition, if the
experience of a controlled subsidiary of the Lead Contractor or Guarantor is provided on
Form D-2, the QS shall contain a completed Form F for such entity.

Section H Key Personnel Identification and Qualifications (Forms | to be
separately submitted)

Proposers shall provide a Form G-1 listing the names of the individuals that are proposed
to fill the Key Personnel positions. In addition to the list of Key Personnel, Proposers are
required to provide a separate Form G-2 for each Key Personnel. Form G-2 shall be
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limited to the five pages provided in Form G-2 per person (excluding any license/license
applications that must be attached for individuals who are required to have, but do not
have, a Texas P.E. license); copies of required licenses (and/or applications for required
licenses where applicable), must be attached to the QS as part of Volume 1, Section H.
Only one individual shall be designated to fill each position. Three individual projects and
references shall be provided for each resume. In completing Form G-2, Proposers should
note:

(@) Name of the project, location of the project, project type, description of the
work or service provided, the role on the project and the time period for the
work. If one or more role was played, identify the dates and duration of each
role.

(b)  The project owner's contact information (project manager name, phone
number, and email address), the project's value and dates of work
performed on the project. If the owner’s project manager is no longer
employed by the owner, provide an alternative contact at the owner/agency
who played a leadership role for the owner during the dates work was
performed on the project and who is familiar with the project.

In addition to the foregoing requirements, Proposers shall deliver Form | (Key Personnel
Reference Form), with Part | of such Form | completed by Proposers, to all of the
references identified in each Form G-2 for the following Key Personnel: Project Manager,
Construction Manager, Design Manager, Lead MOT Design Engineer, IQF Manager,
Professional Services Quality Assurance Manager, Maintenance Manager, Safety
Manager and Lead MOT Implementation Manager. Proposers shall request that the
reference contact submit the completed reference forms directly to TxDOT per the
instructions set forth in Form | by no later than the QS Due Date. The QS shall not contain
any such completed reference forms. TxDOT will use the completed Forms | as it deems
fit to supplement the evaluation of the QS against the evaluation criteria set forth in
Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of completed Forms | for each
reference identified in each Form G-2 for Key Personnel identified above is not a pass/fail
criterion under Section 5.2.

For purposes of completing Form |, Proposers may not identify as a reference any of the
TxDOT personnel identified in Table 3 below and Proposers may not contact any such
personnel regarding the RFQ or the Project. All other TXDOT personnel (including Fort
Worth District personnel not identified below) may be contacted for the purpose of
completing Form 1.
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Table 3 — List of Excluded References from Form |

Project Finance, Debt &
Strategic Contracts

Fort Worth District

General Counsel

Division B
Benjamin Asher Loyl Bussell Claire McGuinness
Carol Luschen John Cordary Jim Bailey
Michael Midkiff Greg Cedillo Jack Ingram

Juan Vallés Michael Gage Administration
Patrick Marotta Justin Thomey James Bass
Carmen Grasoi Kim Umanos Bill Hale

Christopher Chapman Cynthia de la Garza Brian Barth

Scott Spradlin

Frank Estrada

Randall Grones

Heather Collie

Richard Camero

Jeremy Arreguin

John Poskey

Joel Mallard

Korey Coburn

Marty Stewart

Ricardo Gonzalez

Proposers should notify TxDOT’s Authorized Representatives if they are unable to identify
and contact any reference based on these exclusions, but Proposers should not omit a
reference project from Form G-2 solely due to its inability to contact any TxDOT personnel
identified in the table above.

Proposers are advised that TxXDOT may, in its sole discretion, contact the listed reference
contacts set forth in each Form G-2 and any references that submit a Form | for additional
reference information to be used as TxDOT deems fit to supplement the evaluation of the
QS against the evaluation criteria set forth in Section 5.3.

Key Personnel and applicable requirements are as follows:
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Table 4 — Key Personnel

Ay [FREEEL Description of Position and Requirements
Category
Responsible for overall design, construction, maintenance,
contract administration, safety, and environmental compliance on
behalf of the DB Contractor for the Project.
e Must have recent experience managing the design and

Project Manager construction of projects with a similar level of complexity
and experience in project management on design-build
project(s).

¢ Individual shall be assigned to the Project full-time and co-
located/on-site until Final Acceptance.
Responsible for ensuring that the Project is constructed in
accordance with the Project requirements. Responsible for
managing the DB Contractor’s construction personnel, scheduling
of the construction quality acceptance personnel and administering
all construction requirements of the DBC.

Construction e Must have demonstrated construction management

Manager , . e ) .
experience on projects of similar size and complexity
including experience in coordinating with relevant regulatory
agencies.

¢ Individual shall be assigned to the Project full-time from the
start of design until Final Acceptance.
Responsible for ensuring that the overall Project design is
completed and design criteria requirements are met. Responsible
for managing the DB Contractor's design personnel and
administering all design requirements of the DBC.

Design Manager e Must be a Professional Engineer* with experience in
managing the design of similar highway improvement
projects including experience leading multi-disciplinary
teams. Must have experience on at least one design-build
project.
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Table 4 — Key Personnel

Ay [FREEEL Description of Position and Requirements
Category
Responsible for ensuring the MOT plans are prepared in
accordance with the Contract Documents. Will work with the Lead
MOT Implementation Manager to coordinate with TxDOT, DB

Lead MOT Contractor, and appropriate governmental entities.

Design Engineer e Must be a Professional Engineer* with relevant experience
overseeing the development of MOT plans during the
design and construction phase of highway projects similar
in size and scope as the Project.

Responsible for managing the quality assurance program for the
construction work and performing independent quality assurance
material testing and inspection in accordance with the Contract
Documents and performing audits of the CQMP.

e Must have a minimum of six years of experience in quality
management, including preparation and implementation of
quality plans and procedures in highway construction;

e Must be a Professional Engineer*;

IQF Manager e Must be an employee of the IQF and organizationally
independent of direct scheduling and production activities;

e Reports directly and jointly to TxDOT and to the DB
Contractor's management team; does not report to any
individual directly responsible for design or construction
production;

e Must be co-located and on-site from the commencement of
construction activities until Final Acceptance; and

e Has the authority to stop work.

Responsible for the management and implementation of the
assurance and audit functions as described in the professional
_ service quality management plan. Individual will report jointly to

Professional TxDOT’s and to the DB Contractor's executive management

Services Quality | teams, and have authority to stop work.

Assurance . _ . .

Manager e Must be a Professional Engineer* with relevant professional
services quality assurance management experience on
projects of similar type and scope. Must be employed by the
independent PSQAF.
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Table 4 — Key Personnel

Key Personnel
Category

Description of Position and Requirements

Maintenance
Manager

Responsible for all matters of capital maintenance on the Project
on behalf of the DB Contractor, and interfacing with TxDOT in
compliance with the CMC.

e Must have a minimum three years of experience on
maintenance projects; and

e Must have a minimum two years of managerial experience
in design, construction, or maintenance on any road project
of similar size, scope, and complexity on any design-build
or Public-Private-Partnership projects.

Safety Manager

Responsible for carrying out the DB Contractor safety plan and all
safety-related activities, including training and enforcement of
safety operations.

e Must have five years of safety management experience on
complex, heavy civil projects.

o Current certification as a Construction Health and Safety
Technician (“CHST”) by the Board of Certified Safety
Professionals, or current certification as a Certified
Safety and Health Official (“CSHQO”) may be substituted
for two years of safety management experience.

e Must have a current certification for having completed the
Occupational Safety and Health Administration (“OSHA”)
#500 — Trainer Course in OSHA Standards for Construction.

o Must possess a current certification for CPR and First Aid.

e Must have a current certification for having completed
training for flaggers in the work zone and work zone traffic
control.

e The position reports directly to the governing body of the
Proposer.

e The position has the authority to stop all work on the Project.

If a proposed Safety Manager does not meet the qualification
requirements set forth above as of the QS Due Date, Proposer
shall submit to TxDOT with its QS a written statement, signed by
Proposer and the proposed Safety Manager, committing to meet
such qualifications of the Safety Manager not later than the
commencement of construction activities.
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Table 4 — Key Personnel

Key Personnel

Description of Position and Requirements
Category

Individual shall be co-located/on-site from beginning of
construction activities through Final Acceptance.

Responsible for ensuring the MOT plans are adhered to during
implementation; working with the Lead MOT Design Engineer to
implement and manage the Project MOT, including identifying and
Lead MOT coordinating design changes; and coordinating with TxDOT, DB
Implementation Contractor, and appropriate governmental entities.

Manager e Must have relevant experience overseeing the
implementation of MOT plans during the construction phase
of highway projects similar in size and scope as the Project.
Shall have the authority to stop work.

* Professional Engineers must be licensed in the State of Texas or become licensed in the State of Texas prior to
execution of the DBC.

Proposers are advised that additional Key Personnel may be required to be identified at
the RFP stage. While TxDOT recognizes that personnel availability and scheduling
impact the Proposers, Proposers are urged only to identify and propose personnel they
believe, in good faith, will be available for, and intend to assign to, work on the Project for
the positions identified. Procedures concerning changes of such personnel will be set
forth in the RFP; however, requests to implement such changes will be subject to prior
TxDOT approval, in its sole discretion. Failure to obtain TxDOT approval for such changes
may result in disqualification of the Proposer by TxDOT.

Section | Surety Letter

The QS shall include evidence from a surety or an insurance company, duly authorized
in the State of Texas, indicating that the Proposer team is capable of obtaining a
performance bond and a payment bond, each in the amount at least equal to the
estimated design-build price shown on Exhibit D. The evidence shall take the form of a
letter from a surety/insurance company indicating that such capacity exists for the
Proposer. Letters indicating “unlimited” bonding capability are not acceptable. A form
letter has been provided as Exhibit E.

The surety/insurance company providing such letter must be rated in one of the top two
categories by two nationally recognized rating agencies or at least A- or better and Class
VIII or better by A.M. Best & Company, and must indicate the relevant rating(s) in the
letter. The letter must specifically state that the surety/insurance company has read this
RFQ and evaluated the Proposer’s backlog and work-in-progress in determining its
bonding capacity.
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TxDOT has not yet determined the specific amount of security that it will require for the
Project, which will be based on the price for the construction work for the Project. TxDOT
shall delineate such requirements, which will be consistent with applicable law, in the
RFP.

SectionJ Previous Experience Working with DBEs

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm and
any other entity providing engineering or construction experience for the projects
referenced on Forms D-1 or D-2 shall provide a separate Form J-1 for each DBE with
which the Proposer entity, either as prime contractor, engineering firm, or an equity
member of the prime contractor, has worked on any project, including but not limited to,
projects referenced on Forms D-1 or D-2, in the last three years pursuant to a direct
subcontract with a value over $1 million (including all change orders and contract
supplements). In completing each Form J-1, the Proposers should provide the following:

(@)  The contact information (organization, name, title, phone number, and email
address) of a reference who was an employee of the DBE at the time the
DBE performed services for the identified project(s) and had authority to
enter into the subcontract for the project(s) on behalf of the DBE. If such
person is no longer employed by the DBE, provide an alternative contact
from the DBE who played a leadership role for the DBE during the dates
work was performed by the DBE on the project(s) and who is familiar with
the role of the DBE on the project(s).

(b) Name and location of each project the DBE worked on in the last 3 years
pursuant to a direct subcontract with a Proposer entity with a value over $1
million (including all change orders and contract supplements), the delivery
method of the project(s), dates of work performed by the DBE, role of the
DBE on the project(s) and the value of the work by the DBE as a percentage
of the overall value of the prime contract.

(c) Description of any problems encountered in connection with the DBE
contract(s) identified and corrective actions taken by the Proposer, Equity
Member, Lead Contractor or Lead Engineering Firm, as applicable.

In addition to the foregoing requirements, the QS shall include a Form J-2 (DBE
Reference Form) with Part | completed by Proposer for each of the DBEs identified in
Form J-1.

Following the QS Due Date, TxDOT will randomly select references identified in the
Form(s) J-1 included in the QS and deliver the corresponding Form(s) J-2. TxDOT will
use the completed Forms J-2 as it deems fit to supplement the evaluation of the QS
against the evaluation criteria set forth in Section 5.3.1(q).

The number of Forms J-1 received and the number of responses received from DBEs on
Form J-2 or lack thereof shall not be considered either favorably or unfavorably by
TxDOT. For the avoidance of doubt, TxDOT’s receipt of completed Forms J-2 from each
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reference that receives a Form J-2 from TxDOT is not a pass/fail criterion under Section
5.2.

Proposers are advised that TxXDOT may, in its sole discretion, contact the listed reference
contacts set forth in each Form J-1 and any references that submit a Form J-2 for
additional reference information to be used as TxDOT deems fit to supplement the
evaluation of the QS against the evaluation criteria set forth in Section 5.3. In addition,
TxDOT may utilize any additional resources available, including its Diversity Management
System (“DMS”), to verify the requested information.
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EXHIBIT C. FINANCIAL QUALIFICATIONS
VOLUME 2
Volume 2 of the QS shall contain the following:
Section A Financial Statements

The Proposer, each Equity Member of Newly Formed Proposer, each Guarantor and, if
the Lead Contractor is not the Proposer or an Equity Member, the Lead Contractor, must
provide financial statements for the three most recent completed fiscal years to
demonstrate financial capability of the Proposer.

Proposer may include a parent company or other affiliate company as a Guarantor, whose
financial information will be considered with respect to the Proposer’s financial
capabilities. A Guarantor of DB Contractor’s obligations under the DBC and CMC is
required under the following circumstances: (i) DB Contractor’s organization is a Newly
Formed limited liability entity (in which case the Equity Members shall each provide
guaranties of the DB Contractor’s obligations under the DBC and the CMC); (ii) the
combined Tangible Net Worth of DB Contractor or, if DB Contractor is a joint venture or
partnership, its Equity Members is less than $275 million; or (iii) Proposer is advised by
TxDOT that based on the financial information submitted with the QS and any other
information that TxDOT considers relevant, TXDOT requires a guaranty as a condition to
the shortlisting of Proposer.

If a Guarantor is included, the Proposer must still provide the information required of each
Equity Member in addition to providing the information about the Guarantor as described
below. However, in such event, (a) the Tangible Net Worth of the DB Contractor as
described in Exhibit C, Section A(ii) above shall be determined using the Tangible Net
Worth of the Guarantor in place of the Equity Member that is an affiliate of the Guarantor
and (b) any additional Guarantor(s) necessary to meet the Tangible Net Worth threshold
shall be identified in the QS. Tangible Net Worth shall be determined based on audited
financial statements for the fiscal year most recently ended.

Information for each entity should be packaged separately and include a cover sheet
identifying the name of the organization and its role as Proposer, Equity Member,
Guarantor or Lead Contractor (if applicable).

Financial statement information must include:

1. Opinion Letter (Auditor’s Report);

2. Balance Sheet;

3. Income Statement;

4. Statement of Changes in Cash Flow;
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5.
6.
7.

Footnotes;

A copy of Forms B-1 and B-2 as required in Exhibit B, Section B; and

A copy of the Surety Letter as required in Exhibit B, Section |.

In addition, financial statements must meet the following requirements:

(@)

(b)

(d)

(e)

(f)

GAAPI/IFRS - Financial statements must be prepared in accordance with
U.S. Generally Accepted Accounting Principles (“U.S. GAAP”) or
International Financial Reporting Standards (“IFRS”). If financial statements
are prepared in accordance with principles other than U.S. GAAP or IFRS,
a letter must be provided from a certified public accountant discussing the
areas of the financial statements that would be affected by a conversion to
U.S. GAAP or IFRS.

U.S. Dollars — Financial statements must be provided in U.S. dollars. If
financial statements are not available in U.S. dollars, the Proposer, Equity
Member, Guarantor or Lead Contractor (if applicable) must include
summaries of the income statements and balance sheets for the applicable
time periods converted to U.S. dollars by a certified public accountant.

Audited — Financial statements must be audited by an independent party
qualified to render audit opinions (e.g., a certified public accountant). If
audited financials are not available for the Proposer, an Equity Member,
Guarantor or Lead Contractor (if applicable), the QS shall include unaudited
financial statements for such entity, certified as true, correct and accurate
by the chief financial officer (“CFQ”), treasurer or equivalent officer of the
entity.

English — Financial statement information must be prepared in English. If
audited financial statements are prepared in a language other than English,
translations of all financial statement information must be provided with the
original financial statement information.

Newly Formed/Not Yet Formed Entity — If the Proposer is a Newly
Formed entity, or has not yet formed a legal entity, and does not have
independent financial statements, financial statements or precertification for
the Equity Member(s) shall be provided (and the Proposer shall expressly
state that the Proposer is a Newly Formed entity, or not yet formed entity,
and does not have independent financial statements).

Guarantor - If financial statements of a Guarantor are required pursuant to
Exhibit C, Section A or provided to demonstrate financial capability of the
Proposer, Lead Contractor or Equity Member(s), additional information
regarding the Guarantor shall be provided as specified in this RFQ.

Texas Department of Transportation Page 45 Request for Qualification Addendum #2
Southeast Connector Project Exhibit C
February 28, 2020



(9) SEC Filings — If the team or any other entity for which financial information
is submitted hereby files reports with the Securities and Exchange
Commission (“SEC”), then such financial statements shall be provided
through a copy of their annual report on Form 10K. For all subsequent
quarters, provide a copy of any report filed on Form 10Q or Form 8-K which
has been filed since the latest filed 10K. Instead of providing hard copies of
such forms, Proposers may submit digital copies of such information in a
read-only format on a USB drive with each submission.

(h) Credit Ratings — Appropriate credit ratings must be supplied for the
Proposer, each Equity Member, each Guarantor and the Lead Contractor
(if applicable) to the extent such entities have credit ratings. If no credit
ratings exist, include a statement specifying that no credit ratings exist for
that entity.

Section B Material Changes in Financial Condition

Information regarding any material changes in financial condition for Proposer, each
Equity Member, each Guarantor and Lead Contractor (if applicable) for the past three
years and anticipated for the next reporting period must be provided. If no material change
has occurred and none is pending, the Proposer, Equity Member, Guarantor or Lead
Contractor, as applicable, shall provide a letter from its CFO, treasurer or equivalent
officer so certifying. The letter must be dated not earlier than seven calendar days prior
to the QS Due Date.

Set forth below is a representative list of events intended to provide examples of what
TxDOT considers a material change in financial condition. This list is intended to be
indicative only.

At the discretion of TxDOT, any failure to disclose a prior or pending material change may
result in disqualification from further participation in the selection process. In instances
where a material change has occurred, or is anticipated, the affected entity shall provide
a statement describing each material change in detail, the likelihood that the
developments will continue during the period of performance of the Project development,
and the projected full extent of the changes likely to be experienced in the periods ahead.
Estimates of the impact on revenues, expenses and the change in equity will be provided
separately for each material change as certified by the CFO, treasurer or equivalent
officer. References to the notes in the financial statements are not sufficient to address
the requirement to discuss the impact of material changes.

Where a material change will have a negative impact, the affected entity shall also provide
a discussion of measures that would be undertaken to insulate the Project from any recent
material changes, and those currently in progress or reasonably anticipated in the future.
If the financial statements indicate that expenses and losses exceed income in each of
the three completed fiscal years (even if there has not been a material change), the
affected entity shall provide a discussion of measures that will be undertaken to make the
entity profitable in the future and an estimate of when the entity will be profitable.
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List of Representative Material Changes:

1. An event of default or bankruptcy involving the affected entity, a related
business unit within the same corporation, or the parent corporation of the
affected entity.

2. A change in Tangible Net Worth of 10% of shareholder equity.

3. A sale, merger or acquisition exceeding 10% of the value of shareholder
equity prior to the sale, merger or acquisition which in any way involves the
affected entity, a related business unit, or parent corporation of the affected
entity.

4. A change in credit rating for the affected entity, a related business unit, or
parent corporation of the affected entity.

5. Inability to meet conditions of loan or debt covenants by the affected entity,
a related business unit or parent corporation of the affected entity which has
required or will require a waiver or modification of agreed financial ratios,
coverage factors or other loan stipulations, or additional credit support from
shareholders or other third parties.

6. In the current and three most recent completed fiscal years, the affected
entity, a related business unit in the same corporation, or the parent
corporation of the affected entity either: (i) incurs a net operating loss; (ii)
sustains changes exceeding 5% of the then shareholder equity due to
claims, changes in accounting, write-offs or business restructuring; or (iii)
implements a restructuring/reduction in labor force exceeding 200 positions
or involves the disposition of assets exceeding 10% of the then shareholder
equity.

7. Other events known to the affected entity, a related business unit or parent
corporation of the affected entity which represents a material change in
financial condition over the past three years or may be pending for the next
reporting period.

Section C Off-Balance Sheet Liabilities

A letter from the CFO, treasurer or equivalent officer of the entity or the certified public
accountant for each entity for which financial information is submitted, identifying each
off-balance sheet liability exceeding $10 million, if any, and its associated dollar amount
and providing explanation for off-balance sheet treatment.

Section D Bidding Capacity

A prequalification letter from TxDOT, valid as of the QS Due Date, indicating the Adjusted
Bidding Capacity, based on the confidential questionnaire, for each Proposer, any Equity
Member(s), and any Guarantor(s). Notwithstanding the foregoing, a Proposer is not
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required to submit a prequalification letter for any Proposer entity that is Newly Formed
or yet to be formed. If an entity has more than one prequalification letter from TxDOT
meeting such requirement, the QS must include the most recent letter received. The
confidential questionnaire and prequalification instructions are available at
https://www.txdot.gov/business/contractors/contractor-prequalification.html.

Demonstration that the Proposer has Aggregate Available Bidding Capacity in the amount
required for the Project is not a condition to shortlisting; however, it is a factor that TxDOT
will consider when determining the financial capability in accordance with Section 5.2(d)
of the RFQ. As part of the QS clarification process, TxDOT may request the Proposer to
submit a plan indicating how and when the Proposer will achieve an Aggregate Available
Bidding Capacity in an amount equal to or greater than TxDOT's estimate of the
construction work costs for the Project. In addition, the Proposer shall certify in the
transmittal letter (Form A) that at the time of final award and execution of the Contract
Documents and CMC Documents, (a) the Proposer will have an Aggregate Available
Bidding Capacity in an amount equal to or greater than the Proposer’s price for the
construction work of the Project; or (b) the Proposer shall submit for TXDOT approval a
plan demonstrating how and when the Proposer will achieve a positive Aggregate
Available Bidding Capacity after final award of the DBC and CMC.

TxDOT anticipates the RFP will require the Proposal to include either (a) evidence that
the Proposer has an Aggregate Available Bidding Capacity in an amount equal to or
greater than the Proposer’s price for the construction work, along with a certification that
the Proposer entities will maintain such Aggregate Available Bidding Capacity through
final award, or (b) a plan demonstrating how and when the Proposer will have positive
Aggregate Available Bidding Capacity after final award of the DBC and CMC.

Proposers are advised that if awarded the DBC and CMC, the Available Bidding Capacity
of the Proposer, Equity Member(s) and any Guarantor(s) will be reduced to account for
the Project for purposes of future TxDOT solicitations. The reduction based on the price
for construction work will be applied pro-rata based on each Equity Member’s interest in
the DB Contractor. Each Guarantor’s Available Bidding Capacity will be reduced by the
same amount as that of the Guarantor’s affiliated Equity Member.
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EXHIBIT D. PROJECT INFORMATION AND STATUS

Map of Project Area
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1. Project Description/Information

The Project consists of approximately 16.6 miles of non-tolled improvements to 1-20 from
Forest Hill Drive to Park Springs Boulevard, to 1-820 from |-20 to Brentwood Stair Road,
and to US 287 from Bishop Street to Sublett Road.

The Project components include the design, construction and maintenance of the
roadways shown on the Preliminary Schematic Design, which includes the following:

o For 1-20 from Forest Hill Drive to Park Springs Boulevard: the construction
of one additional general purpose lane (“GPL”), plus four-lane collector-
distributors, in each direction; the reconstruction and realignment of existing
GPLs, frontage roads, US 287/1-20 interchange, and on- and off-ramps.

o For 1-820 from [-20 to Brentwood Stair Road: the construction of two
additional GPLs, plus one additional frontage road lane, in each direction;
the reconstruction and realignment of existing GPLs, frontage roads, 1-20/I-
820 interchange, SP 303/1-820 interchange, US 180/I-820 interchange, and
on- and off-ramps.

Texas Department of Transportation Page 49 Request for Qualifications Addendum #2
Southeast Connector Project Exhibit D
February 28, 2020



o For US 287 from Bishop Street to Sublett Road: one additional GPL in each
direction; the reconstruction and realignment of existing GPLs, frontage
roads, US 287/1-820 interchange, and on- and off-ramps.

2. Status of Project Design and Construction

The preliminary engineering for the Project is underway. A draft schematic design of the
Project is under development and has not been approved. The current Preliminary
Schematic Design is located in the RIDs. TxDOT anticipates the schematic for the Project
to be approved prior to or in conjunction with the completion of the environmental process.
Additional information will be provided in the RFP.

3. Project Environmental Status

TxDOT is pursing the Environmental Assessment (“EA”) for the Project, which is
anticipated in Summer 2020. The EA document contains the following major sections:
Introduction, Project Description, Purpose and Need, Alternative Facility Configurations,
Affected Environment/Consequences, Agency Coordination, Public Involvement, and
Environmental Permits/Issues/Commitments. The current EA document is a draft and not
yet complete; therefore, major sections may undergo revisions or changes prior to
completion of the document.

Below is a summary of EA activities in draft form.

1) Clean Water Act Section 404: The Project crosses 16 stream crossings
consisting of 19 waterbodies and two adjacent wetlands within the Project
limits. These streams consist of one tributary to Village Creek, Village Creek
and two adjacent wetlands, seven tributaries to Lake Arlington, seven
tributaries to Kee Branch, two crossings at Kee Branch, and Wildcat Branch.

2) Clean Water Act Section 401: The Project would comply with the Texas
Commission on Environmental Quality’'s (“TCEQ”) Section 401 Water
Quality Certification Conditions. The Project would require Tier | Water
Quality Certification because it would affect less than 1,500 linear feet of
stream. The Section 401 certification requirements for Nationwide Permit
(“NWP”) 14 would be met for the Project by implementing approved Best
Management Practices (“BMPs”) for erosion, sediment, and post-
construction total suspended solids (“TSS”) control from TCEQ's Section
401 Water Quality Certification Conditions for Nationwide Permits.

3) Executive Order 1990 Wetlands: Field reconnaissance was conducted to
identify Waters of the United States and wetlands. Two wetlands, Village
Creek and Kee Branch, were identified within the Project limits.

4) Floodplains: The Project crosses the 100-year floodplain associated with
Village Creek and its tributary; Kee Branch and five of its tributaries, and six
tributaries to Lake Arlington.
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5) Texas Parks and Wildlife Department (“TPWD”): Biological Evaluation
Form, Tier 1 Site Assessment Form, and supporting documents were
completed for the Project. It was determined that coordination with the
TPWD was required per the 2013 Memorandum of Understanding (“MOU”)
between TPWD and TxDOT (2017 revision).

6) Asbestos and Lead Materials: TxDOT is currently performing lead and
asbestos testing for all bridge structures within the Project limits.

7) Traffic Noise: TxDOT is currently performing noise analysis for the Project.
Noise walls are anticipated for the Project.

8) Public Involvement: TxDOT has performed multiple public involvement
activities to date. These activities include public meetings, town hall
meetings, technical work group meetings, home owner association
meetings, and meetings with local and State of Texas elected officials.

9) Endangered Species: In accordance with the TxXDOT-TPWD MOU, BMPs
would be implemented for the western creek chubsucker, Louisiana pigtoe,
sandbank pocketbook, Texas heelsplitter, and timber (canebrake)
rattlesnake.

10) Historical: Carver Heights neighborhood has been identified as a historical
site and is located along 1-820 in the City of Fort Worth. Additional historical
investigation is being undertaken at [-20 and Anglin Drive in the City of
Forest Hill.

The environmental review, consultation, and other actions required by applicable
environmental laws for this Project are being, or have been, carried out by TxDOT
pursuant to 23 U.S.C. 327 and a MOU dated December 9, 2019 between FHWA and
TxDOT.

4, Project Cost Estimates

TxDOT’s current total design-build estimate for the improvements to be developed as part
of the Project as described above is approximately $1.495 billion. These estimates do not
include TxDOT costs for right of way (“ROW?”) acquisition, certain other administrative
costs of TxXDOT and the cost responsibility of utility owners, but are inclusive of all other
costs to design and construct the Project. These estimated costs reflect the Preliminary
Schematic Design and environmentally studied Project components at current
construction prices.

5. Funding Available for Project Costs

TxDOT intends to fully fund the costs of the Project, subject to any maximum payment
schedules and other requirements set forth in the DBC and CMC. Private financing is not
permitted.
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6. ROW Acquisition

TxDOT will endeavor to acquire as much ROW as possible during the procurement
process; however, TXDOT will not complete all the ROW acquisition for the Project prior
to contract execution. Therefore, the DB Contractor will need to provide ROW acquisition
services for the Project after contract execution to complete the ROW acquisition process.
TxDOT is currently performing ROW survey, mapping and title work for all parcels and is
pursuing early acquisition (voluntary acquisition) of parcels on the Project. TxDOT will
utilize the Real Property Asset Map, https://www.txdot.gov/inside-txdot/division/right-of-
way/delineation-system.html, to update Proposers on status of ROW acquisition
activities.

Immediately upon the issuance of the Finding of No Significant Impact (“FONSI”), TxDOT
will begin the process of securing Possession and Use Agreements (“PUA”) for parcels
on the Project. The Preliminary Schematic Design shows 294 total properties potentially
affected by ROW acquisition throughout the Project footprint. The acquisition for the
project is a mixture of control of access, property in fee, and demolition/relocation. The
properties affected include: 150 businesses; 124 residential properties; and 21
unimproved properties. The current number of single family residences potentially
affected is 121. Of the 150 businesses potentially affected, land uses include industrial
freight distribution centers/warehouses, retail service stations, and commercial services
industries. There are 24 potential residential displacements and 19 potential commercial
displacements in the Preliminary Schematic Design. At this time, there is ROW or control
of access needed from churches and parks. Of the 294 total properties potentially
affected, 119 properties potentially require control of access due to freeway ramp
changes and cross street improvements.

7. Geotechnical Investigations, Utility Investigations, Hazardous Materials
Investigations and Railroad Coordination

(@)  Geotechnical Investigations

TxDOT is currently conducting and will continue to conduct geotechnical investigations
for the Project. Certain available geotechnical information is included in the RIDs. TxDOT
will provide geotechnical information during the procurement process as it becomes
available. In addition, shortlisted Proposers will be allowed to conduct non-destructive
geotechnical investigation activities on TxDOT ROW or available private property
(pursuant to a right of entry granted to TxDOT). Such activities will require the appropriate
coordination with TxDOT as specified by TxDOT during the procurement process (i.e.,
permitting, traffic control, notification, etc.). Proposers must obtain permits through the
normal permitting process prior to performing any investigation activities in the State of
Texas ROW.

(b) Utility Investigations

The DBC will require the DB Contractor to be responsible for performing or causing to be
performed necessary utility relocations/adjustments in accordance with applicable
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standards and, with limited exceptions specified in the DBC, for the costs associated with
utility relocations/adjustments, except to the extent the utilities are legally responsible for
such costs. TxDOT is planning to provide to the shortlisted Proposers subsurface utility
engineering (“SUE”) at a Quality Level A-D as determined for the Project. During the
procurement, shortlisted Proposers will be given the opportunity to request additional
SUE work from TxDOT’s consultants at locations identified by the Proposers. Submission
of locations for additional SUE work should be made within 10 business days after
Proposers are notified of the shortlisting determination. TXDOT may not have sufficient
time to accommodate requests made later than 10 days after shortlisting notification or
voluminous requests. It is the responsibility of each Proposer to perform any additional
investigations the Proposer deems necessary for preparation of the Proposal.

(c) Hazardous Materials Investigations

TxDOT is currently conducting and will continue to conduct hazardous materials
investigations. The RIDs include studies showing the results of hazardous materials
investigations relating to the Project and are available for review as provided in Section
1.1 of the RFQ. TxDOT is currently assessing what, if any, additional hazardous materials
information will be collected, and shortlisted Proposers may be asked to provide input on
this topic.

(d) Railroad Coordination

TxDOT has secured a Preliminary Engineering Services Letter of Authority (“PE/LOA”)
with UPRR. TxDOT is currently coordinating with UPRR on the development of an Exhibit
A and draft agreements regarding the two UPRR rail crossings on the Project. TxDOT is
also conducting survey and SUE for the Project’s railroad crossings. At contract
execution, the DB Contractor will continue with the coordination efforts.

The Project has the following two railroad crossings:

Name Location | Milepost | LAT. | LONG. | Froposed
Facilities
Midlothian Highway
1-20 Subduisen | 4401 | 3266281 | -07.2447 | oo STNEY
1-820 Dallas 239.638 | 32.73286 | -97.2251 | - bridge over
Subdivision Highway

To the extent the Project crosses ROW owned by an operating railroad, the DB Contractor
shall coordinate with such operating railroad to perform railroad-related work for the
Project, which includes potential rail track realignments, shoo-fly construction, railroad
bridge structures, and overpasses over operating railroad tracks. The DB Contractor shall
be responsible for obtaining the required approvals, permits, and construction
agreements as required for the railroad-related work. In addition, the DB Contractor shall
be responsible for meeting railroad design criteria for the railroad crossings and shall
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coordinate the design and installation of all railroad tracks, signals, structures, and
warning devices with the appropriate governmental entities and operating railroads.

(e)  Other Due Diligence Activities

TxDOT is currently assessing what, if any, additional site and due diligence information
beyond that which is specified in this Exhibit D, Section 7 will be provided. The shortlisted
Proposers may be asked to provide input on this topic.
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EXHIBIT E. FORM OF SURETY LETTER'
[LETTERHEAD OF SURETY PROVIDER]
[DATE]

TxDOT’s Authorized Representative

Project Finance, Debt & Strategic Contracts Division
Texas Department of Transportation

7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752

With respect to [NAME OF PROPOSER/PROPOSER TEAM], we provide the following
surety letter as required by Exhibit B, Section | of the Request for Qualifications issued
by the Texas Department of Transportation on January 17, 2020, as amended (the
‘RFQ”), for the Southeast Connector Project. [INSERT NAME OF
PROPOSER/PROPOSER TEAM AND A BRIEF DESCRIPTION OF THE
RELATIONSHIP BETWEEN SURETY PROVIDER AND PROPOSER TEAM)]. Our A.M.
Best & Company rating is [[INSERT RATING?.

In connection with [PROPOSER/PROPOSER TEAM]'s response to the RFQ, we confirm
that we have read and reviewed the RFQ. In addition, we have evaluated
[PROPOSER/PROPOSER TEAM]'s backlog and work-in-progress in determining
[PROPOSER/PROPOSER TEAM]'s bonding capacity. Based on such review and
evaluation, [PROPOSER/PROPOSER TEAM] is capable of obtaining a performance
bond and a payment bond, each in the amount at least equal to [[INSERT AMOUNT
FROM RFQ].

[IN INSTANCES WHERE THE RESPONSE TO VOLUME 2, SECTION B CONTAINS
DESCRIPTIONS OF PROPOSED OR ANTICIPATED CHANGES IN THE FINANCIAL
CONDITION OF THE PROPOSER OR ANY OTHER ENTITY FOR WHICH FINANCIAL
INFORMATION IS SUBMITTED AS REQUIRED HEREBY FOR THE NEXT
REPORTING PERIOD, THE LETTER MUST PROVIDE A CERTIFICATION THAT THE
SURETY’'S ANALYSIS SPECIFICALLY INCORPORATES A REVIEW OF THE
FACTORS SURROUNDING SUCH CHANGES AND IDENTIFYING ANY SPECIAL
CONDITIONS WHICH MAY BE IMPOSED BEFORE ISSUANCE OF SURETY BONDS
FOR THE PROJECT]

Sincerely,

[SURETY PROVIDER]

'NOTE: Additional language in the letter is permitted provided that the assurances required and given
herein are not impacted, modified or diminished.

2NOTE: The rating must be at least A- or better or Class VIII or better. Alternatively, the surety must be
rated in one of the top two categories by two nationally recognized rating agencies.

Texas Department of Transportation Page 55 Request for Qualifications Addendum #2
Southeast Connector Project Exhibit E
February 28, 2020



[ATTACH EVIDENCE OF AUTHORIZATION AND/OR POWER OF ATTORNEY)]
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EXHIBIT F. DESIGN-BUILD CONTRACT TERM SHEET

(See Attached)
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EXHIBIT G. CAPITAL MAINTENANCE CONTRACT TERM SHEET

(See Attached)
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FORM A
TRANSMITTAL LETTER

Name of Proposer:

QS Due Date: April 15, 2020

TxDOT’s Authorized Representative

Project Finance, Debt & Strategic Contracts Division
Texas Department of Transportation

7600 Chevy Chase Drive, Building 2, Suite 400
Austin, Texas 78752

The undersigned (“Proposer”) submits this Qualifications Statement (this “QS”) in
response to that certain Request for Qualifications dated as of January 17, 2020, as
amended (“RFQ”), issued by the Texas Department of Transportation (“TxDOT”) to
design, construct and maintain the Southeast Connector Project, which consists of
approximately 16.6 miles of non-tolled improvements to 1-20 from Forest Hill Drive to Park
Springs Boulevard, to 1-820 from 1-20 to Brentwood Stair Road, and to US 287 from
Bishop Street to Sublett Road (referred to herein as the “Project”), pursuant to a Design-
Build Contract (“DBC”) and Capital Maintenance Contract (“CMC”). Initially capitalized
terms not otherwise defined herein shall have the meanings set forth in the RFQ.

Enclosed, and by this reference incorporated herein and made a part of this QS, are the
following:

Volume 1:  Transmittal Letter (Form A), Executive Summary, Information
Regarding Proposer Team (Form B-1), List of Proposer Team
Members (Form B-2), Certification and Legal Qualifications (Form
C), Proposer Information/Team Experience/Management Structure,
Technical Experience (Forms D-1, D-2, D-3, and D-4), Project
Description Form (Form E), Statement of Technical Approach,
Safety Questionnaire (Form F), Key Personnel Work Assignment
Form (Form G-1), Key Personnel Resume and References (Form G-
2), Surety Letter (Exhibit E), DBE Information (Form J-1), and DBE
Reference Form (Form J-2); and

Volume 2:  Financial Statements, Material Changes in Financial Condition, Off-
Balance Sheet Liabilities, and Bidding Capacity.

Proposer acknowledges receipt, understanding and full consideration of all materials
posted on the Project Webpage with respect to the Project (https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html) and  the
following Addenda and sets of questions and answers to the RFQ:
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[PROPOSER TO LIST ANY ADDENDA TO THIS RFQ AND SETS OF
QUESTIONS AND ANSWERS BY DATES AND NUMBERS PRIOR TO
EXECUTING FORM A]

Proposer represents and warrants that it has read the RFQ and agrees to abide by the
contents and terms of the RFQ and the QS.

Proposer commits that the Key Personnel designated in the QS for the positions
described in the RFQ will be available to serve the role so identified in connection with
the Project. Procedures concerning changes of such personnel will be set forth in the
RFP; however, the Proposer understands that requests to implement any such change
will be subject to prior TXDOT approval, and failure to obtain TXDOT approval for such
changes may result in disqualification of the Proposer by TxDOT.

Proposer certifies that if it submits a Proposal, at the time of and as a condition to final
award and execution of the Contract Documents and CMC Documents, (a) the Proposer
will have an Aggregate Available Bidding Capacity in an amount equal to or greater than
the Proposer’s price for the construction work of the Project or (b) the Proposer shall
submit for TxDOT approval an updated plan demonstrating how and when the Proposer
will achieve a positive Aggregate Available Bidding Capacity after final award of the DBC
and CMC.

Proposer understands that TxDOT is not bound to shortlist any Proposer and may reject
each QS received.

Proposer further understands that all costs and expenses incurred by it in preparing this
QS and participating in the Project procurement process will be borne solely by the
Proposer, except to the extent of any payment made by TxDOT for work product.

Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this QS.

This QS shall be governed by and construed in all respects according to the laws of the
State of Texas.

Proposer’s business address:

(No.) (Street) (Floor or Suite)

(City) (State or Province) (ZIP or Postal Code) (Country)

State or Country of Incorporation/Formation/Organization:
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[INSERT APPROPRIATE SIGNATURE BLOCK FROM THE FOLLOWING!]
1. Sample signature block for corporation or limited liability company:

[INSERT PROPOSER’S NAME]

By:

Print Name:

Title:

2. Sample signature block for partnership or joint venture:
[INSERT PROPOSER’S NAME]
By: [INSERT GENERAL PARTNER’S OR MEMBER’S NAME]

By:

Print Name:

Title:

[ADD SIGNATURES OF ADDITIONAL GENERAL PARTNERS OR
MEMBERS AS APPROPRIATE.]

3. Sample signature block for attorney in fact:

[INSERT PROPOSER’S NAME]

By:
Print Name:
Attorney in Fact
4. Sample signature block for a Proposer not yet formed as a legal entity:

[INSERT LEAD TEAM MEMBER ENTITY NAME], on behalf of itself and
the other team members expected to be a part of [[INSERT PROPOSER’S

EXPECTED NAME]
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By:

Print Name:

Title:
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FORM B-1
INFORMATION REGARDING PROPOSER TEAM

(for Public Release)

Name of Proposer:

Entity (check all applicable boxes for the entity completing this Form B):

1 Proposer O Equity Member 0 Guarantor
O Lead Contractor [0 Lead Engineering Firm O Independent Quality Firm
O Lead Maintenance Firm L1 Other

Name of Entity Completing Form B-1:

Year Established: State of Organization:

Federal Tax ID No.
(if applicable): Telephone No.:

North American Industry Classification Code:

Name of Representative Executing Form B-1:

Individual’s Title:

Email Address:

Type of Business Organization (check one):
[1 Corporation [ Partnership [ Joint Venture
[] Limited Liability Company

[ Other (describe):

A. Business Address:

Headquarters:

Office Performing Work:

Contact Telephone Number:
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B. Indicate the role of the entity in the space below.

C. If the entity completing this Form B-1 is a joint venture or Newly Formed
entity, identify the names of the members or partners of such joint venture
or Newly Formed entity in the space below.

| certify that the foregoing is true and correct, and that | am the entity’s designated
representative:

By: Print Name:

Title: Date:

Texas Department of Transportation Page 2 of 3 Request for Qualifications Addendum #2
Southeast Connector Project Form B-1

February 28, 2020



[PLEASE MAKE ADDITIONAL COPIES OF THIS FORM AS NEEDED.]
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FORM B-2
LIST OF PROPOSER TEAM MEMBERS

Name of Proposer:

Proposer’s Official Representative?:

Title:

Address:

Telephone Number:

Email Address:

List each Equity Member and its percentage ownership of Proposer:

List each Major Participant and its role:

SNOTE: This should be the same person identified on Forms B-1 and C for the Proposer in accordance
with Section 6.1(b) of the RFQ.
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List each other team member and role on Proposer team (including any

Guarantors):
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FORMC
CERTIFICATION AND LEGAL QUALIFICATIONS

Name of Proposer:

Name of Entity:

Entity (check one box for entity completing this Form C as applicable):
[ Proposer; L1 Equity Member; [1 Major Participant; or [1 Guarantor

The entity completing this Form C (the “Responding Party”) shall respond either “yes” or
“no” to each of the following questions. If the response is “yes” to any question, a detailed
explanation of the circumstances shall be provided in the space following the question.
The Responding Party shall attach additional documentation as necessary to fully explain
such circumstances. Failure to either respond to the questions or provide adequate
explanations may preclude consideration of the QS and lead to rejection. With respect to
the firm, the term “Affiliates” means companies that have performed work in connection
with a transportation project (including highway, rail, transit, airport, port and multi modal
facilities), as applicable, that are (i) parent companies of the firm, (ii) subsidiary
companies of the firm, or (iii) joint ventures or partnerships in which the firm has more
than a 15% financial interest. The term “U.S. Affiliates” means Affiliates that are formed
or have operations in the United States.

Within the past 10 years, has the Responding Party, any Affiliate, or any officer, director,
responsible managing officer or responsible managing employee of such entity or
Affiliate:

1. Been charged with, sued for or convicted of (in a civil or criminal action) fraud,
bribery, collusion, conspiracy or any act in violation of local, state or federal law or
foreign law or antitrust law, in connection with the bidding or proposing upon,
award of or performance of any public works contract with any public entity, or any
other felony?

] Yes O No

If yes, please explain:
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Sought protection under any provision of any bankruptcy act in the United States?
O Yes 1 No

If yes, please explain:

Been disqualified, removed, debarred or suspended from performing work or
otherwise prevented from bidding or proposing on or completing work for the
United States government, or any state or local government in the United States?

O Yes O No

If yes, please explain:

Within the past five years, has the Responding Party, any Affiliate, or any officer, director,
responsible managing officer or responsible managing employee of such entity or affiliate:

4.

Failed to comply with safety rules, regulations or requirements in effect within the
United States multiple times or in repeated fashion in the performance of any
construction project performed or managed by the firm, or, to the knowledge of the
undersigned, any affiliate involved?

O Yes 0 No
If yes, please identify the team members and the projects, provide an explanation

of the circumstances and provide owner contact information including telephone
numbers.
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5. Been found, adjudicated or determined by any United States federal or state court
or agency (including, but not limited to, the Equal Employment Opportunity
Commission, the Office of Federal Contract Compliance Programs and any
applicable Texas governmental agency) to have violated any laws or Executive
Orders relating to employment discrimination or affirmative action, including but
not limited to Title VII of the Civil Rights Act of 1964, as amended (42 U.S.C.
Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. Section 206(d)); and any
applicable or similar Texas law?

O Yes O No

If yes, please explain:

6. Been (i) determined, pursuant to a final determination in a court of law, arbitration
proceeding or other dispute resolution proceeding, to be liable for a breach of
contract relating to DBE requirements, (ii) sanctioned or terminated for cause
relating to breach of DBE requirements, (iii) unable to meet the DBE goal or make
good faith efforts to meet the goal, or (iv) involved in terminating a DBE contract?

O Yes O No

If yes, please explain each instance and identify an owner’s representative with a
current telephone number and email address:

7. Been found, adjudicated or determined by any state court, state administrative
agency, including, but not limited to, the Texas Department of Labor (or its
equivalent), federal court or federal agency to have violated or failed to comply
with any law or regulation of the United States or any state governing prevailing
wages (including, but not limited to, payment for health and welfare, pension,
vacation, travel time, subsistence, apprenticeship or other training, or other fringe
benefits) or overtime compensation?

O Yes O No

If yes, please explain:
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8. Been assessed liquidated or other damages in excess of $10,000 for one instance
or in the aggregate for failure to complete any contract on time in connection with
a transportation project in the United States?

O Yes O No

If yes, please explain:

9. With respect to each of Questions 1-8 above, if not previously answered or
included in a prior response on this Form C, is any proceeding, claim, matter, suit,
indictment, etc. currently pending against the Responding Entity that alleges any
of the charges described therein?

O Yes O No

If yes, please explain and provide the information requested as to such similar
items set forth in Questions 1-8 above.

10. Provide a list and a brief description of all instances during the last 10 years
involving transportation projects in which the Responding Party or any U.S. Affiliate
was (i) determined, pursuant to a final determination in a court of law, arbitration
proceeding or other dispute resolution proceeding, to be liable for a material
breach of contract, or (ii) terminated for cause. For each instance, identify an
owner’'s representative with a current telephone number and email address. If
there are no such instances, state “None”.
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11.  Provide a list and a brief description (including the resolution) of each arbitration,
litigation, dispute review board and other dispute resolution proceeding occurring
during the last 10 years between a public owner and Responding Party or any U.S.
Affiliate and involving an amount in excess of $300,000 related to performance in
capital transportation projects with a contract value in excess of $10 million. If there
are no such proceedings, state “None”.

Under penalty of perjury, | certify that the foregoing is true and correct, and that | am the
entity’s designated representative:

By:

Print Name:

Title:

Date:

Subscribed and sworn to before me this day of , 20
Notary Public in and for
said County and State

[Seal]

My commission expires:
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FORM D-1

TECHNICAL EXPERIENCE - DESIGN
EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE

PROJECTS
PR?JJEEL?JE'::}ME’ PROJECT % OF WORK | LEVEL OF ROLE OF
COMPANY NAME START/END |COMPLETED| COMPANY’S
(1) METHOD AND cosT DATES BY CUT-OFF |PARTICIPATION| COMPANY FOR
LOCATION (4) & (5) DATE (6) ) THE PROJECT
(2) & (3)
Notes:

(1) A maximum of three projects may be included.

(2) Only list projects on which the Lead Engineering Firm has worked within the past 10 years.

(3)  Only list projects where the Lead Engineering Firm held a minimum of 30% of the ultimate responsibility for the design
and engineering experience. If the Lead Engineering Firm is a joint venture, only list projects from members of the
joint venture that will perform at least 30% of the Lead Engineering Firm’s potential design and engineering work for
the Project.
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(4) Inthousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date (defined in (6) below), including the benchmark on which the exchange rate is based.

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)  The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For
example, if the QS Due Date is October 15, then August 31 is the Cut-Off Date.

(7) Show company’s participation in terms of money and percentage of the design and engineering work for the listed
projects. For projects/contracts listed for design firms that were traditional consultant/engineering services contracts
(as opposed to, for example, design-build contracts), the information sought above shall be limited only to the
consultant/engineering services contract, rather than any ensuing construction contract where such entity had limited
or no involvement.
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FORM D-2
TECHNICAL EXPERIENCE - CONSTRUCTION
EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS

TNOELIVERY | PROJECT % OF WORK | LEVEL OF ROLE OF
COMPANY NAME START/END |COMPLETED| COMPANY’S
(1) METHOD AND cOST DATES | BY CUT-OFF |PARTICIPATION| SOMPANY FOR
LOCATION (4) & (5) DATE () @ THE PROJECT
(2) & (3)
Notes:

(1) A maximum of three projects may be included.
(2)  Only list projects on which the Lead Contractor has worked within the past 10 years.

(3)  Only list projects where the Lead Contractor held a minimum of 30% of the ultimate responsibility for the construction
experience. If the Lead Contractor is a joint venture, only list projects from joint-venture members that will perform at
least 30% of the Lead Contractor’s potential construction work for the Project.
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(4) Inthousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date (as defined in (6) below), and identify the benchmark on which the exchange rate is based.

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)  The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For
example, if the QS Due Date is October 15, then August 31 is the Cut-Off Date.

(7)  Show company’s participation in terms of money and percentage of the work. For projects/contracts listed for lead
contractors that were traditional design/bid/build delivery method, the information sought above shall be limited only
to the construction contract, rather than any design contract where such entity had limited or no involvement.
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FORM D-3
TECHNICAL EXPERIENCE - INDEPENDENT QUALITY
EXPERIENCE OF THE INDEPENDENT QUALITY FIRM IN THE QUALITY ASSURANCE OF REFERENCE PROJECTS

TYPE OF

FEES
PROELVERY | PROJECT LEVELOF | ROLEOF | EARNEDBY | udlocbn N
COMPANY METHOD AND COST START/END | COMPANY’S COMPANY COMPANY PROVIDED
NAME (1) DATES PARTICIPATION FOR THE ON THE
LOCATION (4) & (5) (6) PROJECT PROJECT QUALITY
(2) & (3) ) ASSURANCE
WORK (8)
Notes:

(1) A maximum of three projects may be included.

(2)  Only list projects on which the Independent Quality Firm has worked within the past 10 years.

(3)  Only list projects where the Independent Quality Firm held a minimum of 30% of the ultimate responsibility for the
quality assurance experience. If the Independent Quality Firm is a joint venture, only list projects from joint-venture
members that will perform at least 30% of the Independent Quality Firm’s potential work for the Project.
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(4) Inthousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is
October 15, then August 31 is the Cut-Off Date.

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6)  Show company’s participation in terms of money and percentage of the quality assurance work.

(7) Provide the amount of fees earned by the Independent Quality Firm for providing quality assurance services for the
project.

(8) Indicate the type of services for which the Independent Quality Firm provided quality assurance work (e.g., for
professional services or construction related services).
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FORM D-4

TECHNICAL EXPERIENCE — MAINTENANCE
EXPERIENCE OF THE LEAD MAINTENANCE FIRM IN THE MAINTENANCE OF REFERENCE PROJECTS

PR?)JEEL?\IE"IIR':‘(ME’ PROJECT LENGTHOF | LEVEL OF ROLE OF
COMPANY NAME START/END | ROAD UNDER | COMPANY’S
(1) METHOD AND cosT DATES | MAINTENANCE |PARTICIPATION| SOMPANY FOR
LOCATION (4) & (5) THE PROJECT
OBLIGATION (6)
(2) & (3)
Notes:

A maximum of three projects may be included. In the case of experience provided by a company related to the Lead

Maintenance Firm (as permitted in Section 5.1 of the RFQ), specify its relation to the Lead Maintenance Firm, as

applicable.

(3)

Only list projects on which the Lead Maintenance Firm has worked within the past 10 years.

Only list projects where the Lead Maintenance Firm held a minimum 30% of the ultimate responsibility for the

maintenance work. If the Lead Maintenance Firm is a joint venture, only list projects from joint venture members that
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will be responsible for at least 30% of the Lead Maintenance Firm’s, as applicable, potential maintenance work for
the Project.

(4) Inthousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is
October 15, then August 31 is the Cut-Off Date.

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of
the completed project.

(6) Show company’s participation in terms of money and percentage of the maintenance work for the listed project.

Texas Department of Transportation Page 2 of 2 Request for Qualifications Addendum #2
Southeast Connector Project Form D-4
February 28, 2020



FORM E
PROJECT DESCRIPTION FORM

A. TITLE AND LOCATION (City and State):

B. YEAR COMPLETED, OR MONTH AND YEAR SCHEDULED FOR
COMPLETION:

C. PROJECT OWNER’S INFORMATION

Project Owner:

Responsible Department:

Point of Contact (“POC”) Name:

POC Telephone Number:

POC Email Address:

D. PROJECT COST AND SCHEDULE (Discuss the basis for any variances between
the contracted and actual delivery amount and schedule.)

Actual Amount
Contracted Project Received or Anticipated .
. Variance
Amount to Receive Upon
Project Delivery
$ $ $
Contracted Project . .
) Actual Project Schedule Variance
Schedule
months days months days months days
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E. FIRMS FROM PROPOSER TEAM INVOLVED WITH THIS PROJECT

FIRM LOCATION

(City/State) ROLE

FIRM NAME

F. DBE APPROACH, IF APPLICABLE (/nclude any innovative approaches or
unique outreach or marketing concepts used successfully by the Proposer’s team
member to encourage DBE participation.)

Contract Goal Actual Variance

If the contract goal was not met or exceeded, were good faith efforts made in
accordance with the legal and contractual DBE requirements?

] Yes O No

If checked, please explain:

G. DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (/nclude
scope, size, delivery mechanism and any other relevant feature or aspect of the

project.)
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FORM F
SAFETY QUESTIONNAIRE

Name of Proposer:

Name of entity completing this Form F:

1. Instructions for completion: Should additional lines or space be needed to
address the subject areas below, the entity completing this Form F may add
additional lines within each subject area as appropriate. Form F has no QS page
limitation. Please fill out Table 1 below by providing the fatal injury rates (“FIR”)
for all projects in the United States during the years requested. Also, please fill out
Table 2 below by providing the incidence rates (“IR”) of nonfatal occupational
injuries and ilinesses for “Highway, Street and Bridge Construction”, as defined by
the North American Industry Classification System (“NAICS 2373”), for each of the
cases listed below during the years requested for all projects nationwide. Formulas
for calculating the FIR and IR are provided below, as well as sample calculations.

The FIR is calculated as follows:

number of fatal work injuries (FWI)

FIR = ( )x 200,000,000

total employee hours worked during the calendar year

The 200,000,000 in the formula represents the equivalent of 100,000 employees
working 40 hours per week, 50 weeks per year and provides the standard base for
the FIR.

Example:

The XYZ Company had 1 fatal work injury (“FWI”) and 25,000,000 hours worked
by all employees during 2011. Using the formula for FIR above, the FIR would be
calculated as follows:

FIR = < )x 200,000,000 = 8.0

1
25,000,000

The IR of Injury and lliness Cases is calculated as follows:

R ( number of cases ) 200.000
~ \total employee hours worked during the calendar year * '

The 200,000 hours in the formula represents the equivalent of 100 employees
working 40 hours per week, 50 weeks per year and provides the standard base for

the IR.
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Example:

The ABC Company has 7 total recordable, non-fatal, injuries and illness cases
logged and 400,000 hours worked by all employees during 2012. Using the formula
for IR above, the IR would be calculated as follows:

7

The same formula can be used to compute the IR for the most serious injury and
illness cases, defined here as cases that result in workers taking time off from
their jobs (i.e., days away from work) or being transferred to another job or doing
lighter (restricted) duties. ABC Company had 3 such cases. The IR for these 3
cases is computed as:

3
IR = (400'000)95200,000 —15

Table 1. Work-related Fatalities. Adapted from the United States Department of Labor,
Bureau of Labor Statistics (“BLS”).

Data Series Year Year Year
2016 2017 2018
FIR per 100,000 full-time workers
Industry Average — Census of Fatal Occupational Rates per 100,000 full-time
Injuries (“CFOI”), Rate of fatal work injuries per employees
100,000 full-time equivalent workers by industry
sector, Construction 10.1 9.5 9.5

Rates per 100,000 full-time

Lead Contractor — Hours-Based Construction FIR employees

[FIR] [FIR] [FIR]
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Table 2. Work-related Injuries and llinesses. Adapted from the United States Department
of Labor, BLS.

Year Year Year

Data Series 2016 2017 2018

IR of Injury and lliness Cases per 100 Full-Time Workers

Industry Average — Nonfatal occupational injuries and Rates per 100 full-time
illnesses for “Highway, Street and Bridge employees
Construction”, as defined by the NAICS 2373, Total
Recordable Cases (“TRC”) 3.5 3.2 3.6
Rates per 100 full-time
employees

Lead Contractor — Rate of TRC

[IR] [IR] [IR]

Additional information to aid in calculating the rates above is available from the internet
links below.

o How to compute a firm’s IR, BLS — http://www.bls.gov/iif/osheval.htm

. OSHA Forms for Recording Work-Related Injuries and lllnesses —
https://www.osha.gov/recordkeeping/osha-rkforms-winstr fillable.pdf

. Industry Injury and lliness Data — http://www.bls.gov/iif/oshsum.htm

. Hours-based FIR — http://www.bls.goV/iif/loshcfoi1.htm

o Occupational Safety & Health Statistics, BLS Handbook Chapter 9 —
https://www.bls.gov/opub/hom/pdf/iif-20120813.pdf
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Please provide the firm’s National Council on Compensation Insurance (“NCCI”)

Experience Modifier for the past three years for all projects in the United States
where the NCCI Experience Modifier is applicable. Additionally, you must include
with this Form F, an NCCI letter or a letter from an insurance agent identifying the

firm’s NCCI Experience Modifier.

Table 3. NCCI Experience Modifiers.

Industry Average

ltem Year Year Year
20~ 20~ 20~
1.0 1.0 1.0

NCCI Experience Modifier

* Proposer should include data for the three most recent years for which annual data is available, but should
not include any data from years earlier than four years prior to the date of the RFQ.

Texas Department of Transportation

Southeast Connector Project
February 28, 2020
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FORM G-1

KEY PERSONNEL WORK ASSIGNMENT FORM

Name of Proposer:

Key Personnel Assignment’
Project Manager
Construction Manager
Design Manager

Lead Maintenance of Traffic (‘MOT”)
Design Engineer

Independent Quality Firm Manager?

Professional Services Quality Assurance
Manager?

Maintenance Manager
Safety Manager

Lead MOT Implementation Manager

Notes:

Name of Individual Assigned

' Except as otherwise set forth in this Form G-1, Key Personnel must be employed by either: (a) an Equity Member,
Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead Maintenance Firm; (b) a controlled
subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead
Maintenance Firm; (c) if the Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead
Maintenance Firm is a joint venture, a member of such joint venture that will perform at least 30% of the relevant work
or a controlled subsidiary of such joint venture member; or (d) a parent company of an Equity Member, if such parent

company serves as a Guarantor.
2-Must be employed by the Independent Quality Firm.

3. Must be employed by an independent Professional Services Quality Assurance Firm.

Texas Department of Transportation Page 1 of 1
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FORM G-2

KEY PERSONNEL RESUME

AND REFERENCES

Name:

Entity:

Degree: Field/Program:
[1 Associate [0 Engineering

O Undergraduate O Construction
O Graduate Management
O Doctoral O Architecture

O Other:

Position: (Select one.)
0 Project Manager
O Construction Manager

0 Design Manager

0 Lead Maintenance of Traffic
(“MOT”) Design Engineer

Independent Quality Firm Manager

o O

Professional Services Quality
Assurance Manager

Maintenance Manager

O

Safety Manager

Lead MOT Implementation
Manager

College/University (Name and Location):

Years of Experience (Relative to selected

position):

I Professional Engineer
Date Since:
State:
LIC. No.

Texas P.E. License Application attached, if
applicable

ASQ — American Society of Quality
O CQl OCQE OcCaM

LIC. No.
Exp.

Licenses/Certifications: (Select all that apply. Provide the license/certification number
and expiration date. Attach applications for Texas P.E. License, if applicable.)

O CPR and First Aid
LIC. No.
Exp.

O CHST - Construction Health and
Safety Technician by the Board of
Certified Safety Professionals

LIC. No.
Exp.

O CSHO - Certified Safety and Health
Official

LIC. No.
Exp.

Texas Department of Transportation
Southeast Connector Project
February 28, 2020
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O OSHA — Occupational Safety and Health
Administration (30 hours)

LIC. No.
Exp.

O Other(s):

Additional Relevant Information:

Texas Department of Transportation Page 2 of 5
Southeast Connector Project
February 28, 2020
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Project Description/Role

Project Value

Project Name:

Project Location:

O Below $100 million

Project Start Date:

O $100 million - $500

Project End Date:

million
0 Above $500 million

Project
Description:

Project Owner/Manager

Project Type

Name:

1 Availability Payment

Title:

O Design-Build

Agency:

[0 Design-Build-Maintain

Telephone:

O Design-Bid-Build

O Concession

Email:

O Other:

Describe role and services provided relevant to this Project, including the start
and end dates that you served in each role:

Texas Department of Transportation
Southeast Connector Project

February 28, 2020

Page 3 of 5
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Project Description/Role

Project Value

Project Name:

Project Location:

O Below $100 million

Project Start Date:

O $100 million - $500

Project End Date:

million
O Above $500 million

Project
Description:

P

roject Owner/Manager

Project Type

Name:

I Availability Payment

Title:

O Design-Build

Agency:

[0 Design-Build-Maintain

Telephone:

O Design-Bid-Build

O Concession

Email:

O Other:

Describe role and services provided relevant to this Project, including the start

and end dates that

you served in each role:

Texas Department of Transportation Page 4 of 5
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Project Description/Role

Project Value

Project Name:

Project Location:

O Below $100 million

Project Start Date:

O $100 million - $500

Project End Date:

million
O Above $500 million

Project
Description:

P

roject Owner/Manager

Project Type

Name:

I Availability Payment

Title:

O Design-Build

Agency:

[0 Design-Build-Maintain

Telephone:

O Design-Bid-Build

O Concession

Email:

O Other:

Describe role and services provided relevant to this Project, including the start

and end dates that

you served in each role:

Texas Department of Transportation Page 5 of 5
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FORMH
TECHNICAL REFERENCE FORM

Texas Department of Transportation
Request for Qualifications for the Southeast Connector Project

The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill
Drive to Park Springs Boulevard, to 1-820 from 1-20 to Brentwood Stair Road, and to US
287 from Bishop Street to Sublett Road (the “Project”). The Proposer intends to submit a
Qualifications Statement (“QS”) in response to the RFQ that will list your organization as
a Reference (defined below) with respect to the reference project and the applicable
Proposer Entity(ies) (defined below), each as identified by the Proposer in Part | below.
The Proposer is responsible for completing Part | of this Form H and you, as the
Reference, are responsible for completing Part Il of this Form H in accordance with the
instructions set forth below.

PART I: INSTRUCTIONS TO THE PROPOSER

Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality Firm
or Lead Maintenance Firm, as applicable) (each of the foregoing referred to herein as a
“Proposer Entity”) must prepare a copy of this Form H for each of the projects listed on
Form E to be submitted with the Proposer’s QS. After completing all of the questions in
Part | of this Form H for each project, the Proposer Entity must deliver a copy of each
Form H to an individual who was an employee of the project owner at the time the services
were performed for each project (each, a “Reference”) so that the Reference may
complete Part Il below and return a completed copy directly to TxDOT by email by the
date indicated in Part Il below.

Proposer Information:

Proposer Entity Name:

Proposer Contact Name:

Proposer Contact Telephone Number:

Proposer Contact Email:

This is a reference for (check one):
O Lead Contractor (or other entity providing construction experience)
O Lead Engineering Firm O Independent Quality Firm
0 Lead Maintenance Firm

Texas Department of Transportation Page 1 of 6 Request for Qualifications Addendum #2
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Reference Project Information:

Reference project name:

Proposer Entity(ies) involved in the reference project:

Proposer Entity(ies)’s role on the reference project:

Dates of work performed by Proposer Entity(ies) on the reference project:

Please describe the project delivery method:
] Design-Bid-Build ] Design-Build ] Design-Build-Maintain
O Concession O Availability Payment

O Other (please describe):

Please indicate the outcome or current status of the reference project:
O Complete [0 Ongoing (please describe below)
O Did not Complete (please describe below)

If “Ongoing,” please indicate the percentage of work completed by the Proposer
Entity(ies) by [INSERT THE CUT-OFF DATE CALCULATED IN ACCORDANCE
WITH EORM D-1, D-2, D-3, OR D-4]:

If “Did not Complete,” please describe the status:

If “Complete,” was the reference project contract completed on time (taking into
account all excusable delays)?

I Yes 0 No [0 Not Applicable
Texas Department of Transportation Page 2 of 6 Request for Qualifications Addendum #2
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If no, please explain (including the approximate period of delay and number
of time extensions):

The approximate percentage of work actually performed by the Proposer Entity(ies):
O less than 30% O 30-49% O 50% or greater

The contracted project amount of the reference project: $

The actual amount received or anticipated to be received
upon project delivery: $

If any variance exists between the contracted project amount and the actual amount
received or anticipated to be received upon project delivery, please indicate such variance
amount and explain:

The contracted project schedule: months days

The actual project schedule: months days

If any variance exists between the contracted project schedule and the actual project
schedule, please indicate such variance amount and explain:

The DBE approach, if applicable:

Contract Goal: Actual: Variance:

Please describe any variance and any innovative approaches or unique outreach
or marketing concepts used successfully by the Proposer Entity(ies) to encourage
DBE participation:

Texas Department of Transportation Page 3 of 6 Request for Qualifications Addendum #2
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Please indicate level of the Proposer Entity(ies)’s participation in terms of money for the
reference project (if the reference project uses a design-bid-build delivery method, please
limit this information only to the consultant/engineering services contract or the
construction contract, as relevant to the Proposer Entity(ies)’s role on the reference
project):

$

PART II: INSTRUCTIONS TO THE REFERENCE

Please complete the questions in this part of the Form H, which relate to the reference
project and the Proposer Entity(ies) described in Part | above.

Please return a completed copy of this Form H by email directly to TxDOT at
TxDOT-FTW-ALTD-SEConnector@txdot.gov so that it is received no later than
April 15, 2020 at 12:00 noon (Central Time). Please do NOT send this Form back to
the Proposer Entity(ies).

Please provide information for the primary individual completing this Part II:

Reference Contact Name:

Reference Organization Name:

Reference Contact Title:

Reference Contact Telephone Number:

Reference Contact Email:

Please answer the following questions with regard to the reference project and the
Proposer Entity(ies):

To the best of your knowledge, is the Proposer’s description of the reference project in
Part | of this Form H accurate?

O Yes O No

If no, please explain:

Texas Department of Transportation Page 4 of 6 Request for Qualifications Addendum #2
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What is the approximate amount of non-owner directed contract modifications and claims
(if any) caused by, or attributable to, the Proposer Entity(ies)?

0 None O less than $1 million O $1-$10 million
O $10-$50 million O greater than $50 million

Were any liquidated damages assessed, or funds withheld, for non-performance by the
Proposer Entity(ies)?
O Yes 0 No

If yes, what was the approximate amount?
O less than $1 million O $1-$10 million O greater than $10 million

Please rate the quality of the services listed below rendered by the Proposer Entity(ies)
to your organization:

Very

Good Fair Poor |No Basis
Good

Service Excellent

Technical Quality

Schedule

Reporting

Coordination

Partnering/Owner-
Contractor Relationship

Contract Compliance

Adequacy and Quality
of Staffing

OVERALL

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor™:

Technical Quality:

Schedule:
Texas Department of Transportation Page 5 of 6 Request for Qualifications Addendum #2
Southeast Connector Project Form H

February 28, 2020



Reporting:

Coordination:

Partnering/Owner-Contractor Relationship:

Contract Compliance:

Adequacy and Quality of Staffing:

If given the opportunity, would you contract with the Proposer Entity(ies) again for a similar
service?
O Yes 0 No

Please explain:

Would you prefer, or do you believe it is necessary, to discuss any of your responses by

telephone?
O Yes O No
If yes, please include the best time and telephone number at which you can be
reached:
Texas Department of Transportation Page 6 of 6 Request for Qualifications Addendum #2
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FORM |
KEY PERSONNEL REFERENCE FORM

Texas Department of Transportation
Request for Qualifications for the Southeast Connector Project

The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill
Drive to Park Springs Boulevard, to 1-820 from 1-20 to Brentwood Stair Road, and to US
287 from Bishop Street to Sublett Road (the “Project”). The Proposer intends to submit a
Qualifications Statement (“QS”) in response to the RFQ that will list you as a Reference
(defined below) with respect to the Key Personnel identified by the Proposer in Part |
below. The Proposer is responsible for completing Part | of this Form | and you, as the
Reference, are responsible for completing Part Il of this Form | in accordance with the
instructions set forth below.

PART I: INSTRUCTIONS TO THE PROPOSER

Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality Firm
or Lead Maintenance Firm, as applicable) (each of the foregoing referred to herein as a
“Proposer Entity”) must prepare a copy of this Form | for each of the projects listed on
Form G-2 to be submitted with the Proposer’s QS for each of the following Key Personnel
positions: Project Manager, Construction Manager, Design Manager, Lead Maintenance
of Traffic (“MOT”) Design Engineer, Independent Quality Firm (“IQF”) Manager,
Professional Services Quality Assurance Manager, Maintenance Manager, Safety
Manager and Lead MOT Implementation Manager. After completing all of the questions
in Part | of this Form | for each project, the Proposer Entity must deliver a copy of each
Form | to an individual who was an employee of the project owner at the time the services
were performed for each project (each, a “Reference”) so that the Reference may
complete Part Il below and return a completed copy directly to TxDOT by email by the
date indicated in Part Il below.

Proposer Information:

Proposer Entity Name:

Proposer Key Personnel Position (check one):

O Project Manager OO Construction Manager
1 Design Manager O Lead MOT Design Engineer
O IQF Manager O Professional Services Quality Assurance Manager

0 Maintenance Manager [ Safety Manager
O Lead MOT Implementation Manager

Texas Department of Transportation Page 1 of 5 Request for Qualifications Addendum #2
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Proposer Key Personnel Name:

Proposer Key Personnel Firm Name:

Proposer Key Personnel Telephone Number:

Proposer Key Personnel Email:

Reference Information:

Reference Project Name and Location:

Reference Project Owner/Manager Name/Title:

Reference Project Owner/Manager Agency:

Reference Project Owner/Manager Telephone No.:

Reference Project Owner/Manager Email:

Project delivery method:
O Design-Bid-Build O Design-Build O Design-Build-Maintain
O Concession 1 Availability Payment

O Other (please describe):

Project value:
O Below $100 million O $100 million - $500 million O Above $500 million

The Key Personnel listed above started working on the project:

The Key Personnel listed above stopped working on the project:

The role and services that the Key Personnel listed above provided relevant to this
Project:
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PART II: INSTRUCTIONS TO THE REFERENCE

Please complete the questions in this Part Il of the Form I, which relate to the Key
Personnel and their participation in the reference project described in Part | above.

Please return a completed copy of this Form | by email directly to TxDOT at TxDOT-
FTW-ALTD-SEConnector@itxdot.gov so that it is received no later than April 15,
2020 at 12:00 noon (Central Time). Please do NOT send this Form back to the
Proposer Entity(ies).

Please provide information for the primary individual completing this Part II:

Reference Contact Name:

Reference Organization Name:

Reference Contact Title:

Reference Contact Telephone Number:

Reference Contact Email:

Please answer the following questions with regard to the reference project and the Key
Personnel identified in Part | above:

To the best of your knowledge, is the Reference information listed in Part | of this Form |
accurate?

O Yes O No

If no, please explain:

Please rate the quality of the services listed below rendered by the Key Personnel to your
organization:

. Ve . .
Service Excellent y Good Fair Poor |No Basis
Good
Technical Quality/
Aptitude
Texas Department of Transportation Page 3 of 5 Request for Qualifications Addendum #2
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Very

Good Fair Poor |No Basis
Good

Service Excellent

Coordination/
Responsiveness

Partnering/Owner-
Contractor Relationship

Contract Compliance

OVERALL

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor™:

Technical Quality/Aptitude:

Coordination/Responsiveness:

Partnering/Owner-Contractor Relationship:

Contract Compliance:

If given the opportunity, would you choose to work with this Key Personnel again?
O Yes 0 No

If no, please explain:
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Would you prefer, or do you believe it is necessary, to discuss any of your responses by

telephone?
O Yes O No
If yes, please include the best time and telephone number at which you can be
reached:
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Southeast Connector Project Form |

February 28, 2020



FORM J-1
DBE INFORMATION

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and
any other entity (company, joint venture, partnership or consortium) providing engineering
or construction experience for the projects referenced on Forms D-1 or D-2, (each of the
foregoing referred to herein as a “Proposer Entity”) must submit with the Proposer’s QS
a separate Form J-1 for each DBE with which the Proposer Entity, either as prime
contractor, engineering firm, or an equity member of the prime contractor, has worked on
any project, including but not limited to, projects referenced on Forms D-1 or D-2, in the
last three years pursuant to a direct subcontract with a value over $1 million (including all
change orders and contract supplements).

Name of Proposer:

Name of Entity:

This is a reference for:
[ Proposer [1 Equity Member
[J Lead Contractor [J Lead Engineering Firm
[1 Other entity providing engineering or construction experience

DBE Reference Contact:

Name of DBE Organization:

Reference Contact Name:

Reference Contact Title:

Reference Contact Telephone Number:

Reference Contact Email:

Reference Project Information:

Reference Project Description/Role

Project Name:

Project Location:

[0 Design-Bid-Build [0 Design-Build-Maintain
Project Delivery| pesign-Build [0 Concession
Method:
O Other:
Texas Department of Transportation Page 1 of 4 Request for Qualifications Addendum #2
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Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:

Describe the role and services that the DBE listed above provided relevant to this
Project:

Describe any problems encountered in connection with this DBE contract
identified and corrective actions taken by the Proposer Entity:
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Reference Project Description/Role

Project Name:

Project Location:

] ] I Design-Bid-Build [0 Design-Build-Maintain
Project Delivery|— pesign-Build [0 Concession
Method:
O Other:

Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:

Describe the role and services that the DBE listed above provided relevant to this
Project:

Describe any problems encountered in connection with this DBE contract
identified and corrective actions taken by the Proposer Entity:
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Reference Project Description/Role

Project Name:

Project Location:

] ] I Design-Bid-Build [0 Design-Build-Maintain
Project Delivery|— pesign-Build [0 Concession
Method:
O Other:

Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:

Describe the role and services that the DBE listed above provided relevant to this
Project:

Describe any problems encountered in connection with this DBE contract
identified and corrective actions taken by the Proposer Entity:

[ADD ADDITIONAL SHEETS AS NECESSARY]
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FORM J-2
DBE REFERENCE FORM

Texas Department of Transportation
Request for Qualifications for the Southeast Connector Project

The Texas Department of Transportation (“TxDOT”) has issued a Request for
Qualifications (“RFQ”) seeking qualifications from entities (referred to herein as the
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill
Drive to Park Springs Boulevard, to 1-820 from 1-20 to Brentwood Stair Road, and to US
287 from Bishop Street to Sublett Road (the “Project”). The Proposer has submitted a
Qualifications Statement (“QS”) in response to the RFQ that lists you as an individual
reference (“Reference”) who was an employee of a Disadvantaged Business Enterprise
(“DBE”) at the time the DBE performed services for the reference project(s) and the
applicable Proposer Entity (defined below), each as identified by the Proposer in Part |
below. The Proposer is responsible for completing Part | of this Form J-2 and you, as the
Reference, are responsible for completing Part |l of this Form J-2 in accordance with the
instructions set forth below.

PART I: INSTRUCTIONS TO THE PROPOSER

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and
any other entity providing engineering or construction experience for the projects
referenced on Forms D-1 or D-2 (each of the foregoing referred to herein as a “Proposer
Entity”) must prepare a copy of this Form J-2 for each of the DBEs listed on Form J-1 to
be submitted with the Proposer’s QS. TxDOT will randomly select DBEs listed on Form
J-1 and deliver a copy of each corresponding Form J-2 to the DBE Reference so that the
Reference may complete Part Il below and return a completed copy directly to TxDOT by
email by the date indicated in Part Il below.

Proposer Information:

Name of Proposer:

Name of Entity:

DBE Reference Contact:

Name of DBE Organization:

Reference Contact Name:

Reference Contact Title:

Reference Contact Telephone Number:
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Reference Contact Email:

Reference Project Information:
Projects in the last three years the Proposer Entity has worked with DBE pursuant to a

direct subcontract valued over $1 million (including all change orders and contract
supplements).

Reference Project Description/Role

Project Name:

Project Location:

] ] ] Design-Bid-Build O] Design-Build-Maintain
Project Delivery|m pesign-Build [0 Concession
Method:
O Other:

Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:

Describe the role and services that the DBE listed above provided relevant to this
Project:

Reference Project Description/Role

Project Name:

Project Location:
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] ] O Design-Bid-Build O Design-Build-Maintain
Project Delivery | pesign-Build [0 Concession

Method:
O Other:

Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:

Describe the role and services that the DBE listed above provided relevant to this
Project:

Reference Project Description/Role

Project Name:

Project Location:

] ] O Design-Bid-Build O Design-Build-Maintain
Project Delivery | pesign-Build [0 Concession
Method:
O Other:

Dates of Work Performed by DBE:

The value of the work actually performed by the DBE as
a percentage of the overall value of the prime contract:
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Describe the role and services that the DBE listed above provided relevant to this
Project:

PART II: INSTRUCTIONS TO THE REFERENCE

Please complete the questions in this Part Il of this Form J-2, which relate to the DBE
and its participation in the reference project(s) described in Part | above.

Please return a completed copy of this Form J-2 by email directly to TxDOT at
TxDOT-FTW-ALTD-SEConnector@txdot.qgov so that it is received no later than May
1, 2020. Please do NOT send this Form J-2 back to the Proposer Entity.

Please provide information for the primary individual completing this Part II:

Reference Organization Name:

Reference Contact Name:

Reference Contact Title:

Reference Contact Telephone Number:

Reference Contact Email:

Please answer the following questions with regard to the reference project(s) and the
DBE identified in Part | above:

To the best of your knowledge, is the Reference information listed in Part | of this Form J-2
accurate?

O Yes 0 No
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If no, please explain:

Please rate the quality of your overall experience working with the Proposer Entity on
the project(s) identified in Part | above:

Very

Good Fair Poor |No Basis
Good

Coordination/Responsiveness

Contractor-Subcontractor
Relationship

Contract Compliance (other than
timely payment)

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or
“Poor”:

Coordination/Responsiveness:

Contractor-Subcontractor Relationship:

Contract Compliance (other than timely payment):

How many payments for services were not timely made according to contract requirements,
and what percentage of the total number of payments made under the contract were not
timely?
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If given the opportunity, would you choose to work with the Proposer Entity again?
O Yes O No

If no, please explain:

Would you prefer, or do you believe it is necessary, to discuss any of your responses by

telephone?
O Yes 0 No
If yes, please include the best time and telephone number at which you can be
reached:
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