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BACKGROUND AND INSTRUCTIONS 

1. INTRODUCTION 

1.1 Executive Summary 

The Texas Department of Transportation (“TxDOT”), an agency of the State of Texas, 
hereby requests submittal of sealed qualifications statements (“QSs”) from private entities 
(“Proposers”) desiring to design, construct and maintain the Southeast Connector project, 
which consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest 
Hill Drive to Park Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to 
US 287 from Bishop Street to Sublett Road, referred to as the “Project,” pursuant to a 
Design-Build Contract (“DBC”) and an associated Capital Maintenance Contract (“CMC”). 

TxDOT is issuing this Request for Qualifications (“RFQ”) in accordance with the 
provisions of Chapter 223, Subchapter F of the Texas Transportation Code (the “Code”), 
Sections 9.150-9.155 of Title 43 of the Texas Administrative Code (the “Rules”), and other 
applicable provisions of Texas and federal law. See the Project webpage at: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-
delivery/seconnector.html (the “Project Webpage”). 

The Texas Transportation Commission’s (the “Commission”) Minute Order 115607 dated 
October 31, 2019 authorized issuance of an RFQ to design, construct and maintain the 
Project. A copy of that minute order is available on the Project Webpage. Proposers 
shortlisted in response to this RFQ will be invited to submit detailed proposals 
(“Proposals”) in response to a Request for Proposals (“RFP”). TxDOT intends to provide 
evaluation criteria in the RFP for the selection of the Proposal providing the best value to 
TxDOT. TxDOT has assembled a set of documents relating to the Project (the “Reference 
Information Documents” or the “RIDs”) that will be made available upon issuance of this 
RFQ on the Project Webpage. Proposers are responsible for checking the Project 
Webpage regularly for Addenda to this RFQ, additional RIDs and other procurement-
related information. 

The following contact information is for TxDOT’s “Authorized Representatives” for this 
procurement: 

Justin Thomey, P.E. 
Juan Vallés, P.E. 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 
Email: TxDOT-FTW-ALTD-SEConnector@txdot.gov 

RIDs and references to any website (including the Project Webpage) in this RFQ are 
provided for reference and background information only. The information contained in the 
RIDs or set forth in any referenced website (including the Project Webpage) reflects 
information as of any date or time identified therein. TxDOT has not determined whether 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html
mailto:TxDOT-FTW-ALTD-SEConnector@txdot.gov
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the RIDs or information available on any such website (including the Project Webpage) 
are accurate, complete, pertinent, or of any other value to Proposers. TxDOT makes no 
representation as to the accuracy, completeness or pertinence of the RIDs or information 
in any referenced website (including the Project Webpage) and, in addition, shall not be 
responsible for any interpretations thereof or conclusions drawn therefrom. The 
statements made in the RIDs or in any referenced website (including the Project 
Webpage) that are not purely historical are forward-looking statements, including 
TxDOT’s expectations, intentions or strategies regarding the future. These statements 
are based on information then available to TxDOT, and TxDOT assumes no obligation to 
update any such forward-looking statements. Upon issuance of the final RFP, the DBC 
will specify to what extent the RIDs may be relied upon. 

1.2 Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used 
in this RFQ, and refer to the DBC Term Sheet in Exhibit F or CMC Term Sheet in Exhibit 
G, as applicable, for the meaning of certain other capitalized terms and acronyms used 
but not defined herein or in Exhibit A of this RFQ. 

2. DESCRIPTION OF PROJECT OPPORTUNITY 

2.1 Description of the Proposed Contracting Opportunity 

TxDOT intends, through this procurement, to enter into a DBC that will result in cost-
effective and expedited completion of all elements of the Project. The DBC is comprised 
of a Design-Build Agreement (“DBA”) for the Project and TxDOT’s DBA General 
Conditions Items 1-9, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project. 

The contract documents (“Contract Documents”) will also include TxDOT’s Design-Build 
Specifications Items 10-28, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project. 

The Contract Documents will obligate the selected Proposer (the “Design-Build 
Contractor” or the “DB Contractor”) to design and construct the Project. In addition to the 
Contract Documents, TxDOT intends, through this procurement, to enter into a CMC, 
which is comprised of a Capital Maintenance Agreement (“CMA”) for the Project, TxDOT’s 
CMA General Conditions Items 1-8, TxDOT’s CMA Specification Item 9, and all exhibits 
and incorporated documents, which can be found at https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects.html, as modified for this Project. The capital 
maintenance contract documents (“CMC Documents”) will obligate the DB Contractor to 
perform capital maintenance for the Project at TxDOT’s election. 

The DBC will include a lump sum, fixed price to complete the Project. The DBC will set 
forth the terms of the DB Contractor compensation, which will be based on progress 
payments subject to a maximum payment curve. The DBC is expected to include a one-
year general warranty following the completion of the Project. 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html
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The CMC will consist of three five-year optional terms, exercisable by TxDOT, in its sole 
discretion, to require the DB Contractor to perform capital maintenance on the Project for 
up to 15 years. The exercise of one option shall not require TxDOT to exercise a further 
option. Further, TxDOT will not exercise subsequent capital maintenance options if a prior 
option has not been exercised. 

Proposers are advised to review the draft DBC Term Sheet attached as Exhibit F and the 
draft CMC Term Sheet attached as Exhibit G for additional details of the DB Contractor’s 
anticipated obligations and responsibilities in connection with the Project. Further terms, 
conditions and parameters determining the nature of the parties’ responsibilities will be 
set forth in more detail in the RFP. 

2.2 Project Objectives 

The following objectives have been developed for the Project: 

• Improve overall mobility, operational efficiency, accessibility, safety, and 
emergency response within the Project area by providing additional 
capacity to meet current and future travel demands. 

• Minimize delays to the traveling public and inconvenience to the 
surrounding communities while maximizing safety in the corridor during 
construction. 

• Facilitate long-term congestion management and relief in the corridor by 
accommodating the movement of people and goods for multiple modes of 
travel. 

• Improve connectivity within the Project area to adjacent parcels by 
increasing multi-modal transportation facilities within the Project area. 

• Complete the Project on schedule, on budget and to the highest degree of 
quality possible. 

2.3 Project Scope 

The Project scope components include the design, construction and maintenance of 
approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill Drive to Park 
Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to US 287 from 
Bishop Street to Sublett Road, as shown in the Preliminary Schematic Design. See 
Exhibit D for further information regarding the Project. 
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3. DESCRIPTION OF PROCUREMENT PROCESS 

3.1 Procurement Process 

TxDOT reserves the right, in its sole discretion, to modify the following procurement 
process to comply with applicable law or to address the best interests of TxDOT and the 
State of Texas, including canceling the procurement. 

TxDOT will evaluate the QSs it receives in response to this RFQ and intends to establish, 
according to criteria generally outlined herein, a shortlist of two or more Proposers that 
are eligible to receive the RFP. 

Following the shortlisting of Proposers, TxDOT anticipates releasing a draft RFP for 
review and comment by the shortlisted Proposers. Following receipt of written comments, 
TxDOT may schedule one-on-one or group meetings to discuss issues and comments 
identified by the shortlisted Proposer teams. This process is referred to as the industry 
review process. Specific details concerning the industry review process will be made 
available to the shortlisted Proposer teams following the shortlisting announcement. 

After consideration of input from shortlisted Proposers, and if authorized by the 
Commission, TxDOT plans to issue a final RFP to the shortlisted Proposers. If TxDOT 
moves forward with the procurement, the final RFP will include a scope of work, draft 
Contract Documents and CMC Documents and the objective methodology for 
determining the overall best value Proposal. 

Following receipt and evaluation of Proposals, based on a determination of apparent best 
value, the Commission may select a Proposer for negotiations, and authorize TxDOT to 
finalize the Contract Documents and CMC Documents for award and execution. If 
negotiations are not successful with the apparent best value Proposer, TxDOT may 
negotiate with the next highest rated Proposer. Alternatively, the procurement may be 
terminated. 

The Commission has given TxDOT broad direction on the content and methodology for 
the solicitation of Proposals from shortlisted Proposers, the selection of a Proposer whose 
Proposal offers the apparent best value to TxDOT and the terms and conditions the 
Contract Documents and CMC Documents must contain to be deemed satisfactory. 
Proposers are advised that the evaluation criteria and weightings for the scoring of the 
Proposals may differ from the criteria set forth herein to evaluate QSs. 

Award of the DBC and CMC by the Commission will be conditioned upon finalization and 
execution of the Contract Documents and CMC Documents, and the satisfaction of other 
conditions that will be set forth in the RFP and Minute Order adopted by the Commission. 
Such conditions may include, among others, that the Proposer has either (a) an 
Aggregate Available Bidding Capacity in an amount equal to or greater than the 
Proposer’s price for the construction work at the time of final award or (b) TxDOT’s 
approval of a plan demonstrating how and when the Proposer will achieve a positive 
Aggregate Available Bidding Capacity after final award. 
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3.2 Payment for Work Product 

As contemplated by Section 223.249 of the Code, TxDOT intends to pay each 
unsuccessful Proposer that submits a Proposal responsive to the RFP a payment for work 
product up to a maximum stipulated amount authorized by the Commission and set forth 
in the RFP, and not exceeding the value of the work product contained in its Proposal 
that TxDOT determines can be used in performance of its functions. Specific provisions 
regarding payment of the stipulated amounts will be included in the RFP. There will be no 
payment to Proposers who are not shortlisted. 

3.3 Procurement Schedule 

TxDOT anticipates carrying out the first phase of the procurement process contemplated 
hereby in accordance with the following schedule: 

Issue RFQ January 17, 2020 

Deadline for questions regarding the RFQ  January 30, 2020 at 12:00 noon 

Industry Workshop (Regional Training 
Center, TxDOT Fort Worth District, 5501 
McCart Avenue, Fort Worth, Texas 76133) 

February 7, 2020 at 9:00 AM 

Issue Addendum #1 to the RFQ February 13, 2020 

Deadline for questions regarding 
Addendum #1 to the RFQ  February 18, 2020 at 12:00 noon 

Issue Addendum #2 to the RFQ February 28, 2020 

Issue Addendum #3 to the RFQ March 31, 2020 

Questions relating to any Addendum 
issued after February 13, 2020 

Three business days after the 
Addendum is issued (but no later than 
the QS Due Date) 

QS Due Date April 15, 2020 at 12:00 noon 
 
This schedule is subject to modification at the sole discretion of TxDOT. Proposers will 
be notified of any change by an Addendum to this RFQ. TxDOT intends to issue the RFP 
shortly after selection of the shortlisted Proposers and to prosecute the procurement to a 
DBC and CMC award thereafter. TxDOT anticipates conditionally awarding a DBC and 
CMC for the Project in Spring 2021 and executing the contracts in Summer 2021. 

All times set forth herein shall be local Central Time in Austin, Texas. 
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3.4 Industry Workshop 

TxDOT intends to hold an industry workshop at the Regional Training Center, TxDOT 
Fort Worth District, 5501 McCart Avenue, Fort Worth, Texas 76133 on the date and time 
specified in Section 3.3. Attendance at this workshop is not mandatory and interested 
parties shall remain eligible to submit a QS if they do not attend the workshop. Further 
information regarding the workshop will be made available on the Project Webpage. 

3.5 Questions and Requests for Clarification; Addenda 

In order to facilitate receipt, processing and response, Proposers must submit all 
questions and requests for clarification regarding this procurement in writing to the 
Authorized Representatives via email to: TxDOT-FTW-ALTD-SEConnector@txdot.gov. 

Proposers are responsible for ensuring that any written communications clearly indicate 
on the first page or in the subject line, as applicable, that the material relates to the 
Project. TxDOT may make edits in Addenda to this RFQ in response to clarification 
requests. Alternatively, TxDOT may respond to those questions that TxDOT deems to be 
material and not adequately addressed through potential Addenda to the RFQ. TxDOT 
will post any such responses and Addenda to this RFQ on the Project Webpage. 

Proposers are responsible for monitoring the Project Webpage for information concerning 
this procurement as teams responding to this RFQ will be required to acknowledge in the 
transmittal letter (Form A) that they have received and reviewed all materials posted 
thereon. 

3.6 Ombudsman 

TxDOT has designated an employee who is not involved in this procurement to act as an 
ombudsman. Subject to the deadline for questions regarding the RFQ set forth in Section 
3.3, a Proposer may submit confidential communications to the ombudsman, including 
questions, comments or complaints regarding the procurement, if the Proposer believes 
in good faith that confidentiality is essential. After receiving such confidential 
communications regarding the procurement process, the ombudsman shall, to the extent 
practicable, remove any information identifying the Proposer and shall forward the 
communication to TxDOT’s Authorized Representatives as identified in Section 1.1. 
TxDOT’s designated ombudsman for this procurement is: 

Ms. Becky Blewett, Esq. 
Deputy General Counsel 
Texas Department of Transportation  
125 E. 11th St.  
Austin, Texas 78701 
Email: Becky.Blewett@txdot.gov  

mailto:TxDOT-FTW-ALTD-SEConnector@txdot.gov
mailto:Becky.Blewett@txdot.gov
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3.7 Federal Requirements 

Proposers are advised that the RFP will be drafted based on the assumption that the 
Project and the plan of finance for the Project will remain eligible for federal-aid funds. 
Therefore, the procurement documents, including the Contract Documents and CMC 
Documents, must conform to requirements of applicable federal law, regulations and 
policies. TxDOT anticipates that certain federal procurement requirements will apply, 
including but not limited to Equal Employment Opportunity requirements (Title VI of the 
Civil Rights Act of 1964, as amended), requirements applicable to Disadvantaged 
Business Enterprises (“DBEs”) (49 CFR § 26, as amended), Small Business Act 
requirements (15 U.S.C. § 631 et seq.), Buy America requirements (49 CFR § 661) and 
Davis-Bacon wage rates. TxDOT reserves the right to modify the procurement process 
described herein to address any concerns, conditions or requirements of federal 
agencies, including the Federal Highway Administration (“FHWA”). Proposers shall be 
notified in writing via an Addendum of any such modifications. 

3.8 DBE Requirements 

TxDOT has determined that DBE requirements will apply to the Project. TxDOT has 
adopted the definition of DBEs set forth in 49 CFR § 26.5. TxDOT currently estimates the 
DBE goals for the Project will be 23% of the design-build price allocable to professional 
services and 14.5% of the design-build price allocable to construction work. Information 
regarding DBE requirements and goals will be included in the RFP. In responding to this 
RFQ, a Proposer team may include and identify team members to satisfy DBE goals. It 
is the policy of TxDOT to encourage the participation of DBEs, historically underutilized 
businesses, women-owned business enterprises and minority business enterprises in all 
facets of the business activities of TxDOT, consistent with applicable laws and 
regulations. Specific provisions concerning DBE requirements will be set forth in the RFP. 

3.9 Liability, Insurance and Security 

The DB Contractor will be required to assume liabilities, to provide bonds and insurance 
coverage, and to indemnify and defend TxDOT against third party claims as specified in 
the DBC and CMC. TxDOT, as owner of the Project, will have the benefit of tort liability 
limitations to the extent permitted by Texas law. TxDOT is prohibited by Texas law from 
indemnifying any Proposer or the DB Contractor. The State of Texas and TxDOT do not 
intend that there be any waiver of their respective sovereign immunity protections under 
Texas law. Specific provisions concerning forms of security, bonding, guarantees, 
insurance and indemnity will be set forth in the RFP, DBC and CMC. 

4. QS CONTENT AND SUBMITTAL REQUIREMENTS 

4.1 General 

TxDOT expects QSs submitted in response to this RFQ to provide enough information 
about the requested items so as to allow TxDOT to evaluate and competitively rank and 
shortlist the Proposers based on the criteria set forth herein. Except for original 
documents expressly required in Exhibit B, Section C that exist in a different language, 
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QSs shall be submitted exclusively in the English language, inclusive of English units of 
measure and cost terms in United States of America dollar denominations. 

In the event of any discrepancies between a hard copy and an electronic copy of a 
document submitted by a Proposer, the hard copy version will prevail. 

4.2 Format 

(a) Number of Copies: Each responding Proposer shall submit (i) 10 
digital copies of Volume 1 of its QS in a single searchable Adobe 
Acrobat PDF document, bookmarked for ease of navigation, on 
separate USB drives placed in a sealed package, labeled as Volume 
1 and (ii) 10 digital copies of Volume 2 of its QS in a single searchable 
Adobe Acrobat PDF document, bookmarked for ease of navigation, 
on separate USB drives placed in a sealed package, labeled as 
Volume 2. The Proposer’s name must be clearly marked on the 
external surface of each USB drive. For Proposers submitting 
financial information for more than one entity, the information 
required to be included in Volume 2 on USB drives may be submitted 
on separate USB drives for each entity, with all USB drives to be 
included together in a sealed package, labeled as Volume 2. None 
of the USB drives shall contain any files other than the 
aforementioned files. Individual electronic files may not exceed 100 
MB without prior TxDOT approval. In addition to the digital copies, 
each Proposer shall submit one original hard copy and two additional 
hard copies (for a total of three hard copies) of Volume 1 of its QS; 
the original and additional hard copy each in its own loose-leaf three-
ring binder. These binders shall be contained in a sealed package, 
labeled as Volume 1. Each responding Proposer shall also submit 
one original hard copy and two additional hard copies (for a total of 
three hard copies) of Volume 2 of its QS; the original and additional 
hard copy each in its own loose-leaf three-ring binder. These binders 
shall be contained in a sealed package, labeled as Volume 2. The 
original must be clearly marked “Original” on its face and spine. The 
Proposer’s name must be clearly marked on the spine of each 
original and hard copy binder. 

(b) General Format Requirements: Submittals must be set up on 8-1/2” 
x 11” sized pages, with hard copies submitted on white paper and 
bound. Double-sided printing is encouraged. 11” x 17” pages are 
allowed for schematics, maps, organizational charts, drawings, 
tables and schedules. However, narrative text cannot be included on 
such 11” x 17” pages, except for brief captions necessary to title or 
describe graphics. Any other narrative text included on an 11” x 17” 
page may be disregarded by TxDOT. Each 11” x 17” page will be 
counted as a single page. Printed lines may be single-spaced. 
Insofar as is practical or economical, all paper stock used shall be 
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composed of recycled materials. Forms shall not be modified other 
than to include requested information. If TxDOT issues any Addenda 
to the RFQ that do not change a form except for noting the 
Addendum number and date in the footer, TxDOT will accept an 
earlier version of the form so long as the earlier version of the form 
submitted with the QS is otherwise the most up-to-date version of the 
form. 

(c) Volume 1 Requirements: Volume 1 (as described in Exhibit B) shall 
have all pages numbered consecutively within each section of the 
QS, other than required forms which shall be individually numbered, 
including any 11” x 17” pages (insofar as they are allowed as stated 
in Section 4.2) and must conform to the page limitations identified in 
Exhibit A, Section 2 of this RFQ. Each printed side shall be 
considered one page for purposes of the page limits for certain 
sections of Volume 1 set forth in Exhibit A. Volume 1 must be 
presented in Arial (not Arial Narrow), 12-point font, including in 
diagrams, organizational charts and other such graphics. 

(d) Volume 2 Requirements: Volume 2 (as described in Exhibit C) does 
not have page numbering, page limitation or type font size 
requirements. 

(e) Standard corporate brochures, awards and marketing materials shall 
not be included in the QS, and TxDOT does not commit to review 
any materials included in a QS that are not specifically required by 
the RFQ. 

4.3 Contents and Organization 

Proposers must organize their QS in the order set forth in Exhibit A. Each volume may be 
subdivided as needed; dividers do not count as pages subject to page limitations noted 
herein, but content on any dividers will not be evaluated. 

4.4 QS Submittal Requirements 

All packages constituting the QS shall be individually labeled as follows: 

Response to the Request for Qualifications 
for the Southeast Connector Project 
through a Design-Build Contract 
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QSs shall be delivered by hand or courier to the following address: 

Juan Vallés, P.E. 
Project Finance, Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

QSs will be accepted only at this address. TxDOT will not accept facsimile or other 
electronically submitted QSs. Acknowledgment of receipt of QSs will be evidenced by the 
issuance of a receipt by a member of TxDOT staff. A copy of the receipt issued by TxDOT 
will be provided to the applicable Proposer upon request. QSs will be accepted and must 
be received by TxDOT during normal business hours before 12:00 noon (Central Time) 
on the QS Due Date specified in Section 3.3. QSs not received prior to such time on the 
QS Due Date at the above address shall be rejected and will not be considered by TxDOT 
for evaluation or shortlisting. 

Proposers are solely responsible for assuring that TxDOT receives their QSs by the 
specified delivery date and time at the address listed above. TxDOT shall not be 
responsible for delays in delivery caused by weather, difficulties experienced by couriers 
or delivery services, misrouting of packages by courier or delivery services, improper, 
incorrect or incomplete addressing of deliveries and other occurrences beyond the control 
of TxDOT. 

5. EVALUATION PROCESS AND CRITERIA 

5.1 Responsiveness 

Each QS will be reviewed for: 

(a) conformance to the RFQ instructions regarding organization and 
format; and 

(b) responsiveness to the requirements set forth in this RFQ. 

Those QSs not responsive to this RFQ may be excluded from further consideration, and 
the Proposer will be so advised. TxDOT may also exclude from consideration any 
Proposer whose QS contains a material misrepresentation. 

In order for project experience provided in any QS to be considered responsive, Forms 
D-1, D-2, D-3 and D-4 shall list only reference projects for which the corporate entity 
(company, joint venture, partnership or consortium) providing the engineering, 
construction, independent quality assurance, or maintenance experience on the 
reference project is respectively: (i) the Lead Engineering Firm, Lead Contractor, 
Independent Quality Firm (“IQF”) or Lead Maintenance Firm; (ii) a controlled subsidiary 
of such Lead Engineering Firm, Lead Contractor, IQF or Lead Maintenance Firm; or (iii) 
if the Lead Engineering Firm, Lead Contractor, IQF or Lead Maintenance Firm is a joint 
venture, a member of such joint venture that will perform at least 30% of the relevant work 



 

Texas Department of Transportation Page 11 Request for Qualifications Addendum #3 
Southeast Connector Project   
March 31, 2020 

or a controlled subsidiary of such joint venture member (as those terms are defined in 
Exhibit A). Experience may be listed for an entity described in clause (i), (ii), or (iii) only 
on projects in which such entity was ultimately responsible for at least 30% of the relevant 
work. Project experience provided by a parent or sister company of the Lead Engineering 
Firm, Lead Contractor, IQF or Lead Maintenance Firm, as applicable, shall not be 
considered responsive to this QS, unless such parent or sister company is a Guarantor 
in accordance with this RFQ. 

Except as set forth in Table 4 in Exhibit B, Key Personnel must be employed by either: 
(A) an Equity Member, Lead Engineering Firm, Lead Contractor, IQF or Lead 
Maintenance Firm; (B) a controlled subsidiary of such Equity Member, Lead Engineering 
Firm, Lead Contractor, IQF or Lead Maintenance Firm; (C) if the Lead Engineering Firm, 
Lead Contractor, IQF or Lead Maintenance Firm is a joint venture, a member of such joint 
venture that will perform at least 30% of the relevant work or a controlled subsidiary of 
such joint venture member; or (D) a parent or sister company of an Equity Member, if 
such parent or sister company serves as a Guarantor. 

5.2 Pass/Fail Review 

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will 
evaluate each QS based upon the pass/fail criteria set forth below. A Proposer must 
obtain a “pass” on all pass/fail items in order for its QS to be evaluated qualitatively under 
Section 5.3. 

(a) The QS contains an original executed transmittal letter as required 
in Exhibit B, Section A(a). 

(b) The Proposer or Lead Contractor is capable of obtaining a payment 
bond and a performance bond, each in the amount set forth in Exhibit 
B, Section I, from a surety rated in the top two categories by two 
nationally recognized rating agencies or rated at least A minus (A-) 
or better and Class VIII or better by A.M. Best and Company, as 
evidenced by the Surety Letter provided in Volume 1 as required by 
Exhibit B, Section I. 

(c) Neither the Proposer nor any other entity that has submitted Form C 
as required by this RFQ: (i) has been disqualified, removed, debarred 
or suspended from performing or bidding on work for the State of 
Texas or any local government within the State of Texas where such 
disqualification, removal, debarment or suspension has resulted in 
the Proposer or other entity being currently disqualified, removed, 
debarred or suspended from performing or bidding on TxDOT 
contracts or, (ii) is currently disqualified, removed, debarred or 
suspended from performing or bidding on work for the federal 
government or at least three other states. 
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(d) The Proposer has the financial capability to carry out the Project 
responsibilities potentially allocated to it. In determining the financial 
capability of the Proposer, TxDOT will consider the materials 
provided in Volume 2 of the QS (see Exhibit C), the Tangible Net 
Worth of the Proposer and any Guarantor, and any other information 
that TxDOT considers relevant, including the Aggregate Available 
Bidding Capacity. The determination as to whether the Proposer has 
the financial capability to carry out the Project responsibilities 
potentially allocated to it, either with or without a Guarantor, is in 
TxDOT’s sole discretion. Any Proposer that fails to demonstrate the 
combined Tangible Net Worth of (i) DB Contractor or, if DB 
Contractor is a joint venture or partnership its Equity Members, and 
(ii) any Guarantor(s), is equal to or greater than $275 million shall fail 
this criterion. 

(e) The QS includes a valid prequalification letter from TxDOT indicating 
the Adjusted Bidding Capacity for each of the Proposer entities 
required to be prequalified, as described in Exhibit C, Section D. 

(f) The information disclosed in Form C does not materially adversely 
affect the Proposer’s ability to carry out the Project responsibilities 
potentially allocated to it. 

5.3 Qualifications Evaluation Criteria and Weighting 

Each responsive QS passing all of the “pass/fail” qualification requirements set forth 
above in Section 5.2 will be evaluated and scored according to the criteria set forth below. 
The relative weighting or importance of the evaluation criteria within each category is 
described in Sections 5.3.1, 5.3.2 and 5.3.3 below. 

5.3.1. Project Qualifications and Experience (65% Weighting) 

The background and experience of the Proposer, each team member and Key Personnel 
with developing, designing, fabricating, constructing and maintaining comparable projects 
will be evaluated in accordance with the criteria set forth in this Section 5.3.1. For these 
purposes, TxDOT considers a comparable project to be any road project of similar size, 
scope and complexity, whether or not such project was delivered through a design-build 
contract or otherwise. Although design-build-maintain experience is not a prerequisite for 
a QS to be considered responsive, a brief description of the design-build-maintain 
management approach that the Proposer commits to implementing must be provided in 
response to Exhibit B, Section D. 

(a) The extent, depth, strength and likelihood of success of the 
Proposer’s and each team member’s experience with designing 
comparable projects as shown in Proposer’s response to Exhibit B, 
Section E and Form D-1 (12 points). 
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(b) The extent, depth, strength and likelihood of success of the 
Proposer’s and each team member’s experience with constructing 
comparable projects as shown in Proposer’s response to Exhibit B, 
Section E and Form D-2 (12 points). 

(c) The extent, depth, strength and likelihood of success of the 
Proposer’s and each team member’s experience with performing 
quality assurance on comparable projects as shown in Proposer’s 
response to Exhibit B, Section E and Form D-3 (12 points). 

(d) The extent, depth, strength and likelihood of success of the 
Proposer’s and each team member’s experience with maintaining 

comparable projects as shown in Proposer’s response to Exhibit B, 
Section E and Form D-4 (5 points). 

(e) The stability, strength and likelihood of success of the proposed 
management structure and team as shown in Proposer’s response 
to Exhibit B, Section D (8 points). 

(f) The strength and depth of experience of the following Key Personnel 
for the Project listed in Proposer’s response to Exhibit B, Section H 
(12 points total): 

i) Project Manager (2.5 points); 

ii) Construction Manager (1.5 points); 

iii) Design Manager (1.5 points); 

iv) Lead Maintenance of Traffic (“MOT”) Design Engineer (1.5 
points); 

v) IQF Manager (1.5 points); 

vi) Professional Services Quality Assurance Manager (0.5 point);  

vii) Maintenance Manager (1.0 point);  

viii) Safety Manager (1.0 point); and 

ix) Lead MOT Implementation Manager (1.0 point). 

(g) Responsiveness toward the DBE involvement, including any 
description of innovative approaches, unique outreach or marketing 
concepts used successfully by the Proposer or its team members to 
encourage DBE participation as described on Form E, and previous 
experience working with DBEs based on information provided in 
response to Exhibit B, Section J (4 points). 
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Project, Key Personnel, and DBE references, submitted Forms H, I, J-1 and J-2, and the 
information provided as required in Exhibit B, Sections D, E, H, and J, will be used, as 
deemed appropriate by TxDOT. In addition, performance evaluations prepared by TxDOT 
in accordance with Title 43, Section 27.3 or Section 9.152 of the Rules, or other 
performance evaluations prepared by TxDOT that are determined to be relevant to the 
Project will be used, as deemed appropriate by TxDOT, to assist in the evaluation of the 
criteria set forth in Sections 5.3.1(a) – (g) to the extent that such evaluations concern the 
performance of the Proposer or any team member. 

5.3.2 Statement of Technical Approach (25% Weighting) 

The Statement of Technical Approach will be evaluated in accordance with the following 
criteria: 

(a) The extent to which the Statement of Technical Approach 
demonstrates a full understanding of the Project’s scope and 
complexity, including Project maintenance with respect to capital 
maintenance services (6 points). 

(b) The extent to which the Statement of Technical Approach 
demonstrates a complete understanding of Project risks and 
potential solutions, regardless of ownership of such risks, that may 
arise during all Project phases, including design, construction and 
maintenance (12 points). 

(c) The extent to which the Statement of Technical Approach 
demonstrates the ability to plan, organize and execute the 
independent quality assurance program to ensure the quality of the 
work meets or exceeds the Project requirements, including by having 
sufficient quality assurance personnel at all times (4 points). 

(d) The extent to which the Statement of Technical Approach 
demonstrates the ability to secure and integrate DBEs, local and 
non-local, for a project of the size and complexity of this Project and 
potential solutions and approaches to addressing issues and 
challenges in securing and integrating DBEs for the Project (3 
points). 

5.3.3 Safety Qualifications (10% Weighting) 

This RFQ seeks to identify those Proposers that can demonstrate the ability to develop 
and implement an effective safety program for the Project that ensures worker safety and 
protects the traveling public. The safety qualifications of the Proposer, as documented in 
Form F submitted by the Lead Contractor and, if applicable, other entities required to 
submit Form F, will be evaluated to assess the strength and consistency of the Proposer’s 
safety records, as demonstrated by: 

(a) Fatal injury rate (“FIR”) per 100,000 full-time workers (3 points); 
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(b) Incidence rate (“IR”) of injury and illness cases per 100 full-time 
workers (4 points); and 

(c) National Council on Compensation Insurance (“NCCI”) experience 
modifier (3 points). 

If the QS provides more than one Form F in accordance with Exhibit B, Section G, the 
Proposer’s score for each of the criteria set forth in (a), (b) and (c) above will be based 
on the safety record of the entity with the highest IR for the relevant criterion. The points 
for each criterion listed in (a), (b) and (c) above will be awarded to the Proposer if the 
Lead Contractor’s (or other entity’s, as applicable) rates for all years set forth on Form F 
for the relevant criterion are less than or equal to the industry averages for such years, 
as set forth on Form F. The Proposer will receive no points for a particular criterion if the 
Lead Contractor’s (or other entity’s, as applicable) rate for such criterion for any of the 
years set forth on Form F is higher than the industry average for the relevant year set 
forth on Form F. 

5.4 QS Evaluation Procedure 

TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in 
accordance with the above criteria and to make recommendations to the Commission. 
TxDOT may, at any time, request additional information or clarification from the Proposer, 
or may request the Proposer to verify or certify certain aspects of its QS. Evaluations and 
rankings of QSs are subject to the sole discretion of TxDOT. TxDOT will make the final 
determinations of the Proposers to be shortlisted in its sole discretion, and in the best 
interests of the State of Texas. TxDOT may also schedule interviews with one or more 
Proposers on a one-on-one basis for the purpose of enhancing TxDOT’s understanding 
of the QSs and obtaining clarifications of the terms contained in the QSs. 

Proposers are advised that, following the submission of QSs, the following organizational 
changes are not permitted without TxDOT approval: (i) deletion or substitution of a 
Proposer team member identified in the QS; (ii) deletion or substitution of an equity owner 
of the Proposer, a Guarantor or any other entity that will bear financial responsibility or 
liability for the performance of the Proposer; and (iii) other changes in the equity 
ownership or team membership of a Proposer, including the addition of new 
subcontractors and other team members not identified in the QS. Proposers are further 
advised that the evaluation and weightings for the evaluation of the Proposals under the 
RFP may differ from the criteria set forth in this RFQ for the evaluation of QSs. Proposers 
are further advised that persons nominated for Key Personnel positions in the QS may 
not be changed without TxDOT approval. 

6. COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL 
CONFLICTS OF INTEREST 

6.1 Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project, which 
began upon the date of issuance of this RFQ and will be completed with the execution of 
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the DBC and CMC. These rules are designed to promote a fair and unbiased procurement 
process. Contact includes face-to-face, telephone, facsimile, email or formal written 
communication. 

The specific rules of contact are as follows: 

(a) After submittal of QSs, no Proposer or any of its team members may 
communicate with another Proposer or its team members with regard 
to the RFP or either team’s QS or Proposal. 

(b) The Proposers (including all team members) shall correspond with 
TxDOT regarding the RFQ and RFP only through TxDOT’s 
Authorized Representatives’ address and email address specified in 
Section 1.1 and the Proposer’s Official Representative. 

(1) The Proposer’s “Official Representative” shall initially be the 
person designated in Form B-2 of its QS as the single point of 
contact for the Proposer. If a Proposer changes its Official 
Representative at any time, the Proposer shall provide 
TxDOT’s Authorized Representatives with the name, address 
and email address of such new Official Representative. 
Failure to identify an Official Representative in writing may 
result in a Proposer failing to receive important 
communications from TxDOT. TxDOT is not responsible for 
any such failure. 

(c) Commencing with the issuance of this RFQ and continuing until the 
earliest of (i) award and execution of the DBC and CMC, (ii) rejection 
of all Proposals by TxDOT or (iii) cancellation of the procurement, no 
Proposer or representative thereof shall have any communications 
regarding the RFQ, RFP or the procurement except as expressly 
authorized herein. No communications shall be permitted with any 
member of the Commission, any Commission staff or aides, or with 
any TxDOT staff, advisors, contractors or consultants involved with 
the procurement or the Project, except for communications with 
TxDOT consultants who have completed their services for the 
Project and have been released by TxDOT, communications 
expressly permitted by the RFQ or RFP, or except as approved in 
advance by the Director of the Project Finance, Debt & Strategic 
Contracts Division, in his/her sole discretion. The foregoing 
restriction shall not, however, preclude or restrict communications 
with regard to matters unrelated to this RFQ, the RFP or the 
procurement or from participating in public meetings of the 
Commission or any public or Proposer workshop related to this RFQ 
or the RFP. 
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(d) No Proposer or any of its team members shall contact stakeholders 
regarding the Project. Project stakeholders include, but are not 
limited to, elected or appointed officials, employees, representatives 
and members of the entities listed below, except as specifically 
approved by TxDOT in writing: FHWA, Arlington Independent School 
District, City of Arlington, City of Forest Hill, City of Fort Worth, City 
of Kennedale, City of Mansfield, Fort Worth Independent School 
District, Kennedale Independent School District, North Central Texas 
Council of Governments, ONCOR Transmission, Southeast Tarrant 
Transportation Coalition, Tarrant County, Trinity Metro, Union Pacific 
Railroad (“UPRR”), private utility owners within or adjacent to the 
Project, and property owners adjacent to the Project. 

(e) Each Proposer shall be responsible for ensuring all of its team 
members comply with the rules of contact. 

(f) All communications determined to be improper, at the sole discretion 
of TxDOT, may result in disqualification. 

(g) All official information regarding the Project will be disseminated only 
from TxDOT’s office on TxDOT letterhead or on the Project 
Webpage. All correspondence will be in writing and signed by an 
Authorized Representative. TxDOT will not be responsible for or 
bound by any oral exchange or other information exchange that 
occurs outside of the official processes specified herein. 

6.2 Public Information Act 

6.2.1 Disclosure Waiver 

Each Proposer, by submitting a QS to TxDOT in response to this RFQ, consents to the 
disclosures described in this RFQ, including this Section 6.2, and all other disclosures 
required by law, and expressly waives any right to contest, impede, prevent or delay such 
disclosure, or to initiate any proceeding that may have the effect of impeding, preventing 
or delaying such disclosure, under the Public Information Act codified in Texas 
Government Code Chapter 552 (the “Act”), the Code, the Rules or any other law relating 
to the confidentiality or disclosure of information. Under no circumstances will TxDOT be 
responsible or liable to a Proposer or any other party as a result of disclosing any such 
materials. Proposer hereby further agrees to assist TxDOT in complying with these 
disclosure requirements. 

6.2.2 Observers During Evaluation 

Proposers are advised that observers from federal or other agencies, including 
representatives of FHWA and local governmental entities, may observe the QS evaluation 
process and will have the opportunity to review the QSs after the QS Due Date. 
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6.2.3 Public Disclosure of QS Documents 

Proposers are advised that all portions of the QS, other than Forms J-1 and J-2 and 
Volume 2, may be publicly disclosed by TxDOT at any time and at TxDOT’s sole 
discretion. Proposers may label material included in Volume 2 as confidential. No 
materials in Volume 1 may be labeled confidential. 

6.2.4 Disclosure Process for Requests under the Act 

If a request is made under the Act for disclosure of any Forms J-1 or J-2, Volume 2 of the 
QS, or information contained therein, TxDOT will submit a request for an opinion from the 
Office of the Attorney General prior to disclosing any such documents. The Proposer or, 
with respect to Forms J-2, the submitting DBE, will have the opportunity to assert its basis 
for nondisclosure of such documents and claimed exception under the Act or other 
applicable law to the Office of the Attorney General within the time period specified in the 
notice issued by TxDOT and allowed under the Act. However, it is the responsibility of the 
Proposer or DBE, as applicable, to monitor such proceedings and make timely filings. 
TxDOT may, but is not obligated to, make filings of its own concerning possible disclosure; 
however, TxDOT is under no obligation to support the positions of the Proposer or DBE, 
as applicable. By submitting a QS to TxDOT in response to the RFQ or a Form J-2 in 
response to TxDOT’s request, each Proposer and submitting DBE, as applicable, 
consents to, and expressly waives any right to contest, the provision by TxDOT to the 
Office of the Attorney General of all, or representative samples of, the QS, in accordance 
with the Act, and each Proposer and submitting DBE consents to the release of all such 
information to the Attorney General for purposes of the Attorney General making a 
determination in response to a disclosure request under the Act. Under no circumstances 
will TxDOT be responsible or liable to a Proposer or any other party as a result of 
disclosing any such materials, whether the disclosure is deemed required by law, by an 
order of court or the Office of the Attorney General, or occurs through inadvertence, 
mistake or negligence on the part of TxDOT or its officers, employees, contractors or 
consultants. 

All Proposers should obtain and thoroughly familiarize themselves with the Act, the Code, 
the Rules and any other provisions applicable to the issue of confidentiality and public 
information. TxDOT will not advise a Proposer as to the nature or content of documents 
entitled to protection from disclosure under the Code, the Act, the Rules or other Texas 
laws, as to the interpretation of such laws, or as to the definition of trade secret. The 
Proposer shall be solely responsible for all determinations made by it under applicable 
laws. Each Proposer is advised to contact its own legal counsel concerning the effect of 
applicable laws to that Proposer’s own circumstances. 

In the event of any proceeding or litigation concerning the disclosure of any QS, or portion 
thereof, submitted by the Proposer or by a DBE with respect to Form J-2, the Proposer 
and the submitting DBE, as applicable, shall be responsible for prosecuting or defending 
any action concerning the materials at its sole expense and risk; provided, however, that 
TxDOT reserves the right, in its sole discretion, to intervene or participate in the litigation 
in such manner as it deems necessary or desirable. All costs and fees (including 
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attorneys’ fees and costs) incurred by TxDOT in connection with any litigation, proceeding 
or request for disclosure of the QS (other than Form J-2) shall be reimbursed and paid by 
the Proposer whose QS is the subject thereof. 

6.3 Organizational Conflicts of Interest 

Section 9.155 of the Rules regarding organizational conflicts of interest and 23 CFR § 
636.116 apply to this Project. Proposers are advised that these Rules may preclude 
certain firms and their divisions and affiliates from participating on a Proposer team. 
Proposers should refer to the Rules for more detail and for the definitions of certain terms 
used below. 

Firms that are prohibited from proposing or joining a Proposer team include, but are not 
limited to: 

(a) Firms that are providing “preliminary engineering and architectural 
services” for the Project or have provided such services will be 
prohibited unless TxDOT has issued a written determination that all 
work product prepared by the firm and other information and data 
provided to the firm in the performance of the services has been or 
will be made available to all Proposers prior to the issuance of the 
final RFP: 

• Civil Associates, Inc. 

• Gorrondona & Associates, Inc. 

• Halff Associates, Inc. 

• HDR 

• Divisions or affiliates of any of the above 

• Subconsultants of any of the above 

(b) Firms that are providing or have provided “environmental services” 
for the Project will be prohibited unless TxDOT has issued a written 
determination that the firm is not prohibited: 

• AmaTerra Environmental, Inc. 

• Divisions or affiliates of any of the above 

• Subconsultants of any of the above 



 

Texas Department of Transportation Page 20 Request for Qualifications Addendum #3 
Southeast Connector Project   
March 31, 2020 

(c) Firms that are providing or have provided “procurement services” or 
“financial services” for the Project will be prohibited: 

• Atkins North America, Inc. 

• BGE, Inc. 

• CDM Smith, Inc. 

• Dallas Aerial Surveys, Inc. 

• Ernst & Young Infrastructure Advisors, LLC 

• HG Consult, Inc. 

• HNTB Corporation 

• HVJ Associates, Inc. 

• Johnson Mirmiran & Thompson, Inc. 

• Mayer Brown LLP 

• Priority Engineering, Inc. 

• Ramos Consulting, LLC 

• Ramos-RS&H JV 

• RS&H, Inc. 

• SE3, LLC 

• Seiler-Lankes Group, LLC 

• TAM Consulting Services, LLC 

• White Hawk Engineering & Design, LLC 

• Divisions or affiliates of any of the above 

• Subconsultants of any of the above 

If a firm listed in category (a) above wishes to be a Proposer or an equity owner, team 
member, consultant or subconsultant of or to a Proposer for the Project, or to have a 
financial interest in any of the foregoing entities with respect to the Project, then the firm 
(including, as applicable, any of its subconsultants) should submit to TxDOT all work 
product prepared by the firm (including, as applicable, any of its subconsultants) for the 
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Project and any other information and data provided to the firm (including, as applicable, 
any of its subconsultants) by TxDOT in the performance of its work on the Project. TxDOT 
will decide, in its sole discretion, whether to make those materials available to all 
Proposers prior to the issuance of the final RFP for the Project. If TxDOT decides to make 
the materials available, TxDOT will inform the firm of its eligibility to be on a Proposer 
team. 

If a firm listed in category (b) above wishes to be a Proposer or an equity owner, team 
member, consultant or subconsultant of or to a Proposer for the Project, or to have a 
financial interest in any of the foregoing entities with respect to the Project, then the firm 
should submit to the TxDOT Executive Director a request for a determination whether 
participation in the Project or the performance of particular services with respect to the 
Project would constitute a conflict of interest, or for approval of an exception to the 
applicability of the conflict of interest rules, as permitted by 43 T.A.C. § 9.155(c)(9). 

Proposers are advised that other TxDOT consultants working on the Project may have 
an organizational conflict of interest. Proposers are encouraged to review the Rules and 
discuss potential conflicts of interest with prospective team members. By submitting its 
QS, each Proposer agrees that it has no organizational conflict of interest or potential 
organizational conflict of interest, and if an organizational conflict of interest or potential 
organizational conflict of interest is thereafter discovered, the Proposer must make an 
immediate and full written disclosure to TxDOT that includes a description of the action 
that the Proposer has taken, or proposes to take, to avoid or mitigate such conflicts. If an 
organizational conflict of interest that the Proposer knew, or should have known about, 
but did not disclose is determined to exist during the procurement process, TxDOT may, 
at its discretion, disqualify the Proposer or terminate the DBC and CMC. Proposers are 
also advised that TxDOT’s policy is in addition to applicable federal and Texas law. Such 
applicable law will also apply to Proposer teams and teaming and may preclude certain 
firms and their related entities from participating on a Proposer team. 

7. PROTEST PROCEDURES 

The Rules sets forth the exclusive protest remedies available with respect to this RFQ 
and prescribes exclusive procedures for protests regarding: 

(a) allegations that the terms of the RFQ are wholly ambiguous, contrary 
to legal requirements applicable to the procurement or exceed 
TxDOT’s authority; 

(b) a determination as to whether a QS is responsive to the requirements 
of the RFQ; and 

(c) shortlisting determinations. 

Any Proposer wishing to file a protest must do so in accordance with the Rules. 

Protests concerning the issues described in clause (a) above must be filed as soon as 
the basis for the protest is known, but no later than 20 calendar days prior to the QS Due 
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Date, unless the protest relates to an Addendum to the RFQ, in which case the protest 
must be filed no later than five business days after the Addendum is issued. Protests 
concerning the issues in clause (a) may be filed only after the Proposer has informally 
discussed the nature and basis of the protest with TxDOT, following the procedures 
prescribed in the Rules. Protests concerning the issue described in clause (b) above must 
be filed no later than five business days after receipt of the notification of non-
responsiveness. Protests concerning the issue described in clause (c) above must be 
filed no later than 10 business days after the earliest of the notification of the shortlist and 
the public announcement of the shortlisting determination. 

Protests shall be filed by hand-delivery on or before the applicable deadline to TxDOT’s 
Authorized Representatives at the address set forth in Section 1.1 with a copy to the 
General Counsel Division, Texas Department of Transportation, 125 E. 11th Street, 
Austin, Texas 78701-2483, as soon as the basis for the protest is known to the Proposer. 
Except for protests concerning the issues described in clause (a) above, the Proposer 
filing the protest shall concurrently file a copy of the protest with the other Proposers 
whose addresses may be obtained from TxDOT’s website. 

The protestant shall have the burden of proving its protest. TxDOT may, in its sole 
discretion, discuss the protest with the protestant and other Proposers. 

8. TXDOT RESERVED RIGHTS 

TxDOT reserves to itself all rights (which rights shall be exercisable by TxDOT in its sole 
discretion) described herein and available to it under the Code, the Rules and applicable 
law, including, without limitation, with or without cause and with or without notice, the right 
to: 

• Develop the Project in any manner that it, in its sole discretion, deems 
necessary. If TxDOT is unable to negotiate a DBC or CMC to its satisfaction 
with a Proposer, it may negotiate with the next highest-rated Proposer, 
terminate this procurement and pursue other development or solicitations 
relating to the Project or exercise such other rights under the Code and 
other provisions of Texas law as it deems appropriate. 

• Cancel this RFQ or the subsequent RFP, in whole or in part, at any time 
prior to the execution by TxDOT of a DBC or CMC, without incurring any 
cost obligations or liabilities (except for any payment for work product 
required in accordance with the RFP). 

• Issue a new request for qualifications after withdrawal of this RFQ or a 
subsequent RFP. 

• Not issue an RFP. 

• Reject any and all submittals, responses and QSs received at any time. 
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• Modify all dates set or projected in this RFQ. 

• Terminate evaluations of QSs or Proposals received at any time. 

• Suspend and terminate the DBC or CMC negotiations at any time or elect 
not to commence the DBC or CMC negotiations with any responding 
Proposer and engage in negotiations with other than the highest-ranked 
Proposer. 

• Issue Addenda, supplements and modifications to this RFQ. 

• Appoint evaluation committees to review QSs, make recommendations to 
the Commission and seek the assistance of outside technical experts and 
consultants in connection with the QS evaluation. 

• Require confirmation of information furnished by a Proposer, require 
additional information from a Proposer concerning its QS and require 
additional evidence of qualifications to perform the work described in this 
RFQ. 

• Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the responses to this RFQ. 

• Add or delete Proposer responsibilities from the information contained in 
this RFQ or any subsequent RFP. 

• Negotiate with a Proposer without being bound by any provision in its QS 
or Proposal. 

• Waive deficiencies in a QS, accept and review a non-conforming QS or 
permit clarifications or supplements to a QS. 

• Disqualify any Proposer that changes its submittal without TxDOT approval. 

• Not issue a notice to proceed after execution of the DBC. 

• Exercise any other right reserved or afforded to TxDOT under this RFQ. 

This RFQ does not commit TxDOT to enter into a contract or proceed with the 
procurement described herein. Except as expressly set forth in Section 3.2, TxDOT 
and the State of Texas assume no obligations, responsibilities or liabilities, fiscal 
or otherwise, to reimburse all or part of the costs incurred, or alleged to have been 
incurred, by parties considering a response to and/or responding to this RFQ, or 
any subsequent RFP. All of such costs shall be borne solely by each Proposer. 

In no event shall TxDOT be bound by, or liable for, any obligations with respect to 
the Project until such time (if at all) as a DBC and CMC, in form and substance 
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satisfactory to TxDOT, has been executed and authorized by TxDOT, and then only 
to the extent set forth therein. 
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EXHIBIT A. ORGANIZATION OF QUALIFICATIONS STATEMENT 

1. DEFINITIONS AND ACRONYMS 

1.1. Definitions of Required Proposer Team Members 

The following terms describe the members of the Proposer’s team that are required to be 
named in the QS: 

Equity Member – A member of the Proposer team that is: (a) if the Proposer is a joint 
venture, a member of the joint venture; (b) if the Proposer is or will be a limited liability 
entity, an equity owner of the Proposer; or (c) if the Proposer is a corporation or other 
entity, the Proposer. 

Guarantor – An entity acceptable to TxDOT that agrees to provide a guaranty 
guaranteeing the obligations of the DB Contractor under the Contract Documents and 
CMC Documents in accordance with this RFQ. 

Independent Quality Firm (“IQF”) – The member of the Proposer team, whether a single 
entity or joint venture, primarily responsible for managing the quality assurance program 
for the construction work and performing independent quality assurance material testing, 
inspection, and audits of the construction quality management plan (“CQMP”) for the 
Project. The IQF and the Professional Services Quality Assurance Firm may be the same 
entity. 

Key Personnel – The personnel listed in Exhibit B, Section H. 

Lead Contractor – The member of the Proposer team, whether a single entity, joint 
venture or Newly Formed limited liability company, primarily responsible for the 
construction of the Project. If the Lead Contractor is a joint venture or Newly Formed 
limited liability company, each of the joint venture or limited liability company members 
shall also be considered a Lead Contractor. 

Lead Engineering Firm – The member of the Proposer team, whether a single entity or 
joint venture, primarily responsible for the design and engineering of the Project. 

Lead Maintenance Firm – The member of the Proposer team, whether a single entity or 
joint venture, primarily responsible for the maintenance of the Project. 

Major Participant – The following Proposer team members: (a) the Lead Engineering 
Firm, Lead Contractor, IQF and Lead Maintenance Firm, to the extent they are not Equity 
Members, and (b) any other subcontractor identified as of the date of the QS that will 
have a subcontract in an amount of at least 5% of the estimated price for the DBC or $20 
million, whichever is greater. 

Professional Services Quality Assurance Firm (“PSQAF”) – The member of the 
Proposer team, whether a single entity or joint venture, primarily responsible for managing 
the quality assurance program for professional services and performing independent 
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quality assurance reviews of professional service submittals and audits of the 
professional services quality management plan for the Project. The Professional Services 
Quality Assurance Firm and the IQF may be the same entity. 

1.2. Other Defined Terms and Acronyms 

Act has the meaning set forth in Section 6.2.1 of the RFQ. 

Addenda/Addendum means supplemental additions, deletions, and modifications to the 
provisions of the RFQ after the release date of the RFQ. 

Adjusted Bidding Capacity means the amount set forth in the prequalification letter 
issued by TxDOT in accordance with Section 9.12 of the Rules. Information regarding 
prequalification may be found at https://www.txdot.gov/business/contractors/contractor-
prequalification.html. 

Aggregate Available Bidding Capacity means the amount equal to the sum of the 
Available Bidding Capacity for each of the Proposer, Equity Member(s) and any 
Guarantor(s). 

Authorized Representatives means the official representatives of TxDOT for this 
procurement who are identified in Section 1.1 of the RFQ and through whom all 
communications with Proposers regarding the RFQ or Project must be conducted. 

Available Bidding Capacity means an entity’s Adjusted Bidding Capacity, less the price 
of any uncompleted construction work and maintenance work the entity has under TxDOT 
contracts as determined by TxDOT. 

Capital Maintenance Agreement (“CMA”) means agreement to provide capital 
maintenance services for the Project for up to 15 years. 

Capital Maintenance Contract (“CMC”) means the CMA and CMA General Conditions. 

CMC Documents means the documents identified in the draft CMC Term Sheet set forth 
in Exhibit G. 

Code has the meaning set forth in Section 1.1 of the RFQ. 

Commission means the Texas Transportation Commission. 

Contract Documents means the documents identified in the draft DBC Term Sheet set 
forth in Exhibit F. 

Design-Build Agreement (“DBA”) means the agreement to develop, design and 
construct the Project. 

Design-Build Contract (“DBC”) means the DBA and the DBA General Conditions. 

https://www.txdot.gov/business/contractors/contractor-prequalification.html
https://www.txdot.gov/business/contractors/contractor-prequalification.html
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Design-Build Contractor (“DB Contractor”) has the meaning set forth in Section 2.1 of 
the RFQ. 

Newly Formed means an entity formed within the two years preceding the date of 
issuance of the RFQ. 

Preliminary Schematic Design means the preliminary design plans for the Project in the 
folder titled “Preliminary Schematic Design” in the RIDs. 

Project has the meaning set forth in Section 1.1 of the RFQ. 

Project Webpage has the meaning set forth in Section 1.1 of the RFQ. 

Proposals means the detailed proposals that will be requested from shortlisted 
Proposers in accordance with the RFP. 

Proposer Entity has the meaning set forth in Exhibit B, Section J of the RFQ. 

Proposer’s Official Representative has the meaning set forth in Section 6.1 of the RFQ. 

Proposers has the meaning set forth in Section 1.1 of the RFQ. 

QS Due Date means the deadline, both date and time, for submission of QSs specified 
in Section 3.3 of the RFQ. 

Qualifications Statement (“QS”) has the meaning set forth in Section 1.1 of the RFQ. 

Reference Information Documents (“RIDs”) has the meaning set forth in Section 1.1 
of the RFQ. 

Request for Proposals (“RFP”) means any request for proposals issued by TxDOT to 
the Proposers shortlisted in accordance with this RFQ. 

Rules has the meaning set forth in Section 1.1 of the RFQ. 

Tangible Net Worth means the difference between (i) the sum of paid-in capital stock 
plus preferred stock plus retained earnings, less (ii) the sum of treasury stock plus minority 
interest plus intangible assets, including goodwill, patents, and licenses, all determined in 
accordance with U.S. Generally Accepted Accounting Principles and as interpreted by 
the Securities and Exchange Commission in connection with financial statements filed 
pursuant to the Securities Exchange Act of 1934. 

2. ORGANIZATION 

Proposers are required to assemble their QS in the order prescribed, following the outline 
form contained in this Exhibit A. Page limits and responsible parties for each element or 
form are indicated below. “NFP” means that a form is not provided by TxDOT; the required 
format or documentation is stated in the RFQ. Forms shall not be modified other than to 
include requested information. 
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Table 1 – Organization of QS 

Volume of QS 
Maximum 
Number of 

Pages Allowed 
Applicable 

Form 
Firm or Person 
Responsible for 

Completing Form 

Volume 1 – Technical and Legal Qualifications 

Section A – 
General 

Form A – 
Transmittal 
Letter 

N/A Form A Proposer 

Executive 
Summary 5 pages NFP Proposer 

Section B – 
Proposer 
Team 
Information 

Form B-1 – 
Information 
Regarding 
Proposer Team 

N/A Form B-1 

Proposer; 
Equity Member(s); 
Major Participant(s); 
Guarantor(s) 

Form B-2 – List 
of Proposer 
Team Members 

2 pages Form B-2 Proposer 

Section C – 
Certification 
and Legal 
Qualifications 

Form C – 
Certification 
and Legal 
Qualifications 

N/A Form C 

Proposer; 
Equity Member(s); 
Major Participant(s); 
Guarantor(s) 

Section D – 
Proposer 
Information/ 
Team 
Experience/ 
Management 
Structure 

Proposer 
Information/ 
Team 
Experience/ 
Management 
Structure 

10 pages total, 
including up to 

3 
organizational 

charts; 
organizational 
charts shall be 
limited to 1 per 

page 

NFP Proposer 
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Table 1 – Organization of QS 

Volume of QS 
Maximum 
Number of 

Pages Allowed 
Applicable 

Form 
Firm or Person 
Responsible for 

Completing Form 

Section E – 
Technical 
Qualifications 

Forms D-1,  
D-2, D-3 and 
D-4 – Technical 
Experience 

N/A 

Form D-1 
Form D-2 
Form D-3 
Form D-4 

Lead Engineering 
Firm named in QS 
(Form D-1); 
Lead Contractor 
named in QS (Form 
D-2); 
IQF named in QS 
(Form D-3); 
Lead Maintenance 
Firm named in QS 
(Form D-4) 

Form E – 
Project 
Description 
Form 

3 pages per 
project Form E 

Lead Engineering 
Firm; 
Lead Contractor; 
IQF; 
Lead Maintenance 
Firm 

Section F – 
Statement of 
Technical 
Approach 

Statement of 
Technical 
Approach 

7 pages NFP Proposer 

Section G – 
Safety 
Qualifications 

Form F – 
Safety 
Questionnaire 

N/A Form F 

Lead Contractor; 
Guarantor(s) or 
controlled 
subsidiaries providing 
experience 
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Table 1 – Organization of QS 

Volume of QS 
Maximum 
Number of 

Pages Allowed 
Applicable 

Form 
Firm or Person 
Responsible for 

Completing Form 

Section H – 
Key 
Personnel 
Identification 
and 
Qualifications 

Form G-1 – Key 
Personnel Work 
Assignment 
Form 

N/A Form G-1 Proposer 

Form G-2 – Key 
Personnel 
Resume and 
References 

5 pages per 
person 

(excluding 
licenses, 
license 

applications 
and 

commitment 
statements) 

Form G-2 Key Personnel 

Section I – 
Surety Letter Surety Letter N/A Exhibit E Proposer; 

Surety Provider 

Section J – 
Previous 
Experience 
Working with 
DBEs 

Form J-1 – 
DBE 
Information  

N/A Form J-1 

Proposer; 
Equity Member(s); 
Lead Contractor; 
Lead Engineering 
Firm; 
Other entity(ies) 
providing experience 
on Forms D-1 or D-2 

Form J-2 – 
DBE Reference 
Form 

N/A Form J-2 

Proposer; 
Equity Member(s); 
Lead Contractor; 
Lead Engineering 
Firm; 
Other entity(ies) 
providing experience 
on Forms D-1 or D-2 
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Table 1 – Organization of QS 

Volume of QS 
Maximum 
Number of 

Pages Allowed 
Applicable 

Form 
Firm or Person 
Responsible for 

Completing Form 

Volume 2 – Financial Qualifications 

Section A – 
Financial 
Statements 

Financial 
Statements N/A NFP 

Proposer; 
Equity Member(s); 
Lead Contractor; 
Guarantor(s) 

Section B – 
Material 
Changes in 
Financial 
Condition 

Material 
Changes in 
Financial 
Condition 

N/A NFP 

Proposer; 
Equity Member(s); 
Lead Contractor; 
Guarantor(s) 

Section C – 
Off-Balance 
Sheet 
Liabilities 

Off-Balance 
Sheet Liabilities N/A NFP 

Proposer; 
Equity Member(s); 
Lead Contractor; 
Guarantor(s) 

Section D – 
Bidding 
Capacity 

Adjusted 
Bidding 
Capacity 
Prequalification 
Letter 

N/A NFP 

Proposer; 
Equity Member(s); 
Guarantor(s), as 
required in Exhibit C, 
Section D 
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EXHIBIT B. TECHNICAL AND LEGAL QUALIFICATIONS 

VOLUME 1  

Volume 1 of the QS shall contain the following: 

Section A General 

(a) Form A – Transmittal Letter 

A duly authorized official of the Proposer or lead Equity Member must execute the 
transmittal letter on Form A. For Proposers that are joint ventures, partnerships, limited 
liability companies or other associations, the transmittal letter shall have appended to it 
letters on the letterhead stationery of each Equity Member, executed by authorized 
officials of each Equity Member, stating that representations, statements and 
commitments made by the lead firm on behalf of the Equity Member’s firm have been 
authorized by such Equity Member, are correct, and accurately represent the role of the 
Equity Member’s firm in the Proposer team. 

(b) Executive Summary 

An Executive Summary, not exceeding five pages. The Executive Summary shall be 
written in a nontechnical style and shall contain sufficient information for reviewers with 
both technical and nontechnical backgrounds to become familiar with the Proposer’s QS 
and its ability to satisfy the financial and technical requirements of the Project. 

Section B Proposer Team Information 

(a) Form B-1 – Information Regarding Proposer Team 

Originals of Form B-1 completed and executed on behalf of each of the following: the 
Proposer and each Equity Member, Major Participant and Guarantor. If any of the 
foregoing is a joint venture or Newly Formed entity, complete a separate Form B-1 for 
each member of or partner in such joint venture or Newly Formed entity. Proposers are 
advised that Forms B-1 may be released to the public and media. 

(b) Form B-2 – List of Proposer Team Members 

A completed Form B-2 comprised of a list of Proposer team members identified in the QS 
by proposed role (Equity Member(s), Lead Contractor, Lead Engineering Firm, IQF, Lead 
Maintenance Firm, Guarantor(s), PSQAF, and other team members, if applicable). 

Section C Certification and Legal Qualifications 

Originals of Form C (Certification and Legal Qualifications) completed and executed on 
behalf of each of the following: the Proposer and each Equity Member, Major Participant 
and Guarantor. If the Proposer, an Equity Member, Major Participant or Guarantor is a 
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joint venture or Newly Formed entity, complete a separate Form C for each member of or 
partner in such joint venture or Newly Formed entity. 

Section D Proposer Information/Team Experience/Management Structure 

(a) A narrative describing the Proposer’s teaming arrangements, its 
management structure and design-build-maintenance management 
approach. The narrative shall include, at a minimum, a discussion of the 
following: (i) how the Proposer will institutionally operate, particularly in light 
of the complexity and sequencing of the Project’s development; (ii) the 
experience of the team members working together on other comparable 
projects and the results of that experience; (iii) how the management 
structure will facilitate the management of the Project risks; and (iv) how the 
Proposer’s management structure will facilitate the success of the Project. 

(b) An organizational chart showing the Proposer’s Equity Members and Major 
Participants. Indicate the percentage of equity interest among the Equity 
Members. In instances where the Lead Contractor, Lead Engineering Firm, 
IQF or Lead Maintenance Firm is a joint venture, also indicate the 
percentage of equity interest for each equity participant in the joint venture. 

(c) In addition, any Proposer required to provide a Guarantor shall provide a 
table of organization showing the relationship between the applicable Equity 
Member or Major Participant and its Guarantor, including any intermediary 
companies (see Exhibit C, Section A(f) for instances where a guarantee 
may be required). 

(d) An organizational chart showing the Proposer’s Management Structure and 
“chain-of-command” with Key Personnel and their employers shown 
together with other relevant positions, and identifying major functions to be 
performed and their reporting relationships in designing and constructing 
the Project. Other relevant personnel may also be shown in the 
organizational chart; however, only the qualifications of Key Personnel shall 
be submitted (in accordance with Exhibit B, Section H) and evaluated by 
TxDOT. 

(e) The organizational description and charts may not exceed 10 pages 
including up to three organizational charts; organizational charts shall be 
limited to one per page. 

Section E Technical Qualifications 

Provide the following information relevant to qualifications of the Proposer team in 
accordance with Section 5.1. 
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(a) Forms D-1, D-2, D-3 and D-4 – Technical Experience 

The QS shall contain completed Forms D-1, D-2, D-3 and D-4. Project descriptions for 
each of the projects listed on Forms D-1, D-2, D-3 and D-4 shall be included immediately 
following each Form D as discussed below in Exhibit B, Section E(b). 

Form D-1: Technical Experience – Design: Provide details of Lead Engineering Firm’s 
experience with a maximum of three projects in compliance with the requirements set 
forth in Form D-1 and best meeting the evaluation criteria set forth in Section 5.3.1. 

Form D-2: Technical Experience – Construction: Provide details of Lead Contractor’s 
experience with a maximum of three projects in compliance with the requirements set 
forth in Form D-2 and best meeting the evaluation criteria set forth in Section 5.3.1. 

Form D-3: Technical Experience – Independent Quality: Provide details of IQF’s 
experience with a maximum of three projects in compliance with the requirements set 
forth in Form D-3 and best meeting the evaluation criteria set forth in Section 5.3.1. 

Form D-4: Technical Experience – Maintenance: Provide details of Lead Maintenance 
Firm’s experience with a maximum of three projects in compliance with the requirements 
set forth in Form D-4 and best meeting the evaluation criteria set forth in Section 5.3.1. 

For projects/contracts listed for design firms that were traditional consultant/engineering 
services contracts (as opposed to design-build contracts), the information sought above 
shall be limited only to the consultant/engineering services contract, rather than any 
ensuing construction contract where such entity had limited or no involvement. 

For projects/contracts listed for construction firms using the traditional design-bid-build 
delivery method, the information sought above shall be limited only to the construction 
contract, rather than any design contract where such entity had limited or no involvement. 
Proposers are requested to verify that contact information is correct, and are advised that, 
if the contact information provided is not current, TxDOT may elect to exclude the 
experience represented by that project in determining the Proposer’s qualifications. 

(b) Form E – Project Description Form (Forms H to be separately submitted) 

The QS shall include a completed Form E for each of the three projects listed on Forms 
D-1, D-2, D-3 and D-4. The three Forms E for the projects referenced in each of Forms 
D-1, D-2, D-3 and D-4 shall be included immediately following the Form D to which they 
relate. 

Proposers are requested to verify that contact information is correct, and are advised that 
if the contact information provided is not current, TxDOT may elect to exclude the 
experience represented by that project in determining the Proposer’s qualifications. 

In addition to the foregoing requirements, Proposers shall deliver Form H (Technical 
Reference Form), with Part I of such Form H completed by Proposers, to each project 
owner contact for the projects presented using Form E. Proposers shall request that each 
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owner contact submit the completed reference forms directly to TxDOT per the 
instructions set forth in Form H by no later than the QS Due Date. The QS shall not contain 
any such completed reference forms. TxDOT will use the completed Forms H as it deems 
fit to supplement the evaluation of the QS against the evaluation criteria set forth in 
Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of completed Forms H for 
each project presented using Form E is not a pass/fail criterion under Section 5.2. 

For purposes of completing Form H, Proposers may not identify as a reference any of the 
TxDOT personnel identified in Table 2 below and Proposers may not contact any such 
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Fort 
Worth District personnel not identified below) may be contacted for the purpose of 
completing Form H. 

Table 2 – List of Excluded References from Form H 

Project Finance, Debt & 
Strategic Contracts 

Division 
Fort Worth District General Counsel 

Division 

Benjamin Asher Loyl Bussell Claire McGuinness 

Carol Luschen John Cordary Jim Bailey 

Michael Midkiff Greg Cedillo Jack Ingram 

Juan Vallés Michael Gage Administration 

Patrick Marotta Justin Thomey James Bass 

Carmen Grasoi Kim Umanos Bill Hale 

Christopher Chapman Cynthia de la Garza Brian Barth 

Scott Spradlin Frank Estrada  

Randall Grones Heather Collie  

Richard Camero Jeremy Arreguin  

 John Poskey  

 Joel Mallard  

 Korey Coburn  

 Marty Stewart  

 Ricardo Gonzalez  
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Proposers shall notify TxDOT’s Authorized Representatives if they are unable to identify 
and contact any reference based on these exclusions, but Proposers shall not omit a 
reference project from Forms D-1, D-2, D-3 or D-4 solely due to its inability to contact any 
TxDOT personnel identified in the table above. 

Proposers are advised that TxDOT may, in its sole discretion, contact the project owners 
listed on Forms E and any references that submit a Form H for additional reference 
information to be used as TxDOT deems fit to supplement the evaluation of the QS 
against the evaluation criteria set forth in Section 5.3. 

Section F Statement of Technical Approach 

Provide a narrative statement of the Proposer’s technical approach to the Project. This 
statement shall include the Proposer’s: 

(a) Understanding of the Project scope and delivery using design-build 
contracting. 

(b) Understanding of the Project scope and maintenance with respect to capital 
maintenance services. 

(c) Identification and understanding of the top Project risks and potential 
solutions to address the risks throughout the Project lifecycle. 

(d) Understanding and demonstration of the importance of the ability to plan, 
organize and execute an independent quality assurance program 
throughout the Project lifecycle. 

(e) Understanding of issues and challenges relating to securing and integrating 
DBEs, local and non-local, for a project of the size and complexity of this 
Project and potential solutions and approaches to addressing issues and 
challenges in securing and integrating DBEs for the Project. 

The Statement of Technical Approach may be no longer than seven pages. 

Section G Safety Qualifications 

The QS shall contain a completed Form F for the Lead Contractor or, if applicable, each 
joint venture or limited liability company member of the Lead Contractor. In addition, if the 
experience of a controlled subsidiary of the Lead Contractor or Guarantor is provided on 
Form D-2, the QS shall contain a completed Form F for such entity. 

Section H Key Personnel Identification and Qualifications (Forms I to be 
separately submitted) 

Proposers shall provide a Form G-1 listing the names of the individuals that are proposed 
to fill the Key Personnel positions. In addition to the list of Key Personnel, Proposers are 
required to provide a separate Form G-2 for each Key Personnel. Form G-2 shall be 
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limited to the five pages provided in Form G-2 per person (excluding any license/license 
applications that must be attached for individuals who are required to have, but do not 
have, a Texas P.E. license); copies of required licenses (and/or applications for required 
licenses where applicable), must be attached to the QS as part of Volume 1, Section H. 
Only one individual shall be designated to fill each position. Three individual projects and 
references shall be provided for each resume. In completing Form G-2, Proposers should 
note: 

(a) Name of the project, location of the project, project type, description of the 
work or service provided, the role on the project and the time period for the 
work. If one or more role was played, identify the dates and duration of each 
role. 

(b) The project owner’s contact information (project manager name, phone 
number, and email address), the project’s value and dates of work 
performed on the project. If the owner’s project manager is no longer 
employed by the owner, provide an alternative contact at the owner/agency 
who played a leadership role for the owner during the dates work was 
performed on the project and who is familiar with the project. 

In addition to the foregoing requirements, Proposers shall deliver Form I (Key Personnel 
Reference Form), with Part I of such Form I completed by Proposers, to all of the 
references identified in each Form G-2 for the following Key Personnel: Project Manager, 
Construction Manager, Design Manager, Lead MOT Design Engineer, IQF Manager, 
Professional Services Quality Assurance Manager, Maintenance Manager, Safety 
Manager and Lead MOT Implementation Manager. Proposers shall request that the 
reference contact submit the completed reference forms directly to TxDOT per the 
instructions set forth in Form I by no later than the QS Due Date. The QS shall not contain 
any such completed reference forms. TxDOT will use the completed Forms I as it deems 
fit to supplement the evaluation of the QS against the evaluation criteria set forth in 
Section 5.3.1. For the avoidance of doubt, TxDOT’s receipt of completed Forms I for each 
reference identified in each Form G-2 for Key Personnel identified above is not a pass/fail 
criterion under Section 5.2. 

For purposes of completing Form I, Proposers may not identify as a reference any of the 
TxDOT personnel identified in Table 3 below and Proposers may not contact any such 
personnel regarding the RFQ or the Project. All other TxDOT personnel (including Fort 
Worth District personnel not identified below) may be contacted for the purpose of 
completing Form I. 
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Table 3 – List of Excluded References from Form I 

Project Finance, Debt & 
Strategic Contracts 

Division 
Fort Worth District General Counsel 

Division 

Benjamin Asher Loyl Bussell Claire McGuinness 

Carol Luschen John Cordary Jim Bailey 

Michael Midkiff Greg Cedillo Jack Ingram 

Juan Vallés Michael Gage Administration 

Patrick Marotta Justin Thomey James Bass 

Carmen Grasoi Kim Umanos Bill Hale 

Christopher Chapman Cynthia de la Garza Brian Barth 

Scott Spradlin Frank Estrada  

Randall Grones Heather Collie  

Richard Camero Jeremy Arreguin  

 John Poskey  

 Joel Mallard  

 Korey Coburn  

 Marty Stewart  

 Ricardo Gonzalez  

Proposers should notify TxDOT’s Authorized Representatives if they are unable to identify 
and contact any reference based on these exclusions, but Proposers should not omit a 
reference project from Form G-2 solely due to its inability to contact any TxDOT personnel 
identified in the table above. 

Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference 
contacts set forth in each Form G-2 and any references that submit a Form I for additional 
reference information to be used as TxDOT deems fit to supplement the evaluation of the 
QS against the evaluation criteria set forth in Section 5.3. 

Key Personnel and applicable requirements are as follows: 
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Table 4 – Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

Project Manager 

Responsible for overall design, construction, maintenance, 
contract administration, safety, and environmental compliance on 
behalf of the DB Contractor for the Project. 

• Must have recent experience managing the design and 
construction of projects with a similar level of complexity 
and experience in project management on design-build 
project(s). 

• Individual shall be assigned to the Project full-time and co-
located/on-site until Final Acceptance. 

Construction 
Manager 

Responsible for ensuring that the Project is constructed in 
accordance with the Project requirements. Responsible for 
managing the DB Contractor’s construction personnel, scheduling 
of the construction quality acceptance personnel and administering 
all construction requirements of the DBC. 

• Must have demonstrated construction management 
experience on projects of similar size and complexity 
including experience in coordinating with relevant regulatory 
agencies. 

• Individual shall be assigned to the Project full-time from the 
start of design until Final Acceptance. 

Design Manager 

Responsible for ensuring that the overall Project design is 
completed and design criteria requirements are met. Responsible 
for managing the DB Contractor’s design personnel and 
administering all design requirements of the DBC. 

• Must be a Professional Engineer* with experience in 
managing the design of similar highway improvement 
projects including experience leading multi-disciplinary 
teams. Must have experience on at least one design-build 
project. 
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Table 4 – Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

Lead MOT 
Design Engineer 

Responsible for ensuring the MOT plans are prepared in 
accordance with the Contract Documents. Will work with the Lead 
MOT Implementation Manager to coordinate with TxDOT, DB 
Contractor, and appropriate governmental entities. 

• Must be a Professional Engineer* with relevant experience 
overseeing the development of MOT plans during the 
design and construction phase of highway projects similar 
in size and scope as the Project. 

IQF Manager 

Responsible for managing the quality assurance program for the 
construction work and performing independent quality assurance 
material testing and inspection in accordance with the Contract 
Documents and performing audits of the CQMP. 

• Must have a minimum of six years of experience in quality 
management, including preparation and implementation of 
quality plans and procedures in highway construction; 

• Must be a Professional Engineer*; 

• Must be an employee of the IQF and organizationally 
independent of direct scheduling and production activities; 

• Reports directly and jointly to TxDOT and to the DB 
Contractor’s management team; does not report to any 
individual directly responsible for design or construction 
production; 

• Must be co-located and on-site from the commencement of 
construction activities until Final Acceptance; and 

• Has the authority to stop work. 

Professional 
Services Quality 
Assurance 
Manager 

Responsible for the management and implementation of the 
assurance and audit functions as described in the professional 
service quality management plan. Individual will report jointly to 
TxDOT’s and to the DB Contractor’s executive management 
teams, and have authority to stop work. 

• Must be a Professional Engineer* with relevant professional 
services quality assurance management experience on 
projects of similar type and scope. Must be employed by the 
independent PSQAF. 
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Table 4 – Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

Maintenance 
Manager 

Responsible for all matters of capital maintenance on the Project 
on behalf of the DB Contractor, and interfacing with TxDOT in 
compliance with the CMC. 

• Must have a minimum three years of experience on 
maintenance projects; and 

• Must have a minimum two years of managerial experience 
in design, construction, or maintenance on any road project 
of similar size, scope, and complexity on any design-build 
or Public-Private-Partnership projects. 

Safety Manager 

Responsible for carrying out the DB Contractor safety plan and all 
safety-related activities, including training and enforcement of 
safety operations. 

• Must have five years of safety management experience on 
complex, heavy civil projects. 
o Current certification as a Construction Health and Safety 

Technician (“CHST”) by the Board of Certified Safety 
Professionals, or current certification as a Certified 
Safety and Health Official (“CSHO”) may be substituted 
for two years of safety management experience. 

• Must have a current certification for having completed the 
Occupational Safety and Health Administration (“OSHA”) 
#500 – Trainer Course in OSHA Standards for Construction. 

• Must possess a current certification for CPR and First Aid. 

• Must have a current certification for having completed 
training for flaggers in the work zone and work zone traffic 
control. 

• The position reports directly to the governing body of the 
Proposer. 

• The position has the authority to stop all work on the Project. 
If a proposed Safety Manager does not meet the qualification 
requirements set forth above as of the QS Due Date, Proposer 
shall submit to TxDOT with its QS a written statement, signed by 
Proposer and the proposed Safety Manager, committing to meet 
such qualifications of the Safety Manager not later than the 
commencement of construction activities. 
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Table 4 – Key Personnel 

Key Personnel 
Category Description of Position and Requirements 

Individual shall be co-located/on-site from beginning of 
construction activities through Final Acceptance. 

Lead MOT 
Implementation 
Manager 

Responsible for ensuring the MOT plans are adhered to during 
implementation; working with the Lead MOT Design Engineer to 
implement and manage the Project MOT, including identifying and 
coordinating design changes; and coordinating with TxDOT, DB 
Contractor, and appropriate governmental entities. 

• Must have relevant experience overseeing the 
implementation of MOT plans during the construction phase 
of highway projects similar in size and scope as the Project. 
Shall have the authority to stop work. 

* Professional Engineers must be licensed in the State of Texas or become licensed in the State of Texas prior to 
execution of the DBC. 

Proposers are advised that additional Key Personnel may be required to be identified at 
the RFP stage. While TxDOT recognizes that personnel availability and scheduling 
impact the Proposers, Proposers are urged only to identify and propose personnel they 
believe, in good faith, will be available for, and intend to assign to, work on the Project for 
the positions identified. Procedures concerning changes of such personnel will be set 
forth in the RFP; however, requests to implement such changes will be subject to prior 
TxDOT approval, in its sole discretion. Failure to obtain TxDOT approval for such changes 
may result in disqualification of the Proposer by TxDOT. 

Section I Surety Letter 

The QS shall include evidence from a surety or an insurance company, duly authorized 
in the State of Texas, indicating that the Proposer team is capable of obtaining a 
performance bond and a payment bond, each in the amount at least equal to the 
estimated design-build price shown on Exhibit D. The evidence shall take the form of a 
letter from a surety/insurance company indicating that such capacity exists for the 
Proposer. Letters indicating “unlimited” bonding capability are not acceptable. A form 
letter has been provided as Exhibit E. 

The surety/insurance company providing such letter must be rated in one of the top two 
categories by two nationally recognized rating agencies or at least A- or better and Class 
VIII or better by A.M. Best & Company, and must indicate the relevant rating(s) in the 
letter. The letter must specifically state that the surety/insurance company has read this 
RFQ and evaluated the Proposer’s backlog and work-in-progress in determining its 
bonding capacity. 
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TxDOT has not yet determined the specific amount of security that it will require for the 
Project, which will be based on the price for the construction work for the Project. TxDOT 
shall delineate such requirements, which will be consistent with applicable law, in the 
RFP. 

Section J Previous Experience Working with DBEs 

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and 
any other entity (company, joint venture, partnership or consortium) providing engineering 
or construction experience for the projects referenced on Forms D-1 or D-2, (each of the 
foregoing a “Proposer Entity”) shall submit with the Proposer’s QS a separate Form J-1 
for each DBE with which such Proposer Entity has worked on any project(s) in the State 
of Texas in the last three years pursuant to a direct subcontract with a value not less than 
$1 million and not more than $5 million (including all change orders and contract 
supplements). Except as set forth below, the Proposer shall submit completed Forms J-1, 
not to exceed 100, for each Proposer Entity. If a Proposer Entity has not worked with 
DBEs on projects in the State of Texas sufficient to provide the maximum number of 
Forms J-1, then the Proposer Entity may submit completed Forms J-1 for DBEs working 
on projects in other states to the extent necessary to provide the maximum number of 
references. If a Proposer Entity has not entered into the maximum number of direct DBE 
subcontracts meeting the parameters listed above, taking into account DBEs working on 
projects in other states, then fewer than 100 Forms J-1 may be submitted for such 
Proposer Entity, and the Proposer shall provide an explanation on a separate page 
inserted at the front of the Forms J-1. 

In completing each Form J-1, the Proposers should provide the following: 

(a) The contact information (organization, name, title, phone number, and email 
address) of a reference who was an employee of the DBE at the time the 
DBE performed services for the identified project(s) and had authority to 
enter into the subcontract for the project(s) on behalf of the DBE. If such 
person is no longer employed by the DBE, provide an alternative contact 
from the DBE who played a leadership role for the DBE during the dates 
work was performed by the DBE on the project(s) and who is familiar with 
the role of the DBE on the project(s). 

(b) Name and location of each project the DBE worked on in the last 3 years 
pursuant to a direct subcontract with a Proposer Entity with a value over $1 
million and less than $5 million (including all change orders and contract 
supplements), the delivery method of the project(s), dates of work 
performed by the DBE, role of the DBE on the project(s) and the value of 
the work by the DBE as a percentage of the overall value of the prime 
contract. 

(c) Description of any problems encountered in connection with the DBE 
contract(s) identified and corrective actions taken by the Proposer, Equity 
Member, Lead Contractor or Lead Engineering Firm, as applicable. 
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In addition to the foregoing requirements, the QS shall include a Form J-2 (DBE 
Reference Form) with Part I completed by Proposer for each of the DBEs identified in 
Form J-1. 

Following the QS Due Date, TxDOT will randomly select references identified in the 
Form(s) J-1 included in the QS and deliver the corresponding Form(s) J-2. TxDOT will 
use the completed Forms J-2 as it deems fit to supplement the evaluation of the QS 
against the evaluation criteria set forth in Section 5.3.1(g). 

The number of Forms J-1 received and the number of responses received from DBEs on 
Form J-2 or lack thereof shall not be considered either favorably or unfavorably by 
TxDOT. For the avoidance of doubt, TxDOT’s receipt of completed Forms J-2 from each 
reference that receives a Form J-2 from TxDOT is not a pass/fail criterion under Section 
5.2. 

Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference 
contacts set forth in each Form J-1 and any references that submit a Form J-2 for 
additional reference information to be used as TxDOT deems fit to supplement the 
evaluation of the QS against the evaluation criteria set forth in Section 5.3. In addition, 
TxDOT may utilize any additional resources available, including its Diversity Management 
System (“DMS”), to verify the requested information. 
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EXHIBIT C. FINANCIAL QUALIFICATIONS 

VOLUME 2  

Volume 2 of the QS shall contain the following: 

Section A Financial Statements 

The Proposer, each Equity Member of Newly Formed Proposer, each Guarantor and, if 
the Lead Contractor is not the Proposer or an Equity Member, the Lead Contractor, must 
provide financial statements for the three most recent completed fiscal years to 
demonstrate financial capability of the Proposer. 

Proposer may include a parent company or other affiliate company as a Guarantor, whose 
financial information will be considered with respect to the Proposer’s financial 
capabilities. A Guarantor of DB Contractor’s obligations under the DBC and CMC is 
required under the following circumstances: (i) DB Contractor’s organization is a Newly 
Formed limited liability entity (in which case the Equity Members shall each provide 
guaranties of the DB Contractor’s obligations under the DBC and the CMC); (ii) the 
combined Tangible Net Worth of DB Contractor or, if DB Contractor is a joint venture or 
partnership, its Equity Members is less than $275 million; or (iii) Proposer is advised by 
TxDOT that based on the financial information submitted with the QS and any other 
information that TxDOT considers relevant, TxDOT requires a guaranty as a condition to 
the shortlisting of Proposer. 

If a Guarantor is included, the Proposer must still provide the information required of each 
Equity Member in addition to providing the information about the Guarantor as described 
below. However, in such event, (a) the Tangible Net Worth of the DB Contractor as 
described in Exhibit C, Section A(ii) above shall be determined using the Tangible Net 
Worth of the Guarantor in place of the Equity Member that is an affiliate of the Guarantor 
and (b) any additional Guarantor(s) necessary to meet the Tangible Net Worth threshold 
shall be identified in the QS. Tangible Net Worth shall be determined based on audited 
financial statements for the fiscal year most recently ended. 

Information for each entity should be packaged separately and include a cover sheet 
identifying the name of the organization and its role as Proposer, Equity Member, 
Guarantor or Lead Contractor (if applicable). 

Financial statement information must include: 

1. Opinion Letter (Auditor’s Report); 

2. Balance Sheet; 

3. Income Statement; 

4. Statement of Changes in Cash Flow; 
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5. Footnotes; 

6. A copy of Forms B-1 and B-2 as required in Exhibit B, Section B; and 

7. A copy of the Surety Letter as required in Exhibit B, Section I. 

In addition, financial statements must meet the following requirements: 

(a) GAAP/IFRS – Financial statements must be prepared in accordance with 
U.S. Generally Accepted Accounting Principles (“U.S. GAAP”) or 
International Financial Reporting Standards (“IFRS”). If financial statements 
are prepared in accordance with principles other than U.S. GAAP or IFRS, 
a letter must be provided from a certified public accountant discussing the 
areas of the financial statements that would be affected by a conversion to 
U.S. GAAP or IFRS. 

(b) U.S. Dollars – Financial statements must be provided in U.S. dollars. If 
financial statements are not available in U.S. dollars, the Proposer, Equity 
Member, Guarantor or Lead Contractor (if applicable) must include 
summaries of the income statements and balance sheets for the applicable 
time periods converted to U.S. dollars by a certified public accountant. 

(c) Audited – Financial statements must be audited by an independent party 
qualified to render audit opinions (e.g., a certified public accountant). If 
audited financials are not available for the Proposer, an Equity Member, 
Guarantor or Lead Contractor (if applicable), the QS shall include unaudited 
financial statements for such entity, certified as true, correct and accurate 
by the chief financial officer (“CFO”), treasurer or equivalent officer of the 
entity. 

(d) English – Financial statement information must be prepared in English. If 
audited financial statements are prepared in a language other than English, 
translations of all financial statement information must be provided with the 
original financial statement information. 

(e) Newly Formed/Not Yet Formed Entity – If the Proposer is a Newly 
Formed entity, or has not yet formed a legal entity, and does not have 
independent financial statements, financial statements or precertification for 
the Equity Member(s) shall be provided (and the Proposer shall expressly 
state that the Proposer is a Newly Formed entity, or not yet formed entity, 
and does not have independent financial statements). 

(f) Guarantor – If financial statements of a Guarantor are required pursuant to 
Exhibit C, Section A or provided to demonstrate financial capability of the 
Proposer, Lead Contractor or Equity Member(s), additional information 
regarding the Guarantor shall be provided as specified in this RFQ. 
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(g) SEC Filings – If the team or any other entity for which financial information 
is submitted hereby files reports with the Securities and Exchange 
Commission (“SEC”), then such financial statements shall be provided 
through a copy of their annual report on Form 10K. For all subsequent 
quarters, provide a copy of any report filed on Form 10Q or Form 8-K which 
has been filed since the latest filed 10K. Instead of providing hard copies of 
such forms, Proposers may submit digital copies of such information in a 
read-only format on a USB drive with each submission. 

(h) Credit Ratings – Appropriate credit ratings must be supplied for the 
Proposer, each Equity Member, each Guarantor and the Lead Contractor 
(if applicable) to the extent such entities have credit ratings. If no credit 
ratings exist, include a statement specifying that no credit ratings exist for 
that entity. 

Section B Material Changes in Financial Condition 

Information regarding any material changes in financial condition for Proposer, each 
Equity Member, each Guarantor and Lead Contractor (if applicable) for the past three 
years and anticipated for the next reporting period must be provided. If no material change 
has occurred and none is pending, the Proposer, Equity Member, Guarantor or Lead 
Contractor, as applicable, shall provide a letter from its CFO, treasurer or equivalent 
officer so certifying. The letter must be dated not earlier than seven calendar days prior 
to the QS Due Date. 

Set forth below is a representative list of events intended to provide examples of what 
TxDOT considers a material change in financial condition. This list is intended to be 
indicative only. 

At the discretion of TxDOT, any failure to disclose a prior or pending material change may 
result in disqualification from further participation in the selection process. In instances 
where a material change has occurred, or is anticipated, the affected entity shall provide 
a statement describing each material change in detail, the likelihood that the 
developments will continue during the period of performance of the Project development, 
and the projected full extent of the changes likely to be experienced in the periods ahead. 
Estimates of the impact on revenues, expenses and the change in equity will be provided 
separately for each material change as certified by the CFO, treasurer or equivalent 
officer. References to the notes in the financial statements are not sufficient to address 
the requirement to discuss the impact of material changes. 

Where a material change will have a negative impact, the affected entity shall also provide 
a discussion of measures that would be undertaken to insulate the Project from any recent 
material changes, and those currently in progress or reasonably anticipated in the future. 
If the financial statements indicate that expenses and losses exceed income in each of 
the three completed fiscal years (even if there has not been a material change), the 
affected entity shall provide a discussion of measures that will be undertaken to make the 
entity profitable in the future and an estimate of when the entity will be profitable. 
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List of Representative Material Changes: 

1. An event of default or bankruptcy involving the affected entity, a related 
business unit within the same corporation, or the parent corporation of the 
affected entity. 

2. A change in Tangible Net Worth of 10% of shareholder equity. 

3. A sale, merger or acquisition exceeding 10% of the value of shareholder 
equity prior to the sale, merger or acquisition which in any way involves the 
affected entity, a related business unit, or parent corporation of the affected 
entity. 

4. A change in credit rating for the affected entity, a related business unit, or 
parent corporation of the affected entity. 

5. Inability to meet conditions of loan or debt covenants by the affected entity, 
a related business unit or parent corporation of the affected entity which has 
required or will require a waiver or modification of agreed financial ratios, 
coverage factors or other loan stipulations, or additional credit support from 
shareholders or other third parties. 

6. In the current and three most recent completed fiscal years, the affected 
entity, a related business unit in the same corporation, or the parent 
corporation of the affected entity either: (i) incurs a net operating loss; (ii) 
sustains changes exceeding 5% of the then shareholder equity due to 
claims, changes in accounting, write-offs or business restructuring; or (iii) 
implements a restructuring/reduction in labor force exceeding 200 positions 
or involves the disposition of assets exceeding 10% of the then shareholder 
equity. 

7. Other events known to the affected entity, a related business unit or parent 
corporation of the affected entity which represents a material change in 
financial condition over the past three years or may be pending for the next 
reporting period. 

Section C Off-Balance Sheet Liabilities 

A letter from the CFO, treasurer or equivalent officer of the entity or the certified public 
accountant for each entity for which financial information is submitted, identifying each 
off-balance sheet liability exceeding $10 million, if any, and its associated dollar amount 
and providing explanation for off-balance sheet treatment. 

Section D Bidding Capacity  

A prequalification letter from TxDOT, valid as of the QS Due Date, indicating the Adjusted 
Bidding Capacity, based on the confidential questionnaire, for each Proposer, any Equity 
Member(s), and any Guarantor(s). Notwithstanding the foregoing, a Proposer is not 
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required to submit a prequalification letter for any Proposer entity that is (a) Newly Formed 
or yet to be formed or (b) a Guarantor that the Proposer elects not to include in the 
determination of the Proposer’s Aggregate Available Bidding Capacity. If an entity has 
more than one prequalification letter from TxDOT meeting such requirement, the QS must 
include the most recent letter received. The confidential questionnaire and 
prequalification instructions are available at 
https://www.txdot.gov/business/contractors/contractor-prequalification.html. 

Demonstration that the Proposer has Aggregate Available Bidding Capacity in the amount 
required for the Project is not a condition to shortlisting; however, it is a factor that TxDOT 
will consider when determining the financial capability in accordance with Section 5.2(d) 
of the RFQ. As part of the QS clarification process, TxDOT may request the Proposer to 
submit a plan indicating how and when the Proposer will achieve an Aggregate Available 
Bidding Capacity in an amount equal to or greater than TxDOT’s estimate of the 
construction work costs for the Project. In addition, the Proposer shall certify in the 
transmittal letter (Form A) that at the time of final award and execution of the Contract 
Documents and CMC Documents, (a) the Proposer will have an Aggregate Available 
Bidding Capacity in an amount equal to or greater than the Proposer’s price for the 
construction work of the Project; or (b) the Proposer shall submit for TxDOT approval a 
plan demonstrating how and when the Proposer will achieve a positive Aggregate 
Available Bidding Capacity after final award of the DBC and CMC. 

TxDOT anticipates the RFP will require the Proposal to include either (a) evidence that 
the Proposer has an Aggregate Available Bidding Capacity in an amount equal to or 
greater than the Proposer’s price for the construction work, along with a certification that 
the Proposer entities will maintain such Aggregate Available Bidding Capacity through 
final award, or (b) a plan demonstrating how and when the Proposer will have positive 
Aggregate Available Bidding Capacity after final award of the DBC and CMC. 

Proposers are advised that if conditionally awarded the DBC and CMC, the Available 
Bidding Capacity of the Proposer, Equity Member(s) and any Guarantor(s) will be reduced 
to account for the Project for purposes of future TxDOT solicitations. The reduction based 
on the price for construction work will be applied pro-rata to the Equity Member(s) based 
on each Equity Member’s interest in the DB Contractor, provided that the Available 
Bidding Capacity of any parent Guarantor included in the determination of the Proposer’s 
Aggregate Available Bidding Capacity will be reduced by the amount assigned to its 
affiliated Equity Member in lieu of applying the reduction to the affiliated Equity Member’s 
Available Bidding Capacity. 

https://www.txdot.gov/business/contractors/contractor-prequalification.html
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EXHIBIT D. PROJECT INFORMATION AND STATUS 

Map of Project Area 

 

1. Project Description/Information 

The Project consists of approximately 16.6 miles of non-tolled improvements to I-20 from 
Forest Hill Drive to Park Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, 
and to US 287 from Bishop Street to Sublett Road. 

The Project components include the design, construction and maintenance of the 
roadways shown on the Preliminary Schematic Design, which includes the following: 

• For I-20 from Forest Hill Drive to Park Springs Boulevard: the construction 
of one additional general purpose lane (“GPL”), plus four-lane collector-
distributors, in each direction; the reconstruction and realignment of existing 
GPLs, frontage roads, US 287/I-20 interchange, and on- and off-ramps. 

• For I-820 from I-20 to Brentwood Stair Road: the construction of two 
additional GPLs, plus one additional frontage road lane, in each direction; 
the reconstruction and realignment of existing GPLs, frontage roads, I-20/I-
820 interchange, SP 303/I-820 interchange, US 180/I-820 interchange, and 
on- and off-ramps. 
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• For US 287 from Bishop Street to Sublett Road: one additional GPL in each 
direction; the reconstruction and realignment of existing GPLs, frontage 
roads, US 287/I-820 interchange, and on- and off-ramps. 

2. Status of Project Design and Construction 

The preliminary engineering for the Project is underway. A draft schematic design of the 
Project is under development and has not been approved. The current Preliminary 
Schematic Design is located in the RIDs. TxDOT anticipates the schematic for the Project 
to be approved prior to or in conjunction with the completion of the environmental process. 
Additional information will be provided in the RFP. 

3. Project Environmental Status 

TxDOT is pursing the Environmental Assessment (“EA”) for the Project, which is 
anticipated in Summer 2020. The EA document contains the following major sections: 
Introduction, Project Description, Purpose and Need, Alternative Facility Configurations, 
Affected Environment/Consequences, Agency Coordination, Public Involvement, and 
Environmental Permits/Issues/Commitments. The current EA document is a draft and not 
yet complete; therefore, major sections may undergo revisions or changes prior to 
completion of the document.  

Below is a summary of EA activities in draft form. 

1) Clean Water Act Section 404: The Project crosses 16 stream crossings 
consisting of 19 waterbodies and two adjacent wetlands within the Project 
limits. These streams consist of one tributary to Village Creek, Village Creek 
and two adjacent wetlands, seven tributaries to Lake Arlington, seven 
tributaries to Kee Branch, two crossings at Kee Branch, and Wildcat Branch. 

2) Clean Water Act Section 401: The Project would comply with the Texas 
Commission on Environmental Quality’s (“TCEQ”) Section 401 Water 
Quality Certification Conditions. The Project would require Tier I Water 
Quality Certification because it would affect less than 1,500 linear feet of 
stream. The Section 401 certification requirements for Nationwide Permit 
(“NWP”) 14 would be met for the Project by implementing approved Best 
Management Practices (“BMPs”) for erosion, sediment, and post-
construction total suspended solids (“TSS”) control from TCEQ's Section 
401 Water Quality Certification Conditions for Nationwide Permits. 

3) Executive Order 1990 Wetlands: Field reconnaissance was conducted to 
identify Waters of the United States and wetlands. Two wetlands, Village 
Creek and Kee Branch, were identified within the Project limits. 

4) Floodplains: The Project crosses the 100-year floodplain associated with 
Village Creek and its tributary; Kee Branch and five of its tributaries, and six 
tributaries to Lake Arlington. 
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5) Texas Parks and Wildlife Department (“TPWD”): Biological Evaluation 
Form, Tier 1 Site Assessment Form, and supporting documents were 
completed for the Project. It was determined that coordination with the 
TPWD was required per the 2013 Memorandum of Understanding (“MOU”) 
between TPWD and TxDOT (2017 revision). 

6) Asbestos and Lead Materials: TxDOT is currently performing lead and 
asbestos testing for all bridge structures within the Project limits. 

7) Traffic Noise: TxDOT is currently performing noise analysis for the Project. 
Noise walls are anticipated for the Project. 

8) Public Involvement: TxDOT has performed multiple public involvement 
activities to date. These activities include public meetings, town hall 
meetings, technical work group meetings, home owner association 
meetings, and meetings with local and State of Texas elected officials. 

9) Endangered Species: In accordance with the TxDOT-TPWD MOU, BMPs 
would be implemented for the western creek chubsucker, Louisiana pigtoe, 
sandbank pocketbook, Texas heelsplitter, and timber (canebrake) 
rattlesnake. 

10) Historical: Carver Heights neighborhood has been identified as a historical 
site and is located along I-820 in the City of Fort Worth. Additional historical 
investigation is being undertaken at I-20 and Anglin Drive in the City of 
Forest Hill. 

The environmental review, consultation, and other actions required by applicable 
environmental laws for this Project are being, or have been, carried out by TxDOT 
pursuant to 23 U.S.C. 327 and a MOU dated December 9, 2019 between FHWA and 
TxDOT. 

4. Project Cost Estimates 

TxDOT’s current total design-build estimate for the improvements to be developed as part 
of the Project as described above is approximately $1.495 billion. These estimates do not 
include TxDOT costs for right of way (“ROW”) acquisition, certain other administrative 
costs of TxDOT and the cost responsibility of utility owners, but are inclusive of all other 
costs to design and construct the Project. These estimated costs reflect the Preliminary 
Schematic Design and environmentally studied Project components at current 
construction prices. 

5. Funding Available for Project Costs 

TxDOT intends to fully fund the costs of the Project, subject to any maximum payment 
schedules and other requirements set forth in the DBC and CMC. Private financing is not 
permitted. 
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6. ROW Acquisition 

TxDOT will endeavor to acquire as much ROW as possible during the procurement 
process; however, TxDOT will not complete all the ROW acquisition for the Project prior 
to contract execution. Therefore, the DB Contractor will need to provide ROW acquisition 
services for the Project after contract execution to complete the ROW acquisition process. 
TxDOT is currently performing ROW survey, mapping and title work for all parcels and is 
pursuing early acquisition (voluntary acquisition) of parcels on the Project. TxDOT will 
utilize the Real Property Asset Map, https://www.txdot.gov/inside-txdot/division/right-of-
way/delineation-system.html, to update Proposers on status of ROW acquisition 
activities.  

Immediately upon the issuance of the Finding of No Significant Impact (“FONSI”), TxDOT 
will begin the process of securing Possession and Use Agreements (“PUA”) for parcels 
on the Project. The Preliminary Schematic Design shows 294 total properties potentially 
affected by ROW acquisition throughout the Project footprint. The acquisition for the 
project is a mixture of control of access, property in fee, and demolition/relocation. The 
properties affected include: 150 businesses; 124 residential properties; and 21 
unimproved properties. The current number of single family residences potentially 
affected is 121. Of the 150 businesses potentially affected, land uses include industrial 
freight distribution centers/warehouses, retail service stations, and commercial services 
industries. There are 24 potential residential displacements and 19 potential commercial 
displacements in the Preliminary Schematic Design. At this time, there is ROW or control 
of access needed from churches and parks. Of the 294 total properties potentially 
affected, 119 properties potentially require control of access due to freeway ramp 
changes and cross street improvements. 

7. Geotechnical Investigations, Utility Investigations, Hazardous Materials 
Investigations and Railroad Coordination 

(a) Geotechnical Investigations 

TxDOT is currently conducting and will continue to conduct geotechnical investigations 
for the Project. Certain available geotechnical information is included in the RIDs. TxDOT 
will provide geotechnical information during the procurement process as it becomes 
available. In addition, shortlisted Proposers will be allowed to conduct non-destructive 
geotechnical investigation activities on TxDOT ROW or available private property 
(pursuant to a right of entry granted to TxDOT). Such activities will require the appropriate 
coordination with TxDOT as specified by TxDOT during the procurement process (i.e., 
permitting, traffic control, notification, etc.). Proposers must obtain permits through the 
normal permitting process prior to performing any investigation activities in the State of 
Texas ROW. 

(b) Utility Investigations 

The DBC will require the DB Contractor to be responsible for performing or causing to be 
performed necessary utility relocations/adjustments in accordance with applicable 

https://www.txdot.gov/inside-txdot/division/right-of-way/delineation-system.html
https://www.txdot.gov/inside-txdot/division/right-of-way/delineation-system.html
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standards and, with limited exceptions specified in the DBC, for the costs associated with 
utility relocations/adjustments, except to the extent the utilities are legally responsible for 
such costs. TxDOT is planning to provide to the shortlisted Proposers subsurface utility 
engineering (“SUE”) at a Quality Level A-D as determined for the Project. During the 
procurement, shortlisted Proposers will be given the opportunity to request additional 
SUE work from TxDOT’s consultants at locations identified by the Proposers. Submission 
of locations for additional SUE work should be made within 10 business days after 
Proposers are notified of the shortlisting determination. TxDOT may not have sufficient 
time to accommodate requests made later than 10 days after shortlisting notification or 
voluminous requests. It is the responsibility of each Proposer to perform any additional 
investigations the Proposer deems necessary for preparation of the Proposal. 

(c) Hazardous Materials Investigations 

TxDOT is currently conducting and will continue to conduct hazardous materials 
investigations. The RIDs include studies showing the results of hazardous materials 
investigations relating to the Project and are available for review as provided in Section 
1.1 of the RFQ. TxDOT is currently assessing what, if any, additional hazardous materials 
information will be collected, and shortlisted Proposers may be asked to provide input on 
this topic. 

(d) Railroad Coordination 

TxDOT has secured a Preliminary Engineering Services Letter of Authority (“PE/LOA”) 
with UPRR. TxDOT is currently coordinating with UPRR on the development of an Exhibit 
A and draft agreements regarding the two UPRR rail crossings on the Project. TxDOT is 
also conducting survey and SUE for the Project’s railroad crossings. At contract 
execution, the DB Contractor will continue with the coordination efforts. 

The Project has the following two railroad crossings:  

Name Location Milepost LAT. LONG. Proposed 
Facilities 

I-20 
Midlothian 
Subdivision 

44.01 32.66281 -97.2447 
Highway 

Bridge over RR 

I-820 
Dallas 

Subdivision 
239.638 32.73286 -97.2251 

RR Bridge over 
Highway 

To the extent the Project crosses ROW owned by an operating railroad, the DB Contractor 
shall coordinate with such operating railroad to perform railroad-related work for the 
Project, which includes potential rail track realignments, shoo-fly construction, railroad 
bridge structures, and overpasses over operating railroad tracks. The DB Contractor shall 
be responsible for obtaining the required approvals, permits, and construction 
agreements as required for the railroad-related work. In addition, the DB Contractor shall 
be responsible for meeting railroad design criteria for the railroad crossings and shall 
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coordinate the design and installation of all railroad tracks, signals, structures, and 
warning devices with the appropriate governmental entities and operating railroads. 

(e) Other Due Diligence Activities 

TxDOT is currently assessing what, if any, additional site and due diligence information 
beyond that which is specified in this Exhibit D, Section 7 will be provided. The shortlisted 
Proposers may be asked to provide input on this topic. 
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EXHIBIT E. FORM OF SURETY LETTER1 

[LETTERHEAD OF SURETY PROVIDER] 

[DATE] 
 
TxDOT’s Authorized Representative 
Project Finance, Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 
 
With respect to [NAME OF PROPOSER/PROPOSER TEAM], we provide the following 
surety letter as required by Exhibit B, Section I of the Request for Qualifications issued 
by the Texas Department of Transportation on January 17, 2020, as amended (the 
“RFQ”), for the Southeast Connector Project. [INSERT NAME OF 
PROPOSER/PROPOSER TEAM AND A BRIEF DESCRIPTION OF THE 
RELATIONSHIP BETWEEN SURETY PROVIDER AND PROPOSER TEAM]. Our A.M. 
Best & Company rating is [INSERT RATING]2. 

In connection with [PROPOSER/PROPOSER TEAM]’s response to the RFQ, we confirm 
that we have read and reviewed the RFQ. In addition, we have evaluated 
[PROPOSER/PROPOSER TEAM]’s backlog and work-in-progress in determining 
[PROPOSER/PROPOSER TEAM]’s bonding capacity. Based on such review and 
evaluation, [PROPOSER/PROPOSER TEAM] is capable of obtaining a performance 
bond and a payment bond, each in the amount at least equal to [INSERT AMOUNT 
FROM RFQ]. 

[IN INSTANCES WHERE THE RESPONSE TO VOLUME 2, SECTION B CONTAINS 
DESCRIPTIONS OF PROPOSED OR ANTICIPATED CHANGES IN THE FINANCIAL 
CONDITION OF THE PROPOSER OR ANY OTHER ENTITY FOR WHICH FINANCIAL 
INFORMATION IS SUBMITTED AS REQUIRED HEREBY FOR THE NEXT 
REPORTING PERIOD, THE LETTER MUST PROVIDE A CERTIFICATION THAT THE 
SURETY’S ANALYSIS SPECIFICALLY INCORPORATES A REVIEW OF THE 
FACTORS SURROUNDING SUCH CHANGES AND IDENTIFYING ANY SPECIAL 
CONDITIONS WHICH MAY BE IMPOSED BEFORE ISSUANCE OF SURETY BONDS 
FOR THE PROJECT.] 

Sincerely, 

[SURETY PROVIDER] 

                                            
1NOTE: Additional language in the letter is permitted provided that the assurances required and given 
herein are not impacted, modified or diminished. 
2NOTE: The rating must be at least A- or better or Class VIII or better. Alternatively, the surety must be 
rated in one of the top two categories by two nationally recognized rating agencies. 
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[ATTACH EVIDENCE OF AUTHORIZATION AND/OR POWER OF ATTORNEY] 
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EXHIBIT F. DESIGN-BUILD CONTRACT TERM SHEET 

(See Attached) 
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EXHIBIT G. CAPITAL MAINTENANCE CONTRACT TERM SHEET 

(See Attached) 
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FORM A 
TRANSMITTAL LETTER 

Name of Proposer:  
 
QS Due Date: April 15, 2020 
 
TxDOT’s Authorized Representative 
Project Finance, Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 
 
The undersigned (“Proposer”) submits this Qualifications Statement (this “QS”) in 
response to that certain Request for Qualifications dated as of January 17, 2020, as 
amended (“RFQ”), issued by the Texas Department of Transportation (“TxDOT”) to 
design, construct and maintain the Southeast Connector Project, which consists of 
approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill Drive to Park 
Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to US 287 from 
Bishop Street to Sublett Road (referred to herein as the “Project”), pursuant to a Design-
Build Contract (“DBC”) and Capital Maintenance Contract (“CMC”). Initially capitalized 
terms not otherwise defined herein shall have the meanings set forth in the RFQ. 

Enclosed, and by this reference incorporated herein and made a part of this QS, are the 
following: 

Volume 1: Transmittal Letter (Form A), Executive Summary, Information 
Regarding Proposer Team (Form B-1), List of Proposer Team 
Members (Form B-2), Certification and Legal Qualifications (Form 
C), Proposer Information/Team Experience/Management Structure, 
Technical Experience (Forms D-1, D-2, D-3, and D-4), Project 
Description Form (Form E), Statement of Technical Approach, 
Safety Questionnaire (Form F), Key Personnel Work Assignment 
Form (Form G-1), Key Personnel Resume and References (Form G-
2), Surety Letter (Exhibit E), DBE Information (Form J-1), and DBE 
Reference Form (Form J-2); and 

Volume 2: Financial Statements, Material Changes in Financial Condition, Off-
Balance Sheet Liabilities, and Bidding Capacity. 

Proposer acknowledges receipt, understanding and full consideration of all materials 
posted on the Project Webpage with respect to the Project (https://www.txdot.gov/inside-
txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html) and the 
following Addenda and sets of questions and answers to the RFQ: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector.html
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[PROPOSER TO LIST ANY ADDENDA TO THIS RFQ AND SETS OF 
QUESTIONS AND ANSWERS BY DATES AND NUMBERS PRIOR TO 
EXECUTING FORM A] 

Proposer represents and warrants that it has read the RFQ and agrees to abide by the 
contents and terms of the RFQ and the QS. 

Proposer commits that the Key Personnel designated in the QS for the positions 
described in the RFQ will be available to serve the role so identified in connection with 
the Project. Procedures concerning changes of such personnel will be set forth in the 
RFP; however, the Proposer understands that requests to implement any such change 
will be subject to prior TxDOT approval, and failure to obtain TxDOT approval for such 
changes may result in disqualification of the Proposer by TxDOT. 

Proposer certifies that if it submits a Proposal, at the time of and as a condition to final 
award and execution of the Contract Documents and CMC Documents, (a) the Proposer 
will have an Aggregate Available Bidding Capacity in an amount equal to or greater than 
the Proposer’s price for the construction work of the Project or (b) the Proposer shall 
submit for TxDOT approval an updated plan demonstrating how and when the Proposer 
will achieve a positive Aggregate Available Bidding Capacity after final award of the DBC 
and CMC. 

Proposer understands that TxDOT is not bound to shortlist any Proposer and may reject 
each QS received. 

Proposer further understands that all costs and expenses incurred by it in preparing this 
QS and participating in the Project procurement process will be borne solely by the 
Proposer, except to the extent of any payment made by TxDOT for work product. 

Proposer agrees that TxDOT will not be responsible for any errors, omissions, 
inaccuracies or incomplete statements in this QS. 

This QS shall be governed by and construed in all respects according to the laws of the 
State of Texas. 

Proposer’s business address: 

   
(No.) (Street) (Floor or Suite) 

    
(City) (State or Province) (ZIP or Postal Code) (Country) 

State or Country of Incorporation/Formation/Organization: 
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[INSERT APPROPRIATE SIGNATURE BLOCK FROM THE FOLLOWING:] 

1. Sample signature block for corporation or limited liability company: 

[INSERT PROPOSER’S NAME] 

By:  

Print Name:  

Title:  
 

2. Sample signature block for partnership or joint venture: 

[INSERT PROPOSER’S NAME] 

By: [INSERT GENERAL PARTNER’S OR MEMBER’S NAME] 

By:  

Print Name:  

Title:  
 

[ADD SIGNATURES OF ADDITIONAL GENERAL PARTNERS OR 
MEMBERS AS APPROPRIATE.] 

3. Sample signature block for attorney in fact: 

[INSERT PROPOSER’S NAME] 

By:  

Print Name:  
Attorney in Fact 

4. Sample signature block for a Proposer not yet formed as a legal entity: 

[INSERT LEAD TEAM MEMBER ENTITY NAME], on behalf of itself and 
the other team members expected to be a part of [INSERT PROPOSER’S 
EXPECTED NAME] 
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By:  

Print Name:  

Title:  
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FORM B-1 
INFORMATION REGARDING PROPOSER TEAM 

(for Public Release) 

Name of Proposer:  

Entity (check all applicable boxes for the entity completing this Form B): 

☐ Proposer ☐ Equity Member ☐ Guarantor 
☐ Lead Contractor ☐ Lead Engineering Firm ☐ Independent Quality Firm 
☐ Lead Maintenance Firm ☐ Other    

Name of Entity Completing Form B-1:  

Year Established:  State of Organization:  

Federal Tax ID No.  
(if applicable):  Telephone No.:  

North American Industry Classification Code:  

Name of Representative Executing Form B-1:  

Individual’s Title:  

Email Address:  

Type of Business Organization (check one): 
☐ Corporation ☐ Partnership ☐ Joint Venture 
☐ Limited Liability Company 

☐ Other (describe):  
 

A. Business Address:  

 Headquarters:  

 Office Performing Work:  

 Contact Telephone Number:  
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B.  Indicate the role of the entity in the space below. 

  

  

  

C.  If the entity completing this Form B-1 is a joint venture or Newly Formed 
entity, identify the names of the members or partners of such joint venture 
or Newly Formed entity in the space below. 

  

  

  

I certify that the foregoing is true and correct, and that I am the entity’s designated 
representative: 

By:  Print Name:  

Title:  Date:  
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[PLEASE MAKE ADDITIONAL COPIES OF THIS FORM AS NEEDED.] 
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FORM B-2 
LIST OF PROPOSER TEAM MEMBERS 

Name of Proposer:  

Proposer’s Official Representative3:  

Title:  

Address:  

Telephone Number:  

Email Address:  
 

List each Equity Member and its percentage ownership of Proposer: 

 

 

 

 

 
 

List each Major Participant and its role: 

 

 

 

 

 

 

                                            
3NOTE: This should be the same person identified on Forms B-1 and C for the Proposer in accordance 
with Section 6.1(b) of the RFQ. 
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List each other team member and role on Proposer team (including any 
Guarantors): 
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FORM C 
CERTIFICATION AND LEGAL QUALIFICATIONS 

Name of Proposer:  
 

Name of Entity:  
 
Entity (check one box for entity completing this Form C as applicable): 

☐ Proposer; ☐ Equity Member; ☐ Major Participant; or ☐ Guarantor 

The entity completing this Form C (the “Responding Party”) shall respond either “yes” or 
“no” to each of the following questions. If the response is “yes” to any question, a detailed 
explanation of the circumstances shall be provided in the space following the question. 
The Responding Party shall attach additional documentation as necessary to fully explain 
such circumstances. Failure to either respond to the questions or provide adequate 
explanations may preclude consideration of the QS and lead to rejection. With respect to 
the firm, the term “Affiliates” means companies that have performed work in connection 
with a transportation project (including highway, rail, transit, airport, port and multi modal 
facilities), as applicable, that are (i) parent companies of the firm, (ii) subsidiary 
companies of the firm, or (iii) joint ventures or partnerships in which the firm has more 
than a 15% financial interest. The term “U.S. Affiliates” means Affiliates that are formed 
or have operations in the United States. 

Within the past 10 years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or 
Affiliate: 

1. Been charged with, sued for or convicted of (in a civil or criminal action) fraud, 
bribery, collusion, conspiracy or any act in violation of local, state or federal law or 
foreign law or antitrust law, in connection with the bidding or proposing upon, 
award of or performance of any public works contract with any public entity, or any 
other felony? 

☐ Yes ☐ No 

If yes, please explain: 
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2. Sought protection under any provision of any bankruptcy act in the United States? 

☐ Yes ☐ No 

If yes, please explain: 

 

 
 

3. Been disqualified, removed, debarred or suspended from performing work or 
otherwise prevented from bidding or proposing on or completing work for the 
United States government, or any state or local government in the United States? 

☐ Yes ☐ No 

If yes, please explain: 

 

 
 

Within the past five years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or affiliate: 

4. Failed to comply with safety rules, regulations or requirements in effect within the 
United States multiple times or in repeated fashion in the performance of any 
construction project performed or managed by the firm, or, to the knowledge of the 
undersigned, any affiliate involved? 

☐ Yes ☐ No 

If yes, please identify the team members and the projects, provide an explanation 
of the circumstances and provide owner contact information including telephone 
numbers. 
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5. Been found, adjudicated or determined by any United States federal or state court 
or agency (including, but not limited to, the Equal Employment Opportunity 
Commission, the Office of Federal Contract Compliance Programs and any 
applicable Texas governmental agency) to have violated any laws or Executive 
Orders relating to employment discrimination or affirmative action, including but 
not limited to Title VII of the Civil Rights Act of 1964, as amended (42 U.S.C. 
Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. Section 206(d)); and any 
applicable or similar Texas law? 

☐ Yes ☐ No 

If yes, please explain: 

 

 
 

6. Been (i) determined, pursuant to a final determination in a court of law, arbitration 
proceeding or other dispute resolution proceeding, to be liable for a breach of 
contract relating to DBE requirements, (ii) sanctioned or terminated for cause 
relating to breach of DBE requirements, (iii) unable to meet the DBE goal or make 
good faith efforts to meet the goal, or (iv) involved in terminating a DBE contract? 

☐ Yes ☐ No 

If yes, please explain each instance and identify an owner’s representative with a 
current telephone number and email address: 

 

 
 

7. Been found, adjudicated or determined by any state court, state administrative 
agency, including, but not limited to, the Texas Department of Labor (or its 
equivalent), federal court or federal agency to have violated or failed to comply 
with any law or regulation of the United States or any state governing prevailing 
wages (including, but not limited to, payment for health and welfare, pension, 
vacation, travel time, subsistence, apprenticeship or other training, or other fringe 
benefits) or overtime compensation? 

☐ Yes ☐ No 

If yes, please explain: 
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8. Been assessed liquidated or other damages in excess of $10,000 for one instance 
or in the aggregate for failure to complete any contract on time in connection with 
a transportation project in the United States? 

☐ Yes ☐ No 

If yes, please explain: 

 

 
 

9. With respect to each of Questions 1-8 above, if not previously answered or 
included in a prior response on this Form C, is any proceeding, claim, matter, suit, 
indictment, etc. currently pending against the Responding Entity that alleges any 
of the charges described therein? 

☐ Yes ☐ No 

If yes, please explain and provide the information requested as to such similar 
items set forth in Questions 1-8 above. 

 

 
 

10. Provide a list and a brief description of all instances during the last 10 years 
involving transportation projects in which the Responding Party or any U.S. Affiliate 
was (i) determined, pursuant to a final determination in a court of law, arbitration 
proceeding or other dispute resolution proceeding, to be liable for a material 
breach of contract, or (ii) terminated for cause. For each instance, identify an 
owner’s representative with a current telephone number and email address. If 
there are no such instances, state “None”. 
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11. Provide a list and a brief description (including the resolution) of each arbitration, 
litigation, dispute review board and other dispute resolution proceeding occurring 
during the last 10 years between a public owner and Responding Party or any U.S. 
Affiliate and involving an amount in excess of $300,000 related to performance in 
capital transportation projects with a contract value in excess of $10 million. If there 
are no such proceedings, state “None”. 

 

 

 
 

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the 
entity’s designated representative: 

By:  

Print Name:  

Title:  

Date:  
 

Subscribed and sworn to before me this    day of  , 20  . 
 

 

 

 
Notary Public in and for 

 said County and State 

[Seal] 

My commission expires:  
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FORM D-1 
TECHNICAL EXPERIENCE – DESIGN 

EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE 
PROJECTS 

COMPANY NAME 
(1) 

PROJECT NAME, 
DELIVERY 

METHOD AND 
LOCATION  

(2) & (3) 

PROJECT 
COST  

(4) & (5) 
START/END 

DATES 

% OF WORK 
COMPLETED 
BY CUT-OFF 

DATE (6) 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(7) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

       

       

       

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Lead Engineering Firm has worked within the past 10 years. 

(3) Only list projects where the Lead Engineering Firm held a minimum of 30% of the ultimate responsibility for the design 
and engineering experience. If the Lead Engineering Firm is a joint venture, only list projects from members of the 
joint venture that will perform at least 30% of the Lead Engineering Firm’s potential design and engineering work for 
the Project. 
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(4) In thousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date (defined in (6) below), including the benchmark on which the exchange rate is based. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of 
the completed project. 

(6) The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For 
example, if the QS Due Date is October 15, then August 31 is the Cut-Off Date. 

(7) Show company’s participation in terms of money and percentage of the design and engineering work for the listed 
projects. For projects/contracts listed for design firms that were traditional consultant/engineering services contracts 
(as opposed to, for example, design-build contracts), the information sought above shall be limited only to the 
consultant/engineering services contract, rather than any ensuing construction contract where such entity had limited 
or no involvement. 
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FORM D-2 
TECHNICAL EXPERIENCE – CONSTRUCTION 

EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS 

COMPANY NAME 
(1) 

PROJECT NAME, 
DELIVERY 

METHOD AND 
LOCATION  

(2) & (3) 

PROJECT 
COST  

(4) & (5) 
START/END 

DATES 

% OF WORK 
COMPLETED 
BY CUT-OFF 

DATE (6) 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(7) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

       

       

       

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Lead Contractor has worked within the past 10 years. 

(3) Only list projects where the Lead Contractor held a minimum of 30% of the ultimate responsibility for the construction 
experience. If the Lead Contractor is a joint venture, only list projects from joint-venture members that will perform at 
least 30% of the Lead Contractor’s potential construction work for the Project. 
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(4) In thousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date (as defined in (6) below), and identify the benchmark on which the exchange rate is based. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of 
the completed project. 

(6) The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date. For 
example, if the QS Due Date is October 15, then August 31 is the Cut-Off Date. 

(7) Show company’s participation in terms of money and percentage of the work. For projects/contracts listed for lead 
contractors that were traditional design/bid/build delivery method, the information sought above shall be limited only 
to the construction contract, rather than any design contract where such entity had limited or no involvement. 
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FORM D-3 
TECHNICAL EXPERIENCE – INDEPENDENT QUALITY 

EXPERIENCE OF THE INDEPENDENT QUALITY FIRM IN THE QUALITY ASSURANCE OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT NAME, 
DELIVERY 

METHOD AND 
LOCATION  

(2) & (3) 

PROJECT 
COST  

(4) & (5) 
START/END 

DATES 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

ROLE OF 
COMPANY 
FOR THE 
PROJECT 

FEES 
EARNED BY 
COMPANY 

ON THE 
PROJECT  

(7) 

TYPE OF 
SERVICES FOR 

WHICH COMPANY 
PROVIDED 
QUALITY 

ASSURANCE 
WORK (8) 

        

        

        

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Independent Quality Firm has worked within the past 10 years. 

(3) Only list projects where the Independent Quality Firm held a minimum of 30% of the ultimate responsibility for the 
quality assurance experience. If the Independent Quality Firm is a joint venture, only list projects from joint-venture 
members that will perform at least 30% of the Independent Quality Firm’s potential work for the Project. 
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(4) In thousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date 
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is 
October 15, then August 31 is the Cut-Off Date. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of 
the completed project. 

(6) Show company’s participation in terms of money and percentage of the quality assurance work. 

(7) Provide the amount of fees earned by the Independent Quality Firm for providing quality assurance services for the 
project. 

(8) Indicate the type of services for which the Independent Quality Firm provided quality assurance work (e.g., for 
professional services or construction related services). 
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FORM D-4 
TECHNICAL EXPERIENCE – MAINTENANCE 

EXPERIENCE OF THE LEAD MAINTENANCE FIRM IN THE MAINTENANCE OF REFERENCE PROJECTS 

COMPANY NAME 
(1) 

PROJECT NAME, 
DELIVERY 

METHOD AND 
LOCATION  

(2) & (3) 

PROJECT 
COST  

(4) & (5) 
START/END 

DATES 

LENGTH OF 
ROAD UNDER 

MAINTENANCE 
OBLIGATION 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

       

       

       

Notes: 

(1) A maximum of three projects may be included. In the case of experience provided by a company related to the Lead 
Maintenance Firm (as permitted in Section 5.1 of the RFQ), specify its relation to the Lead Maintenance Firm, as 
applicable. 

(2) Only list projects on which the Lead Maintenance Firm has worked within the past 10 years. 

(3) Only list projects where the Lead Maintenance Firm held a minimum 30% of the ultimate responsibility for the 
maintenance work. If the Lead Maintenance Firm is a joint venture, only list projects from joint venture members that 
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will be responsible for at least 30% of the Lead Maintenance Firm’s, as applicable, potential maintenance work for 
the Project. 

(4) In thousands of U.S. dollars. Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date, and identify the benchmark on which the exchange rate is based. The “Cut-Off Date” is the date 
that is the end of the month that is at least 30 days prior to the QS Due Date. For example, if the QS Due Date is 
October 15, then August 31 is the Cut-Off Date. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of 
the completed project. 

(6) Show company’s participation in terms of money and percentage of the maintenance work for the listed project. 
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FORM E 
PROJECT DESCRIPTION FORM 

A. TITLE AND LOCATION (City and State): 

 

B. YEAR COMPLETED, OR MONTH AND YEAR SCHEDULED FOR 
COMPLETION: 

 

C. PROJECT OWNER’S INFORMATION 

Project Owner:  

Responsible Department:  

Point of Contact (“POC”) Name:  

POC Telephone Number:  

POC Email Address:  

D. PROJECT COST AND SCHEDULE (Discuss the basis for any variances between 
the contracted and actual delivery amount and schedule.) 

Contracted Project 
Amount 

Actual Amount 
Received or Anticipated 

to Receive Upon 
Project Delivery 

Variance 

$ $ $ 

Contracted Project 
Schedule Actual Project Schedule Variance 

____ months ___ days ____ months ___ days ____ months ___ days 
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E. FIRMS FROM PROPOSER TEAM INVOLVED WITH THIS PROJECT 

FIRM NAME FIRM LOCATION 
(City/State) ROLE 

   

   

   

F. DBE APPROACH, IF APPLICABLE (Include any innovative approaches or 
unique outreach or marketing concepts used successfully by the Proposer’s team 
member to encourage DBE participation.) 

Contract Goal Actual Variance 

   

 

 

If the contract goal was not met or exceeded, were good faith efforts made in 
accordance with the legal and contractual DBE requirements? 

☐ Yes ☐ No 

If checked, please explain:  

 

 

G. DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include 
scope, size, delivery mechanism and any other relevant feature or aspect of the 
project.) 
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FORM F 
SAFETY QUESTIONNAIRE 

Name of Proposer:  
 

Name of entity completing this Form F:  
 
1. Instructions for completion: Should additional lines or space be needed to 

address the subject areas below, the entity completing this Form F may add 
additional lines within each subject area as appropriate. Form F has no QS page 
limitation. Please fill out Table 1 below by providing the fatal injury rates (“FIR”) 
for all projects in the United States during the years requested. Also, please fill out 
Table 2 below by providing the incidence rates (“IR”) of nonfatal occupational 
injuries and illnesses for “Highway, Street and Bridge Construction”, as defined by 
the North American Industry Classification System (“NAICS 2373”), for each of the 
cases listed below during the years requested for all projects nationwide. Formulas 
for calculating the FIR and IR are provided below, as well as sample calculations. 

The FIR is calculated as follows: 

𝐹𝐹𝐹𝐹𝐹𝐹 = �
𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛 𝑜𝑜𝑜𝑜 𝑓𝑓𝑓𝑓𝑓𝑓𝑓𝑓𝑓𝑓 𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤 𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖𝑖 (𝐹𝐹𝐹𝐹𝐹𝐹)

𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡 𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒 ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑜𝑜 𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑 𝑡𝑡ℎ𝑒𝑒 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐 𝑦𝑦𝑦𝑦𝑦𝑦𝑦𝑦
� 𝑥𝑥 200,000,000 

The 200,000,000 in the formula represents the equivalent of 100,000 employees 
working 40 hours per week, 50 weeks per year and provides the standard base for 
the FIR. 

Example: 

The XYZ Company had 1 fatal work injury (“FWI”) and 25,000,000 hours worked 
by all employees during 2011. Using the formula for FIR above, the FIR would be 
calculated as follows: 

𝐹𝐹𝐹𝐹𝐹𝐹 = �
1

25,000,000
� 𝑥𝑥 200,000,000 = 8.0 

The IR of Injury and Illness Cases is calculated as follows: 

𝐼𝐼𝐼𝐼 = �
𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛𝑛 𝑜𝑜𝑜𝑜 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐

𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡 𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒 ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑜𝑜 𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤𝑤 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑 𝑡𝑡ℎ𝑒𝑒 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐 𝑦𝑦𝑦𝑦𝑦𝑦𝑦𝑦
� 𝑥𝑥 200,000 

The 200,000 hours in the formula represents the equivalent of 100 employees 
working 40 hours per week, 50 weeks per year and provides the standard base for 
the IR. 



 

Texas Department of Transportation Page 2 of 4 Request for Qualifications Addendum #3 
Southeast Connector Project  Form F 
March 31, 2020   

Example: 

The ABC Company has 7 total recordable, non-fatal, injuries and illness cases 
logged and 400,000 hours worked by all employees during 2012. Using the formula 
for IR above, the IR would be calculated as follows: 

𝐼𝐼𝐼𝐼 = �
7

400,000
� 𝑥𝑥 200,000 = 3.5 

The same formula can be used to compute the IR for the most serious injury and 
illness cases, defined here as cases that result in workers taking time off from 
their jobs (i.e., days away from work) or being transferred to another job or doing 
lighter (restricted) duties. ABC Company had 3 such cases. The IR for these 3 
cases is computed as: 

𝐼𝐼𝐼𝐼 = �
3

400,000
� 𝑥𝑥 200,000 = 1.5 

 

Table 1.  Work-related Fatalities. Adapted from the United States Department of Labor, 
Bureau of Labor Statistics (“BLS”). 

Data Series Year 
2016 

Year 
2017 

Year 
2018 

FIR per 100,000 full-time workers 

Industry Average – Census of Fatal Occupational 
Injuries (“CFOI”), Rate of fatal work injuries per 
100,000 full-time equivalent workers by industry 
sector, Construction 

Rates per 100,000 full-time 
employees 

10.1 9.5 9.5 

Lead Contractor – Hours-Based Construction FIR 
Rates per 100,000 full-time 

employees 

[FIR] [FIR] [FIR] 
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Table 2.  Work-related Injuries and Illnesses. Adapted from the United States Department 
of Labor, BLS. 

Data Series Year 
2016 

Year 
2017 

Year 
2018 

IR of Injury and Illness Cases per 100 Full-Time Workers 

Industry Average – Nonfatal occupational injuries and 
illnesses for “Highway, Street and Bridge 
Construction”, as defined by the NAICS 2373, Total 
Recordable Cases (“TRC”) 

Rates per 100 full-time 
employees 

3.5 3.2 3.6 

Lead Contractor – Rate of TRC 
Rates per 100 full-time 

employees 

[IR] [IR] [IR] 
 
Additional information to aid in calculating the rates above is available from the internet 
links below. 

• How to compute a firm’s IR, BLS – http://www.bls.gov/iif/osheval.htm 

• OSHA Forms for Recording Work-Related Injuries and Illnesses – 
https://www.osha.gov/recordkeeping/osha-rkforms-winstr_fillable.pdf 

• Industry Injury and Illness Data – http://www.bls.gov/iif/oshsum.htm 

• Hours-based FIR – http://www.bls.gov/iif/oshcfoi1.htm 

• Occupational Safety & Health Statistics, BLS Handbook Chapter 9 – 
https://www.bls.gov/opub/hom/pdf/iif-20120813.pdf 

http://www.bls.gov/iif/osheval.htm
https://www.osha.gov/recordkeeping/osha-rkforms-winstr_fillable.pdf
http://www.bls.gov/iif/oshsum.htm
http://www.bls.gov/iif/oshcfoi1.htm
https://www.bls.gov/opub/hom/pdf/iif-20120813.pdf
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2. Please provide the firm’s National Council on Compensation Insurance (“NCCI”) 
Experience Modifier for the past three years for all projects in the United States 
where the NCCI Experience Modifier is applicable. Additionally, you must include 
with this Form F, an NCCI letter or a letter from an insurance agent identifying the 
firm’s NCCI Experience Modifier. 

Table 3.  NCCI Experience Modifiers. 

Item Year 
20__* 

Year 
20__* 

Year 
20__* 

Industry Average 1.0 1.0 1.0 

NCCI Experience Modifier    
 
* Proposer should include data for the three most recent years for which annual data is available, but should 
not include any data from years earlier than four years prior to the date of the RFQ. 
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FORM G-1 
KEY PERSONNEL WORK ASSIGNMENT FORM 

Name of Proposer:  
 

Key Personnel Assignment¹ Name of Individual Assigned 

Project Manager  

Construction Manager  

Design Manager  

Lead Maintenance of Traffic (“MOT”) 
Design Engineer 

 

Independent Quality Firm Manager2  

Professional Services Quality Assurance 
Manager3 

 

Maintenance Manager  

Safety Manager  

Lead MOT Implementation Manager  
 
Notes: 
1. Except as otherwise set forth in this Form G-1, Key Personnel must be employed by either: (a) an Equity Member, 
Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead Maintenance Firm; (b) a controlled 
subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead 
Maintenance Firm; (c) if the Lead Engineering Firm, Lead Contractor, Lead Independent Quality Firm or Lead 
Maintenance Firm is a joint venture, a member of such joint venture that will perform at least 30% of the relevant work 
or a controlled subsidiary of such joint venture member; or (d) a parent company of an Equity Member, if such parent 
company serves as a Guarantor. 
2. Must be employed by the Independent Quality Firm. 
3. Must be employed by an independent Professional Services Quality Assurance Firm. 
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FORM G-2 
KEY PERSONNEL RESUME AND REFERENCES 

Name:  Position: (Select one.) 

☐ Project Manager 

☐ Construction Manager 

☐ Design Manager 

☐ Lead Maintenance of Traffic 
(“MOT”) Design Engineer 

☐ Independent Quality Firm Manager 

☐ Professional Services Quality 
Assurance Manager 

☐ Maintenance Manager 

☐ Safety Manager 

☐ Lead MOT Implementation 
Manager 

Entity:  

Degree: 
☐ Associate 

☐ Undergraduate 

☐ Graduate 

☐ Doctoral 

Field/Program: 
☐ Engineering 

☐ Construction 
Management 

☐ Architecture 

☐ Other:  
 

College/University (Name and Location):  

Years of Experience (Relative to selected 
position): 

 

Licenses/Certifications: (Select all that apply. Provide the license/certification number 
and expiration date. Attach applications for Texas P.E. License, if applicable.) 

☐ Professional Engineer  

Date Since:  
State:   
LIC. No.  

☐ Texas P.E. License Application attached, if 
applicable 

☐ ASQ – American Society of Quality 
☐ CQI   ☐ CQE   ☐ CQM 
LIC. No.  
Exp.  

☐ CPR and First Aid 
LIC. No.  
Exp.  

☐ CHST – Construction Health and 
Safety Technician by the Board of 
Certified Safety Professionals 

LIC. No.  
Exp.  

☐ CSHO – Certified Safety and Health 
Official 

LIC. No.  
Exp.  
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☐ OSHA – Occupational Safety and Health 
Administration (30 hours) 
LIC. No.  
Exp.  

  

☐ Other(s):  
  

Additional Relevant Information: 
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Project Description/Role Project Value 

Project Name:  

☐ Below $100 million 

☐ $100 million - $500 
million 

☐ Above $500 million 

Project Location:  

Project Start Date:  

Project End Date:  

Project 
Description:  

Project Owner/Manager Project Type 

Name:  ☐ Availability Payment 

☐ Design-Build 

☐ Design-Build-Maintain 

☐ Design-Bid-Build 

☐ Concession 

Title:  

Agency:  

Telephone:  

Email:  ☐ Other:  

Describe role and services provided relevant to this Project, including the start 
and end dates that you served in each role: 
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Project Description/Role Project Value 

Project Name:  

☐ Below $100 million 

☐ $100 million - $500 
million 

☐ Above $500 million 

Project Location:  

Project Start Date:  

Project End Date:  

Project 
Description:  

Project Owner/Manager Project Type 

Name:  ☐ Availability Payment 

☐ Design-Build 

☐ Design-Build-Maintain 

☐ Design-Bid-Build 

☐ Concession 

Title:  

Agency:  

Telephone:  

Email:  ☐ Other:   

Describe role and services provided relevant to this Project, including the start 
and end dates that you served in each role: 
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Project Description/Role Project Value 

Project Name:  

☐ Below $100 million 

☐ $100 million - $500 
million 

☐ Above $500 million 

Project Location:  

Project Start Date:  

Project End Date:  

Project 
Description:  

Project Owner/Manager Project Type 

Name:  ☐ Availability Payment 

☐ Design-Build 

☐ Design-Build-Maintain 

☐ Design-Bid-Build 

☐ Concession 

Title:  

Agency:  

Telephone:  

Email:  ☐ Other:   

Describe role and services provided relevant to this Project, including the start 
and end dates that you served in each role: 
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FORM H 
TECHNICAL REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications for the Southeast Connector Project 

The Texas Department of Transportation (“TxDOT”) has issued a Request for 
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the 
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which 
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill 
Drive to Park Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to US 
287 from Bishop Street to Sublett Road (the “Project”). The Proposer intends to submit a 
Qualifications Statement (“QS”) in response to the RFQ that will list your organization as 
a Reference (defined below) with respect to the reference project and the applicable 
Proposer Entity(ies) (defined below), each as identified by the Proposer in Part I below. 
The Proposer is responsible for completing Part I of this Form H and you, as the 
Reference, are responsible for completing Part II of this Form H in accordance with the 
instructions set forth below. 

 

PART I: INSTRUCTIONS TO THE PROPOSER 

Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality Firm 
or Lead Maintenance Firm, as applicable) (each of the foregoing referred to herein as a 
“Proposer Entity”) must prepare a copy of this Form H for each of the projects listed on 
Form E to be submitted with the Proposer’s QS. After completing all of the questions in 
Part I of this Form H for each project, the Proposer Entity must deliver a copy of each 
Form H to an individual who was an employee of the project owner at the time the services 
were performed for each project (each, a “Reference”) so that the Reference may 
complete Part II below and return a completed copy directly to TxDOT by email by the 
date indicated in Part II below. 

Proposer Information: 

Proposer Entity Name:  

Proposer Contact Name:  

Proposer Contact Telephone Number:  

Proposer Contact Email:  

This is a reference for (check one): 
☐ Lead Contractor (or other entity providing construction experience) 
☐ Lead Engineering Firm ☐ Independent Quality Firm 
☐ Lead Maintenance Firm 
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Reference Project Information: 

Reference project name:  
 

Proposer Entity(ies) involved in the reference project: 

 

 
 

Proposer Entity(ies)’s role on the reference project: 

 

 

 
 

Dates of work performed by Proposer Entity(ies) on the reference project: 

 
 

Please describe the project delivery method: 
☐ Design-Bid-Build ☐ Design-Build ☐ Design-Build-Maintain 
☐ Concession ☐ Availability Payment 

☐ Other (please describe):  

Please indicate the outcome or current status of the reference project: 
☐ Complete ☐ Ongoing (please describe below) 
☐ Did not Complete (please describe below) 

If “Ongoing,” please indicate the percentage of work completed by the Proposer 
Entity(ies) by [INSERT THE CUT-OFF DATE CALCULATED IN ACCORDANCE 
WITH FORM D-1, D-2, D-3, OR D-4]: 

 
 

If “Did not Complete,” please describe the status:  
 
If “Complete,” was the reference project contract completed on time (taking into 
account all excusable delays)? 
 ☐ Yes ☐ No ☐ Not Applicable 
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If no, please explain (including the approximate period of delay and number 
of time extensions): 

 
 
The approximate percentage of work actually performed by the Proposer Entity(ies): 
 ☐ less than 30% ☐ 30-49% ☐ 50% or greater 

The contracted project amount of the reference project: $ 

The actual amount received or anticipated to be received 
upon project delivery: $ 
 

If any variance exists between the contracted project amount and the actual amount 
received or anticipated to be received upon project delivery, please indicate such variance 
amount and explain: 

 

 
 

The contracted project schedule:  months  days 

The actual project schedule:  months  days 
 

If any variance exists between the contracted project schedule and the actual project 
schedule, please indicate such variance amount and explain: 

 

 
 

The DBE approach, if applicable: 

Contract Goal:  Actual:  Variance:  

Please describe any variance and any innovative approaches or unique outreach 
or marketing concepts used successfully by the Proposer Entity(ies) to encourage 
DBE participation: 

 

 



 

Texas Department of Transportation Page 4 of 6 Request for Qualifications Addendum #3 
Southeast Connector Project  Form H 
March 31, 2020   

Please indicate level of the Proposer Entity(ies)’s participation in terms of money for the 
reference project (if the reference project uses a design-bid-build delivery method, please 
limit this information only to the consultant/engineering services contract or the 
construction contract, as relevant to the Proposer Entity(ies)’s role on the reference 
project):  

$ 
 

 

PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this part of the Form H, which relate to the reference 
project and the Proposer Entity(ies) described in Part I above. 

Please return a completed copy of this Form H by email directly to TxDOT at 
TxDOT-FTW-ALTD-SEConnector@txdot.gov so that it is received no later than 
April 15, 2020 at 12:00 noon (Central Time). Please do NOT send this Form back to 
the Proposer Entity(ies). 

Please provide information for the primary individual completing this Part II: 

Reference Contact Name:  

Reference Organization Name:  

Reference Contact Title:  

Reference Contact Telephone Number:  

Reference Contact Email:  

Please answer the following questions with regard to the reference project and the 
Proposer Entity(ies): 

To the best of your knowledge, is the Proposer’s description of the reference project in 
Part I of this Form H accurate? 

☐ Yes ☐ No 

If no, please explain: 

 

 

mailto:TxDOT-FTW-ALTD-SEConnector@txdot.gov
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What is the approximate amount of non-owner directed contract modifications and claims 
(if any) caused by, or attributable to, the Proposer Entity(ies)? 

☐ None  ☐ less than $1 million  ☐ $1-$10 million 
 ☐ $10-$50 million  ☐ greater than $50 million 

Were any liquidated damages assessed, or funds withheld, for non-performance by the 
Proposer Entity(ies)? 

☐ Yes ☐ No 

If yes, what was the approximate amount? 
 ☐ less than $1 million  ☐ $1-$10 million ☐ greater than $10 million 

Please rate the quality of the services listed below rendered by the Proposer Entity(ies) 
to your organization: 

Service Excellent Very 
Good Good Fair Poor No Basis 

Technical Quality       

Schedule       

Reporting       

Coordination       

Partnering/Owner-
Contractor Relationship       

Contract Compliance       

Adequacy and Quality 
of Staffing       

OVERALL       

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or 
“Poor”: 

Technical Quality:  

 

Schedule:  
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Reporting:  

 

Coordination:  

 

Partnering/Owner-Contractor Relationship:  

 

Contract Compliance:  

 

Adequacy and Quality of Staffing:  

 
 

If given the opportunity, would you contract with the Proposer Entity(ies) again for a similar 
service? 

☐ Yes  ☐ No 

Please explain: 

 

 
 

Would you prefer, or do you believe it is necessary, to discuss any of your responses by 
telephone? 

☐ Yes  ☐ No 

If yes, please include the best time and telephone number at which you can be 
reached: 
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FORM I 
KEY PERSONNEL REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications for the Southeast Connector Project 

The Texas Department of Transportation (“TxDOT”) has issued a Request for 
Qualifications (“RFQ”) seeking qualifications of entities (referred to herein as the 
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which 
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill 
Drive to Park Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to US 
287 from Bishop Street to Sublett Road (the “Project”). The Proposer intends to submit a 
Qualifications Statement (“QS”) in response to the RFQ that will list you as a Reference 
(defined below) with respect to the Key Personnel identified by the Proposer in Part I 
below. The Proposer is responsible for completing Part I of this Form I and you, as the 
Reference, are responsible for completing Part II of this Form I in accordance with the 
instructions set forth below. 

 

PART I: INSTRUCTIONS TO THE PROPOSER 

Each Proposer (or its Lead Contractor, Lead Engineering Firm, Independent Quality Firm 
or Lead Maintenance Firm, as applicable) (each of the foregoing referred to herein as a 
“Proposer Entity”) must prepare a copy of this Form I for each of the projects listed on 
Form G-2 to be submitted with the Proposer’s QS for each of the following Key Personnel 
positions: Project Manager, Construction Manager, Design Manager, Lead Maintenance 
of Traffic (“MOT”) Design Engineer, Independent Quality Firm (“IQF”) Manager, 
Professional Services Quality Assurance Manager, Maintenance Manager, Safety 
Manager and Lead MOT Implementation Manager. After completing all of the questions 
in Part I of this Form I for each project, the Proposer Entity must deliver a copy of each 
Form I to an individual who was an employee of the project owner at the time the services 
were performed for each project (each, a “Reference”) so that the Reference may 
complete Part II below and return a completed copy directly to TxDOT by email by the 
date indicated in Part II below. 

Proposer Information: 

Proposer Entity Name:  

Proposer Key Personnel Position (check one):  
 ☐ Project Manager ☐ Construction Manager 
 ☐ Design Manager ☐ Lead MOT Design Engineer 
 ☐ IQF Manager ☐ Professional Services Quality Assurance Manager 
 ☐ Maintenance Manager ☐ Safety Manager 
 ☐ Lead MOT Implementation Manager 
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Proposer Key Personnel Name:  

Proposer Key Personnel Firm Name:  

Proposer Key Personnel Telephone Number:  

Proposer Key Personnel Email:  

Reference Information: 

Reference Project Name and Location:  

Reference Project Owner/Manager Name/Title:  

Reference Project Owner/Manager Agency:  

Reference Project Owner/Manager Telephone No.:  

Reference Project Owner/Manager Email:  

Project delivery method: 
☐ Design-Bid-Build ☐ Design-Build ☐ Design-Build-Maintain 
☐ Concession ☐ Availability Payment 

☐ Other (please describe):  

Project value:  
☐ Below $100 million ☐ $100 million - $500 million ☐ Above $500 million 

The Key Personnel listed above started working on the project:  

The Key Personnel listed above stopped working on the project:  
 

The role and services that the Key Personnel listed above provided relevant to this 
Project: 
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PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this Part II of the Form I, which relate to the Key 
Personnel and their participation in the reference project described in Part I above. 

Please return a completed copy of this Form I by email directly to TxDOT at TxDOT-
FTW-ALTD-SEConnector@txdot.gov so that it is received no later than April 15, 
2020 at 12:00 noon (Central Time). Please do NOT send this Form back to the 
Proposer Entity(ies). 

Please provide information for the primary individual completing this Part II: 

Reference Contact Name:  

Reference Organization Name:  

Reference Contact Title:   

Reference Contact Telephone Number:  

Reference Contact Email:  

Please answer the following questions with regard to the reference project and the Key 
Personnel identified in Part I above: 

To the best of your knowledge, is the Reference information listed in Part I of this Form I 
accurate? 

☐ Yes ☐ No 

If no, please explain: 

 

 
 

Please rate the quality of the services listed below rendered by the Key Personnel to your 
organization: 

Service Excellent Very 
Good Good Fair Poor No Basis 

Technical Quality/ 
Aptitude       

mailto:TxDOT-FTW-ALTD-SEConnector@txdot.gov
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Service Excellent Very 
Good Good Fair Poor No Basis 

Coordination/ 
Responsiveness       

Partnering/Owner-
Contractor Relationship       

Contract Compliance       

OVERALL       

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or 
“Poor”: 

Technical Quality/Aptitude:  

 

Coordination/Responsiveness:  

 

Partnering/Owner-Contractor Relationship:  

 

Contract Compliance:  

 
 

If given the opportunity, would you choose to work with this Key Personnel again? 
 ☐ Yes ☐ No 

If no, please explain: 
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Would you prefer, or do you believe it is necessary, to discuss any of your responses by 
telephone? 
 ☐ Yes ☐ No 

If yes, please include the best time and telephone number at which you can be 
reached: 
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FORM J-1 
DBE INFORMATION 

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and 
any other entity (company, joint venture, partnership or consortium) providing engineering 
or construction experience for the projects referenced on Forms D-1 or D-2, (each of the 
foregoing a “Proposer Entity”) shall submit with the Proposer’s QS a separate Form J-1 
for each DBE with which such Proposer Entity has worked on any project(s) in the State 
of Texas in the last three years pursuant to a direct subcontract with a value not less than 
$1 million and not more than $5 million (including all change orders and contract 
supplements). Except as set forth below, the Proposer shall submit completed Forms J-1, 
not to exceed 100, for each Proposer Entity. If a Proposer Entity has not worked with 
DBEs on projects in the State of Texas sufficient to provide the maximum number of 
Forms J-1, then the Proposer Entity may submit completed Forms J-1 for DBEs working 
on projects in other states to the extent necessary to provide the maximum number of 
references. If a Proposer Entity has not entered into the maximum number of direct DBE 
subcontracts meeting the parameters listed above, taking into account DBEs working on 
projects in other states, then fewer than 100 Forms J-1 may be submitted for such 
Proposer Entity, and the Proposer shall provide an explanation on a separate page 
inserted at the front of the Forms J-1. 

Name of Proposer:  

Name of Entity:  

This is a reference for: 
☐ Proposer ☐ Equity Member 
☐ Lead Contractor  ☐ Lead Engineering Firm 
☐ Other entity providing engineering or construction experience 

DBE Reference Contact: 

Name of DBE Organization:  

Reference Contact Name:  

Reference Contact Title:  

Reference Contact Telephone Number:  

Reference Contact Email:  
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Reference Project Information: 
 

Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  

The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 

 

Describe any problems encountered in connection with this DBE contract 
identified and corrective actions taken by the Proposer Entity: 
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Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  

The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 

 

Describe any problems encountered in connection with this DBE contract 
identified and corrective actions taken by the Proposer Entity: 
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Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  

The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 

 

Describe any problems encountered in connection with this DBE contract 
identified and corrective actions taken by the Proposer Entity: 

 

[ADD ADDITIONAL SHEETS AS NECESSARY] 
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FORM J-2 
DBE REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications for the Southeast Connector Project 

The Texas Department of Transportation (“TxDOT”) has issued a Request for 
Qualifications (“RFQ”) seeking qualifications from entities (referred to herein as the 
“Proposer”) to design, construct, and maintain the Southeast Connector Project, which 
consists of approximately 16.6 miles of non-tolled improvements to I-20 from Forest Hill 
Drive to Park Springs Boulevard, to I-820 from I-20 to Brentwood Stair Road, and to US 
287 from Bishop Street to Sublett Road (the “Project”). The Proposer has submitted a 
Qualifications Statement (“QS”) in response to the RFQ that lists you as an individual 
reference (“Reference”) who was an employee of a Disadvantaged Business Enterprise 
(“DBE”) at the time the DBE performed services for the reference project(s) and the 
applicable Proposer Entity (defined below), each as identified by the Proposer in Part I 
below. The Proposer is responsible for completing Part I of this Form J-2 and you, as the 
Reference, are responsible for completing Part II of this Form J-2 in accordance with the 
instructions set forth below. 

If a request is made under the Public Information Act (Texas Government Code Chapter 
552) for disclosure of this Form J-2, TxDOT shall only disclose such information in 
accordance with Section 6.2.4 of the RFQ. The RFQ is available at 
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-
delivery/seconnector/rfq.html.  

 

PART I: INSTRUCTIONS TO THE PROPOSER 

The Proposer and each Equity Member, Lead Contractor, Lead Engineering Firm, and 
any other entity providing engineering or construction experience for the projects 
referenced on Forms D-1 or D-2 (each of the foregoing referred to herein as a “Proposer 
Entity”) must prepare a copy of this Form J-2 for each of the DBEs listed on Form J-1 to 
be submitted with the Proposer’s QS. TxDOT will randomly select DBEs listed on Form 
J-1 and deliver a copy of each corresponding Form J-2 to the DBE Reference so that the 
Reference may complete Part II below and return a completed copy directly to TxDOT by 
email by the date indicated in Part II below. 

Proposer Information: 

Name of Proposer:  

Name of Entity:  

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector/rfq.html
https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/seconnector/rfq.html
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DBE Reference Contact: 

Name of DBE Organization:  

Reference Contact Name:  

Reference Contact Title:  

Reference Contact Telephone Number:  

Reference Contact Email:  

Reference Project Information: 
Projects in the last three years the Proposer Entity has worked with DBE pursuant to a 
direct subcontract valued over $1 million and less than $5 million (including all change 
orders and contract supplements). 

Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  

The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 
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Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  

The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 

 

 

Reference Project Description/Role 

Project Name:  

Project Location:  

Project Delivery 
Method: 

☐ Design-Bid-Build 
☐ Design-Build 

☐ Design-Build-Maintain 
☐ Concession 

☐ Other:   

Dates of Work Performed by DBE:  
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The value of the work actually performed by the DBE as 
a percentage of the overall value of the prime contract:  

Describe the role and services that the DBE listed above provided relevant to this 
Project: 

 

 

PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this Part II of this Form J-2, which relate to the DBE 
and its participation in the reference project(s) described in Part I above. 

Please return a completed copy of this Form J-2 by email directly to TxDOT at 
TxDOT-FTW-ALTD-SEConnector@txdot.gov so that it is received no later than May 
1, 2020. Please do NOT send this Form J-2 back to the Proposer Entity. 

Please provide information for the primary individual completing this Part II: 

Reference Organization Name:  

Reference Contact Name:  

Reference Contact Title:  

Reference Contact Telephone Number:  

Reference Contact Email:  

mailto:TxDOT-FTW-ALTD-SEConnector@txdot.gov
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Please answer the following questions with regard to the reference project(s) and the 
DBE identified in Part I above: 

To the best of your knowledge, is the Reference information listed in Part I of this Form J-2 
accurate? 

☐ Yes ☐ No 

If no, please explain: 

 

 
 

Please rate the quality of your overall experience working with the Proposer Entity on 
the project(s) identified in Part I above: 

 Very 
Good Good Fair Poor No Basis 

Coordination/Responsiveness      

Contractor-Subcontractor 
Relationship      

Contract Compliance (other than 
timely payment)      

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or 
“Poor”: 

Coordination/Responsiveness:  

 

Contractor-Subcontractor Relationship:  

 

Contract Compliance (other than timely payment):  
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How many payments for services were not timely made according to contract requirements, 
and what percentage of the total number of payments made under the contract were not 
timely? 

 

 
 

If given the opportunity, would you choose to work with the Proposer Entity again? 
☐ Yes ☐ No 

If no, please explain: 

 

 
 

Would you prefer, or do you believe it is necessary, to discuss any of your responses by 
telephone? 

☐ Yes ☐ No 

If yes, please include the best time and telephone number at which you can be 
reached: 
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