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CAPITAL MAINTENANCE AGREEMENT
SH 249 PROJECT

This CAPITAL MAINTENANCE AGREEMENT (“Capital Maintenance Agreement”) is
made and entered into as of | ], 2016 by and between the TEXAS
DEPARTMENT OF TRANSPORTATION (“TxDOT”) and | ,oa | (‘DB
Contractor”).

RECITALS

A. The State of Texas desires to facilitate private sector participation in the
development of the State’s transportation system via public-private partnership agreements, and
to accomplish this purpose, the Texas Legislature has enacted Transportation Code, Chapter
223, Subchapter F (the “Code”), and TxDOT has adopted subchapter | in Chapter 9 of Title 43,
Texas Administrative Code, relating to design-build contracts (the “Rules”).

B. TxDOT wishes to enter into agreements with a private sector DB Contractor to
design, construct and maintain improvements approximately 24 miles of a new tolled facility
consisting of up to four new toll lanes (two in each direction) from FM 1774 in Pinehurst, Texas
(Montgomery County) to FM 1774 in Todd Mission, Texas in Grimes County (Segment 1), and
two new toll lanes (one in each direction) with periodic passing lanes (Super 2 configuration)
from FM 1774 in Todd Mission, Texas to SH 105 near Navasota, Texas in Grimes County
(Segment 2) (the “Project”).

C. Pursuant to the Code and the Rules, TXDOT issued a Request for Qualifications
(as amended, the “RFQ”") on May 15, 2015.

D. TxDOT received seven qualification statements for the design, construction and
maintenance of the Project on July 17, 2015 and subsequently shortlisted five proposers.

E. On August 29, 2016, TxDOT issued to the shortlisted proposers a Request for
Proposals (as subsequently amended by addenda, the “RFP”) to design, construct and maintain
the Project.

F. On | ], 2016, TXDOT received | | responses to the RFP, including the
response of DB Contractor (the “Proposal”).

G. An RFP evaluation committee comprised of TXxDOT personnel determined that
DB Contractor was the proposer which best met the selection criteria contained in the RFP and
that the Proposal was the one which provided the best value to the State of Texas.

H. On | |, 2016, the Texas Transportation Commission accepted the
recommendation of the Executive Director and the RFP evaluation committee and authorized
TxDOT staff to negotiate a Design-Build Agreement and this Capital Maintenance Agreement.

l. Concurrently herewith TXDOT and DB Contractor are entering into a Design-
Build Agreement providing for the development, design and construction of the Project (the
“Design-Build Agreement”).
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J. This Capital Maintenance Agreement, the Design-Build Agreement and the other
CMA Documents collectively constitute a design-build agreement, as contemplated under the
Code and the Rules, and are entered into in accordance with the provisions of the RFP.

K. The Executive Director of TXDOT has been authorized to enter into this Capital
Maintenance Agreement pursuant to the Code, the Rules and the Texas Transportation

Commission Minute Order | |, dated | |

NOW, THEREFORE, in consideration of the sums to be paid to DB Contractor by
TxDOT, the Maintenance Services to be performed by DB Contractor, the foregoing premises
and the covenants and agreements set forth herein, TXDOT and DB Contractor agree as
follows:

SECTION 1. DEFINITIONS; CMA DOCUMENTS; INTERPRETATION OF CMA
DOCUMENTS

1.1 Definitions

Exhibit 1 hereto contains the meaning of various terms used in the CMA Documents.
Initially capitalized terms not otherwise defined in Exhibit 1 attached hereto shall have the
meanings set forth in the Design-Build Agreement.

1.2 CMA Documents; Order of Precedence

1.2.1 The term “CMA Documents” shall mean the documents listed in
Section 1.2.2. Each of the CMA Documents is an essential part of the agreement between the
Parties, and a requirement occurring in one is as binding as though occurring in all. The CMA
Documents are intended to be complementary and to describe and provide for a complete
contract.

1.2.2 Subject to Sections 1.2.3 through 1.2.5, in the event of any conflict
among the CMA Documents, the order of precedence shall be as set forth below:

(8) Change Orders and amendments to this Capital Maintenance Agreement (except
for amendments to the Maintenance Specification which amendments shall have
the order of priority as set forth in clause (c) below);

(b) this Capital Maintenance Agreement (including all exhibits, except Exhibits 2 and 3);

(c) portions of the Design-Build Agreement included by reference in accordance with
Section 1.2.5;

(d) Amendments to Exhibit 2 (Maintenance Specification) or to any attachments
thereto;

(e) Exhibit 2 (Maintenance Specification) and all attachments thereto;

(H portions of the Technical Provisions included by reference in accordance with
Section 1.2.5;

(g) DB Contractor’'s Proposal Commitments as set forth in Exhibit 3;
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(h) requirements and procedures set forth in the approved MMP and PMP.

1.2.3 Notwithstanding the order of precedence among CMA Documents set
forth in Section 1.2.2, in the event and to the extent that Exhibit 3 expressly specifies that it is
intended to supersede specific provisions of the CMA Documents, Exhibit 3 shall have
precedence over the specified provisions. Moreover, if the Proposal includes statements, offers
and terms that can reasonably be interpreted as offers to provide higher quality items than
otherwise required by the CMA Documents or to perform services or meet standards in addition
to or better than those otherwise required, or otherwise contains statements, offers and terms
which TxDOT considers to be more advantageous than the requirements of the other CMA
Documents, DB Contractor's obligations hereunder shall include compliance with all such
statements, offers and terms, which shall have priority over the requirements of the other CMA
Documents.

1.2.4 Notwithstanding the order of precedence among CMA Documents set
forth in Section 1.2.2, if a CMA Document contains differing provisions on the same subject
matter than another CMA Document, the provisions that establish the higher quality, manner or
method of performing the Maintenance Services or use more stringent standards will prevail.
Further, in the event of a conflict among any standards, criteria, requirements, conditions,
procedures, specifications or other provisions applicable to the Project or Maintenance Services
established by reference to a described manual or publication within a CMA Document or set of
CMA Documents, the standard, criterion, requirement, condition, procedure, specification or
other provision offering higher quality or better performance will apply, unless TxDOT in its sole
discretion, approves otherwise in writing. If either Party becomes aware of any such conflict, it
shall promptly notify the other Party of the conflict. TxDOT shall issue a written determination
respecting which of the conflicting items is to apply promptly after it becomes aware of any such
conflict.

1.25 Portions of the Design-Build Agreement and Technical Provisions are
referenced in the CMA Documents for the purpose of defining requirements for the Renewal
Work. The Design-Build Agreement and Technical Provisions shall be deemed incorporated in
the CMA Documents to the extent that they are so referenced, with the order of priority shown in
Section 1.2.2.

1.2.6 The Reference Information Documents are listed in Exhibit 14. Certain
of these are referenced in the CMA Documents for the purpose of defining requirements of the
CMA Documents. The Reference Information Documents shall be deemed incorporated in the
CMA Documents to the extent that they are so referenced, with the same order of priority as the
CMA Document in which the reference occurs.

1.3 Interpretation of CMA Documents
1.3.1 In the CMA Documents, where appropriate:
(a) The singular includes the plural and vice versa;

(b) References to statutes or regulations include all statutory or regulatory provisions
consolidating, amending or replacing the statute or regulation referred to;

(c) The words “including,” “includes” and “include” shall be deemed to be followed by
the words “without limitation”;
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(d) Unless otherwise indicated references to sections, appendices or schedules are to
this Capital Maintenance Agreement;

(e) The word “discretion” with respect to any Person means the sole and absolute
discretion of such Person except as otherwise stated herein;

(H the word “promptly” means as soon as reasonably practicable in light of then-
prevailing circumstances;

(9) Words such as “herein,” “hereof” and “hereunder” shall refer to the entire document
in which they are contained and not to any particular provision or section;

(h) Words not otherwise defined that have well-known technical or construction industry
meanings, are used in accordance with such recognized meanings;

(i) References to Persons include their respective permitted successors and assigns
and, in the case of Governmental Entities, Persons succeeding to their respective
functions and capacities; and

() Words of any gender used herein shall include each other gender where
appropriate.

1.3.2 Unless otherwise specified, lists contained in the CMA Documents
defining the Project or the Maintenance Services shall not be deemed all-inclusive.

1.3.3 DB Contractor acknowledges and agrees that it had the opportunity
and obligation, prior to submission of its Proposal, to review the terms and conditions of the CMA
Documents and to bring to the attention of TXDOT any conflicts or ambiguities contained therein.
DB Contractor further acknowledges and agrees that it has independently reviewed the CMA
Documents with legal counsel, and that it has the requisite experience and sophistication to
understand, interpret and agree to the particular language of the provisions of the CMA
Documents. Accordingly, if an ambiguity in, or there is a dispute regarding, the interpretation of
the CMA Documents, they shall not be interpreted or construed against the Person which
prepared them, and, instead, other rules of interpretation and construction shall be used.

134 TxDOT's interim or final answers to the questions posed during the
Proposal process for this Capital Maintenance Agreement shall in no event be deemed part of
the CMA Documents and shall not be relevant in interpreting the CMA Documents except to the
extent they may clarify provisions otherwise considered ambiguous.

135 On plans, as-built drawings, working drawings, and standard plans,
calculated or stated dimensions shall take precedence over scaled dimensions.

1.3.6 Unless specified otherwise, a reference to a Law is considered to be a
reference to (a) such Law as it may be amended, modified or supplemented from time to time,
(b) all regulations and rules pertaining to or promulgated pursuant to such Law, (c) the successor
to the Law resulting from recodification or similar reorganizing of Laws and (d) all future Laws
pertaining to the same or similar subject matter.
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1.4 Referenced Standards and Specifications

14.1 Except as otherwise specified in the CMA Documents or otherwise
directed by TxDOT, material and workmanship specified by the number, symbol or title of any
standard established by reference to a described publication affecting any portion of the Project
or Maintenance Services shall comply with the latest edition or revision thereof and amendments
and supplements thereto in effect as further described in Section 3.5.1.

1.4.2 In interpreting referenced standards, the following apply:
(a) References to the project owner shall mean TxDOT.

(b) Cross-references to measurement and payment provisions contained in the
referenced standard shall be deemed to refer to the measurement and payment
provisions contained in the CMA Documents.

1.5 Reference Information Documents

15.1 TxDOT has provided and disclosed the Reference Information
Documents to DB Contractor. Except as provided in Section 1.2.6: (a) the Reference Information
Documents are not mandatory or binding on DB Contractor, and (b) DB Contractor is not entitled
to rely on the Reference Information Documents as presenting design, engineering, operating or
maintenance solutions or other direction, means or methods for complying with the requirements
of the CMA Documents, Governmental Approvals or Law.

1.5.2 TxDOT shall not be responsible or liable in any respect for any causes
of action, claims or Losses whatsoever suffered by any DB Contractor-Related Entity by reason
of any use of information contained in, or any action or forbearance in reliance on, the Reference
Information Documents or Capital Maintenance Agreement.

153 TxDOT does not represent or warrant that the information contained in
the Reference Information Documents is complete or accurate or that such information is in
conformity with the requirements of the CMA Documents, Governmental Approvals or Laws. DB
Contractor shall have no right to additional compensation based on any incompleteness or
inaccuracy in the Reference Information Documents.

1.6 Explanations; Omissions and Mis-descriptions

DB Contractor shall not take advantage of or benefit from any apparent Error in the CMA
Documents. Should it appear that the Maintenance Services to be done or any matter relative
thereto is not sufficiently detailed or explained in the CMA Documents, DB Contractor shall
request in writing such further written explanations from TxDOT as may be necessary and shall
comply with the explanation provided. DB Contractor shall promptly notify TxDOT in writing of
all Errors which it may discover in the CMA Documents, and shall obtain specific instructions in
writing from TxDOT regarding any such Error before proceeding with the Maintenance Services
affected thereby. The fact that the CMA Documents omit or mis-describe any details of any
Maintenance Services that are necessary to carry out the intent of the CMA Documents, or that
are customarily performed, shall not relieve DB Contractor from performing such omitted
Maintenance Services (no matter how extensive) or mis-described details of the Maintenance
Services, and they shall be performed as if fully and correctly set forth and described in the
CMA Documents, without entitlement to a Change Order hereunder except as specifically
allowed under Section 10.
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1.7 Computation of Periods

If the date to perform any act or give any notice specified in the CMA Documents
(including the last date for performance or provision of notice “within” a specified time period)
falls on a non-Business Day, such act or notice may be timely performed on the next
succeeding day that is a Business Day. Notwithstanding the foregoing, requirements contained
in the CMA Documents relating to actions to be taken in the event of an emergency, the
mitigation of a hazard from a Category 1 Defect or other requirements for which it is evident that
performance is intended to occur on a non-Business Day, shall be required to be performed as
specified, even though the date in question may fall on a non-Business Day.

1.8 Standard for Approvals

In all cases where approvals or consents are required to be provided by TxDOT or DB
Contractor hereunder, such approvals or consents shall not be withheld unreasonably except in
cases where a different standard (such as discretion or sole discretion) is specified. In cases
where discretion or sole discretion is specified the decision shall not be subject to dispute
resolution hereunder.

1.9 Professional Services Licensing Requirements

TxDOT does not intend to contract for, pay for, or receive any professional services
which are in violation of any professional licensing or registration Laws, and by execution of this
Capital Maintenance Agreement, DB Contractor acknowledges that TxDOT has no such intent.
It is the intent of the Parties that DB Contractor is fully responsible for furnishing the professional
services for the Project as provided in this Capital Maintenance Agreement through itself and/or
subcontracts with licensed and/or registered professional service firm(s). Any references in the
CMA Documents to DB Contractor’s responsibilities or obligations to "perform" the professional
services portions of the Maintenance Services shall be deemed to mean that DB Contractor
shall "furnish” the professional services for the Project. The terms and provisions of this Section
1.9 shall control and supersede every other provision of all CMA Documents.

1.10 TxDOT Monetary Obligations

All TXDOT monetary obligations under the CMA Documents are subject to appropriation
by the Texas Legislature. This Section 1.10 applies to all monetary obligations of TXDOT set
forth in the CMA Documents, notwithstanding any contrary provisions of the CMA Documents.
The CMA Documents do not create a debt under the Texas Constitution.
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SECTION 2. COMMENCEMENT OF CAPITAL MAINTENANCE AGREEMENT; TXDOT
OPTION RIGHTS; FAILURE TO ISSUE MAINTENANCE NTPS

2.1 Commencement of Capital Maintenance Agreement; Maintenance NTP1

No later than 180 Days prior to the scheduled Substantial Completion of Section 1A to be
constructed under the Design-Build Agreement, TxDOT shall either: (a) issue Maintenance
NTP1 to DB Contractor; or (b) be deemed to terminate this Capital Maintenance Agreement, as
more particularly provided in Section 14.9.

2.2 TxDOT Options to Extend the Maintenance Term

After the Initial Maintenance Term, this CMA gives TxDOT the right to exercise, in its sole
discretion, up to two consecutive option periods described in Section 4, requiring DB Contractor
to provide Maintenance Services for the Project in accordance with the terms and conditions of
the CMA Documents.

2.3 Failure to Issue Maintenance NTP2 and Maintenance NTP3
TxDOT shall have no liability to DB Contractor in the event that TXDOT elects, in its sole and

absolute discretion, not to issue Maintenance NTP2 or Maintenance NTP3 under this Capital
Maintenance Agreement.
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SECTION 3. SCOPE OF MAINTENANCE SERVICES
3.1 General
3.1.1 General Obligations

3.1.1.1. DB Contractor shall furnish all Maintenance Services
throughout the Maintenance Period within the Maintenance Limits. Updated Maintenance Limits
drawings shall be submitted for TXDOT approval as part of the applicable MMP.  All costs
associated with providing the Maintenance Services are included in the Maintenance Price set
forth in Exhibit 4 to this Capital Maintenance Agreement, as such may be adjusted in
accordance with Section 10.

3.1.1.2. DB Contractor shall provide all personnel, labor, materials,
supplies, parts, equipment, public and employee safety devices, components, tools, utilities and
other items and services required to undertake and complete the Maintenance Services. DB
Contractor shall bear the risk of loss, damage, theft and vandalism of such materials, supplies,
parts, equipment, devices, components, tools, utilities and other items.

3.1.1.3. DB Contractor shall furnish all plans and submittals
required by the CMA Documents in a timely manner and in the form and with the content
required thereby.

3.1.1.4. At all times during the Maintenance Period, DB Contractor
shall carry out the Maintenance Services in accordance with (i) Good Industry Practice, as it
evolves from time to time, (i) the requirements, terms and conditions set forth in the CMA
Documents, as the same may change from time to time, (iii) all Laws, (iv) the requirements,
terms and conditions set forth in all Governmental Approvals, (v) the approved Maintenance
Management Plan, and all approved updates and amendments thereof, (vi) safety compliance
and Safety Standards, (vii) the approved Project Management Plan and all component parts,
plans and documentation prepared or to be prepared thereunder, and all approved updates and
amendments thereof, and (viii) all other applicable safety, environmental and other
requirements, taking into account the Project ROW limits and other constraints affecting the
Project. If DB Contractor encounters a contradiction between subsections (i) through (viii), DB
Contractor shall advise TxDOT of the contradiction and TxDOT shall instruct DB Contractor as
to which subsection shall control in that instance. No such instruction shall be construed as a
TxDOT-Directed Change. DB Contractor is responsible for keeping itself informed of and
applying current Good Industry Practice including maintaining an updated list of TxDOT-
published changes to manuals, specifications and guidelines pertaining to the Maintenance
Services as further described in Section 3.1.2.4.

3.1.1.5. DB Contractor acknowledges and agrees that, although
certain provisions in the CMA Documents include Performance Requirements, such
Performance Requirements shall not otherwise limit DB Contractor’s obligation to perform the
Maintenance Services in a safe, reasonable, and prudent manner, and, in doing so, DB
Contractor shall employ Good Industry Practice as it evolves from time to time, and shall
conduct its commercial affairs in a manner consistent with good faith and fair dealing.

3.1.1.6. DB Contractor shall, at all times, schedule and direct its
activities to provide an orderly progression of the Maintenance Services to achieve completion
within the specified time for completion, including furnishing such employees, materials, facilities
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and equipment and working such hours, including extra shifts, overtime operations, Sundays
and holidays as may be necessary to achieve such goal, all at DB Contractor’s sole cost, except
as otherwise specifically provided in Section 10.

3.1.1.7. Whenever DB Contractor becomes aware of any damage
to or Defect in the Project or of any maintenance activity that DB Contractor considers should be
performed but with regards to which DB Contractor believes falls outside of its scope of
responsibility for Maintenance Services, DB Contractor shall immediately notify TXDOT of such
damage or Defect or maintenance activity.

3.1.1.8. DB Contractor shall remedy and repair the Project other
than the Non-Maintained Elements, including renewal or rehabilitation work not scheduled in the
DB Contractor's annually recurring highway maintenance and repair program, as necessary to
meet the requirements of Exhibit 2 and the CMA Documents.

3.1.1.9. Whenever an activity by DB Contractor disturbs, alters,
removes, or changes any Non-Maintained Element, DB Contractor shall restore the affected
Non-Maintained Element to a condition no less favorable than its condition existing immediately
before it was disturbed, altered, removed or changed.

3.1.1.10. At all times during the Maintenance Period, DB Contractor
shall provide a Maintenance Manager approved by TXDOT who: (i) will have full responsibility
for the prosecution of the Maintenance Services, (ii) will act as agent and be a single point of
contact in all matters on behalf of DB Contractor, and (iii) will be available to respond to TxDOT
or TxDOT’s Authorized Representatives.

3.1.1.11. DB Contractor, at its sole cost and expense unless
expressly provided otherwise in this Capital Maintenance Agreement, shall comply with all
provisions of the Maintenance Specification, including Safety Standards, during the
Maintenance Period. DB Contractor’s failure to comply with such requirements shall entitle
TxDOT to the rights and remedies set forth in the CMA Documents, including assessment of
Noncompliance Charges, Lane Rental Charges and Key Personnel Change Fees, deductions
from payments otherwise owed to DB Contractor, and termination for uncured DB Contractor
Maintenance Default.

3.1.2 Changes in Performance, Operation and Maintenance Standards

3.1.2.1. TxDOT shall have the right to adopt at any time, and DB
Contractor acknowledges it must comply with all Discriminatory Changes. DB Contractor shall
implement a Discriminatory Change only after TXDOT issues a Change Order or Directive Letter
therefor pursuant to Section 10.

3.1.2.2. Except as set forth in Section 10.8.3, (i) Non-
Discriminatory Changes shall not require a Change Order or Directive Letter and (ii) DB
Contractor shall not be entitled to any increase in the Maintenance Price or schedule relief for
any Non-Discriminatory Change.

3.1.2.3. DB Contractor shall continuously monitor the Maintenance
Standards to ensure that: (i) such documents are consistent with instructions by TxDOT and
Good Industry Practice; (ii) new publications coming into effect that govern the Maintenance
Services are included; (iii) the most recent versions of previously listed documents are
referenced; and (iv) previously listed documents are, where applicable, shown as superseded.
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No later than 90 days before the start of the Initial Maintenance Term and annually thereafter,
DB Contractor shall submit an MMP update for TxDOT’s approval including, for each
Maintenance Standard, confirmation that the Maintenance Standard remains current, or where a
new or revised Maintenance Standard comes into effect, the title, publication date, and link to
such document.

3.1.2.4. DB Contractor shall perform the Maintenance Services in
accordance with the Maintenance Standards in the most recently approved MMP. TxDOT has
the right, at any time, to instruct DB Contractor to perform the Maintenance Services in
compliance with an existing Maintenance Standard or to adopt a new or revised Maintenance
Standard and in each case to update the MMP consistent with such instruction. TXDOT’s right to
instruct the adoption of a new or revised Maintenance Standard shall not relieve the DB
Contractor from its obligation to monitor the Maintenance Standards and submit MMP updates
as described in Section 3.1.2.3 above.

3.1.2.5. If DB Contractor considers that the adoption of a new or
revised Maintenance Standard may change the Maintenance Price, DB Contractor shall submit
to TxDOT a PCO Notice in accordance with Section 10.3.2.3 no later than 45 days before the
scheduled date for performance of any Maintenance Services governed by the new or revised
Maintenance Standard. Unless identified otherwise by DB Contractor in a PCO Notice and
agreed by TxDOT, the performance of Maintenance Services in accordance with a new or
revised Maintenance Standard shall not be grounds for a Change Order increasing the
Maintenance Price.

3.1.2.6. If compliance with a Non-Discriminatory Change requires
Renewal Work, DB Contractor shall commence performance of and diligently perform such
Renewal Work not later than the first to occur of (i) the date when DB Contractor next performs
Renewal Work on such Maintained Element, (ii) the date when DB Contractor is first obligated
to perform Renewal Work on such Maintained Element, or (iii) provided TxDOT gives no less
than 30 days prior notice to DB Contractor, the date on which TXDOT commences actions to
implement the Non-Discriminatory Change on any Comparable Limited Access Highways that
TxDOT manages or operates, as determined by TxDOT. For purposes of Section 3.1.2.6(iii),
DB Contractor shall not be entitled to delay commencement or completion of its work on
grounds that TxDOT is delayed in commencing or completing implementing actions on
Comparable Limited Access Highways where:

0] TxDOT is delayed due to the extensive system of Comparable
Limited Access Highways for which TxDOT is responsible; or

(i) The change, addition or replacement to the Maintenance
Specification, Technical Provisions or Safety Standard applies only upon the occurrence of a
condition or circumstance that has not yet occurred in respect of a Comparable Limited Access
Highway that TXDOT manages or operates.

3.1.2.7. DB Contractor may apply for TxDOT approval of
Deviations from applicable Maintenance Specification regarding Maintenance Services. All
applications shall be in writing. Where DB Contractor requests a Deviation as part of the
submittal of a component plan of the Maintenance Management Plan, DB Contractor shall
specifically identify and label the Deviation. TXDOT shall consider in its discretion, but have no
obligation to approve, any such application, and DB Contractor shall bear the burden of
persuading TxDOT that the Deviation sought constitutes sound and safe practices consistent
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with Good Industry Practice and achieves or substantially achieves TxDOT's applicable Safety
Standards and criteria. No Deviation shall be deemed approved or be effective unless and until
stated in a writing signed by TxDOT's Authorized Representative. TxDOT's affirmative written
approval of a component plan of the Maintenance Management Plan shall constitute (i) approval
of the Deviations expressly identified and labeled as Deviations therein, unless TXxDOT takes
exception to any such Deviation and (ii) disapproval of any Deviations not expressly identified
and labeled as Deviations therein. TxDOT's lack of issuance of a written Deviation within 14
days after DB Contractor applies therefor in writing shall be deemed a disapproval of such
application. TxDOT’s denial or disapproval of a requested Deviation shall be final and not
subject to the dispute resolution procedures under Section 16. TXxDOT may elect to process the
application as a Change Request under Section 10 rather than as an application for a Deviation.

3.13 Utility Accommodation

3.1.3.1. It is anticipated that from time to time during the course of
the Maintenance Period, Utility Owners will apply for additional utility permits to install new
Utilities that would cross or longitudinally occupy the Project ROW, or to modify, repair,
upgrade, relocate or expand existing Utilities within the Project ROW. In such circumstances,
and if requested by TxDOT, DB Contractor shall analyze the application and provide to TxDOT
a recommendation (together with supporting analysis) as to whether the permit will have an
impact on the Maintained Elements or DB Contractor’'s obligations hereunder, including the
Maintenance Services. In addition, TXDOT shall make available to DB Contractor all Utility
permits issued after the Maintenance Services Commencement Date. However, TXDOT shall
have the right to issue Utility permits in its sole discretion. Applications for Utility permits and
associated coordination described in this Section 3.1.3.1 shall not be grounds for an adjustment
in the Maintenance Price, Change Order or other Claim by DB Contractor.

3.14 Updates of Record Drawings

Within 30 days after undertaking any Maintenance Services that results in
a change to the Project design or construction, DB Contractor shall update the Record Drawings
to reflect such change.

3.1.5 Access Roads

TxDOT shall be solely responsible, at its expense, for handling requests
and permitting for adjacent property access to access roads of the Project. Nothing in the CMA
Documents shall restrict TXDOT from granting access permits or determining the terms and
conditions of such permits. TXDOT will make available to DB Contractor access permits issued
by TxDOT. DB Contractor shall have no claim for any increase in the Maintenance Price or
other compensation by reason of TxDOT’s grant of access permits, the terms and conditions
thereof, or the actions of permit holders or their employees, agents, representatives and
invitees. DB Contractor at its expense shall cooperate and coordinate with permit holders to
enable them to safely construct, repair and maintain access improvements allowed under their
access permits.

3.2 Policing, Security and Incident and Emergency Response
3.21 Police Services

3.2.1.1. DB Contractor acknowledges that the Texas Department of
Public Safety is empowered to enforce all applicable Laws and to enter the Project at any and
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all times to carry out its law enforcement duties. No provision of this CMA is intended to
surrender, waive or limit any police powers of the Texas Department of Public Safety or any
other Governmental Entity, and all such police powers are hereby expressly reserved.

3.2.1.2. TxDOT shall not have any liability or obligation to DB
Contractor resulting from, arising out of or relating to the failure of the Texas Department of
Public Safety or any other public law enforcement agency to provide services, or its negligence
or misconduct in providing services.

3.2.1.3. TxDOT and third parties with responsibility for traffic
regulation and enforcement shall have the right to install, operate, maintain and replace
cameras or other equipment on the Project that relate to traffic regulation or enforcement. DB
Contractor shall coordinate and cooperate, and require its Subcontractors to coordinate and
cooperate, with any such installation, maintenance and replacement activities.

3.2.2 Security and Incident and Emergency Response

3.2.2.1. DB Contractor is responsible for the safety and security of
the Project, DB Contractor personnel and the general public during all maintenance activities
under the control of any DB Contractor-Related Entity.

3.2.2.2. DB Contractor shall comply with all applicable Laws, as
well as all rules, directives and guidance of the U.S. Department of Homeland Security or
comparable State agency. DB Contractor shall coordinate and cooperate with all Governmental
Entities providing security, first responder and other public emergency response services.

3.3 Renewal Work
3.3.1 General Requirements

3.3.1.1. DB Contractor shall diligently perform and complete
Renewal Work when required by the Renewal Work Submittal and updates thereto approved by
TxDOT. In addition, DB Contractor shall diligently perform and complete Renewal Work when a
Performance Requirement is not met and the required level of performance cannot be achieved
by means of routine maintenance in accordance with the requirements of Section 2 to Exhibit 2.

DB Contractor shall complete all Renewal Work required under this
Section 3.3.1 according to the schedule in the approved Renewal Work Submittal and approved
updates thereto, or at any earlier time needed to comply with Section 2 of Exhibit 2 to this
Capital Maintenance Agreement, and in any event:

(a) Prior to the expiration of the Maintenance Term; or

(b) If the Capital Maintenance Agreement is terminated for any
reason prior to the expiration of the Maintenance Term, within 90 days after the effective date of
termination. If DB Contractor, despite diligent efforts, is unable to complete such Renewal Work
prior to such period or TXDOT elects, at its sole discretion, to perform such Renewal Work, then
in lieu of DB Contractor's completion of such Renewal Work, DB Contractor shall reimburse
TxDOT, within ten days of delivery of an invoice therefor, for TXDOT’s Recoverable Costs of
completing such Renewal Work. In lieu of reimbursement, TXDOT may elect, in its sole
discretion, to deduct such amounts from any amounts payable to DB Contractor under this
Capital Maintenance Agreement.
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3.4 Traffic Control and Operations

DB Contractor shall perform the Maintenance Services in a manner that recognizes that
the safety of the public, convenience of the traveling public and providing a safe work
environment for all maintenance workers are of prime importance. DB Contractor shall perform
its traffic control and operations in accordance with the CMA Documents, including this Section
3.4.

341 Traffic Management and Control Plans

3.4.1.1. DB Contractor shall be responsible for the safety of traffic
and the public associated with the performance of the Maintenance Services, and shall perform
all Maintenance Services that affect traffic operations in accordance with Section 5 of Exhibit 2
to this Capital Maintenance Agreement.

3.4.2 Traffic Operation Restrictions

3.4.2.1. The requirements for and restrictions on Lane Closures are
set forth in Section 5.2 of Exhibit 2 and Exhibit 15 to this Capital Maintenance Agreement, which
describe the circumstances under which DB Contractor shall be subject to the assessment of
Lane Rental Charges in accordance with Section 12.5 of this Capital Maintenance Agreement.

3.4.2.2. Upon notification by TxDOT or if DB Contractor becomes
aware of damage to a Maintained Element as a direct result of an incident or Emergency, DB
Contractor shall perform inspections in accordance with Section 1.4 of Exhibit 2 to this Capital
Maintenance Agreement and shall report to TXDOT the nature of any damage and the scope of
necessary repairs. DB Contractor shall repair such damage subject to DB Contractor’s right to a
Change Order in accordance with Section 10, upon receipt of direction from TxDOT.

3.4.2.3. Should Emergencies occur during DB Contractor's
performance of traffic management, including vehicle accidents and structural failures, DB
Contractor shall take all actions necessary to open the roadway as soon as possible and shall,
subject to DB Contractor’s right to a Change Order in accordance with Section 10, repair any
damage to the Maintained Elements.

3.4.2.4. TxDOT's approval rights with respect to traffic control plans
and Lane Closure requests are set forth in Exhibit 15 to this Capital Maintenance Agreement.

3.4.2.5. TxDOT shall have at all times, without obligation or liability
to DB Contractor, the right to (a) issue Directive Letters to DB Contractor regarding traffic
management and control (with which DB Contractor shall comply), or directly assume traffic
management and control, of the Project during any period that the Executive Director
determines such action will be in the public interest as a result of an emergency or natural
disaster; and (b) provide on the Project, via message signs or other means consistent with
Good Industry Practice, traveler and driver information, and other public information (e.g.,
amber alerts).

3.5 Requirements Applicable to Design and Construction Work

35.1 To the extent that DB Contractor performs any design or construction
work, including for Renewal Work, Unplanned Capital Maintenance, or Change Orders, DB
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Contractor shall comply with the design and construction requirements set forth in the Technical
Provisions applicable to the original design, installation or construction; provided that the work
shall be performed in accordance with then-current Good Industry Practice. Whenever the
Technical Provisions require design or construction of a Maintained Element to be undertaken in
compliance with a standard, manual, guideline or specification, all such design and construction
work associated with that Maintained Element shall comply with the latest version of such
standard, manual, guideline or specification in effect on the date the applicable Maintenance
Services are performed. DB Contractor’s obligation to perform design and construction work in
accordance with the latest version of any such standard, manual, guideline or specification shall
not require a notice from TxDOT, unless the use of such latest version qualifies as a
Discriminatory Change.

3.5.2 In connection with the performance by DB Contractor of any
Unplanned Capital Maintenance or Change Orders, DB Contractor shall procure and maintain (a)
the insurance deemed appropriate by TxDOT in its sole discretion (subject to Section 7.7.11) and
(b) payment and performance bonds each in the full amount of the Unplanned Capital
Maintenance or Change Order as determined by TxDOT in its sole discretion; provided,
however, that subject to applicable Law, TXDOT may, in its sole discretion, lower the level of
bonding required. In the event the insurance and payment and performance bonds are procured
for such design and construction work, DB Contractor shall be entitled to reimbursement (without
profit or mark-up) in accordance with Section 7.8 for any actual payments made by DB
Contractor for the premiums, except to the extent that: (a) the design and construction work
arises from the acts, omissions, negligence, intentional misconduct, or breach of applicable Law,
contract, or Governmental Approval by any DB Contractor-Related Entity; (b) the design and
construction work arises from a failure to meet the Performance Requirements of this Capital
Maintenance Agreement; or (c) the premiums result from the claim or performance history of any
DB Contractor-Related Entity.

3.6 Coordination with Other Parties

3.6.1 DB Contractor shall fully cooperate with, and shall be solely
responsible for coordinating its activities and maintenance with the activities and maintenance
undertaken by, the personnel and contractors of TxDOT, other Governmental Entities, Utility
Owners and other third parties that will be performing work or activities at or adjacent to or in the
vicinity of the Project, including their maintenance activities for Non-Maintained Elements.
TxDOT will provide reasonable notice to DB Contractor of permits issued by TXxDOT that allow
Governmental Entities, Utility Owners and other third parties to access the Project for the
purpose of performing such work or activities.

3.6.2 DB Contractor shall schedule the Maintenance Services as
reasonably necessary to accommodate the work or activities of such third parties, and shall not
hinder or interfere with such work or activities.

3.6.3 Except as otherwise provided in Section 10, DB Contractor shall not
be entitled to a Change Order arising out of the activities and maintenance undertaken by the
personnel and contractors of TxDOT, other Governmental Entities, Utility Owners or other third
parties.

3.64 Except as otherwise provided in Section 10, if DB Contractor asserts
that any third parties have hindered or interfered with the progress or performance of the
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Maintenance Services, DB Contractor’s sole remedy shall be to seek recourse against such third
parties.

3.6.5 DB Contractor shall not enter into any agreement with any
Governmental Entity, Utility Owner, railroad, property owner or other third party having regulatory
jurisdiction over any aspect of the Project or the Maintenance Services or having any property
interest affected by the Project or the Maintenance Services that in any way purports to obligate
TxDOT, or states or implies that TXDOT has an obligation, to the third party to carry out any
installation, design, construction, maintenance, repair, operation, control, supervision, regulation
or other activity after the expiration or termination of this Capital Maintenance Agreement, unless
TxDOT otherwise approves such obligation in its sole discretion. DB Contractor has no power or
authority to enter into any such agreement with a third party in the name or on behalf of TxDOT.

3.7 Transition Requirements

At the expiration of the Maintenance Term or any earlier termination of this Capital
Maintenance Agreement, DB Contractor shall ensure and certify in writing that (a) the
Maintained Elements can be safely used for their intended purpose and that the Maintenance
Services have been performed in accordance with the terms of the CMA Documents,
Governmental Approvals and applicable Law, (b) there are no DB Contractor Releases of
Hazardous Materials within, on, in or under the Project ROW, and (c) except as previously
disclosed in writing to TxDOT, there is no litigation pending regarding the Maintenance Services
or the Project by any DB Contractor-Related Entity.

3.8 Waste Disposal and Hazardous Materials
3.8.1 General Requirements

3.8.1.1. DB Contractor shall manage, store, contain, transport, and
dispose of, or cause the disposal of, all waste, residue, construction debris, materials,
Hazardous Materials, Recognized Environmental Conditions, and supplies that are produced,
used or generated as a result of the activities of any DB Contractor-Related Entity in
accordance with all applicable Laws and Governmental Approvals. The foregoing obligations
also apply to DB Contractor Releases of Hazardous Materials. DB Contractor’'s personnel
handling Hazardous Materials shall be appropriately trained in Hazardous Materials handling
and disposal. DB Contractor shall provide evidence of such personnel’s training to TxDOT.

3.8.1.2. For any Hazardous Materials which are DB Contractor’s
responsibility under this Capital Maintenance Agreement, DB Contractor shall be solely
responsible for all costs of Hazardous Materials Management and for restoring the real property
affected thereby to its condition prior to the Release of Hazardous Materials, including, to the
extent required, any grading and reinforcement necessary to restore the weight-bearing and
functional capacity of the Project. If, within a reasonable time (as determined by TxDOT) after a
Release of Hazardous Materials for which DB Contractor is responsible, DB Contractor has not
taken action under Section 3.8.2, TXDOT may undertake such action itself. In such event, DB
Contractor shall reimburse TxDOT for TXDOT’s Recoverable Costs it incurs as a result of DB
Contractor’s failure, and shall do so within ten Business Days of receipt of an invoice therefor.
In lieu of reimbursement, TXDOT may elect, in its sole discretion, to deduct such amounts from
any amounts payable to DB Contractor under this Capital Maintenance Agreement.
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3.8.2 Procedures for Hazardous Materials Management

3.8.2.1. If during the course of the Maintenance Services, DB
Contractor encounters Hazardous Materials or Recognized Environmental Conditions, DB
Contractor shall: (a) promptly notify TXDOT in writing and advise TxDOT of any obligation to
notify Governmental Entities under applicable Law, and notify such Governmental Entities as
required by applicable Law; and (b) take reasonable steps, including design modifications
and/or construction techniques, to avoid excavation or dewatering in areas with Hazardous
Materials or Recognized Environmental Conditions. Where excavation or dewatering of
Hazardous Materials or Recognized Environmental Conditions is unavoidable, DB Contractor
shall utilize appropriately trained personnel and shall select the most cost-effective approach to
Hazardous Materials Management, unless otherwise directed by TXxDOT. Wherever feasible
and consistent with the CMA Documents, applicable Law and Good Industry Practice,
contaminated soil and groundwater shall not be disposed off-site.

3.8.2.2. Except where DB Contractor is required to take immediate
action under the CMA Documents or applicable Law, DB Contractor shall afford TxDOT the
opportunity to inspect sites containing Hazardous Materials or Recognized Environmental
Conditions before any action is taken which would inhibit TxDOT's ability to ascertain the nature
and extent of the contamination.

3.8.2.3. DB Contractor’s rights to a Change Order with respect to
costs and/or delays directly attributable to performance of Hazardous Materials Management
are set forth in Section 10.8.2.

3.8.3 Hazardous Material Generator

3.8.3.1. As between DB Contractor and TxDOT, TxDOT shall be
considered the generator of and assume generator responsibility for Hazardous Materials other
than DB Contractor Releases of Hazardous Materials; provided, however, that the foregoing
shall not preclude or limit any rights or remedies that TXDOT may have against third parties,
including prior owners, lessees, licensees and occupants of the Project ROW.

3.8.3.2. As between DB Contractor and TxDOT, DB Contractor
shall be considered the generator of and assume generator responsibility only for DB Contractor
Releases of Hazardous Materials.

3.8.3.3. TxDOT has exclusive decision-making authority regarding
selection of the destination facility to which Hazardous Materials other than DB Contractor
Release(s) of Hazardous Materials will be transported.

3.8.3.4. To the extent permitted by applicable Law, TxDOT shall
defend, indemnify and hold harmless DB Contractor from third party claims, causes of action
and Losses arising out of or related to generator responsibility for Hazardous Material for which
TxDOT is considered the generator pursuant to this Section 3.8.3.

3.84 Hazardous Material Generator Liability of DB Contractor
DB Contractor’s liability as the generator of DB Contractor Releases of

Hazardous Materials shall not be compensable to DB Contractor or entitle DB Contractor to
schedule relief.
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3.85 Hazardous Materials Brought to Project ROW by DB Contractor

DB Contractor shall be solely responsible for: (a) compliance with all
Laws and Governmental Approvals applicable to Hazardous Materials brought onto the Site by
any DB Contractor-Related Entity; (b) use, containment, storage, management, transport and
disposal of such Hazardous Materials in accordance with the CMA Documents; and (c) payment
of all Losses associated with, arising out of or related to such Hazardous Materials.

3.8.6 Governmental Approvals Relating to Hazardous Materials
Management

DB Contractor shall be solely responsible for obtaining all Governmental
Approvals relating to Hazardous Materials Management including federal and State surface
water and groundwater discharge permits and permits for recycling or reuse of Hazardous
Materials. DB Contractor shall be solely responsible for compliance with such Governmental
Approvals and applicable Laws, including those governing the preparation of waste profiles,
waste manifests and bills of lading.

3.9 Governmental Approvals

3.9.1 DB Contractor shall identify and obtain all Governmental Approvals
and consents from any other Person required in connection with the Maintenance Services, at its
sole cost and expense. Except to the extent arising from a Force Majeure Event or TXxDOT-
Directed Change, DB Contractor shall be responsible for any and all costs, including any liability,
penalties, expenses, damages or delays resulting from any suspension, termination, interruption,
denial or non-renewal of, or failure to obtain any Governmental Approval.

3.9.2 If any Governmental Approvals required to be obtained by DB
Contractor must formally be issued in the name of TxDOT, TxDOT shall cooperate with DB
Contractor, at DB Contractor's expense, to obtain such Governmental Approvals as may be
reasonably requested by DB Contractor. DB Contractor shall be responsible for preparing all
documentation necessary for any application for a Governmental Approval. Prior to submitting to
a Governmental Entity any application for a Governmental Approval (or any proposed
modification, renewal, extension or waiver of a Governmental Approval or provision thereof) that
must be formally issued in the name of TxDOT, DB Contractor shall submit such application,
together with any supporting environmental studies and analyses, to TxDOT for approval.

3.9.3 DB Contractor shall comply with all conditions imposed by and
undertake all actions required by or necessary to maintain in full force and effect all
Governmental Approvals, including performance of all environmental mitigation measures
required by the CMA Documents or Governmental Approvals, except to the extent (if any) that
responsibility for performance of such measures is expressly assigned to TxDOT in the CMA
Documents.

3.10 Software Compatibility

3.10.1 Unless otherwise specifically stated in the CMA Documents, DB
Contractor is responsible for assuring that all software it uses for any aspect of the Project is
compatible with software used by TxDOT. “Compatible” for use in this Section 3.10 shall mean
that DB Contractor-provided electronic files may be loaded or imported by TxDOT, using its
current software or future upgraded software with no modifications, preparation or adjustments.
Prior to using any software or version of software not then in use by TxDOT, DB Contractor must

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 17 Capital Maintenance Agreement
September 28, 2016



obtain written approval from TxDOT, as applicable. In addition, DB Contractor shall provide to
TxDOT staff, at DB Contractor’'s cost, working electronic copies of the software, any necessary
licenses for TXDOT's use of the software, and any training reasonably necessary to assure that
TxDOT is able to implement compatible usage of all software utilized by DB Contractor.

3.10.2 DB Contractor shall submit all documents, correspondence and
Submittals to TxDOT through TxDOT's dedicated SharePoint site for the Project.
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SECTION 4. MAINTENANCE TERM

The term of this Capital Maintenance Agreement includes a five-year initial term that
TxDOT may extend by up to two additional, five-year terms at its sole discretion. The maximum
term of this Capital Maintenance Agreement, including all extensions thereof, is 15 yeatrs.

4.1 Initial Maintenance Term

The initial maintenance term shall commence on the date of Substantial Completion of
Section 1A of the Project in accordance with the DB Agreement provided TxDOT has issued
Maintenance NTP1 (the “Initial Maintenance Term Commencement Date”), and shall continue
for a period of five years, unless terminated earlier in accordance with the terms of this Capital
Maintenance Agreement (the “Initial Maintenance Term”). Upon Substantial Completion of
Section 1B and Segment 2 in accordance with the Development Agreement, such Section 1B
and Segment 2 shall be automatically included in the scope of the Maintenance Services under
the Initial Maintenance Term, unless this Agreement is terminated in accordance with the terms
of this Capital Maintenance Agreement. During the period of the Initial Maintenance Term in
which the construction warranties under the Design-Build Agreement are in effect, for any
failures of any of the work that is the subject of the warranties, DB Contractor shall be required
to correct such work pursuant to the DB Agreement and shall bear the costs associated with
correcting such warranted work under the DB Agreement. These costs are not included in the
Maintenance Price set forth in Exhibit 4 of this Capital Maintenance Agreement.

4.2 Additional Maintenance Terms

TxDOT, in it is sole and absolute discretion, shall have the sole option to extend the term
of this Maintenance Agreement for up to two additional, five-year terms, for a maximum of 15
years. [Each additional five-year term shall commence as of the expiration of the prior
Maintenance Term and continue for a period of five years, unless terminated earlier in
accordance with the terms of this Capital Maintenance Agreement.

If TXDOT elects to exercise its option rights for an additional Maintenance Term, TxDOT
shall issue the applicable Maintenance NTP on or before 180 days prior to the scheduled
expiration of the prior Maintenance Term.
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SECTION 5. MANAGEMENT AND ADMINISTRATION
5.1 TxDOT Responsibility for Policy Decisions

All policy decisions regarding use, operation and maintenance of the Project shall rest
solely with TxDOT.

5.2 Use of the Project

DB Contractor shall not use the Project, the Project ROW or any of the premises
provided by TxDOT for any purpose other than the performance of Maintenance Services. At
the discretion of TxDOT, DB Contractor may use the ROW for the temporary staging/storing of
equipment for a reasonable period while maintenance activity is being conducted. DB
Contractor shall not be entitled to, and shall not purport to, grant the use of the Project or the
Project ROW to anyone without the written approval of TxDOT. DB Contractor shall be
responsible for paying all tolls for its personnel, Subcontractors and Suppliers, unless directed
otherwise in writing by TxDOT. DB Contractor shall have no interest, right or title in or to: (a)
any toll or other revenues arising out of the use of the Project; (b) the Project; or (c) the Project
ROW.

5.3 Document Management Requirements

DB Contractor shall establish and maintain an electronic document control system in
accordance with Section 4.5 of Exhibit 2.

5.4 Maintenance Manager; Qualifications of Employees

54.1 At all times during the Maintenance Period, DB Contractor shall
provide (1) a Maintenance Manager approved by TxDOT who: (a) has full responsibility for the
prosecution of the Maintenance Services, (b) acts as agent and shall be a single point of contact
in all matters on behalf of DB Contractor, (c) is available to respond to TxDOT or TxDOT's
Authorized Representatives; and (2) a Maintenance Safety Manager who will be responsible for
all safety aspects of the Project during the applicable Maintenance Term.

5.4.2 On or before 60 Days after TXDOT issues a Maintenance NTP, DB
Contractor shall obtain TXDOT's written approval of any change to the person serving as the
Maintenance Manager under the DB Agreement.

5.4.3 During the Maintenance Period, DB Contractor shall promptly notify
TxDOT in writing of any proposed changes in the person serving as the Maintenance Manager.
DB Contractor shall not change, or permit any change in, the person serving as the Maintenance
Manager without the prior written consent of TxDOT. Before DB Contractor replaces the
Maintenance Manager, TxDOT shall be given the opportunity to interview and approve or
disapprove the replacement candidate. DB Contractor's request to replace the Maintenance
Manager shall include a proposed replacement, with equivalent or better qualifications, who shall
be available within 30 Days after TXDOT's approval. Any request shall be submitted in sufficient
time, taking into consideration TxDOT'’s interview and approval rights, for an approved
replacement to be in position without a gap in continuity of the position.

5.4.4 All individuals performing Maintenance Services shall have the skill
and experience and any licenses or certifications required to perform the Maintenance Services
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assigned to them. If TXDOT determines, in its sole discretion, that any Person employed by DB
Contractor or any Subcontractor is not performing the Maintenance Services in a proper and
skillful manner or is detrimental to the progress of the Maintenance Services and/or the Project,
then, at the written request of TXDOT, DB Contractor shall remove such Person from the Project
and such Person shall not be reemployed on the Project without the prior written approval of
TxDOT.

5.4.5 DB Contractor shall designate in writing one or more field
representatives who shall have onsite field and office authority to represent and act for DB
Contractor. A field representative shall be present within the Maintenance Limits at the job site at
all times while Maintenance Services are in progress. DB Contractor shall provide to TxDOT
phone, e-mail addresses and pager numbers for the Maintenance Manager and such field
representative(s). TxDOT requires the ability to contact the Maintenance Manager and such field
representative(s) 24 hours per Day, seven Days per week.

5.4.6 DB Contractor acknowledges and agrees that the award of this
Capital Maintenance Agreement by TxDOT to DB Contractor was based, in large part, on the
gualifications and experience of the personnel listed in the Proposal and DB Contractor’s
commitment that such individuals would be available to undertake and perform the Maintenance
Services. DB Contractor represents, warrants and covenants that such individuals are available
for and will fulfill the roles identified for them in the Proposal in connection with the Maintenance
Services. Unless otherwise agreed to by TXxDOT in writing, such individuals shall be available for
the Maintenance Services and shall maintain active involvement in the prosecution and
performance of the Maintenance Services in accordance with the approved Maintenance
Management Plan.

5.4.7 If the approved individual filling the Maintenance Manager role is not
available for the Maintenance Services and does not maintain active involvement in the
prosecution and performance of the Maintenance Services because such individual has been
replaced for a reason other than as set forth in clauses (a)-(c) of Section 5.4.9, DB Contractor
acknowledges that TxDOT, the Maintenance Services and the Project will suffer significant and
substantial Losses and that it is impracticable and extremely difficult to ascertain and determine
the actual Losses which would accrue to TxDOT in such event. Therefore, if such individual
filling the role of Maintenance Manager is not available or not actively involved in the prosecution
and performance of the Maintenance Services, as determined by TxDOT in its sole discretion,
then, subject to Section 5.4.9, regardless of whether such individual has been replaced by an
individual approved by TxDOT, DB Contractor agrees to pay TxDOT a Key Personnel Change
Fee as follows as deemed compensation to TxDOT for such Losses:

POSITION KEY PERSONNEL CHANGE FEE
Maintenance Manager $116,000
548 In addition, if the individual filling the role of Maintenance Manager is

not available for the Maintenance Services or does not maintain active involvement in the
prosecution and performance of the Maintenance Services and such individual has not been
replaced by an individual approved by TxDOT, DB Contractor acknowledges that TxDOT, the
Maintenance Services and the Project will suffer significant and substantial additional Losses
due to the unavailability of an approved individual to fill the Maintenance Manager role and that it
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is impracticable and extremely difficult to ascertain and determine the actual Losses which would
accrue to TxDOT in such event. Therefore, for each day (x) beginning on (i) to the extent DB
Contractor shall not have submitted a proposed replacement to TxDOT, (A) the date immediately
following the 30-day period after the Maintenance Manager role is vacated due to death,
retirement, injury or no longer being employed by the applicable DB Contractor-Related Entity
(except where such employee is moved to an affiliated company) or (B) the date immediately
following the fifteen-day period after the Maintenance Manager role is vacated for any other
reason, as applicable, or (ii) to the extent DB Contractor shall have submitted a proposed
replacement to TxDOT, the date on which TxDOT rejects the proposed replacement for the
vacated Maintenance Manager role, and (y) ending on (and excluding) the date on which such
role has been filled by an individual approved by TxDOT, DB Contractor agrees to pay TxDOT a
Key Personnel Change Fee as follows as deemed compensation to TxDOT for such Losses:

POSITION KEY PERSONNEL CHANGE FEE
Maintenance Manager $11,600 per day
5.4.9 DB Contractor understands and agrees that any Key Personnel

Change Fees payable in accordance with Sections 5.4.7 and 5.4.8 are in the nature of liquidated
damages and not a penalty and that such sums are reasonable under the circumstances existing
as of the Effective Date. DB Contactor shall pay to TxDOT within ten Business Days after DB
Contractor’s receipt of an invoice therefor from TxDOT. In lieu of reimbursement, TXxDOT, in its
sole discretion, shall have the right to deduct such Key Personnel Change Fees from any
amounts owed by TxDOT to DB Contractor or to collect such damages from any bond or
Guaranty furnished under this Capital Maintenance Agreement. Notwithstanding the foregoing,
DB Contractor shall not be liable for Key Personnel Change Fees under Sections 5.4.7 and 5.4.8
if: (a) DB Contractor removes or replaces such person at the direction of TxDOT; (b) such
individual is unavailable due to death, retirement, injury or no longer being employed by the
applicable DB Contractor-Related Entity (provided that moving to an affiliated company shall not
be considered grounds for avoiding such damages); or (c) DB Contractor identifies the
replacement for the Maintenance Manager within 60 Days after issuance of any Maintenance
NTP, provided, however, in each such case, DB Contractor shall promptly propose to TxDOT a
replacement for such personnel, which individual shall be subject to TxDOT's prior written
approval. Following any TxDOT-approved substitution or replacement of the Maintenance
Manager pursuant to the terms hereof, the new individual shall be considered the Maintenance
Manager for all purposes under this Capital Maintenance Agreement, including the provisions of
this Section 5.4.9.

5.4.10 DB Contractor acknowledges and agrees that the Maintenance
Manager position is of critical importance to TxDOT and the Project. In addition to the approval
rights of TXDOT set forth in this Section 5.4 and the Key Personnel Change Fees set forth in
Sections 5.4.7 and 5.4.8, if the individual in the Maintenance Manager position leaves that
position for a reason other than as set forth in clauses (a)-(c) of Section 5.4.9, TxDOT shall have
the right to terminate this Capital Maintenance Agreement for default under Section 12, unless
DB Contractor provides TxDOT a replacement acceptable to TxDOT within 30 Days after the
earlier of: (a) the date on which such individual has left his/her position; or (b) DB Contractor or
TxDOT becomes aware that such individual intends to leave his/her position.
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5.5 Maintenance Management Plan

551 DB Contractor shall submit the Maintenance Management Plan
(MMP) to TxDOT for review and approval in its sole discretion no later than 60 days after
issuance of Maintenance NTP1. DB Contractor may not commence Maintenance Services until
TxDOT has approved the applicable MMP.

55.2 The MMP is an umbrella document that describes DB Contractor’s
managerial approach, strategy, and quality procedures to maintain the Maintained Elements and
achieve all requirements of the CMA Documents. The MMP shall define the process for
maintenance of the Maintained Elements throughout the Maintenance Period. Unless otherwise
agreed by TxDOT, the MMP shall be consistent with the maintenance approach and MMP
submitted with the Proposal. Attachment 4 to Exhibit 2 lists the main contents of Maintenance
Management Plan.

55.3 TxDOT shall review the MMP and each update thereto and shall meet
with DB Contractor within 30 days after DB Contractor submits the MMP to discuss any
revisions, clarifications or points of disagreement. TxDOT will either approve the MMP or
disapprove the MMP with comments or objections in writing within 15 days of such meeting. If
TxDOT disapproves the MMP, DB Contractor shall within ten days of receiving such disapproval,
submit to TxDOT a revised MMP or update thereto, as applicable.

554 As part of the MMP, DB Contractor shall submit a Maintenance
Quality Management Plan in accordance with Section 1.2.2 of Exhibit 2.

5.6 Maintenance Services Report

For each monthly period during the Maintenance Period, DB Contractor shall submit to
TxDOT a Maintenance Services Report meeting the requirements of Section 6.1 of Exhibit 2.
The Maintenance Services Report shall be submitted to TXDOT on or before the 10th day of the
month following the end of the monthly period.

5.7 Inspection and Testing
57.1 DB Contractor Inspection and Testing

5.7.1.1. DB Contractor shall perform the inspection, sampling,
testing, quality control and quality assurance necessary for DB Contractor to comply with its
obligations under the CMA Documents.

5.7.1.2. DB Contractor shall carry out General Inspections,
Specialist Inspections and Audit Inspections in accordance with Section 1.4 of Exhibit 2 and the
MMP. DB Contractor shall use the results of General Inspections, Specialist Inspections and
Audit Inspections, to update the Renewal Work Submittal, to maintain asset condition and
service levels, and to develop programs of maintenance and Renewal Work to minimize the
effect of Maintenance Services on Users and other members of the public.

5.7.2 Oversight, Inspection and Owner Verification Testing by TxDOT
and Others

All materials and each part or detail of the Maintenance Services shall
also be subject to oversight, inspection and owner verification testing by TXxDOT and other
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Persons designated by TxDOT. At all points in performance of the Maintenance Services at
which specific approvals by TxDOT are required by the CMA Documents, DB Contractor shall
not proceed beyond that point until TXDOT has made such approval or waived its right in writing
to inspect or approve. DB Contractor hereby consents to such oversight, inspection and owner
verification testing. Upon request from TxDOT, DB Contractor shall furnish information to such
Persons as are designated in such request and shall permit such Persons access to the Project
and all parts of the Maintenance Services.

5.7.3 Obligation to Uncover Finished Construction Work

Whenever DB Contractor performs design work and construction work as
part of the Maintenance Services such work shall be governed by the requirements for Design
Work and Construction Work as defined in the DB Agreement and shall follow the procedures
for design work and construction work set forth in the PMP. DB Contractor shall inform TxDOT
in writing of any construction work to be performed under this Capital Maintenance Agreement
that is to be covered, to allow adequate opportunity to TXDOT to inspect and test such work.
DB Contractor shall remove or uncover such portions of the finished work as directed by
TxDOT. After examination by TxDOT and any other Persons designated by TxDOT, DB
Contractor shall restore the work to the standard required by the CMA Documents. If the work
exposed or examined is not in conformance with the requirements of the CMA Documents, then
uncovering, removing and restoring of such work and any delay occasioned thereby shall be at
DB Contractor's cost. Furthermore, any construction work done or materials used without
adequate notice to and opportunity for prior inspection by TxDOT or without inspection in
accordance with CMA Documents may be ordered uncovered, removed or restored at DB
Contractor’'s cost, even if such work proves acceptable and conforming after uncovering.
Except with respect to the construction work done or materials used without providing TxDOT
adequate notice as described in the foregoing sentence, if the work exposed or examined under
this Section 5.7.3 is in conformance with the requirements of the CMA Documents, DB
Contractor shall be entitled to recover the reasonable and documented cost of such efforts.

5.8 Effect of Oversight, Spot Checks, Audits, Tests, Acceptance and Approvals
581 Oversight and Acceptance

The oversight, spot checks, monitoring, inspections, verifications, audits,
tests, reviews, acceptances and approvals conducted by TXxDOT and other Persons do not
constitute acceptance of Nonconforming Work (except in limited circumstances as expressly
provided in Section 5.9.2) or waiver of any warranty or legal or equitable right with respect
thereto. TxDOT may request and is entitled to remedies for Nonconforming Work and/or may
identify additional Maintenance Services, which must be done to bring the Maintenance
Services into compliance with the requirements of the CMA Documents at any time, regardless
of whether TxDOT or any such Persons conducted or waived previous oversight, spot checks,
monitoring, inspections, verifications, audits, tests, reviews, acceptances or approvals.

5.8.2 No Estoppel

5.8.2.1. DB Contractor shall not be relieved of its obligations to
perform the Maintenance Services in accordance with the CMA Documents, or any of its
Warranty or indemnity obligations, as the result of oversight, spot checks, audits, reviews, tests
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or inspections performed by any Persons, approvals or acceptances made by any Persons, or
any failure of any Person to take such action. DB Contractor at all times shall have an
independent duty and obligation to fulfill the requirements of the CMA Documents. DB
Contractor agrees and acknowledges that any such activity or failure to conduct any such
activity by TxDOT.

(a) Is solely for the benefit and protection of TXDOT;

(b) Does not relieve DB Contractor of its responsibility for the
selection and the competent performance of all DB Contractor-Related Entities;

(c) Does not create or impose upon TxDOT any duty or
obligation toward DB Contractor to cause it to fulfill the requirements of the CMA Documents;

(d) Shall not be deemed or construed as any kind of warranty,
express or implied, by TxDOT;

(e) May not be relied upon by DB Contractor or used as
evidence in determining whether DB Contractor has fulfilled the requirements of the CMA
Documents; and

()] May not be asserted by DB Contractor against TxDOT as a
defense, legal or equitable, to, or as a waiver of or relief from, DB Contractor’s obligation to fulfill
the requirements of the CMA Documents.

5.8.2.2. TxDOT shall not be precluded or estopped, by any
measurement, estimate or certificate made at any time, or by making any payment, from
showing that any such measurement, estimate or certificate is incorrectly made or untrue, or
from showing the true amount and character of the Maintenance Services performed and
materials furnished by DB Contractor, or from showing that the Maintenance Services do not
conform in fact to the requirements of the CMA Documents. Notwithstanding any such
measurement, estimate or certificate, or payment made in accordance therewith, TXDOT shall
not be precluded or estopped from recovering from DB Contractor and its Guarantor(s) or
Surety(ies) such damages as TxDOT may sustain by reason of DB Contractor’s failure to
comply with the terms of the CMA Documents.

5.8.3 Release

To the maximum extent permitted by law, DB Contractor hereby releases
and discharges TxDOT from any and all duty and obligation to cause DB Contractor’'s services
and work to satisfy the standards and requirements of the CMA Documents.

5.9 Nonconforming Work
59.1 Correction of Nonconforming Work
5.9.1.1. Subject to Section 5.9.2, DB Contractor shall correct
Nonconforming Work so as to conform to the requirements of the CMA Documents, at DB

Contractor’s cost. The fact that TXDOT may not have discovered the Nonconforming Work shall
not relieve DB Contractor of its responsibilities to correct such Nonconforming Work.
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5.9.1.2. Unless TxDOT agrees to permit Nonconforming Work in
accordance with Section 5.9.2, Nonconforming Work shall be removed and replaced so as to
conform to the requirements of the CMA Documents at DB Contractor’s cost and without any
adjustment to the Maintenance Price or any other relief; and DB Contractor shall promptly take
all action necessary to prevent similar Nonconforming Work from occurring in the future. The
fact that TxDOT may not have discovered the Nonconforming Work shall not constitute an
acceptance of such Nonconforming Work. If DB Contractor fails to correct any Nonconforming
Work within ten days of receipt of notice from TxDOT requesting correction, or if such
Nonconforming Work cannot be corrected within ten days and DB Contractor fails to: (a) provide
to TXDOT a schedule acceptable to TXDOT for correcting any such Nonconforming Work within
such ten-day period, (b) commence such corrective Work within such ten-day period and (c)
thereafter diligently prosecute such correction in accordance with such approved schedule to
completion, then TXDOT may cause the Nonconforming Work to be remedied or removed and
replaced and may deduct the cost of doing so from any moneys due or to become due DB
Contractor and/or obtain reimbursement from DB Contractor for such cost.

5.9.2 Agreement to Allow Nonconforming Work to Remain Uncorrected

5.9.2.1. If TXDOT agrees to allow any Nonconforming Work to
remain uncorrected, TxDOT shall be entitled to reimbursement of a portion of the Maintenance
Price in an amount equal to the greatest of: (a) the amount deemed appropriate by TxDOT to
provide compensation for known impacts to all affected Persons (including TxDOT) such as
future maintenance and/or other costs relating to the Nonconforming Work, (b) the amount of
the Maintenance Price allocated to such Maintenance Services, (c) 100% of DB Contractor’s
cost savings associated with its failure to perform the Maintenance Services in accordance with
the requirements of the CMA Documents or (d) all or a percentage, to be determined in
TxDOT's sole discretion, of the cost to correct such Nonconforming Work. Such reimbursement
shall be payable to TxDOT within ten Days after delivery of an invoice therefor to DB Contractor.
Alternatively, TxDOT, in its sole discretion, may deduct the amount of such costs and expenses
from any sums TxDOT owes to DB Contractor pursuant to this Capital Maintenance Agreement.

5.9.2.2. DB Contractor acknowledges and agrees that TxDOT shall
have sole discretion regarding the correction or non-correction of Nonconforming Work and
shall have sole discretion with regard to the amount payable in connection therewith. Payment,
reimbursement or deduction of the amounts owing to TxDOT under this Section 5.9.2 shall be a
condition precedent to allow applicable Nonconforming Work to remain uncorrected.

5.9.2.3. Where such Nonconforming Work is allowed to remain
uncorrected in accordance with this Section 5.9.2 and such Nonconforming Work requires that a
Performance Requirement different to that set forth in the Performance and Measurement Table
to this Capital Maintenance Agreement is necessary, TXDOT shall establish such different
Performance Requirement for such Nonconforming Work.
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SECTION 6. CONTRACTING AND LABOR PRACTICES
6.1 DBE Requirements

6.1.1 DB Contractor shall comply with the TXDOT Disadvantaged Business
Enterprise (DBE) program in effect as of the date on which a Maintenance NTP is issued by
TxDOT and shall undertake good faith efforts to encourage DBE patrticipation in the Maintenance
Services and maintaining and submitting documentation as required by the TxDOT DBE
program. DB Contractor shall submit the documentation required under TxDOT’s DBE program
within 90 days following issuance of any Maintenance NTP. The purpose of the DBE Program
is to ensure that DBEs and HUBs have an equal opportunity to participate in the performance of
contracts financed in whole or in part with federal or State funds. In the event of any conflict
between 49 CFR Part 26 and TxDOT DBE Rules, the former shall prevail.

6.1.2 In the event of any change in the DBE program after the date of
issuance of a Maintenance NTP that would materially impact DB Contractor's cost of
compliance, as demonstrated by DB Contractor to TXDOT’s reasonable satisfaction, TxDOT
shall either: (a) adjust the Maintenance Price to reflect the cost increase demonstrated by the
DB Contractor as a result of the change in the DBE program; or (b) require compliance with the
TxDOT DBE program requirements in effect as of the Proposal Due Date instead of the DBE
program in effect on the date of issuance of the applicable Maintenance NTP.

6.2 Non-Discrimination; Equal Employment Opportunity

6.2.1 DB Contractor shall not, and shall cause the Subcontractors to not,
discriminate on the basis of race, color, national origin or sex in the performance of the
Maintenance Services under the CMA Documents. DB Contractor shall carry out, and shall
cause the Subcontractors to carry out, applicable requirements of 49 CFR Part 26. Failure by
DB Contractor to carry out these requirements is a material breach of this Capital Maintenance
Agreement, which may result in the termination of this Capital Maintenance Agreement or such
other remedy as TxDOT deems appropriate.

6.2.2 DB Contractor shall include the terms and conditions of Section 6.2.1
in every Subcontract, and shall require that such terms and conditions be included in all
Subcontracts at all lower tiers, so that such provisions will be binding upon each Subcontractor.

6.2.3 DB Contractor confirms for itself and all Subcontractors that DB
Contractor and each Subcontractor has an equal employment opportunity policy ensuring equal
employment opportunity without regard to race, color, national origin, sex, age, religion or
handicap; and that DB Contractor and each Subcontractor maintains no employee facilities
segregated on the basis of race, color, religion or national origin. DB Contractor shall comply
with all applicable Laws relating to equal employment opportunity and nondiscrimination, and
shall require its Subcontractors to comply with such Laws.

6.3 Subcontracts

6.3.1 Each instrument evidencing any agreement of DB Contractor with any
Subcontractor shall provide that, pursuant to terms in form and substance satisfactory to TxDOT:
(a) the rights of DB Contractor under such instrument are assigned to TxDOT contingent only
upon written notice from TxDOT or its successor or assign following default by DB Contractor or
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termination or expiration of this Capital Maintenance Agreement, and (b) all warranties (express
and implied) of such Subcontractor shall inure to the benefit of TxDOT.

6.3.2 All Subcontractors must be approved by TxDOT in writing. DB
Contractor shall provide TxDOT with a list of all Subcontractors from time to time upon request,
shall allow TxDOT access to all Subcontracts and records regarding Subcontracts and shall
deliver to TxDOT, within ten Days after execution, copies of all Major Subcontracts and, within
ten Days after receipt of a request from TxDOT, copies of all other Subcontracts as may be
requested.

6.3.3 The appointment of Subcontractors by DB Contractor will not relieve
DB Contractor of its responsibility hereunder or for the quality of the Maintenance Services or
materials provided by it. DB Contractor will at all times be held fully responsible to TxDOT for the
actions, omissions, negligence, intentional misconduct, or breach of applicable Law or contract
by its Subcontractors and persons employed by them and no Subcontract entered into by DB
Contractor will impose any obligation or liability upon TxDOT to any such Subcontractor or any of
its employees. Nothing in this Capital Maintenance Agreement will create any contractual
relationship between TxDOT and any Subcontractor of DB Contractor.

6.3.4 The following additional requirements shall apply to Key
Subcontractors:

6.3.4.1. DB Contractor shall not terminate any Subcontract with a
Key Subcontractor, or permit or suffer any substitution or replacement of a Key Subcontractor,
unless the Key Subcontractor:

(a) is no longer in business, is unable to fulfill its legal,
financial, or business obligations, or can no longer meet the terms of the teaming agreement
with DB Contractor;

(b) voluntarily removes itself from DB Contractor’s team; or

(c) fails to provide a sufficient number of qualified personnel to
fulfill the duties identified during the Proposal stage.

6.3.4.2. If DB Contractor makes changes to a Key Subcontractor in
violation of Section 6.3.4.1, DB Contractor shall pay to TxDOT 100% of any cost savings
resulting from the change.

6.3.5 Each Subcontract shall:

() Set forth a standard of professional responsibility or a standard for commercial
practice equal to prudent industry standards for work of similar scope and scale and
shall set forth effective procedures for claims and change orders.

(b) Require the Subcontractor to carry out its scope of work in accordance with the
CMA Documents, the Governmental Approvals and applicable Law, including the
applicable requirements of the TxDOT DBE program.

(c) Set forth warranties, guaranties and liability provisions of the contracting party in
accordance with good commercial practice for work of similar scope and scale.
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(d) Be fully assignable without cost or modification to TXDOT, such assignability to
include the benefit of all Subcontractor warranties, indemnities, guarantees and
professional responsibility and include express requirements that: (i) it will maintain
usual and customary books and records for the type and scope of operations of
business in which it is engaged (e.g., constructor, equipment supplier, designer,
service provider); (ii) permit audit thereof by DB Contractor, and provide progress
reports to DB Contractor appropriate for the type of work it is performing sufficient to
enable DB Contractor to provide the reports it is required to furnish TXDOT under
this Capital Maintenance Agreement; and (iii) allow TxDOT to assume the benefit of
DB Contractor's rights with liability only for those remaining obligations of DB
Contractor accruing after the date of assumption by TxDOT.

(e) Expressly include a covenant to recognize and attorn to TXDOT upon receipt of
notice from TXDOT that it has exercised its rights under this Capital Maintenance
Agreement, without necessity for consent or approval from DB Contractor or to
determine whether TxDOT validly exercised its rights, and DB Contractor’'s
covenant to waive and release any claim or cause of action against the
Subcontractor arising out of or relating to its recognition and attornment in reliance
on any such notice.

(H Not be assignable by the Subcontractor without DB Contractor's prior written
consent.

(9) Expressly include requirements that the Subcontractor will: (i) maintain usual and
customary books and records for the type and scope of operations of business in
which it is engaged; (ii) permit audit thereof with respect to the Project or
Maintenance Services by each of DB Contractor and TxDOT pursuant to Section
17.4 and; (iii) provide progress reports to DB Contractor appropriate for the type of
work it is performing sufficient to enable DB Contractor to provide the reports it is
required to furnish TXDOT under this Capital Maintenance Agreement.

(h) With respect to any Subcontract which, when aggregated with all Subcontracts
between DB Contractor and such Subcontractor for the same year, is in excess of
$100,000: (i) be terminable by the Subcontractor only for cause; and (i) include an
indemnity from the Subcontractor in favor of DB Contractor and the Indemnified
Parties against any and all Losses arising out of, related to or associated with, the
actions, omissions, negligence, intentional misconduct, or breach of applicable Law
or contract by the Subcontractor or any of its officers, employees, agents or
representatives.

() Include the right of DB Contractor to terminate the Subcontract in whole or in part
upon any Termination for Convenience of this Capital Maintenance Agreement
without liability of DB Contractor or TxDOT for the Subcontractor’s lost profits or
business opportunity.

() Expressly require the Subcontractor to participate in meetings between DB
Contractor and TxDOT, upon TxDOT’s request, concerning matters pertaining to
such Subcontract or its work, provided that all direction to such Subcontractor shall
be provided by DB Contractor, and provided further that nothing in this clause (j)
shall limit the authority of TXDOT to give such direction or take such action which, in
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its opinion, is hecessary to remove an immediate and present threat to the safety of
life or property.

(k) Expressly provide that all Liens, claims and charges of the Subcontractor and its
subcontractors, suppliers or other vendors at any time shall not attach to any
interest of TXDOT in the Project or the Site.

() Be consistent in all other respects with the terms and conditions of this Capital
Maintenance Agreement to the extent such terms and conditions are applicable to
the scope of work of such Subcontractors, including Section 14.7.1, and include all
provisions required by this Capital Maintenance Agreement.

6.3.6 DB Contractor shall not amend any Subcontract with respect to any of
the foregoing matters without the prior written consent of TxDOT.

6.3.7 DB Contractor shall not enter into any Subcontracts with any Person
then debarred or suspended from submitting bids by any agency of the State.

6.3.8 DB Contractor shall include a provision in each Subcontract requiring
the Subcontractor to maintain all licenses required by applicable Laws.

6.3.9 All Subcontracts with Affiliates shall be arm’s-length, and on terms no
less favorable to DB Contractor than those offered to non-affiliates of the Subcontractor.

6.4 Job Training and Small Business Opportunity Plan

6.4.1 DB Contractor’'s “Job Training Plan and Small Business Opportunity
Plan” applicable to the Maintenance Services are set forth in Exhibit 5. The purpose of the Job
Training Plan and Small Business Opportunity Plan is to ensure that inexperienced and
untrained workers have a reasonable opportunity to participate in the performance of the
Maintenance Services through apprenticeships, training and similar measures to maintain and
grow a diverse, skilled work force. DB Contractor shall perform and comply with all requirements
set forth in of the Small Business Opportunity Plan. DB Contractor may elect to provide on the
job training. If DB Contractor makes the election, it shall provide a written notice to the Contract
Compliance Section of the Office of Civil Rights of the Texas Department of Transportation at
125 East 11th St., Austin, Texas 78701-2483, with a copy to TXxDOT as provided in Section
24.11.3, and DB Contractor shall perform and comply with all requirements set forth in the Job
Training Plan.

6.4.2 DB Contractor shall include provisions to effectuate the Job Training
Plan (if the election is made) and Small Business Opportunity Plan in every Subcontract to which
it is a party (including purchase orders and task orders for Maintenance Services), and shall
require that they be included in all Subcontracts at lower tiers (including purchase orders and
task orders for Maintenance Services), so that such provisions will be binding upon each
Subcontractor.

6.5 State Use Program

6.5.1 DB Contractor shall comply with the provisions of Chapter 122 of the
Texas Human Resources Code that are applicable to the State or TXxDOT. The use of
Community Rehabilitation Programs (CRP's) is outlined in Chapter 122 and 40 Texas
Administrative Code 8189 and is strongly encouraged by TxDOT. Specifically, Section 122.008
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(Procurement at Determined Prices) states: "A suitable product or service that meets applicable
specifications established by the state or its political subdivisions and that is available within the
time specified must be procured from a CRP at the price determined by the council to be the fair
market price."

6.5.2 DB Contractor will make a good faith effort to negotiate with CRP's
and the Texas Industries for the Blind and Handicapped (TIBH) for subcontracts at a fair market
price. TxDOT reserves the right to facilitate disputes involving subcontracts or potential
subcontracts with CRP's and TIBH.

6.6 Prevailing Wages

6.6.1 DB Contractor shall pay or cause to be paid to all applicable workers
employed by it or its Subcontractors to perform the Maintenance Services not less than the
prevailing rates of wages, as provided in the statutes and regulations applicable to public work
contracts, including Chapter 2258 of the Texas Government Code and the Davis-Bacon Act, and
as provided in Exhibit 3 to the Design-Build Agreement; provided, however, that the minimum
prevailing wages that DB Contractor shall be required to pay to all applicable workers for the
Maintenance Services shall be the lesser of: (i) the prevailing wages in effect on the
commencement date of the Maintenance Term then and (ii) the prevailing wages set forth in
Exhibit 3 to the Design-Build Agreement as escalated based on changes in CPI in accordance
with the methodology set forth in Section 8.1.3.1. DB Contractor shall comply and cause its
Subcontractors to comply with all Laws pertaining to prevailing wages. For the purpose of
applying such Laws, the Project shall be treated as a public work paid for in whole or in part with
public funds (regardless of whether public funds are actually used to pay for the Project). The
foregoing shall not apply to Subcontracts at any tier with TXDOT or Governmental Entities.

6.6.2 It is DB Contractor’s sole responsibility to determine the wage rates
required to be paid. In the event rates of wages and benefits change while this Capital
Maintenance Agreement is in effect, DB Contractor shall bear the cost of such changes and shall
have no Claim against TXxDOT on account of such changes. Without limiting the foregoing, no
Claim will be allowed which is based upon DB Contractor's lack of knowledge or a
misunderstanding of any such requirements or DB Contractor's failure to include in the
Maintenance Price adequate increases in such wages over the duration of this Capital
Maintenance Agreement.

6.6.3 Any issue between DB Contractor or a Subcontractor, and any
affected worker relating to any alleged violation of Section 2258.023 of the Texas Government
Code that is not resolved before the 15th day after the date TxDOT makes its initial
determination under Section 2258.052 of the Texas Government Code (as to whether good
cause exists to believe that a violation occurred) shall be submitted to binding arbitration in
accordance with the Texas General Arbitration Act, Chapter 171 of the Civil Practice and
Remedies Code.

6.6.4 DB Contractor shall comply and cause its Subcontractors to comply
with all Laws regarding notice and posting of intent to pay prevailing wages, of prevailing wage
requirements and of prevailing wage rates.
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6.7 E-Verify

Pursuant to Executive Order PR-80, DB Contractor certifies and ensures that for all
contracts for services, DB Contractor shall, to the extent permitted by law, utilize the United
States Department of Homeland Security's E-Verify system during the Maintenance Period to
determine the eligibility of:

(&) All persons hired by DB Contractor during the Maintenance Period to perform
duties within the State of Texas; and

(b) All persons, including subcontractors, hired during the Maintenance Period and
assigned by DB Contractor during the Maintenance Period to perform work
pursuant to this Capital Maintenance Agreement.

Violation of this provision constitutes a material breach of this Capital Maintenance
Agreement.
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SECTION 7. MAINTENANCE SECURITY; INSURANCE
7.1 Maintenance Security

DB Contractor (or the Lead Maintenance Firm on behalf of DB Contractor) shall provide
to TxDOT, and shall maintain at all times during the Maintenance Period including during the
Initial Maintenance Term and all subsequent Maintenance Terms for which a Maintenance NTP
has been issued, adequate security securing DB Contractor’s obligations hereunder in the form
of either (i) the P&P Letter of Credit in accordance with Sections 7.2 and 7.3 or (ii) the
Maintenance Performance Bond and Maintenance Payment Bond in accordance with
Section 7.4 (the “Maintenance Security”). DB Contractor may cause the Lead Maintenance
Firm to provide the Maintenance Security on DB Contractor's behalf so long as such
Maintenance Security complies with all requirements of this Section 7. If DB Contractor (i)
elects to provide a Letter of Credit as Maintenance Security or (ii) is a limited liability entity and
elects to provide the Maintenance Performance Bond and Maintenance Payment Bond as
Maintenance Security, DB Contractor shall also provide a Guaranty satisfying the requirements
of Section 7.6 on or before the date on which such Maintenance Security is provided to TxDOT.

7.2 P&P Letter of Credit

As Maintenance Security, DB Contractor may elect to provide and maintain a letter of
credit in the amount and pursuant to the requirements set forth in this Section 7.2 (the “P&P
Letter of Credit”).

7.2.1 DB Contractor shall obtain and deliver to TXDOT a P&P Letter of
Credit in an amount not less than the amount of the P&P Bonds as calculated in accordance
with Section 7.4.2 (as such amount shall be adjusted for each Maintenance Term for which a
Maintenance NTP has been issued by TxDOT). If DB Contractor elects to provide a P&P Letter
of Credit, DB Contractor also shall deliver to TxDOT a Guaranty satisfying the requirements of
Section 7.6 at the same time the P&P Letter of Credit is provided to TXDOT.

7.2.1.1. The P&P Letter of Credit shall name TxDOT as
beneficiary.

7.2.1.2. The P&P Letter of Credit shall comply with the provisions
and requirements of Section 7.3 except as permitted or required otherwise under this
Section 7.2. The P&P Letter of Credit shall be maintained (through extensions or replacements
as provided in Section 7.3.1.2), in full force and effect at all times from the date of delivery until
at least one year and 90 Days after the end of the Maintenance Period.

7.2.1.3. TxDOT has determined, as permitted by Section 223.205
of the Code, that the P&P Letter of Credit identified in this Section 7.2 constitutes security
sufficient to ensure the proper performance of DB Contractor’s obligations for maintaining the
Maintenance Limits as required under this CMA and to protect TxDOT and claimants with
respect thereto.

7.2.2 Increase in P&P Letter of Credit Amount

If TXDOT does not receive any certificate that amounts payable to any designers,
consultants, Subcontractors and Suppliers for the completed Maintenance Services have been
paid (including evidence of wages paid) as required by Exhibit 11, it may require DB Contractor
to immediately increase the amount of the P&P Letter of Credit to such amount as TxDOT
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determines is appropriate to protect its interests and the Project, provided that the amount of
any such increase shall not exceed the value of work for which TxDOT did not receive any such
certificate.

7.2.3 Payment Claims Against P&P Letter of Credit

7.2.3.1. Payment claims against the P&P Letter of Credit shall be
governed by this Section 7.2.3. To ensure that all potential claimants receive notice of the
procedures set forth in this Section 7.2.3, DB Contractor shall require that Sections 7.2.3.2
through 7.2.3.7 be restated, with the blanks filled in, in each Subcontract that includes
Maintenance Services during the Maintenance Period and in all Subcontracts thereunder
(including contracts with Suppliers) that include Maintenance Services during the Maintenance
Period. In addition, each such Subcontract shall include a provision requiring the Subcontractor
to provide formal notice regarding the claims procedures under this Section 7.2.3 to each
employee performing public work labor (as such term is defined in Texas Government Code
Section 2253.001) under the Subcontract, in the same manner in which equal opportunity
notices are required to be given to employees.

7.2.3.2. This contract concerns a public works project for which a
letter of credit has been posted to secure obligations that would otherwise be secured by a
payment bond provided by [ ] (the “Prime Contractor”) pursuant to Section

223.205 of the Code. Each person or entity that would have the right under said statute to make
a claim against a payment bond provided thereunder (a “Claimant”) will instead have the right to
make a claim under said letter of credit, as described below. Such alternative security is
authorized by and provided in accordance with Section 223.205 of the Code, and no Claimant
will have any right to make a claim against TxDOT for failure to obtain a payment bond under
Section 223.205 of the Code.

7.2.3.3. All claims made pursuant to this Section 7.2.3 must:

@) Be in writing, signed, and sworn by the Claimant or the
Claimant’s agent;

(b) Provide a general description of the labor, services,
equipment or material furnished or agreed to be furnished, including the approximate dates and
place of delivery or performance, in a manner that reasonably identifies the labor, services,
equipment or material;

(c) State the Claimant’s name and address;

(d) State the name of the person or entity to or for which the
work or items were done or furnished, including the name and address of the party with which
the Claimant contracted,

(e) State the total amount claimed, and that such amount is
just and correct;

) State the value of the work already performed or items
furnished, and that all known just and lawful offsets, payments, and credits have been allowed;
and
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(@) State the amount of any retainage that has not yet become
due. A claim for retainage must include the amount of the contract, any amount paid, and the
outstanding balance. However, to the extent that any prior claim made under this Section 7.2.3
included retainage, a separate subsequent claim for retainage need not be made.

7.2.3.4. The notices of claim must be delivered by certified or
registered mail to the Prime Contractor at the following address: [ ], with a copy
to DB Contractor if DB Contractor is separate from the Prime Contractor, at the following
address: [ ], and a copy to the Texas Department of Transportation at the
following address: | ]. In addition, if the Claimant does not have a
direct contract with the Prime Contractor, a copy must be delivered to [ ] [insert
name of the party with which the Claimant has entered into a contract] at the following address:

[ l.

7.2.3.5. A Subcontractor that has a direct contractual relationship
with the Prime Contractor shall make its claim, except for claims for payment of retainage, no
later than the 15th day of the third month after each month in which any of the claimed labor
was performed or any of the claimed material was delivered. A Subcontractor that does not
have a direct contractual relationship with the Prime Contractor shall make its claim, except for
claims for payment of retainage, no later than the 15th day of the second month after each
month in which any of the claimed labor was performed or any of the claimed material was
delivered. Claims for payment of retainage shall be made no later than the 90th day after the
date of final completion of the Project.

7.2.3.6. Any lawsuit filed by a Claimant to enforce its claim must
be filed no earlier than the 61st day after the date the notice was mailed to all recipients
identified above and no later than one year after such mailing date.

7.2.3.7. To the maximum extent permitted by law, any claim not
made within the specified deadline is forever waived and extinguished, and any lawsuit not filed
within the specified deadline is forever barred.

7.2.4 Draws on the P&P Letter of Credit

7.2.4.1. The P&P Letter of Credit shall be subject to draw by
TxDOT prior to expiration in accordance with Section 7.3.1.2.

7.2.4.2. The P&P Letter of Credit shall be subject to draw by
TxDOT for the purpose of disbursement of funds owing to a Claimant under any one of the
following circumstances:

(a) TxDOT has received a copy of a claim that complies on its
face with Section 7.2.3.2, together with a proof of delivery thereof to the Prime Contractor, and
TxDOT has not received from the Prime Contractor, within 30 days after service of the notice of
claim, a sworn notice stating (i) that the Prime Contractor contests the claim, (ii) whether the
claim is contested in whole or in part, and if in part, the portion of the claim amount being
contested, (iii) the grounds for contesting the claim and (iv) that the Prime Contractor is acting in
good faith in contesting the claim;

(b) Upon TxDOT's receipt of a settlement agreement signed
by all parties with competing interests to the funds that specifically provides that settlement
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funds are to be paid from the P&P Letter of Credit, in which case, such funds shall be disbursed
according to the express terms of the settlement agreement;

(c) Upon TxDOT'’s receipt of an entered court order providing
for payment of a claim from draw on the P&P Letter of Credit, in which case funds drawn shall
be disbursed according to the terms of such court order; or

(d) A claim has been made and notice thereof given in
accordance with Section 7.2.3, and at that time, or at any other time during the pendency of the
claim, the P&P LC Obligor is or becomes, voluntarily or involuntarily, a debtor in any bankruptcy
proceeding under applicable Law.

No beneficiary of a P&P Letter of Credit shall have any obligation to investigate, verify or
ascertain the eligibility of the person making a claim as a Claimant, the validity of any claim,
notice of contest of claim, settlement agreement or court order or whether the Claimant has
timely provided notice of claim. Rather, for the purpose of determining whether the P&P Letter
of Credit is subject to draw, the beneficiary may, without liability, conclusively assume eligibility
of the person making a claim as a Claimant and timely notice of a claim, and may conclusively
assume the truthfulness and validity of, and may rely on, the claim, notice of contest of claim,
settlement agreement, court order or any other information submitted under this Section 7.2.

7.2.4.3. The P&P Letter of Credit shall be subject to draw by
TxDOT due to the failure of DB Contractor to perform its obligations under the CMA Documents
during the Maintenance Period. Any draw by TxDOT is subject to Section 12.3.

7.2.4.4. The P&P Letter of Credit shall also constitute security in
favor of TxDOT for payment and performance of DB Contractor’'s obligation to defend and
indemnify TxDOT under Section 15, and accordingly will be subject to draw by TxDOT as
provided in Section 12.3.

7.3 Letters of Credit
7.3.1 General Provisions
Wherever in the CMA Documents DB Contractor has the option or obligation to deliver to

TxDOT a letter of credit, the following provisions shall apply except to the extent expressly
provided otherwise in the CMA Documents:

7.3.1.1. The letter of credit shall:

(a) Be a standby letter of credit;

(b) Be issued by a financial institution with a credit rating of
“A-" or better according to Standard & Poors Rating Services, a division of The McGraw-Hill
Companies, Inc. and with an office in Austin, Dallas, Houston, or San Antonio at which the letter
of credit can be presented for payment;

(c) Be in form approved by TxDOT in its good faith discretion;

(d) Be payable immediately, conditioned only on written

presentment from TxDOT to the issuer of a sight draft drawn on the letter of credit and a
certificate stating that TXDOT has the right to draw under the letter of credit in the amount of the
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sight draft, up to the amount due to TxDOT, without requirement to present the original letter of
credit;

(e) Provide an expiration date not earlier than one year from
date of issue;

()] Allow for multiple draws; and
Q) Name TxDOT as beneficiary.

7.3.1.2. TxDOT shall have the right to draw on the letter of credit as
and when provided in Section 12 for draws under clause (i) below (subject to Section 7.2.3.2
with respect to claimants) and without prior notice to DB Contractor for draws under clause (ii)
below, unless otherwise expressly provided in the CMA Documents with respect to the letter of
credit, if (i) DB Contractor has failed to pay or perform when due the duty, obligation or liability
under the CMA Documents for which the letter of credit is held or (ii) DB Contractor for any
reason fails to deliver to TxDOT a new or replacement letter of credit, on the same terms, or at
least a one year extension of the expiration date of the existing letter of credit or, with respect to
the P&P Letter of Credit, has not replaced the P&P Letter of Credit with P&P Bonds satisfying
the requirements of Section 7.4 and the required Guaranty satisfying the requirements of
Section 7.6, in either case by not later than 45 days before such expiration date, unless the
applicable terms of the CMA Documents expressly require no further letter of credit or other
Maintenance Security with respect to the duty, obligation or liability in question. For all draws
conditioned on prior written notice from TxDOT to DB Contractor, no such notice shall be
required if it would preclude draw before the expiration date of the letter of credit. Draw on the
letter of credit shall not be conditioned on prior resort to any other security of DB Contractor
unless otherwise stated in the CMA Documents. If TXDOT draws on the letter of credit under
clause (i) above, TXDOT shall use and apply the proceeds as provided in the CMA Documents
for such letter of credit. If TXDOT draws on the letter of credit under clause (ii) above, TXxDOT
shall be entitled to draw on the full face amount of the letter of credit and shall retain such
amount as cash security to secure the obligations under the letter of credit without payment of
interest to DB Contractor.

7.3.1.3. TxDOT shall use and apply draws on letters of credit
toward satisfying the relevant obligation of DB Contractor (or, if applicable, any other Person for
which the letter of credit is performance security). If TXDOT receives proceeds of a draw in
excess of the relevant obligation, TXDOT shall promptly refund the excess to DB Contractor (or
such other Person) after all relevant obligations are satisfied in full.

7.3.1.4. DB Contractor's sole remedy in connection with the
improper presentment or payment of sight drafts drawn under letters of credit shall be to obtain
from TxDOT a refund of the proceeds that are misapplied, interest thereon, at a floating rate
equal to the LIBOR in effect from time to time plus 200 basis points, from the date of improper
draw until repaid, and subject to Section 12.8, reimbursement of the reasonable costs DB
Contractor incurs as a result of such misapplication; provided that at the time of such refund DB
Contractor increases the amount of the letter of credit to the amount (if any) then required under
applicable provisions of this Capital Maintenance Agreement. DB Contractor acknowledges that
the presentment of sight drafts drawn upon a letter of credit could not under any circumstances
cause DB Contractor injury that could not be remedied by an award of money damages, and
that the recovery of money damages would be an adequate remedy. Accordingly, DB
Contractor covenants (i) not to request or instruct the issuer of any letter of credit to refrain from
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paying any sight draft drawn under the letter of credit and (ii) not to commence or pursue any
legal proceeding seeking, and DB Contractor irrevocably waives and relinquishes any right, to
enjoin, restrain, prevent, stop or delay any draw on any letter of credit.

7.3.1.5. DB Contractor shall obtain and furnish all letters of credit
and replacements thereof at its sole cost and expense, and shall pay all charges imposed in
connection with TXxDOT’s presentment of sight drafts and drawing against letters of credit or
replacements thereof, subject to reimbursement under the circumstances described in Section
7.3.1.4.

7.3.1.6. In the event TXDOT makes a permitted assignment of its
rights and interests under this Capital Maintenance Agreement, DB Contractor shall cooperate
so that concurrently with the effectiveness of such assignment, either replacement letters of
credit for, or appropriate amendments to, the outstanding letters of credit shall be delivered to
the assignee naming the assignee as beneficiary, at no cost to DB Contractor.

7.3.1.7. TxDOT acknowledges that if the letter of credit is
performance security for a Person other than DB Contractor (e.g., a Key Subcontractor),
TxDOT's draw may only be based on the underlying obligations of such Person.

7.3.2 Special Letter of Credit Provisions

Any terms and conditions applicable to a particular letter of credit that DB Contractor is
required to or may provide under this Capital Maintenance Agreement are set forth in the
provisions of this Capital Maintenance Agreement describing such letter of credit.

7.4 Maintenance Payment and Performance Bonds

As Maintenance Security, DB Contractor may elect to provide and maintain payment and
performance bonds in the amount and pursuant to the requirements set forth in this Section 7.4
(the “P&P Bonds”).

7.4.1 On or before 60 Days after issuance by TxDOT of Maintenance NTP,
DB Contractor shall provide to TXxDOT, and shall maintain at all times, (a) a performance bond in
the form attached as Exhibit 6 (the “Maintenance Performance Bond”) and (b) a payment bond in
the form attached as Exhibit 7 (the “Maintenance Payment Bond”), that shall guarantee the
performance of the Maintenance Services and shall also guarantee payment to Persons
performing certain work for DB Contractor under this Capital Maintenance Agreement.

7.4.2 The Maintenance Performance Bond and the Maintenance Payment
Bond shall each have a term equal to or greater than the then-current Maintenance Term. The
initial amount of the Maintenance Performance Bond shall be required for the period of the Initial
Maintenance Term and an adjusted amount required for each additional Maintenance Term for
which an NTP has been issued, based on the greater of the following calculations: (1) 0.75 times
the amount determined by calculating the sum of the five escalated annual Maintenance Price
payments for each year in the Maintenance Term and (2) 100% of the greatest escalated annual
Maintenance Price payment in the applicable Maintenance Term. For the purpose of
determining the escalated Maintenance Price payments in the preceding sentence, the annual
Maintenance Price payment amounts described in Section 8.1 and set forth in Exhibit 4 shall be
escalated, to the date that is 60 days prior to the date the Maintenance Security amount is
required, using CPI in the same manner applied to the Maintenance Price in Section 8.1.3 and
then at an annual rate of 3% for each succeeding year.
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7.4.3 TxDOT shall provide a release of each Maintenance Performance
Bond on the date that is one year after the expiration of the Maintenance Performance Bond and
upon such date thereafter that all of the following have occurred: (a) DB Contractor is not in
default under this Capital Maintenance Agreement, (b) no event has occurred that with the giving
of notice or passage of time would constitute a default by DB Contractor hereunder or under the
CMA Documents; and (c) no outstanding Claims are then pending against DB Contractor
hereunder.

7.4.4 DB Contractor shall deliver to TXDOT a Maintenance Payment Bond
in the same amount and at the same times as is required for the Maintenance Performance Bond
pursuant to Section 7.4.2. TxDOT will release each Maintenance Payment Bond upon: (a)
receipt of (i) evidence satisfactory to TXxDOT that all Persons eligible to file a claim against the
Maintenance Payment Bond have been fully paid and (ii) unconditional releases of Liens and
stop notices from all Subcontractors who filed a preliminary notice of a claim against the
Maintenance Payment Bond (or evidence satisfactory to TxDOT that any such Liens and stop
notices have been separately bonded around), or (b) expiration of the statutory period for
Subcontractors to file a claim against the Maintenance Payment Bond if no claims have been
filed.

7.4.5 Each bond required hereunder shall be issued by a Surety authorized
to do business in the State with a rating of at least A minus (A-) or better and Class VIl or better
by A.M. Best Company or rated in the top two categories by two nationally recognized rating
agencies, or as otherwise approved by TxDOT in its discretion. If any bond provided becomes
ineffective, or if the Surety providing a P&P Bond no longer meets the requirements hereof (or if
multiple Sureties act as co-sureties, no Surety meets the requirements hereof), DB Contractor
shall provide a replacement bond in the same form issued by a Surety meeting the foregoing
requirements. If the Maintenance Price is increased in connection with a Change Order, TXDOT
may, in its discretion, require a corresponding proportionate increase in the amount of each bond
or alternative security.

7.4.6 After issuance by TxDOT of each of Maintenance NTP2 and
Maintenance NTP3, pursuant to Section 4.2 and no later than 30 days prior to the expiration of
the then outstanding bonds, DB Contractor shall deliver (a) replacement P&P Bonds meeting the
requirements set forth in this Section 7.4, (b) evidence of renewal, and, if applicable, an
adjustment of the amount, of the then outstanding bonds or (c) a P&P Letter of Credit meeting
the requirements set forth in Section 7.3, as well as one or more Guarantees (if required)
meeting the requirements set forth in Sections 7.4 and 7.6. Furthermore, replacement
Maintenance Security meeting the requirements of this Section 7 shall be delivered to TXxDOT no
later than ten days after (i) any bond previously provided becomes ineffective or (ii) the Surety
(or all co-Sureties) that provided such bond no longer meet(s) the requirements hereof.

7.4.7 If DB Contractor fails to timely provide replacement or renewal
Maintenance Security meeting the requirements of this Section 7 for the Second Maintenance
Term, TXxDOT shall have the right to draw down an amount that is the lesser of (i) twenty percent
of the amount of the Maintenance Performance Bond for the Initial Term or (ii) $20,000,000
(escalated in accordance with the methodology set forth in Section 7.4.8) as cash collateral to
secure the performance of DB Contractor under the CMA Documents as a result of DB
Contractor’s failure to satisfy the Maintenance Security obligations to which DB Contractor
agreed upon in executing the CMA. If DB Contractor fails to timely provide replacement or
renewal Maintenance Security meeting the requirements of this Section 7 for the Third
Maintenance Term, TxDOT shall have the right to draw down an amount that is the lesser of (a)
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ten percent of the amount of the Maintenance Performance Bond for the Second Term or (b)
$10,000,000 (escalated in accordance with the methodology set forth in Section 7.4.8) as cash
collateral to secure the performance of DB Contractor under the CMA Documents as a result of
DB Contractor’s failure to satisfy the Maintenance Security obligations to which DB Contractor
agreed upon in executing the CMA.

7.4.8 The dollar amounts described in Section 7.4.7 shall be escalated,
commencing on the Effective Date to the date that is 60 days prior to the date the initial bond or
each replacement bond, as applicable, is issued, based on changes in the CPI. DB Contractor
agrees and acknowledges that such cash collateral is necessary to secure the performance of
DB Contractor under the CMA Documents as a result of DB Contractor's failure to satisfy the
Maintenance Security obligations under this CMA and may be used by TxDOT to compensate
TxDOT for the damages incurred in connection therewith, including TxDOT's costs to procure a
substitute DB Contractor and any amounts paid to such substitute DB Contractor in excess of the
unpaid balance of the CMA. Any cash collateral not otherwise utilized by TXxDOT with respect to
DB Contractor’s obligations under the CMA Documents shall be returned to DB Contractor upon
the earlier of (i) delivery by DB Contractor of replacement P&P Bonds meeting the requirements
of this Section 7.4 or the P&P Letter of Credit and Guaranty (if required) in accordance with
Sections 7.2, 7.3 and 7.6 and (ii) one year after the end of the Maintenance Period.

7.4.9 DB Contractor may elect to (a) procure the Maintenance Payment
Bond and Maintenance Performance Bond directly, so that they are security for DB Contractor’s
payment obligations to Subcontractors and laborers performing the Maintenance Services and
DB Contractor’s performance obligations under the Contract Documents respecting the
Maintenance Services, or (b) provided the Lead Maintenance Firm is responsible for the
performance of all of DB Contractor's performance obligations under the Contract Documents
respecting the Maintenance Services, deliver Maintenance Payment Bonds and Maintenance
Performance Bonds from the Lead Maintenance Firm so that each such Maintenance Payment
Bond and Maintenance Performance Bond is security for payment to subcontractors and
laborers and performance of the Lead Maintenance Firm's obligations under the Lead
Maintenance Firm’s Subcontract. If DB Contractor makes the election under clause (b) above,
then (X) the language of the bond forms set forth in Exhibits 6 and 7 shall be adjusted to reflect
this election, but only as necessary to identify the Lead Maintenance Firm’s Subcontract as the
bonded contract, to identify Lead Maintenance Firm as the principal and to include the DB
Contractor as the obligee and (y) such bonds shall otherwise conform to the requirements set
forth in this Section 7.4.

7.5 No Relief of Liability

Performance by a Surety or a Guarantor of any of the obligations of DB Contractor that
meets the requirements of the CMA Documents shall not relieve DB Contractor of any of its
obligations hereunder, including the payment of liquidated damages.

7.6 Guaranty

7.6.1 [To be inserted if a Guaranty is provided in Proposal.]
[ ] are the Guarantors guaranteeing DB Contractor's
obligations under the CMA Documents as set forth in Section 7.6.2 as of the Effective Date and
have provided a guaranty in accordance with the form attached as Exhibit 9.

7.6.2 DB Contractor shall be required to provide a Guaranty guaranteeing
DB Contractor's obligations under the CMA Documents during the Maintenance Period in the
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form set forth in Exhibit 9 (the "Guaranty") from a Guarantor approved by TxDOT as of and as a
condition to Substantial Completion if (i) DB Contractor elects to provide a P&P Letter of Credit
as Maintenance Security or (i) DB Contractor is a limited liability entity and elects to provide the
P&P Bonds as Maintenance Security. If a Guaranty was provided as of the Effective Date and
such Guaranty satisfies the requirements of this Section 7.6 and is in effect on the Substantial
Completion Deadline, then DB Contractor shall not be required to provide an additional
Guaranty at the Substantial Completion Deadline.

7.6.3 DB Contractor shall report to TxDOT, on a quarterly basis during the
Maintenance Period, the Tangible Net Worth of DB Contractor, its equity members, and any
Guarantors. The report shall state the Tangible Net Worth and be certified by the chief financial
officer of the entity reporting. The entity may mark the report “confidential.”

7.6.4 If at any time during the course of this Capital Maintenance
Agreement the total combined Tangible Net Worth of DB Contractor, its equity members and any
Guarantors, is less than [$75,000,000], DB Contractor shall provide one or more guarantees so
that the combined Tangible Net Worth of the DB Contractor, its equity members and any
Guarantors is at least [$75,000,000]. Each such guaranty shall be in the form attached as
Exhibit 9, together with appropriate evidence of authorization, execution, delivery and validity
thereof, and shall guarantee the Guaranteed Obligations. Each guaranty must be provided by:
(a) a parent corporation, affiliate, or a shareholder of DB Contractor, or (b) a parent corporation,
affiliate, or a shareholder of an equity member of DB Contractor. The minimum Tangible Net
Worth amount described above shall be adjusted annually based on changes in the CPI,
commencing on the first anniversary of the Initial Maintenance Services Commencement Date
and continuing annually thereafter during the Maintenance Period.

7.6.5 DB Contractor may replace an existing Guaranty with a new Guaranty
upon prior approval by TxDOT. Any new Guaranty shall be provided in the applicable form
attached as Exhibit 9 together with appropriate evidence of authorization, execution, delivery and
validity thereof, and shall guarantee the Guaranteed Obligations. The Guaranty being replaced
shall remain in effect until the approved replacement Guaranty becomes effective.

7.7 General Insurance Requirements
DB Contractor shall procure and keep in effect, or cause to be procured and kept in

effect, with the DB Contractor as a named insured, the insurance policies in accordance with the
requirements in this Section 7.7 and Exhibit 10.

7.7.1 Qualified Insurers

Each of the insurance policies required hereunder shall be procured from an
insurance carrier or company that, at the time coverage under the applicable policy commences
is: (a) authorized to do business in the State and has a current policyholder's management and
financial size category rating of not less that “A —, VII” according to A.M. Best's Insurance
Reports Key Rating Guide; or (b) otherwise approved in writing by TxDOT.

7.7.2 Premiums, Deductibles and Self-Insured Retentions

DB Contractor shall timely pay the premiums for all insurance policies required
under this Capital Maintenance Agreement. Subject to Section 10, TXDOT shall have no liability
for any deductibles, self-insured retentions and amounts in excess of the coverage provided. In
the event that any required coverage is provided under a self-insured retention, the entity
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responsible for the self-insured retention shall have an authorized representative issue a letter
to TxDOT, at the same time the insurance policy is to be procured, stating that it shall protect
and defend TxDOT to the same extent as if a commercial insurer provided coverage for TXDOT.

7.7.3 Primary Coverage

Each insurance policy shall provide that the coverage is primary and
noncontributory coverage with respect to any other insurance available to TxDOT and the other
Indemnified Parties, except for coverage that by its nature cannot be written as primary. For
each property policy, such policy shall provide that the coverage thereof is primary and
noncontributory with respect to all insureds as their interest may appear. Any insurance or self-
insurance beyond that specified in this Capital Maintenance Agreement that is maintained by an
insured or any such additional insured shall be in excess of such insurance and shall not
contribute with it.

7.7.4 Verification of Coverage

7.7.4.1. Within ten Days of TxDOT issuing a Maintenance NTP and
thereafter not later than ten Days prior to the expiration date of each insurance policy, DB
Contractor shall deliver to TXDOT a certificate of insurance evidencing that each required policy
of insurance is in place. The certificate shall be on the most recent ACORD form, without
disclaimer. Each required certificate must meet the requirements of Texas Insurance Code
Chapter 1811 and, to the extent permitted under applicable Laws, state the identity of all
carriers, named insureds and additional insureds, state the type and limits of coverage,
deductibles and termination provisions of the policy, include as attachments all additional
insured, waiver of subrogation, and notice of termination endorsements, and be signed by an
authorized representative of the insurance company shown on the certificate or its agent or
broker. Each such certificate of insurance shall be accompanied by a letter signed by the DB
Contractor confirming that the insurances represented in the certificate of insurance fully comply
with all provisions of this Section 7.7 and Exhibit 10.

7.7.4.2. DB Contractor shall promptly deliver to TXDOT a certificate
of insurance and copies of all endorsements with respect to each renewal policy, as necessary
to demonstrate the maintenance of insurance coverages required under this Capital
Maintenance Agreement. Such certificate shall be delivered prior to the expiration of any policy.

7.7.4.3. Within 30 Days from delivery of the certificate of insurance
as provided in Section 7.7.4.1, DB Contractor shall deliver to TxDOT: (i) a complete certified
copy of each such insurance policy or modification, or renewal or replacement insurance policy
and all endorsements thereto and (ii) satisfactory evidence of payment of the premium therefor.

7.7.4.4. If DB Contractor has not provided TxDOT with the
foregoing proof of coverage and payment within five Days after TxDOT delivers to DB
Contractor notice of an Event of Default under Section 12.3.1 and demand for the foregoing
proof of coverage, TXxDOT may, in addition to any other available remedy, without obligation or
liability and without further inquiry as to whether such insurance is actually in force: (i) obtain
such an insurance policy; and DB Contractor shall reimburse TXDOT for the cost thereof upon
demand, and (ii) suspend all or any portion of Maintenance Services for cause or close the
Project until TxDOT receives from DB Contractor such proofs of coverage in compliance with
this Section 7.7.4 (or until TXDOT obtains an insurance policy, if it elects to do so).
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7.75 Subcontractor Insurance Requirements

7.7.5.1. DB Contractor's obligations regarding Subcontractor’s
insurance are set forth in Exhibit 10. DB Contractor shall cause each Subcontractor to provide
such insurance in the manner and in the form consistent with the requirements contained in this
Capital Maintenance Agreement, and also including requirements to comply with the primary
and non-contributory, waiver of subrogation, and notice of cancellation provisions of this Section
7.7.

7.7.5.2. If any Subcontractor fails to procure and keep in effect the
insurance required of it under Exhibit 10 and TxDOT asserts the same as an Event of Default
hereunder, DB Contractor may, within the applicable cure period, cure such Event of Default by:
(i) causing such Subcontractor to obtain the requisite insurance and providing to TxDOT proof of
insurance; (ii) procuring the requisite insurance for such Subcontractor and providing to TxDOT
proof of insurance; or (iii) terminating the Subcontractor and removing its personnel from the
Site (provided that such termination is not an Event of Default).

7.7.6 Policies with Insureds in Addition to DB Contractor

All insurance policies that are required to insure Persons (whether as named or
additional insureds) in addition to DB Contractor shall comply or be endorsed to comply with the
following provisions.

7.7.6.1. The insurance policy shall be written or endorsed so that
no acts or omissions of an insured shall vitiate coverage of the other insureds, provided that
professional liability policies shall not be required to comply with this Section 7.7.6.1. Without
limiting the foregoing, any failure on the part of a named insured to comply with reporting
provisions or other conditions of the insurance policies, any breach of warranty, any action or
inaction of a named insured or others, or any change in ownership of all or any portion of the
Project shall not affect coverage provided to the other named insureds or additional insureds
(and their respective members, directors, officers, employees, agents and, if applicable, TxDOT
Consultants).

7.7.6.2. The insurance shall apply separately to each named
insured and additional insured against which a claim is made or suit is brought, except with
respect to the limits of the insurer’s liability.

7.7.6.3. All endorsements adding additional insureds to the
required insurance policies shall contain no limitations, conditions, restrictions or exceptions to
coverage in addition to those that apply under the insurance policy generally, and shall state
that the interests and protections of each such additional insured shall not be affected by any
misrepresentation, act or omission of a named insured or any breach by a named insured of any
provision in the policy that would otherwise result in forfeiture or reduction of coverage. To the
fullest extent of coverage allowed under Chapter 151 of the Texas Insurance Code, DB
Contractor (if applicable) and TxDOT shall be included as additional insureds under the
commercial general liability policy providing equivalent coverage, including products-completed
operations. The commercial general liability insurance shall include completed operations
liability coverage.
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7.0.°7 Additional Terms and Conditions

7.7.7.1. Each insurance policy shall be endorsed to state that
coverage cannot be canceled, not renewed, voided, suspended, adversely modified, or reduced
in coverage or in limits (including for non-payment of premium) except after 30 Days’ prior
written notice (or ten Days in the case of cancellation or non-renewal for non-payment of
premium) by registered or certified mail, return receipt requested, has been given to TxDOT and
each other insured or additional insured party. Such endorsement shall not include any
limitation of liability of the insurer for failure to provide such notice.

7.7.7.2. The commercial general liability insurance policy shall
cover liability arising out of the acts or omissions of DB Contractor’'s employees engaged in the
Maintenance Services as well as employees of Subcontractors if Subcontractors are covered by
a DB Contractor-controlled insurance program. If any Subcontractor is not covered by such DB
Contractor-controlled insurance program, then Subcontractor shall provide commercial general
liability insurance and other insurances described in Exhibit 10 to cover liability arising out of the
activities of Subcontractor's employees engaged in the Maintenance Services.

7.7.7.3. If DB Contractor’s or any Subcontractor’s activities involve
transportation of Hazardous Materials, the automobile liability insurance policy for DB
Contractor or such Subcontractor shall be endorsed to include for private, non-commercial
vehicles Motor Carrier Act Endorsement-Hazardous Materials Clean Up (MCS-90).

7.7.7.4. Each insurance policy shall provide coverage on an
“occurrence” basis and not a “claims made” basis (with the exception of any professional liability
insurance policy and, on an optional basis, pollution liability).

7.7.8 Waivers of Subrogation

TxDOT waives all rights against the DB Contractor-Related Entities, and DB
Contractor waives all rights against the Indemnified Parties, for any claims to the extent covered
by insurance obtained pursuant to this Section 7, except such rights as they may have to the
proceeds of such insurance. If DB Contractor is deemed to self-insure a claim or loss under
Section 7.8.4, then DB Contractor’s waiver shall apply as if it carried the required insurance. DB
Contractor shall require all Subcontractors to provide similar waivers in writing each in favor of
all other Persons enumerated above. Subject to Section 7.7.11, each policy, including workers’
compensation if permitted under the applicable worker's compensation insurance laws, shall
include a waiver of any right of subrogation against the Indemnified Parties or the insurers
consent to the insured’s waiver of recovery in advance of loss.

7.7.9 No Recourse

There shall be no recourse against TxDOT for payment of premiums or other
amounts with respect to the insurance required to be provided by DB Contractor or any of its
Subcontractors hereunder, except to the extent such costs are recoverable under Section
7.7.12 or Section 10.

7.7.10 Support of Indemnifications

The insurance coverage provided hereunder by DB Contractor is not intended to
limit DB Contractor’s indemnification obligations under the CMA Documents.
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7.7.11 Inadequacy or Unavailability of Required Coverages

7.7.11.1. TxDOT makes no representation that the limits of liability
specified for any insurance policy to be carried pursuant to this Capital Maintenance Agreement
or approved variances therefrom are adequate to protect DB Contractor against its undertakings
under the CMA Documents, to TXxDOT, or any other Person. No such limits of liability or
approved variances therefrom shall preclude TxDOT from taking any actions as are available to
it under the CMA Documents or otherwise at Law.

7.7.11.2. If DB Contractor demonstrates to TxDOT's reasonable
satisfaction that it has used diligent efforts in the global insurance and reinsurance markets to
maintain the insurance coverages it is required to provide hereunder (other than builder’s risk
and/or property insurance policies), and if, despite such diligent efforts and through no fault of
DB Contractor, any of such coverages (or any of the required terms of such coverages,
including insurance policy limits) become unavailable during the Maintenance Period, TXxDOT
will consider in good faith granting DB Contractor an interim written variance from such
requirements under which DB Contractor shall obtain and maintain or cause to be obtained and
maintained alternative insurance packages and programs that provide risk coverage as
comparable to that contemplated in this Section 7 as is commercially reasonable under then-
existing insurance market conditions.

7.7.11.3. If (1) DB Contractor demonstrates to TXxDOT's reasonable
satisfaction that the builder's risk and/or property insurance policies required by this Capital
Maintenance Agreement are no longer available in the global insurance market or (2) TXxDOT
determines, in its discretion, the premiums for the same have so materially increased over those
previously paid for the same coverage that no reasonable and prudent risk manager for a
Person seeking to insure comparable risks would conclude that such increased premiums are
justified by the risk protection afforded, TxDOT shall, in its sole discretion, elect to (a) self-insure
the perils covered by the required property insurance policies up to the full amount and under
the terms of the required coverage for the remainder of the Maintenance Term, or such for such
shorter period as determined by TxDOT, (b) if the unavailability of coverage occurs after a
Maintenance NTP has been issued but prior to commencement of the applicable Maintenance
Term, revoke the subject Maintenance NTP without liability to DB Contractor or, (c) terminate
this Capital Maintenance Agreement for convenience. TxDOT shall provide notice of TXDOT's
election within 45 Days after TXDOT's determination that the property insurance policies
required by this Capital Maintenance Agreement are no longer available. If TXDOT elects to
self-insure the property insurance perils during the Initial Maintenance Term, TxDOT shall be
deemed the insurer for such covered perils. In addition, TXxDOT shall be entitled to a reduction in
the Maintenance Price for the Initial Maintenance Term, with the amount to be determined by
extrapolation using the insurance quotes included in the EPDs (or based on other evidence of
insurance premiums as of the Proposal Due Date if the EPDs do not provide adequate
information). In no event shall this Section 7.7.11.3 apply if the unavailability of the required
property insurance policies is attributable to claims or loss experience on the Project (unless
such claims or loss experience is a result of damage caused by third parties or a Force Majeure
Event) or to a DB Contractor-Related Entity, or of any DB Contractor-Related Entity or Affiliate,
whether under an insurance policy required by this Section 7 or Exhibit 10 or in connection with
any unrelated work or activity of DB Contractor-Related Entities or Affiliate.

7.7.11.4. DB Contractor shall not be entitled to any increase in the
Maintenance Price for increased costs or any time extension resulting from the unavailability of
coverage and the requirement to provide acceptable alternatives.
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7.7.12 Defense Costs

No defense costs shall be included within or erode the limits of coverage of any
of the insurance policies, except that defense costs may be included within the limits of
coverage of professional and pollution liability policies.

7.7.13 Contesting Denial of Coverage

If any insurance carrier under an insurance policy denies coverage with respect
to any claims reported to such carrier, upon DB Contractor’s request, TxDOT and, to the extent
necessary, the other Indemnified Parties shall cooperate in good faith to establish whether and
to what extent to contest, and how to fund the cost of contesting, the denial of coverage;
provided that if the reported claim is a matter covered by an indemnity in favor of an Indemnified
Party, then DB Contractor shall bear all costs of contesting the denial of coverage.

7.7.14 Umbrella and Excess Policies

DB Contractor shall have the right to satisfy the requisite insurance coverage
amounts for liability insurance through a combination of primary policies and umbrella or excess
policies. Umbrella and excess policies shall follow form of underlying policies and shall comply
with all insurance requirements, terms and provisions set forth in this CMA for the applicable
type of coverage.

7.8 Prosecution of Insurance Claims

7.8.1 Unless otherwise directed by TxDOT in writing with respect to
TxDOT's insurance claims, DB Contractor shall be responsible for reporting and processing all
potential claims by TxDOT or DB Contractor against the insurance policies required hereunder.
DB Contractor agrees to report timely to the insurer(s) under such insurance policies any and all
matters that may give rise to an insurance claim by DB Contractor or TXxDOT or another
Indemnified Party and to promptly and diligently pursue such insurance claims in accordance
with the claims procedures specified in such insurance policies, whether for defense or indemnity
or both. DB Contractor shall enforce all legal rights against the insurer under the applicable
insurance policies and applicable Laws in order to collect thereon, including pursuing necessary
litigation and enforcement of judgments, provided that DB Contractor shall be deemed to have
satisfied this obligation if a judgment is not collectible through the exercise of lawful and diligent
means.

7.8.2 DB Contractor shall immediately notify TxDOT, and thereafter keep
TxDOT fully informed, of any incident, potential claim, claim or other matter of which DB
Contractor becomes aware that involves or could conceivably involve an Indemnified Party.

7.8.3 TxDOT agrees to promptly notify DB Contractor of TXDOT's incidents,
potential claims against TxDOT, and matters that may give rise to an insurance claim against
TxDOT, to tender to the insurer TXDOT’s defense of the claim under such insurance policies,
and to cooperate with DB Contractor as necessary for DB Contractor to fulfill its duties
hereunder. DB Contractor shall ensure that, to the extent covered by DB Contractor’s insurance:

7.8.3.1. For claims and suits which DB Contractor's insurer
reasonably estimates to be within the limits of its available coverage, DB Contractor or its
insurer shall communicate and coordinate the defense strategy with TxDOT and the Texas
Office of the Attorney General and shall ensure that the insurer does not agree to any
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settlement without first obtaining the concurrence of the Texas Office of the Attorney General.
TxDOT and the Texas Office of the Attorney General shall not unreasonably withhold consent to
the strategy and plan communicated by the DB Contractor or its insurer to TxDOT and the
Texas Office of the Attorney General. Nor shall TxDOT and the Texas Office of the Attorney
General unreasonably withhold consent to settlements and compromises proposed by DB
Contractor or its insurers which fall within the limits of insurance provided by such insurers.

7.8.3.2. For claims and suits which DB Contractor's insurer
reasonably estimates to be in excess of the available insurance provided by DB Contractor’s
insurers, and implicating the potential for damages which are the financial liability or
responsibility of TXxDOT or the State of Texas, DB Contractor shall ensure that the defense of
the claim is coordinated by the insurer with TXDOT and the Texas Office of the Attorney General
and shall ensure that the DB Contractor’s insurer does not agree to any settlement in excess of
DB Contractor’s insurer’s limits of liability without first obtaining the concurrence of the Texas
Office of the Attorney General.

7.8.4 If in any instance DB Contractor has not performed its obligations
respecting insurance set forth in this Capital Maintenance Agreement or is unable to enforce and
collect any such insurance for failure to assert claims in accordance with the terms of the
insurance policies or to prosecute claims diligently, then for purposes of determining DB
Contractor’s liability and the limits thereon or determining reductions in compensation due from
TxDOT to DB Contractor on account of available insurance, DB Contractor shall be treated as if
it has elected to self-insure up to the full amount of insurance coverage that would have been
available had DB Contractor performed such obligations and not committed such failure.
Nothing in the CMA Documents shall be construed to treat DB Contractor as electing to self-
insure where DB Contractor is unable to collect due to the bankruptcy or insolvency of any
insurer that at the time the insurance policy is written meets the rating qualifications set forth in
this Section 7.

7.8.5 If in any instance DB Contractor has not promptly performed its
obligation to report to applicable insurers and process any potential insurance claim tendered by
TxDOT or another Indemnified Party, then TXDOT or the other Indemnified Party may, but is not
obligated to: (a) notify DB Contractor in writing of TXDOT's intent to report the claim directly with
the insurer and thereafter process the claim; and (b) proceed with reporting and processing the
claim if TXDOT or the other Indemnified Party does not receive from DB Contractor, within ten
Days after so notifying DB Contractor, written proof that DB Contractor has reported the claim
directly to the insurer. TxDOT or the other Indemnified Party may dispense with such notice to
DB Contractor if TXDOT or the other Indemnified Party has a good faith belief that more rapid
reporting is needed to preserve the claim.

7.8.6 Unless otherwise directed by TxDOT in writing, DB Contractor shall be
responsible for reporting and processing all potential claims by TxDOT or DB Contractor against
the insurance required to be provided under Section 7.7. DB Contractor agrees to report to the
insurer(s) in a timely manner any and all matters which may give rise to an insurance claim and
to promptly and diligently pursue any and all insurance claims on behalf of TxDOT, whether for
defense or indemnity or both.

7.8.7 All insurance proceeds received by DB Contractor for any insured loss
under the builder's risk and/or property insurance policies required by this Capital Maintenance
Agreement shall be paid into a separate insurance proceeds account and shall be held in trust
for the purposes of, and to be applied in accordance with, this Capital Maintenance Agreement.
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7.9 Insurance and Commencement of Maintenance Services

DB Contractor shall not commence the Maintenance Services under this Capital
Maintenance Agreement until it has obtained the insurance required under Section 7.7, has
furnished original certificates of insurance evidencing the required coverage as required under
Section 7.7.4 and such insurance has been approved in writing by TxDOT, and DB Contractor
shall not allow any Subcontractor (nor shall such Subcontractor be entitled) to commence work
under its Subcontract until the insurance required of the Subcontractor pursuant to this Section
7 has been obtained and approved by DB Contractor. A delay in securing such certificates of
insurance or approvals shall not provide DB Contractor any relief or entittement to a Change
Order.

7.10 TxDOT's Right to Remedy Breach by DB Contractor Regarding Insurance

If DB Contractor or any Subcontractor fails to provide insurance or proof of insurance as
and when required herein, TXDOT shall have the rights set forth in Section 7.7.4.4. TxDOT's
Recoverable Costs, at TxDOT’s option, shall be deducted from amounts payable to DB
Contractor or reimbursed by DB Contractor upon demand from TxDOT. Nothing herein shall
preclude TxDOT from exercising its rights and remedies under Section 16 as a result of the
failure of DB Contractor or any Subcontractor to satisfy its insurance obligations herein.

7.11 Disclaimer Regarding Insurance

DB Contractor and each Subcontractor have the responsibility to make sure that their
insurance programs fit their particular needs, and it is their responsibility to arrange for and
secure any insurance coverage that they deem advisable, whether or not specified herein.
TxDOT makes no representation that the limits of liability specified for any insurance policy to
be carried pursuant to this Capital Maintenance Agreement or approved variances therefrom
are adequate to protect DB Contractor against liabilities and risks associated with its
undertakings under the CMA Documents.

7.12 Premiums
With respect to insurance policies required to be maintained during each Maintenance

Term under this Section 7 and Exhibit 10, DB Contractor shall be entitled to reimbursement for
the costs of insurance premiums, as follows:

7.12.1 Premiums may be included in invoices hereunder only after payment
thereof by DB Contractor. Said premiums shall be passed through without any profit or overhead
or compensation for any costs incurred by DB Contractor in obtaining insurance in excess of the
actual premiums paid therefor.

7.12.2 TxDOT shall be entitled to any return or retrospective premiums with
respect to said insurance. DB Contractor shall deliver any such funds to TxDOT within ten Days
following DB Contractor's receipt thereof.

7.12.3 DB Contractor shall use best efforts to obtain the insurance required
hereunder, and renewals thereof, at cost-effective rates. Promptly following a request by
TxDOT, or promptly following issuance of the notice to proceed for the applicable Maintenance
Term (if not earlier requested), DB Contractor shall obtain competitive quotes for said insurance
policies, shall notify TxDOT of the same, and shall obtain TxDOT’s approval of said insurance
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policies before binding coverage. DB Contractor shall accommodate any commercially
reasonable changes in providers, coverage or payment terms desired by TxDOT.

7.12.4 DB Contractor shall promptly notify TxDOT if it becomes apparent at
any time during the Maintenance Term that required insurance policies are no longer available or
if the premiums for renewals materially increase from the prior rates. In such event, DB
Contractor shall work with TxDOT to find commercially reasonable alternatives to the required
coverages that are acceptable to TxDOT.

7.13 Claims Against Third Parties

DB Contractor shall not have the authority or responsibility to assert and pursue any
claims against any third party for damage to the Project, other than claims for third party
damage that do not fall within the definition for Force Majeure Event. In the event DB
Contractor receives any funds from third parties for damages caused to the Project, such funds
shall be used first to repair the applicable damage to the Project and next for the purposes for
which the funds were awarded or received. In the event DB Contractor is responsible at its sole
cost and expense for the repair of damage to the Project caused by a third party and TxDOT
receives payment pursuant to a third-party claim regarding such damage, TxDOT shall
reimburse DB Contractor to the extent of the funds received on a monthly basis in accordance
with Section 10 and upon completion of the applicable Maintenance Services. Upon request by
TxDOT, DB Contractor shall provide reasonable assistance to, and shall reasonably cooperate
with, TXxDOT regarding claims against third parties for damage to the Project for which TxDOT is
responsible.

SECTION 8. COMPENSATION
8.1 Payment for Maintenance Services

8.1.1 During the term of this Capital Maintenance Agreement, in full
consideration for the performance by the DB Contractor of its duties and obligations under the
CMA Documents, TxDOT shall pay the amounts determined as set forth in Section 8.1.2, as
adjusted in accordance with Section 8.1.3 (“Maintenance Price”) subject only to Section 8.1.4
and to such additions to and deductions from the compensation as may be provided for pursuant
to Section 10. The Maintenance Price shall be paid in accordance with this Section 8.1. The
Maintenance Price (and the individual components thereof) shall be increased or decreased only
by a Change Order issued in accordance with Section 10, by an amendment to this Capital
Maintenance Agreement, or as provided in Section 8.1.4. No portion of the Maintenance Price
shall be payable on account of services provided: (a) prior to the Initial Maintenance Term
Commencement Date, except for those tasks expressly required by the CMA Documents to be
performed, and that are performed, by DB Contractor after issuance of Maintenance NTP1 and
prior to the Initial Maintenance Term Commencement Date, or (b) after the, expiration or earlier
termination the Maintenance Period.

8.1.2 Subject to Section 8.1.4, DB Contractor shall be paid for Maintenance
Services provided under this Capital Maintenance Agreement, a monthly payment equivalent to
one-twelfth (1/12) of the sum of (a) the annual payments for Routine Maintenance set forth in the
Routine Maintenance Payment Schedule in Exhibit 4, plus (b) the annual payments for Renewal
Work set forth in the Renewal Work Payment Schedule in Exhibit 4. Such amount shall be
payable in arrears pursuant to Draw Requests submitted on the first day of each month of such
Maintenance Term year.
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8.1.3 The annual Maintenance Price (MP) will be escalated or reduced in
accordance with this Section 8.1.3.

For the annual payments set forth in the Routine Maintenance Payment
Schedule and Renewal Work Payment Schedule shown in Exhibit 4, based on changes in CPI
as follows:

(&) The CPI for the month three months prior to the month in which this
Capital Maintenance Agreement is executed will establish the Base
Index (Blcp|); and

(b) The annual payments shall be escalated or reduced by multiplying the
annual amount payable for such year by the CPI for the month that is
three months prior to the month in which the applicable year
commences and dividing such amount by the Blcp,.

(c) The formula that reflects the foregoing related to Routine Maintenance
Payments is: Adjusted Routine Maintenance Payment = (annual
Routine Maintenance Payment) x (CPI/Blcp)).

(d) The formula that reflects the foregoing related to Renewal Work
Payments is: Adjusted Renewal Work Payments = (annual Renewal
Work Payments) x (CPI/Blcpy).

8.1.4 During the last six months of the Maintenance Period, monthly
payments of the Maintenance Price shall be calculated in accordance with this Section 8.1.4.
During months seven through eleven of the final twelve months of the Maintenance Period, DB
Contractor shall be paid for Maintenance Services provided under this Capital Maintenance
Agreement, a monthly payment equivalent to five percent (5%) of the sum of (a) the annual
payments set forth in the Other Maintenance Price Payment Schedule in Exhibit 4, escalated in
accordance with Section 8.1.3.1, plus (b) the annual payments set forth in the Renewal Work
Payment Schedule in Exhibit 4, escalated in accordance with Section 8.1.3.2. During the final
month of the Maintenance Period, DB Contractor shall be paid for Maintenance Services
provided under this Capital Maintenance Agreement an amount equivalent to twenty-five percent
(25%) of the sum of (a) the annual payments set forth in the Routine Maintenance Price Payment
Schedule in Exhibit 4, escalated in accordance with Section 8.1.3.1, plus (b) the annual
payments set forth in the Renewal Work Payment Schedule in Exhibit 4, escalated in accordance
with Section 8.1.3.2. Such amounts shall be payable in arrears pursuant to Draw Requests
submitted on the first day of each month.

8.1.5 If DB Contractor fails to fulfill any requirement or obtain any TXxDOT
approval or third party approval that the CMA Documents indicate is to be fulfilled or obtained
prior to the Initial Maintenance Term Commencement Date, TXDOT shall have the right, in its
discretion, to prohibit DB Contractor from commencing the Maintenance Services until the
requirement or approval is obtained. In such case, DB Contractor (a) shall have no right to
compensation allocable to the period of such delay in commencing Maintenance Services
beyond the Initial Maintenance Term Commencement Date, and (b) shall pay to TxDOT, within
ten Days after receipt of written demand, the excess, if any, of TXxDOT's Recoverable Costs of
carrying out or providing for the carrying out of Maintenance Services during such period over
the Maintenance Price TxDOT would have paid DB Contractor for such period had it commenced
Maintenance Services on the Initial Maintenance Term Commencement Date. The foregoing is
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in addition to any other remedy available to TXDOT under this Capital Maintenance Agreement
on account of such failure.

8.2 Invoicing and Payment

8.2.1 On or about the fifth Business Day of each month, DB Contractor shall
submit to TXDOT five copies of a Draw Request in the form of Exhibit 11 for Maintenance
Services performed for the preceding month and meeting all requirements specified herein.
Each Draw Request shall be executed by DB Contractor's Authorized Representative and
Maintenance Quality Manager. DB Contractor acknowledges that TxXDOT may obtain funding for
portions of the Maintenance Services from the federal government, local agencies and other third
parties, and DB Contractor agrees to segregate Draw Requests for all such Maintenance
Services in a format reasonably requested by TXDOT and with detail and information as
reasonably requested by TxDOT. Each Draw Request shall be organized to account for
applicable reimbursement requirements and to facilitate the reimbursement process. In addition,
the Draw Request for a monthly payment must be accompanied by an attached report containing
information that TXDOT can use to verify the Draw Request and monthly payment and all
components of the liquidated damages, Key Personnel Change Fees, and Noncompliance
Charges for the prior month. Such attached report shall include:

8.2.1.1. A description of any Noncompliance Events,
Noncompliance Points assessed during the prior month and any Noncompliance Charges owed
for assessed Noncompliance Points;

8.2.1.2. A description of any other liquidated damages (including
Lane Rental Charges for Lane Closures) assessed against DB Contractor during the prior
month in relation to the Maintenance Services, including the date and time of occurrence and a
description of the events and duration of the events for which the liquidated damages were
assessed;

8.2.1.3. Any adjustments to reflect previous over-payments and/or
under-payments;

8.2.1.4. A detailed calculation of any interest payable in respect of
any amounts owed; and

8.2.1.5. Any other amount due and payable from DB Contractor to
TxDOT or from TxDOT to DB Contractor under this Capital Maintenance Agreement, including
any retainage and any other deductions related to the Maintenance Services that TxDOT is
entitled to make and any carry-over deductions or other adjustments from prior months not yet
paid by DB Contractor.

8.2.2 Within ten Business Days after TxDOT's receipt of a complete Draw
Request, TxDOT will review the Draw Request and all attachments and certificates thereto, and
shall notify DB Contractor of the amount approved for payment and the reason for disapproval of
any remaining invoiced amounts or of any other information set forth in the Draw Request. DB
Contractor may include such disapproved amounts in the next month’s Draw Request after
correction of the deficiencies noted by TxDOT and satisfaction of the requirements of the CMA
Documents related thereto. Within fifteen Business Days after TxDOT's receipt of a complete
Draw Request meeting the requirements of this Capital Maintenance Agreement, TxDOT shall
pay DB Contractor the amount of the Draw Request approved for payment less any amounts that
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TxDOT is otherwise entitled to withhold or deduct. No payment by TxDOT shall, at any time,
preclude TxDOT from showing that such payment was incorrect, or from recovering any money
paid in excess of those amounts due hereunder.

8.2.3 The annual payments payable for any partial month or payable for any
partial year shall be prorated.

8.24 TxDOT shall not be required to make any monthly payment if DB
Contractor has failed to file the Noncompliance Events Report required to be filed under Exhibit
2, unless and until the required reports are filed.

8.2.5 TxDOT may deduct from each payment and the Final Payment the
following:

(@ Any TxDOT or third party Losses for which DB Contractor is responsible hereunder,
or any damages owing under Section 5.4.7 or 5.4.8, any Noncompliance Charges
and any Lane Rental Charges for Lane Closures that have accrued as of the date
of the application for payment;

(b) If a notice to stop payment, claim or Lien is filed with TxDOT, due to DB
Contractor’s failure to pay for labor or materials used in the Maintenance Services,
money due for such labor or materials will be withheld from payment to the DB
Contractor;

(c) Any sums, including TxDOT's Recoverable Costs, expended by TxDOT in
performing any of DB Contractor’s obligations under the CMA Documents that DB
Contractor has failed to perform;

(d) Any retainage under Section 8.4; and

(e) Any other sums which TxDOT is entitled to recover from DB Contractor under the
terms of this Capital Maintenance Agreement.

8.2.6 The failure by TXDOT to deduct any of these sums from a payment
shall not constitute a waiver of TXxDOT's right to such sums.

8.3 Payment to Subcontractors

8.3.1 No later than ten Days after receipt of payment from TxDOT, DB
Contractor shall promptly pay each Subcontractor, out of the amount paid to DB Contractor on
account of such Subcontractor’s portion of the Maintenance Services, the amount to which such
Subcontractor is entitled, less any retainage provided for in the Subcontract, and any other
offsets and deductions provided in the Subcontract or by Law. No later than ten Days after
satisfactory completion of all Maintenance Services to be performed by a Subcontractor,
including provision of appropriate releases, certificates and other evidence of the Subcontractor’s
compliance with its Subcontract and all applicable requirements of the CMA Documents, DB
Contractor shall pay to the Subcontractor moneys withheld in retention from the Subcontractor.
Such payment shall be made promptly following satisfaction of the foregoing requirements, even
if the Maintenance Services to be performed by DB Contractor or other Subcontractors is not
completed.

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 52 Capital Maintenance Agreement
September 28, 2016



8.3.2 For the purpose of Section 8.3, satisfactory completion shall have
been accomplished when:

(a) the Subcontractor has fulfilled the Subcontract requirements and the requirements
under the CMA Documents for the subcontracted Maintenance Services, including
the submission of all submittals required by the Subcontract and the CMA
Documents; and

(b) the Maintenance Services performed by the Subcontractor have been inspected
and approved in accordance with the CMA Documents and the final quantities of
the Subcontractor’'s work have been determined and agreed upon.

8.3.3 The foregoing payment requirements apply to all tiers of
Subcontractors and shall be incorporated into all Subcontracts.

8.34 The inspection and approval of a Subcontractor's work does not
eliminate or impair DB Contractor’s responsibility for the Maintenance Services. Any delay or
postponement of payments to Subcontractors from the above-referenced time frames may occur
only for good cause following written approval by TxDOT. TxDOT shall have no obligation to pay
or to see to the payment of money to a Subcontractor, except as may otherwise be required by
Law. Interest on late payments to Subcontractors shall be DB Contractor's responsibility, and
shall not be a part of the Maintenance Price.

8.4 Retainage for Non-Renewal of P&P Bonds

In the event the P&P Bonds expire without renewal or otherwise are no longer in effect
during the Maintenance Period, TXDOT shall withhold funds (the “Retainage”) from each
payment to be made to DB Contractor for the Maintenance Services until such time as (a)
replacement Maintenance Security is provided to TxDOT or (b) one year after the end of the
Maintenance Period, whichever is sooner. The Retainage shall be an amount equal to 10% of
the amount owing.

8.4.1 The Retainage, subject to reduction as specified below, shall be held
by TxDOT until 60 Days after the expiration of the Warranties under this Capital Maintenance
Agreement. At such time, and provided that DB Contractor is not in breach or default hereunder,
TxDOT shall release to DB Contractor all Retainage withheld in connection with Maintenance
Services other than amounts applied to the payment of Losses or which TxDOT deems
advisable, in its sole discretion, to retain to cover any existing or threatened claims, Liens and
stop notices relating to the Project, the cost of any uncompleted Maintenance Services and/or
the cost of repairing any Nonconforming Work. Final payment of such Retainage not applied to
Losses shall be made upon DB Contractor's showing, to TxDOT'’s satisfaction, that all such
matters have been resolved, including delivery to TxDOT of a certification representing and
warranting that there are no outstanding claims of Maintenance Services or any claims, Liens or
stop notices of any Subcontractor or laborer with respect to the Maintenance Services.

8.4.2 TxDOT agrees to release up to 50% of the Retainage withheld in
connection with payments for the Maintenance Services 60 Days after the end of the
Maintenance Period, subject to the following terms and conditions. The amount to be released
shall be reduced by any amounts which TxDOT deems advisable, in its sole discretion, to retain
to cover, any uncompleted Maintenance Services, including correction of Nonconforming Work,
any Warranty work for which notice has been provided to DB Contractor, any Losses which
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TxDOT anticipates may be payable and any existing or threatened claims, Liens or stop notices
relating to the Project. In addition, no portion of the Retainage shall be released unless and until
(a) DB Contractor shall have applied in writing for such release; and (b) such release shall have
been approved in writing by any Guarantor.

8.5 Disputes

Failure by TxDOT to pay any amount in dispute shall not alleviate, diminish or modify in
any respect DB Contractor's obligation to perform under the CMA Documents, and DB
Contractor shall not cease or slow down its performance under the CMA Documents on account
of any such amount or dispute. Any Claim or Dispute regarding such payment shall be resolved
pursuant to Section 16 of this Capital Maintenance Agreement. DB Contractor shall proceed as
directed by TxDOT pending resolution of the Claim or Dispute. Upon resolution of such Claim
or Dispute, each Party shall promptly pay to the other any amount owing.
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SECTION 9.  WARRANTIES FOR MAINTENANCE SERVICES
9.1 Warranties for Maintenance Services
DB Contractor warrants that:

(a) all Maintenance Services furnished pursuant to the CMA Documents shall conform
to Good Industry Practice;

(b) the Maintenance Services shall be free of Defects, including design Errors, except
to the extent such Defects are inherent in prescriptive specifications included in the
CMA Documents;

(c) materials and equipment installed or incorporated under the CMA Documents shall
be of good quality and new;

(d) all design and construction work performed under the CMA Documents shall be fit
for use for the intended function; and

(e) such Maintenance Services shall meet all of the requirements of the CMA
Documents.

The warranties set forth in clauses (a)-(e) above shall individually be referred to herein as a
“Warranty” and, collectively, as the “Warranties.”

9.2 Warranty Period

9.2.1 The Warranty Period for Maintenance Services shall commence at the
conclusion of the Maintenance Period and shall remain in effect until one year after conclusion of
the Maintenance Period, subject to extension under Section 9.2.2 (“Warranty Period”). If TxDOT
determines that such Maintenance Services have not met the standards set forth in Section 9.1
at any time during the Warranty Period, then DB Contractor shall correct such Maintenance
Services as specified in this Section 9, even if performance of such corrective Maintenance
Services extend beyond the applicable Warranty Period.

9.2.2 The Warranties shall apply to all Maintenance Services re-done,
repaired, corrected or replaced pursuant to the terms of the CMA Documents. The Warranty
Period for each repaired, corrected or replaced Maintained Element shall extend beyond the
original Warranty Period in order that each Maintained Element will have at least a one-year
warranty period (but not to exceed two years after the expiration or termination of this Capital
Maintenance Agreement).

9.3 Implementation of Warranty

9.3.1 Within seven Days of receipt by DB Contractor of notice from TxDOT
specifying: (a) a failure of the Maintenance Services to satisfy the Warranties, (b) the failure of
any Subcontractor warranty, guarantee or obligation which DB Contractor is responsible to
enforce, or (c) a misrepresentation by a Subcontractor regarding an obligation which DB
Contractor is responsible to enforce, DB Contractor and TxDOT shall mutually agree when and
how DB Contractor shall remedy such failure or misrepresentation; provided, however, that in
case of an Emergency requiring immediate curative action or a situation which poses a
significant safety risk, DB Contractor shall implement such action as it deems necessary and
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shall immediately notify TXDOT in writing of the Emergency and the urgency of the decision. DB
Contractor and TxDOT shall promptly meet in order to agree on a remedy. If DB Contractor
does not use its best efforts to effectuate such remedy within the agreed time, or if DB Contractor
and TxDOT fail to reach such an agreement within such seven-Day period (or immediately, in the
case of emergency conditions), TXDOT shall have the right, but not the obligation, to perform or
have performed by third parties the necessary remedy, and the costs thereof shall be borne by
DB Contractor. Reimbursement for TXDOT’s Recoverable Costs associated with such work shall
be payable to TXDOT within ten Days after DB Contractor's receipt of an invoice therefor.
Alternatively, TxDOT, in its sole discretion, may deduct the amount of such costs and expenses
from any sums owed by TxDOT to DB Contractor pursuant to this Capital Maintenance
Agreement. TxDOT may agree to accept Nonconforming Work in accordance with Section 5.9.2.

9.3.2 DB Contractor shall be responsible for obtaining any required
encroachment permits and required consents from any other Persons in connection with the
performance of Maintenance Services required under this Section 9. DB Contractor shall bear
all costs of such Maintenance Services, including additional testing and inspections.

9.4 Subcontractor and Extended Warranties

9.4.1 Without in any way derogating the Warranties and DB Contractor’s
own representations and warranties and other obligations with respect to the Maintenance
Services, DB Contractor shall obtain from all Subcontractors and cause to be extended to
TxDOT, for periods at least coterminous with the Warranties, appropriate representations,
warranties, guarantees and obligations with respect to design, materials, workmanship,
equipment, tools and supplies furnished by such Subcontractors to effectuate the provisions in
this Section 9.  All representations, warranties, guarantees and other obligations of
Subcontractors: (a) shall be written so as to survive all TXDOT inspections, tests and approvals;
and (b) shall run directly to and be enforceable by DB Contractor and TxDOT and their
respective successors and assigns. DB Contractor assigns to TxDOT all of DB Contractor’s
rights and interest in and to all extended warranties for periods exceeding the applicable
Warranty Period which are received by DB Contractor from any of its Subcontractors. To the
extent that any Subcontractor warranty or guaranty would be voided by reason of DB
Contractor's negligence or failure to comply with the CMA Documents in incorporating material or
equipment into the work, DB Contractor shall be responsible for correcting such Defect.

9.4.2 Upon receipt from TxDOT of notice of a failure of any Subcontractor
warranty, guaranty or obligation, or a misrepresentation by a Subcontractor, DB Contractor shall
enforce or perform any such Subcontractor warranty, guaranty or obligation, or remedy such
misrepresentation, in addition to DB Contractor’s other obligations hereunder. TxDOT'’s rights
under this Section 9.4 shall commence at the time such representation, warranty, guaranty, or
obligation is furnished and shall continue until the expiration of DB Contractor's relevant
Warranty Period (including extensions thereof under Section 9.2.2). Until such expiration, the
cost of any equipment, material, labor (including re-engineering) or shipping shall be for the
account of DB Contractor if such cost is covered by such a representation, warranty, guaranty, or
obligation and DB Contractor shall be required to replace or repair defective equipment, material
or workmanship furnished by Subcontractors.

9.4.3 The foregoing provisions concerning Subcontractor warranties are
intended to provide TxDOT with an additional Person and source in which to seek recourse if
Maintenance Services fail to meet the requirements of the CMA Documents. In no event shall
the foregoing provisions be interpreted to modify, limit, discharge, release, negate or waive the
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Warranties or DB Contractor’s obligations with respect to the Maintenance Services, and DB
Contractor shall not be entitled to use the existence of Subcontractor warranties as a defense to
DB Contractor’s obligations under this Capital Maintenance Agreement and the other CMA
Documents.

9.5 Effect of TXDOT and/or System Integrator Activities on Warranties

DB Contractor acknowledges and agrees that TxDOT, the Systems Integrator and/or
their respective agents or contractors may perform certain maintenance work during the period
in which the Warranties are in effect, and DB Contractor agrees that the Warranties shall apply
notwithstanding such work; provided that DB Contractor’s obligations under this Section 9 shall
only apply to the extent the repair, replacement or correction of Maintenance Services is
required as a result of the Maintenance Services failing to satisfy the Warranties set forth in
Section 9.1.

9.6 No Limitation on Liability

Subject to Sections 12.7 and 12.8, the foregoing Warranties and Subcontractor
warranties are in addition to all rights and remedies available under the CMA Documents or
applicable Law or in equity, and shall not limit DB Contractor’s liability or responsibility imposed
by the CMA Documents or applicable Law or in equity with respect to the Maintenance
Services, including liability for design Defects, latent construction Defects, strict liability, actions,
omissions, negligence, intentional misconduct, or breach of applicable Law or contract by any
DB Contractor-Related Entity; provided, however, that upon expiration of the Warranties, DB
Contractor shall have no further liability hereunder for patent construction Defects.

9.7 Damages for Breach of Warranty

9.7.1 DB Contractor shall pay or reimburse TxDOT for all its Losses caused
by (a) a failure of the Maintenance Services to satisfy the Warranties, (b) the failure of any
Subcontractor warranty, guarantee or obligation which DB Contractor is obligated to obtain from
the Subcontractor pursuant to Section 9.4.1, or (c) a misrepresentation by any Subcontractor
regarding any matter for which DB Contractor is obligated to obtain representations from the
Subcontractor pursuant to Section 9.4.1. Such Losses shall include any costs incurred by
TxDOT for independent quality assurance and/or quality control with respect to such
Maintenance Services within ten Days after DB Contractor’'s receipt of invoices therefor, and,
subject to the limitations in Sections 12.7 and 12.8, any lost revenue arising from or relating to
such Maintenance Services. Alternatively, TXDOT, in its sole discretion, may deduct the amount
of such Losses from any sums owed by TxDOT to DB Contractor pursuant to this Capital
Maintenance Agreement.

9.7.2 Subject to Section 12.7 and in addition to TxDOT’s other rights and
remedies hereunder, at law or in equity, DB Contractor shall be liable for actual damages
resulting from any breach of an express or implied warranty or any Defect in the Maintenance
Services, including the cost of performance of such obligations by others.
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SECTION 10. CHANGES IN THE MAINTENANCE SERVICES

This Section 10 sets forth the requirements for obtaining all Change Orders under this
Capital Maintenance Agreement. DB Contractor hereby acknowledges and agrees that the
Maintenance Price constitutes full compensation for performance of all of the Maintenance
Services and for the risks undertaken by DB Contractor under the CMA Documents, subject
only to those exceptions specified in this Section 10, and that TxDOT is subject to constraints
limiting its ability to increase the Maintenance Price. DB Contractor unconditionally and
irrevocably waives the right to any Claim for any monetary compensation in addition to the
Maintenance Price and other compensation specified in this Capital Maintenance Agreement,
except in accordance with this Section 10. To the extent that any other provision of this Capital
Maintenance Agreement expressly provides for a Change Order to be issued, such provision is
incorporated into and subject to this Section 10.

10.1 Circumstances Under Which Change Orders May Be Issued
10.1.1 Definition of and Requirements Relating to Change Orders
10.1.1.1. Definition of Change Order

The term “Change Order” shall mean a written amendment to the terms
and conditions of the CMA Documents issued in accordance with this Section 10. TxDOT may
issue unilateral Change Orders as specified in Section 10.2.2. Change Orders may be
requested by DB Contractor only pursuant to Section 10.3. A Change Order shall not be
effective for any purpose unless executed by TxDOT. Change Orders may be issued for the
following purposes (or combination thereof):

() to modify the scope of the Maintenance Services;
(b) to revise the Maintenance Price; and
(c) torevise other terms and conditions of the CMA Documents.

Upon TxDOT'’s approval of the matters set forth in the Change Order form
(whether it is initiated by TxDOT or requested by DB Contractor), TXDOT shall sign such
Change Order form indicating approval thereof. A Change Order may, at the sole discretion of
TxDOT, direct DB Contractor to proceed with the Maintenance Services with the amount of any
adjustment to the Maintenance Price to be determined in the future. All additions, deductions or
changes to the Maintenance Services as directed by Change Orders shall be executed under
the conditions of the original CMA Documents.

10.1.1.2. Issuance of Directive Letter

TxDOT may at any time issue a Directive Letter to DB Contractor in the
event of any desired change in the Maintenance Services, or in the event of any Claim or
Dispute regarding the scope of the Maintenance Services. The Directive Letter will state that it
is issued under this Section 10.1.1.2, will describe the Maintenance Services in question and
will state the basis for determining compensation, if any. DB Contractor shall proceed
immediately as directed in the Directive Letter, pending the execution of a formal Change Order
(or, if the Directive Letter states that the Maintenance Services are within DB Contractor’s
original scope of Maintenance Services, DB Contractor shall proceed with the Maintenance

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 58 Capital Maintenance Agreement
September 28, 2016



Services as directed but shall have the right pursuant to Section 10.3 to request that TxDOT
issue a Change Order with respect thereto).

10.1.1.2.1. Directive Letter as Condition Precedent to Claim
that TxDOT-Directed Change Has Occurred

(@) DB Contractor shall not be entitled to additional
compensation for any such work performed prior to receipt of a Directive Letter or Change
Order, except to the extent that Section 10.3.2.2 preserves DB Contractor’s right to
compensation for work performed following delivery of a Request for Partnering. DB Contractor
acknowledges that it will be at risk if it elects to proceed with any such work, since TxXDOT may
later decide not to provide direction with regard to such work. In addition to provision of a PCO
Notice and subsequent Change Order request pursuant to Section 10.3.2, receipt of a Directive
Letter from TxDOT shall be a condition precedent to DB Contractor’s right to make a Claim that
a TxDOT-Directed Change has occurred.

(b) The fact that a Directive Letter was issued by
TxDOT shall not be considered evidence that in fact a TXDOT-Directed Change occurred. The
determination whether a TxDOT-Directed Change in fact occurred shall be based on an
analysis of the original requirements of the CMA Documents and a determination whether the
Directive Letter in fact constituted a change in those requirements. The requirements of Section
10.1.1.2.1(a) shall not imply that a Directive Letter would be required in order for DB Contractor
to have the right to receive compensation for Maintenance Services within its original scope for
which additional compensation is specifically allowed under this Section 10.

10.1.2 Right of TxDOT to Issue Change Orders

TxDOT may, at any time, without notice to any Surety, authorize and/or require
changes in the Maintenance Services within the general scope of this Capital Maintenance
Agreement pursuant to a Change Order. For the purpose of this Section 10.1.2, any direction to
perform work shall be deemed to be within the general scope of this Capital Maintenance
Agreement if it is related to the Project; any direction to delete or modify Maintenance Services
shall be considered to be within the general scope unless as a result this Capital Maintenance
Agreement would no longer be considered a maintenance contract for the Project of the nature
initially contemplated by the Parties. DB Contractor shall have no obligation to perform any
work outside the general scope of this Capital Maintenance Agreement, except on terms
mutually acceptable to TxDOT and DB Contractor.

10.2 TxDOT-Initiated Change Orders

This Section 10.2 concerns: (a) Change Orders issued by TxDOT following a Request
for Change Proposal and (b) Change Orders unilaterally issued by TxDOT.

10.2.1 Request for Change Proposal

10.2.1.1. If TXDOT desires to issue a TxDOT-Directed Change or to
evaluate whether to initiate such a change, then TXxDOT may, at its discretion, issue a Request
for Change Proposal. A Directive Letter may also constitute a Request for Change Proposal.

10.2.1.2. Within ten Business Days after DB Contractor’s receipt of a
Request for Change Proposal, or such longer period as may be mutually agreed to by TxDOT
and DB Contractor, TXDOT and DB Contractor shall consult to define the proposed scope of the
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change. W.ithin five Business Days after the initial consultation, or such longer period as may
be mutually agreed to by TxDOT and DB Contractor, TXDOT and DB Contractor shall consult
concerning the estimated cost impacts.

10.2.1.3. Within ten Business Days after the second consultation
and provision of any data described in Section 10.2.1.2, TXDOT shall notify DB Contractor
whether TxDOT: (a) wishes to issue a Change Order, (b) wishes to request DB Contractor to
provide a Cost and Schedule Proposal, (c) wishes to request DB Contractor to prepare a
modified work plan for the change and a Cost and Schedule Proposal based on the modified
plan, or (d) no longer wishes to issue a Change Order.

10.2.1.4. If so requested, DB Contractor shall, within ten Business
Days after receipt of the notification described in Section 10.2.1.3, or such longer period as may
be mutually agreed to by TxDOT and DB Contractor, prepare and submit to TXxDOT for review
and approval by TxDOT a Cost and Schedule Proposal (in the format provided by TxDOT) for
the requested change, complying with all applicable requirements of Section 10.4, and
incorporating and fully reflecting all requests made by TxDOT. DB Contractor shall bear the
cost of developing the Cost and Schedule Proposal, including any modifications thereto
requested by TxDOT, except that costs of design and engineering work required for preparation
of plans or exhibits necessary to the Cost and Schedule Proposal, as pre-authorized by TxDOT,
may be included in the Change Order as reimbursable items. If the Change Order is approved,
such design and engineering costs will be included within the Change Order, otherwise, they
shall be separately reimbursed through a separate Change Order.

10.2.1.5. If DB Contractor and TXxDOT agree that a change in the
requirements relating to the Maintenance Services has occurred but disagree as to whether the
change justifies additional compensation or time or disagree as to the amount of any change to
be made to the Maintenance Price, TXDOT may, in its sole discretion, order DB Contractor to
proceed with the performance of the Maintenance Services in question notwithstanding such
disagreement and without waiver by either Party of its right to submit the Dispute for resolution
through the Dispute Resolution Procedures. Such order may, at TxDOT's option, be in the form
of: (a) a Time and Materials Change Order as provided in Section 10.7 or (b) a Directive Letter
under Section 10.1.1.2.

10.2.1.6. If it is not practicable, due to the nature and/or timing of the
event giving rise to a proposed Change Order, for DB Contractor to provide a complete Cost
and Schedule Proposal meeting all of the requirements of Section 10.4, DB Contractor shall
provide an incomplete proposal that includes all information capable of being ascertained. Said
incomplete proposal shall: (a) include a list of those Change Order requirements which are not
fulfilled together with an explanation reasonably satisfactory to TxDOT stating why such
requirements cannot be met, and (b) in all events include sufficient detail to ascertain the basis
for the proposed Change Order and for any price increase associated therewith, to the extent
such amount is then ascertainable. DB Contractor shall provide monthly updates to any
incomplete Cost and Schedule Proposals in the same manner as updates to incomplete
Requests for Change Order under Section 10.3.2.6.

10.2.2 Unilateral Change Orders

TxDOT may issue a unilateral Time and Materials Change Order at any time,
regardless of whether it has issued a Request for Change Proposal. DB Contractor shall be
entitled to compensation in accordance with Section 10.7 for additional Maintenance Services
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that are required to be performed as the result of any such unilateral Change Order. For
deductive unilateral Change Orders, the Change Order may contain a Maintenance Price
deduction deemed appropriate by TxDOT, and DB Contractor shall have the right to submit the
amount of such Maintenance Price deduction to dispute resolution in accordance with Section
16.

10.3 DB Contractor-Requested Change Orders
10.3.1 Eligible Changes

10.3.1.1. DB Contractor may request a Change Order to increase
the Maintenance Price only for increased costs of performance of the Maintenance Services as
follows:

() Additional costs directly attributable to additional Maintenance Services resulting
from TxDOT-Directed Changes for which TXxDOT has not submitted a Change
Order or a Request for Change Proposal;

(b) Additional costs relating to Hazardous Materials, Force Majeure Events and Non-
Discriminatory Changes, to the extent provided in Section 10.8; and

(c) Additional costs directly attributable to uncovering, removing and restoring the work,
to the extent provided in Section 5.7.3.

10.3.1.2. DB Contractor’s entitlement to a Change Order for eligible
changes is subject to the restrictions and limitations contained in this Section 10 and elsewhere
in the CMA Documents, and furthermore is subject to DB Contractor's compliance with all
notification and other requirements identified herein. DB Contractor shall initiate the Change
Order process by delivery of a PCO Notice as described in Section 10.3.2, followed by submittal
of a Request for Change Order and supporting documentation to TxDOT.

10.3.2 Procedures

The requirements set forth in this Section 10.3.2 constitute conditions precedent
to DB Contractor’s entitlement to request and receive a Change Order except those involving a
Request for Change Proposal. DB Contractor understands that it shall be forever barred from
recovering against TxDOT under this Section 10 if it fails to give notice of any act, or omission,
by TXxDOT or any of its representatives or the happening of any event, thing or occurrence
pursuant to a proper PCO Notice, or fails to comply with the remaining requirements of this
Section 10.3.

10.3.2.1. Delivery of Requests for Partnering and PCO Notices

DB Contractor acknowledges the importance of providing prompt notification to
TxDOT upon occurrence of any event or thing entitling DB Contractor to a Change Order under
Section 10.3.1. Among other things, such notification serves the purpose of allowing TxDOT to
take action to mitigate adverse impacts. Such notification must be delivered as promptly as
possible after the occurrence of such event or situation, through either: (a) a PCO Notice as
described in Section 10.3.2.3 or (b) if permitted by Section 10.3.2.2, a Request for Partnering
followed by a PCO Notice if appropriate.
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10.3.2.2. Requests for Partnering

The term “Request for Partnering” shall mean a notice delivered by DB
Contractor requesting that TXDOT enter into partnering discussions with DB Contractor with
regard to an event or situation that has occurred within the scope of Section 10.3.1.1. The
Request for Partnering shall reference this Section 10.3.2.2 and shall describe the event or
situation as well as action which DB Contractor would like to take with respect thereto. The
Parties shall promptly meet and confer for the purpose of determining what action should be
taken and also to determine whether the Parties are in agreement as to entitlement to a Change
Order. Either Party may at any time terminate partnering discussions by delivery of written
notice to the other, and partnering discussions shall automatically terminate 60 Days after
delivery of the Request for Partnering unless both Parties agree in writing to an extension.
Within five Business Days after termination of partnering discussions, if TXDOT has not issued
either a Directive Letter or Change Order, DB Contractor must submit a PCO Notice in order to
preserve its right to pursue a Change Order.

10.3.2.3. PCO Notices

The term “PCO Notice” shall mean a notice delivered by DB Contractor, meeting
the requirements set forth below, stating that an event or situation has occurred within the scope
of Section 10.3.1.1 and stating which subsection thereof is applicable. The first notice shall be
labeled “PCO Notice No. 1” and subsequent notices shall be numbered sequentially.

10.3.2.3.1. The PCO Notice shall: (a) state in detail the facts
underlying the anticipated Request for Change Order, the reasons why DB Contractor believes
additional compensation will or may be due and the date of occurrence, (b) state the name, title,
and activity of each DB Contractor representative and TxDOT representative knowledgeable of
the facts underlying the anticipated Request for Change Order, (c) identify any documents and
the substance of any oral communication involved in the facts underlying the anticipated
Request for Change Order, (d) state in detail the basis that the work is not required by this
Capital Maintenance Agreement, if applicable, (e) identify particular elements of performance for
which additional compensation may be sought under this Section 10.3.2, and (f) provide an
estimate of the time within which a response to the notice is required to minimize cost, delay or
disruption of performance.

10.3.2.3.2. If the Request for Change Order relates to a
decision which this Capital Maintenance Agreement leaves to the discretion of a Person or as to
which this Capital Maintenance Agreement provides that such Person’s decision is final, the
PCO Notice shall set out in detail all facts supporting DB Contractor’s objection to the decision,
including all facts supporting any contention that the decision was capricious or arbitrary or is
not supported by substantial evidence.

10.3.2.3.3. Any adjustments made to this Capital Maintenance
Agreement shall not include increased costs resulting from DB Contractor’'s failure to timely
provide requested additional information under this Section 10.3.2.3.

10.3.2.4. Waiver

10.3.2.4.1. Each PCO Notice shall be delivered as promptly as
possible after the occurrence of such event or situation. If any PCO Notice is delivered later
than ten Days after DB Contractor first discovered (or should have discovered in the exercise of
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reasonable prudence) the occurrence described therein, DB Contractor shall be deemed to
have waived the right to collect any costs incurred or accrued prior to the date of delivery of the
Request for Partnering (if applicable) or PCO Notice (if no Request for Partnering was submitted
or if the PCO Notice was not timely submitted following termination of partnering discussions).
Furthermore, if any PCO Notice concerns any condition or material described in Section
10.8.2.1.3, DB Contractor shall be deemed to have waived the right to collect any and all costs
incurred in connection therewith to the extent that TxDOT is not afforded the opportunity to
inspect such material or condition before it is disturbed.

10.3.2.4.2. In addition to the limitations set forth in Section
10.3.2.4.1, DB Contractor’s failure to provide a PCO Notice within 60 Days after DB Contractor
first discovered (or should have discovered in the exercise of reasonable prudence) the
occurrence of a given event or situation shall preclude DB Contractor from any relief. For
situations involving Requests for Partnering, the 60-day period shall be extended until two
Business Days following termination of the partnering period.

10.3.2.5. Delivery of Request for Change Order

DB Contractor shall deliver a Request for Change Order under this
Section 10.3.2.5 to TxDOT within 30 Days after delivery of the PCO Notice, or such longer
period of time as may be allowed in writing by TXDOT. TxDOT may require design and
construction costs to be covered by separate Requests for Change Order.

10.3.2.6. Incomplete Requests for Change Order

10.3.2.6.1. Each Request for Change Order provided under
Section 10.3.2.5 shall meet all requirements set forth in Section 10.4; provided that if any such
requirements cannot be met due to the nature and/or timing of the occurrence, DB Contractor
shall provide an incomplete Request for Change Order which fills in all information capable of
being ascertained. Said incomplete Request for Change Order shall: (a) include a list of those
Change Order requirements which are not fulfilled together with an explanation reasonably
satisfactory to TxDOT stating why such requirements cannot be met, and (b) in all events
include sufficient detail to ascertain the basis for the proposed Change Order and for any price
increase associated therewith, to the extent such amount is then ascertainable.

10.3.2.6.2. DB Contractor shall furnish, when requested by
TxDOT or its designee, such further information and details as may be required to determine the
facts or contentions involved. DB Contractor agrees that it shall give TxDOT or its designee
access to any and all of DB Contractor’'s books, records and other materials relating to the
Maintenance Services, and shall cause its Subcontractors to do the same, so that TxDOT or its
designee can investigate the basis for such proposed Change Order. DB Contractor shall
provide TxDOT with a monthly update to all outstanding Requests for Change Order describing
the status of all previously unfulfilled requirements and stating any changes in projections
previously delivered to TxDOT and expenditures to date. TXDOT may reject the Request for
Change Order at any point in the process. TxDOT’s failure to respond to a complete Request
for Change Order within 15 Business Days of delivery of the request shall not be deemed an
acceptance of such request, and the DB Contractor shall have the burden of following up with
TxDOT on the status of any such Request for Change Order.
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10.3.2.7. Importance of Timely Notice

DB CONTRACTOR ACKNOWLEDGES AND AGREES THAT, DUE TO
LIMITATIONS ON FUNDING FOR THE PROJECT AND HARM TO TXDOT THAT WILL
RESULT FROM DELAY, TIMELY DELIVERY OF PCO NOTICES AND REQUESTS FOR
CHANGE ORDERS AND UPDATES THERETO ARE OF VITAL IMPORTANCE TO TXDOT.
TXDOT IS RELYING ON DB CONTRACTOR TO EVALUATE PROMPTLY UPON THE
OCCURRENCE OF ANY EVENT OR SITUATION WHETHER THE EVENT OR SITUATION
WILL AFFECT THE MAINTENANCE PRICE AND, IF SO, WHETHER DB CONTRACTOR
BELIEVES A MAINTENANCE PRICE INCREASE IS REQUIRED HEREUNDER.
ACCORDINGLY, DB CONTRACTOR HEREBY EXPRESSLY WAIVES ALL RIGHTS TO
ASSERT ANY AND ALL CLAIMS BASED ON ANY CHANGE IN THE MAINTENANCE
SERVICES OR THEIR COST, DELAY, DISRUPTION, SUSPENSION OR ACCELERATION
(INCLUDING ANY CONSTRUCTIVE CHANGE, DELAY, DISRUPTION, SUSPENSION OR
ACCELERATION) FOR WHICH DB CONTRACTOR FAILED TO PROVIDE PROPER AND
TIMELY NOTICE, OR FAILED TO PROVIDE A TIMELY PCO NOTICE, TIMELY REQUEST
FOR CHANGE ORDER OR TIMELY UPDATES THERETO.

10.3.2.8. Review of Subcontractor Request for Price Increase

Prior to submission by DB Contractor of any Request for Change Order
that is based in whole or in part on a request by a Subcontractor to DB Contractor for a price
increase under its Subcontract, DB Contractor shall have reviewed all invoices by the
Subcontractor which constitute the basis for the Request for Change Order and determined in
good faith that each such request is justified hereunder and that DB Contractor is acting
reasonably in requesting an increase in the Maintenance Price in the amounts specified in the
Request for Change Order. Each Request for Change Order involving Subcontractor-performed
Maintenance Services, and each update to an incomplete Change Order request involving such
Maintenance Services shall include a summary of DB Contractor’s analysis of all Subcontractor
invoice components and shall include a certification signed by the Maintenance Manager
stating that DB Contractor has investigated the basis for the Subcontractor's request and has
determined that all such request is justified as to entittement and amount of money requested,
has reviewed and verified the adequacy of all back-up documentation to be placed in escrow
pursuant to Section 17.2, and has no reason to believe and does not believe that the factual
basis for the Subcontractor's request is falsely represented. Any Request for Change Order
involving Subcontractor-performed Maintenance Services which is not accompanied by such
analysis and certification shall be considered incomplete.

10.3.3 Performance of Disputed Maintenance Services

If TXDOT refuses to issue a Change Order based on DB Contractor’'s request,
DB Contractor shall nevertheless perform all work as specified by Directive Letter, and shall
have the right to submit the issue to dispute resolution pursuant to Section 16. DB Contractor
shall maintain and deliver to TxDOT, upon request, contemporaneous records, meeting the
requirements of Section 10.9, for all work performed that DB Contractor believes constitutes
extra work (including non-construction work), until all Claims and Disputes regarding entitlement
or cost of such work are resolved.

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 64 Capital Maintenance Agreement
September 28, 2016



10.4 Contents of Change Orders
10.4.1 Form of Change Order

Each Cost and Schedule Proposal and Request for Change Order shall (i) be
prepared in a form acceptable to TxDOT, (ii) meet all applicable requirements of this Section 10;
and (iii) be substantially in the form of Exhibit 12.

10.4.2 Scope of Work, Cost Estimate, and Other Supporting
Documentation

DB Contractor shall prepare a scope of work and cost estimate, and such other
information as required by this Section 10.4.2 for each Cost and Schedule Proposal and
Request for Change Order.

10.4.2.1. Scope of Work

The scope of work shall describe in detail satisfactory to TxDOT all
activities associated with the proposed Change Order, including a description of additions,
deletions and modifications to the existing requirements of the CMA Documents.

10.4.2.2. Cost Estimate

The cost estimate shall set out the estimated costs for the proposed
Change Order in such a way that a fair evaluation can be made. It shall include a breakdown
for labor, materials, equipment and markups for overhead and profit, unless TxDOT agrees
otherwise. If the work is to be performed by Subcontractors and if the work is sufficiently
defined to obtain Subcontractor quotes, DB Contractor shall obtain quotes (with breakdowns
showing cost of labor, materials, equipment and markups for overhead and profit) on the
Subcontractor’'s stationery and shall include such quotes as back-up for DB Contractor's
estimate. No markup shall be allowed in excess of the amounts allowed under Section 10.6.
DB Contractor shall identify all conditions with respect to prices or other aspects of the cost
estimate, such as pricing contingent on firm orders being made by a certain date or the
occurrence or non-occurrence of an event.

10.4.2.3. Other Supporting Documentation

DB Contractor shall provide such other supporting documentation
as may be required by TxDOT.

10.4.3 Justification

All Requests for Change Orders shall include an attachment containing a
detailed narrative justification therefor, describing the circumstances underlying the proposed
change, identifying the specific provision(s) of Section 10 which permit a Change Order to be
issued, and describing the data and documents (including all data and reports required under
Section 10.9) which establish the necessity and amount of such proposed change.

10.4.4 DB Contractor Representation

Each proposed Change Order shall be accompanied by a certification under
penalty of perjury, in a form acceptable to TXDOT, executed by DB Contractor and stating that:
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(a) the amount of compensation requested is justified as to entittement and amount, (b) the
amount of compensation requested includes all known and anticipated impacts or amounts that
may be incurred as a result of the event or matter giving rise to such proposed change, and (c)
the cost and pricing data forming the basis for the proposed Change Order is complete,
accurate and current. Each proposed Change Order involving Maintenance Services by a
Subcontractor for which pricing data is required to be provided under Section 17.2 shall include
a statement that the Subcontractor pricing data has been provided and shall include a copy of
the certification required to be provided by the Subcontractor under Section 17.2.

10.4.5 Effect of Change Order Under Design-Build Agreement

DB Contractor acknowledges that it has reviewed the Design-Build Agreement
and provisions affecting Change Orders requested by DB Contractor under this Capital
Maintenance Agreement. DB Contractor expressly agrees to comply with and be bound by
Section 13.4.5 of the Design-Build Agreement.

10.4.6 Changes in Scope of Project or Maintenance Services

If an event or situation occurs which may entitle DB Contractor to a Change
Order increasing the Maintenance Price, TXDOT will evaluate the situation and shall have the
right, in its sole discretion, to make changes to the definition of the Project or the scope of
Maintenance Services so as to bring it within TXDOT’s funding and time restraints.

10.4.7 Certificate of Interested Parties (Form 1295)

DB Contractor must file a Form 1295, Certificate of Interested Parties (“Form
1295") with the Texas Ethics Commission as required by Section 2252.908 of the Texas
Government Code and Chapter 46 of Title 1 of the Texas Administrative Code (collectively, the
“Form 1295 Laws”) in connection with each amendment to this Capital Maintenance
Agreement, including any Change Order or Deviation. DB Contractor must indicate the CSJ for
this Agreement and the applicable Change Order, Deviation or amendment number in the fields
provided on Form 1295.

As a condition to TxDOT's execution of any amendment to this Capital
Maintenance Agreement, including a Change Order or Deviation, DB Contractor must submit to
TxDOT an executed and notarized Form 1295 complying with the requirements of the Form
1295 Laws at the same time it submits the executed amendment, including any Change Order
or Deviation, for TXxDOT's execution. TxDOT will not execute any Change Order or other
amendment to this Capital Maintenance Agreement until it has received the Form 1295
completed in accordance with this Section 10.4.6 and the Form 1295 Laws; provided, that DB
Contractor’s filing of a Form 1295 does not obligate TxDOT to execute a Change Order or any
other amendment to this Capital Maintenance Agreement. TxDOT will acknowledge receipt of
each Form 1295 submitted by DB Contractor in relation to each amendment to this Capital
Maintenance Agreement executed by TxDOT; however, TXDOT's receipt of a Form 1295 shall
not be construed as TxDOT's review, approval, consent or certification as to the contents of
such Form 1295, for which DB Contractor is solely responsible.

Additional information regarding Form 1295 may be found at the Texas Ethics
Commission website at https://www.ethics.state.tx.us/tec/1295-Info.htm.
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10.5 Certain Limitations
10.5.1 Limitation on Maintenance Price Increases

Any increase in the Maintenance Price allowed hereunder shall exclude: (a)
costs incurred by DB Contractor arising out of or relating to the acts, omissions, negligence,
intentional misconduct, or breach of applicable Law, contract, or Governmental Approval by any
DB Contactor-Related Entity; (b) costs to the extent that they are unnecessary or could
reasonably be avoided by DB Contractor, including by re-sequencing, reallocating or
redeploying its forces to other portions of the Maintenance Services or to other activities
unrelated to the Maintenance Services; and (c) costs for remediation of any Nonconforming
Work. Costs incurred for the purpose of mitigating further costs as described in clause (b)
above, and not otherwise disallowed hereunder, would be reimbursable.

10.5.2 Maintenance Services Performed Without Direction

To the extent that DB Contractor undertakes any efforts outside of the scope of
the Maintenance Services, unless DB Contractor has received a Directive Letter or Change
Order signed by TxDOT to undertake such efforts, DB Contractor shall be deemed to have
undertaken the extra work voluntarily and shall not be entitled to a Change Order in connection
therewith. In addition, TXDOT may require DB Contractor to remove or otherwise undo any
such work, at DB Contractor’s sole cost.

10.6 Change Order Pricing for Negotiated Lump Sum Price or Unit Price Change
Orders

The price of a Change Order under this Section 10.6 shall be a negotiated lump sum
price or unit prices as provided below. Lump sum price or unit prices shall be based on the
original allocations of the Maintenance Price to comparable activities, whenever possible. If
reference to price allocations is not possible and if requested by TxDOT, negotiation for lump
sum or unit price Change Orders shall be on an Open Book Basis and may be based on the
pricing contained in the EPDs as well as Subcontractors’ bid prices.

10.6.1 Detailed Cost Proposal

DB Contractor may be required to submit a detailed cost proposal identifying all
categories of costs in accordance with the requirements of Section 10.7: (a) showing all
impacts on the CMA Documents from Maintenance Services additions, deletions and
modifications shown in the proposed Change Order being priced; and (b) setting out the
proposed costs in such a way that a fair evaluation can be made. When the Change Order
adds Maintenance Services to DB Contractor's scope, the increase in the Maintenance Price
shall be negotiated based on estimates or actual costs of labor, material and equipment. When
the Change Order deletes Maintenance Services from DB Contractor’s scope, the amount of the
reduction in the Maintenance Price shall be based upon an estimate including a bill of material,
a breakdown of labor and equipment costs. Markup for profit and overhead consistent with
Section 10.7 (with the exception of the reduced markups specified for Reimbursable Hazardous
Materials Costs) shall apply to Maintenance Services added and deleted by Change Orders.
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10.6.2 Identification of Conditions

DB Contractor shall identify all conditions with respect to prices or other aspects
of the cost proposal, such as pricing contingent on firm orders being made by a certain date or
the occurrence or nonoccurrence of an event.

10.6.3 Contents

A negotiated Change Order shall specify costs, scheduling requirements, and all
costs of any nature arising out of the Maintenance Services covered by the Change Order.
Notwithstanding the foregoing, the Parties may mutually agree to use a multiple-step process
involving issuance of a Change Order which includes an estimated construction cost and which
provides for a modified Change Order to be issued after a certain design level has been
reached, thus allowing a refinement and further definition of the estimated construction cost.

10.6.4 Added Maintenance Services

When the Change Order adds Maintenance Services to DB Contractor’s scope,
the increase in the Maintenance Price shall be negotiated based on estimated costs of labor,
material and equipment, or shall be based on actual costs in accordance with Section 10.7. For
negotiated Change Orders, markups for profit and overhead shall be consistent with Section
10.7.7. Risk associated with the Maintenance Services described in the Change Order shall be
addressed through the assumptions contained therein regarding the scope of such Maintenance
Services.

10.6.5 Deleted Maintenance Services

When the Change Order deletes Maintenance Services from DB Contractor’s
scope, the amount of the reduction in the Maintenance Price shall be based upon DB
Contractor’s estimated price for such work included in the Proposal, including a bill of material
and a breakdown of labor and equipment costs, plus variable overhead and profit associated
with the deleted Maintenance Services. Estimated costs that the DB Contractor applied to
develop the original Maintenance Price, as well as markup for profit and variable overhead at
the rates the DB Contractor applied to develop the Maintenance Price, as reflected in the EPDs,
shall apply for determining the amount of the Maintenance Price reduction for Change Orders
that delete Maintenance Services. The amount of risk associated with such Maintenance
Services as of the Effective Date by DB Contractor shall be an additional factor in determining
the amount of the Maintenance Price reduction. When a deduction is involved, documented
cancellation and restocking charges may be included in costs and subtracted from the
Maintenance Price reduction. Reimbursement will be made for actual work done and all costs
incurred, including mobilization of materials, prior to the date of the Directive Letter or other
notification by TxDOT eliminating the work.

10.6.6 Change Order Both Adding and Deleting Maintenance Services

When the Change Order includes both added and deleted Maintenance
Services, DB Contractor shall prepare a statement of the cost of labor, material and equipment
for both added and deleted Maintenance Services. If the cost of labor, material and equipment
for the Maintenance Services added and deleted results in a:

(&) Net increase in cost, the change shall be treated as Maintenance Services added
and the provisions of Section 10.6.4 shall be used to determine markups for

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 68 Capital Maintenance Agreement
September 28, 2016



overhead and profit. Markups for overhead and profit will be allowed only for the
net increase in cost in order to establish the amount to be added to the
Maintenance Price.

(b) Net decrease in cost, the change shall be treated as Maintenance Services deleted
and the provisions of Section 10.6.5 shall be used on the net decrease in cost in
order to establish the amount deduct from the Maintenance Price.

(c) Net change of zero, there will be no change in the Maintenance Price.
10.6.7 Unit Priced Change Orders

Unit prices shall be deemed to include all costs for labor, material, overhead and
profit, and shall not be subject to change regardless of any change in the estimated quantities.
Unit-priced Change Orders shall initially include an estimated increase in the Maintenance Price
based on estimated quantities. Upon final determination of the quantities, TXDOT will issue a
modified Change Order setting forth the final adjustment to the Maintenance Price.

10.6.8 All-Inclusive Change Orders

All proposed Change Orders submitted by DB Contractor shall be all-inclusive,
comprehensive and complete and shall not include any conditions with respect to pricing or
schedule.

10.6.9 Insurance

Any increase to the Maintenance Price under any Change Order shall not
include: (i) the amount of any insurance available to DB Contractor, (ii) any deductible or self-
insured retention associated with such insurance, and (iii) the amount of any insurance
coverage that is deemed to be self-insured by DB Contractor under Section 7.8.4. All of the
foregoing shall be solely the responsibility of DB Contractor.

10.7 Time and Materials Change Orders

TxDOT may at its discretion issue a Time and Materials Change Order whenever
TxDOT determines that a Time and Materials Change Order is advisable. The Time and
Materials Change Order shall instruct DB Contractor to perform the identified additional (or
modified) Maintenance Services, indicating expressly the intention to treat the items as changes
in the Maintenance Services, and setting forth the kind, character, and limits of the Maintenance
Services as far as they can be ascertained, the terms under which changes to the Maintenance
Price will be determined and the estimated total change in the Maintenance Price anticipated
thereunder. Upon final determination of the allowable costs, TxDOT shall issue a modified
Change Order setting forth the final adjustment to the Maintenance Price.

10.7.1 Labor Costs

The cost of labor for workers used in the actual and direct performance of the
Change Order work, whether provided by DB Contractor or a Subcontractor, will equal the sum
of the following:

(a) For construction-related labor, (1) the actual cost for direct labor; plus (2) the actual
cost of workers’ compensation and liability insurance required under this Capital
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Maintenance Agreement, health, welfare and pension benefits and Social Security
deductions or 55% of the actual direct labor cost, whichever is less; plus (3) 25% of
the total of the amounts set forth in clauses (1) and (2) for profit and overhead.

(b) For non-construction-related labor (professional services), (1) the actual wages (i.e.,
the base wage paid to the employee exclusive of any fringe benefits); plus (2) a
labor surcharge in the amount of 145%, which shall constitute full compensation for
all profit, overhead and all State and federal payroll, unemployment and other taxes,
insurance, fringe benefits and all other payments made to, or on behalf of, the
workers, in excess of actual wages.

10.7.2 Material Costs

Material costs for Change Order work shall be the actual cost of all materials to
be used in the performance of construction work including normal wastage allowance as per
industry standards, less salvage value, plus 15% for profit and overhead. The material prices
shall be supported by valid quotes and invoices from Suppliers. The cost shall include
applicable sales taxes, freight and delivery charges and any allowable discounts.

10.7.3 Equipment

10.7.3.1. Costs for DB Contractor-owned machinery, trucks, power
tools or other similar equipment that are required for Change Order work will be allowed based
on the following methodology:

(2) The direct cost of fuel, lubricants, repairs, parts, and depreciation will be considered
without any additional compensation percentage for overhead and profit being
added; and

(b) The equipment rental rates shall be those tabulated in the most recent version of
the Rental Rate Blue Book. The rental rates to be used shall be (i) the published
monthly rate divided by 176 to yield an hourly rate, which hourly rate shall be further
adjusted by multiplying it by the Rental Rate Blue Book adjustment rate for the year
the equipment was manufactured and by the regional factor contained in the Rental
Rate Blue Book, plus (ii) the estimated hourly operating cost rate shown in Rental
Rate Blue Book.

DB Contractor shall be considered to own such items if an ownership
interest therein is held by: (i) DB Contractor, (ii) any equity participant in DB Contractor, (iii) any
Subcontractor performing construction work, or (iv) any Affiliate of DB Contractor, any equity
participant in DB Contractor or any such Subcontractor. If the publication of the Rental Rate
Blue Book should be discontinued for any reason, TXDOT may select a different publication
from which to make the described calculations.

10.7.3.2. Costs for machinery, trucks, power tools or other similar
equipment that are required for Change Order work rented from any commercial enterprises
routinely offering equipment and tools for rent or lease to the public will be allowed in an amount
equal to the direct rental rate for the equipment plus a 5% markup for overhead and profit.

10.7.3.3. The time to be paid for use of equipment on the Site shall
be the time the equipment is in operation on the Change Order work being performed. The time
shall include the reasonable time required to move the equipment to the location of the Change
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Order work and return it to the original location or to another location requiring no more time
than that required to return it to its original location. Moving time will not be paid for if the
equipment is also used at the Site other than for Change Order work. Loading and transporting
costs will be allowed, in lieu of moving time, when the equipment is moved by means other than
its own power. Payment for loading and transporting will be made only if the equipment is used
for Change Order work and cannot be used to perform other Maintenance Services. Time will
be computed in half and full hours. In computing the time for use of equipment, less than 30
minutes shall be considered one-half hour.

10.7.4 Subcontracted Maintenance Services

To the extent that any Change Order is intended to compensate DB Contractor
for the cost of work performed by Subcontractors, the Change Order shall provide for
compensation equal to: (a) the actual cost to DB Contractor of such work (which shall be
charged by the Subcontractor on a time and materials basis in accordance with this Section
10.7, unless otherwise approved in writing by TxDOT), plus (b) 5% of such cost. The 5%
markup for subcontracted work shall not apply to: (i) Subcontracts with Affiliates; or (ii)
Subcontracts with Suppliers.

10.7.5 Other Direct Costs

For any justified direct cost incurred for Change Order work not covered by the
categories of costs contained in Sections 10.7.1 through 10.7.4, DB Contractor shall accept as
full payment therefor an amount equal to the actual cost to DB Contractor for such direct cost
item without additional mark-up. Back-up documentation supporting each cost item for this
category shall be provided by DB Contractor and approved by TxDOT in writing prior to any
payment authorization being granted.

10.7.6 Overhead Items

The mark-ups specified herein constitute full and complete compensation for all
overhead, tools or equipment having an individual replacement value of $1,000 (as escalated
commencing on the Substantial Completion Deadline and annually thereafter throughout the
Maintenance Period by the percentage based on CPI set forth in Section 8.1.3.1, provided that
the comparison CPI shall be that published for the month three months prior to the month in
which the Substantial Completion Deadline occurs and three months before each anniversary of
such month thereafter) or less, consumables (items which are consumed in the performance of
the Maintenance Services which are not a part of the finished product) and other indirect costs
of the added or changed Maintenance Services, as well as for profit thereon, including any and
all costs and expenses incurred due to any delay in connection with the added or changed
Maintenance Services. DB Contractor’'s mark-up percentages shall be considered to include:

() Supervisory expenses of all types, including salary and expenses of executive
officers, supervising officers or supervising employees, excluding only direct
supervision of force account work;

(b) Clerical or stenographic employees;

(c) Any and all field, jobsite and general home office overhead and operating expenses

whatsoever;
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(d) Subsistence and travel expenses for all personnel, other incidental job burdens, and
bonuses not otherwise covered;

(e) Quality assurance and quality control; and
(H Bond and insurance premiums.

With respect to non-construction related labor costs, overhead is covered by the
labor surcharge, and includes accessories such as computer assisted drafting and design
(CADD) systems, software and computers, facsimile machines, scanners, plotters, etc.

10.7.7 Change Order Data

10.7.7.1. DB Contractor shall contemporaneously collect, record in
writing, segregate and preserve: (a) all data necessary to determine the costs described in this
Section 10.7 with respect to all Maintenance Services which are the subject of a Time and
Materials Change Order or a requested Change Order (excluding negotiated Change Orders
previously executed and delivered), specifically including costs associated with design work,
and (b) all data necessary to show the actual impact (if any) on the applicable deadlines with
respect to all Maintenance Services which are the subject of a Change Order or a proposed
Change Order. Such data shall be provided to TxDOT and any authorized representative of
TxDOT reviewing any Claim or Dispute regarding compensation for such Maintenance Services.
DB Contractor hereby waives the right to obtain compensation for any Maintenance Services for
which cost data is required to be provided hereunder, if DB Contractor fails to maintain and
timely provide to TxDOT cost data meeting the requirements of this Capital Maintenance
Agreement.

10.7.7.2. In addition to obligations under Section 17.3, DB
Contractor shall maintain its records in such a manner as to provide a clear distinction between:
(a) the direct cost of Maintenance Services for which it is entitled (or for which it believes it is
entitled) to an increase in the Maintenance Price and (b) the costs of other operations. DB
Contractor shall furnish daily, on forms approved by TxDOT, reports of all costs described in the
foregoing clause (a). The reports shall itemize all costs for labor, materials, and equipment
rental and give total of costs through the date of the report. For workers, the reports shall
include hours worked, rates of pay, names and classifications. For equipment, the reports shall
include size, type, identification number, rental rate and actual working hours of operation. All
such records and reports shall be made immediately available to TxDOT upon its request. The
cost of furnishing such reports are deemed to be included in DB Contractor’s overhead and fee
percentages.

10.7.7.3. All reports shall be signed by DB Contractor. TxDOT will
compare its records with DB Contractor’s reports, make the necessary adjustments and compile
the costs of Maintenance Services completed under a Time and Materials Change Order.
When such reports are agreed upon and signed by both Parties, they will become the basis of
payment.

10.8 Change Orders for Force Majeure Events; Hazardous Materials and Non-
Discriminatory Changes
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10.8.1 Force Majeure Events

Subject to the limitations contained in, and upon DB Contractor’s fulfillment of all
applicable requirements of, this Section 10, TxDOT shall issue Change Orders to compensate
DB Contractor for additional costs directly attributable to Force Majeure Events. DB
Contractor’s rights to recover additional costs directly attributable to Force Majeure Events shall
not include delay and disruption damages.

10.8.2 Hazardous Materials Management

10.8.2.1. Subject to the limitations contained in, and upon DB
Contractor’s fulfillment of all applicable requirements of, this Section 10, TxDOT shall issue
Change Orders to compensate DB Contractor for additional costs directly attributable to
Hazardous Materials Management, except Hazardous Materials Management costs arising out
of or relating to DB Contractor Releases of Hazardous Materials.

10.8.2.2. Limits on Compensation

10.8.2.2.1. If compensation is payable to DB Contractor with
respect to Hazardous Materials Management, the amount of the Change Order shall either be a
negotiated amount acceptable to the Parties, or 100% of the Reimbursable Hazardous Materials
Costs for the work in question, subject to the limitations set forth in this Section 10.8.2. DB
Contractor shall not be entitled to a Change Order for additional compensation with respect to
the Hazardous Materials Management responsibilities set forth in Sections 3.8.1.1 and 3.8.1.2.

10.8.2.2.2. Entitlement to compensation shall be limited to
work performed pursuant to DB Contractor’'s Hazardous Materials Management Plan, prepared
and approved by TxDOT in accordance with Section 4.4.1 of Exhibit 2 to this Capital
Maintenance Agreement, and any Site Investigation Report or workplan for such Hazardous
Materials as approved by TxDOT, in writing. No compensation shall be allowed with respect to:
(a) immaterial quantities of Hazardous Materials, (b) any use of Hazardous Materials that could
have been avoided by reasonable design modifications, maintenance procedures or
construction techniques, (c) any costs that could have been avoided or (d) delay and disruption
damages.

10.8.2.2.3. DB Contractor shall be deemed to have waived the
right to collect any and all costs incurred in connection with any Hazardous Materials
Management and any right to obtain a time extension if TXDOT is not provided written notice of
the discovery of Hazardous Materials and afforded the opportunity to inspect sites containing
Hazardous Materials before any action is taken which would inhibit TXDOT's ability to ascertain,
based on a site inspection, the nature and extent of the materials. In the event of an
Emergency involving Hazardous Materials, DB Contractor may take such limited actions as are
required by Law without advance notice to TxDOT, but shall provide such notice immediately
thereafter (which in no event shall be more than 2 hours after the incident by phone and 24
hours after the incident by written notice).

10.8.2.2.4. In cases involving reimbursement for Hazardous
Materials Management under this Section 10.8.2, allowable costs shall be limited to the
incremental costs actually incurred in performing Hazardous Materials Management after
completion of the testing process to determine whether Hazardous Materials are present
(deducting any avoided costs such as the cost of disposal that would have been incurred had
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Hazardous Materials not been present). Investigating and characterizing are included in the
Maintenance Price and DB Contractor shall not be entitled to additional compensation therefor.
DB Contractor shall take all reasonable steps to minimize acts or omissions that cause DB
Contractor to incur any such incremental costs.

10.8.2.2.5. Compensation shall be allowed only to the extent
that DB Contractor demonstrates to TxDOT's satisfaction that: (a) the Hazardous Materials
Management could not have been avoided by reasonable design modifications, maintenance
procedures or construction techniques and (b) DB Contractor’s plan for the Hazardous Materials
Management represents the approach which is most beneficial to the Project and the public.

10.8.2.2.6. DB Contractor shall provide TxDOT with such
information, analyses and certificates as may be requested by TxDOT in order to enable a
determination regarding eligibility for payment.

10.8.2.3. Insurance Proceeds

If the cost of any Hazardous Materials Management is covered by the
insurance described in Section 7, DB Contractor shall be entitled to reimbursement of its costs
from proceeds of insurance and self-insurance, up to the limits of the applicable policy, less any
deductibles which shall be DB Contractor’s responsibility. To the extent that such proceeds are
available, DB Contractor shall not be entitled to payment hereunder on any other basis for such
Hazardous Materials Management.

10.8.3 Non-Discriminatory Changes

10.8.3.1. In no event shall DB Contractor be entitled to
compensation for increases in costs of Maintenance Services due to a Non-Discriminatory
Change, except as set forth in this Section 10.8.3. Any Change Order for a Non-Discriminatory
Change shall be limited to additional costs of required major new improvements or Renewal
Work. Such additional costs shall be determined using the principles set forth in Section 10.6
(Change Order Pricing). DB Contractor shall be entitled to additional costs for Non-
Discriminatory Changes only if TxDOT directs DB Contractor to implement the Non-
Discriminatory Changes (or DB Contractor is otherwise obligated by Law to implement such
Non-Discriminatory Changes) prior to the date when DB Contractor performs or is scheduled to
perform the Renewal Work (if any) on the affected Maintained Element.

10.8.3.2. DB Contractor shall only be entitled to compensation for
increases in costs of Maintenance Services due to a Non-Discriminatory Change in accordance
with Section 10.8.3.1 in excess of an annual aggregate deductible of $150,000 (“Annual Non-
Discriminatory Change Deductible”). The Annual Non-Discriminatory Change Deductible reflects
the Parties’ agreement that: (a) DB Contractor will bear the financial risks for additional
Maintenance Services costs incurred in a Fiscal Year due to Non- Discriminatory Changes up to
the Annual Non-Discriminatory Change Deductible, and (b) TxDOT will compensate DB
Contractor for additional Maintenance Services costs incurred in a Fiscal Year due to
compensable Non-Discriminatory Changes in excess of the Annual Non-Discriminatory Change
Deductible; provided that no such compensation shall be made for any Non-Discriminatory
Change that is required solely to conform to Good Industry Practice.

10.8.3.3. The amount of the Annual Non-Discriminatory Change
Deductible shall be adjusted annually at the beginning of each Fiscal Year after the Effective
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Date by a percentage equal to the percentage adjustment in the CPI between the CPIl most
recently published for the second immediately preceding Fiscal Year and the CPI most recently
published for the immediately preceding Fiscal Year.

10.8.3.4. The DB Contractor shall include with the monthly Draw
Request, a running total of the cost of all changes that would be subject to the Non-
Discriminatory Change Deductible provisions in the Capital Maintenance Agreement.

10.9 Change Order Records

DB Contractor shall maintain its records in such a manner as to provide a clear
distinction between the direct costs of Maintenance Services for which it is entitled (or for which
it believes it is entitled) to an increase in the Maintenance Price and the costs of other
operations. DB Contractor shall contemporaneously collect, record in writing, segregate and
preserve all data necessary to determine the costs of all Maintenance Services which are the
subject of a Change Order or a requested Change Order, specifically including costs associated
with design work. Such data shall be provided to any dispute resolvers, TXDOT and its
Authorized Representatives as directed by TXxDOT, on forms approved by TXxDOT. The cost of
furnishing such reports is included in DB Contractor's predetermined overhead and profit
markups.

10.9.1 Daily Work Reports and Data Collection

DB Contractor shall furnish TXxDOT completed daily work reports for each day's
Maintenance Services that is to be paid for on a time and material basis. The daily time and
material work reports shall be detailed as follows:

(&) Name, classification, date, daily hours, total hours, rate, and extension for each
worker (including both construction and non-construction personnel) for whom
reimbursement is requested.

(b) Designation, dates, daily hours, total hours, rental rate, and extension for each unit
of machinery and equipment.

(c) Quantities of materials, prices, and extensions.
(d) Transportation of materials.

The reports shall also state the total costs to date for the Time and Materials
Change Order work.

10.9.2 Supplier’s Invoices

Materials charges shall be substantiated by valid copies of Supplier's invoices.
Such invoices shall be submitted with the daily time and material work reports, or if not
available, with subsequent daily time and material work reports. Should said Supplier's invoices
not be submitted within 60 Days after the date of delivery of the materials, TXDOT shall have the
right to establish the cost of such materials at the lowest current wholesale prices at which such
materials are available, in the quantities concerned, delivered to the location of Maintenance
Services, less any discounts available, rather than at the invoiced amount.
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10.9.3 Execution of Reports

All daily time and material work reports shall be signed by the Maintenance
Manager.

10.9.4 Adjustment

TxDOT will compare its records with the completed daily time and material work
reports furnished by DB Contractor and make any necessary adjustments. When these daily
time and material work reports are agreed upon and signed by both Parties, said reports shall
become the basis of payment for the Maintenance Services performed, but shall not preclude
subsequent adjustment based on a later audit. DB Contractor's cost records pertaining to
Maintenance Services paid for on a time and material basis shall be open, during all regular
business hours, to inspection or audit by representatives of TXDOT during the life of this Capital
Maintenance Agreement and for a period of not less than five years after the termination of the
Capital Maintenance Agreement, and DB Contractor shall retain such records for that period.
Where payment for materials or labor is based on the cost thereof to any Person other than DB
Contractor, DB Contractor shall make every reasonable effort to insure that the cost records of
each such other Person will be open to inspection and audit by representatives of TXDOT on the
same terms and conditions as the cost records of DB Contractor. Payment for such costs may
be deleted if the records of such third parties are not made available to TxDOT's
representatives. If an audit is to be commenced more than 60 Days after the termination of
contract, DB Contractor will be given a reasonable notice of the time when such audit is to
begin.

10.10 Matters Not Eligible for Maintenance Price Increase

10.10.1 DB Contractor acknowledges and agrees that no increase in the
Maintenance Price is available except in circumstances expressly provided for herein, that such
Maintenance Price increase shall be available only as provided in this Section 10 and that DB
Contractor shall bear full responsibility for the consequences of all other events and
circumstances. Matters which are DB Contractor’s exclusive responsibility include the following:

() Delay from the System Integrator’s or other parties’ maintenance activities;

(b) Maintenance, replacement or repair of any component (whether or not it is a
Maintained Element), necessitated by any act, omission, negligence, intentional
misconduct, or breach of applicable Law, contract, or Governmental Approval by
any DB Contractor-Related Entity;

(c) Changes to the nature or frequency of Maintenance Services required to be
performed (compared to the nature and frequency anticipated by the DB Contractor
in its Proposal) arising out of design or construction of the Project, the volume or
characteristics of traffic using the Project or the materials and supplies used with the
construction;

(d) Acts, omissions, negligence, intentional misconduct or breach of contract, Law, or
any Governmental Approval by any DB Contractor-Related Entity;

(e) Costs to the extent they could be avoided through mitigation by the DB Contractor
or by re-sequencing, re-allocating or redeploying workforces;

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 76 Capital Maintenance Agreement
September 28, 2016



(H Materials replacement, re-seeding and re-vegetation for erosion;
(g) Design or construction Errors;

(h) Any costs covered by insurance available to DB Contractor, any deductible or self-
insured retention associated with such insurance, and any costs that would have
been covered by any insurance deemed to be self-insured by DB Contractor under
Section 7.8.4;

(i) Action or inaction of adjoining property owners or TxDOT's other contractors
(unless arising from causes which otherwise give rise to a right to a Change Order);

() Groundwater levels or subsurface moisture content;

(k) Correction of Nonconforming Work and review and acceptance thereof by TxDOT
(including rejected design submittals);

() Any suspensions, terminations, interruptions, denials, non-renewals of, or delays in
issuance of a Governmental Approval that is required to be obtained by DB
Contractor, any failure to obtain such Governmental Approval, and compliance with
the terms and conditions of all Governmental Approvals;

(m) Any situations (other than Force Majeure Events) which, while not within one of the
categories delineated above, were or should have been anticipated because such
situations are referred to elsewhere in this Capital Maintenance Agreement or arise
out of the nature of the Maintenance Services; and

(n) All other events beyond the control of TXDOT for which TxDOT has not expressly
agreed to assume liability hereunder.

10.10.2 DB Contractor hereby assumes responsibility for all such matters, and
acknowledges and agrees that assumption by DB Contractor of responsibility for such risks, and
the consequences and costs and delays resulting therefrom, is reasonable under the
circumstances of this Capital Maintenance Agreement and that contingencies included in the
Maintenance Price in DB Contractor’s sole judgment, constitute sufficient consideration for its
acceptance and assumption of said risks and responsibilities.

10.10.3 DB CONTRACTOR HEREBY EXPRESSLY AGREES THAT IT
SHALL BE ENTITLED TO NO COMPENSATION, DAMAGES OR TIME EXTENSION
WHATSOEVER IN CONNECTION WITH THE MAINTENANCE SERVICES EXCEPT TO THE
EXTENT THAT THE CMA DOCUMENTS EXPRESSLY SPECIFY THAT DB CONTRACTOR IS
ENTITLED TO A CHANGE ORDER OR OTHER COMPENSATION, DAMAGES OR TIME
EXTENSION.

10.11 Disputes

If TXDOT and DB Contractor agree that a request to increase the Maintenance Price by
DB Contractor has merit, but are unable to agree as to the amount of such Maintenance Price
increase, TXDOT agrees to mark up the Request for Change Order or Cost and Schedule
Proposal, as applicable, provided by DB Contractor to reduce the amount of the Maintenance
Price increase as deemed appropriate by TxDOT. In such event, TxDOT will execute and
deliver the marked-up Change Order to DB Contractor within a reasonable period after receipt

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 7 Capital Maintenance Agreement
September 28, 2016



of a request by DB Contractor to do so, and thereafter will make payment based on such
marked-up Change Order. The failure of TXDOT and DB Contractor to agree to any Change
Order under this Section 10 (including agreement as to the amount of compensation allowed
under a Time and Materials Change Order and the disputed amount of the increase in the
Maintenance Price in connection with a Change Order as described above) shall be a Dispute
to be resolved pursuant to Section 16. Except as otherwise specified in the Change Order,
execution of a Change Order by both Parties shall be deemed accord and satisfaction of all
Claims by DB Contractor of any nature arising from or relating to the Maintenance Services
covered by the Change Order. DB Contractor’'s Claim and any award by the Dispute resolver
shall be limited to the incremental costs incurred by DB Contractor with respect to the Dispute
(crediting TxDOT for any corresponding reduction in DB Contractor’s other costs) and shall in
no event exceed the amounts allowed by Section 10.7 with respect thereto.

10.12 Changes Not Requiring Change Order

Changes in the Maintenance Services or requirements in the CMA Documents that have
no net cost effect on the Maintenance Price may be approved in writing by TxDOT as a
Deviation, and in such event shall not require a Change Order. Any other change in the
requirements of the CMA Documents shall require either a Directive Letter or a Change Order.
For purposes of this Section 10.12, the provisions regarding “Deviations” set forth at Section
2.1.2.4 of the Design-Build Agreement are incorporated herein by reference, mutatis mutandis.

10.13 No Release or Waiver

10.13.1 No Change Order granted hereunder shall release DB Contractor's
Surety or Sureties from any of each of its respective obligations. Maintenance Services shall
continue and be carried out in accordance with all the provisions of the CMA Documents and this
Capital Maintenance Agreement shall be and shall remain in full force and effect, unless formally
suspended or terminated by TxDOT in accordance with the terms hereof. Extending time or
permitting DB Contractor to finish the Maintenance Services or any part thereof after the
applicable deadline, or the making of payments to DB Contractor after such date, shall not
constitute a waiver on the part of TxDOT of any rights under this Capital Maintenance
Agreement.

10.13.2 The performance and acceptance of any part of the Maintenance
Services or materials specified by this Capital Maintenance Agreement after the date fixed for
such performance, shall not be deemed to be a waiver by TxDOT of its right to terminate this
Capital Maintenance Agreement for abandonment or failure to complete within the time specified
or to impose and deduct damages as may be provided.

10.13.3 No course of conduct or dealings between the Parties nor express or
implied acceptance of alterations or additions to the Maintenance Services, and no claim that
TxDOT has been unjustly enriched shall be the basis for any claim, request for additional
compensation or time extension. Further, DB Contractor shall undertake, at its risk, work
included in any request, order or other authorization issued by a Person in excess of that
Person's authority as provided herein, or included in any oral request. DB Contractor shall be
deemed to have performed such work as a volunteer and at its sole risk and cost. In addition,
TxDOT may require DB Contractor to remove or otherwise undo any such work, at DB
Contractor’s sole risk and cost.
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SECTION 11. REPRESENTATIONS, WARRANTIES AND ACKNOWLEDGMENTS
11.1 Acknowledgments by DB Contractor
DB Contractor acknowledges and agrees that:

11.1.1 To the extent of the Maintenance Services, DB Contractor has full
responsibility for the maintenance, repair and upkeep of the Maintained Elements.

11.1.2 DB Contractor assumes, with respect to the Maintained Elements that
are within the scope of the Maintenance Services as described in Exhibit 2, the risk of the design
and construction of the Project; design defects, omissions, errors or inaccuracies; construction
defects and flaws; the materials and supplies used in connection with the construction of the
Project; the Work under the Design-Build Agreement; and the actions, omissions, negligence,
intentional misconduct, or breach of applicable Law or contract by any member of the DB
Contractor-Related Entities and acknowledges and agrees that it has incorporated into the
Maintenance Price all costs associated with such risks.

11.1.3 DB Contractor shall not be entitled to: (a) assert or use the design and
construction of the Project; design defects, omissions, errors or inaccuracies; construction
defects and flaws; the materials and supplies used in connection with the construction of the
Project; the Maintenance Services; and/or the actions, omissions, negligence, intentional
misconduct, or breach of applicable Law or contract by any member of the DB Contractor-
Related Entities as defenses to the full and complete performance of the Maintenance Services
and any other obligation under the CMA Documents; and (b) any Change Order resulting from,
related to or arising out of the design and construction of the Project; design defects, omissions,
errors or inaccuracies; construction defects and flaws; the materials and supplies used in
connection with the construction of the Project; the performance of the Maintenance Services;
and/or the actions, omissions, negligence, intentional misconduct, or breach of applicable Law or
contract by any member of the DB Contractor-Related Entities.

11.1.4 Except to the limited extent provided by Section 1.2.4, DB Contractor
shall not be entitled to rely on any documents or information provided by TxDOT relating to the
design or construction of the Project, including the Reference Information Documents.

11.15 TxDOT shall not be responsible or liable in any respect for any Losses
suffered by any of the DB Contractor-Related Entities by reason of the design and construction
of the Project; design defects, omissions, errors or inaccuracies; construction defects or flaws;
the materials and supplies used in connection with the construction of the Project; the
Maintenance Services; or the actions, omissions, negligence, intentional misconduct, or breach
of applicable Law or contract by any member of the DB Contractor-Related Entities.

11.2 Disclaimers by TXDOT

11.2.1 TxDOT does not make any representation regarding or warrant the
design and construction of the Project; the existence or non-existence of any design defects,
omissions, errors, or inaccuracies; the existence of any construction defects or flaws; the traffic
volume projections or revenue projections; the materials and supplies used in connection with
the construction of the Project; the Maintenance Services; the compliance by any member of the
DB Contractor-Related Entities with the terms of the Design-Build Agreement; or, the utility,
suitability, or fitness of the Project for its intended use.
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11.2.2 EXCEPT AS OTHERWISE EXPRESSLY PROVIDED HEREIN,
TXDOT EXPRESSLY DISCLAIMS ANY REPRESENTATIONS OR WARRANTIES OF ANY
KIND OR NATURE, EXPRESS OR IMPLIED, AS TO THE CONDITION OR QUALITY OF THE
PROJECT, THE PROJECT ROW OR THE PROSPECTS (FINANCIAL AND OTHERWISE),
RISKS AND OTHER INCIDENTS OF THE PROJECT ROW, THE WORK, THE MAINTENANCE
SERVICES AND THE PROJECT AND TXDOT SPECIFICALLY DISCLAIMS ANY
REPRESENTATION OR WARRANTY OF MERCHANTABILITY, USAGE, SUITABILITY OR
FITNESS FOR ANY PARTICULAR PURPOSE WITH RESPECT TO THE PROJECT, THE
PROJECT ROW, THE WORK AND THE MAINTENANCE SERVICES, OR ANY PART
THEREOF, OR COMPLIANCE WITH APPLICABLE LAWS OR GOVERNMENTAL
APPROVALS. WITHOUT LIMITING THE GENERALITY OF THE FOREGOING, EXCEPT AS
OTHERWISE EXPRESSLY PROVIDED HEREIN, TXDOT EXPRESSLY DISCLAIMS ANY
REPRESENTATION OR WARRANTY OF ANY KIND REGARDING THE CONDITION OF THE
PROJECT, THE WORK, THE PROJECT ROW, OR THE SUITABILITY THEREOF IN
CONNECTION WITH THE MAINTENANCE SERVICES AND NO SCHEDULE OR EXHIBIT TO
THE CMA DOCUMENTS, NOR ANY OTHER MATERIAL OR INFORMATION PROVIDED BY
OR COMMUNICATIONS MADE BY TXDOT, SHALL CAUSE OR CREATE ANY WARRANTY,
EXPRESS OR IMPLIED, AS TO THE CONDITION OR QUALITY OF THE PROJECT, THE
WORK OR THE PROJECT ROW.

11.3 TxDOT Representations and Warranties
TxDOT represents and warrants to DB Contractor as follows:

11.3.1 TxDOT has full power, right and authority to execute, deliver and
perform its obligations under, in accordance with and subject to the terms and conditions of the
CMA Documents to which it is a Party.

11.3.2 Each Person executing the CMA Documents on behalf of TxDOT to
which TxDOT is a Party has been or at the time of execution will be duly authorized to execute
each such document on behalf of TxDOT.

11.3.3 There is no action, suit, proceeding, investigation or litigation pending
and served on TxDOT which challenges TxDOT's authority to execute, deliver or perform, or the
validity or enforceability of, the CMA Documents to which TxDOT is a Party, or which challenges
the authority of the officials executing the CMA Documents.

11.4 DB Contractor Representations and Warranties
DB Contractor represents, warrants and covenants to TxDOT as follows:

11.4.1 DB Contractor and its Subcontractors have maintained, and
throughout the Maintenance Period shall maintain, all required authority, license status,
professional ability, skills and capacity to perform DB Contractor’'s obligations hereunder and
shall perform them in accordance with the requirements contained in the CMA Documents.

11.4.2 DB Contractor has evaluated the feasibility of performing the
Maintenance Services within the deadlines specified herein and for the Maintenance Price and
has reasonable grounds for believing and does believe that such performance is feasible and
practicable.
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11.4.3 DB Contractor has, prior to executing this Capital Maintenance
Agreement, in accordance with Good Industry Practice, reviewed and taken appropriate steps to
verify the information included in the Reference Information Documents, inspected and, to the
extent access was made available by TxDOT or was otherwise available to it, examined the Site
and surrounding locations, performed appropriate field studies, and undertaken other activities
sufficient to familiarize itself with existing Utilities, surface conditions and subsurface conditions
affecting the Project to the extent DB Contractor deems necessary or advisable for performing its
obligations under the CMA Documents, and as a result of such review, inspection, examination
and other activities DB Contractor is familiar with and accepts the physical requirements of the
Maintenance Services. DB Contractor acknowledges and agrees that it has been afforded the
opportunity to review information and documents and, to the extent access was made available
by TxDOT or was otherwise available to it, to conduct inspections and tests of the Site and
surrounding locations as described above. Before commencing any work on a particular portion
or aspect of the Project, DB Contractor shall verify all governing dimensions of the Site and shall
examine all adjoining work (including Adjacent Work) that may have an impact on such work.
DB Contractor shall ensure that any design documents and construction documents furnished as
part of the Maintenance Services accurately depict all governing and adjoining dimensions.

11.4.4 DB Contractor acknowledges and agrees that it has familiarized itself
with the requirements of any and all applicable Laws and the conditions of any required
Governmental Approvals prior to entering into this Capital Maintenance Agreement. DB
Contractor shall comply with the foregoing at its sole cost and expense and without any increase
in the Maintenance Price on account of such compliance, regardless of whether such compliance
would require additional time for performance or additional labor, equipment and/or materials not
expressly provided for in the CMA Documents. DB Contractor has no reason to believe that any
Governmental Approval required to be obtained by DB Contractor will not be granted in due
course and, thereafter, remain in effect in order to enable the Maintenance Services to proceed
in accordance with the CMA Documents. If any Governmental Approvals required to be obtained
by DB Contractor must formally be issued in the name of TxDOT, DB Contractor shall undertake
all efforts to obtain such approvals subject to TxDOT’'s reasonable cooperation with DB
Contractor, including execution and delivery of appropriate applications and other documentation
prepared by DB Contractor in form approved by TxDOT. DB Contractor shall assist TxDOT in
obtaining any Government Approvals which TXDOT may be obligated to obtain, including
providing information requested by TxDOT, preparing necessary supporting materials and
participating in meetings regarding such approvals.

11.45 All Maintenance Services furnished by DB Contractor shall be
performed by or under the supervision of Persons who hold all necessary and valid licenses to
perform the Maintenance Services in the State, by personnel who are careful, skilled,
experienced and competent in their respective trades or professions, who are professionally
gualified to perform the Maintenance Services in accordance with the CMA Documents and who
shall assume professional responsibility for the accuracy and completeness of all design and
construction documents prepared or checked by them.

11.4.6 At all times, including during the course of, and notwithstanding the
existence of, any Dispute, DB Contractor shall perform as directed by TxDOT, in a diligent
manner and without delay, shall abide by TxDOT’s decision or order, and shall comply with all
applicable provisions of the CMA Documents.

11.4.7 DB Contractor is a | | duly organized and validly existing under
the Laws of Texas with all requisite power and all required licenses to carry on its present and
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proposed obligations under the CMA Documents. DB Contractor is | ]. Each member of DB
Contractor is duly qualified to do business, and is in good standing, in the State, and will remain
in good standing throughout the Maintenance Period and for as long thereafter as any
obligations remain outstanding under the CMA Documents.

11.4.8 The execution, delivery and performance of this Capital Maintenance
Agreement have been duly authorized by all necessary corporate action of DB Contractor, and
this Capital Maintenance Agreement has been duly executed and delivered by DB Contractor.

11.4.9 All required approvals have been obtained with respect to the
execution, delivery and performance of this Capital Maintenance Agreement, and performance of
this Capital Maintenance Agreement will not result in a breach of or a default under DB
Contractor’s organizational documents or any indenture or loan or credit agreement or other
material agreement or instrument to which DB Contractor is a party or by which its properties and
assets may be bound or affected. All required approvals have been obtained with respect to the
execution, delivery and performance of the Guaranty, and performance of the Guaranty will not
result in a breach of or a default under Guarantor’s organizational documents or any indenture or
loan or credit agreement or other material agreement or instrument to which Guarantor is a party
or by which its properties and assets may be bound or affected.

11.4.10 This Capital Maintenance Agreement constitutes the legal, valid and
binding obligation of DB Contractor, enforceable against DB Contractor and, if applicable, each
member of DB Contractor, in accordance with its terms. Each Guaranty has been duly
authorized by all necessary corporate action, has been duly executed and delivered by
Guarantor, and constitutes the legal, valid and binding obligation of the Guarantor, enforceable in
accordance with its terms.

11.4.11 There is no action, suit, proceeding, investigation or litigation pending
and served on DB Contractor which challenges DB Contractor’s authority to execute, deliver or
perform, or the validity or enforceability of, the CMA Documents or which challenges the
authority of any DB Contractor official executing the CMA Documents.

11.4.12 To the extent the Lead Maintenance Firm is not the DB Contractor,
DB Contractor represents and warrants, as of the effective date of the Subcontract with the Lead
Maintenance Firm, as follows:

(a) The Lead Maintenance Firm is duly organized, validly existing and
in good standing under the laws of the state of its organization and is duly qualified to do
business, and is in good standing, in the State;

(b) The ownership interests of the Lead Maintenance Firm that is a
single purpose entity formed for the Project (including options, warrants and other rights to
acquire ownership interests) is owned by the Persons whom DB Contractor has set forth in a
written certification delivered to TXDOT prior to the Effective Date;

(c) The Lead Maintenance Firm has the power and authority to do all
acts and things and execute and deliver all other documents as are required to be done,
observed or performed by it in connection with its engagement by DB Contractor;

(d) The Lead Maintenance Firm has (i) obtained and will maintain all
necessary or required registrations, permits, licenses and approvals required under applicable
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Law and (ii) expertise, qualifications, experience, competence, skills and know-how to perform
the Maintenance Service in accordance with the CMA Documents;

(e) The Lead Maintenance Firm will comply with all health, safety and
environmental Laws in the performance of any work activities for, or on behalf of, DB Contractor
for the benefit of TXDOT; and

() The Lead Maintenance Firm is not in breach of any applicable
Law that would have a material adverse effect on any aspect of the Maintenance Services.
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SECTION 12.

DEFAULT AND REMEDIES, DAMAGES, NONCOMPLIANCE CHARGES,
LANE RENTAL CHARGES AND LIMITATION OF LIABILITY

12.1 DB Contractor Maintenance Defaults

DB Contractor shall be in default under this Capital Maintenance Agreement upon the
occurrence of any one or more of the following events or conditions (each a “DB Contractor
Maintenance Default”):

(@)
(b)

(©)

(d)

(€)

(f)

(9)

(h)

(i)

A DB Contractor Event of Default under the Design-Build Agreement.

DB Contractor fails to timely observe or perform or cause to be observed or
performed any covenant, agreement, obligation, term or condition required to be
observed or performed by DB Contractor under the CMA Documents, including
failure to perform the Maintenance Services in accordance with the CMA
Documents.

DB Contractor fails to resume performance of Maintenance Services which have
been suspended or stopped, within the time specified in the originating notification
after receipt of notice from TxDOT to do so or (if applicable) after cessation of the
event preventing performance.

DB Contractor suspends, ceases, stops or abandons performance of the
Maintenance Services or fails to continuously and diligently prosecute the
Maintenance Services (exclusive of work stoppage: (i) due to termination by
TxDOT, or (ii) due to and during the continuance of a Force Majeure Event or
suspension by TxDOT).

DB Contractor fails to provide and maintain the insurance, bonds, letters of credit
and guarantees required hereunder.

DB Contractor attempts or purports to assign or transfer the CMA Documents or
any right or interest herein, except as expressly permitted under this Capital
Maintenance Agreement.

DB Contractor fails, absent a valid dispute, to make payment when due for labor,
equipment or materials in accordance with its agreements with Subcontractors or
Suppliers and in accordance with applicable Laws, or shall have failed to comply
with any Law or failed reasonably to comply with the instructions of TxDOT
consistent with the CMA Documents, or fails to make payment to TxDOT when due
of any amounts owing to TxDOT under this Capital Maintenance Agreement.

DB Contractor breaches any other agreement, representation, covenant or warranty
contained in the CMA Documents.

DB Contractor fails to discharge or obtain a stay within ten Days of any final
judgment(s) or order for the payment of money against it in excess of $100,000 in
the aggregate arising out of the prosecution of the Maintenance Services (provided
that, for purposes hereof, posting of a bond in the amount of 125% of such
judgment or order shall be deemed an effective stay).
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() Any Guarantor revokes or attempts to revoke its obligations under its guarantee or
otherwise takes the position that such instrument is no longer in full force and effect.

(k) Any final judgment is issued holding DB Contractor or any Guarantor liable for an
amount in excess of $100,000 based on a finding of intentional or reckless
misconduct or violation of a state or federal false claims act.

() Any representation or warranty made by DB Contractor or any Guarantor in the
CMA Documents or any certificate, invoice, schedule, instrument or other document
delivered by DB Contractor pursuant to the CMA Documents was false or materially
misleading when made.

(m) DB Contractor commences a voluntary case seeking liquidation, reorganization, or
other relief with respect to itself or its debts under any bankruptcy, insolvency, or
other similar Law now or hereafter in effect; seeks the appointment of a trustee,
receiver, liquidator, custodian or other similar official to protect a substantial part of
DB Contractor's assets; becomes insolvent, or generally does not pay its debts as
they become due; admits in writing its inability to pay its debts; makes an
assignment for the benefit of creditors; or takes any action to authorize any of the
foregoing; or any of the foregoing acts or events shall occur with respect to any of
DB Contractor’s partners, members or joint venturers, or any Surety or Guarantor.

(n) An involuntary case is commenced against DB Contractor seeking liquidation,
reorganization, dissolution, winding up, a composition or arrangement with
creditors, a readjustment of debts or other relief with respect to DB Contractor or
DB Contractor's debts under any bankruptcy, insolvency or other similar Law now
or hereafter in effect; seeking the appointment of a trustee, receiver, liquidator,
custodian or other similar official of DB Contractor or any substantial part of DB
Contractor's assets; seeking the issuance of a writ of attachment, execution, or
similar process; or seeking like relief, and such involuntary case shall not be
contested by DB Contractor in good faith or shall remain undismissed and unstayed
for a period of 60 Days; or any of the foregoing acts or events shall occur with
respect to any of DB Contractor's partners, members or joint venturers, or any
Surety or Guarantor.

(o) There occurs any Persistent DB Contractor Maintenance Default, TXDOT delivers
to DB Contractor written notice of the Persistent DB Contractor Maintenance
Default, and either (i) DB Contractor fails to deliver to TxDOT, within 45 Days after
such notice is delivered, a remedial plan meeting the requirements for approval set
forth in Section 12.3.11.2 or (ii) DB Contractor fails to fully comply with the schedule
or specific elements of, or actions required under, the approved remedial plan.

12.2 Notice and Opportunity to Cure

12.2.1 For the purpose of TxDOT'’s exercise of remedies and subject to
remedies that this Section 12 expressly states may be exercised before lapse of a cure period,
DB Contractor shall have the following cure periods with respect to the following DB Contractor
Maintenance Defaults:
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(a) Respecting a DB Contractor Maintenance Default under clauses (a) of Section
12.1, the same cure period, if any, as is available under the Design-Build
Agreement;

(b) Respecting a DB Contractor Maintenance Default under clauses (b) through (d),
and clauses (g) through (j) of Section 12.1, a period of ten Days after TXDOT
delivers to DB Contractor written notice of the default, provided that no such notice
and opportunity to cure is required for any DB Contractor Maintenance Default
which by its nature cannot be cured (which shall include the items described in
clauses (e) and (f) and clauses (k) through (n) of Section 12.1);

(c) Respecting a DB Contractor Default under clause (0)(i) of Section 12.1, a period of
five Days after TxDOT delivers to DB Contractor written notice of the DB Contractor
Default;

(d) Respecting a DB Contractor Default under clause (0)(ii) of Section 12.1, a period of
30 Days after TXDOT delivers to DB Contractor written notice of the DB Contractor
Default;

(e) If a DB Contractor Maintenance Default is capable of cure but, by its nature, cannot
be cured within ten Days, as determined by TxDOT, such additional period of time
shall be allowed as may be reasonably necessary to cure the default so long as DB
Contractor commences such cure within such 10-day period and thereafter
diligently prosecutes such cure to completion; provided, however, that in no event
shall such cure period exceed 60 Days in total.

12.2.2 Failure to provide notice to the Surety shall not preclude TXxDOT from
exercising its remedies against DB Contractor. Notwithstanding the provisions in this Section 12,
TxDOT may, without notice and without awaiting lapse of the period to cure any default, in the
event of existence of a condition on or affecting the Project which TXDOT believes poses an
immediate and imminent danger to public health or safety, rectify the dangerous condition at DB
Contractor’s cost, and so long as TXDOT undertakes such action in good faith, even if under a
mistaken belief in the occurrence of such default, such action shall not expose TxDOT to any
liability to DB Contractor and shall not entitle DB Contractor to any other remedy, it being
acknowledged that TxDOT has a paramount public interest in providing and maintaining safe
public use of and access to the Project. TxDOT's good faith determination of the existence of
such danger shall be deemed conclusive in the absence of clear and convincing evidence to the
contrary.

12.3 TxDOT Remedies

12.3.1 If any DB Contractor Maintenance Default described in Section 12.1 is
not subject to cure or is not cured within the period (if any) specified in Section 12.2, or if the
circumstances described in Section 12.3.11.4 exist, TXDOT may declare that an “Event of
Default” has occurred and notify DB Contractor to discontinue the Maintenance Services. The
declaration of an Event of Default shall be in writing and given to DB Contractor, with a copy to
Surety and any Guarantor. In addition to all other rights and remedies provided by Law or equity
and such rights and remedies as are otherwise available under the CMA Documents, including
the Maintenance Performance Bond, any letter of credit, and Guaranty, if an Event of Default
shall occur, TXDOT shall have the following rights without further notice and without waiving or
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releasing DB Contractor from any obligations and DB Contractor shall have the following
obligations (as applicable):

(@)

(b)

(©)

(d)

(€)

(f)

(@)

(h)

TxDOT may terminate this Capital Maintenance Agreement or a portion thereof,
including DB Contractor's rights of entry upon, possession and control of the
Project, in which case, the provisions of Sections 14.3 shall apply.

If and as directed by TxDOT, DB Contractor shall withdraw from the Site and shall
remove such materials, equipment, tools and instruments used by, and any debris
or waste materials generated by, any DB Contractor-Related Entity on the Site or
otherwise in the performance of the Maintenance Services.

DB Contractor shall deliver to TxDOT possession of any or all design or
construction documents and all other completed or partially completed drawings
(including plans, elevations, sections, details and diagrams), specifications, records,
information, schedules, samples, shop drawings and other documents and facilities
related to the Project that TXDOT deems necessary in connection with Maintenance
Services.

DB Contractor shall assign to TXxDOT the Subcontracts requested by TxDOT and
DB Contractor shall terminate, at its sole cost, all other Subcontracts.

TxDOT, in its sole discretion, may deduct from any amounts payable by TxDOT to
DB Contractor such amounts (including interest thereon as permitted under this
Capital Maintenance Agreement) payable by DB Contractor to TxDOT, including
reimbursements owing, damages owing under Section 5.4.7 or 5.4.8, Lane Rental
Charges, Noncompliance Charges and amounts TXDOT deems advisable to cover
any existing or threatened claims, Liens and stop notices of Subcontractors,
laborers or other Persons, amounts of any Losses that have accrued, the cost to
complete or remediate uncompleted Maintenance Services or Nonconforming Work
or other damages or amounts that TxDOT has determined are or may be payable
to TXDOT under the CMA Documents.

TxDOT shall have the right, but not the obligation, to pay any amount and/or
perform any act as may then be required from DB Contractor under the CMA
Documents or Subcontracts.

TxDOT may appropriate any or all materials, supplies and equipment on the Site as
may be suitable and acceptable and may direct the Surety (other than in the Event
of Default under Section 12.1(e)) to complete this Capital Maintenance Agreement
or may enter into an agreement for the completion of this Capital Maintenance
Agreement according to the terms and provisions hereof with another contractor or
the Surety, or use such other methods as may be required for the completion of the
Maintenance Services and the requirements of the CMA Documents, including
completion of the Maintenance Services by TxDOT.

If TXDOT exercises any right to perform any obligations of DB Contractor, in the
exercise of such right TxDOT may, but is not obligated to, among other things: (i)
perform or attempt to perform, or cause to be performed, such Maintenance
Services; (i) spend such sums as TxDOT deems necessary and reasonable to
employ and pay such architects, engineers, consultants and contractors and obtain
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materials and equipment as may be required for the purpose of completing such
Maintenance Services; (iii) execute all applications, certificates and other
documents as may be required for completing the Maintenance Services; (iv)
modify or terminate any contractual arrangements; (v) take any and all other actions
which it may in its sole discretion consider necessary to complete the Maintenance
Services; and (vi) prosecute and defend any action or proceeding incident to the
Maintenance Services.

12.3.2 If an Event of Default occurs, DB Contractor and each Guarantor shall
be jointly and severally liable to TXDOT for all costs incurred by TxDOT or any Person acting on
TxDOT'’s behalf in completing the Maintenance Services. Upon the occurrence of an Event of
Default, TXDOT shall be entitled to withhold all or any portion of further payments to DB
Contractor until such time as TxDOT is able to determine how much, if any, remains payable to
DB Contractor and the amount payable by DB Contractor to TXDOT in connection with TXDOT's
damages and claims against DB Contractor-Related Entities or as otherwise required by the
CMA Documents. Promptly upon such determination, TXxDOT shall notify DB Contractor in
writing of the amount, if any, that DB Contractor shall pay TxDOT, or TxDOT shall pay DB
Contractor the applicable amount. All costs and charges incurred by TxDOT, including
attorneys’, consultants’, accountants' and expert withess fees and costs, together with the cost of
completing the Maintenance Services under the CMA Documents, will be deducted from any
moneys due or which may become due DB Contractor or its Surety. If such expense exceeds
the sum which would have been payable to DB Contractor under this Capital Maintenance
Agreement, then DB Contractor and each Guarantor shall be liable and shall pay to TxDOT the
amount of such excess. If DB Contractor or Guarantor fails to pay such amount immediately
upon TxDOT's demand, then TXDOT shall be entitled to collect interest from DB Contractor or
Guarantor at the rate set forth in Section 19.12 on the amounts TxDOT is required to pay in
excess of the remaining balance of the Maintenance Price for the applicable Maintenance Term.
The interest rate shall accrue on all amounts TXDOT has had to pay in excess of the remaining
balance of the Maintenance Price for the applicable Maintenance Term from the date of TxDOT
payment.

12.3.3 DB Contractor acknowledges that if a DB Contractor Maintenance
Default under Section 12.1.1(m) or (n) occurs, such default could impair or frustrate DB
Contractor’s performance of the Maintenance Services. Accordingly, DB Contractor agrees that
upon the occurrence of any such default, TXDOT shall be entitled to request of DB Contractor, or
its successor in interest, adequate assurance of future performance in accordance with the terms
and conditions hereof. Failure to comply with such request within ten Days of delivery of the
request shall entitte TXDOT to terminate this Capital Maintenance Agreement and to the
accompanying rights set forth above. Pending receipt of adequate assurance of performance
and actual performance in accordance therewith, TXxDOT shall be entitled to proceed with the
Maintenance Services with its own forces or with other contractors on a time and material or
other appropriate basis, the cost of which will be credited against and deducted from TxDOT's
payment obligations hereunder. The foregoing shall be in addition to all other rights and
remedies provided by law or equity and such rights and remedies as are otherwise available
under the CMA Documents, including the Maintenance Performance Bond, any letter of credit
and Guaranty.

12.3.4 In lieu of the provisions of this Section 12.3 for terminating this Capital
Maintenance Agreement for default and completing the Maintenance Services, TXDOT may, in
its sole discretion, pay DB Contractor for the parts already done according to the provisions of
the CMA Documents and may treat the parts remaining undone as if they had never been
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included or contemplated by this Capital Maintenance Agreement. No Claim under this Section
12.3.4 will be allowed for prospective profits on, or any other compensation relating to,
Maintenance Services uncompleted by DB Contractor.

12.3.5 If this Capital Maintenance Agreement is terminated for grounds which
are later determined not to justify a termination for default, such termination shall be deemed to
constitute a termination for convenience pursuant to Section 14.

12.3.6 The exercise or beginning of the exercise by TxDOT of any one or
more rights or remedies under this Section 12.3 shall not preclude the simultaneous or later
exercise by TxDOT of any or all other such rights or remedies, each of which shall be
cumulative.

12.3.7 If TXDOT suffers damages as a result of any DB Contractor-Related
Entity’s breach, omission or failure to perform an obligation under the CMA Documents, then,
subject to the limitation on liability contained in Sections 12.7 and 12.8, TxDOT shall be entitled
to recovery of such damages from DB Contractor regardless of whether the breach, omission or
failure that gives rise to the damages is declared an Event of Default.

12.3.8 DB Contractor and each Surety and Guarantor shall not be relieved of
liability for continuing Lane Rental Charges for Lane Closures on account of a breach or default
by DB Contractor hereunder or by TxDOT’s declaration of an Event of Default, or by actions
taken by TxDOT under this Section 12.3.

12.3.9 TxDOT's remedies with respect to Nonconforming Work shall include
the right to allow such work to remain uncorrected and receive payment as provided in Section
5.9.2 in lieu of the remedies specified in this Section 12.

12.3.10 TxDOT Step-in Rights

Upon the occurrence of a DB Contractor Maintenance Default and expiration,
without full and complete cure, of the cure period, if any, available to DB Contractor, and without
waiving or releasing DB Contractor from any obligations, TxDOT shall have the right, but not the
obligation, for so long as such DB Contractor Maintenance Default remains uncured by TxDOT
or DB Contractor, to pay any obligees of DB Contractor and perform all or any portion of DB
Contractor's obligations and the Maintenance Services that are the subject of such DB
Contractor Maintenance Defaults, as well as any other then-existing breaches or failures to
perform for which DB Contractor received prior written notice from TxDOT but has not
commenced diligent efforts to cure.

12.3.10.1. In connection with such action, TXxDOT may, to the extent
and only to the extent reasonably required for or incident to curing the DB Contractor
Maintenance Default or such other breaches or failures to perform for which DB Contractor
received prior written notice from TxDOT but has not commenced and continued diligent efforts
to cure:

(&) Employ security guards and other safeguards to protect the Project;
(b) Spend such sums as are reasonably necessary to employ and pay such architects,

engineers, consultants and contractors and obtain materials and equipment as may
be required, without obligation or liability to DB Contractor, Subcontractors or any
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other Persons for loss of opportunity to perform the same Maintenance Services or
supply the same materials and equipment;

(c) Draw on and use proceeds from letters of credit, or make a claim against payment
and performance bonds, guarantees and other performance security and use the
proceeds to the extent available under the terms thereof to pay such sums;

(d) Execute all applications, certificates and other documents as may be required,;

(e) Make decisions respecting, assume control over and continue the Maintenance
Services as may be reasonably required,;

(H Meet with, coordinate with, direct and instruct Subcontractors and Suppliers,
process invoices and applications for payment from contractors and Suppliers, pay
Subcontractors and Suppliers, and resolve claims of Subcontractors and Suppliers,
and for this purpose DB Contractor irrevocably appoints TxDOT as its attorney-in-
fact will full power and authority to act for and bind DB Contractor in its place and
stead;

(g) Take any and all other actions as may be reasonably required or incident to curing;
and

(h) Prosecute and defend any action or proceeding incident to the Maintenance
Services undertaken.

12.3.10.2. DB Contractor shall reimburse TxDOT, within ten Days of
receiving an invoice, for TXDOT’s Recoverable Costs in connection with the performance of any
act or Maintenance Services authorized by this Section 12.3.10. In lieu of reimbursement,
TxDOT may elect, in its sole discretion, to deduct such amounts from any amounts payable to
DB Contractor under this Capital Maintenance Agreement.

12.3.10.3. Neither TXDOT nor any of its Authorized Representatives,
contractors, subcontractors, vendor and employees shall be liable to DB Contractor in any
manner for any inconvenience or disturbance arising out of its entry onto the Project or the
Project ROW in order to perform under this Section 12.3.10, unless caused by the gross
negligence, recklessness, intentional misconduct or bad faith of such Person. If any Person
exercises any right to pay or perform under this Section 12.3.10, it nevertheless shall have no
liability to DB Contractor for the sufficiency or adequacy of any such payment or performance,
or for the manner or quality of design, construction, operation or maintenance, unless caused by
the gross negligence, recklessness, intentional misconduct or bad faith of such Person.

12.3.10.4. TxDOT's rights under this Section 12.3.10 are subject to
the right of any Surety under payment and performance bonds to assume performance and
completion of all bonded work.

12.3.10.5. In the event TXDOT takes action described in this Section
12.3.10 and it is later finally determined that TxDOT lacked the right to do so because there did
not occur a DB Contractor Maintenance Default and expiration, without full and complete cure,
of the cure period, if any, available to DB Contractor, then TxDOT'’s action shall be treated as a
Directive Letter for a TxDOT-Directed Change.
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12.3.11 Remedial Plan Delivery and Implementation upon Persistent DB
Contractor Maintenance Default

12.3.11.1. DB Contractor recognizes and acknowledges that a pattern
or practice of continuing, repeated or numerous Noncompliance Events, whether such
Noncompliance Events are cured or not, will undermine the confidence and trust essential to the
success of the public-private arrangement under this Capital Maintenance Agreement and will
have a material, cumulative adverse impact on the value of this Capital Maintenance Agreement
to TXxDOT. DB Contractor acknowledges and agrees that measures for determining the
existence of such a pattern or practice described in the definition of Persistent DB Contractor
Maintenance Default are a fair and appropriate objective basis to conclude that such a pattern
or practice will continue.

12.3.11.2. Upon the occurrence of a Persistent DB Contractor
Maintenance Default (refer to the trigger points in Sections 18.5), DB Contractor shall, within 45
Days after notice of the Persistent DB Contractor Maintenance Default, be required to prepare
and submit a remedial plan for TxDOT approval. The remedial plan shall set forth a schedule
and specific actions to be taken by DB Contractor to improve its performance and reduce (a) DB
Contractor’'s cumulative humber of Noncompliance Points assessed under Section 18 to the
point that such Persistent DB Contractor Maintenance Default will not continue and (b) the
cumulative number of Uncured Noncompliance Points outstanding by at least fifty percent.
TxDOT may require that such actions include improving DB Contractor’'s quality management
practices, plans and procedures, revising and restating Management Plans, changing
organizational and management structure, increasing monitoring and inspections, changing the
Maintenance Manager and other important personnel, replacement of Subcontractors, and
delivering security to TxDOT.

12.3.11.3. If (a) DB Contractor complies in all material respects with
the schedule and specific elements of, and actions required under, the approved remedial plan;
(b) as a result thereof DB Contractor achieves the requirements set forth in Sections
12.3.11.2(a) and (b); and (c) as of the date it achieves such requirements there exist no other
uncured DB Contractor Maintenance Defaults for which a notice was given, then TxDOT shall
reduce the number of cured Noncompliance Points that would otherwise then be counted
toward Persistent DB Contractor Maintenance Default by 25%. Such reduction shall be taken
from the earliest assessed Noncompliance Points that would otherwise then be counted toward
Persistent DB Contractor Maintenance Default.

12.3.11.4. DB Contractor’'s failure to deliver to TxDOT the required
remedial plan within such 45-day period shall constitute a material DB Contractor Maintenance
Default that may result in issuance of a notice thereof by TXxDOT triggering a five-day cure
period. Failure to comply in any material respect with the schedule or specific elements of, or
actions required under, the remedial plan shall constitute a material DB Contractor Maintenance
Default that may result in issuance of a notice thereof by TxDOT triggering a 30-day cure
period. If either of the events remains uncured within the period specified in this Section
12.3.11.4, TXDOT may declare that an “Event of Default” has occurred in accordance with
Section 12.3.

12.4 Noncompliance Charges

12.4.1 Upon assessment of the tenth Noncompliance Point pursuant to
Section 18.3, and upon assessment of each additional ten Noncompliance Point pursuant to
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Section 18.3, TxDOT shall be entitled to immediate and automatic Noncompliance Charges from
DB Contractor in an amount equal to $70,000 (such amount calculated at a rate of $7,000 per
Noncompliance Point).

12.4.2 Noncompliance Charges per Noncompliance Point shall be increased
commencing on the Substantial Completion Deadline and annually thereafter throughout the
Maintenance Period by the percentage based on CPI set forth in Section 8.1.3.1 (provided that
the comparison CPI shall be that published for the month three months prior to the month in
which the Substantial Completion Deadline occurs and three months before each anniversary of
such month thereafter). In no event shall the amount be less than the amount in effect during the
immediately preceding year. If there is a decrease or no increase in the CPI index then there
shall be no increase in the amount of Noncompliance Charges.

12.4.3 Contractor acknowledges and agrees that because of the unique
nature of the Project, the fact that it is an essential part of the Texas highway system, and the
fact that inconvenience or hazard to the traveling public will be one of the significant impacts of
any failure by DB Contractor to perform the Maintenance Services in an efficient and timely
manner and properly maintain the facility, it is impracticable and extremely difficult to ascertain
and determine the actual Losses which would accrue to TXDOT and the public in the event of
such failure. Consequently, DB Contractor agrees to pay TXxDOT the sums of money determined
pursuant to Section 12.4.1 as deemed compensation to TxDOT resulting from DB Contractor’s
failure to meet the Performance Requirements herein as evidenced by the Noncompliance
Points. DB Contractor further acknowledges and agrees that such amounts are in the nature of
liquidated damages and not a penalty and that such sums are reasonable under the
circumstances existing as of the Effective Date.

12.4.4 Noncompliance Charges shall be payable by DB Contractor to TXDOT
within ten Business Days after DB Contractor’s receipt of an invoice therefor from TxDOT. If
TxDOT has not received payment of the Noncompliance Charges within such ten Business
Days, TXDOT may elect, in its sole discretion, to deduct such amounts from any amounts
payable to DB Contractor under this Capital Maintenance Agreement.

12.5 Lane Rental Charges for Lane Closures

125.1 DB Contractor shall pay to TXDOT Lane Rental Charges as set forth
in Exhibit 15 and subject to the limitations set forth therein for any Lane Closure that occurs in
connection with the performance of Maintenance Services.

12.5.2 DB Contractor acknowledges that the Lane Rental Charges described
in this Section 12.5 are reasonable in order to compensate TxDOT for damages it will incur as a
result of closures of the Project or portions thereof as set forth in this Section 12.5. Such
damages include loss of potential revenue for TXDOT due to lane closures, loss of use,
enjoyment and benefit of the Project and connecting TxDOT transportation facilities by the
general public, injury to the credibility and reputation of TxDOT’s transportation improvement
program with policy makers and with the general public who depend on and expect availability of
service, which injury to credibility and reputation may directly result in loss of ridership on the
Project and connecting TxDOT transportation facilities and further loss of TxDOT’s revenue, and
additional costs of administering this CMA (including engineering, legal, accounting, overhead
and other administrative costs). DB Contractor further acknowledges that these damages are
incapable of accurate measurement because of, among other things, the unique nature of the
Project and the unavailability of a substitute for it. Consequently, DB Contractor agrees to pay
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TxDOT the Lane Rental Charges set forth in Exhibit 15 to this Capital Maintenance Agreement
as deemed compensation to TxDOT resulting from DB Contractor’s failure to meet the Lane
Closure restrictions set forth in Exhibit 15 to this Capital Maintenance Agreement. DB Contractor
further acknowledges and agrees that such amounts are in the nature of liquidated damages and
not a penalty and that such sums are reasonable under the circumstances existing as of the
Effective Date.

12.6 Right to Stop Performance for Failure by TxDOT to Make Undisputed Payment

DB Contractor shall have the right to stop performance under this Capital Maintenance
Agreement if TXDOT fails to make an undisputed payment due hereunder within 15 Business
Days after TxDOT's receipt of written notice of nonpayment from DB Contractor. DB Contractor
shall not have the right to terminate this Capital Maintenance Agreement for default as the result
of any failure by TxDOT to make an undisputed payment due hereunder. However, if such
nonpayment continues for more than 180 Days, upon written notice from DB Contractor to
TxDOT, such nonpayment may be deemed a Termination for Convenience pursuant to Section
14. Upon such termination, the Parties’ rights and obligations shall be as set forth in Section 14.

12.7 Limitation of DB Contractor’s Liability

Notwithstanding any other provision of the CMA Documents, to the extent permitted by
applicable Law, TxDOT will not seek indemnification and defense under Section 15 or to
recover damages from DB Contractor relating to this Capital Maintenance Agreement (whether
arising in contract, negligence or other tort, or any other theory of law) in excess of the sum of:
(a) all those costs reasonably incurred by TXDOT or any Person acting on TxDOT’s behalf in
completing or correcting the Maintenance Services or having the Maintenance Services
completed or corrected by another Person, including the cost of the work required or arising
under the Warranties; (b) an amount equal to $100,000,000 (which amount shall specifically
include any liquidated damages paid pursuant to this Section 12); (¢) any amounts paid by or on
behalf of DB Contractor which are covered by insurance proceeds; and (d) all Losses incurred
by any Indemnified Party relating to or arising out of any illegal activities, fraud, criminal
conduct, gross negligence or intentional misconduct on the part of any DB Contractor-Related
Entity.

12.8 Limitation on Consequential Damages

12.8.1 Notwithstanding any other provision of the CMA Documents, under no
circumstances shall TxDOT be liable for punitive damages or indirect, incidental or consequential
damages, whether arising out of breach of this Capital Maintenance Agreement, tort (including
negligence) or any other theory of liability, and DB Contractor hereby releases TxDOT from any
such liability.

12.8.2 Notwithstanding any other provision of the CMA Documents and
except as set forth in this Section 12.8.2 and in Section 12.8.3, to the extent permitted by
applicable Law, DB Contractor shall not be liable to TXDOT for punitive damages or indirect,
incidental or consequential damages, whether arising out of breach of this Capital Maintenance
Agreement, in tort (including negligence) or any other theory of liability, and TxDOT hereby
releases DB Contractor from any such liability.
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12.8.3 The foregoing limitation on DB Contractor’s liability for punitive,

indirect, incidental or consequential damages shall not apply to or limit any right of recovery
TxDOT may have respecting the following:

(@)

(b)

(©)

(d)

(€)
(f)

Losses (including defense costs) to the extent (i) covered by the proceeds of
insurance required to be carried pursuant to Section 7, and (ii) covered by the
proceeds of insurance actually carried by or insuring any DB Contractor-Related
Entity under policies solely with respect to the Project and the Maintenance
Services, regardless of whether required to be carried pursuant to Section 7, or (iii)
DB Contractor is deemed to have self-insured the Loss pursuant to Section 7.8.4;

Losses arising out of fraud, criminal conduct, intentional misconduct (which does
not include any intentional Event of Default), recklessness, bad faith or gross
negligence on the part of any DB Contractor-Related Entity;

DB Contractor's indemnities set forth in Section 15.1 or elsewhere in the CMA
Documents;

DB Contractor’s obligation to pay damages owing under Section 5.4.7 or 5.4.8,
Noncompliance Charges in accordance with Section 12.4, Lane Rental Charges in
accordance with Section 12.5, or damages owing under any other provision of the
CMA Documents;

Losses arising out of DB Contractor Releases of Hazardous Materials; and

Any other consequential damages arising from a breach of this Capital
Maintenance Agreement by DB Contractor that occurs prior to the end of the
Maintenance Period, subject to a cap in the amount of $1,000,000.
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SECTION 13. SUSPENSION
13.1 Suspensions for Convenience

TxDOT may, at any time and for any reason, by written notice, order DB Contractor to
suspend all or any part of the Maintenance Services required under the CMA Documents for the
period of time that TXDOT deems appropriate for the convenience of TxDOT. DB Contractor
shall promptly comply with any such written suspension order. DB Contractor shall promptly
recommence the suspended Maintenance Services upon receipt of written notice from TxDOT
directing DB Contractor to resume work. Any such suspension for convenience shall be
considered a TxDOT-Directed Change; provided that TxDOT shall have the right to direct
suspensions for convenience not exceeding 24 hours each up to a total of 96 hours, which shall
not be considered a TxDOT-Directed Change. Adjustments of the Maintenance Price and any
time extension shall be available for any such TxDOT-Directed Change, subject to DB
Contractor's compliance with the terms and conditions set forth in Section 10.

13.2 Suspensions for Cause

TxDOT has the authority to suspend, wholly or in part, the Maintenance Services for
cause by written order for DB Contractor’s failure to:

(a) Correct conditions unsafe for the Project personnel or the general public;

(b) Comply with any Governmental Approval, Law, including Environmental Laws, or
otherwise carry out the requirements of the CMA Documents;

(c) Carry out orders of TxDOT;
(d) Deliver or maintain Maintenance Security or required insurance; or
(e) Comply with requirements for developing and implementing the MSQMP.

DB Contractor shall promptly comply with any such written suspension order. DB
Contractor shall promptly recommence the Maintenance Services upon receipt of written notice
from TxDOT directing DB Contractor to resume work. TxDOT shall have no liability to DB
Contractor in connection with any such suspension.

13.3 Responsibilities of DB Contractor during Suspension Periods

During periods that any Maintenance Services are suspended, DB Contractor shall
continue to be responsible for the Maintenance Services that are not suspended, prevent
damage or injury to the Maintained Elements, and erect necessary temporary structures, signs
or other facilities required to maintain the Maintained Elements. Additionally, DB Contractor
shall continue other Maintenance Services that have been or can be performed at the Site or
offsite during the period that the Maintenance Services are suspended.
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SECTION 14. TERMINATION
14.1 Termination for Convenience

TxDOT may, at any time, terminate this Capital Maintenance Agreement and
performance of the Maintenance Services, in whole or in part, if TXDOT determines, at its sole
and absolute discretion, that a termination is in TxDOT’'s best interest (“Termination for
Convenience”). TxDOT shall terminate this Capital Management Agreement, in whole or in
part, by delivering to DB Contractor a written Notice of Termination for Convenience or Notice of
Partial Termination for Convenience specifying the extent of termination and its effective date.
Termination (or partial termination) of this Capital Maintenance Agreement under this Section 14
shall not relieve DB Contractor, any Surety or any Guarantor of its obligation for any claims
arising out of Maintenance Services performed.

14.2 Termination Closing

In addition to the performance by DB Contractor of the requirements set forth in the
Maintenance Transition Plan, on the effective date of the termination of this Capital
Maintenance Agreement, DB Contractor shall deliver to TxDOT:

(&) Any reports then required to be delivered pursuant to the Maintenance Transition
Plan or otherwise required by the CMA Documents;

(b) Subcontracts and other agreements which TXDOT agrees in writing to assume in
accordance with Section 14.4; and

(c) Possession and control of the Project in the condition DB Contractor is required to
maintain at that time under this Capital Maintenance Agreement.

14.3 DB Contractor’'s Responsibilities After Receipt of a Notice of Termination

After receipt of a Notice of Termination for Convenience or Notice of Partial Termination
for Convenience, or of a notice of termination due to an Event of Default, and except as
otherwise directed in writing by TxDOT, DB Contractor shall immediately proceed with the
following obligations, regardless of any delay in determining or adjusting any amounts due:

(&) Stop the Maintenance Services as specified in the notice;

(b) Notify all affected Subcontractors and Suppliers that this Capital Maintenance
Agreement is being terminated and that their respective Subcontracts (including
orders for materials, services or facilities) are not to be further performed unless
otherwise authorized in writing by TXxDOT;

(c) Enter into no further Subcontracts (including orders for materials, services or
facilities), except as necessary to complete the continued portion of the
Maintenance Services, if any, or for mitigation of damages;

(d) Unless instructed otherwise by TxDOT, terminate all Subcontracts to the extent they
relate to the Maintenance Services terminated;
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(e) Assignto TxDOT, in the manner, at the times, and to the extent directed by TxDOT,
all of DB Contractor’s right, title, and interest in the Subcontracts so terminated, in
which case TxDOT will have the right, in its sole discretion, to accept performance,
settle or pay any termination settlement proposal arising out of the termination of
such Subcontracts;

(H Subject to the prior written approval of TxDOT, settle all outstanding liabilities and
all termination settlement proposals arising from termination of Subcontracts that
are required to be terminated hereunder;

(g) No later than 30 Days prior to the effective date of termination, unless extended in
writing by TxDOT upon written request of DB Contractor within this 30-day period,
provide TXDOT with an inventory list of all materials, supplies and equipment
previously produced, purchased or ordered from Suppliers for use in performing the
Maintenance Services and not yet used, including its storage location, as well as
any documentation or other property required to be delivered hereunder which is
either in the process of development or previously completed but not yet delivered
to TxDOT, and such other information as TXDOT may request; and transfer title and
deliver to TxDOT through bills of sale or other documents of title, as directed by
TxDOT: (i) work in process, completed work, supplies, equipment and other
material produced or acquired for the Maintenance Services terminated, and (ii) all
design and construction documents related to the Project and/or the Maintenance
Services and all other completed or partially completed drawings (including plans,
elevations, sections, details and diagrams), specifications, records, samples,
information and other property that would have been required to be furnished to
TxDOT if the Maintenance Services had been completed;

(h) Complete performance in accordance with the CMA Documents of all Maintenance
Services not terminated:;

(i) Take all action that may be necessary, or that TXDOT may direct, for the protection
and preservation of: (i) the public, including public and private vehicular movement,
(i) the Maintenance Services, and (iii) the equipment, machinery, materials and
property related to the Project that is in the possession of DB Contractor and in
which TXDOT has or may acquire an interest;

() As authorized by TxDOT in writing, use its best efforts to sell, at reasonable prices,
any property of the types referred to in subsection (i) of clause (q); provided,
however, that DB Contractor: (i) is not required to extend credit to any purchaser,
and (i) may acquire the property under the conditions prescribed and at prices
approved by TXDOT. The proceeds of any transfer or disposition will be applied to
reduce any payments to be made by TxDOT under the CMA Documents or paid in
any other manner directed by TxDOT;

(k) Assist TXDOT in such manner as TXDOT may require prior to and for a reasonable
period following the effective date of termination to ensure the orderly transition of
the terminated Maintenance Services and its management to TxDOT, and shall, if
appropriate and if requested by TxDOT, take all steps as may be necessary to
enforce the provisions of Subcontracts pertaining to the surrender of the terminated
Maintenance Services; and
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() Take other actions directed by TxDOT.
14.4 Disposition of Subcontracts

14.4.1 Not later than 60 Days prior to the effective date of termination under
Section 12.3.1(a) or 14.1, DB Contractor shall assemble at its offices in the State and make
available for TXDOT's review at such offices, at any time or times during normal business hours,
all Subcontracts which are in effect and pertain in any way to the performance of the
Maintenance Services.

14.4.2 DB Contractor shall terminate, or cause to be terminated, effective on
the same date as the effective date of termination of this Capital Maintenance Agreement, any
such Subcontracts which TxDOT elects, in its sole and absolute discretion, not to assume.

14.4.3 On the effective date of termination: (a) DB Contractor and TxDOT
shall execute and deliver a written assignment and assumption agreement with respect to any
such Subcontracts that TxDOT elects, in its sole and absolute discretion, to assume; and (b) DB
Contractor shall deliver to TxDOT true and complete copies of all such assighed and assumed
Subcontracts.

14.4.4 TxDOT'’s assumption of any such Subcontracts shall pertain only to
obligations arising from and after the effective date of termination.

14.4.5 Provisions shall be included in each Subcontract (at all tiers)
regarding terminations for convenience, allowing such termination rights and obligations to be
passed through to the Subcontractors and establishing terms and conditions relating thereto,
including procedures for determining the amount payable to the Subcontractor upon a
termination for convenience, consistent with this Section 14.

145 Settlement Proposal Upon Termination for Convenience

After receipt of a Notice of Termination for Convenience or Notice of Partial Termination
for Convenience, DB Contractor shall submit a final termination settlement proposal to TxDOT
in the form and with the certification prescribed by TxDOT, based on the measure of
compensation described in Sections 14.7 and 14.8. DB Contractor shall submit the proposal
promptly, but no later than 90 Days from the effective date of termination unless DB Contractor
has requested a time extension in writing within such 90-Day period and TxDOT has agreed in
writing to such extension. DB Contractor's termination settlement proposal shall then be
reviewed by TxDOT and acted upon, returned with comments, or rejected. If DB Contractor
fails to submit the proposal within the time allowed, TXDOT may conclusively determine, on the
basis of information available to it regarding the measure of compensation described in Sections
14.7 and 14.8, the amount, if any, due DB Contractor because of the termination and shall pay
DB Contractor the amount so determined.

14.6 Amount of Negotiated Termination Settlement

Subject to the provisions of Section 14.5, and based on (and no more than) the measure
of compensation described in Sections 14.7 and 14.8, DB Contractor and TxDOT may agree
upon the amount to be paid to DB Contractor by reason of the total or partial Termination for
Convenience pursuant to Section 14.1. Upon determination of the settlement amount, this
Capital Maintenance Agreement will be amended accordingly, and DB Contractor will be paid
the agreed amount. TxDOT'’s execution and delivery of any settlement agreement shall not
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affect any of its rights under the CMA Documents with respect to completed Maintenance
Services, relieve DB Contractor from its obligations with respect thereto, including Warranties,
or affect TxDOT's rights under the Maintenance Performance Bond, the Maintenance Payment
Bond, any Guaranty, letter(s) of credit or other security issued in addition to, or in lieu of, any
security provided pursuant to this Capital Maintenance Agreement

14.7 No Agreement as to Amount of Termination Settlement

If DB Contractor and TxDOT fail to agree upon either all or some portion of the amount
to be paid DB Contractor by reason of a Termination for Convenience pursuant to Section 14.1,
the amount payable shall be determined by TxDOT in accordance with the following, but without
duplication of any items or of any amounts agreed upon in accordance with Section 14.6:

14.7.1 To the extent not previously paid, TXDOT will pay DB Contractor the
sum of the following amounts for Maintenance Services performed prior to the effective date of
the Notice of Termination for Convenience or Notice of Partial Termination for Convenience,
subject to the limitations and deductions under Sections 14.7.2 and 14.8:

(a) DB Contractor’'s actual reasonable out-of-pocket cost, without profit, and including
equipment costs only to the extent permitted under the CMA Documents for (i) all
Maintenance Services performed but not yet paid by TxDOT as of the effective date
of the Notice of Termination for Convenience or Notice of Partial Termination for
Convenience, and (ii) demobilization and work done to secure the applicable
portion of the Project for termination, including reasonable overhead and accounting
for any refunds payable with respect to insurance premiums, deposits or similar
items, as established to TxDOT's satisfaction. In determining the reasonable cost,
deductions will be made for the cost of materials, supplies and equipment to be
retained, at TXDOT's sole option, by DB Contractor, amounts realized by the sale of
such items, and for other appropriate credits against the cost of the Maintenance
Services, including those deductions that would be permitted in connection with
Final Payment under this Capital Maintenance Agreement. When, in the opinion of
TxDOT'’s Authorized Representative, the cost of a contract item of Maintenance
Services is excessively high due to costs incurred to remedy or replace
Nonconforming Work, the reasonable cost to be allowed will be the estimated
reasonable cost of performing that Maintenance Service in compliance with the
requirements of the CMA Documents and the excessive actual cost shall be
disallowed.

(b) The cost of settling and paying reasonable claims arising out of the termination of
Maintenance Services under Subcontracts as provided in Section 14.3(f), without
profit and exclusive of the amounts paid or payable on account of supplies or
materials delivered or services furnished by the Subcontractor prior to the effective
date of the Notice of Termination for Convenience or Notice of Partial Termination
for Convenience, which amounts shall be included in the cost on account of which
payment is made under clause (a) above.

(c) The reasonable out-of-pocket cost (including reasonable overhead) of the
preservation and protection of property incurred pursuant to Section 14.3(i) and any
other reasonable out-of-pocket cost (including overhead) incidental to termination of
the Maintenance Services under this Capital Maintenance Agreement, including the
reasonable cost to DB Contractor of handling material returned to the Supplier,
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delivered to TXDOT or otherwise disposed of as directed by TxDOT, and including a
reasonable allowance for DB Contractor's administrative costs in determining the
amount payable due to termination of this Capital Maintenance Agreement.

14.7.2 DB Contractor acknowledges and agrees that it shall not be entitled to
any compensation or recovery for items such as lost or anticipated profits, unabsorbed overhead
and opportunity costs of DB Contractor or its Subcontractors upon termination of this Capital
Maintenance Agreement. The total amount to be paid to DB Contractor, exclusive of settlement
costs, shall not exceed the Maintenance Price for the Maintenance Term in which the termination
occurs, less the amount of payments previously made to DB Contractor during such
Maintenance Term. In addition, any payments to DB Contractor during the Maintenance Period
shall be reduced by the portions of the Maintenance Price related to Maintenance Services not
terminated, if any. Furthermore, in the event that any refund is payable with respect to insurance
or bond premiums, deposits or other items which were previously passed through to TxDOT by
DB Contractor, such refund shall be paid directly to TXDOT or otherwise credited to TxDOT.
Except for normal spoilage, and except to the extent that TXxDOT will have otherwise expressly
assumed the risk of loss, there will be excluded from the amounts payable to DB Contractor
under Section 14.7.1, the fair value, as determined by TxDOT, of equipment, machinery,
materials, supplies and property which is destroyed, lost, stolen, or damaged so as to become
undeliverable to TxDOT, or sold pursuant to Section 14.3(j). Information contained in the EPDs
may be a factor in determining the value of the Maintenance Services terminated. Upon
determination of the amount of the termination payment, this Capital Maintenance Agreement
shall be amended to reflect the agreed termination payment, DB Contractor shall be paid the
agreed amount, and the Maintenance Price shall be reduced to reflect the reduced scope of
Maintenance Services.

14.7.3 If a termination hereunder is partial, DB Contractor may file a proposal
with TXDOT for an equitable adjustment of the Maintenance Price for the continued portion of
this Capital Maintenance Agreement. Any proposal by DB Contractor for an equitable
adjustment under this Section 14.7.3 shall be requested within 90 Days from the effective date of
the partial termination unless extended in writing by the TXxXDOT. The amount of any such
adjustment as may be agreed upon shall be set forth in an amendment to this Capital
Maintenance Agreement.

14.8 Reduction in Amount of Claim

The amount otherwise due DB Contractor by reason of a full or partial Termination for
Convenience shall be reduced by: (a) the amount of any claim which TxXDOT may have against
any DB Contractor-Related Entity in connection with this Capital Maintenance Agreement; (b)
the agreed price for, or the proceeds of sale, of property, materials, supplies, equipment or other
things acquired by DB Contractor or sold, pursuant to the provisions of this Section 14, and not
otherwise recovered by or credited to TxDOT; (c) all unliquidated advance or other payments
made to or on behalf of DB Contractor applicable to the terminated portion of the Maintenance
Services or Capital Maintenance Agreement; (d) amounts that TXDOT deems advisable, in its
sole discretion, to retain to cover any existing or threatened claims, Liens and stop notices
relating to the Project; including claims by Utility Owners; (e) the cost of repairing any
Nonconforming Work (or, in TXDOT'’s sole discretion, the amount of the reimbursement to which
TxDOT is entitled under Section 5.9.2); and (f) any amounts due or payable by DB Contractor to
TxDOT.
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14.9 Termination Based on Failure to Issue a Maintenance NTP

If Maintenance NTP1 has not been issued on or before the deadline therefor in Section
2.1 due to no act, omission, negligence, intentional misconduct, or breach of applicable Law,
contract (including the Design-Build Agreement) or Governmental Approval of any DB
Contractor-Related Entity, such failure to issue Maintenance NTP1l shall be deemed a
Termination for Convenience and handled in accordance with this Section 14; provided,
however, the maximum amount of liability by TxDOT to Maintenance Contractor-Related
Entities shall be $[1,000,000]. Under no circumstances shall TxDOT be liable to any DB
Contractor-Related Entities for any amounts in excess of $[1,000,000] if Maintenance NTP1 has
not been issued by the deadline therefor in Section 2.2.

TxDOT's election not to issue Maintenance NTP2 or Maintenance NTP3 shall not be
treated as a Termination for Convenience. Under no circumstances shall TxDOT be liable to
DB Contractor-Related Entities for any amounts if this CMA terminates because TxDOT elects
not to issue either Maintenance NTP2 or Maintenance NTP3.

14.10 Payment

TxDOT may from time to time, under such terms and conditions as it may prescribe and
in its sole discretion, make partial payments for costs incurred by DB Contractor in connection
with the terminated portion of this Capital Maintenance Agreement upon a Termination for
Convenience, whenever in the opinion of TxDOT the aggregate of such payments shall be
within the amount to which DB Contractor will be entitled hereunder. If the total of such
payments is in excess of the amount finally agreed or determined to be due under this Section
14, such excess shall be payable by DB Contractor to TXDOT upon demand.

14.11 No Consequential Damages

Under no circumstances shall DB Contractor be entitled to anticipatory or unearned
profits or consequential or other damages as a result of a Termination for Convenience. The
payment to DB Contractor determined in accordance with this Section 14 constitutes DB
Contractor’s exclusive remedy for a Termination for Convenience.

14.12 No Waiver

Notwithstanding anything contained in this Capital Maintenance Agreement to the
contrary, a Termination for Convenience shall not waive any right or claim to damages which
TxDOT may have and TxDOT may pursue any cause of action which it may have at Law, in
equity or under the CMA Documents.

14.13 Dispute Resolution

The failure of the Parties to agree on amounts due under this Section 14 shall be a
Dispute to be resolved in accordance with Section 16.

14.14 Allowability of Costs

All costs claimed by DB Contractor under this Section 14 must be allowable, allocable
and reasonable in accordance with the cost principles and procedures of 48 CFR Part 31.
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SECTION 15. INDEMNIFICATION; RELEASES
15.1 Indemnification by DB Contractor

15.11 SUBJECT TO SECTION 15.2, DB CONTRACTOR SHALL RELEASE,
DEFEND, INDEMNIFY AND HOLD HARMLESS EACH OF THE INDEMNIFIED PARTIES FROM
AND AGAINST ANY AND CLAIMS, CAUSES OF ACTION, SUITS, JUDGMENTS,
INVESTIGATIONS, LEGAL OR ADMINISTRATIVE PROCEEDINGS, DEMANDS AND LOSSES,
IN EACH CASE IF ASSERTED OR INCURRED BY OR AWARDED TO ANY THIRD PARTY,
ARISING OUT OF, RELATING TO OR RESULTING FROM:

(A) THE BREACH OR ALLEGED BREACH OF ANY OF THE CMA DOCUMENTS
BY ANY DB CONTRACTOR-RELATED ENTITY.

(B) THE FAILURE OR ALLEGED FAILURE BY ANY DB CONTRACTOR-RELATED
ENTITY TO COMPLY WITH ANY APPLICABLE LAWS OR GOVERNMENTAL APPROVALS.

©) ANY ALLEGED PATENT OR COPYRIGHT INFRINGEMENT OR OTHER
ALLEGEDLY IMPROPER APPROPRIATION OR USE OF TRADE SECRETS, PATENTS,
PROPRIETARY INFORMATION, KNOW-HOW, COPYRIGHT RIGHTS OR INVENTIONS IN
PERFORMANCE OF THE MAINTENANCE SERVICES, OR ARISING OUT OF ANY USE IN
CONNECTION WITH THE PROJECT OR ANY DEVELOPMENT OF METHODS,
PROCESSES, DESIGNS, INFORMATION, OR OTHER ITEMS FURNISHED OR
COMMUNICATED TO TXDOT OR ANOTHER INDEMNIFIED PARTY PURSUANT TO THIS
CAPITAL MAINTENANCE AGREEMENT; PROVIDED THAT THIS INDEMNITY SHALL NOT
APPLY TO ANY INFRINGEMENT RESULTING FROM TXDOT'S FAILURE TO COMPLY WITH
SPECIFIC WRITTEN INSTRUCTIONS REGARDING USE PROVIDED TO TXDOT BY DB
CONTRACTOR.

(D) THE ACTUAL OR ALLEGED CULPABLE ACT, ERROR, OMISSION,
NEGLIGENCE, BREACH OR MISCONDUCT BY ANY DB CONTRACTOR-RELATED ENTITY
IN OR ASSOCIATED WITH THE PERFORMANCE OF THE MAINTENANCE SERVICES.

(E) ANY AND ALL CLAIMS BY ANY GOVERNMENTAL ENTITY CLAIMING TAXES
BASED ON GROSS RECEIPTS, PURCHASES OR SALES, THE USE OF ANY PROPERTY
OR INCOME OF ANY DB CONTRACTOR-RELATED ENTITY WITH RESPECT TO ANY
PAYMENT FOR THE MAINTENANCE SERVICES MADE TO OR EARNED BY ANY DB
CONTRACTOR-RELATED ENTITY.

(F) ANY AND ALL STOP NOTICES AND/OR LIENS FILED IN CONNECTION WITH
THE MAINTENANCE SERVICES, PROVIDED THAT TXDOT HAS PAID ALL UNDISPUTED
AMOUNTS DUE AND OWING TO DB CONTRACTOR WITH RESPECT TO SUCH
MAINTENANCE SERVICES.

(G) ANY DB CONTRACTOR RELEASE(S) OF HAZARDOUS MATERIALS.

(H) THE CLAIM OR ASSERTION BY ANY OTHER CONTRACTOR THAT ANY DB
CONTRACTOR-RELATED ENTITY INTERFERED WITH OR HINDERED THE PROGRESS
OR COMPLETION OF WORK BEING PERFORMED BY SUCH OTHER CONTRACTOR, OR
FAILED TO COOPERATE REASONABLY WITH SUCH OTHER CONTRACTOR, SO AS TO
CAUSE INCONVENIENCE, DISRUPTION, DELAY OR LOSS, EXCEPT WHERE A DB
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CONTRACTOR-RELATED ENTITY WAS NOT IN ANY MANNER ENGAGED IN
PERFORMANCE OF THE MAINTENANCE SERVICES.

() ERRORS, OMISSIONS, INCONSISTENCIES OR OTHER DEFECTS IN THE
DESIGN, CONSTRUCTION OR MAINTENANCE PERFORMED UNDER THE CMA
DOCUMENTS, REGARDLESS OF WHETHER SUCH ERRORS, OMISSIONS,
INCONSISTENCIES OR DEFECTS WERE ALSO INCLUDED IN THE PRELIMINARY
SCHEMATIC DESIGN OR REFERENCE INFORMATION DOCUMENTS.

J) (i) ANY DB CONTRACTOR-RELATED ENTITY’'S BREACH OF OR FAILURE TO
PERFORM AN OBLIGATION THAT TXDOT OWES TO A THIRD PERSON, INCLUDING
GOVERNMENTAL ENTITIES, UNDER LAW OR UNDER ANY AGREEMENT BETWEEN
TXDOT AND A THIRD PERSON, WHERE TXDOT HAS DELEGATED PERFORMANCE OF
THE OBLIGATION TO DB CONTRACTOR OR (ii) THE ACTS OR OMISSIONS OF ANY DB
CONTRACTOR-RELATED ENTITY WHICH RENDER TXDOT UNABLE TO PERFORM OR
ABIDE BY AN OBLIGATION THAT TXDOT OWES TO A THIRD PERSON, INCLUDING
GOVERNMENTAL ENTITIES, UNDER ANY AGREEMENT BETWEEN TXDOT AND A THIRD
PERSON, WHERE THE AGREEMENT IS PREVIOUSLY DISCLOSED OR KNOWN TO DB
CONTRACTOR.

(K) INVERSE CONDEMNATION, TRESPASS, NUISANCE OR SIMILAR TAKING
OF OR HARM TO REAL PROPERTY BY REASON OF: (i) THE FAILURE OF ANY DB
CONTRACTOR-RELATED ENTITY TO COMPLY WITH GOOD INDUSTRY PRACTICES, OR
REQUIREMENTS OF THE CMA DOCUMENTS, MAINTENANCE MANAGEMENT PLAN OR
GOVERNMENTAL APPROVALS RESPECTING CONTROL AND MITIGATION OF
CONSTRUCTION OR MAINTENANCE ACTIVITIES AND CONSTRUCTION OR
MAINTENANCE IMPACTS, (ii) THE INTENTIONAL MISCONDUCT OR NEGLIGENCE OF ANY
DB CONTRACTOR-RELATED ENTITY, OR (iii) THE ACTUAL PHYSICAL ENTRY ONTO OR
ENCROACHMENT UPON ANOTHER'S PROPERTY BY ANY DB CONTRACTOR-RELATED
ENTITY.

(L) THE FRAUD, BAD FAITH, ARBITRARY OR CAPRICIOUS ACTS, OR
VIOLATION OF LAW BY ANY DB CONTRACTOR-RELATED ENTITY IN OR ASSOCIATED
WITH PERFORMANCE OF THE MAINTENANCE SERVICES.

15.2 Restrictions

Subject to the releases and disclaimers herein, DB Contractor’s indemnity obligations
under Section 15.1 shall not extend to any Losses incurred by an Indemnified Party to the
extent caused by:

(a) the negligence, reckless or intentional misconduct, bad faith or fraud of such
Indemnified Party;

(b) TXDOT's material breach of any of its material obligations under the CMA
Documents; or

(c) An Indemnified Party’s violation of any Laws or Governmental Approvals.
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15.3 Employee Claims

With respect to claims by an employee of any DB Contractor-Related Entity, a
Subcontractor or anyone directly or indirectly employed by them or anyone for whose acts they
may be liable, the indemnification obligation under Section 15.1 shall not be limited by a
limitation on the amount or type of damages, compensation or benefits payable by or for DB
Contractor or a Subcontractor under workers’ compensation, disability benefit or other employee
benefits Laws.

15.4 Right to Rely

DB Contractor hereby acknowledges and agrees that it is DB Contractor’s obligation to
perform the Maintenance Services in accordance with the CMA Documents and that the
Indemnified Parties are fully entitled to rely on DB Contractor’s performance of such obligation.
DB Contractor further agrees that any certificate, review and/or approval by TxDOT and/or
others hereunder shall not relieve DB Contractor of any of its obligations under the CMA
Documents or in any way diminish its liability for performance of such obligations or its
obligations under this Section 15.

15.5 CERCLA Agreement

The indemnities set forth in Section 15.1.1(g) are intended to operate as agreements
pursuant to Section 107(e) of the Comprehensive Environmental Response, Compensation and
Liability Act, 42 U.S.C. Section 9607(e), to insure, protect, hold harmless and indemnify the
Indemnified Parties.

15.6 No Effect on Other Rights

The obligations under this Section 15 shall not be construed to negate, abridge, or
reduce other rights or obligations which would otherwise exist in favor of an Indemnified Party
hereunder.

15.7 No Relief from Responsibility
No rights of TXDOT described in this Section 15, no exercise or failure to exercise such
rights, no failure of TXDOT to meet any particular standard of care in the exercise of such rights

and no certificates or statements by TxDOT regarding completion or acceptance shall:

(a) Relieve DB Contractor of its responsibility for the selection and the competent
performance of all DB Contractor-Related Entities;

(b) Relieve DB Contractor of any of its obligations or liabilities under the CMA
Documents;

(c) Be deemed or construed to waive any of TxDOT's rights and remedies under the
CMA Documents; or

(d) Be deemed or construed as any kind of representation or warranty, express or
implied, by TxDOT.
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15.8 Third Parties Definition

158.1 For purposes of this Section 15, “third party” means any person or
entity other than an Indemnified Party and DB Contractor, except that a “third party” includes any
Indemnified Party’s employee, agent or contractor who asserts a claim against an Indemnified
Party which is within the scope of the indemnities and which is not covered by the Indemnified
Party's workers’ compensation program.

15.9 Defense and Indemnification Procedures

15.9.1 If any of the Indemnified Parties receives notice of a claim or
otherwise has actual knowledge of a claim that it believes is within the scope of the indemnities
under Section 15.1, or otherwise herein where DB Contractor is obligated to defend any of the
Indemnified Parties, then TXxDOT, on behalf of itself or any of the other Indemnified Parties, shall
by writing as soon as practicable after receipt of the claim: (a) inform DB Contractor of the claim,
(b) send to DB Contractor a copy of all written materials TXDOT has received asserting such
claim and (c) notify DB Contractor that should no insurer accept defense of the claim, the
Indemnified Party will conduct its own defense unless DB Contractor accepts the tender of the
claim in accordance with Section 15.9.3. As soon as practicable after DB Contractor receives
notice of a claim or otherwise has actual knowledge of a claim, it shall tender the claim in writing
to the insurers under all potentially applicable insurance policies. TxDOT and other Indemnified
Parties also shall have the right to tender such claims to such insurers.

15.9.2 Subject to Section 15.9.6, if the insurer under any applicable
insurance policy accepts the tender of defense, TxDOT and DB Contractor shall cooperate in the
defense as required by the insurance policy. If no insurer under potentially applicable insurance
policies provides defense, then Section 15.9.3 shall apply.

15.9.3 If the defense is tendered to DB Contractor, then within 30 Days after
receipt of the tender it shall notify the Indemnified Party whether it has tendered the matter to an
insurer and (if not tendered to an insurer or if the insurer has rejected the tender) shall deliver a
written notice stating that DB Contractor:

(&) Accepts the tender of defense and confirms that the claim is subject to full
indemnification hereunder without any "reservation of rights" to deny or disclaim full
indemnification thereafter;

(b) Accepts the tender of defense but with a "reservation of rights" in whole or in part;
or

(c) Rejects the tender of defense based on a determination that it is not required to
indemnify against the claim under the terms of this Capital Maintenance
Agreement.

15.9.4 If DB Contractor accepts the tender of defense under Section
15.9.3(a), DB Contractor shall have the right to select legal counsel for the Indemnified Party,
subject to reasonable approval by the Indemnified Party, and DB Contractor shall otherwise
control the defense of such claim, including settlement, and bear the fees and costs of defending
and settling such claim. During such defense:

(a) DB Contractor shall fully and regularly inform the Indemnified Party of the progress
of the defense and of any settlement discussions; and
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(b) The Indemnified Party shall fully cooperate in said defense, provide to DB
Contractor all materials and access to personnel it requests as necessary for
defense, preparation and trial and which or who are under the control of or
reasonably available to the Indemnified Party, and, except as may be required
pursuant to the Public Information Act, maintain the confidentiality of all
communications between it and DB Contractor concerning such defense.

15.9.5 If DB Contractor responds to the tender of defense as specified in
Section 15.9.3(b) or 15.9.3(c), the Indemnified Party shall be entitled to select its own legal
counsel and otherwise control the defense of such claim, including settlement.

15.9.6 The Indemnified Party may assume its own defense by delivering to
DB Contractor written notice of such election and the reasons therefor, if the Indemnified Party,
at the time it gives notice of the claim or at any time thereafter, reasonably determines that:

(@ A conflict exists between it and DB Contractor which prevents or potentially
prevents DB Contractor from presenting a full and effective defense;

(b) DB Contractor is otherwise not providing an effective defense in connection with the
claim; or

(c) DB Contractor lacks the financial capacity to satisfy potential liability or to provide
an effective defense.

15.9.7 If the Indemnified Party is entitled and elects to conduct its own
defense pursuant hereto of a claim for which it is entitled to indemnification, DB Contractor shall
reimburse on a current basis all reasonable costs and expenses the Indemnified Party incurs in
investigating and defending. In the event the Indemnified Party is entitled to and elects to
conduct its own defense, then:

(&) In the case of a defense conducted under Section 15.9.3(a), it shall have the right to
settle or compromise the claim with DB Contractor’s prior written consent, which
shall not be unreasonably withheld or delayed;

(b) In the case of a defense conducted under Section 15.9.3(b), it shall have the right to
settle or compromise the claim with DB Contractor’s prior written consent, which
shall not be unreasonably withheld or delayed, or with approval of the court or other
dispute resolver following reasonable notice to DB Contractor and opportunity to be
heard and without prejudice to the Indemnified Party’s rights to be indemnified by
DB Contractor; and

(c) Inthe case of a defense conducted under Section 15.9.3(c), it shall have the right to
settle or compromise the claim without DB Contractor's prior written consent and
without prejudice to its rights to be indemnified by DB Contractor.

15.9.8 The Parties acknowledge that while Section 15.1, or otherwise
pursuant to this Capital Maintenance Agreement, contemplates that DB Contractor will have
responsibility for certain claims and liabilities arising out of its obligations to indemnify,
circumstances may arise in which there may be shared liability of the Parties with respect to such
claims and liabilities. In such case, where either Party believes a claim or liability may entail
shared responsibility and that principles of comparative negligence and indemnity are applicable,
it shall confer with the other Party on management of the claim or liability in question. If the
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Parties cannot agree on an approach to representation in the matter in question, each shall
arrange to represent itself and to bear its own costs in connection therewith pending the outcome
of such matter. Within 30 Days subsequent to the final, non-appealable resolution of the matter
in question, whether by arbitration or by judicial proceedings, the Parties shall adjust the costs of
defense, including reimbursement of reasonable attorneys' fees and other litigation and defense
costs, in accordance with the indemnification arrangements of Section 15.9, and consistent with
the outcome of such proceedings concerning the respective liabilities of the Parties on the third
party claim.

15.9.9 In determining responsibilities and obligations for defending suits
pursuant to this Section 15.9, specific consideration shall be given to the following factors: (a)
the party performing the activity in question; (b) the location of the activity and incident; (c)
contractual arrangements then governing the performance of the activity; and (d) allegations of
respective fault contained in the claim.

15.10 Waiver and Release

DB Contractor hereby waives and releases any and all claims and causes of action it
may now or hereafter have against TxDOT for adjustments in the Maintenance Price or for
schedule relief arising out of or relating to any errors, omissions, inconsistences or Defects in
the design and construction work rendered under the Design-Build Agreement, regardless of
whether such errors, omissions, inconsistencies or Defects were also included in the
Preliminary Schematic Design or Reference Information Documents.
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SECTION 16. PARTNERING AND DISPUTE RESOLUTION
16.1 General Dispute Resolution Provisions

Partnering will be encouraged in preference to formal dispute resolution mechanisms.
Partnering in this context is intended to be a voluntary, non-binding procedure available for use
by the Parties to resolve any issues that may arise during performance of the Maintenance
Services.

16.2 Partnering
16.2.1 Schedule; Participation

As soon as possible after issuance of Maintenance NTP 1, TxDOT and DB
Contractor shall jointly select a third-party facilitator to conduct the partnering meetings. The
cost of the facilitator shall be shared equally by TxDOT and DB Contractor. Partnering
meetings shall be conducted at the office of TXDOT or at such location as otherwise agreed
upon by the Parties. Persons who should attend the partnering meetings include the
Maintenance Manager and executives of the Parties.

16.2.2 Confidentiality

Subiject to the requirements of the Public Information Act, any statements made
or materials prepared during or relating to partnering meetings, including any statements made
or documents prepared by the facilitator, shall not be admissible or discoverable in any judicial
or other dispute resolution proceeding, unless such statements or materials are admissible or
discoverable under applicable Law.

16.3 Dispute Resolution Procedures

If partnering fails to resolve an issue and DB Contractor elects to pursue a formal
Dispute with TxDOT, the Dispute shall be resolved pursuant to Texas Transportation Code
Section 201.112 and the dispute resolution procedures established thereunder, as the same
may be amended from time to time. This Section 16 shall not apply to: (a) Claims that are not
actionable against TxDOT by DB Contractor on its own behalf or on behalf of any of its
Subcontractors in accordance with Section 16.4, (b) Claims arising solely in tort; (c) Claims for
indemnity under Section 15; (d) Claims for injunctive relief; (e) Claims against insurance
companies, including any Subcontractor Dispute that is covered by insurance; (f) Claims arising
out of or relating to any Utility Adjustment where the Utility Owner is a necessary party (unless,
and only to the extent that, the applicable agreement with the Utility Owner provides for
resolution of claims as set forth in this Section 16); (g) any Dispute based on remedies
expressly created by statute; or (h) any Dispute that is actionable only against a Surety.

16.4 Dispute Resolution: Additional Requirements for Subcontractor Disputes

For purposes of this Section 16, a “Subcontractor Dispute” shall mean any dispute by a
Subcontractor, including also any pass-through claims by a lower tier Subcontractor, against DB
Contractor that is actionable by DB Contractor against TXDOT and arises from the Maintenance
Services, materials or other services provided or to be provided under the CMA Documents. If
DB Contractor determines to pursue a Dispute against TxDOT that includes a Subcontractor
Dispute, the following additional conditions shall apply:
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(@) DB Contractor shall identify clearly in all submissions pursuant to
this Section 16, that portion of the Dispute that involves a Subcontractor Dispute.

(b) Failure of DB Contractor to assert a Subcontractor Dispute on
behalf of any Subcontractor at the time of submission of a related demand by DB Contractor, as
provided hereunder, shall constitute a release and discharge of TxDOT by DB Contractor on
account of, and with respect to, such Subcontractor Dispute.

(© DB Contractor shall require in all Subcontracts that all
Subcontractors of any tier: (a) agree to submit Subcontractor Disputes to DB Contractor in a
proper form and in sufficient time to allow processing by DB Contractor in accordance with this
Section 16; (b) agree to be bound by the terms of this Section 16 to the extent applicable to
Subcontractor Disputes; (c) agree that, to the extent a Subcontractor Dispute is involved,
completion of all steps required under this Section 16 shall be a condition precedent to pursuit
by the Subcontractor of any other remedies permitted by Law, including institution of a lawsuit
against DB Contractor; (d) agree that any Subcontractor Dispute brought against a Surety, that
also is actionable against TxDOT through DB Contractor, shall be stayed until completion of all
steps required under this subsection; and (e) agree that the existence of a dispute resolution
process for Disputes involving Subcontractor Disputes shall not be deemed to create any claim,
right or cause of action by any Subcontractor against TXDOT. Subcontractors shall, at all times,
have rights and remedies only against DB Contractor.

16.5 Mediation or Other Alternative Dispute Resolution

DB Contractor and TxDOT, by mutual agreement, may refer a Dispute (as well
as any dispute with a Utility Owner relating to any Utility Adjustment) to mediation or other
alternative dispute resolution process for resolution. The Parties shall use diligent efforts to
convene and conclude any such proceedings within 30 Days after they agree to refer the
Dispute to mediation or other alternative dispute resolution process. DB Contractor and TXxDOT
shall share equally the expenses of the mediation or other alternative dispute resolution
process. If any Dispute has been referred to mediation or other alternative dispute resolution
process for resolution by mutual agreement of the Parties, but the Dispute is not resolved within
the foregoing 30 day period, then either Party can, on or after the 31st day, cease participating
in such mediation or other alternative dispute resolution process. A Party shall give written
notice to the other Party that it will no longer participate. The deadlines in this Section 16.5 for
processing a Dispute are tolled, day for day, during mediation or other alternative dispute
resolution.

16.6 Subsequent Proceedings
16.6.1 Exclusive Jurisdiction and Venue

DB Contractor agrees that the exclusive jurisdiction and venue for any legal
action or proceeding, at law or in equity, arising out of or relating to the CMA Documents or the
Project shall be the Travis County District Court. DB Contractor waives all objections it might
have to the jurisdiction or venue of such court and hereby consents to such court’s jurisdiction,
regardless of DB Contractor’s residence or domicile, for any such action or proceeding.

Texas Department of Transportation Request for Proposals
SH 249 Extension Project 109 Capital Maintenance Agreement
September 28, 2016



16.6.2 Admissibility of Disputes Resolution Proceedings

The admissibility, in any administrative or judicial proceeding subsequent to this
dispute resolution process, of the Parties’ submittals and any TxDOT determinations shall be in
the discretion of the appropriate administrative officer or the court in accordance with applicable
Law.

16.7 Continuation of Maintenance Services

At all times during this dispute resolution process or any subsequent administrative,
arbitration or court proceeding, DB Contractor and all Subcontractors shall proceed with the
Maintenance Services, without delay, in accordance with this Capital Maintenance Agreement,
and as directed by TXxDOT. DB Contractor acknowledges that it shall be solely responsible for
any Project delay that results from its actions or inactions during the dispute resolution process,
even if DB Contractor’s position in connection with the Dispute ultimately prevails. In addition,
all Parties shall continue to comply with all provisions of the CMA Documents, the
Governmental Approvals and applicable Law.

16.8 Records Related to Claims and Disputes

Throughout the course of any Maintenance Services that are the subject of any Claim or
Dispute, DB Contractor shall keep separate and complete records as required by Section 17.
These records shall be retained for a period of not less than five years from the date of
resolution of the Claim or Dispute.

16.9 Interest

16.9.1 This Section 16.9 applies only to claims that are subject to the Texas
Prompt Payment Act, Government Code, Chapter 2251.

16.9.2 In the event DB Contractor elects to pursue a formal Dispute with
TxDOT under this Section 16, TXDOT shall notify DB Contractor whether it will dispute the claim
not later than the 21st day after the date TxDOT receives the claim. A payment becomes
overdue and begins to accrue interest in accordance with the Prompt Payment Act, Government
Code, Chapter 2251.

16.10 Attorney Fees

16.10.1 This Section 16.10 applies only to claims that are subject to the Texas
Prompt Payment Act, Government Code, Chapter 2251.

16.10.2 A party shall pay the attorneys’ fees of the other Party for Disputes
brought pursuant to this Section 16 only if such payment is required pursuant to the Texas
Prompt Payment Act and the payment of attorneys’ fees is ordered in a TxDOT administrative
order or in a judicial order.
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SECTION 17. DOCUMENTS AND RECORDS
17.1 Escrowed Proposal Documents

Prior to execution of this Capital Maintenance Agreement, DB Contractor delivered into
escrow one copy of all cost, unit pricing, price quote and other documentary information used in
preparation of the Maintenance Price (the “EPDs"). Upon execution of this Capital Maintenance
Agreement, the EPDs shall be transferred from escrow and held in locked fireproof cabinet(s)
supplied by DB Contractor and located in TXxDOT's project office with the key held only by DB
Contractor. Concurrently with approval of each Change Order or amendment to any CMA
Document, one copy of all documentary information used in preparation of the Change Order or
amendment shall be added to the cabinet to be held with the other EPDs. The EPDs will be
held in such cabinet or otherwise maintained until all of the following have occurred: (a)
Maintenance Services Warranty Period and all required extensions have expired as required
under Sections 9.2.1 and 9.2.2 of this Capital Maintenance Agreement; (b) all Claims or
Disputes regarding the Maintenance Services have been settled; and (c) Final Payment has
been made and accepted.

17.1.1 Availability for Review

The EPDs shall be available during business hours for joint review by DB
Contractor, TXDOT and any dispute resolver in accordance with Section 16, in connection with
approval of the Maintenance Services Submittals Schedule, negotiation of Change Orders and
resolution of Claims or Disputes under the CMA Documents, and also as described in Section
17.1.6. TxDOT shall be entitled to review all or any part of the EPDs in order to satisfy itself
regarding the applicability of the individual documents to the matter at issue.

17.1.2 Proprietary Information

The EPDs are, and shall always remain, the property of DB Contractor and shall
be considered to be in DB Contractor’s possession, subject to TxDOT's right to review the EPDs
as provided in this Section 17.1. DB Contractor will have and control the keys to the filing
cabinet containing the EPDs. TxDOT acknowledges that DB Contractor may consider that the
EPDs constitute trade secrets or proprietary information. TxDOT shall have the right to copy the
EPDs for the purposes set forth in this Section 17.1, provided that the Parties execute a
mutually agreeable confidentiality agreement with respect to EPDs that constitute trade secrets
or proprietary information, which shall explicitly acknowledge that such confidentiality agreement
is subject to applicable Law (including the Public Information Act).

17.1.3 Representation

DB Contractor represents and warrants that the EPDs constitute all documentary
information used in the preparation of its Maintenance Price. DB Contractor agrees that no
other price proposal preparation information will be considered in resolving Disputes or Claims.
DB Contractor further agrees that the EPDs are not part of the CMA Documents and that
nothing in the EPDs shall change or modify any CMA Document.
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17.1.4 Contents of EPDs

The EPDs shall, inter alia, clearly detail how each cost or price included in the
Proposal has been determined and shall show cost or price elements in sufficient detail as is
adequate to enable TxDOT to understand how DB Contractor calculated the Maintenance Price.
The EPDs provided in connection with quotations and Change Orders shall, inter alia, clearly
detail how the total cost or price and individual components of that cost or price were
determined. The EPDs shall itemize the estimated costs or price of performing the required
work separated into usual and customary items and cost or price categories to present a
detailed estimate of costs and price, such as direct labor, repair labor, equipment ownership and
operation, expendable materials, permanent materials, supplies, Subcontract costs, plant and
equipment, indirect costs, contingencies, mark-up, overhead and profit. The EPDs shall itemize
the estimated annual costs of insurance premiums for each coverage required to be provided by
DB Contractor under Section 7. The EPDs shall include all assumptions, detailed quantity
takeoffs, price reductions and discounts, rates of production and progress calculations, and
guotes from Subcontractors used by DB Contractor to arrive at the Maintenance Price, and any
adjustments to the Maintenance Price under this Capital Maintenance Agreement.

17.1.5 Form of EPDs

Except as otherwise provided in the RFP, DB Contractor shall submit the EPDs
in such format as is used by DB Contractor in connection with its Proposal. DB Contractor
represents and warrants that the EPDs provided with the Proposal were personally examined by
an authorized officer of DB Contractor prior to delivery, and that the EPDs meet the
requirements of Section 17.1.4. DB Contractor further represents and warrants that all EPDs
provided were or will be personally examined prior to delivery by an authorized officer of DB
Contractor.

17.1.6 Review by TxDOT

TxDOT may at any time conduct a review of the EPDs to determine whether they
are complete. If TXDOT determines that any data is missing from an EPD, DB Contractor shall
provide such data within three Business Days after delivery of TxDOT's request for such data.
At that time of its submission to TxDOT, such data will be date stamped, labeled to identify it as
supplementary EPD information and added to the EPD. DB Contractor shall have no right to
add documents to the EPDs except upon TxDOT'’s request. The EPDs associated with any
Change Order or Maintenance Price adjustment under this Capital Maintenance Agreement
shall be reviewed, organized and indexed in the same manner described in Section 4.4 of the
ITP.

17.2 Subcontract Pricing Documents

DB Contractor shall require each Major Subcontractor to submit to DB Contractor a copy
of all documentary information used in determining its Subcontract price (including the price for
Subcontract work included in any Change Order), immediately prior to executing the
Subcontract and each Subcontract change order, to be held in the same manner as the EPDs
and which shall be accessible by TxDOT, DB Contractor and dispute resolvers, on terms
substantially similar to those contained herein. Each such Subcontract shall include a
representation and warranty from the Subcontractor, for the benefit of DB Contractor and
TxDOT, stating that its submission in the EPDs, constitute all the documentary information used
in establishing its Subcontract price, and agreeing to provide a sworn certification in favor of DB
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Contractor and TxDOT together with each supplemental set of EPDs, stating that the
information contained therein is complete, accurate and current. Each Subcontract that is not
subject to the foregoing requirement shall include a provision requiring the Subcontractor to
preserve all documentary information used in establishing its Subcontract price and to provide
such documentation to DB Contractor and/or TXDOT in connection with any claim made by such
Subcontractor.

17.3 Reporting Requirements

17.3.1 DB Contractor shall deliver to TxDOT financial and narrative reports,
statements, certifications, budgets and information as and when required under the CMA
Documents.

17.3.2 DB Contractor shall furnish, or cause to be furnished, to TXDOT such
information and statements as TxDOT may reasonably request from time to time for any purpose
related to the Project, the Maintenance Services or the CMA Documents. In addition, DB
Contractor shall deliver to TxDOT the following financial statements for each Guarantor, at the
times specified below:

17.3.2.1. Within 60 Days after the end of each fiscal quarter,
duplicate copies of the balance sheet and a consolidated statement of earnings of the
Guarantor and its consolidated subsidiaries for such quarter and for the period from the
beginning of the then current fiscal year to the end of such quarter, setting forth in comparative
form the figures for the corresponding periods during the previous fiscal year, all in reasonable
detail and certified as complete and correct, subject to changes resulting from year-end
adjustments, by the chief financial officer of the Guarantor;

17.3.2.2. Within 120 Days after the end of each fiscal year, duplicate
copies of the financial statements (which shall include a balance sheet and a consolidated
statement of financial condition of the Guarantor and its consolidated subsidiaries at the end of
such year, and statements of earnings, changes in financial position of the Guarantor and its
consolidated subsidiaries for such year, and all related notes to the financial statements, setting
forth in each case in comparative form the figures for the previous fiscal year), all in reasonable
detail and accompanied by an opinion thereon of an independent public accountant of
recognized national standing selected by the Guarantor, which opinion shall state that such
financial statements have been prepared in accordance with Generally Accepted Accounting
Principles consistently applied, and that the examination of such accountants in connection with
such financial statements has been made in accordance with generally accepted auditing
standards, and accordingly, included such tests of the accounting records and such other
auditing procedures as were considered necessary in the circumstances. If financial statements
are prepared in accordance with principles other than U.S. GAAP, a letter from the certified
public accountant of the applicable entity, discussing the areas of the financial statements that
would be affected by a conversion to U.S. GAAP is required; and

17.3.2.3. Upon request of TxDOT for particular fiscal quarters,
copies of all other financial statements and information reported by the Guarantor to its
shareholders generally and of all reports filed by the Guarantor with the U.S. Securities and
Exchange Commission under Sections 13, 14 or 15(d) of the Exchange Act, to be provided to
TxDOT as soon as practicable after furnishing such information to the Guarantor's shareholders
or filing such reports with the U.S. Securities and Exchange Commission, as the case may be.
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17.3.3 DB Contractor shall cooperate and provide, and shall cause the
Subcontractors to cooperate and provide, such information as determined necessary or desirable
by TxDOT in connection with any Project financing. Without limiting the generality of the
foregoing, DB Contractor shall provide such information deemed necessary or desirable by
TxDOT for inclusion in TXDOT's securities disclosure documents and in order to comply with
Securities and Exchange Commission Rule 15c¢2-12 regarding certain periodic information and
notice of material events. DB Contractor shall provide customary representations and warranties
to TxDOT and the capital markets as to the correctness, completeness and accuracy of any
information furnished.

17.3.4 DB Contractor shall cooperate and provide, and shall cause the
Subcontractors to cooperate and provide, such information as is necessary or requested by
TxDOT to assist or facilitate the submission by TxDOT of any documentation, reports or analysis
required by the State, FHWA and/or any other Governmental Entity with jurisdiction over the
Project.

17.35 All reports and information delivered by DB Contractor under Sections
17.3.3 and 17.3.4 shall also be delivered electronically, to the extent electronic files exist, and be
suitable for posting on the web.

17.4 Maintenance of, Access to and Audit of Records

17.4.1 Except for EPDs (which shall be maintained as set forth in Section
17.1), DB Contractor shall maintain at a location TXDOT approves in writing in its sole discretion,
a complete set of all books and records prepared or received by DB Contractor in its
management, scheduling, cost accounting and other activities related to the Maintenance
Services and the Project, including copies of all original documents delivered to TxDOT, in
accordance with the applicable provisions of the CMA Documents. DB Contractor shall grant to
TxDOT such audit rights and shall allow TxDOT and its designated representatives such access
to and the right to copy such books and records as TxDOT may request in connection with the
issuance of Change Orders, the resolution of Claims and Disputes, and such other matters as
TxDOT reasonably deems necessary for purposes of verifying compliance with the CMA
Documents and applicable Law.

17.4.2 Where the payment method for any Maintenance Services is on a
time and materials basis, such examination and audit rights shall include all books, records,
documents and other evidence and accounting principles and practices sufficient to reflect
properly all direct and indirect costs of whatever nature claimed to have been incurred and
anticipated to be incurred for the performance of such Maintenance Services. If an audit
indicates DB Contractor has been overpaid under a previous payment, the excess payment plus
interest thereon at the rate set forth in Section 19.12 will be credited against current payments.

17.4.3 For cost and pricing data submitted in connection with pricing Change
Orders, TxDOT and its representatives shall have the right to examine and copy all books,
records, documents and other data of DB Contractor related to the negotiation of or performance
of Maintenance Services under such Change Orders for the purpose of evaluating the accuracy,
completeness and currency of the cost or pricing data submitted; provided, however, that the
foregoing shall not apply to pricing based on adequate price competition, established catalog or
market prices of commercial items sold in substantial quantities to the public or prices set by
Law, in each case, as determined by TxDOT. Such right of examination shall extend to all
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documents deemed necessary by TxDOT and its representative to permit adequate evaluation of
the cost or pricing data submitted, along with the computations and projections used therein.

17.4.4 All Claims or Disputes filed against TXDOT shall be subject to audit at
any time following the filing of the Claim or Dispute. The audit may be performed by employees
of TXDOT or by an auditor under contract with TXDOT. No notice is required before commencing
any audit within 60 Days after termination of this Capital Maintenance Agreement. Thereafter,
TxDOT shall provide 20 Days’ notice to DB Contractor, any Subcontractors or their respective
agents before commencing an audit. DB Contractor, Subcontractors or their agents shall provide
adequate facilities, acceptable to TxDOT, for the audit during normal business hours. DB
Contractor, Subcontractors or their agents shall cooperate with the auditors. Failure of DB
Contractor, Subcontractors or their agents to maintain and retain sufficient records to allow the
auditors to verify all or a portion of the Claim or Dispute or to permit the auditor access to the
books and records of DB Contractor, Subcontractors or their agents shall constitute a waiver of
the Claim or Dispute and shall bar any recovery thereunder.

17.4.5 At a minimum, the auditors shall have available to them the following
documents:

1. Daily time sheets and supervisor's daily reports;

2. Union agreements;

3. Insurance, welfare, and benefits records;

4, Payroll registers;

5. Earnings records;

6. Payroll tax forms;

7. Material invoices and requisitions;

8. Material cost distribution work sheets;

9. Equipment records (list of company equipment, rates, etc.);

10. Subcontractors' (including Suppliers’) invoices;

11. Subcontractors' and agents' payment certificates;

12. Canceled checks (payroll, Subcontractors and Suppliers);

13. Job cost reports;

14. Job payroll ledger;

15. General ledger;

16. Cash disbursements journal;
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17. All documents that relate to each and every Claim or Dispute,
together with all documents that support the amount of damages
as to each Claim or Dispute; and

18. Work sheets used to prepare the Claim or Dispute establishing the
cost components for items of the Claim or Dispute, including labor,
benefits and insurance, materials, equipment, subcontractors, all
documents that establish the time periods, individuals involved,
the hours for the individuals, and the rates for the individuals.

17.4.6 Full compliance by DB Contractor with the provisions of this Section
17.4 is a contractual condition precedent to DB Contractor's right to seek relief under Section 16.

17.4.7 DB Contractor represents and warrants the completeness and
accuracy of all information it or its agents provides in connection with this Section 17.4, and shall
cause all Subcontractors to warrant the completeness and accuracy of all information such
Subcontractors or their agents provides in connection with this Section 17.4.

17.4.8 TxDOT'’s rights of audit include the right to observe the business
operations of DB Contractor and its Subcontractors to confirm the accuracy of books and
records.

17.4.9 Nothing in the CMA Documents shall in any way limit the
constitutional and statutory powers, duties and rights of elected State officials, including the
independent rights of the State auditor, in carrying out his or her legal authority. DB Contractor
understands and acknowledges that: (a) the State auditor may conduct an audit or investigation
of any Person receiving funds from the State directly under this Capital Maintenance Agreement
or indirectly through a Subcontract, (b) acceptance of funds directly under this Capital
Maintenance Agreement or indirectly through a Subcontract acts as acceptance of the authority
of the State auditor, under the direction of the legislative audit committee, to conduct an audit or
investigation in connection with those funds, and (c) a Person that is the subject of an audit or
investigation must provide the State auditor with access to any information the State Auditor
considers relevant to the investigation or audit.

17.5 Retention of Records

Except for EPDs (which shall be maintained as set forth in Section 17.1), DB Contractor
shall maintain all books and records prepared or received by DB Contractor in its management,
scheduling, cost accounting and other activities relating to the Maintenance Services or the
Project, including copies of all original documents delivered to TxDOT, until five years after
termination of this Capital Maintenance Agreement. All books and records and the then-current
electronic document control system shall be provided to TxDOT at the time of the expiration of
the Maintenance Period or earlier termination of the CMA. DB Contractor shall notify TXxDOT
where such books and records are kept. Notwithstanding the foregoing, all books and records
which relate to Claims or Disputes being processed or actions brought under the dispute
resolution provisions hereof shall be retained and made available until such Claims or Disputes
have been finally resolved. Books and records to be retained include all books, documents,
electronic information and files and other evidence bearing on DB Contractor’s activities or costs
under the CMA Documents. DB Contractor shall make these books and records available for
audit and inspection to TxDOT, at DB Contractor’s offices in [Harris] County, Texas, at all
reasonable times, without charge, and shall allow such Persons to make copies of such books
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and records, at no expense to DB Contractor. If approved by TxDOT, photographs,
microphotographs or other authentic reproductions may be maintained instead of original books
and records.

17.6 Public Information Act

17.6.1 DB Contractor acknowledges and agrees that, except as provided by
Section 223.204 of the Code, all records, documents, drawings, plans, specifications and other
materials in TXDOT'’s possession, including materials submitted by DB Contractor, are subject to
the provisions of the Public Information Act. To the extent that this Capital Maintenance
Agreement involves the exchange or creation of “public information” as such term is defined by
the Public Information Act, that TXDOT collects, assembles, or maintains or has a right of access
to, and is not otherwise excepted from disclosure under the Public Information Act, DB
Contractor is required to make any such information available (in pdf format), which is accessible
by the public at no additional charge to the State. If DB Contractor believes information or
materials submitted to TxDOT constitute trade secrets, proprietary information or other
information that is not subject to the Public Information Act pursuant to Section 223.204 of the
Code or excepted from disclosure under the Public Information Act, DB Contractor shall be solely
responsible for specifically and conspicuously designating that information by placing
“CONFIDENTIAL” in the center header of each such page affected, as it determines to be
appropriate. Any specific proprietary information, trade secrets or confidential commercial and
financial information shall be clearly identified as such, and shall be accompanied by a concise
statement of reasons supporting the claim. Nothing contained in this Section 17.6 shall modify or
amend requirements and obligations imposed on TxDOT by the Public Information Act or other
applicable Law, and the provisions of the Public Information Act or other Laws shall control in the
event of a conflict between the procedures described above and the applicable Law. DB
Contractor is advised to contact legal counsel concerning such Law and its application to DB
Contractor.

17.6.2 If TXDOT receives a request for public disclosure of materials marked
“CONFIDENTIAL,” TXxDOT will use reasonable efforts to notify DB Contractor of the request and
give DB Contractor an opportunity to assert, in writing and at its sole expense, a claimed
exception under the Public Information Act or other applicable Law within the time period
specified in the notice issued by TxDOT and allowed under the Public Information Act. Under no
circumstances, however, will TxDOT be responsible or liable to DB Contractor or any other
Person for the disclosure of any such labeled materials, whether the disclosure is required by
Law, or court order, or occurs through inadvertence, mistake or negligence on the part of TXDOT
or its officers, employees, contractors or consultants.

17.6.3 In the event of any proceeding or litigation concerning the disclosure
of any material submitted by DB Contractor to TxDOT, TxDOT's sole involvement will be as a
stakeholder retaining the material until otherwise ordered by a court or such other authority
having jurisdiction with respect thereto, and DB Contractor shall be fully responsible for
otherwise prosecuting or defending any action concerning the materials at its sole cost and risk;
provided, however, that TXxDOT reserves the right, in its sole discretion, to intervene or
participate in the litigation in such manner as it deems necessary or desirable. Except in the
case of TxDOT's voluntary intervention or participation in litigation, DB Contractor shall pay and
reimburse TXDOT within 30 Days after receipt of written demand and reasonable supporting
documentation for all costs and fees, including attorneys’ fees and costs, TxDOT incurs in
connection with any litigation, proceeding or request for disclosure.
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17.7 Ownership and Use of Documents

All data, sketches, charts, calculations, plans, specifications, electronic files,
correspondence and other documents created or collected under the terms of the CMA
Documents shall be considered “works made for hire,” as defined under the U.S. Copyright Act,
17 U.S.C. 8101, et seq., as amended, for which TxDOT owns the copyright. Design Documents
shall become TxDOT's property upon preparation; Construction Documents shall become
TxDOT’s property upon delivery to TXDOT; and other documents prepared or obtained by DB
Contractor in connection with the performance of its obligations under the CMA Documents,
including studies, manuals, as-built drawings, technical and other reports and the like, shall
become the property of TXDOT upon DB Contractor’s preparation or receipt thereof. Copies of
all Design Documents and Construction Documents shall be furnished to TxDOT upon
preparation or receipt thereof by DB Contractor. DB Contractor shall maintain all other
documents described in this Section 17.7 in accordance with the requirements of Section 17.4
and shall deliver copies to TXxDOT as required by the CMA Documents or upon request if not
otherwise required to be delivered, with an indexed set delivered to TxDOT as a condition to
Final Payment.
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SECTION 18. NONCOMPLIANCE EVENTS AND NONCOMPLIANCE POINTS
18.1 Noncompliance Points System

18.1.1 Certain of DB Contractor’'s failures to perform and breaches of its
contractual obligations under the CMA Documents during the Maintenance Period in relation to
the Maintenance Services constitute Noncompliance Events (NCEs) that may result in the
assessment of Noncompliance Points. A table is provided in Exhibit 8 to this Capital
Maintenance Agreement that identifies the Noncompliance Events, the points assessed per
event and an “NCE Cure Period” (if any) available to DB Contractor for each Noncompliance
Event. Noncompliance Points are a system to measure DB Contractor performance and trigger
the remedies set forth or referenced in this Section 18.

18.1.2 The persistent accumulation of Noncompliance Points may also result
in a Persistent DB Contractor Maintenance Default calculated in accordance with Section 18.5.

18.1.3 The inclusion in Exhibit 8 to this Capital Maintenance Agreement of a
failure to perform bears no implication as to whether the breach or failure to perform constitutes a
material breach.

18.1.4 For purposes of this Section 189, “NCE Cure Period” shall be the
period identified in the context of Noncompliance Events, as indicated in the tables in Exhibit 8 to
this Capital Maintenance Agreement.

18.2 Assessment Notification and Cure Process
18.2.1 Electronic Database and Notification Initiated by DB Contractor

18.2.1.1. TxDOT will provide an electronic database, which the DB
Contractor shall utilize for the application and performance of the Noncompliance Points system
under this Section 18 and the CMA Documents. For each Noncompliance Event specified in
Exhibit 8 to this Capital Maintenance Agreement, DB Contractor shall enter each
Noncompliance Event into the electronic database in real time upon discovery but no later than
12:00 noon the next business day if the occurrence takes place after normal business hours.
The format and design of the electronic database provides the DB Contractor and TxDOT the
ability to make full or partial entries and edits to any existing entry. At a minimum, each and
every electronic database entry by DB Contractor shall:

@) Include a description of each Noncompliance Event in reasonable
detail, including the number of Noncompliance Points assigned thereto as set forth in Exhibit 8
to this Capital Maintenance Agreement;

(b) Identify the party entering the Noncompliance Event;

(© Identify the Reference number and Main and Sub Headings
assigned to the Noncompliance Event in Exhibit 8 to the Capital Maintenance Agreement;

(d) Identify the Project location (if applicable);

(e) Identify the date and exact time of occurrence;
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) Identify the applicable response date and time, if any;

(9) Indicate the applicable NCE Cure Period, if any as set forth in
Exhibit 8;

(h) Indicate status; whether the item is open, cured (by DB
Contractor), rejected by TxDOT, or disputed by DB Contractor;

0] Indicate date and exact time of cure (if any); and

)] Provide either as an attachment or as a cite, documentation
otherwise submitted to TXDOT of the cure (if any); and

(k) Provide such other information as may be required by the
electronic database.

18.2.1.2. In cases of dispute of entries, TXDOT may edit or enter
comments to DB Contractor entries at any time. If the DB Contractor disagrees with TxDOT
entries, the changes or entries inserted by TxDOT must remain in place, subject to the
provisions regarding Dispute resolution in Section 18.7.

18.2.1.3. TxDOT may provide to the DB Contractor a “Notice of
Determination” via the electronic database or in writing. A Notice of Determination may: (i)
make a determination of occurrence of a Noncompliance Event; (i) make a determination of
whether a Noncompliance Event was cured during the applicable NCE Cure Period (if any); (iii)
reject or dispute an entry in the electronic database by DB Contractor; or (iv) make a
determination of the number Noncompliance Points to be assessed.

18.2.1.4. TxDOT reserves the right at any time to: modify the format
and design of the electronic database, require the DB Contractor to adopt a different system, or
require the DB Contractor to provide the notifications and responses required by this Section 18
in writing rather than by entry to the electronic database.

18.2.1.5. Each Monthly Maintenance Services Report required to be
submitted to TXDOT pursuant to Section 6 of Exhibit 2 to the Capital Maintenance Agreement
shall include a report of all Noncompliance Events occurring during the preceding month and on
the Project to date (Noncompliance Events Report). The Monthly Maintenance Services Report
shall include all the same information required in the electronic database, shall identify whether
each Noncompliance Event was initiated by the DB Contractor or TXxDOT; and shall identify
each Noncompliance Event for which a cure is available, whether the cure has occurred and, if
any Noncompliance Event is in dispute, the anticipated date of its resolution.

18.2.2 Notification Initiated by TxDOT

If TXDOT believes there has occurred any Noncompliance Event specified in Exhibit 8 to
this Capital Maintenance Agreement, as it may be revised from time to time, TXDOT may deliver
to DB Contractor a Notice of Determination setting forth the Noncompliance Event, the
applicable NCE Cure Period (if any), TXDOT's determination whether the Noncompliance Event
was cured during the applicable NCE Cure Period (if any), and the Noncompliance Points to be
assessed with respect thereto. TxDOT may deliver the Notice of Determination via the
electronic database or in writing, and delivery shall be deemed given upon proper entry of the
information into the electronic database or receipt by DB Contractor of the written notice,
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whichever is sooner. DB Contractor acknowledges that it is responsible for the notification to
TxDOT of all Noncompliance Events and that a notification of a Noncompliance Event initiated
by TxDOT rather than by DB Contractor constitutes a Noncompliance Event as further
described in Section 18.3 (e).

18.2.3 NCE Cure Periods

18.2.3.1. DB Contractor shall cure each Noncompliance Event by
the end of the NCE Cure Period (if any) for each such Noncompliance Event set forth in Exhibit
8 to this Capital Maintenance Agreement. The start of the NCE Cure Period shall be determined
according to the “Assessment Category” shown in Exhibit 8.

18.2.3.2. Each of the NCE Cure Periods set forth in Exhibit 8 to this
Capital Maintenance Agreement shall be the only cure period for DB Contractor applicable to
the Noncompliance Events; and if such NCE Cure Period set forth in Exhibit 8 to this Capital
Maintenance Agreement differs from any NCE Cure Period set forth in Section 12.2.1 that might
otherwise apply to the Noncompliance Event, such NCE Cure Period set forth in Exhibit 8 to this
Capital Maintenance Agreement shall control for purposes of the assessment of Noncompliance
Points under this Section 18.

18.2.4 Notification of Cure

18.2.4.1. When DB Contractor determines that it has completed cure
of any Noncompliance Event, DB Contractor shall enter in the electronic database, a record that
it has completed cure, a brief description of the cure, and any modifications to the Maintenance
Management Plan to protect against future similar Noncompliance Events.

18.2.4.2. Thereafter, TxDOT shall have the right, but not the
obligation, to inspect to verify completion of the cure. If satisfied that the Noncompliance Event
is fully cured, TxDOT shall deliver to DB Contractor a Notice of Determination with its
acceptance or rejection of the cure either by entry into the electronic database or in a separate
writing within a reasonable time after DB Contractor’s notice of cure. If TXDOT has not provided
notice of acceptance or rejection of cure within seven days after TxDOT's receipt of DB
Contractor’s notice of cure, DB Contractor shall enter into the electronic database that the item
is pending TXDOT action. If TXDOT has not provided such notice of acceptance or rejection
within a further seven days, DB Contractor shall not be assessed any further Noncompliance
Points for the Noncompliance Event, but the cure shall not be deemed accepted or rejected until
TxDOT provides notice of acceptance or rejection.

18.2.4.3. Subject to the time restrictions in this Section 18.2, TxDOT
may reject DB Contractor’s notice of cure if TXDOT determines that DB Contractor has not fully
cured the Noncompliance Event or if TXDOT cannot determine if DB Contractor has fully cured
the Noncompliance Event. Upon making this determination, TXDOT shall deliver a Notice of
Determination to DB Contractor rejecting the cure either by entry into the electronic database or
in a separate writing. Any Dispute regarding rejection of cure shall be resolved according to the
dispute resolution procedures set forth in this Capital Maintenance Agreement.

18.3 Assessment of Noncompliance Points

If TXDOT is notified or otherwise becomes aware of a Noncompliance Event or if TXDOT
serves Notice of Determination under Section 18.2.2, TxDOT may assess Noncompliance
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Points in accordance with Exhibit 8 to this Capital Maintenance Agreement, subject to the

following:

(a) For each Noncompliance Event for which a NCE Cure Period is identified
in Exhibit 8 (Category A or B), that is not a late, incomplete or defective Submittal,
provided that the Noncompliance Event is not cured, Noncompliance Points shall
first be assessed at the end of the first NCE Cure Period.

(b) For each Noncompliance Event for which a NCE Cure Period is identified
in Exhibit 8 (Category A or B) that is a late, incomplete, or defective Submittal,
Noncompliance Points shall be first be assessed at the date of expiration of the
time period or milestone event required by the Contract Documents for the
Submittal.

(©) For each Noncompliance Event for which there is no NCE Cure Period
identified in Exhibit 8 (Category C), Noncompliance Points shall be assessed on
the date on which the breach or failure occurred. Each subsequent instance of a
breach or failure assessed against the same line item in Exhibit 8 will be treated
as a separate Noncompliance Event.

(d) If a Noncompliance Event for which a NCE Cure Period is provided in
Exhibit 8 (Category A or B) is not fully cured within the applicable NCE Cure
Period then continuation of such Noncompliance Event beyond such NCE Cure
Period shall be treated as a new and separate Noncompliance Event, without
necessity for further notice, for the purpose of assessing Noncompliance Points.
Additionally, without further notice, (i) a new cure period equal to the NCE Cure
Period set forth in Exhibit 8 shall apply upon expiration of the NCE Cure period,
and (ii) if applicable, additional Noncompliance Charges shall be assessed
against DB Contractor in accordance with Section 12.4 and deducted from the
applicable monthly payment for the Maintenance Services.

(e) For the purpose of assessing Noncompliance Points, a failure by DB
Contractor to report to TxDOT and to keep an accurate record of a
Noncompliance Event as and when required under Section 18.2.1 constitutes a
distinct failure to perform separate from and in addition to the subject
Noncompliance Event itself.

() TxDOT may, but is not obligated to, assess fewer than the maximum
number of Noncompliance Points for any particular Noncompliance Event.

18.4 Trigger Points for Persistent DB Contractor Maintenance Default

18.4.1 A “Persistent DB Contractor Maintenance Default”, entitling TxDOT to

require submittal of DB Contractor’'s remedial plan under Section 12.3.11, shall exist on any date
during the Maintenance Period when: (a) 100 or more Noncompliance Points have been
assessed in any consecutive 365-day period; or (b) 250 or more Noncompliance Points, cured or
uncured, have been assessed in any consecutive 1,095-day period. For the purpose of this
determination all assessed Noncompliance Points shall be included, regardless of whether the
breaches or failures giving rise to the Noncompliance Event were cured.

18.4.2 The number of cured Noncompliance Points that would otherwise then

be counted under Section 18.4.1 is subject to reduction in accordance with Section 12.3.11.3.
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18.5 Special Provisions for Certain Noncompliance Events

18.5.1 The provisions of this Section 18.5 apply to a Noncompliance Event
that has an NCE Cure Period identified in Exhibit 8 to this Capital Maintenance Agreement and is
directly attributable to a Force Majeure Event.

18.5.2 If any such Noncompliance Event occurs, then:

(a) The applicable NCE Cure Period for any such Noncompliance
Event shall be extended if such Noncompliance Event is not reasonably capable of being cured
within the applicable NCE Cure Period solely due to the occurrence of such Force Majeure
Event. The extension shall be for a reasonable period of time under the circumstances, taking
into account the scope of the efforts necessary to cure, the effect of the Force Majeure Event on
DB Contractor’s ability to cure, availability of temporary remedial measures, and need for rapid
action due to impact of the Noncompliance Event on safety or traffic movement;

(b) Regardless of which Party initiates notice of such Noncompliance
Event, no Noncompliance Points shall be assessed, counted toward a Persistent DB Contractor
Maintenance Default for purposes of Section 18.4, nor result in Noncompliance Charges under
Section 12.4 provided however that the Noncompliance Event is cured within the applicable
NCE Cure Period, as it may be extended pursuant to Section18.5.2(a); and

18.5.3 For the avoidance of doubt, it is understood that for any
Noncompliance Event directly attributable to a Force Majeure Event where DB Contractor is
unable to comply with a requirement of the CMA Documents due to an ongoing Force Majeure
Event, then solely during the period that such Force Majeure Event prevents compliance with
such requirement, no Noncompliance Points or Noncompliance Charges will be assessed for
such Noncompliance Event and DB Contractor shall be excused from performance of the
underlying requirement.

18.6 Special Provisions for TxDOT Step-in

18.6.1 If TXDOT exercises a step-in right under Section 12.3.10 with respect
to any portion of the Project (the “affected Project portion™), then:

(a) During the period that TXDOT is in control of the Maintenance
Services for the affected Project portion (the “step-in or suspension period”), neither the
condition of the affected Project portion nor the performance of or failure to perform
Maintenance Services respecting the affected Project portion shall result in a new
Noncompliance Event, assessment of new Noncompliance Points or new Noncompliance
Charges under Section12.4.1.

(b) All NCE Cure Periods that are available for Noncompliance
Events respecting the affected Project portion and that arose prior to and are pending as of the
date the step-in or suspension period commences shall be deemed forfeited by DB Contractor;
and Non Compliance Points are assessed at the time and date of the notice of step-in or
suspension;

(© During the step-in or suspension period for Noncompliance Events
respecting the affected Project portion Section 18.3.6 shall not be applied to Noncompliance
Events that arose prior to the date such step-in or suspension period commences; and
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(d) The step-in or suspension period for the affected Project portion
shall be disregarded for purposes of determining a Persistent DB Contractor Maintenance
Default under Section 18.6. For avoidance of doubt, this means that (i) such step-in or
suspension period shall not be included in counting the consecutive time periods set forth in
Section _18.5 and (ii) such consecutive time periods shall be treated as consecutive
notwithstanding the intervening step-in or suspension period.

18.6.2 Refer to Section 12.3.10.2 for TXDOT's right to damages and to offset
the payments to DB Contractor under this Capital Maintenance Agreement if TXDOT incurs costs
arising out of exercise of its step-in right under Section 12.3.10.

18.7 Provisions Regarding Dispute Resolution

18.7.1 DB Contractor may object to the assessment of Noncompliance
Points or the starting point for or duration of the NCE Cure Period respecting any Noncompliance
Event by delivering to TxDOT notice of such objection not later than five days after TxDOT
delivers its Notice of Determination.

18.7.2 DB Contractor may object to TXDOT's rejection of any certification of
completion of a cure given pursuant to Section 18.2.4.3 by delivering to TXDOT notice of such
objection not later than five days after TXDOT delivers its notice of rejection.

18.7.3 If for any reason DB Contractor fails to deliver its notice of objection
within the applicable time period, DB Contractor shall be conclusively deemed to have accepted
the matters set forth in the applicable notice, and shall be forever barred from challenging them.

18.7.4 If DB Contractor gives timely notice of objection and the Parties are
unable to reach agreement on any matter in Dispute within ten days of such objection, either
Party may refer the matter for resolution according to the dispute resolution procedures set forth
in this Capital Maintenance Agreement.

18.7.5 In the case of any Dispute as to the number of Noncompliance Points
to assign for Noncompliance Events added to Exhibit 8 to this Capital Maintenance Agreement,
the sole issue for decision shall be how many Noncompliance Points should be assigned in
comparison with the number of Noncompliance Points set forth in Exhibit 8 to this Capital
Maintenance Agreement for Noncompliance Events of equivalent severity.

18.7.6 Pending the resolution of any Dispute arising under this Section 18.7,
the provisions of this Section 18 shall take or remain effect as if the matter were not in Dispute.
If the final decision regarding the Dispute is that (a) the Noncompliance Points should not have
been assessed, (b) the number of Noncompliance Points must be adjusted, (c) the starting point
or duration of the NCE Cure Period must be adjusted, or (d) a Noncompliance Event has been
cured, then the number of Noncompliance Points assigned or assessed, the uncured
Noncompliance Points balance and the related liabilities of DB Contractor shall be adjusted to
reflect such decision.
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SECTION 19. MISCELLANEOUS PROVISIONS
19.1 Amendments

The CMA Documents may be amended only by a written instrument duly executed by
the Parties or their respective successors or assigns, except to the extent expressly provided
otherwise in this Capital Maintenance Agreement.

19.2 Waiver

19.2.1 No waiver of any term, covenant or condition of the CMA Documents
shall be valid unless in writing and signed by the obligee Party.

19.2.2 The exercise by a Party of any right or remedy provided under the
CMA Documents shall not waive or preclude any other or further exercise thereof or the exercise
of any other right or remedy. No waiver by any Party of any right or remedy under the CMA
Documents shall be deemed to be a waiver of any other or subsequent right or remedy under the
CMA Documents. The consent by one Party to any act by the other Party requiring such consent
shall not be deemed to render unnecessary the obtaining of consent to any subsequent act for
which consent is required, regardless of whether similar to the act for which consent is given.

19.2.3 Except as provided otherwise in the CMA Documents, no act, delay or
omission done, suffered or permitted by one Party or its agents shall be deemed to waive,
exhaust or impair any right, remedy or power of such Party hereunder, or to relieve the other
Party from the full performance of its obligations under the CMA Documents.

19.2.4 Either Party’'s waiver of any breach or failure to enforce any of the
terms, covenants, conditions or other provisions of the CMA Documents at any time shall not in
any way limit or waive that Party’s right thereafter to enforce or compel strict compliance with
every term, covenant, condition or other provision, any course of dealing or custom of the trade
notwithstanding. Furthermore, if the Parties make and implement any interpretation of the CMA
Documents without documenting such interpretation by an instrument in writing signed by both
Parties, such interpretation and implementation thereof will not be binding in the event of any
future Claims or Disputes.

19.3 Independent Contractor

19.3.1 DB Contractor is an independent contractor, and nothing contained in
the CMA Documents shall be construed as constituting any relationship with TxDOT other than
that of independent contractor.

19.3.2 Nothing in the CMA Documents is intended or shall be construed to
create any partnership, joint venture or similar relationship between TxDOT and DB Contractor;
and in no event shall either Party take a position in any tax return or other writing of any kind that
a partnership, joint venture or similar relationship exists. While the term “public-private
partnership” may be used on occasion to refer to contractual relationships of the type hereby
created, the Parties do not thereby express any intention to form or hold themselves out as a de
jure or de facto partnership, joint venture or similar relationship, to share net profits or net losses,
or to give TxDOT control or joint control over DB Contractor’s financial decisions or discretionary
actions concerning the Project and the Maintenance Services.
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19.3.3 In no event shall the relationship between TxDOT and DB Contractor
be construed as creating any relationship whatsoever between TxDOT and DB Contractor’s
employees. Neither DB Contractor nor any of its employees is or shall be deemed to be an
employee of TXDOT. Except as otherwise specified in the CMA Documents, DB Contractor has
sole authority and responsibility to employ, discharge and otherwise control its employees and
has complete and sole responsibility as a principal for its agents, for all Subcontractors and for all
other Persons that DB Contractor or any Subcontractor hires to perform or assist in performing
the Maintenance Services.

19.4 Successors and Assigns

194.1 The CMA Documents shall be binding upon and inure to the benefit of
TxDOT and DB Contractor and each of their permitted successors, assigns and legal
representatives.

19.4.2 TxDOT may transfer and assign all or any portion of its rights, title and
interests in and to the CMA Documents, including rights with respect to the P&P Bond(s),
Guarantees, letters of credit and other security for payment or performance:

@) without DB Contractor’'s consent, to the Corporation and any other public agency
or public entity as permitted by Law.

(b) without DB Contractor’s consent, to any other Person that succeeds to the
governmental powers and authority of TxDOT.

(©) to any other Person with the prior written approval of DB Contractor.

19.4.3 In the event of TxDOT's assignment of all of its rights, title and
interests in the CMA Documents as permitted hereunder, DB Contractor shall have no further
recourse to TXxDOT under the CMA Documents or otherwise except as specifically provided by
other contractual agreement or by statute.

19.4.4 DB Contractor may not, without the prior written consent of TxDOT in
its sole discretion, voluntarily or involuntarily assign, convey, transfer, pledge, mortgage or
otherwise encumber its rights or interests under the CMA Documents. No partner, joint venturer,
member or shareholder of DB Contractor may assign, convey, transfer, pledge, mortgage or
otherwise encumber its ownership interest in DB Contractor without the prior written consent of
TxDOT, in TXDOT's sole discretion.

19.5 Designation of Representatives; Cooperation with Representatives

195.1 TxDOT and DB Contractor shall each designate an individual or
individuals who shall be authorized to make decisions and bind the Parties on matters relating to
the CMA Documents (“Authorized Representative”). Exhibit 13 hereto provides the initial
Authorized Representative designations. Such designations may be changed by a subsequent
writing delivered to the other Party in accordance with Section 19.10. The Parties may also
designate technical representatives who shall be authorized to investigate and report on matters
relating to the Maintenance Services and negotiate on behalf of each of the Parties, but who do
not have authority to bind TXxDOT or DB Contractor.

19.5.2 DB Contractor shall cooperate with TXDOT and all representatives of
TxDOT designated as described above.
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19.6 Survival

DB Contractor’s representations and warranties, the dispute resolution provisions
contained in Section 16, the indemnifications and releases contained in Section 15, the express
rights and obligations of the Parties following termination of this Capital Maintenance Agreement
under Sections 1, 3.3, 3.7, 7.2.1.2, 7.4.3,8.4.1, 9, 10.9.4, 12, 14, 17.4.4 and 17.5 and all other
provisions which by their inherent character should survive termination of this Capital
Maintenance Agreement and/or Final Payment, shall survive the termination of this Capital
Maintenance Agreement and Final Payment.

19.7 Limitation on Third Party Beneficiaries

It is not intended by any of the provisions of the CMA Documents to create any third
party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for
personal injury or property damage pursuant to the terms or provisions hereof, except to the
extent that specific provisions (such as the warranty and indemnity provisions) identify third
parties and state that they are entitled to benefits hereunder. Except as otherwise provided in
this Section 19.7, the duties, obligations and responsibilities of the Parties to the CMA
Documents with respect to third parties shall remain as imposed by Law. The CMA Documents
shall not be construed to create a contractual relationship of any kind between TxDOT and a
Subcontractor or any Person other than DB Contractor.

19.8 Tort Liability; Personal Liability of TXxDOT Employees

19.8.1 TxDOT's Authorized Representatives are acting solely as agents and
representatives of TxDOT when carrying out the provisions of or exercising the power or
authority granted to them under the CMA Documents. They shall not be, or deemed to be, liable
to any DB Contractor-Related Entity either personally or as employees of TxDOT for actions in
their ordinary course of employment.

19.8.2 No agent, consultant, officer or authorized employee of TXDOT nor
any member of the Texas Transportation Commission, shall be, or deemed to be, personally
responsible to any DB Contractor-Related Entity for any liability arising under the CMA
Documents.

19.8.3 The Parties agree to provide to each other's Authorized
Representatives written notice of any claim which such Party may receive from any third party
relating in any way to the matters addressed in the CMA Documents, and shall otherwise provide
notice in such form and within such period as is required by Law.

19.8.4 In no event shall TXDOT be, or deemed to be, liable to any Person for
injury, damage, or death sustained by reason of a Defect or want of repair on or within the Site
during the period DB Contractor has operation and control of the Site, nor shall TxDOT be liable
for any injury, damage or death caused by the actions, omissions, negligence, intentional
misconduct, or breach of applicable Law or contract by any DB Contractor-Related Entity. DB
Contractor expressly acknowledges and agrees that TxDOT's rights in this Capital Maintenance
Agreement to take any action with respect to the Project, including the right to review, comment
on, disapprove and/or accept designs, plans, specifications, work plans, construction,
installation, traffic management details, safety plan and the like, are discretionary in nature and
exist solely for the benefit and protection of TxDOT and do not create or impose upon TxDOT
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any standard or duty of care toward DB Contractor or any other Person, all of which are hereby
expressly disclaimed.

19.9 Governing Law

The CMA Documents shall be governed by and construed in accordance with the Laws
of the State of Texas.

19.10 Notices and Communications

19.10.1 Notices under the CMA Documents shall be in writing and: (a)
delivered personally, (b) sent by certified mail, return receipt requested, (c) sent by a recognized
overnight mail or courier service, with delivery receipt requested, or (d) sent by facsimile or email
communication followed by a hard copy and with receipt confirmed by telephone, to the
addresses set forth in Sections 19.10.2 and 19.10.3, as applicable (or to such other address as
may from time to time be specified in writing by such Person).

19.10.2 All notices, correspondence and other communications to DB
Contractor shall be delivered to the following address or as otherwise directed by DB
Contractor’s Authorized Representative:

[ ]
Telephone: | |
Facsimile: [ 1]
E-mail: | |

In addition, copies of all notices to proceed and suspension, termination
and default notices shall be delivered to the following Persons:

L ]
L 1
Telephone: | |
Facsimile: | |
E-mail: | |

and

I
L 1]
Telephone: | |
Facsimile: [ ]
E-mail: | |

19.10.3 All notices, correspondence and other communications to TxDOT
shall be marked as regarding the SH 249 Extension Project and shall be delivered to the
following address or as otherwise directed by TxDOT's Authorized Representative:

Texas Department of Transportation
Director, Houston District Strategic Projects
7600 Washington Ave.
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Houston, TX 77007

Attn: Varuna Singh, P.E.
Telephone: (713) 866-7040
E-mail: Varuna.Singh@txdot.gov

With copies to:

Texas Department of Transportation

Director, Project Finance, Debt and Strategic Contracts Division
125 East 11th Street

Austin, TX 78701

Attn: Benjamin Asher

Telephone: (512) 463-8611

E-mail: Benjamin.Asher@txdot.gov

and

Texas Department of Transportation
CDA Program Director

125 East 11th Street

Austin, TX 78701

Attn: Frank P. Holzmann, P.E.
Telephone: (201) 610-4804

E-mail: Frank.Holzmann@txdot.qov

and

Texas Department of Transportation
Houston District Engineer

7600 Washington Avenue

Houston, TX 77007

Attn: Quincy Allen, P.E.

Telephone: (713) 802-5002

E-mail: Quincy.Allen@txdot.gov

and

Texas Department of Transportation
Bryan District Engineer

2591 North Earl Rudder Freeway
Bryan, TX 77803

Attn: Lance Simmons, P.E.
Telephone: (979) 778-9866

E-mail: Lance.Simmons@txdot.gov

and

Texas Department of Transportation
Strategic Projects Office - Houston
7600 Washington Avenue

Houston, TX 77007
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Attn: Eric Bennett, P.E.
Telephone: (713) 866-7038
E-mail: Eric.Bennett@txdot.gov

In addition, copies of all notices regarding Disputes, termination and default
notices shall be delivered to the following persons:

Texas Department of Transportation
General Counsel Division

125 East 11th Street

Austin, Texas 78701

Attn: General Counsel Division
Telephone: (512) 463-8630

E-mail: jack.ingram@txdot.gov

All communications to TxDOT shall be clearly marked with the contract number
to identify this Capital Maintenance Agreement and the Project name and location.

19.10.4 Notices shall be deemed received when actually received in the office
of the addressee (or by the addressee if personally delivered) or when delivery is refused, as
shown on the receipt of the U. S. Postal Service, private carrier or other Person making the
delivery. Notwithstanding the foregoing, notices sent by telefacsimile after 4:00 p.m. Central
Standard or Daylight Time (as applicable) and all other notices received after 5:00 p.m. shall be
deemed received on the first Business Day following delivery (that is, in order for a fax to be
deemed received on the same day, at least the first page of the fax must have been received
before 4:00 p.m.). Any technical or other communications pertaining to the Maintenance
Services shall be conducted by DB Contractor's Authorized Representative and technical
representatives designated by TxDOT.

19.11 Taxes

19.11.1 DB Contractor shall pay, prior to delinquency, all applicable taxes. DB
Contractor shall have no right to an adjustment to the Maintenance Price or any other Claim,
except as provided in Section 19.11.2, due to its misinterpretation of Laws respecting taxes or
incorrect assumptions regarding applicability of taxes.

19.11.2 With respect to Expendable Materials any DB Contractor-Related
Entity purchases, DB Contractor shall submit or cause the DB Contractor-Related Entity to
submit a “Texas Sales and Use Tax Exemption Certification” to the seller of the Expendable
Materials. In the event DB Contractor is thereafter required by the State Comptroller to pay sales
tax on Expendable Materials, TxDOT shall reimburse DB Contractor for such sales tax.
Reimbursement shall be due within 60 Days after TXDOT receives from DB Contractor written
evidence of the State Comptroller’s claim for sales tax, the amount of the sales tax paid, the date
paid and the items purchased. DB Contractor agrees to cooperate with TxDOT in connection
with the filing and prosecution of any request for refund of any sales tax paid with respect to
Expendable Materials. If materials purchased for the Maintenance Services are not wholly used
or expended on the Project, such that they do not qualify as Expendable Materials, DB
Contractor will be responsible to pay applicable sales taxes.
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19.12 Interest on Amounts Due and Owing

Except as expressly provided otherwise in Section 16.9 or in the case of TxDOT's
Recoverable Costs, all amounts to which a Party is entitled to assess, collect, demand or
recover under this Capital Maintenance Agreement shall earn interest from the date on which
such amount is due and owing at the lesser of: (i) 12% per annum or (ii) the maximum rate
allowable under applicable Law.

19.13 Further Assurances

DB Contractor shall promptly execute and deliver to TxDOT all such instruments and
other documents and assurances as are reasonably requested by TxDOT to further evidence
the obligations of DB Contractor hereunder, including assurances regarding the validity of: (a)
the assignments of Subcontracts contained herein and (b) any instruments securing
performance hereof.

19.14 Severability

If any clause, provision, section or part of the CMA Documents is ruled invalid under
Section 16 or otherwise by a court having proper jurisdiction, then the Parties shall: (a)
promptly meet and negotiate a substitute for such clause, provision, section or part, which shall,
to the greatest extent legally permissible, effect the original intent of the Parties, including an
equitable adjustment to the Maintenance Price to account for any change in the Maintenance
Services resulting from such invalidated portion; and (b) if necessary or desirable, apply to the
court or other decision maker (as applicable) which declared such invalidity for an interpretation
of the invalidated portion to guide the negotiations. The invalidity or unenforceability of any
such clause, provision, section or part shall not affect the validity or enforceability of the balance
of the CMA Documents, which shall be construed and enforced as if the CMA Documents did
not contain such invalid or unenforceable clause, provision, section or part.

19.15 Headings

The captions of the sections of this Capital Maintenance Agreement are for convenience
only and shall not be deemed part of this Capital Maintenance Agreement or considered in
construing this Capital Maintenance Agreement.

19.16 Entire Agreement

The CMA Documents together with those sections of the Design-Build Agreement, the
Disputes Board Agreement, the RFP and those other documents and Laws, in whole or in part,
expressly incorporated herein, or therein, by reference, collectively contain the entire
understanding and agreement of the Parties with respect to the subject matter hereof and
supersede all prior agreements, understandings, statements, representations and negotiations
between the Parties with respect to its subject matter.

19.17 Counterparts

This instrument may be executed in two or more counterparts, each of which shall be
deemed an original, but all of which together shall constitute one and the same instrument.
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IN WITNESS WHEREOF, the Patrties, intending to be legally bound, have executed this
Capital Maintenance Agreement on the date first written above.

DB
CONTRACTOR:

TxDOT:

By:
Name: [ ]
Title: [ |

Texas Department of Transportation

By:
Name: James M. Bass
Title: Executive Director

Texas Department of Transportation
SH 249 Extension Project
September 28, 2016
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EXHIBIT 1

ABBREVIATIONS AND DEFINITIONS

Unless otherwise specified, wherever the following abbreviations or terms are used in the CMA
Documents, they shall have the meanings set forth below:

AASHTO American Association of State Highway and Transportation Officials
AMRL AASHTO Materials Reference Laboratory
ASTM American Society of Testing and Materials
CADD Computer Aided Drafting and Design
CERCLA Comprehensive Environmental Response Compensation and Liability Act
CFR Code of Federal Regulations
CMA Capital Maintenance Agreement
CPI Consumer Price Index
CPR Cardiopulmonary Resuscitation
CRP Community Rehabilitation Programs
DBA Design-Build Agreement
DBE Disadvantaged Business Enterprise
ECMP Environmental Compliance and Mitigation Plan
ENR CCI Engineering News Record Construction Cost Index
EPD Escrowed Proposal Documents
ETCS Electronic Toll Collection System
FHWA Federal Highway Administration
GAAP Generally Accepted Accounting Principles
HMMP Hazardous Materials Management Plan
HUB Historically Underutilized Business
ISO International Standards Organization
ITP Instructions to Proposers
ITS Intelligent Transportation System
MMP Maintenance Management Plan
MMS Maintenance Management System
MP Maintenance Price
MQMP Maintenance Quality Management Plan
NBIS National Bridge Inspection Standards
NTP Notice to Proceed
OSHA Occupational Safety and Health Administration
P2 Pollution Prevention
PCO Potential Change Order
PICP Public Information and Communications Plan
PMIS Pavement Management Information System
PSQAF Professional Services Quality Assurance Firm
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PSQAM Professional Services Quality Assurance Manager

PSQCM Professional Services Quality Control Manager
RFP Request for Proposals

RFQ Request for Qualifications

ROW Right of Way

SH State Highway

Sl Systems Integrator

SICP Snow and Ice Control Plan

SPCP Spill Prevention and Countermeasures Plan
SWEP Severe Weather Evacuation Plan

SW3P Storm Water Pollution Prevention Plan

TIBH Texas Industries for the Blind and Handicapped
TMP Traffic Management Plan

TMUTCD Texas Manual on Uniform Traffic Control Devices
TRM Texas Reference Marker

TxDMV Texas Department of Motor Vehicles

TxDOT Texas Department of Transportation

USFWS United States Fish and Wildlife Service

Adjacent Work means any project, work, improvement or development to be planned,
designed or constructed which could or does impact the Project and/or is adjacent to the
Project. Examples of Adjacent Work include proposed subdivisions, other roads constructed by
Governmental Entities, site grading and drainage and other development improvement plans
and Utility projects.

Affiliate(s) means:

(@ any shareholder, member, partner or joint venture member of DB Contractor,

(b) any Person that directly or indirectly through one or more intermediaries controls,
or is controlled by, or is under common control with, DB Contractor, or any of its
respective shareholders, members, partners or joint venture members; and

(© any Person for which ten percent or more of the equity interest in such Person is
held directly or indirectly, beneficially or of record by (i) DB Contractor, (ii) any of
the shareholders, members, partners or joint venture members of DB Contractor;
or (iii) any Affiliate of DB Contractor under clause (b) of this definition.

For purposes of this definition the term “control” shall mean the possession, directly or
indirectly, of the power to cause the direction of the management of a Person, whether through
voting securities, by contract, family relationship or otherwise. “Affiliated” shall mean having
the status of an Affiliate.

Annual Non-Discriminatory Change Deductible has the meaning set forth in Section 10.8.3.2
of the Capital Maintenance Agreement.
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Audit Inspection means a detailed inspection of the specified proportion of Performance
Sections undertaken every 6 months by DB Contractor as part of the Maintenance Services in
accordance with Section 1.4.2 of Exhibit 2 to the Capital Maintenance Agreement to establish a
Maintained Element Asset Condition Score for each Maintained Element and Mean Asset
Condition Score.

Authorized Representative(s) has the meaning set forth in Section 19.5.1 of the Capital
Maintenance Agreement.

Base Index has the meaning set forth in Section 8.1.3.1(a) of the Capital Maintenance
Agreement.

Business Day(s) means day(s) on which TxDOT is officially open for business.

Capital Maintenance Agreement or CMA means that certain Capital Maintenance Agreement
executed by TxDOT and DB Contractor providing for DB Contractor to perform, at TXxDOT'’s sole
option, certain Maintenance Services for the Project, to which this Exhibit 1 is attached,
including any and all amendments thereto.

Capital Maintenance Agreement Documents or CMA Documents has the meaning set forth
in Section 1.2.1 of the Capital Maintenance Agreement.

Category 1 Defect has the meaning set forth in Section 1.3.2.3 of Exhibit 2 to the Capital
Maintenance Agreement.

Category 2 Defect has the meaning set forth in Section 1.3.2.3 of Exhibit 2 to the Capital
Maintenance Agreement.

Change in Law means:

(@) Enactment, adoption, modification, repeal or other change in any Law that occurs
after the Proposal Due Date, including any change in the judicial or
administrative interpretation of any Law; or

(b) Adoption of any new Law, which in each case is materially inconsistent with Laws
in effect on the Proposal Due Date.

The term “Change in Law” excludes:

0] Any such change in or new Law which was passed or adopted but not yet
effective as of the Proposal Due Date; and

(i) Any change in or new Law relating to DB Contractor's general business
operations, including licensing and registration fees, income taxes, gross receipts
taxes, social security, Medicare, unemployment and other payroll-related taxes.

Change Order(s) means a written order issued by TxDOT to DB Contractor delineating
changes in the Maintenance Services within the general scope of the Capital Maintenance
Agreement Documents or in the terms and conditions of the CMA Documents in accordance
with Section 10 of the Capital Maintenance Agreement and establishing, if appropriate, an
adjustment to the Maintenance Price or a time extension.
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Claim(s) means: (a) a demand by DB Contractor, which is or potentially could be disputed by
TxDOT, for a time extension under the CMA Documents or payment of money or damages from
TxDOT to DB Contractor or (b) a demand by TxDOT, which is or potentially could be disputed
by DB Contractor, for payment of money or damages from DB Contractor to TXxDOT.

Code means the Texas Transportation Code, including specifically Chapter 223.

Comparable Limited Access Highways means highways that are substantially similar to the
Project and associated facilities including frontage roads, as applicable. For purposes of this
definition, determination of what highways are substantially similar to the Project shall be based
on any one or more of similar age, design, engineering, construction, topographical features,
operating systems and features, or other features or situations, and/or based on a geographical
area in which highways have been or are susceptible to being affected by a common event
(such as but not limited to flood or tornado). The presence or absence of tolling and tolling
facilities shall not be a factor in determining whether a highway is substantially similar to the
Project.

Construction _Documents means all shop drawings, working drawings, fabrication plans,
material and hardware descriptions, specifications, construction quality control reports,
construction quality assurance reports and samples necessary or desirable for construction of
Maintenance Services under the terms of the CMA.

Construction _General Permit shall mean a permit under the Texas Pollutant Discharge
Elimination System program for the management of storm water discharges from construction
sites.

Cost and Schedule Proposal means DB Contractor's proposal furnished to TxDOT pursuant
to a Request for Change Proposal in accordance with Section 10.2.1 of the Capital Maintenance
Agreement.

CPI means “Consumer Price Index U.S. City Averages for all Urban Consumers, All ltems” (not
seasonally adjusted) as published by the U.S. Department of Labor, Bureau of Labor Statistics.

Construction Quality Control Manager has the meaning set forth in Exhibit 1 to the Design-
Build Agreement.

Customer Groups has the meaning set forth in Exhibit 1 to the Design-Build Agreement.

Day(s) or day(s) means calendar days unless otherwise expressly specified.

DB Contractor means [ ], together with its successors
and assigns.

DB Contractor Maintenance Default has the meaning set forth in Section 12.1 of the Capital
Maintenance Agreement.

DB Contractor Event of Default means Event of Default defined under the DBA.

DB Contractor Release(s) of Hazardous Materials means (a) Release(s) of Hazardous
Material, or the exacerbation of any such release(s), attributable to the actions, omissions,
negligence, intentional misconduct, or breach of applicable Law, contract or Governmental
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Approval by any DB Contractor-Related Entity; (b) Release(s) of Hazardous Materials caused to
be present on, in or under the Site or elsewhere by any DB Contractor-Related Entity,
regardless of whether those are the persons who actually caused the release and regardless of
the cause; or (c) use, containment, storage, management, handling, transport and disposal of
any Hazardous Materials by any DB Contractor-Related Entity in violation of the requirements of
the CMA Documents or any applicable Law or Governmental Approval.

DB _Contractor-Related Entity(ies) means (a) DB Contractor, (b) DB Contractor’s
shareholders, partners, joint venturers and/or members, (c) Subcontractors to the DB Contractor
(including the Lead Maintenance Firm and Suppliers), (d) any other Persons performing any of
the Maintenance Services, (e) any other Persons for whom DB Contractor may be legally or
contractually responsible, and (f) the employees, agents, officers, directors, shareholders,
representatives, consultants, successors, assigns and invitees of any of the foregoing.

DBA Documents has the meaning set forth in Section 1.2 of the Design-Build Agreement.

Defect means, in connection with the Maintenance Services, a deficiency in a Maintained
Element, whether by design, construction, installation, repair, rehabilitation, reconstruction,
operation, damage or wear, affecting the condition, use, functionality or operation of any
Maintained Element, which would cause or have the potential to cause one or more of the
following:

(@) A hazard, nuisance or other risk to public or worker health or safety, including the
health and safety of Users of the Project;

(b) A structural deterioration of the affected Maintained Element or any other part of
the Project affected by it;

(©) Damage to the property or equipment of TXDOT or a third party;
(d) Damage to the environment; or

(e) Failure of the Maintained Element to meet the Target for a measurement record
as set forth in the columns headed “Target” and “Measurement Record” in the
Performance and Measurement Table.

Defect Remedy Period means, for a particular Defect, the time period for rectifying such Defect
as set forth in either (a) for a Category 1 Defect, the column headed “Category 1 Hazard
Mitigation” or “Category 1 Permanent Remedy,” or (b) for a Category 2 Defect, the column
headed “Category 2 Permanent Repair” in the Performance and Measurement Table.

Defense and Indemnification Procedures has the meaning set forth in Section 15.9 of the
Capital Maintenance Agreement.

Design-Build _Agreement (DBA) has the meaning set forth in Recital | of the Capital
Maintenance Agreement.

Design _Documents means all drawings (including plans, profiles, cross-sections, notes,
elevations, sections, details and diagrams), specifications, reports, studies, calculations,
electronic files, records and submittals necessary for, or related to, the performance of design
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services required under the Capital Maintenance Agreement in accordance with the CMA
Documents, the Governmental Approvals and applicable Law.

Deviation(s) means a no-cost change in the Maintenance Services or other requirements of the
CMA Documents issued in writing by TxDOT’s Authorized Representative or his/her designee
under Section 10.12 of the Capital Maintenance Agreement, including any no-cost change,
deviation, modification, alteration or exception from Exhibit 2.

Directive Letter means the letter issued by TxDOT to DB Contractor in the event of any desired
change in the Maintenance Services, or in the event of any Claim or Dispute regarding the
scope of Maintenance Services as described in Section 10.1.1.2 of the Capital Maintenance
Agreement.

Disadvantaged Business Enterprise or DBE shall have the meaning set forth in Exhibit 6 to
the Design-Build Agreement.

Discriminatory Change means (a) materially more onerous application to DB Contractor or the
Project of alterations or changes (including additions) to the Maintenance Specifications,
Technical Provisions or Safety Standards relating to the Maintenance Services than the
application thereof to other Comparable Limited Access Highways, or (b) selective application of
alterations or changes (including additions) to the Maintenance Specifications, Technical
Provisions or Safety Standards relating to the Maintenance Services to DB Contractor or the
Project and not to other Comparable Limited Access Highways. Notwithstanding the foregoing,
such application in response to any negligence, willful misconduct, or breach of applicable Law,
Governmental Approval or contract by DB Contractor or any DB Contractor-Related Entity shall
not be Discriminatory Changes.

Dispute means any Claim, dispute, disagreement or controversy between TxDOT and DB
Contractor concerning their respective rights and obligations under the CMA Documents
including concerning any alleged breach or failure to perform and remedies.

Draw Reguest(s) means a Draw Request and Certificate in the form of Exhibit 11 to the Capital
Maintenance Agreement.

Effective Date means the date of the Capital Maintenance Agreement or such other date as
shall be mutually agreed upon in writing by TxDOT and the DB Contractor.

Electronic_Toll Collection _System (ETCS) means the roadside, all-electronic toll collection
system for the Project and all associated infrastructure installed, provided or constructed by the
Systems Integrator.

Element means an individual component, system or subsystem of the Project or of a Utility
Adjustment located within the Maintenance Limit.

Emergency or Emergencies means, in connection with the Maintenance Services, any
unforeseen event affecting the Project, whether directly or indirectly which occurs on or
originates from the Project or Project ROW and: (a) causes or has the potential to cause
disruption to the free flow of traffic on the Project or a threat to the safety of the public or
workers; (b) is an immediate or imminent threat to the long term integrity of any part of the
infrastructure of the Project, to the environment or to Adjacent Work; or (c) is recognized by the
Texas Department of Public Safety as an emergency.
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Engineer of Record shall mean the professional engineer accountable for direction, control and
supervision to assure that the Work has been critically examined and evaluated for compliance
with appropriate professional standards and the requirements of the CMA Documents.

ENR Construction Cost Index means the 12-month “Construction Cost Index” published by
Engineering News-Record, Two Penn Plaza, 9th Floor, New York, NY 10121.

Environmental Approvals means all Governmental Approvals arising from or required by any
Environmental Law in connection with the Project.

Environmental Compliance and Mitigation Plan means the plan DB Contractor must prepare
and implement in accordance with Section 4.4.4 of Exhibit 2.

Environmental Laws means any Law applicable to the Project or the Maintenance Services
regulating or imposing liability or standards of conduct that pertains to the environment,
Hazardous Materials, contamination of any type whatsoever, or environmental health and safety
matters, and any lawful requirements and standards that pertain to the environment, Hazardous
Materials, contamination of any type whatsoever, or environmental health and safety matters,
set forth in any Government Approvals, other permits, licenses, approvals, plans, rules,
regulations or ordinances adopted, or other criteria and guidelines promulgated, pursuant to
Laws applicable to the Project, DB Contractor or the Maintenance Services, as such have been
or are amended, modified, or supplemented from time to time (including any present and future
amendments thereto and reauthorizations thereof) including those relating to:

(@) The manufacture, processing, use, distribution, existence, treatment, storage,
disposal, generation, and transportation of Hazardous Materials;

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and
groundwater;

(© Releases of Hazardous Materials;

(d) Protection of wildlife, Threatened or Endangered Species, sensitive species,
wetlands, water courses and water bodies, historical, archeological, and
paleontological resources, and natural resources;

(e) The operation and closure of underground storage tanks;

) Health and safety of employees and other persons; and

(9) Notification, documentation, and record keeping requirements relating to the
foregoing.

Without limiting the above, the term “Environmental Laws” shall also include the following:
0] The National Environmental Policy Act (42 U.S.C. 88 4321 et seq.), as amended;

(i) The Comprehensive Environmental Response, Compensation, and Liability Act
(42 U.S.C. 88 9601 et seq.), as amended;
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(iii) The Solid Waste Disposal Act, as amended by the Resource Conservation and
Recovery Act (42 U.S.C. 88 6901 et seq.);

(iv) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C.
88 11001 et seq.), as amended;

(v) The Clean Air Act (42 U.S.C. 88 7401 et seq.), as amended;

(vi) The Federal Water Pollution Control Act, as amended by the Clean Water Act
(33 U.S.C. 88 1251 et seq.);

(vii)  The Resource Conservation and Recovery Act (42 U.S.C. 88 6901, et seq.), as
amended;

(viii)  The Toxic Substances Control Act (15 U.S.C. 88 2601 et seq.), as amended,;

(ix) The Hazardous Materials Transportation Act (49 U.S.C. 88§ 1801 et seq.), as
amended;

(x) The Qil Pollution Act (33 U.S.C. 8§ 2701, et. seq.), as amended;

(xi) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. 88 136 et
seq.), as amended;

(xii)  The Federal Safe Drinking Water Act (42 U.S.C. 88 300 et seq.), as amended;

(xiii)  The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. 88 7401 et
seq.), as amended;

(xiv)  The Occupational Safety and Health Act (29 U.S.C. 8§ 651 et seq.);

(xv)  The Endangered Species Act (16 U.S.C. 88 1531 et seq.), as amended,;

(xvi)  The Fish and Wildlife Coordination Act (16 U.S.C. 8§88 661 et seq.), as amended,;
(xvii) The National Historic Preservation Act (16 U.S.C. 88 470 et seq.), as amended;
(xviii) The Coastal Zone Management Act (33 U.S.C. 88 1451 et seq.), as amended;

(xix) The Texas Health and Safety Code, including Chapter 382 (the Clean Air Act),
Chapter 383 (the Clean Air Financing Act), Chapter 361 (the Texas Solid Waste
Disposal Act), Chapter 362 (the Solid Waste Resource Recovery Financing Act),
Chapter 363 (the Municipal Solid Waste Act), Chapter 364 (the County Solid
Waste Control Act), Chapter 370 (the Texas Toxic Chemical Release Reporting
Act), Chapter 371 (the Texas Used Oil Collection, Management, and Recycling
Act), Chapter 401 (the Texas Radioactive Materials and Other Sources of
Radiation Act), Chapter 402 (the Texas Low-Level Radioactive Waste Disposal
Authority Act), Chapter 502 (the Texas Hazard Communication Act), Chapter 505
(the Texas Manufacturing Project Community Right-To-Know-Act), Chapter 506
(the Texas Public Employer Community Right-To-Know-Act), and Chapter 507
(the Texas Non-manufacturing Facilities Community Right-To-Know-Act);
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(xxX)  The Texas Natural Resources Code, including Chapter 40 (the Texas Oil Spill
Prevention and Response Act of 1991);

(xxi)  The Texas Water Code;
(xxii) The Texas Parks and Wildlife Code;

(xxiii) The Texas Agriculture Code, including Chapter 76 (Pesticide and Herbicide
Regulation) and Chapter 125 (the Agricultural Hazard Communication Act);

(xxiv) The Texas Asbestos Health Protection Act (Chapter 1954, Texas Occupations
Code); and

(xxv) The Texas Surface Coal Mining and Reclamation Act (Chapter 134, Texas
Natural Resources Code).

Error shall mean an error, omission, inconsistency, inaccuracy, deficiency, flaw or other defect.

Escrowed Proposal Documents or EPDs has the meaning set forth in Section 17.1 of the
Capital Maintenance Agreement.

Event of Default has the meaning set forth in Section 12.3.1 of the Capital Maintenance
Agreement.

Exchange Act means 15 U.S.C. § 78a et seq., as amended.

Executive Director means the Executive Director of TxDOT.

Expendable Materials means: (a) tangible personal property that loses its distinct and
separate identity when incorporated into real property (examples include framing lumber, bricks,
steel, re-bar, concrete) and (b) consumable items, defined as nondurable tangible personal
property that is used to improve real property and that, after being used once for its intended
purpose, is completely used or destroyed so that it has no salvage value (examples include
non-reusable concrete forms, non-reusable drop cloths, barricade tape, natural gas, and
electricity).

Final Acceptance means the occurrence of all of the events and satisfaction of all of the
conditions set forth in Section 20.3.2 of the Design-Build Agreement.

Final Payment means the last payment made under the Capital Maintenance Agreement.

Fiscal Year means the consecutive 12-month period starting on July 1 and ending on June 30.

Force Majeure Event means any of the events listed in clauses (a) through (f) below, subject to
the exclusions listed in clauses (i) through (v) below, which materially and adversely affects DB
Contractor’s obligations, provided such events are beyond the control of the DB Contractor-
Related Entities and are not due to an act, omission, negligence, recklessness, willful
misconduct, breach of contract or Law of any DB Contractor-Related Entity, and further that
such events (or the effects of such events) could not have been avoided by the exercise of
caution, due diligence, or reasonable efforts by DB Contractor:
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(@) Any earthquake, tornado, hurricane (Category 3 and higher) or other natural
disaster that (i) causes direct physical damage to the Project and (ii) has been
proclaimed a disaster or state of emergency by the President of the United
States, the Governor of the State of Texas, or the Federal Highway
Administrator, unless such damage is caused by the DB Contractor's action or
inaction or the DB Contractor's means and methods of construction;

(b) Any epidemic in the Houston area;

(© Any blockade, rebellion, war, riot, act of terrorism or act of sabotage or civil
commotion that causes direct physical damage to the Project;

(d) Any Change in Law which (i) requires DB Contractor to obtain a new major State
or federal environmental approval not previously required for the Project,
(i) results in an increase in DB Contractor’'s costs directly attributable to the
Change in Law of at least $500,000, or (iii) specifically targets the Project or DB
Contractor;

(e) Any spill of Hazardous Material by a third party which occurs after Maintenance
NTP and is required to be reported to a Governmental Entity, and which renders
use of the roadway or construction area unsafe absent assessment,
containment, and/or remediation, and does not result from DB Contractor's
failure to exercise reasonable efforts to protect the Site from third parties;

) Issuance of a temporary restraining order or other form of injunction by a court
that prohibits prosecution of a material portion of the Maintenance Services,
except to the extent arising out of, related to or caused by, the delay, act,
omission, negligence, willful misconduct, recklessness or breach of contract or
Law by any member of the DB Contractor-Related Entities;

(9) Total failure of a bridge (other than any bridge constructed by a DB Contractor-
Related Entity) such that it requires replacement, except to the extent arising out
of, related to or caused by, the act, omission, negligence, willful misconduct,
recklessness or breach of contract or Law by any DB Contractor-Related Entity;

(h) Malicious or other acts by a third party intended to cause loss or damage or other
similar occurrence, including vandalism (excluding graffiti) or theft that causes
direct physical damage to the Project; and

0] A collision (motor vehicle, aircraft or railroad train) by a third party that causes
direct physical damage to the Project, except to the extent such event arises out
of, is related to or caused by, the act, omission, negligence, willful misconduct,
recklessness or breach of contract or Law by any DB Contractor-Related Entity.

The term “Force Majeure Event” shall be limited to the matters listed above and specifically
excludes from its definition the following matters which might otherwise be considered a force
majeure event:

0] Any fire or other physical destruction or damage, or delay, to the Project which
(A) occurs by action of the elements, including lightning, explosion, drought, rain,
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flood, snow, storm, except as specified in clause (a) above, or (B) is caused by
third parties, except as specified in clause (c), (e) or (g) above;

(i) Any strike, labor dispute, work slowdown, work stoppage, secondary boycott,
walkout or other similar occurrence;

(iii) The suspension, termination, interruption, denial or failure to obtain, nonrenewal
or change in any Governmental Approval, except for any such matter falling
within the scope of clause (d) or clause (f) above;

(iv) Any delay or cost risk for which coverage is to be provided through insurance
(including any deductible or self-insured retentions and amounts associated with
such insurance, and any risk that is deemed to be self-insured by DB Contractor
under Section 7.8.4, all of which shall be the sole responsibility of DB Contractor)
that would have been required under the Capital Maintenance Agreement or by
Law; and

(V) Any matters not caused by TxDOT or beyond the control of TXDOT and not listed
in clauses (a) through (f) above.

General Inspection(s) means an inspection of Maintained Elements to identify Defects and
assess asset condition as described in Section 1.4.1 of Exhibit 2.

Generally Accepted Accounting Principles means such accepted accounting practice as, in
the opinion of the accountant, conforms at the time to a body of generally accepted accounting
principles.

Good Industry Practice means the exercise of the degree of skill, diligence, prudence, and
foresight which would reasonably and ordinarily be expected from time to time from a skilled
and experienced designer, engineer, constructor or maintenance contractor seeking in good
faith to comply with its contractual obligations, complying with all applicable Laws and engaged
in the same type of undertaking under circumstances and conditions similar to those within the
same geographic area as the Project.

Governmental Approval means any permit, license, consent, concession, grant, franchise,
authorization, valid waiver, valid exemption, variance or other approval, guidance, protocol,
mitigation agreement or order, or memoranda of agreement/understanding, and any
amendment or modification of any of them provided by Governmental Entities including State,
local, or federal regulatory agencies, agents, or employees, or provided by TxDOT in its
capacity as a regulatory agency for issuing state regulatory permits or approvals, which
authorize or pertain to the Maintenance Services or the Project, but excluding any such
approvals given by or required from any Governmental Entity in its capacity as a Utility Owner.

Governmental Entity(ies) means any federal, State or local government and any political
subdivision or any governmental, quasi-governmental, judicial, public or statutory
instrumentality, administrative agency, authority, body or entity other than TxDOT, in each case
having jurisdiction over the party, the Project or, the Maintenance Services.

Guaranteed Obligations has the meaning set forth in the Guaranty.
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Guarantor means each of the entities which provided a guarantee in the form of Exhibit 9 to the
Capital Maintenance Agreement of some or all of the obligations of DB Contractor under the
Capital Maintenance Agreement.

Guaranty means each guarantee executed by a Guarantor guaranteeing some or all of the
obligations of DB Contractor under the Capital Maintenance Agreement.

Hazardous Materials means any element, chemical, compound, material or substance,
whether solid, liquid or gaseous, which at any time is defined, listed, classified or otherwise
regulated in any way under any Environmental Laws, or any other such substances or
conditions (including mold and other mycotoxins or fungi) which may create any unsafe or
hazardous condition or pose any threat to human health and safety. The term “Hazardous
Materials” includes the following:

@) Hazardous wastes, hazardous material, hazardous substances, hazardous
constituents, and toxic substances or related materials, whether solid, liquid, or
gas, including substances defined as or included in the definition of “hazardous
substance”, “hazardous waste”, “hazardous material”, “extremely hazardous
waste”, “acutely hazardous waste”, “radioactive waste”, “radioactive materials”,
“bio-hazardous waste”, “pollutant”, “toxic pollutant”, “contaminant”, “restricted
hazardous waste”, “infectious waste”, “toxic substance”, “toxic waste”, “toxic
material”, or any other term or expression intended to define, list or classify
substances by reason of properties harmful to health, safety or the indoor or
outdoor environment (including harmful properties such as ignitability, corrosivity,
reactivity, carcinogenicity, toxicity, reproductive toxicity, “TCLP toxicity” or “EP
toxicity” or words of similar import under any applicable Environmental Laws);

(b) Any petroleum, including crude oil and any fraction thereof, and including any
refined petroleum product or any additive thereto or fraction thereof or other
petroleum derived substance; and any waste oil or waste petroleum byproduct or
fraction thereof or additive thereto;

(© Any drilling fluids, produced waters and other wastes associated with the
exploration, development or production of crude oil, natural gas or geothermal
resources;

(d) Any flammable substances or explosives;

(e) Any radioactive materials;

) Any asbestos or asbestos-containing materials;

(9) Any lead and lead-based paint;

(h) Any radon or radon gas;

0] Any methane gas or similar gaseous materials;

)] Any urea formaldehyde foam insulation;
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(K) Electrical equipment which contains any oil or dielectric fluid containing regulated
levels of polychlorinated biphenyls;

)] Pesticides;

(m)  Any other chemical, material or substance, exposure to which is prohibited,
limited or regulated by any Governmental Entity or which may or could pose a
hazard to the health and safety of the owners, operators, users or any Persons in
the vicinity of the Project or to the indoor or outdoor environment; and

(n) Soil, or surface water or ground water, contaminated with Hazardous Materials
as defined above.

Hazardous Materials Management means procedures, practices and activities to address and
comply with Environmental Laws and Environmental Approvals with respect to Hazardous
Materials encountered, impacted, caused by or occurring in connection with the Maintenance
Services, as well as investigation and remediation of such Hazardous Materials. Hazardous
Materials Management may include sampling, stock-piling, storage, backfilling in place, asphalt
batching, recycling, treatment, clean-up, remediation, transportation and/or off-site disposal of
Hazardous Materials, whichever is the most cost-effective approach authorized under applicable
Law.

Hazardous Materials Management Plan means the plan prepared by DB Contractor for
Hazardous Materials Management both within and outside the Project ROW, as more
particularly described in Section 4.4.1 of Exhibit 2 to the Capital Maintenance Agreement.

Holiday(s) means the list of holidays where restricted hours are in effect for Lane Closure as
described in Exhibit 15 to the Capital Maintenance Agreement.

Incident means a localized disruption to the free flow of traffic on or safety of users of the
Project that is beyond the control of the DB Contractor and does not result from the actions or
omissions of the DB Contractor.

Indemnified Party(ies) means TxDOT, the State, the Texas Transportation Commission,
FHWA, and their respective successors, assigns, officeholders, officers, directors, agents,
representatives, consultants and employees.

Independent Quality Firm has the meaning set forth in Exhibit 1 to the Design-Build
Agreement.

Independent Quality Firm Manager has the meaning set forth in Exhibit 1 to the Design-Build
Agreement.

Initial Maintenance Term has the meaning set forth in Section 4.1 of the Capital Maintenance
Agreement.

Initial Maintenance Term Commencement Date has the meaning set forth in Section 4.1 of
the Capital Maintenance Agreement.
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Interval of Recurrence means the period of time DB Contractor has to cure a particular
Noncompliance Event after the NCE Cure Period expires as set forth in Table 8-1 of Exhibit 8 to
the Capital Maintenance Agreement.

Investigative Work Plan (IWP) shall mean a plan prepared by DB Contractor addressing the
methods, techniques, and analytical testing requirements to adequately characterize the extent
of impacts by Hazardous Materials to an area of concern as described in Section 4.4.1 of
Exhibit 2 to the Capital Maintenance Agreement.

Job Training Plan means the document entitled, “Job Training Plan” attached as part of Exhibit
5 to the Capital Maintenance Agreement.

Key Personnel Change Fees shall mean the fees assessed in accordance with Sections 5.4.7
and 5.4.8 of the Capital Maintenance Agreement.

Key Subcontractor shall mean any of the Subcontractors identified on Exhibit 22 of the
Design-Build Agreement.

Lane Closure means full or partial closure of any travel lane or shoulder in any portion of the
Project and for any duration, including main lanes, ramps, direct connectors, frontage roads and
Cross streets.

Lane Rental Charges means those charges assessed by TxDOT against the DB Contractor for
certain Lane Closures during the Maintenance Period as set forth in Section 12.5.1 and Exhibit
15 of the Capital Maintenance Agreement.

Law or Laws means (a) any statute, law, code, regulation, ordinance, rule or common law, (b)
any binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial or
administrative order or decree (other than regarding a Claim or Dispute), (d) any written
directive, guideline, policy requirement or other governmental restriction (including those
resulting from the initiative or referendum process, but excluding those by TxDOT within the
scope of its administration of the CMA Documents) or (e) any similar form of decision of or
determination by, or any written interpretation or administration of any of the foregoing by, any
Governmental Entity, in each case which is applicable to or has an impact on the Project or the
Maintenance Services, whether taking effect before or after the Proposal Due Date, including
Environmental Laws. “Law” or “Laws,” however, exclude Governmental Approvals.

Lead Maintenance Firm means [ ] [Insert name], a | ] [Insert
entity type].

LIBOR means the offered rate per annum (rounded up to the next highest one one-thousandth
of one percent (0.001%)) for deposits in U.S. dollars for a one-month period which appears on
the Telerate Page 3750 at approximately 11:00 A.M., London time, on the date of determination,
or if such date is not a date on which dealings in U.S. dollars are transacted in the London
interbank market, then on the next succeeding day on which such dealings were transacted in
such market. All interest based on LIBOR shall be calculated on the basis of a 360-day year for
the actual days elapsed.

Lien means any pledge, lien, security interest, mortgage, deed of trust or other charge or
encumbrance of any kind, or any other type of preferential arrangement (including any
agreement to give any of the foregoing, any conditional sale or other title retention agreement,
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any lease in the nature of a security instrument and the filing of or agreement to file any
financing statement or similar notification under the Uniform Commercial Code or similar Law of
any jurisdiction).

Losses means any loss, damage, injury, liability, obligation, cost, response cost, expense
(including attorneys’, accountants’ and expert witnesses’ fees and expenses (including those
incurred in connection with the enforcement of any indemnity or other provision of the Capital
Maintenance Agreement)), fee, charge, judgment, penalty, fine or Third Party Claims. Losses
include injury to or death of persons, damage or loss of property, and harm or damage to
natural resources.

Lowest Volume Periods has the meaning set forth in Exhibit 15 to the Capital Maintenance
Agreement.

Maintained Element(s) means all Elements of the Project within the Maintenance Limits except
for Non—Maintained Elements.

Maintained Element Asset Condition Score has the meaning set forth in Section 1.5.2 of
Exhibit 2 to the Capital Maintenance Agreement.

Maintained Element Category(ies) means any of the categories of Maintained Elements set
forth in the “Maintained Element Category” column of the Performance and Measurement Table.

Maintenance Limits means the limits for the Maintenance Services as shown on Attachment 3
to Exhibit 2 to the Capital Maintenance Agreement, as such limits may be modified as described
in Section 1.1.3 of Exhibit 2.

Maintenance Management Plan means the plan for the management of maintenance prior to
Substantial Completion described in Section 19.6 of the Technical Provisions or the plan
prepared by DB Contractor and approved by TxDOT as set forth in Section 5.5 of the Capital
Maintenance Agreement as applicable.

Maintenance Management System has the meaning set forth in Section 1.6 of Exhibit 2 to the
Capital Maintenance Agreement.

Maintenance Manager means the DB Contractor's manager who is responsible for overseeing
and performing the Maintenance Services in accordance with the CMA, as described more fully
in Section 1.2.3 of Exhibit 2 to the Capital Maintenance Agreement.

Maintenance NTP means Maintenance NTP1, Maintenance NTP2, or Maintenance NTP3, as
applicable.

Maintenance NTP1 means a written notice issued by TxDOT to DB Contractor authorizing DB
Contractor to proceed with the Maintenance Services for the Initial Maintenance Term.

Maintenance NTP2 means a written notice issued by TxDOT to DB Contractor authorizing DB
Contractor to proceed with the Maintenance Services for the Second Maintenance Term.

Maintenance NTP3 means a written notice issued by TxDOT to DB Contractor authorizing DB
Contractor to proceed with the Maintenance Services for the Third Maintenance Term.
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Maintenance Payment Bond means the payment bond delivered by DB Contractor in the form
attached to the Capital Maintenance Agreement as Exhibit 7.

Maintenance Performance Bond means the performance bond delivered by DB Contractor in
the form attached to the Capital Maintenance Agreement as Exhibit 6.

Maintenance Period means the period starting at the commencement of the Initial
Maintenance Term and ending at the end of the latest Maintenance Term for which a
Maintenance NTP has been issued.

Maintenance Price or MP has the meaning set forth in Section 8.1.1 of the Capital
Maintenance Agreement.

Maintenance Quality Management Plan has the meaning set forth in Section 1.2.2 of Exhibit 2
to the Capital Maintenance Agreement.

Maintenance Quality Manager has the meaning set forth in Section 1.2.4 of Exhibit 2 to the
Capital Maintenance Agreement.

Maintenance Record(s) means all documents, data and records, written or electronic, in all
media, in connection with maintenance of the Project including (a) all inspection and inventory
records, whether generated by DB Contractor or a third party, (b) any communication to or from
TxDOT, DB Contractor or a third party, (c) information contained in any information system (as
may be introduced or amended by TxDOT from time to time) in connection with maintenance of
the Project that TXxDOT requires DB Contractor to use or operate, and (d) all books and records
referred to in Section 17.5 of the CMA.

Maintenance Safety Manager means the DB Contractor's manager who is responsible for
implementing the Maintenance Safety Plan and all safety-related activities in accordance with
the CMA, as described more fully in Section 1.2.5 of Exhibit 2 to the Capital Maintenance
Agreement.

Maintenance Safety Plan has the meaning set forth in Section 4 of Exhibit 2 to the Capital
Maintenance Agreement.

Maintenance Security has the meaning set forth in Section 7.1 of the Capital Maintenance
Agreement.

Maintenance Services means all of the services and obligations required to be performed by
DB Contractor under the CMA Documents.

Maintenance Services Report has the meaning set forth in Section 6.1 to Exhibit 2.

Maintenance Services Submittals Schedule has the meaning set forth in Section 3 of Exhibit
2 to the Capital Maintenance Agreement.

Maintenance Specification means Exhibit 2 to the Capital Maintenance Agreement.

Maintenance Standard(s) means the versions of the standards, manuals, specifications and
guidelines referenced in the CMA Documents as updated by the DB Contractor within the MMP
in accordance with Section 3.1.2.3 of the Comprehensive Maintenance Agreement.
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Maintenance Term means the Initial Maintenance Term, Second Maintenance Term or Third
Maintenance Term, as applicable.

Maintenance Transition means the terms, conditions, requirements and procedures governing
the conditions in which DB Contractor is to deliver the Project upon expiration or termination of
the Capital Maintenance Agreement, as set forth in Section 4.7 of_Exhibit 2 to the Capital
Maintenance Agreement.

Maintenance Transition Plan means the plan to deliver the Project to TxDOT at the end of the
Maintenance Period as set forth in Section 4.7 of Exhibit 2 to the Capital Maintenance
Agreement.

Major Subcontract means a Subcontract in excess of $250,000.

Major Subcontractor means a Subcontractor whose contract with the DB Contractor is a Major
Subcontract.

Mean Asset Condition Score has the meaning set forth in Section 1.5.2 of Exhibit 2 to the
Capital Maintenance Agreement.

NCE Cure Period means the period of time DB Contractor has to cure a particular
Noncompliance Event as set forth in Table 8-1 of Exhibit 8 to the Capital Maintenance
Agreement.

Noncompliance Charges means the liquidated amounts specified in Section 12.4 of the
Capital Maintenance Agreement.

Noncompliance Event means any DB Contractor breach or failure to meet one of the
requirements as set forth in Exhibit 8 to the Capital Maintenance Agreement.

Noncompliance Events Report has the meaning set forth in Section 18.2.1.5 of the Capital
Maintenance Agreement.

Noncompliance Points means the points that may be assessed for certain breaches or failures
to perform by DB Contractor, as set forth in Exhibit 8 to the Capital Maintenance Agreement.

Nonconforming Work means Maintenance Services that do not conform to the requirements of
the CMA Documents, the Governmental Approvals or applicable Law.

Non-Discriminatory Change means (a) any alteration or change (including addition) to
provisions in the Maintenance Specifications, Technical Provisions or Safety Standards relating
to the Maintenance Services of general application to Comparable Limited Access Highways, or
(b) revision to manuals, publications or guidelines, adoption of new manuals, publications or
guidelines, changed, added or replacement standards, criteria, requirements, conditions,
procedures or specifications, including Safety Standards, relating to Maintenance Services of
general application to Comparable Limited Access Highways; provided, that, for purposes of
changes in Price permitted pursuant to Section 10 of the Capital Maintenance Agreement, a
Non-Discriminatory Change that is required to implement a Change in Law shall be treated as a
Change in Law rather than a Non-Discriminatory Change.
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Non-Maintained Element(s) any Elements not maintained by DB Contractor, including the
Elements to be maintained by others, listed in Attachment 2 to Exhibit 2 to the Capital
Maintenance Agreement.

Notice of Determination has the meaning set forth in Section 18.2.1.3 of the Capital
Maintenance Agreement.

Notice of Partial Termination for Convenience means written notice issued by TxDOT to DB
Contractor terminating part of the Maintenance Services of DB Contractor for convenience
under Section 14.1 of the Capital Maintenance Agreement.

Notice of Termination for Convenience means written notice issued by TxDOT to DB
Contractor terminating the Maintenance Services of DB Contractor for convenience under
Section 14.1 of the Capital Maintenance Agreement.

Off-Peak Periods has the meaning set forth in Exhibit 15 to the Capital Maintenance
Agreement.

Open Book Basis means providing TxDOT all underlying assumptions and data associated
with pricing or compensation (whether of DB Contractor or TXDOT) or adjustments thereto,
including assumptions as to costs of the Maintenance Services, schedule, composition of
equipment spreads, equipment rates, labor rates, productivity, estimating factors, design and
productivity allowance, contingency and indirect costs, risk pricing, discount rates, interest rates,
and other items reasonably required by TxDOT to satisfy itself as to the reasonableness of the
amount.

P&P Bonds has the meaning set forth in Section 7.4.4 of the Capital Maintenance Agreement.

P&P LC Obligor has the meaning set forth in Section 7.2.1 of the Capital Maintenance
Agreement.

P&P Letter of Credit has the meaning set forth in Section 7.2 of the Capital Maintenance
Agreement.

Party means DB Contractor or TXDOT, as the context may require, and “Parties” shall mean
DB Contractor and TxDOT, collectively.

PCO Notice has the meaning set forth in Section 10.3.2.3 of the Capital Maintenance
Agreement.

Peak Periods has the meaning set forth in Exhibit 15 to the Capital Maintenance Agreement.

Performance and Measurement Table means Attachment 1 to Exhibit 2 as may be modified in
accordance with Section 1.3.5 of Exhibit 2.

Performance Reguirement(s) means, for each Maintained Element in connection with the
Maintenance Services, requirements set forth in the Performance and Measurement Table. A
Performance Requirement is achieved if the Target is met or exceeded.

Performance Section means a defined section of the Project for the purpose of audit,
inspection and measurement during performance of the Maintenance Services. A Performance
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Section includes all travel lanes including mainlanes, ramps and frontage roads of the roadway
operating in one direction over a length of 0.1 miles in length, together with all Maintained
Elements associated with such 0.1 mile length.

Person(s) means any individual, corporation, joint venture, limited liability company, company,
voluntary association, partnership, trust, unincorporated organization or Governmental Entity.

Persistent DB Contractor Maintenance Default has the meaning set forth in Section 18.5.1 of
the Capital Maintenance Agreement.

Plan or Plans means (only where -capitalized) contract drawings, working drawings,
supplemental drawings, detail sheets or exact reproductions thereof, which show the location,
character, dimensions and details of the Maintenance Services to be done.

Pollution Prevention Plan means the plan DB Contractor must prepare and implement in
accordance with Section 4.4.3 of Exhibit 2.

Preliminary ROW means any real property (which term is inclusive of all estates and interests
in real property), as well as improvements and fixtures, within the proposed ROW lines
established by TxDOT to delineate the outside limits of the Preliminary Schematic Design, as
such limits may be adjusted from time to time in accordance with the CMA Documents. The
term specifically includes all air space, surface rights, and subsurface rights within the limits of
the Preliminary ROW.

Preliminary Schematic Design shall mean the roadway conceptual plans for the Base Scope
and the Option Work that depict a refinement of the diagrammatic/schematic plans presented in
the environmental documentation for the SH 249 Project approved by TxDOT and FHWA and
included in the RID.

Prime Contractor has the meaning set forth in Section 7.2.3.2 of the Capital Maintenance
Agreement.

Professional Services Quality Assurance Firm has the meaning set forth in Exhibit 1 to the
Design-Build Agreement.

Professional Services Quality Assurance Manager has the meaning set forth in Exhibit 1 to
the Design-Build Agreement.

Professional Services Quality Control Manager has the meaning set forth in Exhibit 1 to the
Design-Build Agreement.

Project has the meaning set forth in Recital B to the Capital Maintenance Agreement.

Project Management Plan shall mean the document approved by TxDOT, describing quality
assurance and quality control activities necessary to manage the development, design,
construction, operation and maintenance of the Project, containing the TxDOT-approved
component parts, plans and documentation described in Section 2 of the Technical Provisions.

Project ROW means the real property (which term is inclusive of all estates and interests in real
property) on or in which the Project is constructed under the Design-Build Agreement and other
real property that is necessary for ownership and operation of the Project that is acquired for the
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Project. The term specifically excludes any temporary easements or other real property
interests which may be necessary or advisable in connection with construction of the Project
and/or utility adjustments, but which are not necessary for ownership or operation of the Project.

Proposal means DB Contractor’s response to the RFP.

Proposal Commitments has the meaning set forth in Exhibit 3 to the Capital Maintenance
Agreement.

Proposal Due Date means | |, the deadline for submission of the Proposal to
TxDOT.

Protection in Place means any action taken to avoid damaging a Utility which does not involve
removing or relocating that Utility, including staking the location of a Utility, exposing the Utility,
avoidance of a Utility’s location by construction equipment, installing steel plating or concrete
slabs, encasement in concrete, temporarily de-energizing power lines, and installing physical
barriers. The term includes both temporary measures and permanent installations meeting the
foregoing definition.

Public Information Act means Tex. Gov't Code Ann. Ch. 555, as amended.

Public Information and Communications Plan shall mean the plan setting forth procedures
by which DB Contractor works with TXDOT to inform, coordinate with, educate and engage
Customer Groups, as more particularly described in Section 1.2.4 of Attachment 4 to Exhibit 2
to the Capital Maintenance Agreement.

Recognized Environmental Condition has the meaning set forth in ASTM E-1527-13.

Record Drawings means construction drawings and related documentation revised to show
significant changes made during DB Contractor’s construction processes; usually based on
marked-up final design documents furnished by DB Contractor; also known as as-built plans.

Reference Information Documents means those documents listed in Exhibit 14 to the Capital
Maintenance Agreement. Except as expressly provided in the CMA Documents, the Reference
Information Documents are not considered CMA Documents and were provided to DB
Contractor for informational purposes only and without representation or warranty by TxDOT.

Reimbursable Hazardous Materials Costs means DB Contractor's actual costs of
performance of Hazardous Materials Management, determined in accordance with
Section 10.8.2 of the Capital Maintenance Agreement, provided that the 25% and 145% mark-
ups allowed under Section 10.7.1 of the Capital Maintenance Agreement shall be reduced to
12.5% and 130%, and the 15% mark-up allowed under Section 10.7.2 of the Capital
Maintenance Agreement shall be reduced to 7.5%.

Release(s) of Hazardous Materials means any spill, leak, emission, release, discharge,
injection, escape, leaching, dumping or disposal of Hazardous Materials into the solil, air, water,
groundwater or environment, including any exacerbation of an existing release or condition of
Hazardous Materials contamination.
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Renewal Work means major maintenance, repair, reconstruction, rehabilitation, restoration,
renewal or replacement of any Maintained Element of a type that is not normally included as an
annually recurring cost in highway maintenance and repair budgets.

Renewal Work Schedule means the schedule set forth in Section 2.5 of Exhibit 2.

Renewal Work Submittal means the submittal described in Section 3.3.1 of the Capital
Maintenance Agreement and Section 2.5 of Exhibit 2 to the Capital Maintenance Agreement.

Replacement Utility Property Interest means any permanent right, title or interest in real
property outside of the Project ROW (e.g., a fee or an easement) which is acquired for a Utility
being reinstalled in a new location as a part of the Utility Adjustment. The term specifically
excludes any statutory right of occupancy or permit granted by a Governmental Entity for
occupancy of its real property by a Utility.

Request for Change Order means a written notice issued by DB Contractor to TxDOT under
Section 10.3.2.5 of the Capital Maintenance Agreement, advising TxDOT that DB Contractor
seeks a Change Order.

Request for Change Proposal means a written notice issued by TxDOT to DB Contractor
under Section 10.2.1 of the Capital Maintenance Agreement, advising DB Contractor that
TxDOT may issue a TXxDOT-Directed Change or wishes to evaluate whether to initiate such a
change pursuant to Section 10.2.1 of the Capital Maintenance Agreement.

Request for Partnering has the meaning set forth in Section 10.3.2.2 of the Capital
Maintenance Agreement.

Request for Proposals (RFP) has the meaning set forth in Recital E of the Capital
Maintenance Agreement.

Request for Qualification (RFQ) has the meaning set forth in Recital C of the Capital
Maintenance Agreement.

Retainage means the amount withheld from DB Contractor in accordance with Section 8.4 of
the Capital Maintenance Agreement.

Routine Maintenance means administrative costs, insurance premiums, and minor repair and
maintenance of the Maintained Elements that is normally included as an annually recurring cost
in highway maintenance and repair budgets.

Rules means Chapter 9 of Title 43, Texas Administrative Code.

Safety _Standards means those provisions of the Maintenance Specification that TxDOT
indicates that it considers to be important measures to protect public safety, worker safety or the
safety of property. As a matter of clarification, Performance Requirements specifying the Defect
Remedy Period for a Category 1 Defect are Safety Standards; whereas, provisions of the
Maintenance Specification primarily directed at durability of materials or equipment, where the
durability is primarily a matter of life cycle cost rather than protecting public or worker safety, are
not Safety Standards.
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Second Maintenance Term means the second five-year term of Maintenance Services
provided by DB Contractor that commences upon issuance by TXxDOT of Maintenance NTP2.

Section 1A means the Base Scope for Section 1A as set forth in Section 1.2.1 of the Technical
Provisions and Option 1 as set forth in Section 1.2.4.1 of the Techncial Provisions, if Option 1 is
exercised.

Section 1B means the Base Scope for Section 1B as set forth in Section 1.2.2 of the Technical
Provisions and Option 2 as set forth in Section 1.2.4.2 of the Techncial Provisions, if Option 2 is
exercised.

Segment means, as applicable, Segment 1, or Segment 2 of the Project, each of which is more
particularly described in Section 1.2 of the Technical Provisions.

Segment 1 means Section 1A and Section 1B.
Segment 2 has the meaning set forth in Section 1.2.3 of the Technical Provisions.

Service Line means a utility line, up to and including the meter, that connects to a main line and
services individuals, businesses and other entities.

Site means Preliminary ROW, Additional Properties, Replacement Utility Property Interests, and
any temporary rights or interests that DB Contractor may acquire at its own cost and expense in
connection with the Project.

Site_Investigation Report means the report summarizing the DB Contractor's Hazardous
Materials investigative work as required by Section 4.4.1 of Exhibit 2 to the Capital Maintenance
Agreement.

Small Business Opportunity Plan means the document entitled, “Small Business Opportunity
Plan” attached as part of Exhibit 5 to the Capital Maintenance Agreement.

Specialist Inspection(s) means an inspection requiring specialist qualifications or equipment
as specified in Section 1.4.4 of Exhibit 2.

Spill Prevention and Countermeasures Plan means the plan DB Contractor must prepare
and implement in accordance with Section 3.4 of Attachment 4 to Exhibit 2.

State means the State of Texas.

Storm Water Pollution Prevention Plan (SW3P) shall mean a plan that includes site map(s),
identifies site personnel and describes activities that could cause pollutants in the storm water
as well as the measures or practices necessary for DB Contractor to control such pollutants.

Subcontract(s) means any agreement by DB Contractor with any other Person, Subcontractor
or Supplier to perform any part of the Maintenance Services or provide any materials,
equipment or supplies for any part of the Maintenance Services, or any such agreement at a
lower tier, between a Subcontractor and its lower tier Subcontractor or a Supplier and its lower
tier Supplier, at all tiers.
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Subcontractor(s) means any Person with whom DB Contractor has entered into any
Subcontract to perform any part of the Maintenance Services or provide any materials,
equipment or supplies for the Project on behalf of DB Contractor (and any other Person with
whom any Subcontractor has further subcontracted any part of the Maintenance Services), at all
tiers.

Submittal shall mean any document, work product or other written or electronic end product or
item required under the CMA Documents to be delivered or submitted to TxDOT.

Substantial Completion means the occurrence of all of the events and satisfaction of all of the
conditions set forth in Section 20.1.1 of the Design-Build Agreement, as and when confirmed by
TxDOT'’s issuance of a certificate in accordance with Section 20.1.1 of the Design-Build
Agreement.

Substantial Completion Deadline means the deadline as determined pursuant to Section
4.2.1.1 of the Design-Build Agreement, as such deadline may be adjusted by Change Order
pursuant to the Design-Build Agreement.

Supplier means any Person not performing work at or on the Project ROW which supplies
machinery, equipment, materials, hardware, software, systems or any other appurtenance to the
Project to DB Contractor or to any Subcontractor in connection with the performance of the
Maintenance Services. Persons who merely transport, pick up, deliver or carry materials,
personnel, parts or equipment or any other items or persons to or from the Project ROW shall
not be deemed to be performing Maintenance Services at the Project ROW.

Surety(ies) means each properly licensed surety company, insurance company or other Person
approved by TxDOT, which has issued any Maintenance Payment Bond or Maintenance
Performance Bond.

Systems Integrator (Sl) shall mean the contractor, under separate contract to TxDOT, which
shall design, construct, supply, install, test and commission the ETCS for the Project, including
scanners, readers, loops, enforcement mechanisms and other equipment necessary for the toll
systems.

Tangible Net Worth means the difference between (the sum of paid-in capital stock plus
preferred stock plus retained earnings) less (the sum of treasury stock plus minority interest plus
intangible assets e.g., goodwill, patents, licenses), all determined in accordance with Generally
Accepted Accounting Principles and as interpreted by the Securities and Exchange Commission
in connection with financial statements filed pursuant to the Securities Exchange Act of 1934.

Target(s) shall mean the target value for the measurement record set forth in the column
entitled “Target” of the Performance and Measurement Table.

Technical Provisions means the project-specific technical provisions entitled “Technical
Provisions for the SH 249 Extension” included in the DBA Documents, and all exhibits and
attachments thereto, as such document may be supplemented, amended and restated or
otherwise modified from time to time in accordance with the terms of the Design-Build
Agreement.

Termination for Convenience means a termination pursuant to Section 14.1 of the Capital
Maintenance Agreement.

Texas Department of Transportation EXHIBIT 1 Request for Proposals
SH 249 Extension Project Page 23 of 26 Capital Maintenance Agreement
September 28, 2016 Ex. 1 — Abbreviations and Definitions



Third Maintenance Term means the third five-year term of Maintenance Services provided by
DB Contractor that commences upon issuance by TXxDOT of Maintenance NTP3.

Third Party Claims means any and all claims, disputes, disagreements, causes of action,
demands, suits, actions, judgments, investigations or proceedings brought by a Person that is
not a Party with respect to damages, injuries, liabilities, obligations, losses, costs, penalties,
fines or expenses (including attorneys’ fees and expenses) sustained or incurred by such
Person.

Threatened or Endangered Species means any species listed by the USFWS as threatened
or endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. 88 1531, et
seqg. or any species listed as threatened or endangered pursuant to the State endangered
species act.

Time and Materials Change Order means a Change Order issued in accordance with Section
10.7 of the Capital Maintenance Agreement.

Traffic Management Plan means the plan prepared by DB Contractor for the management of
traffic as described in Sections 5.1 and 5.2 of Exhibit 2 to the Capital Maintenance Agreement.

TxDOT means the Texas Department of Transportation, and any entity succeeding to the
powers, authorities and responsibilities of TXxDOT invoked by or under the CMA Documents.

TxDOT-Directed Change(s) means any changes in the scope of the Maintenance Services or
terms and conditions of the Capital Maintenance Agreement Documents (including changes in
the standards applicable to the Maintenance Services), including Discriminatory Changes that
increase DB Contractor’'s costs by more than $10,000, which TxDOT has directed DB
Contractor to perform as described in Section 10.2 of the Capital Maintenance Agreement.
Non-Discriminatory Changes shall not be considered a TxDOT-Directed Change.

TxDOT’s Recoverable Costs means:

(a) The costs of any assistance, action, activity or Maintenance Services undertaken
by TxDOT which DB Contractor is liable for or is to reimburse under the terms of
the CMA Documents, including the charges of third party contractors and
reasonably allocated wages, salaries, compensation and overhead of TXDOT
staff and employees performing such action, activity or Maintenance Services;
plus

(b) Third-party costs TxDOT incurs to publicly procure any such third party
contractors; plus

(© Reasonable fees and costs of attorneys (including the reasonably allocable fees
and costs of TxDOT's Office of General Counsel or the Texas Attorney General's
Office), financial advisors, engineers, architects, insurance brokers and advisors,
investigators, traffic and revenue consultants, risk management consultants,
other consultants, and expert witnesses, as well as court costs and other
litigation costs, in connection with any such assistance, action, activity or
Maintenance Services, including in connection with defending claims by and
resolving disputes with third party contractors; plus
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(d) Interest on all the foregoing sums at a floating rate equal to the LIBOR in effect
from time to time plus 200 basis points, commencing on the date due under the
applicable terms of the CMA Documents and continuing until paid.

Uncured Noncompliance Points means Noncompliance Points assessed on account of
breaches or failures that remain uncured.

Unplanned Capital Maintenance means Maintenance Services consisting of replacement or
reconstruction of an asset that, at the Effective Date the DB Contractor did not anticipate
carrying out during the Maintenance Period. For clarification, Maintenance Services that are
required as a result of: (a) acts, omissions, negligence, intentional misconduct, or breach of
applicable Law, contract, or Governmental Approval by any DB Contractor-Related Entity; (b)
errors in the design or construction performed under the DB Agreement; (c) failure to properly
perform the Maintenance Services; (d) failure to meet the Performance Requirements; (e) an
increase in the traffic on the Project in excess of that predicted at the Effective Date; or (f) any
other change in the frequency and nature of Renewal Work that the DB Contractor should have
included in its Renewal Work Schedule at the Effective Date are not Unplanned Capital
Maintenance.

Useful Life means, for a Maintained Element, the period following its first installation, or
following its last reconstruction, rehabilitation, restoration, renewal or replacement, until the
Maintained Element will next require reconstruction, rehabilitation, restoration, renewal or
replacement.

User(s) means members of the traveling public and any Persons using the Project whether by
motorized or non-motorized vehicle or on foot.

Utility(ies) or utility(ies) means a public, private, cooperative, municipal and/or government
line, facility or system used for the carriage, transmission and/or distribution of cable television,
electric power, telephone, telegraph, water, salt water, gas, oil, petroleum products, steam,
chemicals, hydrocarbons, telecommunications, sewage, storm water not connected with the
drainage of the Project, and similar substances that directly or indirectly serve the public. The
term “Utility(ies)” or “utility(ies)” also includes radio towers and/or transmission towers (including
cellular). Oil and gas gathering lines and production supply lines are included in this definition
and are classified as a Utility.

When used in the context of Utility Adjustments, the term specifically excludes:
(a) Storm water facilities providing drainage for the Project ROW, and

(b) TXDOT’s or a Governmental Entity’s lighting and electrical systems, traffic control systems,
communications systems and irrigation systems serving street or highway purposes (including
ITS and Intelligent Vehicle Highway System facilities).

The necessary appurtenances to each Utility facility shall be considered part of such Utility.
Without limitation, any Service Line up to and including the meter, connecting directly to a Ultility
shall be considered an appurtenance to that Utility, regardless of the ownership of such Service
Line.
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Utility Accommodation Rules shall mean the Utility Accommodation Rules issued by TxDOT,
at 43 Tex. Admin. Code, Part 1, Chapter 21, Subchapter C, as the same may be amended,
supplemented or replaced by TxDOT from time to time.

Utility Adjustment(s) means each relocation (temporary or permanent), abandonment,
Protection in Place, removal (of previously abandoned Utilities as well as of newly abandoned
Utilities), replacement, reinstallation, and/or modification of existing Utilities necessary to
accommodate construction, operation, maintenance and/or use of the Project; provided,
however, that the term “Utility Adjustment” shall not refer to any of the work associated with
facilities owned by any railroad. For any Utility crossing the Project ROW, the foregoing
disposition for each crossing of the Project ROW by that Utility shall be considered a separate
Utility Adjustment. For any Ultility installed longitudinally within the Project ROW, the foregoing
disposition for each continuous segment of that Utility located within the Project ROW shall be
considered a separate Utility Adjustment.

Utility Joint Use Agreement or Utility Joint Use Acknowledgment shall mean an agreement
between TxDOT and a Utility Owner that establishes the rights and obligations of TXDOT and
the Utility Owner with respect to occupancy of the Project ROW by a Utility owned by such
Utility Owner.

Utility Owner means the owner or operator of any Utility (including both privately held and
publicly held entities, cooperative utilities, and municipalities and other governmental agencies).

Warranty(ies) has the meaning set forth in Section 9.1 of the Capital Maintenance Agreement.

Warranty Period has the meaning set forth in Section 9.2 of the Capital Maintenance
Agreement.
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1 GENERAL
1.1 Maintenance Obligations

1.1.1 General Requirements

Throughout the Maintenance Period, DB Contractor shall be responsible for and shall carry out
Maintenance Services for the Maintained Elements within the Maintenance Limits. DB
Contractor shall establish and maintain an organization that effectively manages all
Maintenance Services in a manner set forth in the approved Maintenance Management Plan
(MMP) and the requirements of the CMA Documents. DB Contractor shall:

(a) Conduct inspections at the specified frequency within the Maintenance Limits, providing
TxDOT the opportunity to attend:;

(b) Identify and record from inspections and all other available sources, conditions that are
unsafe or have the potential to become unsafe or conditions that could adversely affect
the Maintained Elements;

(c) Develop, maintain and implement a Maintenance Management System (MMS) to record
the category, status, intended action and remedy for all Defects in Maintained Elements;

(d) Facilitate access to such system by TxDOT to allow the notification and categorization
by TXxDOT of Defects that TxDOT identifies in the course of its maintenance inspections;

(e) Mitigate hazards and permanently remedy or permanently repair all Defects, including
those identified by TxDOT, the DB Contractor and third parties within the specified
remedy periods;

() Minimize delay and inconvenience to Users when performing the Maintenance Services;
and

(g9) Minimize the risk of damage, disturbance, or destruction of third-party property during
the performance of Maintenance Services.

1.1.2 Scope of Maintenance Services and Interfaces with TxDOT and Third Parties

The Maintenance Services shall apply to the Maintained Elements as identified in Attachment 2.
TxDOT or applicable Governmental Entity retains maintenance responsibilities for Non-
maintained Elements. A detailed breakdown of responsibility for individual maintenance
activities between TxDOT, third parties and the DB Contractor is shown in Attachment 5.
Notwithstanding the description of activities and allocation of responsibilities by Function Code
identified in Attachment 5, DB Contractor is responsible for the performance of all activities
necessary to comply with Targets in the Performance and Measurement Table.

Where TxDOT, other Governmental Entities, Utilities or the Systems Integrator have
maintenance jurisdiction within the Maintenance Limits or on adjacent facilities, DB Contractor
shall coordinate its Traffic Management Plan with the traffic management to be performed by all
such entities to minimize disruption to Users. DB Contractor shall coordinate directly with such
entities.

DB Contractor shall perform all necessary Maintenance Services to keep the Maintained
Elements in compliance with the Performance Requirements.

Whenever an activity by DB Contractor disturbs, alters, removes or changes any Non-
Maintained Elements, DB Contractor shall restore the affected Non-Maintained Elements to a
condition no less favorable than its original condition before it was disturbed, altered, removed
or changed. If the Maintenance Services associated with pavement repair requires removal of
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or causes damage to adjacent Non-Maintained Elements such as pavement markings, guardrail
or signs, DB Contractor shall reinstate such Non-maintained Elements to as-new condition.

After DB Contractor becomes aware of any of the following circumstances, DB Contractor shall
notify TXDOT and provide information that will facilitate repair or other action by TxDOT or third

party:

(a) A Defect in a Maintained Element that DB Contractor considers it is not required to
repair, with an explanation why DB Contractor considers such repair to be the
responsibility of another party;

(b) Any activity by TxDOT or a third party that DB Contractor considers may have adversely
affected or has the potential to adversely affect a Maintained Element;

(c) Any activity that DB Contractor considers should be performed by TxDOT or a third
party, with an explanation of any adverse effect on a Maintained Element that may be
avoided or mitigated by the maintenance activity; or

(d) Any defect in a Non-Maintained Elements that, in the opinion of DB Contractor,
represents an immediate or imminent health or safety hazard to Users or road workers.

1.1.3 Maintenance Limits

The initial Maintenance Limits are provided in Attachment 3. DB Contractor shall prepare and
submit updated Maintenance Limits drawings consistent with the DB Contractor’s Final Design
as part of the MMP. The Maintenance Limits drawings shall be consistent with the principles
and extents shown in Attachment 3. DB Contractor shall periodically validate that the
Maintenance Limits are correctly and clearly identified by physical delineation and shall liaise
with TXDOT and Governmental Entities at least annually to review the Maintenance Limits,
identify any jurisdictional gaps or inefficiencies and recommend solutions.

1.2 Maintenance Management

1.2.1 Maintenance Management Plan

The MMP is an umbrella document that describes DB Contractor's managerial approach,
strategy, and quality procedures for the Maintenance Services to achieve all requirements of the
CMA Documents. The MMP shall be consistent with the general maintenance obligations
described in Section 1.1. The requirements for the MMP are set forth in Attachment 4. Version
2 of the MMP is applicable to the Maintenance Services and shall come into effect upon
Substantial Completion. Wherever possible, consistent processes and procedures shall be
adopted for the Maintenance Work before and after Substantial Completion such that Version 2
of the MMP is developed from and is consistent with Version 1 of the MMP (maintenance during
construction).

In accordance with Section 5.5 of the CMA, DB Contractor shall submit the MMP for TxDOT'’s
sole discretion approval. DB Contractor shall update the MMP as required, or at least annually
and shall submit for TXDOT'’s sole discretion approval.

1.2.2 Maintenance Quality Management Plan

As part of the MMP, DB Contractor shall develop, implement and maintain a quality
management system that fulfills all requirements for Maintenance Services. DB Contractor’s
approach to quality management shall be described in a Maintenance Quality Management
Plan (MQMP), which shall be in effect until conclusion of the Warranty Period.
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The MQMP shall comply with the requirements for the QMP set forth in Section 2.2 of the
Technical Provisions and shall follow the requirements for the MQMP described in Attachment
4.

1.2.3 Maintenance Manager
DB Contractor shall assign a Maintenance Manager as the sole point of contact with TxDOT
throughout the Maintenance Period who shall be responsible for:

(a) Implementing the maintenance obligations in this Exhibit 2 and the MMP;

(b) Causing the Maintenance Services to be performed in accordance with the CMA
Documents;

(c) Causing all maintenance personnel and resources performing Maintenance Services to
be available and properly trained; and

(d) The health and safety of personnel delivering the Maintenance Services and the general
public affected by the Project.

The Maintenance Manager shall meet or exceed the qualifications and experience established
in the Proposal Commitments (Exhibit 3 to the CMA) and the following requirements:

1. Must be a Professional Engineer licensed in the State of Texas or become licensed in
the State of Texas prior to execution of the CMA;

Must have a minimum three years of experience on maintenance projects; and

Must have a minimum two years of managerial experience in design, construction, or
maintenance on any road project of similar size, scope, and complexity.

The Maintenance Manager shall attend all General Inspections, monthly meetings and Audit
Inspections and shall be available whenever any Renewal Work is undertaken.

1.2.4 Maintenance Quality Manager

DB Contractor shall employ a Maintenance Quality Manager (MQM) throughout the
Maintenance Period who shall be responsible for:

(a) Independently overseeing and performing all quality responsibilities for the Maintenance
Services in accordance with the MQMP;

(b) Ensuring that the methods and procedures contained in approved MQMP are
implemented and followed by DB Contractor and Subcontractors in the performance of
the Maintenance Services; and

(c) The quality and accuracy of all Maintenance Records and Submittals including the
inspections (Section 1.4), the contents of the MMS, the Renewal Work Submittal
(Section 2.5) and the DB Contractor’s reports (Section 6).

The MQM shall be functionally independent from DB Contractor's staff responsible for
implementation of the Maintenance Services, and shall report directly to DB Contractor's
principals, rather than to the Maintenance Manager.

The MQM shall meet or exceed the qualifications and experience established in the Proposal
Commitments (Exhibit 3 to the CMA) and the following requirements:

1. Must have a minimum of five years of experience in quality management including
preparation and implementation of quality plans and procedures;
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2. Must be an American Society for Quality-Certified Quality Manager or become certified
no later than six months after Maintenance NTP1.

In addition to the MQM, TxDOT may require the employment by the DB Contractor of quality
management personnel in connection with Renewal Work in accordance with Section 2.3 to be
responsible for design, construction and materials quality.

1.2.5 Maintenance Safety Manager

DB Contractor shall employ a Maintenance Safety Manager who shall be responsible for
carrying out the Maintenance Safety Plan and all safety-related activities, including training and
enforcement of safety operations.

The Maintenance Safety Manager shall be in attendance at the work site or located within the
Maintenance Limits whenever required by the Maintenance Safety Plan and as needed to
ensure the safety of the public and personnel employed by the DB Contractor or TXDOT. The
position may be fulfilled by another employee of the DB Contractor upon TxDOT's approval,
provided the employee meets all qualification requirements. The Maintenance Safety Manager
shall have the authority to stop the Maintenance Services. The minimum required qualifications
and experience for the Maintenance Safety Manager are:

(a) Roadway construction and safety enforcement experience;

(b) Ten years of progressive construction or operations and maintenance safety
management experience;

(c) Designation, at or before the Effective Date, as a Construction Health and Safety
Technician® (CHST) by the Board of Certified Safety Professionals (BCSP), or
designation as a Certified Safety & Health Official (CSHO), either of which may be
substituted for two years of safety management experience;

(d) Completion of the OSHA #500 course — Trainer Course in OSHA Standards for
Construction;

(e) Completion of training and current certification for CPR and first aid; and
() Completion of the following training sponsored by an accredited agency:
o Work zone traffic control; and

e Flaggers in work zones.
1.3 Performance Requirements

1.3.1 Performance and Measurement Table

DB Contractor’s performance of the Maintenance Services shall be governed by the
Performance and Measurement Table as may be updated in accordance with Section 1.3.5.
The Performance and Measurement Table shows for each Maintained Element:

(&) A performance objective;

(b) The Defect Remedy Periods for each category of Defect;
(c) Inspection and measurement methods;

(d) “Measurement Records”; and

(e) Targets.
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For each “Measurement Record” DB Contractor is required to achieve the stated Target,
otherwise a Defect exists that shall be remedied or repaired as further described in this Exhibit
2.

The Defect Remedy Period set forth in the Performance and Measurement Table shall
commence upon the earlier of: (i) the date and time DB Contractor became aware of the Defect;
or (ii) the date and time DB Contractor should have known of the Defect.

1.3.2 Defect Identification, Recording and Categorization

1.3.2.1 Definitions
In this Exhibit 2 and as shown on the Performance and Measurement Table:

(a) Hazard mitigation is an action taken by DB Contractor to mitigate a hazard to Users or
imminent risk of damage or deterioration to property or the environment such that the
Category 1 Defect no longer exists;

(b) Permanent remedy is an action taken by DB Contractor to restore the condition of a
Maintained Element following hazard mitigation of a Category 1 Defect; and

(c) Permanent repair is an action taken by DB Contractor to restore the condition of a
Maintained Element for which a Category 2 Defect has been recorded.

1.3.2.2 Sources of Defects and Status

DB Contractor shall identify and record Defects through inspections described in Section 1.4
notifications by TxDOT and reports or complaints by third parties. DB Contractor shall
accurately record the status and categorization of Defects from all sources in the Maintenance
Management System (MMS). Where multiple instances of Defects arise from the failure to
achieve a given Target (for example simultaneous failure to achieve a ride quality Target in
multiple locations), a separate Defect shall be recorded for each Performance Section within
which the Target is not achieved.

1.3.2.3 Defects Identified by DB Contractor, TxDOT, or Third Party

Whenever DB Contractor identifies, becomes aware of, or is notified by TxDOT or a third party
of a Defect, DB Contractor shall create within the MMS a Maintenance Record containing
details of the associated Maintained Element, the nature and categorization of the Defect, and
the proposed timing and details of hazard mitigation, permanent remedy, and permanent repair
of the Defect. TXDOT may provide notification of a Defect verbally, in writing, or during the
course of a joint inspection.

DB Contractor shall categorize each Defect, based upon its determination as to whether:

(a) It represents an immediate or imminent health or safety hazard to Users or road
workers;

(b) There is a risk of immediate or imminent structural failure or deterioration;
(c) There is an immediate or imminent risk of damage to a third party’s property; or
(d) There is an immediate or imminent risk of damage to the environment.

Should a Defect meet any of the above criteria, DB Contractor shall record it as a Category 1
Defect. Any other Defect not meeting the foregoing criteria shall be assigned as a Category 2
Defect. DB Contractor shall provide training to all relevant personnel on the categorization of
Defects. DB Contractor shall maintain a record of the circumstances of the Defect and how it
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was categorized. DB Contractor shall facilitate the review by TxDOT of Maintenance Records in
the MMS associated with DB Contractor-categorized Defects and shall enable TxDOT to flag
any Defect where TxDOT disagrees with any attribute or categorization assigned by DB
Contractor.

1.3.3 Permanent Remedy and Permanent Repair of Defects

Permanent remedy and permanent repair of Defects shall comply with the applicable
requirements for Renewal Work as set forth in Section 2.

Where action is proposed to remedy or repair any Defect, DB Contractor shall promptly create a
Maintenance Record that identifies the nature of the proposed remedy or repair and shall
update the Maintenance Record with as-built details of the actual remedy or repair. DB
Contractor shall include with the updated Maintenance Record verification that the remedy or
repair meets the Performance Requirements.

DB Contractor shall take necessary action to avoid any Category 2 Defect from becoming a
Category 1 Defect. DB Contractor shall monitor Category 2 Defects to verify the condition of the
affected Maintained Element prior to permanent repair and shall inform TxDOT immediately
should any such Defect deteriorate to a Category 1 Defect.

For Category 2 Defects, DB Contractor shall undertake the permanent repair within the period
specified in the column with the heading “Category 2 Permanent Repair” in the Performance
and Measurement Table unless an earlier permanent repair is required to prevent deterioration
to a Category 1 Defect. Immediately upon completion of the permanent repair, DB Contractor
shall perform necessary tests and inspections to verify that each Defect has been satisfactorily
repaired and that each applicable Target is achieved throughout each Auditable Section within
which a Defect was recorded. DB Contractor shall submit evidence to TxDOT to verify that the
permanent repair of each Defect meets the above requirements. Such evidence shall include,
where applicable, Specialist Inspections performed in accordance with Section 1.4.4. If DB
Contractor proposes a permanent repair that includes diamond grinding of the pavement
surface, DB Contractor shall submit a work plan with the Renewal Work Submittal that provides
information regarding equipment and work methods equivalent in detail to that provided in
TxDOT Specification Item 585 (Ride Quality for Pavement Surfaces). The maximum cumulative
depth of grinding of any pavement surface shall be 3" and DB Contractor shall, at TXDOT’s sole
discretion, provide evidence that this requirement has been achieved by coring of the pavement.

The existence of a Defect Remedy Period for Category 2 Defects is the maximum period
permitted for repair and shall not excuse DB Contractor from completing the repair of all Defects
within the Maintenance Period. DB Contractor shall perform the Maintenance Services so that
every Defect, including any Defect first identified within the final six months of the Maintenance
Period, has been permanently repaired before the end of the Maintenance Period.

1.3.4 Hazard Mitigation of Category 1 Defects

DB Contractor shall immediately implement hazard mitigation of any Category 1 Defect in a
Maintained Element of which it is aware through its own inspections, from a third party or
through notification by TxDOT to DB Contractor that TxDOT requires the DB Contractor to
perform hazard mitigation for a Category 1 Defect.

For Category 1 Defects, DB Contractor shall take necessary action such that any hazard to
Users is mitigated within the Defect Remedy Period specified in the column with the heading
“Category 1 Hazard Mitigation” in the Performance and Measurement Table and shall
permanently remedy the Defect within the period identified in the column with the heading
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“Category 1 Permanent Remedy” in the Performance and Measurement Table. DB Contractor
shall continue hazard mitigation until a permanent remedy has been completed.

TxDOT may at its sole discretion perform with its own forces the hazard mitigation of a Category
1 Defect affecting a Maintained Element and may notify DB Contractor that it intends to perform
or that it has performed the hazard mitigation. If TxDOT provides such notification, DB
Contractor will be relieved of its responsibility to perform hazard mitigation, but only for the
Defect covered by the notification. In such cases, unless otherwise instructed by TxDOT, DB
Contractor shall remain responsible for the permanent remedy of the Category 1 Defect.

1.3.5 Performance and Measurement Table Update

DB Contractor shall propose changes to the Performance and Measurement Table for TXDOT
approval. In its annual update of the MMP, DB Contractor shall propose for TxDOT's approval
such amendments to the “Inspection and Measurement Method” and “Measurement Record” as
are necessary to cause these to comply with Good Industry Practice and this Exhibit 2. TXDOT
may, at any time, require DB Contractor to adopt amendments to the columns with the headings
“Measurement Record” and “Inspection and Measurement Method” in the Performance and
Measurement Table where such updates are required to comply with then current Good
Industry Practice.

TxDOT shall require the adoption of a new “Inspection and Measurement Method” or
“Measurement Record” only when required because the current “Inspection and Measurement
Method” or “Measurement Record” no longer complies with Good Industry Practice. In this
case, the new “Inspection and Measurement Method” or “Measurement Record” shall be
determined using the principle that it shall achieve no less than the standard of Maintenance
Services that would have been achieved through DB Contractor's compliance with the original
“Inspection and Measurement Method”, “Measurement Record”, and Target.

DB Contractor shall provide updates to the Performance and Measurement Table to take into
consideration specific attributes of the Final Design (for example, where the Final Design
incorporates a feature that is not included as a Maintained Element in the Performance and
Measurement Table). Within this Exhibit 2, reference to the Performance and Measurement
Table means the latest approved version of the Performance and Measurement Table as
included within DB Contractor's MMP.

1.4 Inspections

1.4.1 General Inspections by DB Contractor

DB Contractor shall cause General Inspections of the Maintained Elements to be conducted by
trained staff. The results of these inspections shall be used to:

(a) Identify and categorize newly identified Defects;

(b) Plan permanent remedy and permanent repair of Defects;

(c) Develop programs of Renewal Work;

(d) Update Maintenance Records to show condition and status of Maintained Elements;
(e) Develop and update the Renewal Work Submittal; and

() Confirm the adequacy of permanent remedy and permanent repair of previously
identified Defects.
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DB Contractor shall invite TXDOT to participate in all such inspections with a minimum of seven
days’ notice and shall provide transportation and safety equipment for up to two TxDOT
personnel.

DB Contractor shall conduct General Inspections at least monthly. The type, frequency, and
level of detail of General Inspections shall be contained in an inspection. The inspection plan
may be submitted as part of the monthly report if it meets this deadline. At a minimum, DB
Contractor shall conduct road speed inspection of all Maintained Elements. DB Contractor shall
include more detailed visual or hands-on inspection of selected Maintained Elements when any
of the following occur:

() Deterioration trends such as an increase in pattern and frequency of previously
identified Defects has been identified by either party;

(i)  Defects had been identified in a previous General Inspection or Audit Inspection
that need to be monitored because there is a risk of their deterioration;

(i)  Extreme weather events or Incidents have occurred and TxDOT has notified the
DB Contractor that these may have affected Maintained Elements; or

(iv)  Reports or complaints have been received from a third party.

Where a more detailed visual or hands-on inspection is required as a result of items (i)-(iv)
above, DB Contractor shall cause personnel performing or attending inspections of road
pavements and structures to be certified as inspectors and/or raters in accordance with
TxDOT’'s PMIS program or applicable certifying agency for the type of inspection being
performed, capable of accurately identifying, categorizing and recording Defects in accordance
with the requirements of Section 1.3.

The type, frequency, and level of detail of General Inspections shall be adjusted as necessary to
take into consideration asset condition information from all sources. DB Contractor shall record
details of the manner of inspection (e.g., center Lane Closure or shoulder), the weather
conditions and any other unusual features of the inspection in Maintenance Records.

1.4.2 Audit Inspections

DB Contractor shall undertake Audit Inspections every six months on Performance Sections
randomly selected by TxDOT. DB Contractor shall invite TXDOT to participate in all such
inspections with a minimum of seven days’ notice and shall provide transportation and safety
equipment for up to two TXDOT personnel.

Audit Inspections shall be conducted on a minimum of 10% of the available Performance
Sections such that over a period of no more than 60 months the Audit Inspections provide
coverage of 100% of the Project. DB Contractor shall assess the condition of each Maintained
Element using the inspection and measurement methods set forth in the column entitled
“Inspection and Measurement Method” in the Performance and Measurement Table.

DB Contractor shall conform at a minimum to the inspection standards set forth for the
Maintained Element in the column entitled “Inspection and Measurement Method” in the
Performance and Measurement Table.

DB Contractor shall cause personnel performing Audit Inspections of road pavements and
structures to be certified as inspectors and/or raters in accordance with TxDOT’s PMIS program
or applicable certifying agency for the type of inspection being performed. Inspections, reviews,
and testing conducted as part of Maintenance Services shall be performed only by personnel
with appropriate training and qualifications, using appropriate equipment that is accurately
calibrated and maintained in good operating condition at an AMRL (AASHTO R18, “Establishing
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and Implementing a Quality System for Construction Materials Testing Laboratories”) accredited
facility, or at a facility with comparable certification (e.g., ISO 17025, “General requirements for
the competence of testing and Calibration laboratories”).

DB Contractor shall record in the Audit Inspection all Defects identified during General
Inspections undertaken over the six month period prior to the Audit Inspection, unless such
Defects have been repaired. DB Contractor shall create a new Maintenance Record for each
Maintained Element physically inspected during each Audit Inspection in accordance with the
column entitled “Measurement Record” on the Performance and Measurement Table.

1.4.3 Construction Inspections by DB Contractor

DB Contractor shall cause all construction work and materials in connection with Renewal Work
to be inspected at the frequencies required in compliance with Section 2 of the Technical
Provisions.

1.4.4 Specialist Inspections

1.4.4.1 Types and Responsibility for Specialist Inspections

Specialist Inspections and the responsibility for performing them are shown for Maintained
Elements in Table 1.

Table 1 — Specialist Inspections

Maintained Element

Specialist Inspection

Responsibility

Maintained Elements Ref.

1.1 and 1.2 in the
Maintained Element
Category ‘Pavement’ in
the Performance and
Measurement Table

Annual survey of pavement condition for
the entire Project, including main lanes,
ramps, access roads, and cross streets
undertaken using automated condition
survey equipment to measure: ruts and
ride quality according to the “Inspection
and Measurement Method” set forth in the
Performance and Measurement Table.
Surveys shall also be undertaken
immediately upon the completion of
permanent repairs to verify that permanent
repairs of Defects meet specified ride
quality requirements.

DB Contractor

Maintained Elements Ref.

2.1,2.2,2.4in the
Element Category
‘Drainage’ and Element
Ref. 3.2 in the Element
Category ‘Structures’ in
the Performance and
Measurement Table

Biennial inspections of drainage Elements,
including headwalls, wingwalls, junctions,
manholes, energy dissipaters pipes and
non-bridge class culverts in accordance
with Good Industry Practice and FHWA's
Culvert Inspection Manual.

DB Contractor

All Maintained Elements
Ref. 3.1 and 3.3 in the
Maintained Element
Category ‘Structures’ in
the Performance and
Measurement Table

Routine biennial inspections, to the extent
required, for all structures within the
Maintenance Limits in compliance with the
latest FHWA / NBIS and TxDOT
requirements.

TxXDOT
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1.4.4.2 Requirements for DB Contractor-Performed Specialist Inspections

DB Contractor shall ensure that personnel performing inspections of road pavements and
structures are certified as inspectors and/or raters in accordance with TxDOT’s PMIS program
or applicable certifying agency for the type of inspection being performed. Inspections, reviews,
and testing shall only be performed by personnel with appropriate training and qualifications,
using appropriate equipment that is accurately calibrated and maintained in good operating
condition at an AMRL (AASHTO R18, “Establishing and Implementing a Quality System for
Construction Materials Testing Laboratories”) accredited facility, or at a facility with comparable
certification (e.g., ISO 17025, “General requirements for the competence of testing and
Calibration laboratories”.)

Pavement automated condition surveys shall be subject to quality assurance by DB Contractor
to verify the validity of all test data, either by causing the performance of independent testing on
no less than 10% of the Performance Sections inspected or by validation against the results of
the most recent annual automated condition inspections of the same type undertaken by
TxDOT. TxDOT'’s annual automated condition survey results will be made available upon
request by DB Contractor. DB Contractor shall submit all automated condition survey
measurements and quality assurance results to TXxDOT in electronic data files.

Measurement of International Roughness Index (IRI) shall be performed according to TxDOT
standard Tex-1001-S, Operating Inertial Profilers and Evaluating Pavement Profiles amended
as set forth in Attachment 6. DB Contractor’s ride quality results will be acceptable provided
that the IRI difference between DB Contractor’s inertial profiler measurements (average IRI
measured within each Performance Section) as compared to the quality assurance
measurements or TXDOT-provided measurements is 6.0 in/mile or less.

1.4.4.3 Use of Specialist Inspection Results
Upon receipt of Specialist Inspection results, DB Contractor shall:

(a) Immediately identify all Defects within each Performance Section established by the
inspections and enter these Defects in the MMS with the appropriate Defect Remedy
Period;

(b) Use the results of Specialist Inspections to prioritize Maintenance Services and update
the Renewal Work Submittal;

(c) Identify any results of the Specialist Inspections that require further investigation and flag
these for review within the next inspection plan;

(d) As part of the General Inspections, conduct a detailed visual or hands on inspection with
TxDOT at the earliest opportunity to resolve any differences in interpretation of the
Specialist Inspection results;

(e) Use the routine biennial inspections and other available sources to determine the
condition of all Maintained Elements of the Structures within the Maintenance Limits and
identify structural and non-structural deficiencies that require repair; and

() Use the most recent Audit Inspections, supplemented by the Specialist Inspections as a
basis for the calculation of the Maintained Element Asset Condition Score.
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1.5 Asset Condition Score

1.5.1 Performance Sections

As part of the MMP, DB Contractor shall prepare drawings identifying the Performance Sections
and shall submit and update these plans with the applicable part of the MMP. The drawings
shall identify the boundaries of each Performance Section and shall cross reference to an
inventory describing each Maintained Element of the Project contained within each Performance
Section.

DB Contractor shall implement the Texas Reference Marker (TRM) System used by TxDOT to
establish Performance Sections. DB Contractor shall use the existing TRM System established
on existing sections of the Project. DB Contractor shall coordinate with TXDOT prior to
submittal of the MMP to establish the TRM System on newly constructed sections of roadway.

1.5.2 Asset Condition Score

Within ten days following each Audit Inspection, DB Contractor shall report to TxDOT in the
Maintenance Services Report a Maintained Element Asset Condition Score for each Maintained
Element and a Mean Asset Condition Score for each Maintained Element Category, to include
all of the Performance Sections inspected in the most recent Audit Inspection. DB Contractor
shall calculate the Maintained Element Asset Condition Scores according to the measurement
criteria set forth in Table 2.

Table 2 — Maintained Element Asset Condition Score Criteria

Score Criteria

e Targets for individual Maintained Elements are almost entirely met (90% to
100% compliance with the relevant Targets for each Maintained Element

5 within each Performance Section), and

e Is fully functional and in nearly new condition, meeting or exceeding
Performance Requirement.

e Targets for individual Maintained Elements are substantially met (less than
90% compliance and 80% or greater compliance with the relevant Targets for

4 each Maintained Element within each Performance Section), and

e Is functional and in good condition, meeting Performance Requirement.

e Targets for individual Maintained Elements are mostly met (less than 80%
compliance and 70% or greater compliance with the relevant Targets for
each Maintained Element within each Performance Section), and

e Is in fair condition, but suggesting need for early replacement, renewal or
repair of individual Maintained Element and/or maintenance or operation
improvement action to meet Performance Requirement.

e Targets for individual Maintained Elements are barely met (less than 70%
compliance and 60% or greater compliance with the relevant Targets for

2 each Maintained Element within each Performance Section), or

e In poor condition demonstrating need for immediate replacement, renewal or
repair of individual Maintained Element and/or immediate change to MMP.

e Targets for individual Maintained Elements are not met (less than 60%
compliance with the relevant Targets for each Maintained Element within
each Performance Section), or

1 o : . .

e In very poor condition demonstrating need for immediate replacement,
renewal or repair of individual Maintained Element and/or immediate change
to MMP.
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Notes to Table 2:

1. The calculation of Maintained Element Asset Condition Score for a Maintained Element
is demonstrated by the following example:

Assume there are 520 Performance Sections, of these 10%, or 52 are audited. There
are four Targets to be assessed for Maintained Element “ride quality.” There are
therefore, 4 x 52 = 208 “Measurement Records” for ride quality. If 180 of these
“Measurement Records” meet the Target, there would be 87% compliance and a
Maintained Element Asset Condition Score of four assigned for that Maintained
Element.

2. A Mean Asset Condition Score for each Maintained Element Category shall be
calculated to 1 decimal point.

3. “Mean” in this context shall be the arithmetic mean of each of the Maintained Element
Asset Conditions Scores within the Maintained Element Category.

4. Where a “Measurement Record” relates to a Maintained Element that is not
represented in more than 25% of Performance Sections then the Maintained Element
Asset Condition Score will be based on a measurement of overall Performance
Sections and not a 10% random sample.

5. The Maintained Element Asset Condition Score is a mechanism to benchmark the
performance of the Project against the performance of other similar facilities and
TxDOT may, during the Maintenance Period, alter the Maintained Element Asset
Condition Score criteria to reflect Good Industry Practice.

Where specific measurement criteria are not provided in the Performance and Measurement
Table, DB Contractor shall use Good Industry Practice to assess the Maintained Element Asset
Condition Score against the general criteria stated in Table 2.

1.6 Maintenance Management System (MMS)

1.6.1 MMS Attributes

DB Contractor shall implement a computer-based MMS to store all Maintenance Records and
record the following attributes of the Maintained Elements:

(a) Asset inventory, description, location, condition, date of installation and repair history;
(b) Description, date-time of identification and categorization of Defects;

(c) Planned actions and date-time for the hazard mitigation and permanent remedy of
Category 1 Defects;

(d) Planned actions and date-time for the permanent repair of Category 2 Defects;

(e) Details including date-time of actual repairs performed, reported by Function Code as
shown in Attachment 5; and

(f) Date-time and types of inspections performed.

Horizontal and vertical locational accuracy of Maintenance Records shall meet or exceed Good
Industry Practice. Maintenance Records shall be located using the posted TRM reference
marker number, Geographic Information System (GIS) data and control number for bridge class
structures.
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1.6.2 Noncompliance Reporting through MMS

DB Contractor shall record within the MMS all required information in connection with
Noncompliance Events in accordance with Section 18.2 of the CMA. Additionally DB Contractor
shall include within the MMS a feature that automatically triggers a Noncompliance Event
whenever an appropriate hazard mitigation, permanent remedy or permanent repair of a Defect
has not been completed within the Defect Remedy Period.

1.6.3 Recording of Complaints within MMS

DB Contractor shall immediately refer to TXDOT all complaints and reports received by the DB
Contractor from third parties and shall record within the MMS:

(a) The date and time of the complaint;

(b) The location and nature of the problem;

(c) Who made the complaint; and

(d) Date and action taken to address the complaint.

1.6.4 Recording of Accidents and Incidents Related to Maintenance Services

DB Contractor shall record within the MMS all accidents/Incidents involving Users, DB
Contractor or Subcontractors that occurs in any of the following circumstances:

(a) As a result of the performance of the Maintenance Services;
(b) As a result of a Defect;
(c) As aresult of a Lane Closure implemented by the DB Contractor; or
(d) Within the work zone of a traffic control plan implemented by the DB Contractor.
DB Contractor shall record the following:

() Date and time of the accident/Incident;

(i)  Location of the Incident;

(i)  Nature of the Incident;

(iv)  All parties involved in the Incident, including names, addresses, telephone
numbers and their involvement (including withesses);

(v)  Responsible party and insurance information;
(vi)  Action taken to address the Incident; and

(vii)  Documentation of traffic control in place at location.

1.6.5 MMS Functional and Timeliness Requirements

The MMS shall facilitate the direct upload by DB Contractor personnel from handheld devices in
the field of all applicable Defect information and attributes including description, date-time of
identification and categorization. Any such upload of Defect information with Category 1 Defect
status shall trigger immediate automatic e-mail notification of TxDOT and the Maintenance
Manager.

When a Maintained Element is constructed, installed, maintained, inspected, maodified, replaced
or removed, DB Contractor shall update the MMS after completion of such work. Category 1
Defects shall be recorded in the MMS immediately upon the DB Contractor becoming aware of
the Defect either by direct upload to the MMS by DB Contractor’s inspection personnel in the
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field or by upload of the information to the MMS when Category 1 Defects are notified to DB
Contractor by TxDOT or a third party. Category 2 Defects shall be recorded in the MMS after
coming to the attention of DB Contractor. All other recording requirements shall be recorded on
the MMS within 15 days of completion or occurrence of the relevant activity.

1.6.6 MMS Interfaces with TxDOT

The MMS shall be fully populated and operational and DB Contractor shall demonstrate to
TxDOT the functionality and use of the MMS and that it is fully compliant with the requirements
of the CMA Documents. The MMS shall be kept updated and operational for the duration of the
Maintenance Period.

From the date of the demonstration and throughout the Maintenance Period, DB Contractor
shall provide equipment, facilities and training necessary to permit remote, real-time, dedicated
high-speed access to the MMS, via one terminal each, for up to three TxDOT employees. DB
Contractor shall repeat the training and demonstration annually and whenever system changes
are implemented.

DB Contractor shall submit to TXDOT asset inventory, condition data, inspection history and
repair history of the Maintained Elements (the “MMS transfer data”) in a format compatible with
the maintenance management system operated by TxDOT (the “TxDOT MMS”). TxDOT may at
any time issue to the DB Contractor the required data structure, file format, naming protocols
and other database requirements for the MMS transfer data (“the TxDOT MMS data structure”).
Upon receipt, DB Contractor shall cause the next Submittal of the MMS transfer data to comply
with the TXxDOT MMS data structure. DB Contractor shall submit all available MMS transfer
data to TXDOT when DB Contractor's MMS is fully operational before commencement of the
Maintenance Services. DB Contractor shall submit the complete and updated MMS transfer
data annually thereafter throughout the Maintenance Period.

DB Contractor shall handover the MMS and everything required for its operation to TxDOT, or
other entity as directed by TxDOT, upon expiration of the Maintenance Period or earlier
termination of the CMA.

2 RENEWAL WORK REQUIREMENTS

2.1 Obligation to perform Renewal Work

DB Contractor shall promptly perform Renewal Work to renew, repair, or replace any
Maintained Element when any of the following conditions occur:

(a) The Maintained Element is scheduled for replacement, rehabilitation or renewal in
accordance with the Renewal Work Submittal;

(b) The condition of any Maintained Element is such that early replacement, rehabilitation or
renewal is needed to enable Targets for each “Measurement Record” to be reliably
achieved; or

(c) Defects have occurred or may be expected to occur on a frequent basis and there is a
risk that DB Contractor will be unable to comply with its obligation to remedy and repair
such Defects within the applicable Defect Remedy Period.

2.2 Technical Requirements for Renewal Work

All Renewal Work shall follow the design and construction requirements within the Technical
Provisions applicable to the original design, installation or construction unless superseded by an
amendment to a Maintenance Standard as set forth in Appendix 5 of the MMP (Controlling
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Manuals, Guidelines and Specifications).  For any new pavement construction within the
Maintenance Limits (including new pavement construction performed as a permanent repair of a
Defect), Section 8.5.3 of the Technical Provisions (Smoothness Specification) shall apply and
corrective action acceptable to TxDOT shall be performed, at DB Contractor’'s sole expense, for
any 0.1-mile section that measures an average IRI in excess of 75 inches per mile for rigid
pavements, in excess of 65 inches per mile for flexible pavements, or for correction of local
roughness.

When a Maintained Element is renewed or replaced, and upon the first installation of the
renewed or replaced Maintained Element into the Project, DB Contractor shall not have the
benefit of any Defect Remedy Period and the Renewal Work shall not be considered complete
until the Target for each affected Maintained Element is met or exceeded for each measurement
record in the Performance and Measurement Table. Prior to the end of the Maintenance Period
or earlier termination of the CMA, DB Contractor shall submit to TXDOT a complete set of
Record Drawings and supporting calculations and details that accurately show all Renewal
Work and any other changes to the Project during the performance of the Maintenance
Services.

2.3 Quality Requirements for Renewal Work

Whenever Renewal Work is undertaken that requires Design Work or Construction Work, DB
Contractor shall, unless otherwise approved by TxDOT, follow all the requirements of Section
2.2 of the Technical Provisions in connection with quality management. Depending upon the
nature of the Renewal Work, TxDOT may waive any or all of the following requirements at its
sole discretion:

(&) Submittal of design in stages of development (Section 2.2.6.3 of the Technical
Provisions);

(b) Employment of one or more independent organization(s) complying with the
requirements for the IQF and PSQF in accordance with Section 2.2 of the Technical
Provisions;

(c) Employment of professional services personnel and staffing including the assignment of
a PSQCM, Engineer of Record and a PSQAM (Section 2.2.6.2 of the Technical
Provisions); or

(d) Employment of construction services personnel and staffing including the assignment of
a CQCM and IQFM.

2.4 Nonconforming Work

DB Contractor shall submit to TXDOT non-conformance reports and shall notify TxDOT of
Nonconforming Work. TxDOT will issue a non-conformance report if TXDOT discovers any
Nonconforming Work. DB Contractor’s responsibility to correct Nonconforming Work is set forth
in Section 5.9 of the CMA.

2.5 Renewal Work Submittal

DB Contractor shall submit an update of the Renewal Work Submittal for TxDOT review and
approval. The Renewal Work Submittal shall include the Renewal Work Schedule. The
Renewal Work Submittal shall include the timing, scope, and nature of Renewal Work that DB
Contractor proposes for each year throughout the Maintenance Period with additional details of
specific locations, maintenance types and scope of work provided for all planned Renewal Work
in the five year period following the Submittal. The Renewal Work Submittal shall show the

Texas Department of Transportation Request For Proposals
SH 249 Extension Page 15 of 25 Capital Maintenance Agreement
September 28, 2016 Ex. 2 - Maintenance Specification



revisions, if any, to the Renewal Work Schedule developed under the DBA Documents and
include an explanation of reasons for revisions.

DB Contractor shall include in the Renewal Work Submittal, by Maintained Element:
(&) The estimated Useful Life;

(b) The description of the Renewal Work anticipated to be performed at the end of the
Maintained Element’s Useful Life;

(c) A brief description of any Renewal Work anticipated to be performed before the end of
the Maintained Element's Useful Life including reasons why this work should be
performed at the proposed time; and

(d) The Renewal Work Schedule.

Not later than 30 days before each anniversary of the Initial Maintenance Term Commencement
Date, DB Contractor shall prepare and submit, for TXDOT's review and approval, either: (a) a
revised Renewal Work Submittal or (b) the then-existing Renewal Work Submittal, accompanied
by a written statement that DB Contractor intends to continue in effect the then-existing
Renewal Work Submittal for each Maintained Element without revision for the upcoming year (in
either case, referred to as the “updated Renewal Work Submittal”).

DB Contractor shall make revisions as reasonably required by experience and then-existing
conditions respecting the Project, changes in technology, changes in DB Contractor’'s planned
means and methods of performing the Renewal Work, and other relevant factors. The updated
Renewal Work Submittal shall show the revisions, if any, to the prior Renewal Work Submittal
and include an explanation of reasons for revisions. If no revisions are proposed, DB
Contractor shall include, for each Maintained Element, a justification as to why the prior
Renewal Work Submittal still applies.

3 MAINTENANCE SERVICES SUBMITTAL SCHEDULE
As part of the MMP, DB Contractor shall prepare a Maintenance Services Submittal Schedule.

The Maintenance Services Submittal Schedule shall include a listing of all Submittals or
deliverables as called out in the CMA Documents. Submittal activity durations shall include
specific durations for TxDOT review and/or approval of the DB Contractor’'s Submittals as called
out elsewhere in the CMA Documents.

In updates to the MMP, DB Contractor shall update the Maintenance Services Submittal
Schedule to reflect the current status of the Project, including approved Change Orders or
provide a notification of no change to the current schedule. Each Maintenance Services
Submittal Schedule update shall accurately reflect all activities as of the effective date of the
updated schedule.

4 MAINTENANCE OBLIGATIONS

4.1 Maintenance Safety

DB Contractor shall perform the Maintenance Services in compliance with the Maintenance
Safety Plan (Section 6 of the MMP) to preserve the safety of Users, adjacent communities and
transportation workers.
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4.2 Incident and Emergency Response

TxDOT will provide the response to Incidents and Emergencies. When instructed by TxDOT,
DB Contractor shall repair any damage to Maintained Elements caused by an Incident or
Emergency.

Where structural damage to structures is suspected, DB Contractor shall cause that a suitably
gualified bridge engineer or specialist inspector is available to evaluate the structure and to
advise on temporary repairs and shoring needed to provide safe clearance of the Incident or
Emergency.

4.3 Snow and Ice Control Activities and Clean-up

TxDOT will carry out preventive actions and the clearance of snow and ice accumulations within
the Maintenance Limits generally in accordance with TXDOT's Snow and Ice Control Operations
Manual as may be modified by local practice. DB Contractor shall perform the Maintenance
Services in a manner that does not adversely impact TxDOT’s snow and ice control operations.

Before a predicted snow and ice event, DB Contractor shall coordinate with TxDOT to
understand the activities that TxDOT intends to perform and shall cooperate with TXxDOT to
facilitate TXDOT’s snow and ice activities. This shall include at a minimum temporarily vacating
active work zones, deferring planned maintenance activities, and providing TxDOT access to
storage areas and material stockpiles. DB Contractor shall provide other assistance as TxDOT
may instruct.

Following the weather event, DB Contractor shall at a minimum be responsible for the clearance
of accumulations of winter maintenance materials such as abrasives applied by TxDOT to the
roadway from ditches and other drainage elements and the performance of activities necessary
to prevent such materials from causing adverse effects to Maintained Elements such as flushing
of de-icing materials from joints and other locations as identified in the MMP_Section 2.2 (Snow
and Ice Control / Cleanup Plan).

4.4 Environmental Compliance

441 Hazardous Materials Management

DB Contractor shall handle Hazardous Materials encountered during the Maintenance Services
in compliance with the requirements of Section 3.8 of the CMA and the Hazardous Materials
Management Plan (HMMP). Requirements for the HMMP are contained in Attachment 4. DB
Contractor shall follow the requirements of Section 4.3.5 of the Technical Provisions for the
preparation of Investigative Work Plans and Site Investigation Reports. Whenever the DB
Contractor is required to handle Hazardous Materials as part of the Maintenance Services,
TxDOT shall be entitled to require, at its sole discretion, that DB Contractor employ a
Hazardous Materials Manager complying with Section 4.4.7 of the Technical Provisions. Where
Hazardous Materials need to be handled as a result of an Incident (for example the clean-up of
a spill that affects a Maintained Element), DB Contractor shall promptly perform Hazardous
Materials Management upon instruction from TxDOT and shall cooperate with TxDOT in the
agreement of a Change Order.

DB Contractor shall require: all personnel of DB Contractor-Related Entities handling Hazardous
Materials to be trained and certified to a level equal to or greater than that established under
OSHA 1910.120 (HAZWOPER Training); and all on-Site workers to have received awareness
and recognition training on Hazardous Materials to which they may be exposed.

DB Contractor shall provide personal protective equipment to workers and all other personnel
who may be exposed to Hazardous Materials within the Maintenance Limits.
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4.4.2 SW3P Implementation

DB Contractor shall perform Maintenance Services in compliance with the TCEQ Texas
Pollutant Discharge Elimination System (TPDES) Construction General Permit, in accordance
with the TxDOT Storm Water Management and Guidelines for Construction Activities Manual
and in compliance with the Storm Water Pollution Prevention Plan (SW3P) requirements.
Requirements for the SW3P are contained in Appendix 4.

4.4.3 Pollution Prevention Implementation

DB Contractor shall perform Maintenance Services in compliance with the Texas Waste
Reduction Policy Act and shall implement the Pollution Prevention (P2) Plan when applicable.
Requirements for the P2 Plan are contained in Appendix 4.

4.4.4 Environmental Compliance and Mitigation

DB Contractor shall meet the environmental requirements of Section 4 of the Technical
Provisions during the performance of the Maintenance Services and shall implement the
Environmental Compliance and Mitigation Plan (ECMP). Requirements for the ECMP are
contained in Appendix 4.

45 Maintenance Records

For all Maintenance Records, DB Contractor shall follow the document storage and retrieval
requirements set forth in Section 2.1.4.1 of the Technical Provisions. DB Contractor's document
management system shall be compatible with SharePoint ®.

DB Contractor shall cause all Maintenance Records and Project-related documents to be stored
along with accurate information on the location consistent with reference markers in accordance
with the TRM, so that all data and records can be retrieved by reference marker and
Performance Section.

Maintenance Records shall be kept throughout the Maintenance Period and shall be provided to
TxDOT at the time the Project is delivered to TxDOT, at either the expiration of the Maintenance
Period or earlier termination of the CMA. All records obtained during the Warranty Periods shall
be kept and provided to TxDOT at the end of the last Warranty Period.

Unless otherwise directed by TxDOT, record retention shall comply with the requirements of the
Texas State Records Retention Schedule.

4.6 Maintenance Communications

During the Maintenance Period, DB Contractor shall implement the requirements of Sections
3.2.9 and 3.2.10 of the Technical Provisions and the Public Information and Communications
Plan (PICP). Requirements for the PICP are contained in Attachment 4.

4.7 Maintenance Transition

DB Contractor shall submit a comprehensive transition plan (“Maintenance Transition Plan”) to
TxDOT which includes the following items:

(a) Maintenance Transition punch list;
(b) List and status of Warranties;

(c) Vendors’ test reports;

(d) DB Contractor’s test reports;

(e) Record Drawings for Renewal Work;
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() Maintenance Records; and
(g) Copies of Warranty and service contracts.

DB Contractor shall submit to TXxDOT a complete set of Record Drawings. The Record
Drawings and documentation shall be an organized, complete record of drawings and
supporting calculations and details that accurately represent what DB Contractor constructed.
DB Contractor shall ensure that the Record Drawings reflect the actual condition of the
Maintenance Services construction.

DB Contractor shall coordinate the identification of Maintenance Transition punch list items
required to be completed by DB Contractor prior to maintenance transfer. Maintenance
Transition punch list shall include (a) estimated completion dates, (b) responsible Party(s), and
(c) items that must be completed prior to maintenance transfer.

DB Contractor shall be responsible to prepare (in conjunction with TxDOT), administer and
complete all items on the Maintenance Transition punch list to the satisfaction of TXxDOT prior to
the transfer of maintenance responsibilities to TxDOT.

5 TRAFFIC MANAGEMENT REQUIREMENTS

5.1 General Requirements

Throughout the Maintenance Period, DB Contractor shall conform with the requirements set
forth in this Section 5 of this Exhibit 2, and shall provide for the safe and efficient movement of
people, goods, and services, through and around the Project, while minimizing negative impacts
to Users, residents, and businesses.

While planning and carrying out Maintenance Services, DB Contractor shall take into account
the requirements and restrictions set forth in Exhibit 15 and shall coordinate its Traffic
Management Plan (TMP) with the traffic management to be performed by others to minimize
disruption to Users of the Project.

Refer to Exhibit 15 for Lane Rental Charges that shall apply.

5.2 Traffic Control

During the Maintenance Period, DB Contractor shall implement the requirements of Technical
Provisions Section 18.3.1, Section 18.3.2, and Section 18.4 and Exhibit 15 of the CMA.

The Lane Closure process shall follow the requirements of Exhibit 15 to the CMA.

DB Contractor shall implement the TMP and the standards of the TMUTCD to develop traffic
control plans for Lane Closures consistent with Exhibit 15. Requirements for the TMP are
contained in Attachment 4.

6 REPORTING REQUIREMENTS

6.1 Monthly Maintenance Services Report

The Maintenance Services Report shall be submitted monthly throughout the Maintenance
Period in accordance with Section 5.6 of the CMA. The Maintenance Services Report shall
identify all of the Maintenance Services for the reporting period, the actual Maintenance
Services performed for the reporting period and confirmation that all Maintenance Services
performed were in compliance with the MMP. DB Contractor shall organize the Maintenance
Services Report using the report sections and section reporting requirements shown in Table 3.
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Table 3 — Maintenance Services Report Sections

Report Sections

Reporting Requirements/Description

Project Status

Report a high-level summary of Project condition and operational status,

which shall include at a minimum:

i)  Summary of Maintained Element Asset Condition Score and Mean
Asset Condition Score if available,

i) Tracking log of accidents and Incidents for Maintenance Services
(Section 1.6.4),

iii) Tracking log of Lane Closures,

iv) Tracking log of public inquiries/complaints.

Operational
Status

Report a summary of Project condition and operational status, which shall

include at a minimum:

i) Defects including the location, the nature and cause of the Defect
and the steps that will be, or have been, taken to address the
Defects per Section 1.3.1 of this Exhibit 2,

i) Noncompliance Events Report submitted in accordance with Section
18.2.1.5 of the CMA and containing the information required in
Section 18.2.1.5 of the CMA.

iii) Inspection results for General Inspections and Audit Inspections per
Section 1.4 and Section 1.5.2 of this Exhibit 2,

iv) Any differences between DB Contractor and TxDOT in Defect status
and categorization as referred to in Section 1.3.2, and

v) Workforce injuries and OSHA related accidents.

Organizational
Status

Report a summary of DB Contractor’'s organizational status (or reference
to the appropriate sections/attachments in the latest MMP for the
information) for the items below.

i)  List of personnel,

i) Log of all training activities undertaken and planned,
iif) List of major equipment, and

iv) Subcontractors.

Progress Report

Report a summary of DB Contractor’s activity, which shall include at a

minimum from the previous month:

i) A tracking log of completed action items with start and end dates and
documentation supporting resolution,

i) A summary of the Maintenance Services performed including
Renewal Work,

i) A summary of quality control activities and results,

iv) List of any Nonconforming Work with explanation of non-
conformance and associated risks, and

v) Meetings/correspondence logs.

Planned Activities

Report a summary of DB Contractor’s planned activity, which shall include

at a minimum:

i)  Atracking log of action items in progress with start and projected end
dates with a description of proposed solutions,

i) Schedule of planned Maintenance Services including Renewal Work
for the upcoming month,

iii) Details of the next General Inspection in accordance with Section
1.4.1, including any areas targeted for detailed visual or hands-on
inspection,

Texas Department of Transportation Request For Proposals

SH 249 Extension
September 28, 2016

Page 20 of 25 Capital Maintenance Agreement
Ex. 2 - Maintenance Specification




Report Sections Reporting Requirements/Description

iv) Future Lane Closures including location, duration and reason of
each,
v) A 3-month look ahead schedule of planned Maintenance Services
including Renewal Work, and
Vi) A 1-month look ahead for any future Submittals included in the
Maintenance Services Submittal Schedule.

6.2 Annual Report

DB Contractor shall submit an annual report to TxDOT. This annual report shall include the
following elements:

(&) An assessment of the actual Maintenance Services achievements versus the planned
goals established in the MMP, as well as corrective actions and measures to be taken in
the ensuing year to ensure that any shortcomings are corrected.

(b) An assessment of compliance with the various traffic control requirements and
limitations contained in Section 3.4 of the CMA and the traffic control plans developed in
accordance with Section 5.2 of this Exhibit 2, as well as any corrective measures taken
to correct any breach or violation of such requirements and limitations and any corrective
measures necessary to prevent such future breach or violation of such requirement and
limitations.

(c) A report of the inspections and tests performed as part of the MMP and as required by
the Performance and Measurement Table, the results of such inspections and tests, and
occurrences and the measures taken to correct Nonconforming Work.

(d) Any exceptions taken by DB Contractor to the results of Specialist Inspections
undertaken by TxDOT, together with DB Contractor’s plan for additional inspections to
resolve any such differences.

(e) A report of the Renewal Work performed in the immediately preceding year. The report
shall describe: (i) by location, the Maintained Element, as listed in the Renewal Work
Submittal, and any other Project component for which Renewal Work was performed; (ii)
the type of Renewal Work performed; (iii) each specific item replaced; (iv) any warranty
information associated with any replacement item; (v) the dates of commencement and
completion of such Renewal Work; and (vi) such other information as is reasonably
requested by TxDOT.

6.3 Meetings

DB Contractor shall conduct regular status, progress and planning meetings with TxDOT at
least once a month throughout the Maintenance Period. In addition, TXDOT and DB Contractor,
through their respective authorized representatives, shall meet from time to time at the other
Party’s request to discuss and resolve matters relating to the Maintenance Services or Project.
DB Contractor shall schedule all meetings with TXxDOT at a date, time and place reasonably
convenient to both Parties and, except in the case of urgency, shall provide TxDOT with written
notice and a meeting agenda at least three Business Days in advance of each meeting.

7 ADDITIONAL REQUIREMENTS

7.1 Rail

Where the Project crosses a railroad right of way owned by an operating railroad, DB Contractor
shall coordinate the Maintenance Services with the operating railroad and shall be responsible
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for obtaining the required approvals, permits, and agreements as required for the Maintenance
Services, including any railroad related maintenance activities.

Whenever an agreement for construction, maintenance and use of railroad right-of-way between
the operating railroad and TxDOT is required, DB Contractor shall prepare all the
documentation required to obtain the agreement, including preparation of the agreement
application on behalf of TxDOT, the drawings and specifications, making necessary
modifications as required, and preparation of the agreement. DB Contractor shall submit the
draft agreement to TXDOT for transmittal to the operating railroad. After all comments have
been incorporated or satisfactorily resolved by DB Contractor, railroad or TXDOT, DB Contractor
shall submit a complete and final agreement to TxDOT for execution. DB Contractor shall
comply with all construction requirements and specifications set forth in the agreement.

DB Contractor shall arrange with the operating railroad for railroad flagging as required. DB
Contractor shall comply with the operating railroad’s requirements for contractor safety training
prior to performing Maintenance Services or other activities on the operating railroad’s property.

DB Contractor shall cooperate and coordinate with all operating railroads for access by the
operating railroad and/or their agents to the rail right-of-way as necessary for rail maintenance
and operations activities.

DB Contractor shall procure and maintain, prior to working adjacent to and entry upon operating
railroad property, insurance policies naming TxDOT, TxDOT’s consultants, and railroad as
additional insured. DB Contractor shall obtain insurance per Exhibit 10 of the CMA. All
insurance policies shall be in a form acceptable to the operating railroad. Copies of all
insurance policies shall be submitted to TxDOT prior to any entry by DB Contractor upon
operating railroad property. DB Contractor shall be responsible for scheduling the work to be
completed by operating railroad as well as the work to be completed by its own forces. DB
Contractor shall be responsible for all costs associated with the railroad/transit force account
work.

7.2 Toll Interface

7.2.1 Maintenance Services affecting Tolling

DB Contractor shall notify TXDOT with a copy to the TXxDOT Statewide System Integrator (Sl) no
later than two hours following DB Contractor’s first awareness of any Maintenance Services that
is adversely affecting or has the potential to adversely affect power, communications, or
structures supporting Electronic Toll Collection System (ETCS) equipment.

7.2.2 Maintenance Services affecting ETCS

Whenever DB Contractor plans to undertake Maintenance Services that may adversely affect
the performance of the ETCS equipment, could cause loss of toll revenue to TxDOT, or could
adversely affect vehicle movement on main lanes or ramps, DB Contractor shall inform TxDOT,
in writing. DB Contractor shall avoid any adverse impact on ETCS equipment wherever
possible and shall comply with any restrictions and requirements applicable to the Maintenance
Services that may be imposed by TxDOT in its sole discretion.

Where adverse impact on ETCS equipment as a result of Maintenance Services is unavoidable,
DB Contractor shall prepare and submit an ETCS equipment impact mitigation plan in advance
of the planned Maintenance Services for TXDOT’s approval in its sole discretion that shall
identify the nature and duration of the potential impacts associated with the Maintenance
Services and the mitigation measures DB Contractor proposes. Upon approval by TxDOT of
the mitigation plan and completion of the Maintenance Services, DB Contractor shall provide
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safe access to TxDOT and the Sl for the purpose of re-installation and/or re-calibration of
affected ETCS equipment. DB Contractor shall be solely responsible for the provision of safe
access to TxDOT and the Sl including all necessary traffic control to facilitate and enable the Sl
to re-install and/or re-calibrate ETCS equipment (as needed).

8 SUBMITTALS

All Submittals in Exhibit 2 to the CMA shall be in accordance with the Submittal schedule and
for the purpose (approval, review and comment, for information) set forth in Table 4. Acceptable
electronic formats include Microsoft Word, Microsoft Excel, or Adobe Acrobat files, unless

otherwise required.

Submittals

Table 4; Submittals to TxDOT

Submittal Schedule

Department

Action

Reference
Section

Notification of any of the No later than 24 hours after DB
circumstances listed in Contractor becomes aware of the | For Information 1.1.2
Section 1.1.2 (a)-(d) circumstances
Updated Maintenance Limits
drawings consistent with the As part of the MMP Approval 1.1.3
Final Design
. No later than 60 Days after issuance
MMP (Version 2) of Maintenance NTP1 Approval 121
As required, or at least annually 60
MMP Update (Version 2) Days pr|.o.r o e‘?"h anniversary of the Approval 121
Initial Maintenance Term
Commencement Date
Maintenance Quality
Management Plan (MQMP) As part of the MMP Approval 1.2.2
Maintenance Record of the
. No later than seven days after .
remedy/repair of any Defect . . For Information 1.3.3
. . : . completion of such remedy/repair
including the as-built details
Updates to Performance and
A f the MMP A I 1.3.
Measurement Table s part ot the pprova 3.5
General Inspection Plans Atleast mohthly, .no Iater. than seven For Information 141
days prior to inspection date
Audit Inspection Plans Every six m(.)nths,.no Iate.r than For Information 1.4.2
seven days prior to inspection date
Drawings depicting
Performance Section As part of the MMP Approval 15.1
locations
At least 90 days prior to the Initial
MMS Demonstration Maintenance Term Commencement |For Information 1.6.6
Date
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Table 4: Submittals to TxDOT

Department  Reference

Submittals Submittal Schedule Action Section
At least annually prior to each
anniversary of the Initial Maintenance
MMS Training Term Commencement Date and For Information 1.6.6
whenever system changes are
implemented
(i) When DB Contractor's MMS is fully
operational before commencement of

the Maintenance Services

(i) annually thereafter throughout the
Maintenance Period

(iif) upon expiration of the
Maintenance Period or earlier
termination of the CMA

MMS transfer data For Information 1.6.6

Notification of Nonconforming

Work Within two Days of discovery For Information 2.4
- . Revi
Non-conformance reports Within seven Days of issuance eview and 2.4
comment
Within 60 Days of Maintenance NTP1;
Update of Renewal Work No later than 30 Days prior to each
. . . . Approval 2.5
Submittal anniversary of the Initial Maintenance
Term Commencement Date
Vo .
aintenance Services As part of the MMP Approval 3

Submittal Schedule
Maintenance Safety Plan As part of the MMP Approval 4.1
Hazardous Materials
Management Plan (HMMP)
Pollution Prevention (P2) Plan As part of the MMP Approval 4.4.3
Environmental Compliance
and Mitigation Plan
Public Information and
Communication Plan

As part of the MMP Approval 44.1

As part of the MMP Approval 4.4.4

As part of the MMP Approval 4.4.6

At least 60 Days prior to the end of
Maintenance Transition Plan the Maintenance Period, or upon For Information 4.7
termination of the CMA
At least 60 Days prior to the end of
the Maintenance Period

Record Drawings For Information 4.7

Traffic Management Plan As part of the MMP Approval 5.1
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Table 4: Submittals to TxDOT

Department  Reference

Submittals Submittal Schedule Action Section
Lane Closure Notices for:
(i) Lane Closures/traffic
switches to be in effect more
than 24 hours
(if) Lane Closures/traffic
switches to be in effect less
than 24 hours

(i) Two weeks in advance

. . For Inf i 2
(i) 48 hours in advance or Information °

As required, or at least monthly
Maintenance Services Report following the Initial Maintenance For Information 6.1
Term Commencement Date
Within 30 Days after each
Annual report anniversary of the Initial Maintenance |For Information 6.2
Term Commencement Date

Written notice and agenda of . .
g At least three Business Days in

any scheduled meetings with . For Information 6.3
advance of the meeting
TxDOT
Notice of scheduled
Maintenance Services that .
. . At least 28 Days in advance of
may affect tolling as described erforming any such Maintenance For Approval 7.2.2
in Section 7.2.2 and an ETCS P g any . PP o
- o Services
equipment impact mitigation
plan, as needed

Texas Department of Transportation Request For Proposals
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EXHIBIT 2 - ATTACHMENT 1: PERFORMANCE AND MEASUREMENT TABLE

MAINTAINED REF MAINTAINED PERFORMANCE OBJECTIVE DEFECT REMEDY PERIOD INSPECTION AND REF MEASUREMENT RECORD TARGET
ELEMENT ELEMENT MEASUREMENT METHOD
CATEGORY Cat 1 Cat 1 Cat 2
° S g 2 T =
s 8 ] T
32 | E5 | EE
T2 8% | &
1) PAVEMENT
Unless stated otherwise, measurements shall be conducted using procedures, techniques, and
measuring equipment consistent with TXDOT’s Pavement Management Information System
Rater's Manual. Unless otherwise stated, pavement performance measurement records relate to
0.1-mile sections as described in the Pavement Management Information System Rater's Manual.
1.1 Ruts All roadways are free from surface depressions in | 24 hours | 28 days | 6 months |a. Depth as measured using an| 1.1.1 [Percentage of wheel path length with ruts greater than 100%
wheel path exceeding measurement record automated device in ;" in depth in each Performance Section.
thresholds. compliance with TXDOT « Mainlanes, shoulders, cross-streets, and ramps - less
Standards. than or equal to 3%
« Access roads - less than or equal to 10%
b. 10-ft straight edge used to 1.1.2 |No depth of rut at any location greater than 1/2". 100%
measure rut depth for localized
areas.
1.2 Ride quality All roadways have a smooth surface course 24 hours | 28 days |6 months |a. Measurement of International| 1.2.1 |For 100% of all Performance Sections measured 100%
(including bridge decks, covers, gratings, frames Roughness Index (IRI) excluding Performance Sections with bridge deck
and boxes). according to TxDOT standard and/or bridge approach slab, average IRl is less than or
Tex-1001-S, Operating Inertial equal to:
Profilers and Evaluating « Mainlanes, ramps, and cross-streets - 95" per mile
Pavement Profiles. « Access roads - 105" per mile
b. 10-ft straight edge used to 1.2.2 |For 100% of all Performance Sections measured in 100%
measure discontinuities for localized areas, excluding bridge decks and the 100
localized areas. length of pavement on either side of the bridge decks,
maximum 1/8" variation of the pavement surface from
the testing edge of the straightedge between any two
straightedge contact points with the pavement surface.
1.2.3 |For 100% of all Performance Sections that include a 100%
bridge deck and/or bridge approach slab, maximum 1/4"
variation of the pavement surface from the testing edge
of the straightedge between any two straightedge
contact points with the pavement surface, measured at
any location within the 100 feet length of pavement on
either side of the bridge deck. For clarification this
measurement shall allow one contact point of the
straightedge on the traveled surface supported by the
structure and the other contact point on the pavement
approach to the structure.
a. Measurement of International| 1.2.4 |For 100% of all mainlane Performance Sections that 100%
Roughness Index (IRI) include a bridge deck and/or bridge approach slab,
according to TxDOT standard excluding the IRI profile lengths on bridge deck and the
Tex-1001-S, Operating Inertial 100 feet of pavement on either side of the bridge deck,
Profilers and Evaluating average IRI for each Performance Section is less than
Pavement Profiles. or equal to 95" per mile.
1.2.5 |For 100% of all Performance Sections, no localized 100%
roughness deviations calculated in accordance with the
method set forth in Section 7 of TEX-1001-S exceeding
0.15" or less than -0.15" (positive deviations are bumps
and negative deviations are dips).
Texas Departement of Transportation Request for Proposals
SH 249 Extension Capital Maintenance Agreement
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EXHIBIT 2 - ATTACHMENT 1: PERFORMANCE AND MEASUREMENT TABLE

MAINTAINED REF MAINTAINED PERFORMANCE OBJECTIVE DEFECT REMEDY PERIOD INSPECTION AND REF MEASUREMENT RECORD TARGET
ELEMENT ELEMENT MEASUREMENT METHOD
CATEGORY Cat1l Cat1l Cat 2
° S g 2 T =
s 8 ] T
32 | E5 | EE
T2 8% | &
1.3 Cracking All roadways are free from cracking exceeding 24 hours | 28 days |6 months |Physical measurement 1.3.1 |No unsealed longitudinal cracking and/or transverse 100%
measurement record thresholds. cracking in any Performance Section with a width
greater than 1/8" measured through any point
throughout the width of the pavement.
1.4 Raveling All roadways are free from raveling exceeding 24 hours | 28 days | 6 months |Physical measurement 1.4.1 |No areas of raveling exceeding 1% of pavement surface| 100%
measurement record thresholds. area in any Performance Section.
1.5 Flushing / bleeding All roadways are free from flushing / bleeding 24 hours | 28 days | 6 months |Physical measurement 1.5.1 |No areas of flushing / bleeding exeeding 2% of wheel 100%
exceeding measurement record thresholds. path surface area in any Performance Section
1.6 Failures All roadways are free from failures. 24 hours | 28 days N/A  |Physical measurement 1.6.1 |No failures exceeding the failure criteria set forth in the 100%
TxDOT PMIS Rater’'s Manual, including potholes, base
failures, punchouts and jointed concrete pavement
failures.
1.7 Edge drop-offs All roadways are free from edge drop-offs 24 hours | 28 days | 6 months |Physical measurement 1.7.1 |No edge drop-off greater than 2". 100%
exceeding measurement record thresholds.
1.8 Wet weather crash All roadways have adequate wet weather crash 24 hours | 28 days | 6 months [Number of crashes within 1.0 1.8.1 |Perform a site investigation and required corrective 100%
performance performance. mile performance sections action as follows:
identified using Crash Record Rural Roadway Section (population less than 5,000 as
Information System (CRIS) determined by the most current population estimates
data. provided by the State Data Center) - three (3) or more
wet surface crashes within any 1.0 mile performance
section in the most current complete calendar year.
Urban Roadway Section (population greater than or
equal to 5,000 as determined by the most current
population estimates provided by the State Data Center,
- six (6) or more wet surface crashes within any 1.0 mile
performance section in the most current complete
calendar year.
Road users warned of potential skidding hazards. | 24 hours | 28 days N/A  |Visual inspection 1.8.2 |Road Users warned of potential skidding hazard where 100%
remedial action is identified.
1.9 Joints in concrete All joints exceeding measurement record 24 hours | 28 days |6 months |Physical measurement 1.9.1 |No unsealed joints with width greater than ¥4". 100%
thresholds in concrete paving are sealed.
No longitudinal joint separation and discontinuity 1.9.2 |No tied longitudinal joint width greater than 1/4" 100%
exceeding measurement record thresholds.
No longitudinal or transverse joint discontinuity / 1.9.3 |No individual longitudinal or ransverse joint widt 100%
faulting exceeding measurement record discontinuity / faulting greater than ¥4” between two
thresholds. sides of anv joint.
No expansion joint separation exceeding 1.9.4 |No expansion joint width greater than 1.0". 100%
measurement record thresholds.
2) DRAINAGE
21 Pipes, ditches, Each element of the drainage system is 24 hours | 28 days |6 months |Visual inspection 2.1.1 [Performance objective met. 100%
channels, catch maintained in its proper function by cleaning,
basins, inlets, clearing and/or emptying as appropriate including
manholes and outfalls [any vegetation, debris and silt from the point at
which water drains from the travel way to the
outfall or drainage way.
2.2 Drainage treatment  [Drainage treatment and balancing systems, flow | 24 hours | 28 days |3 months |Visual inspection 2.2.1 [Performance objective met. 100%
devices and spillage control devices function correctly, are
free of silt and debris and their location and means
of operation is recorded adequately to permit their
correct operation in Emergency.
Texas Departement of Transportation Request for Proposals
SH 249 Extension Capital Maintenance Agreement
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EXHIBIT 2 - ATTACHMENT 1: PERFORMANCE AND MEASUREMENT TABLE

MAINTAINED REF MAINTAINED PERFORMANCE OBJECTIVE DEFECT REMEDY PERIOD INSPECTION AND REF MEASUREMENT RECORD TARGET
ELEMENT ELEMENT MEASUREMENT METHOD
CATEGORY Cat1l Cat1l Cat 2
° S g 2 T =
s 8 ] T
32 | E5 | EE
TS g | 8
23 Travel way The travel way is free from water to the extent that| 24 hours | 28 days |6 months [Visual inspection 2.3.1 [Performance objective met. 100%
such water would represent a hazard because of
its position or depth.
2.4 Discharge systems Surface water discharge systems perform their 24 hours | 28 days |3 months |Visual inspection 2.4.1 [Performance objective met. 100%
proper function and discharge to groundwater and
waterways complies with the relevant legislation
and permits.
25 Protected species Named species and habitats are protected. 24 hours | 28 days |6 months |Visual inspection 2.5.1 [Performance objective met. 100%
2.6 Erosion Address erosion greater than 12" deep along 24 hours | 28 days |3 months |Visual inspection 2.6.1 [Performance objective met. 100%
ditches, swales, ponds, and channels.
2.7 Channels and ditches [Where permanent erosion control measures such | 24 hours | 28 days |3 months |Visual inspection 2.7.1 [Performance objective met. 100%
— Permanent Erosion |as rock or concrete riprap are utilized: no
Control Measures undermined or damaged erosion control
measures.
3) STRUCTURES
3.1 Structure components (i) Substructures and superstructures are free of: | 24 hours | 28 days |6 months |(a) The National Bridge 3.1.1 [Performance objective is met and records maintained 100%
(Structures having an |+ undesirable vegetation Inspection Standards (NBIS) as required in the TxDOT Bridge Inspection Manual.
opening measured « debris and bird droppings of the Code of Federal
along the center of the|* blocked drains, weep pipes, Regulations, 23 Highways — 3.1.2 |Condition rating equal to or greater than seven (7) for 100%
roadway of more than [manholes and chambers Part 650 any deck, superstructure or substructure.
20 feet between faces |* Plocked drainage holes in structural
of abutments or spring| Components (b) The TXDOT Bridge
lines of arches or + defects in joint sealants Inspection Manual
extreme ends of the |* defects in pedestrian protection measure
openings for multiple |* Scour damage (c) The Federal Highway
box culverts or * corrosion of rebar Administration’s Bridge
multiple pipes that are |* Paint system failures Inspector’s Reference Manual
60 inches or more in  |* impact damage
diameter and that (ii) Expansion joints free of: (d) Visual Inspection
have a clear distance |* dirt, debris and vegetation
between openings of |* defects in drainage system
less than half of the  |* l00se nuts and bolts
smallest pipe « defects in gaskets and/or seals
diameter) (iii) The deck drainage system is free of all debris
and operates as intended.
v) Bearings and bearing seats are:
« properly aligned horizontally and vertically
« clean and in full contact with each other
(vi) Sliding and roller surfaces are clean and
greased to ensure satisfactory performance.
Additional advice contained in bearing
manufacturers' instructions in the structure
maintenance manual is followed.
(vii) Special finishes are clean and perform to the
appropriate standards.
(viii) All non-structural items such as hoists and
electrical fixings, operate correctly, are clean and
lubricated as appropriate, in accordance with the
manufacturer's recommendations and certification
of lifting devices is maintained.
Texas Departement of Transportation Request for Proposals
SH 249 Extension Capital Maintenance Agreement
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EXHIBIT 2 - ATTACHMENT 1: PERFORMANCE AND MEASUREMENT TABLE

MAINTAINED
ELEMENT
CATEGORY

REF MAINTAINED

ELEMENT

PERFORMANCE OBJECTIVE

DEFECT REMEDY PERIOD

Cat 1

Cat 1

Cat 2

Hazard
Mitigation

Permanent
Remedy

Permanent
Repair

INSPECTION AND
MEASUREMENT METHOD

REF

MEASUREMENT RECORD

TARGET

3.2 Non-bridge class
culverts

Non-bridge class culverts are free of:

« vegetation, debris and silt

« defects in sealant at movement joints
« scour damage

« corrosion of rebar

« impact damage

24 hours

28 days

6 months

Visual inspection

321

Performance objective met.

100%

33 Load ratings

All structures maintain the design load capacity
and no load restrictions for Texas legal loads
(including legally permitted vehicles)

24 hours

28 days

6 months

a. Load rating calculations in
accordance with the AASHTO
Manual for Bridge Evaluation
and the TxDOT Bridge
Inspection Manual.

b. Load restriction requirements
as per the TxDOT Bridge
Inspection Manual.

331

Performance objective met.

100%

34 Gantries and high-
masts

Sign gantries, signal gantries and high masts are
structurally sound and free of:

« loose nuts and bolts

« defects in surface protection systems

24 hours

28 days

6 months

Visual inspection

341

Performance objective met.

100%

35 Access points

All hatches and points of access have fully
operational and lockable entryways.

24 hours

28 days

6 months

Visual inspection

351

Performance objective met.

100%

3.6 Retaining walls

Retaining walls are free of:

« undesirable vegetation

« defects in sealed joints

« defects in pedestrian protection
« scour damage

« corrosion of rebar

* paint system failure

« concrete spalling

« impact damage

* 95% free of blocked weep holes
Parapets are free of:

* loose nuts and bolts

« blockage of drain holes

« undesirable vegetation

« impact damage

« concrete spalling

24 hours

28 days

6 months

Visual inspection

3.6.1

Performance objective met.

100%

4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKERS AND DELINEATORS (NOT USED)

5) CURBS, GUARDRAILS, SAFETY BARRIERS AND IMPACT ATTENUATORS (NOT USED)

6) TRAFFIC SIGNS (NOT USED)

7) TRAFFIC SIGNALS (NOT USED)

8) LIGHTING (NOT USED)

9) FENCES, WALLS AND SOUND ABATEMENT (NOT USED)

10) ROADSIDE MANAGEMENT (NOT USED)

11) REST AREAS AND PICNIC AREAS (NOT USED)

Texas Departement of Transportation
SH 249 Extension
September 28, 2016
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EXHIBIT 2 - ATTACHMENT 1: PERFORMANCE AND MEASUREMENT TABLE

MAINTAINED REF MAINTAINED PERFORMANCE OBJECTIVE DEFECT REMEDY PERIOD INSPECTION AND REF MEASUREMENT RECORD TARGET
ELEMENT ELEMENT MEASUREMENT METHOD
CATEGORY Catl Cat1l Cat 2
o] _E & 2 & -
g8 g2 g8
82 | €5 | EQ
TS g | 8
12) EARTHWORKS, EMBANKMENTS AND CUTTINGS
12.1  |Slope failure All structural or natural failures of the embankment| 24 hours | 28 days |6 months |Visual inspection 12.1.1 |Performance objective met. 100%
and cut slopes of the Project are repaired.
12.2  |Slopes - General Slopes are maintained in general conformance to | 24 hours | 28 days |6 months [Visual inspection 12.2.1 |Performance objective met. 100%
the original graded cross-sections, the
replacement of landscaping materials, reseeding
and re-vegetation for erosion control purposes and
removal and disposal of all eroded materials from
the roadway and shoulders.
12.3  |Slopes — Erosion Slopes are maintained to prevent erosion leading | 24 hours | 28 days |3 months [Visual inspection 12.3.1 [No erosion greater than six inches deep. 100%
to further deterioration.
12.4 |Slopes - Permanent |Where permanent erosion control measures such | 24 hours | 28 days |3 months [Visual inspection 12.4.1 |Performance objective met. 100%
Erosion Control as rock or concrete riprap are utilized: repair
Measures undermined or damaged erosion control
measures and keep concrete slope protection
joints sealed and free from vegetation.
13) ITS EQUIPMENT (NOT USED)
14) TOLLING FACILITIES AND BUILDINGS (NOT USED)
15) AMENITY (NOT USED)
16) SNOW AND ICE CONTROL (NOT USED)
17) INCIDENT RESPONSE (NOT USED)
18) CUSTOMER RESPONSE (NOT USED)
19) SWEEPING AND CLEANING (NOT USED)

NOTES FOR ATTACHMENT 1
1. “Category 1 Hazard Mitigation” shall be an action taken by DB Contractor to mitigate a hazard to Users or imminent risk of damage or deterioration to property or the environment.

2. “Category 1 Permanent Remedy” shall be an action taken by DB Contractor to restore the condition of a Maintained Element following “Category 1 Hazard Mitigation” of a Category 1 Defect: (a) to the standard required for new construction; or (b) to
a condition such that the Target is achieved for each “Measurement Record”.

3. “Category 2 Permanent Repair” shall be an action taken by DB Contractor to restore the condition of a Maintained Element for which a Category 2 Defect has been recorded: (a) to the standard required for new construction; or (b) to a condition
such that the Target is achieved for each “Measurement Record”.

Texas Departement of Transportation

SH 249 Extension
September 28, 2016
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ATTACHMENT 2: MAINTAINED ELEMENTS AND SCOPE OF MAINTENANCE SERVICES

RESPONSIBILITY

ELEMENT

|[ELEMENT CATEGORY

DB CONTRACTOR OTHERS

1) PAVEMENT

11

Ruts

1.2

Ride Quality

1.3

Cracking

14

Raveling

15

Flushing

1.6

Failures

1.7

Edge drop-offs

1.8

Skid resistance

1.9

Joints in concrete

XX XXX XXX [ X

2) DRAINAGE

2.1

Pipes, ditches, and channels

2.2

Drainage treatment devices

2.3

Travel way

2.4

Discharge systems

2.5

Protected species

2.6

Erosion

2.7

Channels and ditches - Permanent Erosion Control Measures

XX XXX [X X

3) STRUCTURES

3.1

Structure components

3.2

Non-bridge class culverts

3.3

Load Ratings

3.4

Gantries and High-masts

3.5

Access Points

3.6

Retaining Walls

XXX [X XX

DELINEATOR

4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKERS AND

S

4.1

Pavement markings

4.2

Raised Reflective Markings

4.3

Delineators and Markers

*
XXX

5) CURBS, GUARDRAILS, SAFETY BARRIERS AND IMPACT ATTENUATORS

5.1

Curbs

5.2

Guardrails and Safety Barriers

5.3

Impact Attenuators

XXX

6) TRAFFIC S

IGNS

6.1

General - All signs

6.2

Warning and regulatory signs

XX

7) TRAFFIC S

IGNALS

7.1

General

7.2

Soundness

7.3

Identification Marking

7.4

Pedestrian elements and vehicle detectors

XX XX

8) LIGHTING

8.1

Roadway Lighting - General

8.2

Sign Lighting

8.3

Aesthetic Lighting

8.4

Electrical Supply

8.5

Access Panels

8.6

High Mast Lighting

XXX [XIX[X

9) FENCES, WALLS AND SOUND ABATEMENT

9.1

Design and Location

9.2

Construction

9.3

Operation

XXX

TEXAS DEPARTMENT OF TRANSPORTATION
SH 249 EXTENSION
SEPTEMBER 28, 2016
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ATTACHMENT 2: MAINTAINED ELEMENTS AND SCOPE OF MAINTENANCE SERVICES

RESPONSIBILITY

ELEMENT

|[ELEMENT CATEGORY

DB CONTRACTOR

OTHERS

10) ROADSIDE MANAGEMENT

10.1

Vegetated Areas - Except landscaped areas - General

10.2

Landscaped Areas

10.3

Fire Hazards

10.4

Trees, Bushes and Ornamentals

10.5

Wetlands

10.6

Sidewalks and pedestrian curb ramps

XXX XXX

11) REST AREAS AND PICNIC AREAS

11.1|Rest areas and picnic areas

x

12) EARTHWORKS, EMBANKMENTS AND CUTTINGS

12.1

Slope Failure

12.2

Slopes - General

12.3

Slopes — Erosion

12.4

Slopes - Permanent Erosion Control Measures

XXX [X

13) ITS EQUIPMENT

13.1

ITS Equipment - Maintenance

13.2

Dynamic Message Sign Equipment

13.3

CCTV Equipment

13.4

Vehicle Detection Equipment

14) TOLLING FACITLITIES AND BUILDINGS

XX XXX

15) AMENITY

15.1

Graffiti

15.2

Animals

15.3

Abandonend vehicles and equipment

XXX

16) SNOW AN

D ICE CONTROL

16.1|Travel lanes

17) INCIDENT

RESPONSE

17.1

General

17.2

Hazardous Materials

17.3

Structural Assessment

17.4

Temporary and permanent remedy

XXX X

18) CUSTOMER RESPONSE

18.1

Response to inquiries

18.2

Customer Contact Line

XX

19) SWEEPING AND CLEANING

19.1

Obstructions and debris

19.2

Sweeping

19.3

Litter

XXX

*DBC is responsible for replacement of striping and markers associated with their renewal of pavement.

TEXAS DEPARTMENT OF TRANSPORTATION
SH 249 EXTENSION
SEPTEMBER 28, 2016 2

REQUEST FOR PROPOSALS

CAPITAL MAINTENANCE AGREEMENT

EXHIBIT 2 - ATTACHMENT 2



Texas Department of Transportation
Capital Maintenance Agreement
for
SH 249 Extension

Exhibit 2 - Attachment 3
Maintenance Limits

September 28, 2016



Scale: $SCALES

Pen Table:$PENS

$USERs

¢

SH 249 ¢
BASEL INE SH 249

| I | BASEL INE

| | |

i Ti;é; R T r RAT ngp MAINTAIN i ! DB CONTRACTOR TO OPERATE AND MAINTAIN !
- z, MAIN | MAIN , ' | PROP
£ &, LANES LANES |§ | ' :ﬂmgé |
. ARy s = | s :
- X1 EXIST SB ! EXIST NB & | RAVP it |
& i FRTG RD | FRTG RD i“ §| ! |

=

BEAY N 5 '2
® i_ 1 n.I I%
| I R B S S 2
g SECTION B-B \ - \/—_— I
g EXIST NG I
° SECTION C-C
o
+
[o]
o

e

| MAINTENANCE LIMITS TO MATCH
LIMITS OF CONSTRUCTION BY;—
¢ AL b 2 > e : & i, e e, DB CONTRACTOR ALONG FM 149
i T RN ' e N : 7 W e R, - e e N o EXCLUDING TRANSITIONS TO
MAINTENANCE LIMITS TO MATCH — ‘ : : ‘ g 3 EXISTING PAVEMENTE
LIMITS OF CONSTRUCTION BY -
: DB CONTRACTOR ALONG SH 249
 EXCLUDING EXISTING FRONTAGE ROADS

e e

2 (OBM) N240COMARATTSFEXNZR

"
i
X

¢

SH 249 LEGEND

BASEL INE

I:l LIMITS OF MAINTENANCE
SERVICES

Texas
———— PROPOSED SH 249 I)epaltment
== = === PROP ROW of Transportation

Design Filename: \\hoxwQ0\ jobs\59004\TECHPROD\SH 249\Exhibi+\COMA A++3 Exh2 (O&M)\249COMA*Att3*Exh2*1.dgn

I I
;I I
2| ExisT |5 ———{|—— PROP CONTOL OF ACCESS
L3 %' FRTG R ' ———————— PROPOSED DETENTION POND
i '>'<'| 1y EXIST NB |£ —— ——  EXISTING ROW SH249 EXTENSION
D'E "'JI FRTG RD |">'<J SEGMENT 1 AND 2
-T-I ! CAPITAL MAINTENANCE AGREEMENT
o o T ﬁ ﬁ | ATTACHMENT 3 OF EXHIBIT 2
! MAINTENANCE LIMITS
— _\: - — 0 200 400 800 (H) | STATE PROJECT NO. FTCHWAY |
= . ] ek TEXAS SH249
SECTION A-A EXIST NG P [oT0ecomry[OROTSI0Y e | g

CKs 1

DesTgn F11enome: N\noxwOON | ODSN50004NTECHPRODNGH 240NExN D] TNCOMA ATTS E




¢
SH 249
B-SELINE
I

DB CONTR-CTOR TO
OPER-TE -ND M-INT-IN
PROP

7”7 PROP ROW

Scale: $SC-LES
Plotted on:$D-TE$

s A g
t yol e )
PR = 1
i

LEGEND

SH 249
LIMITS OF M-INTEN-NCE
B-SEL INE SERVICES

—_— Texas
NTR_CTOR T ) PROPOSED SH 249 IDepartment
PROP ROW of Transportation

PROP CONTOL OF -CCESS
PROPOSED DETENTION POND
EXISTING ROW SH249 EXTENSION
SEGMENT 1 -ND 2
C-PIT-L M-INTEN-NCE -GREEMENT
-TT-CHMENT 3 OF EXHIBIT 2
M-INTEN-NCE LIMITS

PROP ROW

0 200 400 800 (H)

c
o
Al
o~
*
o~
=
X
wy
*
™Ml
+
+1
|
*
'
=
[=]
[
(23
<
N
“1
=
o3
o
=
[\
c
X
L
[t
+
+
Wl
!
=1
O
(8
7
+
fal
c
1
Ll
z
[ea)
N
~
==
7]
z
a
o
[+
o
I
(=3
]
—
z
<
o
o
o
n
~
w
o
(<]
=
z
(=
[}
E
X
[o]
=
7
7
[]
E
[=]
=
o
L
c
O
123
Q
a

Pen Table:$PEN$

SECTION E-E

Design Filename: \\hoxw00\ jobs\59004\TECHPROD\SH 249\Exhibit\COM- -113 Exh2 (O&M)\249COM-*_-tt3*Exh2*2.dgn




¢
SH 249
BASEL INE

|
TRACTOR T PERATE A MAINTAIN
1

| PROP
. MAIN
| LANES

|

3:40:38 PM

PROP ROW

SECTION G-G EXIST NG

Scale: $SCALES
Plotted on:$DATES

~ MAINTENANCE LIMITS TO MATCH
i LIMITS OF CONSTRUCTION BY
~ DB CONTRACTOR ALONG FM 1488
¥ EXCLUDING TRANSITIONS TO
EXISTING PAVEMENT

3 Exh2 (O&M)\249CdMA*AfT3*Exh2*3.dgh

LEGEND

SH 249
LIMITS OF MAINTENANCE
BASEL INE SERVICES

Texas
TRACTOR TO OPERATE AND MAINTAIN —— FPROPOSED SH 249 IDepanment
PROP PROP ROW of Transportation
! MAIN PROP CONTOL OF ACCESS

| LANES _— PROPOSED DETENTION POND
EXISTING ROW SH249 EXTENSION
! SEGMENT 1 AND 2
| it CAPITAL MAINTENANCE AGREEMENT
ATTACHMENT 3 OF EXHIBIT 2
MAINTENANCE LIMITS

0 200 400 80O (H)
I e e—

PROP ROW
Tenome: \\hoxwOON ]ODSN50004\TECHPROD\GH 249\ExNh D;T\COMA AT

c
o
Al
L)
*
o~
cr
S
Ll
*
™
+
+
<
*
<
=
[=]
O
o
<
]
7
=
o3
o
=
o~
f=
X
L
"
+
+
<
<
=
O
o
7
+
fal
f=
X
Ll
z
a
<
~
=
7]
z
al
o
[+
o
I
(=3
]
—
-
<
o
o
°
n
-
[
o
(<]
=
z
=]
[}
E
X
[o]
C
7
7
[
E
G
[=
o
L
c
o
%
o
a

Pen Table:$PEN$




¢
SH 249
B-SELINE

NTR-CTOR T

3:43:19 PM

SECTION I-1I

Scale: $SC-LES
Plotted on:$D-TES$

SH 249 LEGEND

B-SEL INE
I LIMITS OF M-INTEN-NCE
SERVICES

DB CONTR-CTOR TO
OPER-TE -ND M-INT-IN ——————— PROPOSED SH 249 Degﬁﬁfem

PROP ROW of Transportation

PROP CONTOL OF -CCESS
PROPOSED DETENTION POND
EXISTING ROW SH249 EXTENSION
SEGMENT 1 -ND 2
C-PIT-L M-INTEN-NCE -GREEMENT
-TT-CHMENT 3 OF EXHIBIT 2
M-INTEN-NCE LIMITS

PROP ROW
T 77 PROP ROW

0 200 400 800 (H)

c
o
ol
<
*
.
=
=<1
Ll
x|
™
+1
F
|
x|
N |
s|
[=]
o
(23
<
]
7
=
o3
o
=
o~
c
X
L
"
+
+
|
!
=
O
(8
7
+
fal
c
X
Ll
z
[ea)
<
~
=
7]
z
a
o
[+
o
I
(=3
]
—
z
<
o
o
o
n
~
w
o
(<]
=
z
(=
[}
E
X
[o]
=
7
7
[]
E
[=]
=
o
L
c
O
123
Q
a

Pen Table:$PEN$

SECTION H-H
EXIST NG

Design Filename: \\hoxw00\ jobs\59004\TECHPROD\SH 249\Exhibit\COM- -113 Exh2 (O&M)\249COM-*_-tt3*Exh2*4.dgn




€
SH 249
BASEL INE

NTRACTOR TO OPERATE AND MAINTAIN
PROP
! MAIN
| LANES

3:45:28 PM

l
l
|
/
7 ‘\ — FRor RO "
&

Scale: $SCALES
Plotted on:$DATE$

- LIMITS OF CONSTRUCTION BY
DB CONTRACTOR ALONG FM 1486
EXCLUDING TRANSITIONS TO

SH%49 LEGEND

BASEL INE
LIMITS OF MAINTENANCE

|
TRACTOR TO OPERATE AND MAINTAIN SERVICES
! PROP — — PROPOSED SH 249 IDepT;ﬁ,ffen,
MAIN PROP ROW of Transportation

LANES PROP CONTOL OF ACCESS
‘ t — PROPOSED DETENTION POND
EXISTING ROW SH249 EXTENSION
SEGMENT 1 AND 2
CAPITAL MAINTENANCE AGREEMENT
ATTACHMENT 3 OF EXHIBIT 2
MAINTENANCE LIMITS

0 200 400 80O (H) I A I
I e e—

PROP ROW

c
o
Al
[Ta)
*
o~
c
£
Ll
*
™
+
+
<
*
<
=
[=]
o
o
<
]
7
=
o3
o
=
o~
c
X
L
"
+
+
<
<
=
O
o
7
+
fal
c
X
Ll
z
a
<
~
=
7]
z
a
o
[+
o
I
(=3
]
—
-
<
o
o
°
n
-
[13
o
(<]
=
z
=]
[}
E
X
[o]
C
7
7
]
E
+]
c
o
L
c
o
[
]
a

Pen Table:$PEN$

SECTION J-J _\L— EXIST NG

Design Filename: \\hoxw00\ jobs\59004\TECHPROD\SH 249\Exhibi1‘\COMA A'H‘S Exh-é (O&M)\249C.0MA*A1'1‘3*Exh2.*5. dgn




UDD "g#2ZUXI*E44- % ~W0J6PZ\ (NBO) 2UXT €44~ -WOI\4!Qlux

i ooy . - £ ar” ¥ 4 ,
Sira it parsafng iyl

2
-GREEMENT

T 8 | |

-ND

NCE

OF EXHIBIT 2
NO.

CONTR

SH249 EXTENSION

SEGMENT 1
C-PIT-L M-INTEN-

ST-TE PROJECT NO.
ST-TE
pre: [ oLk COUNTY

M-INTEN-NCE LIMITS

Texas
Department

of Transportation
-TT-CHMENT 3

SH 249
OF -CCESS

PROPOSED DETENTION POND
800 (H)

LIMITS OF M-INTEN-NCE
EXISTING ROW

SERVICES
PROPOSED
PROP ROW
PROP CONTOL

L —
0 200 400

EXIST NG

MOY dOdd

_
_
_
_
_
_
[
[

EXIST NG

M

SECTION L-L

¢
SH 249
B-SELINE
I
DB CONTR-CTOR TO
OPER-TE -ND M-INT-IN
SECTION M
]
SH 249
B-SELINE
TR-CTOR T P

A L

" Moy dond

WNd bbilb i€ $31-Q$:U0 Pa+40Id UBP *9»ZUX A€ +4-*-NOI6PZ\ (NB0) ZUXT €44- -WOIN+!1G1UXI\6PZ HS\AOHHITL\POO6S\SAOI \OOMXOU\\ awoud| | 4 uB1saq
$37-0S% 191008 $N3d$:81QD) wad
$43SNS




SUSERs

Scale: $SCALES

Pen Table:$PENS

3:51:12 PM

Plotted on:$DATES

Design Filename: \\hoxw00\ jobs\59004\TECHPROD\SH 249\Exhibi+\COMA Att+3 Exh2 (O&M)\249COMA*At+3*Exh2#7.dgn

¢
SH 249
BASEL INE

|
DB CONTRACTOR TO OPERATE AND MAINTAIN

PROP ROW

PROP
RAMP

R

! PROP
| MAIN

LANES
1

i1
—é

SECTION O-0 \k_

PROP
RAMP

it

|

EXIST NG

\\
Y i\
\\

5l

PREL \\
\ \SUBJECT %NARY
B e )
\ MAINTENANCE LIMITS TO MATCH \\2

LIMITS OF CONSTRUCTION BY -
DB CONTRACTOR ALONG FM 1774 =
EXCLUDING TRANSITIONS TO v
\ EXISTING PAVEMENT \

PR
SuB g ci"’#’(’;N ARy

CHANGE

¢
SH 249
BASEL INE

DB CONTRACTOR TO OPERATE AND MAINTAIN

PROP ROW

PROP
MAIN
LANES

|
st
[———————19

SECTION N-N

PROP ROW

\EXIST NG

]

LEGEND

LIMITS OF MAINTENANCE
SERVICES

PROPOSED SH 249
PROP ROW

] | === PROP CONTOL OF ACCESS
PROPOSED DETENTION POND
_ EXISTING ROW

? 2?0 4?0

800 (H)
|

g«;
Texas
Department
of Transportation

SH249 EXTENSION
SEGMENT 1 AND 2
CAPITAL MAINTENANCE AGREEMENT
ATTACHMENT 3 OF EXHIBIT 2
MAINTENANCE LIMITS

" TED. ND. TTCAWAY |
DSN: Y. NS, STATE PROJECT NO. %0
CK: TEXAS SH249

. STATE CONTROL| SECTION  JOB SHEET
DRN: DISTRICT COUNTY NO. NO. NO. NO.
ck: 7

Design Filename: \\hoxwQOO\ jobs\59004\TECHPROD\SH 249\Exhibit\COMA Att+3 Exh2 (O&M)\249COMA*At+3*Exh2#*7.dgn




nm e e BT

‘““*H’fmu:uﬁ

3:53:08 PM

Scale: $SC-LES
Plotted on:$D-TES$

> o aN &

i
0t W il t Prcmditnis s s

B-SELINE LIMITS OF M-INTEN-NCE
SERVICES

Texas
PROPOSED SH 249 IDepartment
PROP ROW of Transportation

PROP CONTOL OF -CCESS
PROPOSED DETENTION POND
EXISTING ROW SH249 EXTENSION
SEGMENT 1 -ND 2
C-PIT-L M-INTEN-NCE -GREEMENT
-TT-CHMENT 3 OF EXHIBIT 2
M-INTEN-NCE LIMITS

PROP PROP
FRONT-GE - FRONT-GE
RO-D - RO-D,

/ EXIST NG
e —— S

PROP ROW

PROP ROW
Ienome: \\hoxw00\ jobs\59004\TECHPROD\SH 249\Exhibi+\COM- -t13 Exh2 (O&M)\249COM-*-tt+3*Exh2*8.dgn

0 200 400 800 (H)

c
o
Al
©
*
o~
c
£
Ll
*
™
+
+
l
*
'
=
[=]
o
o
<
]
7
=
o3
o
=
o~
c
X
L
"
+
+
|
|
=
O
o
7
+
fal
c
X
Ll
z
a
<
~
=
7]
z
a
o
[+
o
I
(=3
]
—
-
<
o
o
°
n
-
[13
o
(<]
=
z
=]
[}
E
X
[o]
C
7
7
]
E
+]
c
o
L
c
o
[
]
a

Pen Table:$PEN$

SECTION P-P




Scale: 800.000000: 1. 000000

Plotted on:5/3/2016

Pen Table:\\hoxw00\ jobs\59004\techprod\sh 249\p|o+\59004%11x17.pen

11:39

c
[~)
k)
o
x
N
c
X
L
%
M
+
+
<
x
<
=
S
o
)
<
N
7
p=
=
L]
N
C
X
w
m
+
+
<
<
=
o
o
z
+
o
c
X
[
z
o0
<
N
I
(]
Z
a
o
x©
o
x
o
w
=
z
<
o
o
(2]
n
7
[}
a
0
=
z
o
Qo
ES
X
o
=
z
-
o
c
[
w
[«
©
w
o)
[=]

PROP ROW

PROP
FRONTAGE
ROAD

SH 249
BASE}INE

SECTION Q-Q

PROP
FRONTAGE
ROAD

PROP ROW

—
3
'

= i e S O
MAINTENANCE LIMITS TO MATCH

LIMITS OF CONSTRUCTION BY
DB CONTRACTOR ALONG CR 304
EXCLUDING TRANSITIONS TO
EXISTING PAVEMENT

LEGEND

LIMITS OF MAINTENANCE
SERVICES

PROPOSED SH 249

PROP ROW

PROP CONTOL OF ACCESS
PROPOSED DETENTION POND
EXISTING ROW

PROP ROW (GREEN OPTION)
PROP ROW (YELLOW OPTION)

0 200 400 800 (H)

Texas
Department
of Transportation

SH249 EXTENSION
SEGMENT 1 AND 2
CAPITAL MAINTENANCE AGREEMENT
ATTACHMENT 3 OF EXHIBIT 2
MAINTENANCE LIMITS




ynevle

Scale: 800.000000: 1. 000000

Plotted on:5/4/2016

Pen Table:\\hoxw00\ jobs\59004\techprod\sh 249\p|o+\59004%11x17.pen

16:54

c - Nty
g SRR
o -
— -’
x
g
x a
i
5 %
il
+
<
x
<
=
S
O
&
<
N
7
s D
2 )
N
c
X
w
m
+
+
<
<
=
S
o
z
3+
0
c - S
L>|<J @)
u v
o X O
N L el
-~ TEE Y ——

T B e
2 Ry
8 s < . %

o -
o©c Al e 3 - -
o A » .
z s fe
w o g
= P %
< e
S o+ g
& 2 P\ e
9 ¥ £
] Feupoiy s
0
0
=
7
) i
el
X
o
£
z
>
g
2 x
) p .
T ﬁ “at :
c " - =
=]
0
8 e 4

= e
__ GREEN OPTION

- 3
o !f?;

* i

3|

SECTION R-R

"y, i
; o i‘_:;: | \6\
N T %
Y & e \‘UF
. R bl N
s Dol A RIS s . \
iy s )
-, : .
_ _I."'- A
W@l 5 . 2350+00
350400
‘_
4 - s £
Y -
o X
o
< :
s 58 L
e .‘_ a1
LY
ﬁ *"_-.
¢
SH 249
BASEL INE
g DB CONTRACTOR TO OPERATE AND MAINTAIN g
@ ! @
1
é | PROP S
o
o MAIN o
i LANES

x EXIST N:S

—lI—

0 2(|)0

LEGEND

LIMITS OF MAINTENANCE
SERVICES

PROPOSED SH 249

PROP ROW

PROP CONTOL OF ACCESS
PROPOSED DETENTION POND
EXISTING ROW

PROP ROW (GREEN OPTION)
PROP ROW (YELLOW OPTION)

4(I)O 800I (H)

§'®
Texas
Department
of Transportation

SH249 EXTENSION
SEGMENT 1 AND 2
CAPITAL MAINTENANCE AGREEMENT
ATTACHMENT 3 OF EXHIBIT 2
MAINTENANCE LIMITS
psN: iV ﬁ_% STATE PROJECT NO. " m
ok TEXAS SH249

X STATE CONTROL| SECTION  JOB SHEET
ORN: DISTRICT COUNTY NO. NO. NO. .

ol3

Nacinn FilanAmas \\hAavwnNN\ iAhe\ RANNA\ TECHPRNAN\ CH 2A0\Fvhihi+\CNMA A+4+3 Fvh? (MM 2AQFNMA¥A++xFvh231 N Ann

ox: |




11: 46

Scale: 800.000000: 1. 000000

Plotted on:5/3/2016

110+00
|
AR
et & !
??3 1O MAINTENANCE LIMITS TO MATCH Q ]
\3 Y LIMITS OF CONSTRUCTION BY
5063 DB CONTRACTOR ALONG SH 105
EXCLUDING TAPERS TO EXISTING g) A
(I)- _2_?0 40|0 SOOI(H) :: ’
%)

[

BNSF

SH 105
S N v\c,?‘
\N\\\*\ oala MAINTENANCE LIMITS TO MATCH
W50 LIMITS OF CONSTRUCTION BY
v DB CONTRACTOR ALONG SH 105
oe)ﬁ EXCLUDING TAPERS TO EXISTING

N

(I) 1(I)O 2(|)0 4OOI(H)

Design Filename: \\hoxw0O\ jobs\59004\TECHPROD\SH 249\Exhibi+\COMA A++3 Exh2 (O&M)\249COMAxA++3*Exh2%11.dgn

Pen Table:\\hoxw00\ jobs\59004\techprod\sh 249\p|o+\59004%11x17.pen

ynevle

3 LEGEND ®
SH 249 —_—
BASEL INE LIMITS OF MAINTENANCE
SERVICES

|
DB CONTRACTOR TO OPERATE AND MAINTAIN
1

§' § ————— PROPOSED SH 249 I,e;j;ﬁ;m
n_‘ ! ‘n. — i — PROP ROW of Transportation
§| | BF;FA«I)Z ,8 == |——  PROP CONTOL OF ACCESS
, ! LANES i PROPOSED DETENTION POND
| —— —— —  EXISTING ROW SH249 EXTENSION
‘ lt ‘ SEGMENT 1 AND 2
! “% ! CAPITAL MAINTENANCE AGREEMENT
: : ATTACHMENT 3 OF EXHIBIT 2
L MAINTENANCE LIMITS
SN iy o STATE PROJECT NO. ”IQW
SECTION S-S EXIST NG cKs TEXAS SH249

CONTROL| SECTION _ JOB SHEET
cT COUNTY NO. NO. NO. NO.

ck: 11

Nacinn FilanAamas \\hAavwNN\ TARc\ RONNAN TELHPRNARN QH 2A0\Fvh iR i +\CAMA A++3 Fvh?2 (MM 2AQPNMA%A++IxFvh2%1 1 AAn



Texas Department of Transportation
Capital Maintenance Agreement
for
SH 249 Extension

Exhibit 2 - Attachment 4
Maintenance Management Plan Template

September 28, 2016



Maintenance Management Plan

NAME OF PROJECT
Contract #XXXXX

Day Month Year

Prepared By: DB Contractor’s Name
Street Address
Suite XXX
City Name, Texas XXXX



Approved By:

DRAFT

MAINTENANCE MANAGEMENT PLAN

For The

NAME OF PROJECT

FirstName LastName

Maintenance Manager (MM) Date
FirstName LastName
Maintenance Quality Manager (MQM) Date
FirstName LastName
TxDOT's Authorized Representative Date
Record of Revisions
Date Pages
Rev. Issued Affected Comments
0 XXIXXIXXXX All Initial Issue
1 XXIXXIXXXX XX-XX Add brief comment regarding revision

Texas Department of Transportation

SH 249 Extension
September 28, 2016

Request For Proposals
Capital Maintenance Agreement
Page ii Exhibit 2 — Attachment 4



Instructions to DB Contractor:

(These instructions to be removed from completed MMP)

1.

DRAFT

This Maintenance Management Plan (MMP) template defines the structure and required contents
of the MMP. Use this template for each version and revision of the MMP submitted to TXDOT

for approval.

Include the DB Contractor’s processes to achieve compliance with the obligations in the Contract
Documents including the Performance Requirements. Describe who is responsible for each

activity.

Processes should be clear, auditable, measurable, and achievable. Include control points at which
the DB Contractor causes its own personnel or independent parties to verify that the work is in
compliance with the contract. Identify points in the processes at which TxDOT is given the
opportunity to witness or approve the work.

Identify the procedures (i.e. detailed steps) that will be utilized (see Appendix 13 for a listing of
procedures that are needed at a minimum).

Version 1 of the MMP shall apply to Maintenance Work before Substantial Completion and
Version 2 shall apply to Maintenance Services after Substantial Completion as shown on Table

Al below.
Table Al: Versions of MMP

MMP Version Maintenance | First Submittal to | Updates Conditions

Work / TXDOT

Maintenance

Services

governed by
Version 1 — Section 19 of | No later than 30 When required to | Approval by
Maintenance Technical days after issuance | conformto Good | TXDOT shall be
Work before Provisions of NTP 1. Industry Practice. | a condition to
Substantial NTP 2.
Completion
Version 2 — Exhibit 2 to No later than 180 No later than 120 | Approval by
Maintenance Capital Days prior to Days before each | TxDOT shall be
Services after Maintenance anticipated anniversary of a condition to
Substantial Agreement Substantial Substantial Substantial
Completion (CMA) Completion. Completion. Completion.

Describe the MMP updating process so that TxDOT knows who will be performing what actions

when.

The MMP is part of the Project Management Plan (PMP), see Figure Al below. Section 2.1 of the
DBA sets forth TxDOT’s approval rights and the conditions attached to its approval of the PMP.
Section 5.5 of the CMA sets forth TXDOT’s approval rights and the conditions attached to its
approval of the MMP.

Provide references to sections of the PMP applicable to Maintenance Work / Maintenance
Services. Keep relevant sections of the PMP updated as needed throughout the Maintenance
Period, for design work and construction work after Substantial Completion.

Texas Department of Transportation
SH 249 Extension
September 28, 2016

Page iii

Request For Proposals
Capital Maintenance Agreement
Exhibit 2 — Attachment 4




DRAFT

Figure Al: MMP and MQMP Version 1 and Version 2

P

MP

Refer to Attachment 2.1 of Technical Provisions for PMP Contents

Sections of the
PMP applicable to
Maintenance Work

/ Maintenance

Services are
referenced in the
MMP

MMP

MMP Version 1 applies to Maintenance Work before
Substantial Completion

MMP Version 2 applies to Maintenance Services after
Substantial Completion.

Sections of the
QMP applicable to
Maintenance Work

/ Maintenance

Services are
referenced in the
MQMP

MQMP

MQMP Version 1 (Maintenance Work before Substantial
Completion)

MQMP Version 2 (Maintenance Services after Substantial
Completion)

10.

11.

12.

13.

14.

Texas Department of Transportation

Do not duplicate the Technical Provisions within the MMP. Where necessary, cross reference
relevant parts of the Technical Provisions.

Include within the MMP all Proposal Commitments and how TxDOT will be able to verify the
Proposal Commitments have been fulfilled.

Ensure the MMP is consistent with the Preliminary MMP included with the Proposal.

Instructions to the DB Contractor are shown in this template in parentheses and italics and shall
be removed prior to submittal of the MMP to TxDOT.

Include within the MMP a Project-specific timeline showing contract milestones, MMP and PMP
versions and updates and MMP submittal milestones consistent with Figure A2.

Include references to all policies from the QMP applicable to Maintenance Work / Maintenance

Services.

SH 249 Extension
September 28, 2016

Request For Proposals
Capital Maintenance Agreement
Page iv Exhibit 2 — Attachment 4



DRAFT

Figure A2: Timeline for Contract Milestones, Maintenance Terms, MMP and PMP Versions and MMP Submittal Milestones

DBA

H DBA T
Governing erm Warranties

Agreement for
Maintenance

Work
Maintenance Services after Substantial Completion governed by Comprehensive Maintenance Agreement (CMA)
Contract . Final End of
Milest Proposal Concurrent NTP 1 NTP 2 Substantial Final 2" Maintenance ) End of Final i
liestones Submittal Execution of Completion Acceptance Term Starts Maintenance Maintenance Maintenance
Date DBA and CMA (Initial Maintenance Term Starts Term Warranty Work
Term starts)
Initial Maintenance Term 2", 3 and 4™ Maintenance Terms Final
(5 years) (where instructed under CMA) 4.2) Maintenance
Maintenance
Terms Q <>
TxDOT Last Date to instruct Initial ~ TxDOT Last Date to instruct additional
Maintenance Term (180 days Maintenance Term (270 days before
before Substantial Completion end prior Maintenance Term)
PMP Version 2 of PMP (design work and construction work after Substantial Completion)
Versions Version 1 of PMP (D&C Work before Final Acceptance)
MMP Preliminary MMP Version 1 of MMP Version 2 of MMP (Maintenance Services after Substantial Completion)
Version and and Proposal (Maintenance during
Ubpdates Commitments Constr.) Updated with Updated with Rev. 1, Rev. 2, etc. as required)
P (Exhibit 2 to DBA) Rev. 1, Rev. 2, etc. as
MMP > OIRC: Gy Gy m
N N S
Submittal
Milestone Preliminary MMP MMP Version 1 Rev. 0, MMP Version 2 Rev. 0, 120 days
submitted with 30 days after NTP 1 before Substantial Completion
Proposal
Texas Department of Transportation Request For Proposals
SH 249 Extension Capital Maintenance Agreement

September 28, 2016 Page v Exhibit 2 — Attachment 4



DRAFT

TABLE OF CONTENTS

1. GENERAL MANAGEMENT AND ADMINISTRATION ..iiiieeeeeiiiittiiiiseeeeie et e st st e e e e 1
1.1 Organization and PersOnNNEl ..o e 1
1.1.1 DB Contractor Maintenance Organization Chart.............cccuveeiiieeiiiniiiiiiieeee e 1
1.1.2  Qualifications, Experience necessary and training requirements for DB Contractor
SEAIT POSITIONS ...t e e et e e e e e e e e e e e e e e e e e e 2
1.1.3 Personnel Training and Certification .............cccccccvviiieeee, 2
1.2 ComMMUNICAtION PrOTOCOIS. ... ..uuiiiieiiiieiiiiiieiiieitietieeeeeeeeeeeeeeeeeeeereenneenneenneennesnnesnnnsnnnnnnnnnnns 3
1.2.1  Communications with TXDOT and other Governmental Entities............ccccccceevrnnnee 4
1.21.1 Coordination during ITS integration and ITS operations.............ccccevvvveeneeeennne. 4
1.2.1.2 Oversize / Overweight PermilS.........ccuuuiiiiiiiiiiiiiieieee e 4
1.2.2 Coordination with Utilities, Stakeholders and other 3™ PartieS.........ccccceeveeeiieeeeeeenn. 4
1.2.3 INternal COMMUNICALIONS........uiiiiiieiiiiiit it e e e e eeae s 5
1.2.4 Public Information and CommuNICatioNS..............coevviiiiiiiiiiiieeeeeeeeeeeeeee e 5
IO I o (0] = To 1Y =TT (] o PP PP PP PR PPPPPP 5
1.4  Document Control and Information Management................ueeeereeerererreemrmmmnernrrnnrerr. 6
1.5 Procurement and SUDCONTIACIOIS ... ....uuuuueiiiiiiiiiiiiiiiiiiiiieriieeeeeeennneeeneenneenneenneenneennnnnnnnnnns 6
1.6  Monitoring and Control Of SUDCONIIACIONS ...........uuvvuvviiiiiiiiiiiiiiriiirieerrere e 7
1.7  Offices and EQUIPIMENT ........ii it e e e e s e e e e e e e e e et e s e e e e e e e eenena e eeeees 7
I T [ U = (o =2 PP 8
2. EMERGENCY RESPONSE .....uuutttiiititiee ittt ettt ettt ettt ettt ettt ettt et eeesaeeeeeeeeeaeeeeeesseeeeees 8
2.1 InCident Management Plan ............uuueuiiic s a e 8
2.2 SNOW and 1C€ CONLIOI PIAN .......uiiiiii e e e e 10
2.3 Severe Weather Evacuation PIaNn............ccoooiiiiiiiiiisssceeseses e 11
3. ENVIRONMENTAL COMPLIANCE ..tttit ittt et ettt sttt et e ettt ettt e e e e e e et eeeeeeeeenneeeeeees 11
3.1 Governmental Approvals and PermitS............oocuuiiiiiiiiiiiiiiiiieee e 11
3.2 Hazardous Material Management Plan ...........cccooov i 11
3.3 SW3P Implementation ..o 12
3.4  Spill Prevention and Countermeasures Plan..........ccccuvuuiuiiiiiiiiiiiiiiiiiiieenes 13
3.5 Pollution Prevention Plan (P2), Recycling Plan, and Waste Management................... 13
3.6  Truck Routes, Hazardous Material Routes and related Approvals..........cccccceevviiivnnnee. 14
3.7  Environmental Compliance and Mitigation Plan ...............ccooovviiiiii i, 14
Texas Department of Transportation Request For Proposals
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1. GENERAL MANAGEMENT AND ADMINISTRATION

1.1 Organization and Personnel
1.1.1 DB Contractor Maintenance Organization Chart

Figure 1.1 below shows the organization chart for Maintenance Work before Substantial
Completion and Figure 1.2 shows the organization chart for Maintenance Services after
Substantial Completion.

[Describe the organizational structure for each phase and how it will enable the DB
Contractor’s obligations for Maintenance Work / Maintenance Services to be met. Describe
the reporting lines to TXDOT and internally. Describe the roles and responsibilities assigned to
each position. Identify Major Subcontractors and describe the Maintenance Work /
Maintenance Services to be performed by them. Describe continuity of organization and
personnel between Maintenance Work before Substantial Completion and Maintenance
Services after Substantial Completion. Insert the organization charts for both phases (before
and after Substantial Completion) in Version 1. Update the organizational chart for
Maintenance Services after Substantial Completion with Version 2.]

Figure 1.1: Organization Chart for Maintenance Work before Substantial Completion

[Insert organization chart showing reporting lines to include at a minimum:
e TxDOT Project Manager

DB Contractor corporate management team

DB Contractor Project Manager*

Maintenance Manager*

Maintenance Quality Manager*

Maintenance Safety Manager*

Individual responsible for customer service*

Individual responsible for training program*

Individual responsible for ensuring maintenance and life cycle issues are captured

in the design with link to design and construction teams*

Field crews responsible for Maintenance Work

e Field crews responsible for patrols, inspections, defect identification, categorization
and remedy

e Field crews responsible for Incident and Emergency Management

For each individual (*) identify the employing organization. Show positions and activities to
be undertaken by Major Subcontractors.]
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Figure 1.2: Organization Chart for Maintenance Services after Substantial Completion

[Insert organization chart showing reporting lines to include at a minimum:

TxDOT Project Manager

DB Contractor corporate management team

Maintenance Manager*

Maintenance Quality Manager*

Maintenance Safety Manager*

Individual responsible for training program*

Individual responsible for assessing the condition of specified assets and

scheduling Renewal Work*

Field crews responsible for Maintenance Services for Maintained Elements

e Field crews responsible for inspections, Defect identification, categorization, and
remedy

For each individual (*) identify the employing organization. Show positions and activities to
be undertaken by Major Subcontractors.]

Appendix 1 shows every staff position delivering Maintenance Work / Maintenance Services
in connection with the Project together with the TXDOT employee counterpart(s) with whom
each staff member will regularly interact.

[Include staffing for Maintenance Work before Substantial Completion in Version 1, and
staffing for Maintenance Services after Substantial Completion in Version 2. Include at a
minimum the individuals marked with (*) on Figures 1.1 and 1.2, including individuals
employed by subcontractors]

1.1.2 Qualifications, Experience necessary and training requirements for DB
Contractor staff positions

Appendix 2 shows the individual(s) assigned to staff positions with their positions, contact
information (email and mobile phone number), education/qualifications, role, and summary of
previous experience.

[Include staffing for Maintenance Work before Substantial Completion in Version 1, and
staffing for Maintenance Services after Substantial Completion in Version 2. For each staff
member, provide evidence that personnel meet minimum training requirements. Include at a
minimum the individuals required to be identified on the organization chart, including
individuals employed by subcontractors]

1.1.3 Personnel Training and Certification

Table 1.1 defines responsibility for development and implementation of training programs,
who will be conducting the training and certification process for each staff position, including
maintenance personnel, subcontractors and maintenance crew members on the topics below.

Forms documenting evidence of attendance and frequency/schedule of training updates to be
attended by all relevant staff are shown in Appendix 15.
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Table 1.1: Training Program Matrix

Training Program Person _ Staf_f_ Freqqe_ncy Lin_k_to
responsible positions of training | training
to develop requiring program
and deliver training

Maintenance Management
Plan training

Inspections, Defect
identification and
categorization of Defects

Hazardous materials, response
and mitigation of Incidents
involving contamination or
waste, OSHA 1910.120
(HAZWOPER Training)

Maintenance Safety Plan,
equipment use, all safety-
related activities and
enforcement of safety
operations

CPR and first aid

Work zone traffic control and
flaggers in work zones

Environmental impacts
associated with Maintenance
Work / Maintenance Services

Operating railroad
requirements prior to
performing Maintenance Work
/ Maintenance Services or
other activities affecting
railroad property

[Other training programs
(details to be added by DB
Contractor)]

[Include training for Maintenance Work before Substantial Completion in Version 1, and
training for Maintenance Services after Substantial Completion in Version 2. Include at a
minimum training requirements for the individuals required to be identified on the organization
chart, including individuals employed by subcontractors]

1.2 Communication Protocols

[For Version 1 of the MMP (Maintenance Work before Substantial Completion) insert the
required information below and refer to appropriate chapter and section from the PMP for all
sub-sections of 1.2 (1.2.1 — 1.2.4).

For Version 2 of the MMP (Maintenance Services after Substantial Completion), transfer
processes applicable to Maintenance Services, with suitable amendments from the PMP to the
MMP]
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1.2.1 Communications with TxDOT and other Governmental Entities

Refer to the following procedures in Appendix 13:
e MMP-001 —Submittals and Coordination with TxDOT, Other Agencies and Third Parties

For processes on meetings, reporting, written updates and immediate notifications on priority
issues refer to [Chapter X, Section X] of the PMP.

Contact details for TxDOT, Government Entities, third parties, other stakeholders and their
consultant offices with whom the DB Contractor will communicate are listed in Appendix 3.

[within MMP-001 identify all adjacent highway agencies and address all interfaces with
adjacent and connecting roadways.]

1.2.1.1 Coordination during ITS integration and ITS operations

For ITS integration before Substantial Completion refer to [Chapter X, Section X] of the
PMP.

The following are maintenance interfaces with ETCS:

[List the points of interfaces and include reference to diagrams or drawings showing
interface lines and demarcations of responsibility for each tolling zone. Include updates
consistent with progress of design].

The contact details for the Toll Services Integrator are as follows:

[List the contact details here]
1.2.1.2 Oversize / Overweight Permits

The process for requests for permitting, issuance of permits and enforcement of permits
through TxDOT is included in the following procedure in Appendix 13:

¢ MMP-002 —Agency Coordination for Oversize Loads

[For Version 1 of the MMP (Maintenance Work before Substantial Completion) State
how TxDMV will be notified of closures associated with permits and how updates for
roadway clearances during construction will be provided.

For Version 2 of the MMP (Maintenance Services after Substantial Completion) State
how TxDMV will be notified of closures associated with permits and how updates for
roadway clearances during maintenance and Renewal Work will be provided.

1.2.2 Coordination with Utilities, Stakeholders and other 3 Parties

Refer to the following procedures in Appendix 13:
¢ MMP-001 —Submittals and Coordination with TxDOT, Other Agencies and Third Parties

Table 1.2 below shows:
e Utilities, stakeholders and other third parties;
¢ In-house staff and specialized resources from the maintenance team responsible for
coordination (including development and compliance with processes and the production
of documentation) for each utility, stakeholder and other 3rd Party; and
o Reference to procedures contained in Appendix 13 specific to each named entity.
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Table 1.2: Coordination with Governmental Entities, Stakeholders, Utilities, and Third

Parties
Entity, Utility, stakeholder | DB Contractor Personnel | Reference to Procedure
or third party responsible for (specific to the named entity)

coordination

[Insert Governmental Entity, utility and stakeholder or third party coordination responsibilities
and processes for Maintenance Work before Substantial Completion in Version 1, and for
Maintenance Services after Substantial Completion in Version 2. Include reference to
individual procedures applicable to each entity, covering the following:

e Notification to entity of upcoming Maintenance Work / Maintenance Services that may
affect the entity’s operations, e.g. Maintenance Work / Maintenance Services affecting
adjacent business of utility interest

e Application by entity for access to inspect, repair, renew or replace its equipment within
the Maintenance Limits]

1.2.3 Internal Communications
For internal communications processes and responsible personnel before Substantial
Completion, refer to [Chapter X, Section X] of the PMP.

For internal communications processes and responsible personnel after Substantial
Completion, refer to

¢ MMP-001 —Submittals and Coordination with TXDOT, Other Agencies and Third Parties

1.2.4 Public Information and Communications

Refer to Section 7.3

1.3 Project Meetings

[For Version 1 of the MMP refer to appropriate chapter and section from the PMP for meetings in
connection with Maintenance Work before Substantial Completion.

For Version 2 of the MMP (Maintenance Services after Substantial Completion), complete the
following information for meetings]

The meeting types, topics, required participants and frequencies of meetings in connection with
Maintenance Work / Maintenance Services shall be in accordance with Table 1.6.
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Table 1.6 Meetings In Connection with Maintenance Work / Maintenance Services

Meeting Type Frequency Attendees

Monthly Maintenance Work | Monthly &XDOT, Mai[r]ltenanc_;e

review meeting anager, other senior
personnel

[Insert details of all other meetings in connection with the Maintenance Work / Maintenance
Services including mandatory meetings required by TxDOT.]

1.4 Document Control and Information Management

[For Version 1 of the MMP refer to appropriate chapter and section from the PMP for document
control and information management in connection with Maintenance Work before Substantial
Completion.

For Version 2 of the MMP (Maintenance Services after Substantial Completion), complete the
following information for document control and information management]

Document Control and information management for Maintenance Work / Maintenance Services
shall be as identified in Table 1.7.

Table 1.7: Document Control and Information Management

Person responsible for compliance with [Insert name of individual or staff position]

TxDOT maintenance and inspection of records
requirements (DBA Section 21.4, CMA Section
17.5)

Procedures applicable [Insert references to applicable procedures]

[Insert details of software and reference to

Document management EDMS software
manuals]

system

Person responsible for the storage and [Insert name of individual or staff position]

retention of Maintenance Records

[Insert other requirements applicable to
document control and information
management]

1.5 Procurement and Subcontractors

Maintenance Work / Maintenance Services activities including Renewal Work that will be
subcontracted are shown in Table 1.8 below.
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Table 1.8: Details of Subcontractors Performing Maintenance Work / Maintenance

Services

Name of Subcontractor
and start date

Key contact details

Work responsibility

[Add details of each subcontractor within the time periods permitted in the DBA or CMA as

applicable.]

1.6 Monitoring and Control of Subcontractors

The following procedure contained in Appendix 13 is designed to ensure all subcontractors’
work is adequately monitored and action taken in the event of noncompliance:

¢ MMP-003 — Quality Control of Subcontractors Activities and Products.

[Include within MMP-003 processes and responsibility for:

() Issuing instructions to subcontractors, including consultants and subconsultants

(i) Ensuring steps taken to ensure subcontractors and suppliers meet the obligations
imposed by their respective subcontracts

(iii) Monitoring the work of subcontractors, issuing noncompliance or nonconformance
notices and providing feedback

(iv) Ensuring training for employees of Subcontractors.]

1.7 Offices and Equipment

Refer to the following procedure in Appendix 13:

¢ MMP-004 — Maintenance of Facilities, Vehicles and Equipment Plan

The physical location and layout of the Maintenance Facility consistent with the requirements of

Section 2.11 of the Technical Provisions is shown in Appendix 10.

[To be provided for Version 1 of the MMP (Maintenance Work before Substantial
Completion), only. Provide location and map (if different than the Roadway Maintenance office)
of the maintenance facility for equipment maintenance and storage and for the de-icing material

storage, if applicable.]

[Provide current versions and procedures, functionality, software maintenance requirements and
access protocols for all specialist software employed by DB Contractor in connection with the

Maintenance Services.]

The physical address is [insert address]
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The 24-hour contact number is [insert number].

1.8 Insurances

The checklist of all required insurances required for the Maintenance Work / Maintenance
Services with dates on which policies were renewed and evidence/dates proof of insurance was
provided to TxXDOT consistent with the requirements of Section 9.1 of the DBA, Section 7.7 of
the CMA (Verification of Coverage and P&P Bonds) are included in Appendix 11. The Payment
and Performance Bonds required for the Maintenance Work / Maintenance Services was
provided to TXDOT consistent with the requirements of Section 8.1 of the DBA, Section 7.4 of
the CMA (Verification of Coverage and P&P Bonds) are included in Appendix 11.

2. EMERGENCY RESPONSE

2.1 Incident Management Plan

[To be provided for Version 1 of the MMP (Maintenance Work before Substantial Completion),
only. For Version 1 of the MMP, include all information below as a stand-alone plan]

The Incident Management Plan (IMP) contains the approach to Incident management consistent
with Section 19.5.1 of the Technical Provisions, Section 4.2 of CMA Exhibit 2, training
requirements and staffing requirements for response to Incidents and Emergencies, and
includes protocols, processes, and guidelines to mitigate the impacts, respond to and recover
from all such events. The IMP has been prepared in coordination with and including input from
the following organizations:

[Insert Project-specific list of consultees, dates of consultation and evidence of actively seeking
input and feedback, to include TxDOT, Emergency Services, owners of Related Transportation
Facilities and applicable Governmental Entities.]

The command structure for Incident Management is shown in Figure 2.1.
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Figure 2.1: Command Structure for Incident Management

TMC:will:inform 911 center If
TMC Palice not-alreadv.on-the scene Regional 911
(Coordinate) Center

First Responder Operational Level
(Assess the location Field Patrol

and nature of the (Clear the incident)

Coordinate

Public Tactical Level

Information Maintenance Manager
(Information (Overall response
exchange) management)

TxDOT Strategic Level
(Information COO

exchange)

[Replace example Command Structure by Project-specific chart of equivalent detail that
includes Project-specific details of Emergency Services and TxDOT contacts]

The following procedures in Appendix 13 are part of the IMP:
¢ MMP-005 — Emergency and Incident Management.
¢ MMP-006 — Incident Damage Reports, Third Party Claims and Repairs
¢ MMP-007 — Complaint Review and Response
¢ MMP-008 — Customer Satisfaction Data Collection System

[Include within the IMP, processes and responsibilities for:

0) Identification of Incidents of differing categories (minor, major, critical) and notification of
Emergency Services providers

(i) Rapid and reliable establishment of traffic control for Incident management

(iii) Removal by towing and recovery of stalled, broken down, wrecked or otherwise
incapacitated vehicles from the travel lane, including coordination with Emergency
Services/law enforcement
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(iv) Clearance of Incident and return affected lanes to normal use within the specified period
of arriving at the Incident site

(V) Cleanup of debris, ail, broken glass and other such objects foreign to the roadway
surface

(v) Notification of the public of traffic issues related to Incidents

(vi) Seeking feedback from TxDOT, emergency services and law enforcement and
improving processes to improve response times.

(vii)  Contact methods, personnel available, and response times for any Emergency condition
requiring attention during off-hours

(viii)  Identification and containment of all Hazardous Material spills and appropriate disposal
of such materials.]

[For Version 2 of the MMP (Maintenance Services after Substantial Completion), complete the
following information]

0] Procedures for working with TXxDOT after Incidents to rapidly perform joint inspections,
change order submittal, and work plan for resolving damage to Maintained Elements.]

2.2 Snow and Ice Control Plan

[To be provided for Version 1 of the MMP (Maintenance Work before Substantial Completion),
only.]

The Snow and Ice Control Plan (SICP) contains operational processes for performing snow and
ice control work. The SICP complies with all applicable Law, codes, and regulations governing
the operation of equipment on public highways. The SICP will be updated at least annually to
incorporate any changes in strategy and equipment levels designed to rectify any
noncompliances in snow and ice removal operations during the preceding winter season.

The following procedure contained in Appendix 13 is part of the Snow and Ice Control Plan
(SICP).

e MMP-009 — Snow and Ice Control / Clean-up Plan.

[Include within the SICP processes and responsibilities for:

0] Receiving weather forecasts and making decisions for snow and ice control based upon
analysis of data received

(i) Advance preparation and call-out
(iii) Training in connection with snow and ice control

(iv) Record keeping/ reporting including maintaining records of compliance with the
Performance Requirements

() Environmental management and processes for using preventative measures, involving
use of anti-icing and de-icing chemicals such as salt and alternative substances,
including storage and application

(vi) A list of the equipment and materials available for snow and ice control including its
current location and methods to guarantee its availability for use.]

[For Version 2 of the MMP (Maintenance Services after Substantial Completion), complete the
following information for snow and ice control]
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0] Procedures for working with TXDOT to provide Maintenance Services to the Maintained
Elements following a winter storm / TXDOT snow and ice activities

(i) Cleaning and sweeping responsibilities related to clean-up after winter events to
minimize impact to drainage systems and structures.]

2.3 Severe Weather Evacuation Plan

[To be provided for Version 1 of the MMP (Maintenance Work before Substantial Completion),

only.]

The Severe Weather Evacuation Plan (SWEP) contains operational processes for evacuation.

The SWEP complies with all applicable Law, codes, and regulations governing the operation of
equipment on public highways. The SWEP will be updated at least annually to incorporate any

changes in strategy and evacuation routes during the previous year.

The following procedure in Appendix 13 is part of the SWEP:

¢ MMP-010 — Severe Weather Evacuation Plan.

[Include within the SWEP a process and the individual responsible for each of the following:

0] Receiving weather forecasts and making decisions for evacuation based upon analysis
of data received

(i) Advance preparation and call-out
(iii) Training in connection with evacuation processes

(iv) Record keeping / reporting including maintaining records of compliance with the
Performance Requirements

(v) Develop evacuations zones and evacuation guides with routes.]

3. ENVIRONMENTAL COMPLIANCE

3.1 Governmental Approvals and Permits

The required permits for government agencies and third parties as part of the Maintenance
Work / Maintenance Services are included in Appendix 4.

3.2 Hazardous Material Management Plan

The Hazardous Materials Management Plan (HMMP) governs the safe handling, storage,
treatment and/or disposal of Hazardous Materials, whether encountered at or brought onto the
Project by the DB Contractor, encountered or brought onto the Project by a third party, or
otherwise.

The following designated individuals are responsible for management of Hazardous Materials,
including development of processes compliant with all applicable Environmental Laws:

[Include names, contact details and applicable certifications and licenses of designated
individuals]

The following designated individual is responsible to ensure that:
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All personnel delivering the Maintenance Work / Maintenance Services who may be
expected to handle Hazardous Materials have been trained and certified at least to the
minimum requirements established under the guidelines of OSHA 1910.120
(HAZWOPER Training)

All applicable certifications, licenses, authorizations and Governmental Approvals for DB
Contractor personnel handling Hazardous Materials are current and valid.

[Include name, contact details and applicable certifications and licenses of designated
individual]

The following procedure in Appendix 13 is part of the HMPP.

MMP-011 — Hazardous Material Management Plan.

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] The HMPP is
at [Chapter X, Section X] of the PMP.

[For Version 2 of the MMP (Maintenance Services after Substantial Completion), transfer the
applicable procedures to the MMP and include within the HMPP processes and
responsibilities for:

()
(if)

(i)
(iv)

(v)

(Vi)

(vii)
(vii)

Updating safety data sheets, per OSHA requirements, for all chemicals used in
connection with the Maintenance Services

Identification and documentation of potential contaminated sites which might impact
Users or the performance of the Maintenance Services

Mitigation of contamination encountered during the Maintenance Services

A project-specific spill response plan including the prevention, control, and mitigation

of fugitive noxious or toxic vapors or particulate matter (dust), contaminated soil, and

contaminated groundwater during disturbance of noxious or hazardous materials and
media

Training of personnel for responding to and mitigating Incidents involving
contamination or waste including a Hazardous Materials training module and worker
training awareness so that workers recognize the potential Hazardous Materials to
which they may be exposed

Provisions for appropriate storage and disposal of all waste encountered or disposed
of on the Project

An Investigative Work Plan (IWP) and Site Investigative Report (SIR) in the event that
Hazardous Materials are discovered during Maintenance Services

List of all personal protection equipment available to protect workers from exposure in
connection with the Maintenance Services.]

3.3 SW3P Implementation

Maintenance Work / Maintenance Services will be undertaken in compliance with the TCEQ
Texas Pollutant Discharge Elimination System (TPDES) Construction General Permit in
accordance with the TXxDOT Storm Water Management and Guidelines for Construction
Activities Manual.
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Refer to the following procedure in Appendix 13:
e MMP-012 Implementation of SW3P After Substantial Completion

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] The SW3P is
at [Chapter X, Section X] of the PMP.

[For Version 2 of the MMP (Maintenance Services after Substantial Completion) transfer only
the requirements applicable to Renewal Work of the SW3P to the MMP and provide
processes and responsibilities for:

Project-specific decision criteria regarding the types of Maintenance Services for which the
SW3P requirements shall be followed (e.qg. for any activity disturbing soil.)]

3.4 Spill Prevention and Countermeasures Plan

The following procedure is part of the Spill Prevention and Countermeasures Plan:
¢ MMP-013: Implementation of Spill Prevention and Countermeasures Plan

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] The Spill
Prevention and Countermeasures Plan (SPCP) is at [Chapter X, Section X] of the PMP.

[For Version 2 of the MMP (Maintenance Services after Substantial Completion) transfer only
the requirements applicable to Renewal Work of the SPCP to the MMP and include the

following:

0] State that the goal for Maintenance Services is to have one hundred percent
compliance with the requirements of the SW3P and TXR 150000 and zero violation
notices.

(i) Specify minimum increments for internal audits to be conducted of the contractor’s

compliance with the SPCP to assess whether these goals were achieved through
review of environmental documentation

(iii) State the circumstances when the DB Contractor will employ an Environmental
Compliance Manager for Maintenance Services (e.g. for any activity that requires
permitting)].

3.5 Pollution Prevention Plan (P2), Recycling Plan, and Waste Management

The Pollution Prevention (P2) Plan is prepared in accordance with the Texas Waste
Reduction Policy Act. Refer to the following procedures in Appendix 13:

e MMP-014 Implementation of Pollution Prevention Plan
¢ MMP-015 Implementation of Waste Management

e MMP-016 Implementation of Recycling Plan

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] The Pollution
Prevention Plan is at [Chapter X, Section X] of the PMP.

[For Version 2 of the MMP (Maintenance Services after Substantial Completion) transfer only
the requirements applicable to Renewal Work of the Pollution Prevention Plan to the MMP
and include the following criteria consistent with the Texas Waste Reduction Policy Act:
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0] Large and small quantity generators of hazardous waste

(i) Toxics Release Inventory (TRI)

(iii) A list of all hazardous wastes and TRI chemicals

(iv) The activities that generate the waste or TRI chemical

(V) An explanation of P2 projects

(vi) An implementation schedule

(viiy  The measurable P2 goals

(viii)  An employee awareness program (refer here to section 1.1.3)
(ix) A P2 Plan Executive Summary.]

3.6 Truck Routes, Hazardous Material Routes and related Approvals

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] Truck Routes,
Haz-Mat Routes and associated approvals are at [Chapter X, Section X] of the PMP.

3.7 Environmental Compliance and Mitigation Plan

Refer to the following procedures in Appendix 13:
¢ MMP-018 — Implementation of Environmental Procedures and Training
¢ MMP-019 — Mitigation Procedures for Impacts to Neighboring Facilities

The Environmental Compliance and Mitigation Plan (ECMP) includes compliance strategies and
processes to be employed in accordance with the requirements of applicable Environmental
Laws and Environmental Approvals. Maintenance Work / Maintenance Services will be
undertaken in compliance with the ECMP and the Environmental Commitments.

Refer to section 1.1.3 for education and training requirements for all project personnel.
Refer to section 9 — Maintenance Quality Management Plan for:

e Conveying a commitment to the Project’'s environmental quality to all employees;
e Conveying a commitment to zero tolerance for violations; and

e Ensuring that environmental requirements are reflected in maintenance processes.

[For Version 1 of the MMP (Maintenance Work before Substantial Completion)] The ECMP is
at [Chapter X, Section X] of the PMP.

[For Version 2 of the MMP (Maintenance Services after Substantial Completion) transfer only
the requirements applicable to Renewal Work of the ECMP to the MMP and include
processes and responsibilities for:

0] Maintaining the Environmental Commitments for all Maintenance Services including
Project-specific identification of significant Environmental Commitments that will
require monitoring after Substantial Completion

(i) Verification that any discharge from the Project into a sanitary sewer system complies
with appropriate codes and standards of the sanitary sewer owner

(i) Identification and mitigation of any potential traffic noise caused by Maintenance
Services
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(iii) Environmental monitoring within the Project area and submittal of all necessary
environmental documentation and monitoring reports to the appropriate Governmental
Entities and, when applicable, to TXDOT, to the extent necessary to maintain
compliance with applicable Environmental Approvals

(iv) Training personnel to avoid or take appropriate action to minimize environmental
impacts caused by Maintenance Services.]

4. GOVERNING STANDARDS, MAINTENANCE LIMITS, RENEWAL WORK SCHEDULE
AND MAINTENANCE SERVICES SUBMITTAL SCHEDULE

[The following are required in Version 1 of the MMP and shall be updated for Version 2]
4.1 Governing Standards Manuals Specifications and Guidelines

In accordance with Section 3 of the CMA, the Parties anticipate that from time to time after the
Proposal Due Date, changes will be published to manuals, specifications and guidelines.
Appendix 5 contains an updated list of the most recently published versions of manuals,
specifications and guidelines pertaining to the Maintenance Services. Appendix 5 also includes
new manuals, specifications and guidelines that have been added to ensure the Maintenance
Services are delivered in accordance with Good Industry Practice. The list will be reviewed with
TxDOT at least annually on the anniversary of the commencement of the Maintenance Services.
The person responsible for reviewing and updating Appendix 5 is [Insert person responsible].

4.2 Maintenance Limits, Layout and Limits of Performance Sections

Schematic Drawings showing the Maintenance Limits and the extents of the Performance
Sections are included in Appendix 6, consistent with the requirements of Section 19.2 of the
Technical Provisions, Attachment 3 to the CMA Exhibit 2.

[For Versions 1 and 2 of the MMP include processes and responsibilities for:

(i) Periodically validating that the Maintenance Limits are correctly and clearly identified in the
field

(i) Liaison with TXxDOT and Governmental Entities at least annually to review the Maintenance
Limits, identify any jurisdictional gaps or inefficiencies and recommend solutions]

4.3 Renewal Work Procedure and Renewal Work Schedule

The Renewal Work Schedule is included in Appendix 7 in accordance with Section 2.5 of CMA
Exhibit 2.

The approach to Renewal Work consistent with Section 2.1 of CMA Exhibit 2 is described in the
following procedure in Appendix 13.

e MMP-020 — Renewal Work
[For Version2 of the MMP include processes and responsibilities for:

0] Determining when any element requires Renewal Work
(in) Updating the Renewal Work Schedule and preparing the Renewal Work Submittal as
required]
Texas Department of Transportation Request For Proposals
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4.4 Maintenance Services Submittal Schedule

[The following is required in Version 2 of the MMP]

The Maintenance Services Submittal Schedule is included in Appendix 8 in accordance with
Section 3 of CMA Exhibit 2.

5. COMPLIANCE WITH PERFORMANCE REQUIREMENTS
[The following are required in Version 1 of the MMP and shall be updated for Version 2]

5.1 Performance and Measurement Tables

Appendix 9 to the MMP contains the most recent approved versions of the Performance and
Measurement Tables updated in accordance with Section 1.3.1 of CMA Exhibit 2.

5.2 Maintenance Management System (MMS)

Refer to the following procedure in Appendix 13:

¢ MMP-021 — Establishing Maintenance Management System

5.2.1 Software

The software for the MMS is [Insert the name of the software]. The individual responsible
for maintaining the system and ensuring required access for TxDOT is [Insert name of
individual]
Appendix 12 includes a link to the MMS software user guide including:
¢ Customization undertaken in connection with the Project
e Sample reports of the MMS software that provides evidence of compliance with
Section 1.6 of CMA Exhibit 2.
e Links to MMS training including a record of the most recent MMS demonstration
provided to TxDOT.

5.2.2 Software Updates and Lifetime Compatibility with TXDOT's MMS

Version [.. | of the software will be initially used. Software updates will be noted under this
section and update details will be available at the software’s manual in Appendix 12.

The MMS software is fully compatible with TxDOT’s MMS as demonstrated at the
software’s manual (pages [.. |) and at the data transferability process and reports that can
be found in Appendix 12.

5.2.3 Documentation and Forms
Documentation and Forms needed to verify and enter the field gathered data to the MMS
software can be found in Appendix 12.

5.3 Defects and Inspections

Refer to the following procedures in Appendix 13:

[The following are required for both Version 1 and Version 2 of the MMP]
o MMP-022 — Defect Categorization and Repair
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¢ MMP-023 — Maintenance Inspection Plan

o MMP-024 — Maintenance Repair Submittal Plan

[Include within the above processes and responsibilities for:

0] Training of responsible personnel to identify and to categorize Defects discovered
during inspection. This shall include training specific to the identification and recording
of Category 1 Defects.

(i) Tracking and reporting of Defects including fault detection logs, software output

(iii) Generation of corrective action work orders through the MMS including how backlog
of corrective maintenance and repair activities will be populated and monitored in the
MMS

(iv) Action by Defect category type, to include a description of how the actions are carried
out stating the responsible individuals and the processes for specific Defect types with
examples

(V) How Defects will be remedied, with examples provided for all common Defects,
stating necessary naotification and the individuals to be notified for such Defect
remedy.

(vi) Documentation including how Defects will be entered, updated and closed in the
Maintenance Management System.

(vii)  Verification of the satisfactory completion of Maintenance Work / Maintenance
Services and restoration of asset condition

(viiy  Discovery of maintenance trends to determine the need for adjustments in the weekly,
monthly and annual maintenance plan to address changing project conditions

(ix) Inspection and testing of Project items and the identification and classification of
Defects and inspection failures.

(x) Monitoring instrumentation according to applicable specification

(xi) Field inspections of completed Maintenance Work / Maintenance Services and for
preparing daily reports to document all inspections performed

(xii) Identification of inspection agencies and organizations, including information on each
agency'’s capability to provide the specific services required, certifications held, and
equipment

(xiii)  Preparation and submittal of the Baseline Element Condition Report (BECR) (For
Version 1 of the MMP only)

(xiv) Hazard mitigation for any Category 1 Defect in a Maintained Element of which the DB
Contractor is aware through its own inspections, from a third party or through
notification by TxDOT

(xv)  Proposal to TXDOT of a repair method for any Defect]
5.4 Tracking and Reporting Noncompliance Events

Refer to the following procedure in Appendix 13 for Noncompliance Events:

¢ MMP-025 — Tracking and Reporting Noncompliance Events
[Include within the above processes and responsibilities for:
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0] Meeting self-reporting obligations

(i) Identification of the start date of each Noncompliance Event

(iii) Accurate assessment and reporting of the date of cure

(iv) Proper use of the Noncompliance Events database and integration with the MMS.

(V) Validation of the data, times, dates and other information entered into the
Noncompliance Event database described in Section 13 of the DBA including
frequency of checks / audits]

6. MAINTENANCE SAFETY PLAN

Refer to the following procedure in Appendix 13:

e MMP-027 — Implementation of Safety Plan

The Maintenance Safety Plan describes the DB Contractor’s policies, plans, training programs, and
work site controls to ensure the health and safety of personnel involved in the Project and the
general public affected by the Project during the Maintenance Period. The Maintenance Safety
Plan is designed to preserve the safety of Users, adjacent communities, transportation workers and
Emergency Services. Coordination with applicable Traffic Management Centers (TMCs) will occur
as described in Section 1.2 of the MMP.

The Maintenance Safety Manager complying with the requirements of Section 1.2.5 of CMA Exhibit
2 is [Insert name and contact details].

[For Version 2 of the Maintenance Safety Plan, develop the plan based on the Safety and Health
Plan in Section 2.4 of the Technical Provisions and tailored specifically to meet the Project’s
Maintenance Services requirements. Include within the Maintenance Safety Plan processes and
responsibilities for:

0) Transition from safety of Maintenance Work before Substantial Completion to safety of
Maintenance Services after Substantial Completion in order to provide continuity and
apply lessons learned

(iii) The individual assigned during each shift during the Maintenance Services assigned
to ensure compliance with the Maintenance Safety Plan

(iv) Project-specific amendments for any Renewal Work not covered by the existing plan

(v) Notification and recording of safety incidents associated with Maintenance Services
including the location, number of vehicles involved, severity of incident, number of
lanes affected, and duration of any associated Lane Closure.]
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7. TRAFFIC MANAGEMENT PLAN

Refer to the following procedure in Appendix 13:
o MMP-028 —Traffic Collection and Reporting

7.1 Descriptions, Qualifications, Duties and Responsibilities of Traffic Personnel

The qualifications and duties of the traffic engineering manager, traffic control coordinator, traffic
safety officer, and other personnel with traffic control responsibilities are shown in Table 7.1.

Table 7.1: Qualifications and Duties of Traffic Personnel for Maintenance Work /
Maintenance Services

Traffic Personnel Title Required Qualifications Description of Duties

Refer to Chapter 1 of the MMP for Personnel Training and Certification of patrol staff in health
and safety, traffic control, incident management, and identification of Defects.

7.2 Processes for Lane Closures and Traffic Control Plans

[For Version 1 of the MMP] The Traffic Management Plan is at [Chapter X, Section X] of the
PMP.

[For Version 2 of the MMP, transfer applicable procedures from the PMP and include within
the MMP processes and responsibilities for:

0] Obtaining acceptance of detours, road and Lane Closures and other traffic pattern
modifications from applicable Governmental Entities, and implementing, maintaining
and removing those modifications

(i) Obtaining approval of Lane Closure and traffic control plan from TxDOT;

(iii) Installation, maintenance and removal of interim signing and the corresponding
handling of permanent signing during maintenance work

(iv) Installation, maintenance, replacement and removal of traffic control devices,
including pavement markings and traffic barriers, if used

v) Safe ingress and egress of construction vehicles in the work zone;

(vi) Continuous access to established truck routes and Hazardous Material (HazMat)
routes, and to provide suitable detour routes, including obtaining any approvals
required by the appropriate Governmental Entities for these uses. (Refer to section
3.1 Hazardous Material Management Plan of the MMP)

(viiy  Comprehensive traffic control strategy to be implemented at the work site including
an evaluation of the work operation, traffic conditions, safe ingress and egress of
construction vehicles

(vii)  Modification of plans as needed to adapt to changing Project circumstances;
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(ix) Communication of TMP information to DB Contractor’s public information personnel
and notify the public of maintenance of traffic issues; and

) Contingency plan of how traffic congestion can be alleviated.]

Refer to Section 18.3 of the Technical Provisions and Exhibit 17 of the Agreement for
assessment of Lane Rental Charges during Construction and Exhibit 15 of the CMA for
assessment of Lane Rental Charges during the Maintenance Period.

Refer to the following procedure in Appendix 13:

¢ MMP-029 — Lane Closures and Traffic Control
7.3 Public Information and Communications Plan

Refer to the following procedure in Appendix 13:
¢ MMP-030 — Implementation of Public Information and Communications Plan

[For Version 1 of the MMP] The Public Information and Communications Plan is in [Chapter X,
Section X] of the PMP.

[For Version 2 of the MMP, transfer applicable procedures from the PMP and include within the
MMP processes and responsibilities for public information and communications necessary for
performance of Maintenance Services. This section may cross reference to the Traffic
Management Plan if this contains the necessary processes.]

8. TRANSITION PLAN

8.1 Maintenance Transition Plan

The Maintenance Transition Plan complies with Section 4.7 of CMA Exhibit 2 and is designed to
coordinate the identification of Maintenance Transition punch list items required to be completed
prior to maintenance transfer at the end of the Maintenance Term.

Refer to the following procedure in Appendix 13:

e MMP-032 — Implementation of Transition Plan

[Include within the MMP processes and responsibilities for:

() Training TXDOT employees to have a complete understanding of the infrastructure
and the maintenance activities required to maintain adequate performance of
highway facility.]
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9. MAINTENANCE QUALITY MANAGEMENT PLAN

9.1 Quality Management Organization

The Maintenance Work /Maintenance Quality Management Plan (MQMP) complies with Section
1.2.2 of CMA Exhibit 2. As shown on Figure 9.1, TXDOT's Quality Assurance Program (QAP)
encompasses design, construction and maintenance throughout all phases of delivery.

Figure 9.1: Overview of TxDOT's Quality Assurance Program including Maintenance

TxDOT Quality Assurance
Program (QAP)

D&C Period (until Maintenance Period (after
Substantial Completion) Substantial Completion)
[ | | 1
D&C Work Maintenance before Renewal Work Routine Maintenance
Substantial Completion and Asset Condition
Professional Construction Professional Construction
Services (Camp) (MQMP) Services (camp) el
(PSQMP) (PSQMP)

Table 9.1 below shows the maintenance quality management organization and staffing plan
showing the period of time that each quality management staff member will be present on the
site and the resumes of the Key Personnel.

Table 9.1 Maintenance Quality Management Organization

Name of Person | Start date and period | Percentage of time Required experience
within required allocated to Project and qualifications
Maintenance

Quality

Organization
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An organizational chart identifying all quality management personnel, their roles, authorities and
line reporting relationships and resumes for all quality management personnel is included in
Appendix 16.

A description of the roles and responsibilities of all quality management personnel and those
who have the authority to stop activities is included in Appendix 16.

A list of testing agencies, including information on each agency’s capability to provide the
specific services required for the activities, certifications held, equipment, and location of
laboratories is included in Appendix 16.

9.2 Quality Policies

The quality policies and objectives that DB Contractor shall implement throughout its
organization are included in Appendix 16. The policies shall demonstrate the DB Contractor
senior management’s commitment to implement and continually improve the maintenance
guality system.

9.3 MOQMP Processes
Processes in the MQMP are developed in accordance with the following:

o Objectives, targets and responsibilities are: consistent with TXDOT’s Quality Policy and QAP
requirements; assigned for each organizational level within DB Contractor organization;
clear, specific, measurable and achievable; and a [Insert name of individual] is responsible
for the measurement and analysis of their achievement.

e Sources of information used to identify opportunities for continuous improvement include:
records available on systems such as MMS; customer complaints database; Noncompliance
Events database; level of satisfaction of Users; and evidence of lack of effectiveness of
existing processes.

Refer to the following procedures in Appendix 13 for the MQMP:
¢ MQMP-001 — Performance Requirements Compliance
o MQMP-002 — Verification of Records
¢ MQMP-003 — Records for TXDOT Review

[Include within the MQMP processes and responsibilities for:

(i) How DB Contractor will meet the Performance Requirements, including the
necessary inspection procedures and frequencies to ensure compliance with Targets
and the achievement of Defect Remedy Period to mitigate hazards, permanently
remedy, and permanently repair Defects.

(i) Inspection and test plans, including the timing and frequency of testing
(iii) Control of quality records

(iv) Validation of the accuracy of Maintenance Records

(v) Management reviews

(vi) Measurement of customer satisfaction

(vii)  Control of nonconforming products and services
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(viii)  Validation of the data, times, dates and other information entered into the
Maintenance Management System for Noncompliance Events

(ix) Verification of DB Contractor's compliance with the Performance Requirements
including frequency of checks / audits

(x) Accuracy of all Maintenance Records including frequency of checks / audits
(xi) Making all quality records immediately available to TXDOT for review]

The person responsible for updating the MMP is [Insert the name of the position]. The TXDOT
individuals that will need to be consulted with changes to the MMP are [Insert names of
individuals].

Refer to the following procedure in Appendix 13:
e MMP-033 — Updating the MMP Plan
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APPENDIX 1: STAFF REQUIREMENTS TABLE

[Insert personnel details for Maintenance Work before Substantial Completion in Version 1, and for
Maintenance Services after Substantial Completion in Version 2]

Key personnel | Number of Dates required in | % of time to be | Corresponding
or other employees in connection with allocated to TxDOT person
personnel category Project Project

position

APPENDIX 2: STAFF NAMES CONTACT DETAILS AND QUALIFICATIONS

[Insert contact details, qualifications and training record for Maintenance Work before Substantial
Completion in Version 1, and for Maintenance Services after Substantial Completion in Version 2]

Key Personnel | Staff name and | Contact details | Education, Link to training
or other start date gualifications record in
personnel and experience | connection
position with Project

[Insert details or
link to resume]

APPENDIX 3: CONTACT DETAILS FOR TXDOT AND THIRD PARTIES

[Insert contact details for Maintenance Work before Substantial Completion in Version 1, and for
Maintenance Services after Substantial Completion in Version 2]

Organization Contact name, e-mail and address Business
Phone

TxDOT [List all TxDOT
contacts in connection with
Project]

Governmental Entities [list
all Governmental Entities]

Traffic Management
Centers (TMC)

Utilities [list all utilities]
[Other third parties]
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APPENDIX 4: PERMITS FOR GOVERNMENT AGENCIES AND THIRD PARTIES

Permit Name

Agency/Reason | Description of Permit
for Permit

Date of
expiry /
revision

[List all Permits
Required in
connection with
Project]

APPENDIX 5: CONTROLLING MANUALS, GUIDELINES AND SPECIFICATIONS

[Insert here a Project-specific list of governing manuals, guidelines and specifications at the
Proposal Due Date. Update this list as part of Version 2 of the MMP and thereafter at least

annually. ]
Location in Revision Date
Technical Provisions | Manual, Guideline, or Specification Title of Controlling
Version
Section 1, 10, 11, 16 TxDOT's Roadway Design Manual
Section 2 Texas State Records Retention Schedule
Section 2 ISO 9_001 Quality Management Systems -
Requirements
AASHTO R18-10, Establishing and Implementing a
Section 2 Quality System for Construction Materials Testing
Laboratories
Section 2 ISO 17025, General Requirements for the
Competence of Testing and Calibration Laboratories
Section 2 TxDOT’s Quality Assurance Program (QAP) for
Design-Build (D-B) Projects
. TXDOT Contract Administration Handbook for
Section 2 )
Construction
Section 2 USACE's Engineering and Design - Hydrographic
Surveying (EM 1110-2-1003)
Section 3 TXDOT Style Guide
Section 4 ISO 14001 - Environmental management
Section 4 TxDOT Environmental Manual
. Any TXDOT local Storm Water Management
Section 4 .
requirements
Section 4, 6, 7, 8, 10, | TxDOT's Standard Specifications for Construction
16 and Maintenance of Highways, Streets, and Bridges
Section 4 Texas Parks and Wildlife Code
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Location in Revision Date
Technical Provisions | Manual, Guideline, or Specification Title of Controlling
Version

Section 4 OSHA 1910.120
Section 6 Utility Accommodation Rules (UAR)
Section 6 TxDOT ROW Utility Manual
Section 7 TxDOT Right-of-Way Manual Collection
Section 7 TXDOT Access Management Manual
Section 7, 9 TxDOT Survey Manual
Section 7 TxDOT ROW Appraisal and Review Manual

. Manual of Practice by the Texas Society of
Section 7 .

Professional Land Surveyors

Section 7 US National Map and Accuracy Standards

Section 8, 12, 13

TxDOT'’s Geotechnical Manual

Section 8 TxDOT’s Pavement Design Guide

Section 8 TXDOT FPS 21 procedure

Section 8 AASHTO Guide for the Design of Pavement
Structures

Section 8 AASHTO T307

Section 8 TxDOT Designation: Tex-145-E

Section 8 TxI_DOT Guidelings for Treatment of Sulfate-Rich
Soils and Bases in Pavement Structures

Section 8 TxDOT Designation: TEX-121-E

Section 8 TXDOT Special Specification 2304

Section 8 TxDOT Designation: TEX-1001-S

Section 9 General Rules of Proceglures and Practices of the
Texas Board of Professional Land Surveying

Section 10 TxDOT’s Roadside Design Guide

Section 11 AASHTO Roadside Design Guide

Section 11 TxDOT standard CCCG-12

Section 12 TxDOT Hydraulic Design Manual

Section 12 Local TxDOT District standards

Section 12 Texas NPDES regulations

Section 12, 13

FHWA Hydraulic Engineering Circular (HEC)-14,
(HEC)-18, HEC-23, and HEC-25

Section 13

AASHTO LRFD Bridge Design Specifications
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Location in Revision Date
Technical Provisions | Manual, Guideline, or Specification Title of Controlling
Version

AASHTO Standard Specifications for Structural

Section 13, 16 Supports for Highway Signs, Luminaires, and Traffic
Signals

Section 13 TxDOT Bridge Design Manual — LRFD

Section 13 TxDOT Bridge Detailing Guide

Section 13 TxDOT Preferred Practices for Steel Bridge Design,

Fabrication, and Erection
AASHTO LRFD Guide Specifications for Design of

Section 13 Pedestrian Bridges
. ACI 365.1R Service-Life Prediction—State-of-the-Art

Section 13
Report

Section 13 PTI Guide Specification, Recommendations for Stay-
Cable Design, Testing and Installation

Section 13 AASHTO Standard Specifications for Highway
Bridges

Section 13 AASHTO Guide Specifications and Commentary for

Vessel Collision Design of Highway Bridges
Section 13 AASHTO T 106, AASHTO T 160
ASTM A709 Grade 50, Grade HPS 50, Grade HPS

Section 13 70, and Grade HPS 100
Section 13 ASTM C 827, ASTM A416, ASTM A882
Section 13 TxDOT Bridge Railing Manual
Section 13 FHWA NCHRP 350

. AASHTO Guide Manual for Bridge Element
Section 13 .

Inspection

Section 13, 19 AASHTO's Manual for Bridge Evaluation
Section 13 TxDOT Bridge Inspection Manual

. AASHTO/NSBA Steel Collaboration S10.1 Steel
Section 13

Bridge Erection Guide Specifications
Section 13 AASHTO/AWS DI.5 Bridge Welding Code
AASHTO Guide Specifications for Design and

Section 13 Construction of Segmental Concrete Bridges
. AASHTO's Manual for Condition Evaluation of
Section 13 .
Bridges.

Section 13, 16 AASHTO Roadside Design Guide

Section 14 American Railway Engineering and Maintenance of
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Location in Revision Date
Technical Provisions | Manual, Guideline, or Specification Title of Controlling
Version

Way Association (AREMA) guidelines
AREMA Manual for Railway Engineering and

Section 14 Communications & Signal Manual of Recommended
Practices
Section 14 TxDOT Traffic Operations Manual
Section 15 TxDOT Type T80OHT Traffic Rail Standards
Section 15 TxDOT Departmental Material Specifications (DMS),
Section DMS-8110, Coatings for Concrete
. TxDOT DMS, Section DMS-8100 Structural Steel
Section 15 X
Paints - Formula
. TxDOT DMS, Section DMS-8101 Structural Steel
Section 15 X
Paints - Performance
. Joint BNSF/UPRR Guidelines for Railroad Grade
Section 15 - .
Crossing Separations
Section 15 AASHTO Guide for the Development of Bicycle

Facilities

Texas Manual of Uniform Traffic Control and Devices
(TMUTCD) for Streets and Highways

Proposed Guidelines for Pedestrian Facilities in the
Public Right-of-Way (PROWAG),

Texas Technical Institute’s Recommendations,
Section 15 Procedures, and Guidelines for the Protection of
Trees and Sensitive Landforms

Section 15, 16

Section 15

Section 16 TxDOT'’s Standard Highway Sign Designs for Texas
Section 16, 17, 18 TxDOT's Standard Sheets
Section 16 TxDOT'’s Freeway Signing Handbook
Section 16 AASHTO s A Policy on Geometric Design of
Highways and Streets
Section 16 TxDOT's standards and requirements as specified in
TxDOT’s Material Producer List
Section 16 Texas Accessibility Standards (TAS)
Section 16 TxDOT Special Specification 8835
Section 16 TxDOT Traffic Signals Manual
Section 16 TxDOT Highway lllumination Manual
Section 16 TXDOT s Accessible Pedestrian Signal (APS)
Guidelines
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Location in Revision Date
Technical Provisions | Manual, Guideline, or Specification Title of Controlling
Version
Section 17 National Transportation Communication for ITS
Protocol (NTCIP)
Section 17 TxDOT ITS Specifications
Section 18 NCHRP Report 498 — lllumination Guidelines for
Nighttime Highway Work
Section 18 TxDOT’s Compliant Work Zone Traffic Control
Device List (CWZTCD list)
. TXDOT's Pavement Management Information
Section 19 )
system Rater’'s Manual
Section 19 Special Specification 8094 Mobile Retro-reflectivity
Data Collection for Pavement Markings
. AASHTO Guide for the Planning, Design, and
Section 20 . . e
Operation of Pedestrian Facilities
Section 20 United States Access Board Accessibility Guidelines
for Pedestrian Facilities in the Public Right-of-Way
[Insert here new manuals, guidelines or
specifications applicable to the Maintenance
Services.]

APPENDIX 6: MAINTENANCE LIMITS AND LIMITS OF PERFORMANCE SECTIONS

[Include Schematic drawings that show the Maintenance Limits and the limits of the
Performance Sections for before Substantial Completion in accordance with Section 19.2 of the
Technical Provisions in Version 1 of the MMP. Include Schematic drawings that show the
Maintenance Limits and the limits of the Performance Sections for after Substantial Completion
in accordance with CMA Exhibit 2 in Version 2 of the MMP]

APPENDIX 7: RENEWAL WORK SUBMITTAL

[Include the Renewal Work Submittal (including Renewal Work Schedule) in accordance with
[Section 2.5 of CMA Exhibit 2.]

APPENDIX 8: MAINTENANCE SERVICES SUBMITTAL SCHEDULE

[Include Maintenance Services Submittal Schedule in accordance with Section 3 of CMA Exhibit 2.]
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APPENDIX 9: PERFORMANCE AND MEASUREMENT TABLES

[Insert the latest version of the Performance and Measurement Tables]

APPENDIX 10: MAINTENANCE FACILITY LOCATION

[Insert a map showing the location of the Maintenance Facility]

APPENDIX 11: INSURANCE VERIFICATION AND P&P BONDS

[Provide verification of insurance coverage in accordance with [Section 7.7] of the CMA]
[Provide Payment and Performance Bonds required for the Maintenance Work / Maintenance
Services in accordance with [Section 8.1] of the DBA, [Section 7.4] of the CMA]

APPENDIX 12: MAINTENANCE MANAGEMENT SYSTEM DETAILS
[Insert the required details of the MMS]
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MMP Mandatory procedures are shown below. [Add additional procedures as necessary and
provide cross references to the applicable section of the MMP]

MMP Procedure MMP Procedure Name MMP Section
Number Reference
MMP-001 Su_bmittals_ and Coordination with TxDOT, Other Agencies and 121,122
Third Parties
MMP-002 Agency Coordination for Oversize Loads 1.21.2
MMP-003 Quiality Control of Subcontractors Activities and Products 1.6
MMP-004 Maintenance of Facilities, Vehicles, and Equipment Plan 1.7
MMP-005 Emergency and Incident Management 2.1
MMP-006 Incident Damage Reports, Third Party Claims and Repairs 2.1
MMP-007 Complaint Review and Response 2.1
MMP-008 Customer Satisfaction Data Collection System 2.1
MMP-009 Snow and Ice Control Plan 2.2
MMP-010 Severe Weather Evacuation Plan 2.2
MMP-011 Hazardous Materials Management Plan 3.1
MMP-012 Implementation of SW3P after Substantial Completion 3.2
MMP-013 Implementation of Spill Prevention and Countermeasures Plan | 3.3
MMP-014 Implementation of Pollution Prevention Plan 3.4
MMP-015 Implementation of Waste Management 3.4
MMP-016 Implementation of Recycling Plan 3.4
MMP-017 Processing Driveway, Utility, and Other Permits 35
MMP-018 Implementation of Environmental Procedures and Training 3.6
MMP-019 Mitigation Procedures for Impacts to Neighboring Facilities 3.6
MMP-020 Renewal Work 4.2
MMP-021 Establishing Maintenance Management System 5.2
MMP-022 Defect Categorization and Repair 5.3
MMP-023 Maintenance Inspection Plan 5.3
MMP-024 Maintenance Repair Submittal Plan 5.3
MMP-025 Tracking and Reporting Noncompliance Events 5.4
MMP-026 Not Used
MMP-027 Implementation of Safety Plan 6
MMP-028 Traffic Collection and Reporting 7
MMP-029 Lane Closures and Traffic Control 7.2
MMP-030 Implementation of Public Information & Communications Plan | 7.3
MMP-031 Implementation of Close-Out Requirements 8
MMP-032 Implementation of Transition Plan 8
MMP-033 Updating MMP Plan 9.2
MQMP-001 Performance Requirements Compliance 9.2
MQMP-002 Verification of Records 9.2
MQMP-003 Records for TXDOT Review 9.2
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APPENDIX 14: TEMPLATE FOR TYPICAL PROCEDURE
1. PURPOSE AND NEED

[List the reason for the procedure’s implementation.]

1.1 Methodologies

[List the methodologies to be defined as part of the procedure.]
2. SCOPE

[Define the limits of the procedure. Define individuals or workgroups to whom the procedure
applies. ]

3. DEFINED TERMS

e [List the terms defined as part of the procedure]
4, STEPS IN PROCEDURE

[Describe the procedure, in detail. List all steps. Assign individual responsibility for implementing
the procedure]

[Include tables, flowcharts and figures as applicable.]
5. DOCUMENT CONTROL

[List the methods by which the procedure will be documented and archived. Define the location
at which the procedure’s records will be filed.]

REFERENCES

[Reference applicable documents within the contract with specific section and page locations.]

Approved By:

FirstName LastName
Maintenance Manager (MM) Date

FirstName LastName

Procedure Owner Date
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Rev. Issued Affected Comments
0 XXIXXIXXXX All Initial Issue
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DRAFT

APPENDIX 15: FORMS FOR MAINTENANCE PROCEDURES

[Where maintenance procedures listed in Appendix 13 require separate forms, include on table
below. The form number shall directly relate to the procedure number. Change and complete as
needed and provide references to Section of the MMP.]

MMP _Form Number

MMP Form Name

Trip Inspection Form

Equipment Inspection Form

Purchase Order Form

Daily Roadway Inspection Form

Monthly Roadway Inspection Form

Lighting Inspection form

Repair Log for Inspections

Incident Report Form

Incident Call Log

Training Attendance Form

[Add additional forms as required]

APPENDIX 16: QUALITY POLICIES AND PROCEDURES

[Insert here the quality policies and procedures applicable to the Maintenance Work / Maintenance

Services]

Texas Department of Transportation
SH 249 Extension
September 28, 2016
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ATTACHMENT 5: FUNCTION CODES, DESCRIPTIONS AND ALLOCATION OF RESPONSIBILITY

RESPONSIBILITY
TxDOT/THIRD
CODE TITLE MAINTENANCE ACTIVITY DB CONTRACTOR PARTY ALLOCATION OF RESPONSIBILITY NOTES
BASE AND SUBGRADE (TRAVEL LANE AND SHOULDERS)
110+|Base Removal and Replacement (UM = CY) The removal of base and/or subgrade materials from distressed or failed X
areas and replacement with suitable material. (Includes resurfacing.)
120+|In Place Repair (UM = CY) In place repair of existing base and/or subgrade material (Includes
resurfacing, may or may not include additional stabilizing material).
135+|Install and/or Maintain Under-drains (UM=EA) Installation, repair and maintenance of all types of under-drains. X
145+|Unpaved Road Maintenance (UM = SY) Repair of gravel or dirt roads, including blading, addition of base, etc. X
ASPHALTIC SURFACES (Travel Lane and Shoulders)
211+[Leveling or Overlay with Laydown Machine (UM 5 The application of asphaltic tack coat and placing asphaltic concrete X
SY) material to improve the ride qualities or level up low spots.
212+[Leveling or Overlay with Maintainer (UM = SY) [The application of asphaltic tack coat and placing layers of asphaltic X
concrete material
213+|Leveling by Hand (UM = SY) The application of asphaltic tack coat and placing layers of asphaltic
concrete material. This includes repair of pavement areas greater than X
one square yard.
214+|Leveling or Overlay with Dragbox (UM=SY) The application of asphaltic tack coat and placing layers of asphaltic X
concrete material.
225+|Sealing Cracks (UM = LM) Cleaning, filling and sealing cracks in the pavement using asphaltic X
rubber or other sealants.
231+[Seal Coat (UM = SY) Application of a single layer of asphaltic material followed by the
application of a single layer of aggregate over the full width of the travel X
lane or shoulder (greater than 6' in width) for a minimum of 1000
continuous feet.
232+|Strip or Spot Seal Coat (UM = SY) Application of a single layer of asphaltic material followed by the
application of a single layer of aggregate over areas that are not full X
width of the travel lane or shoulder (6' or less in width), or the full width o
the lane or shoulder but less than 1000 feet in length.
233+|Fog Seal (UM = SY) Retain aggregate, enliven surface and/or seal hairline cracks by the X
application of a thin layer of asphaltic material.
235+|Microsurfacing (UM = SY) The application of a polymer modified high performance emulsion
coupled with fine graded aggregate, mineral fillers and special additives X
in a slurry, to fill ruts or to provide a new wearing surface. (Caution:
Should not be used to seal cracked pavements.)
241+|Pothole Repair (UM = EA) The repair of holes with a area less than or equal to one square yard.
) - X
Charge to Function 213 if greater than one square yard.
245+(Adding or Widening Pavement (UM = SY) Widening travel lanes up to two (2) feet or adding shoulders up to four This activity is a DB Contractor responsibility only where
(4) feet to correct a maintenance problem (includes subgrade, base and X widening is needed to correct a maintenance problem.
surfacing, or adding turn lanes to improve safety).
252+[Milling or Planing (UM = SY) The removal of the pavement surface by planing or milling. X
253+[Spot Milling (UM=SY) The removal of pavement surface by milling using a small milling X
machine (drum width is 4 feet or less).
265+|Treat Bleeding Pavement (UM = SY) X
270+[Edge Repair (UM = LF) X
CONCRETE PAVEMENT (Travel Lanes and Shoulders)
315|Slab Stabilization/Jacking (UM=SY) Leveling concrete pavement through the use of hydraulically placed X
material.
325+|Cleaning and Sealing Joints and Cracks (UM = [Cleaning, filling and sealing of joints in concrete pavement. X
LF)
330|Blowouts and Stress Relief (UM=SY) Repair of blowouts and cutting pavement for stress relief. X
345+[Repair Spalling (UM = SY) Clean and fill spalled areas (not full depth of concrete slab). X
360+|Full Depth Removal and Replacement (UM = SY)[The removal and replacement of failed areas for the full depth of the X
concrete slab.
TEXAS DEPARTMENT OF TRANSPORTATION REQUEST FOR PROPOSALS
SH 249 EXTENSION CAPITAL MAINTENANCE AGREEMENT
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ATTACHMENT 5: FUNCTION CODES, DESCRIPTIONS AND ALLOCATION OF RESPONSIBILITY

RESPONSIBILITY
TxDOT/THIRD
CODE TITLE MAINTENANCE ACTIVITY DB CONTRACTOR PARTY ALLOCATION OF RESPONSIBILITY NOTES
APPROACHES AND MISCELLANEOUS SHOULDER MAINTENANCE
455+[Reshaping unpaved shoulders. (UM = LF) Restore sod or flexible base shoulders to original sections. Includes
reshaping frontslope to eliminate low pavement edges along a paved X
shoulder.
480+|Side Road Approaches, Crossover and Turnouts | The installation or maintenance of side road approaches, crossovers,
(UM = 8Y) historical markers, mailbox and litter barrel turnouts, etc. X
488+[Concrete Appurtenance Installation and The maintenance, installation, or removal of concrete appurtenances
Maintenance (UM=SY) which include curbs and/or gutters, raised medians, sidewalks and sound X
barriers.
495+(Parking Area Maintenance (UM = SY) Repair of subgrade, base or surface of areas including parking lots, park N/A
and ride lots and camping pads.
ROADSIDE AND OTHER
511+[Mowing (UM = AC) Mowing of the right-of-way X
513+[Spot Mowing (UM = HR) Spot mowing of the right-of-way. X
520+|lllegal Dumpsite Removal and Disposal (UM=CY)|Removal and disposal of debris discarded or deposited in an Note DB Contractor is responsible for removal of all debris
unauthorized area in the right of way, such as under a bridge, overpass, X X in drainage systems and culverts
culvert, etc.
521+|Litter (UM = AC) Removal and disposal of litter from the entire right-of-way, excluding X
paved areas, picnic and rest areas.
522+|Street Sweeping (UM = MI) Routine street sweeping. Units are the actual miles swept regardless of X
the centerline miles.
523+|Debris (UM=MI) Routine patrolling to remove and dispose of debris, including dead X
animals.
524+(Spot Litter (UM = AC) Spot removal and disposal of litter, including dead animals, from the righ X
of-way.
525|Adopt-A-Highway (UM = HR) Installation of posts and signs, materials furnished to groups, personnel
and equipment used to assist in removal and disposal of collected litter. X
527|Hand Sweeping (UM=SY) Hand sweeping of riprap, islands, medians, curb & gutter, bullpens, X
driveways, etc.
530+|Removal of Graffiti (UM= SF) Removal of graffiti from fixtures, wingwalls, bridge structures, etc. Not to
be used in lieu of Function 733, Maintain Vandalized Signs, Function 73] X
or 732, Sign Maintenance
531+[Picnic Area Maintenance (Without Restrooms)  [Work performed in maintaining picnic areas, including mowing, litter
(UM = HR) pickup, emptying litter barrels, paved areas, maintenance of plantings, X
graffiti removal, etc.
532+[Rest Area Facility Maintenance (UM = HR) Work performed in janitorial and grounds maintenance, including
mowing, litter pickup, emptying litter barrels, maintenance of plantings,
cleaning restrooms, cleaning arbors, graffiti removal, minor painting, etc.
This item shall also include special maintenance required to repair X
buildings, repair/replace arbors, picnic tables, fixtures, litter barrels,
paved areas, etc. (including maintenance of treatment plants and dump
stations).
533+[Rest Area Facility Maintenance through Regional [(Maintenance Division Use Only) X
Contracts (UM = HR)
535|Maintenance of Specialty Facilities (UM = HR)  |All maintenance costs to speciality facilities including border safety
inspection facilities (BSIFs), toll booths, service plazas, fences and X
associated appurtenances. The highway class code will determine the
type of facility.
536|Toll Road System Operations All operating costs for all system toll roads. Maintenance costs should be] X
charged to the appropriate segment 78 function.
538|Pest Control (UM=AC) Activities related to the use of predatory animal and insect control X
whether in turf and ornamental sites or on the ROW.
540|Hand Vegetation Control (UM = HR) Hand cleaning vegetation out of islands, medians, riprap, drainage X X DB Contractor responsible for vegetation control related to
channels, etc. by chemical, manual or mechanical means. all drainage elements.
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ATTACHMENT 5: FUNCTION CODES, DESCRIPTIONS AND ALLOCATION OF RESPONSIBILITY

RESPONSIBILITY

TxDOT/THIRD
CODE TITLE MAINTENANCE ACTIVITY DB CONTRACTOR PARTY ALLOCATION OF RESPONSIBILITY NOTES
541+[Chemical Vegetation Control, Edges (UM = AC) [Complete control of vegetation encroaching in pavement edges, X
shoulders, medians, islands and curbs with herbicides.
542+[Chemical Vegetation Control, Overspray (UM = [Control of undesirable vegetation growth by overspraying the right-of-
AC) way including fixtures (i.e. signs, delineator, guardrails, culverts, etc) with X
herbicides.
544+[Chemical Vegetation Control, Ropewick (UM =  [Control of tall vegetation (i.e. Johnson grass) in the right of way with wick X
AC) applicator.
545|Chemical Vegetation Control, Basal Application |Control of undesirable brush species in the right of way with a low X
(UM = HR) volume basal bark application.
548+[Seeding, Sodding, Hydromulching and Blanketing| Seeding, sodding, hydromulching and/or placing soil retention blankets. X X DB Contractor responsible if reason for activity is failure of
(UM = SY) Maintained Element
551|Landscaping (UM=AC) The installation or maintenance of landscape plantings and their facilities|
including planter walls, border, sprinkler systems, etc. (excluding picnic X
and rest areas).
552|Tree and Brush Control (UM=CL) The trimming, pruning and disposal of shrubs, vines, and trees X
(excluding picnic and rest areas).
558|Storm Water Pollution Protection (UM=LF) Maintenance or Installation of storm water pollution protection plan
(SW3P) in accordance with EPA regulation on projects designated by X
Area Engineers
560+|Riprap Installation and Maintenance (UM=SY) Installation and maintenance of ditch liners, retards, down drains, riprap,
flumes, concrete mowing strips, gabions, retaining walls and other X
erosion protection.
561+|Ditch Maintenance (UM = CY) Removal and hauling of silt, drift and/or filling eroded areas. Not to be
used for work at culverts or bridges. (See Functions 570 and 620.) X
562+|Reshaping Ditches (UM = LF) Reshaping ditches using maintainer and/or gradall, etc. Not to be used X
for work at culverts and bridges. (See Functions 570 and 620.)
563+|Slope Repair/Stabilization (UM = SY) Slope repair and/or stabilization. Not to be used for work at culverts and X
bridges. (See Functions 570 or 620)
570|Culvert and Storm Drain Maintenance (UM=EA) [The repair and maintenance of culverts up to bridge classification (twenty
feet measured along centerline of roadway). This work includes silt and X
debris removal from inlet, storm drains, retention ponds and culverts
(except those costs associated with Function 571).
571|Storm Water Pump Station Maintenance Repair and maintenance of motors, pumps, generators, wet wells, dry
(UM=EA) wells, debris screening baskets, buildings, etc., including costs of utility X
services.
580+[Removal of lllegal Signs on ROW (Temporary, no|Removal of illegal signs on right-of-way, including disposal and written X
special handling required.) (UM =EA) notices to owners.
581+(Removal of lllegal Signs on ROW (Permanent, [Removal of illegal signs on right-of-way, including disposal and written X
special handling required.) (UM = EA) notices to owners.
582|Removal of Encroachments, Other than Signs Removal of illegal encroachments (other than signs) on the ROW, X
(UM = HR) including disposal and written notice to owners.
585+|Driveway Installation / Removal and Maintenance|See access management policy
(UM =8Y)
591 |Utilities and Driveway Inspection (UM = HR)
593+|Cable Median Barrier (UM=LF) Installation and maintenance of high tension cable median barrier DB Contractor responsible only for work associated with
systems, including the cable, posts and other end treatments. X X Asphaltic and Concrete Pavement renewal maintenance
activities.
594+[Concrete Barrier (UM = LF) Installation, removal and maintenance of concrete barrier, including DB Contractor responsible only for work associated with
attached headlight barrier fence. X X Asphaltic and Concrete Pavement renewal maintenance
activities.
595+(Guard Fence (UM = LF) Installation and maintenance of guard fence, M.B.G.F. turn down ends, DB Contractor responsible only for work associated with
median barrier and attached headlight barrier fence, including posts, X X Asphaltic and Concrete Pavement renewal maintenance
metal beams, etc. (End treatment other than turn down ends see activities.
Function 596)
596+|Guardrail End Treatment Systems (UM=EA) Installation and maintenance of guardrail end treatments systems. (For X
attenuators other than GETS, see function 725)
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ATTACHMENT 5: FUNCTION CODES, DESCRIPTIONS AND ALLOCATION OF RESPONSIBILITY

RESPONSIBILITY
TxDOT/THIRD
CODE TITLE MAINTENANCE ACTIVITY DB CONTRACTOR PARTY ALLOCATION OF RESPONSIBILITY NOTES
597+[Mailboxes, Installation and Maintenance (UM =
X
EA)
598|Boat Ramp Maintenance (UM = HR) Work performed in maintaining boat ramps including mowing, litter pick,
emptying litter barrels, maintenance of paved and unpaved areas, etc. X
BRIDGES AND BRIDGE CHANNELS
610+|Bridges, Movable Span (UM = HR) Operation, routine maintenance and inspection of movable span bridges,
(Swing barge, lift or turn). Restricted use: Beaumont, Houston, Pharr, X
and Yoakum District only.
611+(Bridges, Portable (UM=HR) Installation, removal, maintenance and inspection of portable bridges. X
620+|Bridge Channel Maintenance (UM=CY) Removing of silt and drift, filling eroded areas, maintenance and repair o DB Contractor responsible for the entire bridge channel
fenders, jetties, dikes, riprap and channel maintenance (including X maintenance
easements) except under bridges.
628+|Bridges, Rail (UM = LF) Maintenance of bridge rail, posts and post connections to deck, including X
painting.
645+|Bridges, Joint Maintenance (UM =LF) Repair of bridge joints including cleaning and sealing. X
646+|Bridges, Joint Replacement (UM =LF) Replacement of bridge joints. X
650+(Bridges, Deck (UM = SF) Repair to bridge decks. X
660+|Bridges, Superstructure, Concrete (UM=SF) Routine maintenance of concrete components of the bridge X
superstructure.
665+|Bridges, Superstructure, Steel (UM=SF) Routine maintenance of the steel components of the bridge X
superstructure, including bearings, concrete diapraghm and beams
670+|Bridges, Substructure, Concrete (UM=SF) Routine maintenance of the concrete components of the bridge
substructure including caps, columns, abutments, wingwalls, piling, etc. X
675+|Bridges, Substructure, Steel and Timber Routine maintenance of the steel or timber components of the bridge X
(UM=SF) substructure including caps, abutments, pile extensions, etc.
680+[Bridges, Painting (UM=SF) Cleaning and painting of steel superstructure or steel substructure. X
690+|Bridges, Mechanical and Electrical (UM = HR) Maintenance and repair of the electrical and mechanical components of X
a bridge
695+|Fender Systems (UM=HR) Installation and maintenance of fender systems. X
TRAFFIC OPERATIONS
711+|Paint and Bead Striping (UM=LF) Striping or re-striping lane lines, center lines and edge lines using paint DB Contractor responsible only for work associated with
and beads. X X Asphaltic and Concrete Pavement renewal maintenance
activities.
712+[High Performance Striping (UM=LF) Striping or re-striping lanes lines, centerlines and edge lines using DB Contractor responsible only for work associated with
thermoplastic or other high performance materials. X X Asphaltic and Concrete Pavement renewal maintenance
activities.
713|Specialty Markings (UM=EA) Medians, islands and other pavement markings not covered under DB Contractor responsible only for work associated with
functions 711 or 712. (Including make-ready operations for all stripe X X Asphaltic and Concrete Pavement renewal maintenance
alignment, such as spotting, tabs, temporary tape, etc.) activities.
715|Removing Pavement Striping (UM=LF) Function 715 should be used for all activities associated with the remova| DB Contractor responsible only for work associated with
or obliteration of pavement stripes when the stripe is not going to be Asphaltic and Concrete Pavement renewal maintenance
replaced. Work items could include grinding, burning, scraping or X X activities.
covering existing pavement stripes by applying an asphaltic material.
716|Performance-Based Contract Distribution These contracts are set up to pay the contractor a fixed price on a
(UM=LM) periodic basis regardless of the type of work performed and/or the N/A
amount of work performed.
721+|Delineators (UM = EA) Installation, maintenance and/or replacement of damaged or missing DB Contractor responsible only for work associated with
delineators and/or posts. This function shall include straightening of X X Asphaltic and Concrete Pavement renewal maintenance
posts. Measured by each post and each reflector replaced. activities.
724|Roadway Access Control (UM=LF) Installation and maintenance of barriers other than those covered by
Functions 594 and 595, designed to control access on highways, X
including post and cable fences, ROW fences and cattle guards.
725|Vehicle Attenuators (UM=EA) Installation and maintenance of vehicle attenuator, crash cushions, etc. X
(Includes end treatment devices on guard fence).
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ATTACHMENT 5: FUNCTION CODES, DESCRIPTIONS AND ALLOCATION OF RESPONSIBILITY

RESPONSIBILITY
TxDOT/THIRD
CODE TITLE MAINTENANCE ACTIVITY DB CONTRACTOR PARTY ALLOCATION OF RESPONSIBILITY NOTES
731+|Install or Reinstall Small Signs (UM=EA) The installation of signs (less than 4' x 4'). Includes the installation of an
old sign on a new post or the installation of a new sign on an existing
post. Not to be used in lieu of Function 733, Maintain Vandalized Signs, X
Installation of Large Signs Function 732, or Adopt-A-Highway Function
525.
732+|Install or Reinstall Large Signs (UM=EA) The installation of signs (equal to or greater than 4' x 4°). Includes the DB Contractor responsible for Maintenance Services
installation of an old sign on a new post or the installation of a new sign associated with sign gantries in accordance with
on an existing post. Not to be used in lieu of Function 733, Maintain X X Performance and Measurement Table Item 3.4
Vandalized Signs, Installation of Small Signs Function 731, or Adopt-A-
Highway Function 525.
733+[Vandalized Signs (UM = EA) Replacement or repair of signs damaged by vandalism.
738|Installation and Maintenance of Flashing Beacong Installation and maintenance of overhead flashing beacons, pedestal or
(UM=EA) sign mounted flashing beacons, etc.
742|lllumination (UM=EA) Installation, maintenance and operation of illumination systems including DB Contractor responsible for Maintenance Services
continuous lighting, safety lighting, and sign illumination X X associated with high masts in accordance with Performance}
and Measurement Table Item 3.4
743|Installation and Maintenance of Isolated Traffic |Maintenance and operation of isolated traffic signals, diamond DB Contractor responsible for Maintenance Services
Signals (UM=EA) interchange signals, etc. X X associated with signal gantries in accordance with
Performance and Measurement Table Item 3.4
745|Traffic Management System (UM=CM) Maintenance and operation of traffic management systems on freeways
or non-freeways, entrance/exit ramps, motorist information (e.qg.
changeable message signs, highway advisory radio, etc.), surveillance X
and related communications equipment. (ITS Control Center personnel
should charge to Segment 70, Detail 0570).
750+|Installation & Removal of Pavement Markers Installation and/or removal of traffic buttons or reflective pavement DB Contractor responsible only for work associated with
(UM=EA) markers. X X Asphaltic and Concrete Pavement renewal maintenance
activities.
790|Miscellaneous Traffic Services (UM = HR) All traffic surveys (including all motor vehicle and pedestrian counts at
intersections) and directly related locations and other traffic services not X
covered elsewhere.
799|Traffic Control Plan (UM = HR) The placement, maintenance and removal of barricades, signs, cones, TxDOT or applicable Governmental Entity responsible for
lights and other such devices needed to handle traffic during the X X traffic control only for Non-maintained Elements.
maintenance operation.
EXTRAORDINARY MAINTENANCE
811|Assistance to Traffic (Snow and Ice) (UM = HR) [Provide assistance to traffic caused by snow and ice conditions on all DB Contractor to provide Snow and Ice assistance and
highways. (includes sanding, deicing, clearing, removal, etc.) X X Clean Up services in accordance with Snow and Ice Clean-
up Plan.
830|Hazardous Material Cleanup, Spill or Leaking Investigation, testing, cleanup, removal, disposal, and restoration work
Storage Tanks (UM = HR) associated with a spill or leaking storage tank. X X
831|Hazardous Material Cleanup (Abandoned Investigation, testing, cleanup, removal, disposal, and restoration work
Materials) (UM = HR) associated with abandoned hazardous materials of unknown ownership. X X
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT

TXDOT DESIGNATION: TEX-1001-S
PROFILES

Marked up to show edits for use in TXDOT’s Capital Maintenance Agreement

Test Procedure for

OPERATING INERTIAL PROFILERS AND ga
EVALUATING PAVEMENT PROFILES lm
of Transportation

TxDOT Designation: Tex-1001-S
Effective Date: January 2017

1. SCOPE

11 This test method:
covers use of an inertial profiler for ride quality measurements,

describes the inertial profiler apparatus as well as major and minor repairsand
adjustments,

covers calibration verification procedures,
outlines the procedures for collecting inertial profile data on paving projects,
prescribes the required test data description and data format and gives examples,

provides and references the methodology used to detect areas of localized
roughness, and

details the certification of inertial profilers and inertial profiler operators.

1.2 Perform this test method to demonstrate compliance with the Performance and
Measurement Table and to verify that permanent repairs of Defects have been
completed such that the project meets specified ride quality requirements.

1.3 Use the inertial profile data files obtained by following this test method as input tothe
RIDE QUALITY software program. The RIDE QUALITY software will perform ride
summary calculations on the input data. The RIDE QUALITY software will also detect
the location and magnitude of any areas of localized roughness contained within the
Maintenance Limits.

1.4 The values given in parentheses (if provided) are not standard and may not be exact
mathematical conversions. Use each system of units separately. Combining values from
the two systems may result in nonconformance with the standard.

2. APPARATUS

2.1 Housing vehicle, capable of traveling at minimum speeds of 12 mph while collecting
pavement profile data.

2.2 Distance measuring subsystem, verified accurate to within 1 ft. per 528 ft. of actual
distance traveled on verification tests of horizontal calibration described in Section 4.
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT

TXDOT DESIGNATION: TEX-1001-S
PROFILES

2.3 Inertial referencing subsystem, capable of measuring the movement of the housing
vehicle as it traverses the pavement under test.

2.4 Non-contact height measurement subsystem, capable of measuring the height from the
mounted sensor face to the surface of the pavement under test.

2.5 Inertial profiler:

must include hardware and software capable of producing and storing inertial
profiles by combining the data from the inertial referencing subsystem, the
distance subsystem, and the height measurement subsystem;

must have the capability of measuring and storing profile elevations at 3 in.
intervals or less (capable of outputting these elevations in the format described in
Section 6);

must have the capability of summarizing (computing) the profile elevation data
into summary roughness statistics over a section length equal to 0.1 mi. (summary
roughness statistic is the International Roughness Index [IRI] for each longitudinal
path profiled);

should have design to allow field calibration and verification of calibration forthe
distance measurement (horizontal) subsystem and the height measurement
(vertical) subsystem described in Section 8; and

must be certified for use in Texas (described in Section 8).

Note 1—For consistent pavement profile determination, maintain air pressure on the
wheels of the housing vehicle according to the manufacturer’s specification. The housing
vehicle and all system components must be in good repair and proven to be within the
manufacturer’s specifications. The operator of the inertial profiler must have all toolsand
components necessary to adjust and operate the inertial profiler according to the
manufacturer’s instructions.

3. REPAIR AND ADJUSTMENT OF INERTIAL PROFILERS
3.1 Major component repairs or replacement that would require recertification of the inertial
profiler include, but are not limited to, the following:
the accelerometer and its associated hardware,

the non-contact height sensor and its associated hardware,

the distance measuring instrument, or

any printed circuit board necessary for the collection of raw sensor data or the
processing of the inertial profiles and IRI.
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT

TXDOT DESIGNATION: TEX-1001-S

PROFILES
3.2 The operator of the inertial profiler may make minor adjustments to the equipment
without having to complete the recertification process as long as the adjustments allow
the equipment to fulfill the procedure in Section 4. Minor adjustments to the system
include, but are not limited to, the following:
inspecting, resoldering, or replacing connectors;
cleaning components, normal adjustments to voltage levels as required by the
manufacturer; and
setting software parameters and scale factors as required by the manufacturer.
4. VERIFYING CALIBRATION
4.1 The following verification procedures are required for QA testing and are recommended
when using an inertial profiler as a QC instrument on a daily basis.
4.2 Standards:
4.2.1 Horizontal:
4211 The horizontal or longitudinal calibration standard will be a straight roadway testsection
at least 528 ft. in length.
42.1.2 Using a steel measurement tape or electronic measuring device, measure the ground
distance precisely to within 0.1%.
422 Vertical:
4221 The vertical measurement standards will be flat plates of known thicknesses.
4222 Mark the plates with the known thicknesses.
42.2.3 As a minimum, test a base plate and a 1-in. measurement plate.
4.2.2.4 Measure plate thickness accurate to within 0.001 in.
4.3 Procedures:
431 Frequency of Verifying Calibration:
43.1.1 Perform the horizontal and vertical verification of calibration of the inertial profiler
before use on each paving project according to the manufacturer’s recommendations.
4.3.1.2 Check the tire air pressure on the wheels of the housing vehicle and maintainaccording
to the manufacturer’s recommendations.
43.1.3 Maintain a log and keep it with the inertial profiler to provide a verification ofcalibration

history.
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT TXDOT DESIGNATION: TEX-1001-S

PROFILES

4.3.2 Horizontal Verification of Calibration:

4321 Perform the horizontal (longitudinal) verification of calibration by navigating the inertial
profiler over a measured test section at least 528 ft. in length.

4.3.2.2 The inertial profiler’s distance measuring subsystem must measure the length of the test
section to within 0.2% of its actual length.

4.3.2.3 As necessary, adjust the inertial profiler’s distance measurement subsystem according to
the manufacturer’s guidelines.

4.3.2.4 Failure to meet the specified tolerance will require recalibration by the contractorand
reverification as described under Section 4.

4.3.3 Vertical Verification of Calibration:

4331 Perform the vertical verification of calibration on a flat and level area using the flatplate
of known thickness. Perform the test indoors when windy conditions exist.

4.3.3.2 Place the base plate under the inertial profiler’s non-contact height sensor. The inertial
profiler’s height measurement subsystem takes a height measurement. Use this
measurement as the reference height for subsequent measurements.

4.3.3.3 Place a 1-in. plate on top of the reference plate below the non-contact sensor. The inertial
profiler’s height measurement subsystem measures this displacement to within 0.01 in. of
the 1-in. plate’s thickness.

4334 Remove the 1-in. plate and verify that the inertial profiler’s height measurement system
returns to the original reference plate’s displacement to within 0.01 in. Failure to meetthe
specified tolerance will require recalibration. If the recalibration requires major repair, as
noted under Section 3, then recertify the profiler at the Pavement Profiler Evaluation
Facility located at the Riverside Campus of Texas A&M University. Section 8 describes
the certification procedure. Reverify, if minor repairs are required, as indicated under
Section 3.

43.4 Quality Control:

4.3.4.1 When using a profilograph for quality control purposes, convert the zero inch blanking
band average Pl (in inches/mile), per 0.1-mi. section, into estimated average IRI (in
inches/mile) using the following equation:

4.445 x Pl
IRI =
1+ (0.02073>< Pl )
5. PROCEDURE
5.1 Locate and mark all “leave-out” sections. . “Leave-out” sections will
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include the first 100 ft. of new pavement construction at the tie in to adjacent facilities
at the boundaries of the Maintenance Limits. For clarification, the first and last 100 ft.
of a permanent repair implemented by the DB Contractor to remedy a Defect does not
qualify as a “leave-out” section.

5.2 Before measuring, clean the roadway path of all debris and other loose material.

5.3 Operate the inertial profiler at a constant speed of 12 mph or greater when measuring the
pavement profile. Failure to maintain this minimum speed will cause the inertial
referencing subsystem to “droop”; hence, the pavement profile elevations will not be
usable. Re-measure any pavement segment where the average operational speed per
0.1 mi. is less than 12 mph.

5.4 A pre-section length of roadway is required to “settle” the inertial profiler’s filters. This
pre-section should be at least 200 ft. in length and located immediately before the section
of pavement under test. Depending on the type of filter used with the inertial profiler,a
lead-out may also be required immediately after the section of pavement under test to
correct for phase shifts introduced by filtering. The lead-out length should conform to the
operating requirement set by the profiler manufacturer. Typically, this length varies from
200 to 300 ft. Set the long wavelength cutoff to 200 ft. for profile measurements.

54.1 Take the inertial profile measurements on two longitudinal lines spaced 69 in. apart,
corresponding to the wheel paths of each pavement travel lane.

5.4.2 The profile location will normally lie 3 ft. from and parallel to the approximate location
of the pavement lane edge.

5.4.3 If the inertial profiler is capable of measuring profiles from two longitudinal wheel paths
during a single pass, then the wheel path spacing will be 69 in.

5.5 Collect measurements in the direction of traffic. Set up the profiler to trigger data
recording automatically at the starting location of the pavement section to be tested.
Optionally, set up the profiler to stop data recording automatically at the end of this
section. When using an inertial profiler that collects a single wheel path per pass, take
care to ensure that the measurements from each wheel path in a travel lane start and stop
at the same longitudinal locations.

5.6 Mark “leave-out” sections.

5.6.1 Place event markers in the elevation data that correspond to the location of each “leave-
out” section during the measurement process.

5.6.2 Refer to Section 6.1.4 of this test method for proper location of event markers in the data
file.

5.7 Data Collection:

5.7.1 Perform data collection annually as required by CMA Exhibit 2 Section 1.4.4 and
additionally as required to verify that permanent repairs meet the applicable ride quality
Target.
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5.7.2 Collect pavement profiles on a project in a single data file per travel lane when both
wheel paths are measured during a single pass and event markers are used to mark
“leave-outs”, or;

5.7.3 Collect pavement profiles on a project in two data files per travel lane when asingle
wheel path is measured during a single pass and event markers are used to mark “leave-
outs”, or;

5.7.4 Collect pavement profiles on a project in multiple data files per travel lane when “leave-
outs” are specifically excluded from the test measurements made with the inertial
profiler.

5.8 Submit to TXDOT a table that identifies the lanes, wheel paths, and distance locations
tested for each file created. Present the profileelevation data to TXDOT (via email or
USB drive), as described in Section 6 of this test method.

Note 2—DB Contractor will use the RIDE QUALITY program to calculate the IRI
values.
5.9 The DB Contracor will:

compute a summary roughness statistic for each 0.1 mi. pavement segment. (This
roughness statistic is the IRI.)

calculate and record the IRI from each longitudinal line profiled for apavement
travel lane. (The payment schedule will be based on the average IRI calculated
from both wheel paths in a travel lane.)

calculate and record the locations of areas of localized roughness.

6. TEST DATA DESCRIPTION AND FORMAT
6.1 Standard Test Data:
6.1.1 Report test data in mils and in an ASCII file.. Each record should be separated by a

carriage return and line feed (CRLF). A comma should separate each header and data
entry in a record. Section 6.2 illustrates the
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required format of the data file. The following information provides a description ofthe
required format, referred to as the TxDOT .PRO format.

6.1.1.1 First Record—consists of the following items, each separated only by a comma, with no

blanks or spaces between items in the record:

The first item is the identifier for the record. Write this item as HEAD3 in the data
file as illustrated in Section 6.2.

Date of profile measurement in mmddyyyy format, where mm is the numeric
designation for the month, dd is the day, and yyyy is the year—zero fill the first
digit for the months of January to September (01 to 09). Likewise, zero fill the first
digit for days 01 to 09 of a given month.

District where profile measurements were made in ## format—note that ## isthe
two-digit numeric designation for the given district. Zero fill the first digit for
districts 01 to 09.

County number in ### format—Zero fill the leading digits as necessary.

Highway name in $$####$ format where "$" represents a character descriptor
following PMIS convention—the first two characters designate the highway
system, e.g., interstate, US highway, state highway, farm-to-market. Always fill in
these characters, which may be any of the letters from A to Z, using upper case.
Allow no blanks or spaces in the highway system designation. Zero fill leading
digits as necessary in the highway name. The last character is a suffix. It is usually
blank or N, S, E, or W (north, south, east, or west); for park roads, it can be blank
or A-Z; for business routes it can be A-Z (except | and O).

Beginning reference marker of the measurement in #### S+ ### format—zero
fill the leading entries in the first four digits of the beginning reference markeras
necessary. Likewise, zero fill the first digit following the + or — sign as necessary.
The character following the first four digits is a suffix. It may be any of the letters
A to Z, written in upper case, or a blank (space). Following the suffix is a + or—
sign, indicating the relative direction of the offset, in miles, from the beginning
reference marker. The offset is specified by the number following the + or —sign.
As necessary, zero fill the trailing entries to the right of the decimal point inthe
offset, e.g., 0412 +05.300, not 0412 +05.3. Reference marker numbers range from
0010 to 0999. (The fourth digit is provided to accommodate future expansion of
the highway system.)

Lane tested in $# format following PMIS convention (see PMIS Lane
Designations)—The first character designates the roadbed and may be any of the
letters K, R, L, A, and X, written in upper case. It cannot be a blank or space. Fill
in the digit following the first character that may take on a value from 0 to 9.

Additional Notes—The Engineer can run a “List of Sections to be Rated” reportin
PMIS to obtain the correct highway and reference marker designations to be used
for testing. The resulting profile data, once converted to PMIS format, can be
stored in PMIS using Rating Cycle = “‘C’ (for Contractor).
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6.1.1.2 Second Record—consists of the following variables, each separated only by acomma,
with no blanks or spaces between variables:

The first variable is the identifier for the record. Write this as CMET3 in the data
file as illustrated in Section 6.2.

Model designation of the lightweight profiler used for testing—this variable or
item in the record may consist of 1 to 20 characters. Allowed entries are the letters
AtoZ numbers0to 9, +, -, # $, &, colon, dash, period, asterisk, tilde,
underscore, forward slash, left parenthesis or bracket, and right parenthesis or
bracket. Enter letters in upper or lower case. Do not allow blanks.

The third, fourth, fifth, and sixth items in the record must show the profiler
certification level (described in Section 8), profiler operator name, profiler serial
number, and the long wavelength cutoff (ft.) for the high-pass filter used to
determine the profile elevations recorded in the PRO file. Each of these items may
consist of 1 to 20 characters. Allowed entries are the same as those identified for
the model designation described above.

The seventh item in the record is the certification code for the given profiler. The
profiler certification code is the vehicle identification number (VIN) attached to
the vehicle of the inertial profiling system. Allowed entries are the same as those
identified for the model designation described above.

The last item in the record is the certification date in mmddyyyy format. Zerofill
the first digit for the months of January to September (01-09). Likewise, zerofill
the first digit for days 01-09 of a given month.

6.1.1.3 Third Record—consists of the following variables, each separated only by a comma, with
no blanks or spaces between variables:

Manufacturer of the lightweight profiler—this variable or item in the record may
consist of 1-20 characters. Allowed entries are the same as those identified for the
model designation specified in the second record of the data file.

The unit of elevation used to report profile—under the current Department
practice, unit is entered as mil (0.001 in.), as shown in Section 6. Enter all three
letters in lower case.

The wheel path measured—designated as L for left, R for right, or LR for dual
wheel path profilers, with no blanks or spaces separating the L and R in the LR
designation. Note, L and R are relative to the direction of traffic on the lane
surveyed. For dual wheel path profilers, report the relative elevations in left-right
order. As a result, for dual wheel path profilers, always designate the wheel paths
as LR.

The reporting interval (distance between successive relative elevation
measurements) in inches or meters—the maximum reporting interval is 2 in.
(0.0508 m).

The unit of the reporting interval item—either i = inch or m = meter. Write the unit
in lower case.

6.1.1.4 Fourth Record— consists of the initial GPS readings corresponding to the starting
location of the pavement section under test. GPS readings should conform to the WGS-84
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standard and include the following variables, each separated only by a comma, with no
blanks or spaces between variables:

Latitude (Lat)—measured in decimal degrees to the sixth place.

Longitude (Lon)—measured in decimal degrees to the sixth place with no implicit
(-) on longitude output.

Altitude (Alt)—elevation or height above sea level to the nearest foot.
Heading (Hdg)—bearing information in degrees.
Speed (Spd)—speed information in miles per hour (mph).

6.1.1.5 Fifth Record—reserve fifth record for text comments. The record can hold up to
80 characters.

6.1.2 The first five records of the ASCII data file are header cards. Following the fifth header
record, report the relative measurements at each longitudinal location. For profilers that
measure only one wheel path in a given run, each data record will have the relative
elevation measured at the given location along the test wheel path followed by the
comment code. In addition to this information, there will be data records with GPS
readings corresponding to different locations along the test wheel path. The distance
interval between GPS readings will depend on the sampling rate of the GPS receiver and
the profiler test speed. As a minimum, collect GPS readings at a rate of 1 Hz. The GPS
readings will follow the comment code and will include the latitude, longitude, altitude,
heading and speed as described in Section 6.1.1.4. A comma will separate each variable
in the data record. Make profile measurements in the direction of traffic. There will beas
many records following the fifth header card as collected elevation measurements inthe
longitudinal locations.

6.1.3 For profilers capable of measuring two wheel paths in a travel lane at the same time with
one pass, each data record will have the relative elevation measured using the sensorson
the left side of the profiler, the relative elevation measured using the sensors on the right
side, and the comment code. In addition, there will be data records with GPS readings as
described in Section 6.1.2. A comma will separate each variable in the data record. Make
profile measurements in the direction of traffic. For dual path profilers, set the spacing
between wheel path sensors at 69 in. to be consistent with Department practice.

6.1.4 Comment codes will be a single numeric character from 0 to 9. There will be acomma
separating this code from the last reported elevation at a given measurement location.
Include elevation data with a code of zero in the determination of IRIs and pay
adjustments. Exclude elevation data with non-zero comment code. Write the non-zero
comment codes to the data file through the entire length of each “leave out” area.
Likewise, write the zero comment codes through the entire length of each segment
included in the pay adjustment calculations based on Surface Test Type B. Section 6.2
includes a sample data file.
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6.2 Example Profile Data File:

Note 3—Line numbers to the left are only for description purposes and are not part of
each record.

1. HEAD3,08242016,17,021,SH0047S,0413 +00.200,R1
2. CMET3,Profiler_Model,HMA,John Doe,1001,200.0,123456 ABCDEF,07112015
3. Manufacturer,mil,LR,2.0,i

4. 23.785523,-98.232200,858,220,50

5. PRO file for project with GPS coordinates collected during the test
6.  412,303,0

7. 424,327,0

8.  411,342,0

9.  413,348,0

10. 396,349,0

11. 391,3459

12, 395,343,9

13.  411,369,9

14.  422,376,9

15. 422,366,9

16. 398,379,9

17.  410,390,9

18. 407,361,9

19. 393,357,0

20. 398,365,0

21. 385,393,0

22.  394,399,0

23. 392,373,0

24.  405,366,0

25. 404,371,0

26. 417,371,0

27. 395,344,0

28. 366,332,0

29. 357,303,0

30. 328,272,0
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31. 338,100,0,23.785533,-98.232209,857,222,50

32. 422,366,0
33. 398,379,0
34. 410,390,0
35. 407,361,0
36. 393,357,0
37. 398,365,0
38. 385,393,0
39.  394,399,0
40. 392,373,0
41. 405,366,0

SINGLE ROADBED

K6|K7/K8IKIKOIKS|K4K3K2 K1

MULTIPLE ROADBEDS

P23 L1 24L30 4 5

[ T

FRONTAGE MAIN LANES MAIN LANES FRONTAGE

f

POINT ARROW IN DIRECTION OF
INCREASING REFERENCE MARKERS

Figure 1—PMIS Lane Designations
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7. DETECTING LOCALIZED ROUGHNESS

7.1 Using the RIDE QUALITY program, identify areas of localized roughness with the same
measured profiles required for QA tests. The program will identify the defectlocations
and provide the defect magnitudes in the manner described in Section 7.2, except that the
program will analyze and output the results by wheel path.

7.2 To determine areas requiring remedial action due to localized roughness, the RIDE
QUALITY program will:

average each elevation point from the two longitudinal profiles from a travel lane
to produce a single averaged wheel path profile,

apply a 25 ft. moving average filter to the single average wheel path profile,

determine the difference between the averaged wheel path and the 25 ft. moving
average filtered profiles for every profile point, and

identify deviations greater than 0.150 in. as detected areas of localized roughness.
(Positive deviations are “bumps,” and negative deviations are “dips.”)

7.3 The procedure implemented is a modification of the methodology described inthe
following reference: Application of Profile Data to Detect Localized Roughness by
Emmanuel Fernando and Carl Bertrand, Transportation Research Record 1813,
Transportation Research Board, Washington, D.C., 2002, pages 55-61.

8. INERTIAL PROFILER CERTIFICATION

8.1 This section provides minimum certification requirements for inertial profilers. The
Texas A&M Transportation Institute (TTI) administers the inertial profiler certification
for the Department.

8.2 The certification procedure covers test equipment that measures longitudinal surface
profile based on an inertial reference system mounted on an inertial transport vehicle
such as that shown in Figure 2. The intent of minimum requirements stipulated herein is
to address the need for accurate, precise, uniform, and comparable profile measurements
during construction.
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8.3.1

8.3.1.1

8.3.1.2

8.3.2

8.3.2.1

8.3.2.2
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Figure 2—Illustration of a Lightweight Inertial Profiler Developed by the Department
Minimum Requirements:

Operating Parameters:

The inertial profiler must be capable of providing relative elevation measurementsthat

meet the following requirements:

Reporting Interval—the interval at which relative profile elevations are reported
must be less than or equal to 2 in.

Long Wavelength Cutoff —the algorithm for filtering the profile data must usea
long wavelength cutoff of 200 ft. to be consistent with current Department
practice.

The profiler must also be able to calculate and report the IRI (in./mi.) fromthe
corresponding measured profile and permit the operator to:
automatically trigger the start of data collection at the designated location;

provide the measured profiles in electronic text files following the format
prescribed by the Department in Section 6;

evaluate profiler accuracy and repeatability as described in this document; and

verify the height and distance measurements as described herein.
Equipment Certification:

On an annual basis, the inertial profiler must undergo certification tests to establish that it
complies with the minimum requirements for accuracy and repeatability set forth inthis
test method. A profiler must also undergo certification testing after undergoing major
component repairs or replacements as identified in this test method.

To monitor compliance with this requirement, an item will be included in the contract
documents for a given project attesting that the contractor knows and understands the
requirements for profiler certification as stipulated in this test method and that each
profiler used on the project is current in its certification. Equipment certificationinvolves
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using the inertial profiler to collect profile data on test sections designated by the
Department for this purpose. Before equipment certification, the owner of the profiler
should verify the horizontal and vertical calibration of his or her equipment followingthe
procedures given under Sections 4.3.2 and 4.3.3. Conduct this verification at the owner’s
facility to permit making necessary recalibrations before the scheduled date of
certification testing.
8.3.2.3 Profile Tests:
Test Sections—Certify profilers on test sections representative of the pavementson
which the profiler will be used for ride quality assurance testing. Profiler
certification is tied to the certification level the profiler successfully passed, as
shown in Table 1. Each section will be 0.1 mi. in length. Make 10 repeat runs of
the inertial profiler on the designated wheel path of each test section in the
prescribed direction of measurement. To evaluate the profiles from the test
equipment, measure the profile of the test wheel path on each section using static
level methods.
Table 1—Inertial Profiler Certification Levels*
Hot-Mix Asphalt (HMA) Portland Cement Concrete (PCC) Pavement
Profiler Transversely-tined
Certification Dense-graded o
Level Open-graded Medium Longlt_udlnally—
. Smooth tined
Smooth Medium m smooth
smooth
HMA X X X
PCC2 X X
PCC1 X X X
HMA/PCC2 X X X X X
HMA/PCC1 X X X X X X

Note: The owner of the profiler will select the inertial profiler certification level for testing.

8.3.24

Test Data—Refer to Section 6 for descriptions and formats of the .PRO files to be
submitted from certification tests.

During the certification tests, the same wheel paths are profiled in the designated
direction for all runs on a given test section. Operators of single-path inertial profilers
will run each wheel path separately and provide test data by wheel path on each test
section. To facilitate the analysis of the data, name the files from the tests described
herein according to the following convention:

Reserve the first 4 characters of the file name for identifying the profiler tested,
provided by the testing agency, on or before the day of testing.

The fifth character is an underscore,” .

The sixth, seventh, and eighth characters will be HMA for runs made on a hot-mix
asphalt section, or PCC for runs made on a portland cement concrete section.
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The ninth character is the section ID for the given pavement type (HMA or PCC).
The testing agency must provide the section ID, which will range from A to Z.

The 10th and 11th characters will designate the run number (01-10).

The 12th character will designate the wheel path tested. For dual path profilers, use
the letter B to indicate profiling both wheel paths in the same run.; for single-path
profilers, use L or R to indicate profiling the left or right wheel path, respectively,
in the given run.

8.3.25 Use the extension .PRO for the data files generated from testing.

8.3.2.6 The testing agency will analyze test data submitted by the equipment operator to establish
the repeatability and accuracy of the test profiles.

Profile Repeatability—to evaluate profile repeatability, compute the variance of
the 10 repeat measurements at each reporting interval for each wheel path
surveyed. Determine the average variance, and take the square root of this statistic.
To pass the profile repeatability test, the square root of the average variance must
not exceed 35 mils on each wheel path.

Profile Accuracy—the testing agency will establish the benchmark or reference
profiles on the test section using static methods such as the rod and level, Dipstick,
Walking Profiler, SurPRO, and/or other suitable devices that provide unfiltered
profiles. Reference elevations will be collected at 2-inch intervals or less.

e  The testing agency will use devices that measure and integrate differential
elevations, such as the Dipstick, Walking Profiler, and the SurPRO, to
establish the benchmark profiles; however, the testing agency will check the
measurements from these devices with the rod and level at distances along the
test wheel path that are multiples of the reporting interval for the specific
device used.

o  Collect rod and level measurements such that the sight distance between the
level and the rod is no more than 100 ft. at each setup station. Collect
reference profile measurements on the designated wheel path of each test
section as well as on the section lead-in and lead-out. The lead-in distance
will be at least 300 ft. The lead-out distance will conform to the profiler
manufacturer’s operating requirement.

o Filter the reference profiles using the same filter type implemented with the
profiler tested. For this purpose, the owner or manufacturer of the profiler will
provide a Windows-compatible computer program to accomplish this
filtering. The testing agency will use this program to filter the reference
profiles for evaluating the accuracy of the measurements from the profiler.
This program must be set up to permit use of a 200-ft. long wavelength cutoff
and to read the reference profile from an ASCII or text file in the TXDOT
.PRO format. Additionally, the program must output the filtered reference
profile in an ASCII or text file in the TXDOT .PRO format. The testing agency
will keep the executable copy of the filter program.
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e Synchronize the test profiles as necessary so that the interval between reported
elevations is the same as the interval between points in the filtered reference
profiles. To evaluate accuracy, determine the average profile from the ten
repeat runs on a given wheel path by computing the mean of the relative
elevations from the ten repeat runs on a point-by-point basis, i.e., at each
reporting interval. In the same manner, determine the average of the filtered
reference profiles on the test wheel path. Use at least three repeat
measurements for the determination of the average filtered reference profile.
Calculate differences between the average test profile and the average filtered
reference profile , point-by-point. Compute the average of these differences
(K1) and the average of the absolute differences () to establish the accuracy
of the inertial profiler. To pass the accuracy test, the average of the point-to-
point differences, p1, must be within £15 mils, and the average of the absolute
differences, pu2, must not be greater than 50 mils for each wheel path tested.

8.3.2.7 The testing agency will determine the repeatability of the IRIs in the following manner:

Compute ten IRI values using the profiles from the 10 repeat runs made on agiven
wheel path.

For each test wheel path, compute the standard deviation of the IRISs.

To pass IRI repeatability, the IRI standard deviation must not exceed 2.5 in./mi. on
each wheel path tested.

8.3.2.8 The average of the IRIs is also determined for each wheel path. To evaluate the accuracy
of the IRIs from the test data, compare the average IRI against the corresponding average
determined from the unfiltered reference profiles. The absolute difference between the
average IRIs from the profiler and the reference must not exceed 6.0 in./mi. for each
wheel path tested.

9. TEST RESULTS
9.1 The testing agency will report the certification results by pavement type tested
(HMAJ/PCC). The report will include the following information:

identification of the profiler tested to include the model, profiling system serial
number, and the vehicle identification number;

operator of the profiler;

names of the individuals from the testing agency who conducted the test;

date of test;
section and wheel paths tested;

filter type, name of the filter program, and the applicable program version number
used to evaluate the profiler accuracy;

type of lasers installed on the inertial profiler;
overall determination from the test: Pass or Fail; and

individual test results determined from the profile data, which will include:
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the profile repeatability statistic;

TXDOT DESIGNATION: TEX-1001-S

statistics, 1 and |, for evaluating the accuracy of the profiles with respect to

the reference;

standard deviation of the IRIs computed fro

m the profiles; and

the difference between the average of the IRIs determined from the profiler
test data on a given wheel path, and the average of the IRIs determined from
the unfiltered reference profiles on the same wheel path.

9.2 The testing agency will determine the appropriate certification level based on the
profiler’s test results. For the profiler to be certified at the certification level the
owner selected prior to testing, the profiler must pass on all test sections within
that level; however, a profiler that fails on any one section may still be certified
under a lower level if it passes on the test sections assigned to that lower level.
Table 2 identifies the applicable cases. The testing agency will provide a decal
showing the profiler certification level and expiration date (month and year) of the
certification.

Table 2—Determination of Profiler Certification Level

Selected Profiler Profiler Performance on Test Sections Assigned Profiler
Certification Level Certification Level
HMA Fails one or more of the HMA test sections No certification
PCC2 Fall§ one or more of the transversely-tined test No certification
sections
PCC1 Fails the Iongltuwnally-tmed section but passes Profiler certifies under PCC2
all transversely-tined sections
PCC1 Fails one or all transversely-tined sections No certification
HMA/PCC2 ik v the_HMA sections but Profiler certifies under PCC2
passes all transversely-tined sections
HMA/PCC2 Fails one or all transyersely—tmed sections but Profiler certifies under HMA
passes all HMA sections
HMA/PCC2 Fails one or more of the_ HMA sections and fails No certification
one or all transversely-tined sections
HMA/PCCL Fails the longitudinally-tined section but passes | Profiler certifies
all HMA and transversely-tined sections under HMA/PCC2
HMA/PCC1 Fails one or more O.f the HMA sections but Profiler certifies under PCC1
passes all PCC sections
Fails one or more of the HMA sections and the ) o
HMA/PCC1 longitudinally-tined section but passes all Profiler certifies under PCC2
transversely-tined sections
HMA/PCCL Fails one or all transyersely-tlned sections but profiler certifies under HMA
passes all HMA sections
HMA/PCCL Fails one or more of the. HMA sgctlons and fails No certification
one or all transversely-tined sections
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT

TXDOT DESIGNATION: TEX-1001-S
PROFILES

10. OPERATOR CERTIFICATION

10.1 Operators of inertial profilers used for QA testing of pavement ride quality must passa
proficiency test and be certified to operate an inertial profiler in Texas. The Texas A&M
Transportation Institute administers the test for the Department. The test for inertial
profiler certification will include the following:

current specifications and/or special provisions for ride quality for pavement
surfaces,

Tex-1001-S, and

verification of profiler calibration and collection of profile data.
10.2 Applicants for operator certification must pass both written and practical examinations.
10.3 The written examination will cover the following items.

10.3.1 Ride Specifications. Required documentation for equipment and operators:

applicable areas profiled under Item 585 and Item 247 (flexible base ride
specification) and

quality assurance testing under Item 585 and Item 247.

10.3.2 Tex-1001-S:
inertial profiler components,
verification of profiler calibration,
profile measurements with inertial profilers,
profile data format, and

inertial profiler certification.

10.4 The practical examination will cover the following areas:
verification of profiler calibration and

profile measurements.

10.5 To qualify as a certified inertial profiler operator in Texas, the applicant must:
pass the written examination with a score of 70% or higher;

pass the practical examination for verification of profiler calibration, demonstrated
on the profiler operated by the applicant; and

pass the practical examination for profile measurements, demonstrated on the
profiler operated by the applicant.

10.6 The applicant will demonstrate that he or she can perform the horizontal and vertical
calibrations described under Section 4. Additionally, the applicant will perform profile
measurements along a given route established by the testing agency. The route will be at
least 2,500 ft. long, with designated 0.1-mi. test sections and “leave-out” segment(s). The
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OPERATING INERTIAL PROFILERS AND EVALUATING PAVEMENT

TXDOT DESIGNATION: TEX-1001-S
PROFILES

applicant will profile the designated wheel paths of the test route in the specified
direction following the procedures given in this test method. He or she will provide the
test data in electronic files following the requirements stipulated in Section 6. For the
practical examination, the applicant’s performance is evaluated as passing or failing. The
applicant must pass both areas of the practical examination and obtain a score of 70% or
higher in the written examination to qualify as a certified inertial profiler operatorin
Texas.

10.7 Upon passing the proficiency test, the testing agency will give the successful applicantan
identification card, which will verify the certification to operate an inertial profiler for
QA testing on Department paving projects. The card will identify the specific types or
brands of inertial profilers for which the operator certification is valid. This card willalso
specify the issue date and the expiration date of the certification. The Department hasthe
authority to revoke the card before the expiration date because of misuse.

10.8 Upon expiration, recertification of the operator will require successful completion of
another proficiency test as described in this Section for inertial operator certification.

11. ARCHIVED VERSIONS

11.1 Archived versions are available.
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EXHIBIT 3

[To be inserted from Proposal.]

DB CONTRACTOR'S PROPOSAL COMMITMENTS

Comment No. Proposal Location Proposal Commitment
Texas Department of Transportation EXHIBIT 3 Request for Proposals
SH 249 Extension Project Page 1 of 1 Capital Maintenance Agreement

September 28, 2016 Ex. 3 — DB Contractor’'s Proposal Commitments




EXHIBIT 4

MAINTENANCE PRICE

(To be inserted from Proposal)

Texas Department of Transportation EXHIBIT 4 Request for Proposals
SH 249 Extension Project Page 1 of 1 Capital Maintenance Agreement
September 28, 2016 Ex. 4 - Maintenance Price



EXHIBIT 5

JOB TRAINING AND SMALL BUSINESS OPPORTUNITY PLAN

(Attached)
Texas Department of Transportation EXHIBIT 5 Request for Proposals
SH 249 Extension Project Page 1 of 1 Capital Maintenance Agreement

September 28, 2016 Ex. 5 — Job Training and Small Business Opportunity Plan



EXHIBIT 6

FORM OF MAINTENANCE PERFORMANCE BOND

[To be replaced with actual Performance Bond.]

SH 249 EXTENSION PROJECT

Bond No.
WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to
, a (“Principal”), a Capital Maintenance Agreement for the
SH 249 Extension Project, duly executed and delivered as of , 201_ (the “CMA"),

on the terms and conditions set forth therein; and

WHEREAS, on or before 60 days after issuance by Obligee of Maintenance
NTP1, Principal is required to furnish a bond (this “Bond”) guaranteeing the faithful performance
of its obligations related to the Maintenance Services under the CMA Documents.

NOW, THEREFORE, Principal and a
(“Surety”), an admitted surety insurer in the State of Texas, are held and firmly bound unto
Obligee in the amount of $[ ] [amount calculated as set forth in Section

7.4.2 of the CMA] (the “Bonded Sum”), for payment of which sum Principal and Surety jointly
and severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall promptly
and faithfully perform all of its obligations under the CMA Documents, including any and all
amendments and supplements thereto, then the obligations under this Bond shall be null and
void; otherwise this Bond shall remain in full force and effect. Obligee shall release this Bond
on the date that is one year after the end of the Maintenance Period and upon such date
thereafter that all of the conditions to release set forth in Section 7.4.3 of the CMA have
occurred.

The following terms and conditions shall apply with respect to this Bond:

1. The CMA Documents are incorporated by reference herein. Capitalized
terms not separately defined herein have the meanings assigned such terms in the CMA.

2. During the Initial Maintenance Term and the Second Maintenance Term
only, Principal and the Surety hereby agree to pay to Obligee $ [for the Initial
Maintenance Term, an amount equal to the lesser of (i) twenty percent (20%) of the
Bonded Sum hereinabove set forth or (ii) the amount of $20,000,000 (escalated in
accordance with the methodology set forth in Section 7.4.8 of the CMA); for the Second
Maintenance Term, an amount equal to the lesser of (i) ten percent (10%) of the Bonded
Sum hereinabove set forth or (ii) the amount of $10,000,000 (escalated in accordance
with the methodology set forth in Section 7.4.8 of the CMA)], as cash collateral for the
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performance of Principal’s obligations under the CMA Documents, after the occurrence of any of
the following:

a. failure of Principal to provide either (i) a replacement Maintenance
Performance Bond or Maintenance Payment Bond, as applicable, in the adjusted amount
required under Section 7.4.2 of the CMA,(ii) evidence of renewal of the then current
Maintenance Performance Bond or Maintenance Payment Bond, in the adjusted amount as set
forth in Section 7.4.2 of the CMA or (iii) a replacement P&P Letter of Credit and Guaranty (if
required) meeting the requirements of Sections 7.2, 7.3 and 7.6 of the CMA at least 30 days
prior to the commencement of the _ Maintenance Term, [the Second Maintenance Term or
Third Maintenance Term, as applicable] provided a Maintenance NTP has been issued
therefor;

b. failure of Principal to provide either (i) a replacement Maintenance
Performance Bond or Maintenance Payment Bond, (ii) evidence of renewal of the then current
Maintenance Performance Bond or Maintenance Payment Bond, in the adjusted amount as set
forth in Section 7.4.2 of the CMA or (iii) a replacement P&P Letter of Credit , as well as one or
more Guarantees (if required) meeting the requirements of Sections 7.2, 7.3, 7.4 and 7.6 of the
CMA at least 30 days prior to the expiration of the then current Maintenance Performance Bond
or Maintenance Payment Bond, as applicable; or

C. failure of Principal to provide either (i) a replacement Maintenance
Performance Bond or Maintenance Payment Bond (ii) evidence of renewal, and, if applicable,
adjusting the amount, of the existing bonds or (iii) a replacement P&P Letter of Credit and
Maintenance Guaranty (if required) meeting the requirements of Sections 7.2, 7.3, 7.4 and 7.6
of the CMA within 10 days after this Bond becomes ineffective or the Surety no longer meets
the requirements set forth in Section 7.4.5 of the CMA.

Principal agrees and acknowledges that such cash collateral is to secure the
performance of Principal under the CMA Documents as a result of Principal’'s failure to satisfy
the Maintenance Security obligations under the CMA to which Principal agreed upon executing
the CMA, and may be used to compensate TxDOT for the damages specified in Section 7 of
this bond, including TxDOT’s costs to procure a substitute DB Contractor and any amounts paid
to such substitute DB Contractor in excess of the unpaid balance of the CMA.

Any cash collateral not otherwise utilized by TXxDOT as permitted herein shall be
returned to the Principal (or in the case the Surety made payment under Section 2 of this Bond,
to the Surety) upon the earlier of (i) delivery by Principal of replacement P&P Bonds meeting the
requirements of Section 7.4 of the CMA or the P&P Letter of Credit and Guaranty in accordance
with Sections 7.2, 7.3, 7.4 and 7.6 of the CMA or (ii) the date on which the P&P Bonds would
otherwise be released in accordance with Section 7.4 of the CMA. [This Section 2 is required
for bonds issued for the period of the Initial Maintenance Term and the Second
Maintenance Term]

3. This Bond specifically guarantees the performance of each and every
obligation of Principal related to the Maintenance Services under the CMA Documents, as they
may be amended and supplemented, including but not limited to, its liability for payment in full of
all Liquidated Damages, Noncompliance Charges and Lane Rental Charges as specified in the
CMA Documents, but not to exceed the Bonded Sum.

Texas Department of Transportation EXHIBIT 6 Request for Proposals
SH 249 Extension Project Page 2 of 5 Capital Maintenance Agreement
September 28, 2016 Ex. 6 — Form of Maintenance Performance Bond



4, The guarantees contained herein shall survive the expiration or
termination of the Maintenance Period with respect to those obligations of Principal under the
CMA Documents that survive such expiration or termination.

5. Whenever Principal shall be, and is declared by Obligee to be, in default
under the CMA Documents (other than under the circumstances provided in Section 2 above),
provided that Obligee is not then in material default thereunder, Surety shall promptly:

a. arrange for the Principal to perform and complete the CMA; or

b. complete the Project in accordance with the terms and conditions
of the CMA Documents then in effect, through its agents or through independent contractors; or

C. obtain bids or negotiated proposals from qualified contractors
acceptable to the Obligee for a contract for performance and completion of the Maintenance
Services, through a procurement process approved by the Obligee, arrange for a contract to be
prepared for execution by the Obligee and the contractor selected with the Obligee’s
concurrence, to be secured with performance and payment bonds executed by a qualified
surety equivalent to the bonds issued on the CMA, and pay to the Obligee the amount of
damages as described in Paragraph 7 of this Bond in excess of the unpaid balance of the
Maintenance Price for the Maintenance Period incurred by the Obligee resulting from the
Principal’s default; or

d. waive their right to perform and complete, arrange for completion,
or obtain a new contractor and with reasonable promptness under the circumstances, (i) after
investigation, determine the amount for which they may be liable to the Obligee and, as soon as
practicable after the amount is determined, tender payment therefor to the Obligee, or (ii) deny
liability in whole or in part and notify the Obligee citing reasons therefor.

6. If Surety does not proceed as provided in Paragraph 5 of this Bond with
reasonable promptness, Surety shall be deemed to be in default on this Bond fifteen days after
receipt of an additional written notice from the Obligee to Surety demanding that Surety perform
its obligations under this Bond, and the Obligee shall be entitled to enforce any remedy
available to the Obligee. If Surety proceeds as provided in Subparagraph 5.d of this Bond, and
the Obligee refuses the payment tendered or Surety has denied liability, in whole or in part,
without further notice, the Obligee shall be entitled to enforce any remedy available to the
Obligee.

7. After the Obligee has terminated the Principal’s right to complete the
CMA, and if Surety elects to act under Subparagraph 5.a, 5.b, or_5.c above, then the
responsibilities of Surety to the Obligee shall not be greater than those of the Principal under the
CMA, and the responsibilities of the Obligee to Surety shall not be greater than those of the
Obligee under the CMA. To the limit of the Bonded Sum, but subject to commitment of the
unpaid balance of the Maintenance Price for the Maintenance Period to mitigation costs and
damages on the CMA, Surety is obligated without duplication for:

a. the responsibilities of the Principal for correction of defective
Maintenance Services and completion of the Maintenance Services;
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b. actual damages, including additional legal, design, engineering,
professional and delay costs resulting from Principal’'s default, and resulting from the actions or
failure to act of Surety under Paragraph 5 of this Bond; and

C. all Liquidated Damages, Noncompliance Charges and Lane
Rental Charges under the CMA.

8. No alteration, modification or supplement to the CMA Documents or the
nature of the Maintenance Services to be performed thereunder, including without limitation any
extension of time for performance, shall in any way affect the obligations of Surety under this
Bond. Surety waives notice of any alteration, modification, supplement or extension of time.

9. In no event shall the term of this bond be beyond the [ _][term of the
bond may not be less than 5 years, except that a bond in the amount required for the last
year after the Maintenance Period may be for a term not less than 1 year.] anniversary of
the execution date without the express written consent of the Surety. Surety will have no
obligation to extend or replace this bond for additional periods of time. [Failure of the Principal
to file a replacement bond as required under Section 7.4 of the CMA, provide evidence of
renewal, and, if applicable, adjustment of the amount, of the existing bonds or provide a
replacement P&P Letter of Credit and Guaranty (if required) meeting the requirements of
Sections 7.2, 7.3, 7.4 and 7.6 of the CMA shall constitute an obligation to pay to Obligee cash
collateral, in accordance with Section 2 above.] [Bracketed language required for the bond
for the Initial Maintenance Term and Second Maintenance Term with the cash collateral
amount determined in accordance with CMA Sections 7.4.7 and 7.4.8]

10. Correspondence or claims relating to this Bond should be sent to Surety
at the following address:

11. No right of action shall accrue on this Bond to or for the use of any entity
other than Obligee or its successors and assigns.
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IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be
executed and delivered as of , 201 ]

Principal:

By:
Its:
(Seal)

Surety:

By:
Its:
(Seal)

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]

SURETY
or secretary attest By:

Name

Title:

Address:
Texas Department of Transportation EXHIBIT 6 Request for Proposals
SH 249 Extension Project Page 50f 5 Capital Maintenance Agreement

September 28, 2016 Ex. 6 — Form of Maintenance Performance Bond



EXHIBIT 7

FORM OF MAINTENANCE PAYMENT BOND

SH 249 Extension Project

Bond No.
WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to
, a (“Principal”), a Capital Maintenance Agreement for the
SH 249 Extension PI’OjeCt duly executed and delivered as of __ (the "CMA”),

on the terms and conditions set forth therein; and

WHEREAS, on or before 60 days after issuance by Obligee of Maintenance NTP
1, Principal is required to furnish a bond (this “Bond”) guaranteeing payment in full to all
Subcontractors and Suppliers.

NOW, THEREFORE, Principal and a
(“Surety”), an admitted surety insurer in the State of Texas, are held and firmly bound unto
Obligee in the amount of $[ ] [amount calculated as set forth in Section 7.4.4

of the CMA] (the “Bonded Sum”), for payment of which sum Principal and Surety jointly and
severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to pay
any valid claims by Subcontractors and Suppliers with respect to the Maintenance Services,
then Surety shall pay for the same in an amount in the aggregate of all Subcontracts not to
exceed the Bonded Sum; otherwise this Bond shall be null and void upon the occurrence of all
of the conditions to release set forth in Section 7.4.4 of the CMA.

The following terms and conditions shall apply with respect to this Bond:

1. The CMA Documents are incorporated by reference herein. Capitalized
terms not separately defined herein have the meanings assigned such terms in the CMA.

2. No alteration, modification or supplement to the CMA Documents or the
nature of the work to be performed thereunder, including without limitation any extension of time
for performance, shall in any way affect the obligations of Surety under this Bond. Surety
waives notice of any alteration, modification, supplement or extension of time.

3. Correspondence or claims relating to this Bond should be sent to Surety
at the following address:

4. This Bond shall inure to the benefit of Subcontractors and Suppliers with
respect to the Maintenance Services so as to give a right of action to such persons and their
assigns in any suit brought upon this Bond.

Texas Department of Transportation EXHIBIT 7 Request for Proposals
SH 249 Extension Project Page 1 of 2 Capital Maintenance Agreement
September 28, 2016 Ex. 7 — Form of Maintenance Payment Bond



5. In no event shall the term of this bond be beyond the [ ][term of the
bond may not be less than 5 years, except that a bond in the amount required for the last
year after the Maintenance Period may be for a term not less than 1 year.] anniversary of
the execution date without the express written consent of the Surety. Surety will have no
obligation to extend or replace this bond for additional periods of time. Failure of the Surety to
extend this bond or failure of the Principal to file a replacement bond shall not constitute a
default under this Bond.

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be
executed and delivered as of , 201 .

Principal:

Its:
(Seal)

Surety:

By:
Its:
(Seal)

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]

SURETY
By:
Name
Title:
Address:
Texas Department of Transportation EXHIBIT 7 Request for Proposals
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EXHIBIT 8

NONCOMPLIANCE EVENTS

Table 8-1 to this Exhibit 8 identifies DB Contractor failures to perform and breaches that
constitute Noncompliance Events.

For each failure or breach, Table 8-1 identifies the number of Noncompliance Points that may
be assessed, and the NCE Cure Period (where applicable) available to the DB Contractor for
each such failure or breach.

For each “Category A” Noncompliance Event, the NCE Cure Period shall start not later than the
date and time of delivery by TxDOT of a Notice of Determination to DB Contractor (which may
be via the Noncompliance Events database).

For each “Category B” Noncompliance Event, the NCE Cure Period shall start upon the earliest
of the date and time DB Contractor first obtained knowledge of, or first reasonably should have
known of, the Noncompliance Event or the date and time DB Contractor received notice thereof
by any third party. For this purpose, if the notice of the Noncompliance Event is initiated by
TxDOT and the DB Contractor had no actual knowledge or could not have reasonably known of
the Noncompliance Event, DB Contractor shall be deemed to first obtain knowledge of the
Noncompliance Event no later than the date and time of delivery of the initial notice to DB
Contractor as described in Section 18.2.2. .

For each “Category C” Noncompliance Event, no NCE Cure Period is applicable.
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Table 8-1
Noncompliance Events

[Please note that the following table is under development

and is subject to change in the final RFP.]

Table 8-1 Noncompliance Events

Ref. Main Heading

Sub Heading

Failure to:

Number of
Points

Assessment
Category

NCE Cure

Period

1 General

Noncompliance
Events

Notify TXDOT of any Noncompliance Event
specified in this Table 8-1 in accordance
with Section 18.2.1.1 of the CMA.

2

C

N/A

2 General

Safety

Perform the Maintenance Services in
compliance with the Maintenance Safety
Plan and Safety Standards as required by
Section 3.1.1.4 of the CMA and Section 4.1
of CMA Exhibit 2.

N/A

3 General

Records and
Documents

Provide TxDOT or its designated
representative access to all books, and
records in accordance with Section 17.4.1
of the CMA.

1 Day

4 General

Submittals

Prepare, implement, maintain, update or
deliver any Submittal in accordance with the
CMA Documents, including Section 8 of
CMA Exhibit 2.

7 Days

5 General

Submittals

Resolve TxDOT’s comments or objections
or modify a Submittal in accordance with
Section 3.1.1.3 of the CMA.

7 Days

6 General

Directive Letter

Proceed immediately to implement the
requirements of a Directive Letter in
accordance with Section 10.1.1.2 of the
CMA.

N/A

7 General

Hold Points

Notify TXDOT or its Authorized

None
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Table 8-1 Noncompliance Events
Ref. Main Heading Sub Heading Failure to: Number of | Assessment | NCE Cure
Points Category Period
Representative in accordance with
Section 5.7.2 of the CMA before
proceeding with Work.
8 Project Maintenance Comply with a requirement, process or 2 B 7 Days
Management | Management Plan | procedure set forth in the approved
Maintenance Management Plan in
accordance with Section 5.5.2 of the
CMA. (This NCE shall not apply to the
failure to comply with a requirement,
process or procedure set forth in the
approved MMP more specifically in
another item in this Exhibit 8 for which
Noncompliance  Points  shall be
assessed in accordance with the
particular item).
9 Maintenance | Hazard Mitigation | Address a Category 1 Defect such that the 3 B Defect
Services of Category 1 hazard to Users is mitigated in accordance Remedy
Defect with Section 1.3.4 of CMA Exhibit 2. Period
10 Maintenance | Permanent Perform a permanent remedy to a 3 B 50% of
Services Remedy of Category 1 Defect in accordance with Defect
Category 1 Defect | Section 1.3.4 of CMA Exhibit 2. Remedy
Period
11 Maintenance | Permanent Repair | Perform a permanent repair of a 1 B 50% of
Services of Category 2 Category 2 Defect in accordance with Defect
Defect Section 1.3.3 of CMA Exhibit 2. Remedy
Period
12 Maintenance | Deterioration of a | Prevent a Category 2 Defect from 4 C N/A
Services Category 2 Defect | deteriorating to become a Category 1
Defect in accordance with Section 1.3.3 of
CMA Exhibit 2.
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Table 8-1 Noncompliance Events
Ref. Main Heading Sub Heading Failure to: Number of | Assessment | NCE Cure
Points Category Period
13 Maintenance | Incident Comply with the requirement to repair any 4 B 7 Days
Services Management damage to Maintained Elements caused
by an Incident or Emergency as directed
by TxDOT in accordance with Section 4.2
of CMA Exhibit 2.
14 Maintenance | Inspections Conduct Inspections and record Defects in 2 B 7 Days
Services accordance with Section 1.4 of CMA Exhibit
2.
15 Maintenance | Inspections Record Defects following a biennial bridge 2 B 14 Days
Services inspection by TxDOT in accordance with
Section 1.4.4.3 of CMA Exhibit 2.
16 Maintenance | Inspections Report a Maintained Element Asset 2 B 14 Days
Services Condition Score for each Maintained
Element and a Mean Asset Condition Score
for each Maintained Element Category in
accordance with Section 1.5.2 of CMA
Exhibit 2.
17 Maintenance | Maintenance Use, maintain or provide information 1 B 2 Days
Services Management updates to the Maintenance Management
System System in accordance with Section 1.6 of
CMA Exhibit 2.
18 Maintenance | Renewal Work Perform Renewal Work in accordance 2 A 14 Days
Services with Section 3.3.1.1 of the CMA and
Section 2.1_of CMA Exhibit 2 (for each
instance of Renewal Work).
19 Maintenance | Renewal Work Prepare, submit or resubmit the Renewal 2 A 7 Days
Services Work Submittals in accordance Section 3.3
of the CMA and Section 2.5 _of CMA Exhibit
2.
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Table 8-1 Noncompliance Events
Ref. Main Heading Sub Heading Failure to: Number of | Assessment | NCE Cure
Points Category Period
20 Maintenance | Environmental Comply with the environmental 3 C N/A
Services Compliance management and mitigation requirements
as set forth in Section 4.4 of CMA Exhibit
2.
Maintenance Comply with any rail requirements in 3 C N/A
21 . Rail Requirements | accordance with Section 7.1 of CMA
Services -
Exhibit 2.
, Comply with any toll interface 3 C N/A
Maintenance ; X .
22 Services Toll Interface requirements in accorda_nt_:e with
Section 7.2 of CMA Exhibit 2.
23 Traffic Lane Closure Report to TXDOT no later than 24 hours 2 B 1 Day
Management after its occurrence, any Lane Closure
together with its duration and any
applicable Lane Rental Charges in
accordance with Section 5.2 of CMA
Exhibit 2.
24 Traffic Traffic Submit a Traffic Control Plan to TxDOT for 1 B 1 Day
Management | Control Plans approval no later than the specified period
before its planned implementation in
accordance with Section 5.2 of CMA
Exhibit 2.
25 Traffic Traffic Implement a traffic control measure in a 3 B 1 Day
Management | Control Plans manner consistent with a Traffic Control
Plan as required by CMA Exhibit 15.
26 Reporting DB Contractor Comply with monthly and annual 2 B 7 Days
Reporting reporting, record keeping or
Requirements documentation requirements in
accordance with Section 6 of CMA
Exhibit 2.
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Table 8-1 Noncompliance Events

Ref. Main Heading Sub Heading Failure to: Number of | Assessment | NCE Cure
Points Category Period
27 Change Cost and Submit a Cost and Schedule Proposal 2 A 7 Days
Orders Schedule in compliance with the requirements of
Proposal Section 10.2.1.4 of the CMA.
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EXHIBIT 9

FORM OF GUARANTY

THIS GUARANTY (this “Guaranty”) is made as of , 20 by
a (“Guarantor”), in favor of the TEXAS
DEPARTMENT OF TRANSPORTATION an agency of the State of Texas (“TxDOT").

RECITALS
A. , as design-build contractor (“DB Contractor”), and TxDOT
are parties to that certain Capital Malntenance Agreement (the “Agreement”) pursuant to which DB
Contractor has agreed to operate and maintain the Project. Initially capitalized terms used herein
without definition will have the meaning given such term in the CMA Documents.

B. Toinduce TxDOT to (i) enter into the Agreement; and (ii) consummate the
transactions contemplated thereby, Guarantor has agreed to enter into this Guaranty.

C. DB Contractor is a . The Guarantor is . The
execution of the Agreement by TxDOT and the consummation of the transactions contemplated
thereby will materially benefit Guarantor. Without this Guaranty, TXDOT would not have entered
into the Agreement with DB Contractor. Therefore, in consideration of TXDOT’s execution of the
Agreement and consummation of the transactions contemplated thereby, Guarantor has agreed to
execute this Guaranty.

NOW, THEREFORE, in consideration of the foregoing Recitals, and for other good and valuable
consideration, the receipt and sufficiency of which are hereby acknowledged, Guarantor agrees
as follows:

1. Guaranty. Guarantor guarantees to TxDOT and its successors and assigns the
full and prompt payment and performance when due of all of the obligations of DB Contractor
arising out of, in connection with, under or related to the Maintenance Services under the CMA
Documents. The obligations guaranteed pursuant to this Guaranty are collectively referred to
herein as the “Guaranteed Obligations.”

2. Unconditional Obligations. This Guaranty is a guaranty of payment and
performance and not of collection. Except as provided in Section 21, this Guaranty is an absolute,
unconditional and irrevocable guarantee of the full and prompt payment and performance when due
of all of the Guaranteed Obligations, whether or not from time to time reduced or extinguished or
hereafter increased or incurred, and whether or not enforceable against DB Contractor. If any
payment made by DB Contractor or any other Person and applied to the Guaranteed Obligations is
at any time annulled, set aside, rescinded, invalidated, declared to be fraudulent or preferential or
otherwise required to be repaid or refunded, then, to the extent of such payment or repayment, the
liability of Guarantor will be and remain in full force and effect as fully as if such payment had never
been made. Guarantor covenants that this Guaranty will not be fulfilled or discharged, except by
the complete payment and performance of the Guaranteed Obligations, whether by the primary
obligor or Guarantor under this Guaranty. Without limiting the generality of the foregoing,
Guarantor’s obligations hereunder will not be released, discharged or otherwise affected by: (a) any
change in the CMA Documents or the obligations thereunder, or any insolvency, bankruptcy or
similar proceeding affecting DB Contractor, Guarantor or their respective assets, and (b) the
existence of any claim or set-off which DB Contractor has or Guarantor may have against TxDOT,
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whether in connection with this Guaranty or any unrelated transaction, provided that nothing in this
Guaranty will be deemed a waiver by Guarantor of any claim or prevent the assertion of any claim
by separate suit. This Guaranty will in all respects be a continuing, absolute, and unconditional
guaranty irrespective of the genuineness, validity, regularity or enforceability of the Guaranteed
Obligations or any part thereof or any instrument or agreement evidencing any of the Guaranteed
Obligations or relating thereto, or the existence, validity, enforceability, perfection, or extent of any
collateral therefor or any other circumstances relating to the Guaranteed Obligations, except as
provided in Section 21.

3. Independent Obligations. Guarantor agrees that the Guaranteed Obligations
are independent of the obligations of DB Contractor and if any default occurs hereunder, a separate
action or actions may be brought and prosecuted against Guarantor whether or not DB Contractor
is joined therein. TxDOT may maintain successive actions for other defaults of Guarantor.
TxDOT's rights hereunder will not be exhausted by the exercise of any of its rights or remedies or
by any such action or by any number of successive actions until and unless all Guaranteed
Obligations have been paid and fully performed.

a. Guarantor agrees that TXDOT may enforce this Guaranty, at any time
and from time to time, without the necessity of resorting to or exhausting any security or
collateral and without the necessity of proceeding against DB Contractor. Guarantor hereby
waives the right to require TXDOT to proceed against DB Contractor, to exercise any right or
remedy under any of the CMA Documents or to pursue any other remedy or to enforce any
other right.

b. Guarantor will continue to be subject to this Guaranty notwithstanding:
(i) any modification, agreement or stipulation between DB Contractor and TXDOT or their
respective successors and assigns, with respect to any of the CMA Documents or the
Guaranteed Obligations; (ii) any waiver of or failure to enforce any of the terms, covenants or
conditions contained in any of the CMA Documents or any modification thereof; (iii) any release
of DB Contractor from any liability with respect to any of the CMA Documents; or (iv) any
release or subordination of any collateral then held by TxDOT as security for the performance
by DB Contractor of the Guaranteed Obligations.

c. The Guaranteed Obligations are not conditional or contingent upon
the genuineness, validity, regularity or enforceability of any of the CMA Documents or the
pursuit by TXxDOT of any remedies which TxDOT either now has or may hereafter have with
respect thereto under any of the CMA Documents.

d. Notwithstanding anything to the contrary contained elsewhere in this
Guaranty, Guarantor’s obligations and undertakings hereunder are derivative of, and not in
excess of, the obligations of DB Contractor under the Agreement. Accordingly, in the event that
DB Contractor’s obligations have been changed by any modification, agreement or stipulation
between DB Contractor and TXxDOT or their respective successors or assigns, this Guaranty
shall apply to the Guaranteed Obligations as so changed.

4. Liability of Guarantor.

a. TxDOT may enforce this Guaranty upon the occurrence of a breach
by DB Contractor of any of the Guaranteed Obligations, notwithstanding the existence of any
dispute between TxDOT and DB Contractor with respect to the existence of such a breach.
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b. Guarantor’'s performance of some, but not all, of the Guaranteed
Obligations will in no way limit, affect, modify or abridge Guarantor’s liability for those
Guaranteed Obligations that have not been performed.

c. TxDOT, upon such terms as it deems appropriate, without notice or
demand and without affecting the validity or enforceability of this Guaranty or giving rise to any
reduction, limitation, impairment, discharge or termination of Guarantor’s liability hereunder,
from time to time may (i) with respect to the financial obligations of DB Contractor, if and as
permitted by the Agreement, renew, extend, accelerate, increase the rate of interest on, or
otherwise change the time, place, manner or terms of payment of financial obligations that are
Guaranteed Obligations, and/or subordinate the payment of the same to the payment of any
other obligations, (ii) settle, compromise, release or discharge, or accept or refuse any offer of
performance with respect to, or substitutions for, the Guaranteed Obligations or any agreement
relating thereto, (iii) request and accept other guarantees of the Guaranteed Obligations and
take and hold security for the payment and performance of this Guaranty or the Guaranteed
Obligations, (iv) release, surrender, exchange, substitute, compromise, settle, rescind, waive,
alter, subordinate or modify, with or without consideration, any security for performance of the
Guaranteed Obligations, any other guarantees of the Guaranteed Obligations, or any other
obligation of any Person with respect to the Guaranteed Obligations, (v) enforce and apply any
security hereafter held by or for the benefit of TXDOT in respect of this Guaranty or the
Guaranteed Obligations and direct the order or manner of sale thereof, or exercise any other
right or remedy that TXDOT may have against any such security, as TxDOT in its discretion may
determine, and (vi) exercise any other rights available to it under the CMA Documents.

d. This Guaranty and the obligations of Guarantor hereunder will be valid
and enforceable and will not be subject to any reduction, limitation, impairment, discharge or
termination for any reason (other than indefeasible performance in full of the Guaranteed
Obligations), including without limitation the occurrence of any of the following, whether or not
Guarantor will have had notice or knowledge of any of them: (i) any failure or omission to assert
or enforce or agreement or election not to assert or enforce, or the stay or enjoining, by order of
court, by operation of law or otherwise, of the exercise or enforcement of, any claim or demand
or any right, power or remedy (whether arising under the CMA Documents, at law, in equity or
otherwise) with respect to the Guaranteed Obligations or any agreement or instrument relating
thereto; (ii) any rescission, waiver, amendment or modification of, or any consent to departure
from, any of the terms or provisions (including without limitation provisions relating to events of
default) of the CMA Documents or any agreement or instrument executed pursuant thereto;

(i) TXxDOT'’s consent to the change, reorganization or termination of the corporate structure or
existence of DB Contractor; (iv) any defenses, set-offs or counterclaims that DB Contractor may
allege or assert against TXDOT in respect of the Guaranteed Obligations, except as provided in
Section 21.

5. Waivers. To the fullest extent permitted by law, Guarantor hereby waives and
agrees not to assert or take advantage of: (a) any right to require TXxDOT to proceed against DB
Contractor or any other Person or to proceed against or exhaust any security held by TxDOT at any
time or to pursue any right or remedy under any of the CMA Documents or any other remedy in
TxDOT's power before proceeding against Guarantor; (b) any defense that may arise by reason of
the incapacity, lack of authority, death or disability of, or revocation hereby by Guarantor, DB
Contractor or any other Person or the failure of TXDOT to file or enforce a claim against the estate
(either in administration, bankruptcy or any other proceeding) of any such Person; (c) any defense
that may arise by reason of any presentment, demand for payment or performance or otherwise,
protest or notice of any other kind or lack thereof; (d) any right or defense arising out of an election
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of remedies by TXDOT even though the election of remedies, such as nonjudicial foreclosure with
respect to any security for the Guaranteed Obligations, has destroyed the Guarantor’s rights of
subrogation and reimbursement against DB Contractor by the operation of law or otherwise; (e) all
notices to Guarantor or to any other Person, including, but not limited to, notices of the acceptance
of this Guaranty or the creation, renewal, extension, modification, accrual of any of the obligations
of DB Contractor under any of the CMA Documents, or of default in the payment or performance of
any such obligations, enforcement of any right or remedy with respect thereto or notice of any other
matters relating thereto, except the notice required in Section 12.3.1 of the Agreement; (f) any
defense based upon any act or omission of TXDOT which directly or indirectly results in or aids the
discharge or release of DB Contractor, Guarantor or any security given or held by TxDOT in
connection with the Guaranteed Obligations; and (g) any and all suretyship defenses under
applicable law.

6. Waiver of Subrogation and Rights of Reimbursement. Until the Guaranteed
Obligations have been indefeasibly paid in full, Guarantor waives any claim, right or remedy which it
may now have or may hereafter acquire against DB Contractor that arises from the performance of
Guarantor hereunder, including, without limitation, any claim, right or remedy of subrogation,
reimbursement, exoneration, contribution, or indemnification, or participation in any claim, right or
remedy of TXDOT against DB Contractor, or any other security or collateral that TXDOT now has or
hereafter acquires, whether or not such claim, right or remedy arises in equity, under contract, by
statute, under common law or otherwise. All existing or future indebtedness of DB Contractor or
any shareholders, partners, members, joint venturers of DB Contractor to Guarantor is subordinated
to all of the Guaranteed Obligations. Whenever and for so long as DB Contractor shall be in default
in the performance of a Guaranteed Obligation, no payments with respect to any such indebtedness
shall be made by DB Contractor or any shareholders, partners, members, joint venturers of DB
Contractor to Guarantor without the prior written consent of TxDOT. Any payment by DB
Contractor or any shareholders, partners, members, joint venturers of DB Contractor to Guarantor
in violation of this provision shall be deemed to have been received by Guarantor as trustee for
TxDOT.

7. Waivers by Guarantor if Real Property Security. If the Guaranteed
Obligations are or become secured by real property or an estate for years, Guarantor waives all
rights and defenses that Guarantor may have because the Guaranteed Obligations are secured by
real property. This means, among other things:

a. TxDOT may collect from Guarantor without first foreclosing on any
real or personal property collateral pledged by DB Contractor.

b. If TxDOT forecloses on any real property collateral pledged by DB
Contractor:

(1) The amount of the Guaranteed Obligation may be reduced
only by the price for which that collateral is sold at the foreclosure sale, even if the collateral is
worth more than the sale price.

(2) TXxDOT may collect from Guarantor even if TXDOT, by
foreclosing on the real property collateral, has destroyed any right Guarantor may have to
collect from DB Contractor.

This is an unconditional and irrevocable waiver of any rights and defenses Guarantor may have
because the Guaranteed Obligations secured by real property.
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8. Cumulative Rights. All rights, powers and remedies of TXDOT hereunder will
be in addition to and not in lieu of all other rights, powers and remedies given to TxDOT, whether at
law, in equity or otherwise.

9. Representations and Warranties. Guarantor represents and warrants that:

a. itis a corporation duly organized, validly existing, and in good
standing under the laws of the State of Delaware and qualified to do business and is in good
standing under the laws of the State of Texas;

b. it has all requisite corporate power and authority to execute, deliver
and perform this Guaranty;

c. the execution, delivery, and performance by Guarantor of this
Guaranty have been duly authorized by all necessary corporate action on the part of Guarantor
and proof of such authorization will be provided with the execution of this Guaranty;

d. this Guaranty has been duly executed and delivered and constitutes
the legal, valid and binding obligation of Guarantor, enforceable against Guarantor in
accordance with its terms;

e. neither the execution nor delivery of this Guaranty nor compliance
with or fulfillment of the terms, conditions, and provisions hereof, will conflict with, result in a
material breach or violation of the terms, conditions, or provisions of, or constitute a material
default, an event of default, or an event creating rights of acceleration, termination, or
cancellation, or a loss of rights under: (1) the certificate of incorporation or by-laws of Guarantor,
(2) any judgment, decree, order, contract, agreement, indenture, instrument, note, mortgage,
lease, governmental permit, or other authorization, right restriction, or obligation to which
Guarantor is a party or any of its property is subject or by which Guarantor is bound, or (3) any
federal, state, or local law, statute, ordinance, rule or regulation applicable to Guarantor;

f. it now has and will continue to have full and complete access to any
and all information concerning the transactions contemplated by the CMA Documents or
referred to therein, the financial status of DB Contractor and the ability of DB Contractor to pay
and perform the Guaranteed Obligations;

g. it has reviewed and approved copies of the CMA Documents and is
fully informed of the remedies TXDOT may pursue, with or without notice to DB Contractor or
any other Person, in the event of default of any of the Guaranteed Obligations;

h. it has made and so long as the Guaranteed Obligations (or any
portion thereof) remain unsatisfied, it will make its own credit analysis of DB Contractor and will
keep itself fully informed as to all aspects of the financial condition of DB Contractor, the
performance of the Guaranteed Obligations of all circumstances bearing upon the risk of
nonpayment or nonperformance of the Guaranteed Obligations. Guarantor hereby waives and
relinquishes any duty on the part of TXDOT to disclose any matter, fact or thing relating to the
business, operations or conditions of DB Contractor now known or hereafter known by TxDOT;

i. no consent, authorization, approval, order, license, certificate, or
permit or act of or from, or declaration or filing with, any governmental authority or any party to
any contract, agreement, instrument, lease, or license to which Guarantor is a party or by which
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Guarantor is bound, is required for the execution, delivery, or compliance with the terms hereof
by Guarantor, except as have been obtained prior to the date hereof; and

j- thereis no pending or, to the best of its knowledge, threatened action,
suit, proceeding, arbitration, litigation, or investigation of or before any Governmental Authority
which challenges the validity or enforceability of this Guaranty.

10. Governing Law. The validity, interpretation and effect of this Guaranty are
governed by and will be construed in accordance with the laws of the State of Texas applicable to
contracts made and performed in such State and without regard to conflicts of law doctrines except
to the extent that certain matters are preempted by Federal law. Guarantor consents to the
jurisdiction of the State of Texas with regard to this Guaranty. The venue for any action regarding
this Guaranty shall be Travis County, Texas.

11. Entire Document. This Guaranty contains the entire agreement of Guarantor
with respect to the transactions contemplated hereby, and supersede all negotiations,
representations, warranties, commitments, offers, contracts and writings prior to the date hereof,
written or oral, with respect to the subject matter hereof. No waiver, modification or amendment of
any provision of this Guaranty is effective unless made in writing and duly signed by TxDOT
referring specifically to this Guaranty, and then only to the specific purpose, extent and interest so
provided.

12. Severability. If any provision of this Guaranty is determined to be unenforceable
for any reason by a court of competent jurisdiction, it will be adjusted rather than voided, to achieve
the intent of the parties and all of the provisions not deemed unenforceable will be deemed valid
and enforceable to the greatest extent possible.

13. Notices. Any communication, notice or demand of any kind whatsoever under
this Guaranty shall be in writing and delivered by personal service (including express or courier
service), by electronic communication, whether by telex, telegram or telecopying (if confirmed in
writing sent by registered or certified mail, postage prepaid, return receipt requested), or by
registered or certified mail, postage prepaid, return receipt requested, addressed as follows:

If to TXDOT: Texas Department of Transportation
7600 Chevy Chase Drive, Bldg 2, Suite 400
Austin, Texas 78752
Attention: Mr. Dieter Billek, P.E.
Telephone: (512) 334-3831
Facsimile: (512) 512-1669

With copies to: Texas Department of Transportation
Office of General Counsel
125 East 11" Street
Attention: Jack Ingram, Esq
Telephone: (512) 463-8630
Facsimile: (512) 475-3070

If to Guarantor:

Attention:
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Telephone:
Facsimile:

Either Guarantor or TXDOT may from time to time change its address for the purpose of notices
by a similar notice specifying a new address, but no such change is effective until it is actually
received by the party sought to be charged with its contents.

All notices and other communications required or permitted under this Guaranty which are
addressed as provided in this Section 13 are effective upon delivery, if delivered personally or
by overnight mail, and, are effective five days following deposit in the United States mail,
postage prepaid if delivered by mail.

14. Captions. The captions of the various Sections of this Guaranty have been
inserted only for convenience of reference and do not modify, explain, enlarge or restrict any of the
provisions of this Guaranty.

15. Assignability. This Guaranty is binding upon and inures to the benefit of the
successors and assigns of Guarantor and TxDOT, but is not assignable by Guarantor without the
prior written consent of TXDOT, which consent may be granted or withheld in TXDOT’s sole
discretion. Any assignment by Guarantor effected in accordance with this Section 15 will not relieve
Guarantor of its obligations and liabilities under this Guaranty.

16. Construction of Agreement. Ambiguities or uncertainties in the wording of this
Guaranty will not be construed for or against any party, but will be construed in the manner that
most accurately reflects the parties’ intent as of the date hereof.

17. No Waiver. Any forbearance or failure to exercise, and any delay by TxDOT in
exercising, any right, power or remedy hereunder will not impair any such right, power or remedy or
be construed to be a waiver thereof, nor will it preclude the further exercise of any such right, power
or remedy.

18. Bankruptcy; Post-Petition Interest; Reinstatement of Guaranty.

a. The obligations of Guarantor under this Guaranty will not be reduced,
limited, impaired, discharged, deferred, suspended or terminated by any proceeding, voluntary
or involuntary, involving the bankruptcy, insolvency, receivership, reorganization, liquidation or
arrangement of DB Contractor or by any defense which DB Contractor may have by reason of
the order, decree or decision of any court or administrative body resulting from any such
proceeding. TxDOT is not obligated to file any claim relating to the Guaranteed Obligations if
DB Contractor becomes subject to a bankruptcy, reorganization, or similar proceeding, and the
failure of TXDOT so to file will not affect Guarantor’s obligations under this Guaranty.

b. Guarantor acknowledges and agrees that any interest on any portion
of the Guaranteed Obligations which accrues after the commencement of any proceeding
referred to in clause (a) above (or, if interest on any portion of the Guaranteed Obligations
ceases to accrue by operation of law by reason of the commencement of said proceeding, such
interest as would have accrued on such portion of the Guaranteed Obligations if said
proceedings had not been commenced) will be included in the Guaranteed Obligations because
it is the intention of Guarantor and TxDOT that the Guaranteed Obligations should be
determined without regard to any rule of law or order which may relieve DB Contractor of any
portion of such Guaranteed Obligations. Guarantor will permit any trustee in bankruptcy,
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receiver, debtor in possession, assignee for the benefit of creditors or any similar person to pay
TxDOT, or allow the claim of TxDOT in respect of, any such interest accruing after the date on
which such proceeding is commenced.

19. Attorneys’ Fees. Guarantor agrees to pay to TxDOT without demand
reasonable attorneys’ fees and all costs and other expenses (including such fees and costs of
litigation, arbitration and bankruptcy, and including appeals) incurred by TxDOT in enforcing,
collecting or compromising any Guaranteed Obligation or enforcing or collecting this Guaranty
against Guarantor or in attempting to do any or all of the foregoing.

20. Joint and Several Liability. If the Guarantor is comprised of more than one
individual and/or entity, such individuals and/or entities, as applicable, shall be jointly and severally
liable for the Guaranteed Obligations. If more than one guaranty is executed with respect to DB
Contractor and the Project, each guarantor under such a guaranty shall be jointly and severally
liable with the other guarantors with respect to the obligations guaranteed under such guaranties.

21. Defenses. Notwithstanding any other provision to the contrary, Guarantor shall
be entitled to the benefit of all defenses available to DB Contractor under the Agreement except (a)
those expressly waived in this Guaranty, (b) failure of consideration, lack of authority of DB
Contractor and any other defense to formation of the Agreement, and (c) defenses available to DB
Contractor under any federal or state law respecting bankruptcy, arrangement, reorganization or
similar relief of debtors. Action against Guarantor under this Guaranty shall be subject to no prior
notice or demand except for the notice provided in Section 12.3.1 of the Agreement.

[SIGNATURES ON NEXT PAGE]
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IN WITNESS WHEREOF, Guarantor has executed this Guaranty as of the date first written
above.

a
By:
Name:
Title:
By:
Name:
Title:
Texas Department of Transportation EXHIBIT 9 Request for Proposals
SH 249 Extension Project Page 9 of 9 Capital Maintenance Agreement

September 28, 2016 Ex. 9 — Form of Guaranty



EXHIBIT 10

INSURANCE REQUIREMENTS

1. Property Insurance

At all times during the Maintenance Period, DB Contractor shall procure and keep in
force, or cause to be procured and kept in force, a policy of property insurance as specified
below.

(@) The policy shall provide coverage for "all risks" of direct physical loss or
damage to the Project within the Maintenance Limits for terrorism, fire, collapse, earthquake,
earth movement, volcanic activity, tsunami, flood, storm, windstorm, hurricane, tornado, ice flow,
subsidence, or loss of property while waterborne on an inland waterway or under the water. The
policy shall contain extensions of coverage that are typical for a project of the nature of the
Project, and shall contain only those exclusions that are typical for a project of the nature of the
Project (including the sublimits noted below).

(b) The policy shall cover all (i) property, roads, buildings, bridge structures,
other structures, fixtures, materials, supplies, foundations, pilings that are part of the Project,
and (ii) machinery and equipment that are part of the Project.

(© The policy shall provide coverage per occurrence sufficient to reinstate
the insured property for a limit not less than the probable maximum loss, and will include
reasonable sublimits for property in the course of construction, professional fees, demolition and
debris removal, without risk of co-insurance. DB Contractor and its insurance consultant shall
perform the maximum probable loss analysis using industry standard underwriting practices.
The probable maximum loss analysis and recommended policy limit based thereon shall be
subject to the review and comment by TxDOT to verify reasonableness under industry standard
underwriting practices, prior to issuance of the policy or renewal of any policy. DB Contractor
and its insurance consultant shall review every five years the probable maximum loss values for
the covered property and shall adjust the coverage limit accordingly for the period during which
the property insurance policy is required hereunder.

(d) DB Contractor and TxDOT shall be the named insureds on the policy. If
for some reason TxDOT is not a named insured on the policy, TXDOT shall be named as
additional insured on the policy, as its interests may appear. DB Contractor also may, but is not
obligated to, include Subcontractors and other interested parties as additional insureds as their
respective interests appear. TxDOT and DB Contractor shall be named as loss payees under
the policy, as their interests may appear. If TXDOT, as loss payee, receives proceeds of such
insurance for insured loss or damage, TxDOT shall hold such proceeds available to pay and
reimburse DB Contractor for reasonable costs it incurs to repair and replace the loss or damage
to the Project.

(e) To the extent commercially available, the policy shall include coverage for
() foundations, including pilings, but excluding normal settling, shrinkage, or expansion, (ii)
physical damage resulting from machinery accidents but excluding normal and natural wear and
tear, corrosion, erosion, inherent vice or latent defect in the machinery, (iii) plans, blueprints and
specifications, (iv) physical damage resulting from faulty work or faulty materials, but excluding
the cost of making good such faulty work or faulty materials, (v) physical damage resulting from
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design error or omission but excluding the cost of making good such design error or omission,
(vi) physical damage resulting from mechanical breakdown or electrical apparatus breakdown,
(vii) demolition and debris removal coverage, (viii) the increased replacement cost due to any
change in applicable codes or other Laws, (ix) expense to reduce loss, (X) building ordinance
compliance, with the building ordinance exclusion deleted, (xi) "soft cost expense" (including
costs of Governmental Approvals, mitigation costs, attorneys' fees, and other fees and costs
associated with such damage or loss or replacement thereof) and (xii) property in the course of
construction with a sublimit of at least $5,000,000. The sublimit for coverage (vii) shall be not
less than $2,000,000. The sublimit coverage for (xi) shall be not less than $1,000,000. The
aggregate sublimit for coverages (viii) and (x) shall be not less than $1,000,000.

Q) The policy shall provide for at least 12 months of business interruption
and extra expense with a minimum loss limit of $12,000,000 for any one occurrence.

(9) The policy shall provide a deductible not exceeding $1,000,000 per
occurrence, provided however, for the perils of windstorm, flood and earthquake, the deductible
may be expressed as a percentage of the policy limit not to exceed five percent (5%). With
regard to business interruption and extra expense coverage, the policy shall provide a
deductible or self-insured not exceeding 60 days.

2. Commercial General Liability Insurance

At all times during the performance of the Maintenance Services and during the
Maintenance Term, DB Contractor shall procure and keep in force, or cause to be procured and
kept in force, with DB Contractor as the named insured, commercial general liability insurance
as specified below.

@) The policy shall be in a form reasonably acceptable to TXDOT, and shall
be an occurrence form. The policy shall contain extensions of coverage that are typical for a
project of the nature of this Project, and shall contain only those exclusions that are typical for a
project of the nature of this Project.

(b) The policy shall insure against the legal liability of the insureds named in
Section 2(d), relating to claims by third parties for accidental death, bodily injury or iliness,
property damage, personal injury and advertising injury, and shall include the following specific
coverages:
0] Contractual liability;
(i) Premises/operations;
(i)  Independent contractors;

(iv)  Products and completed operations (with acknowledgement that
the Project constitutes the premises and not a product);

(V) Broad form property damage, providing the same coverage as
ISO form CG 00 01 12 07 provides;

(vi)  Hazards commonly referred to as “XCU”, including explosion,
collapse and underground property damage;

(vii)  Fellow employee coverage for supervisory personnel;
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(viii)  Incidental medical malpractice;
(ix)  No exclusion for work performed within 50 feet of a railroad;

(x) No exclusion for claims arising from professional services except
for CG 22 80 or its equivalent;

(xi)  Broad named insured endorsement; and

(xil)  Non-owned automobile liability, unless covered by the automobile
liability policy pursuant to Section 4 of this Exhibit 10.

(© The policy shall have limits of not less than $1,000,000 per occurrence
and $2,000,000 in the general aggregate per policy period, with the general aggregate limit
applicable on a per project basis. Such limits may be shared by all insured and additional
insured parties and shall reinstate annually.

(d) The policy shall name DB Contractor as a named insured. The
Indemnified Parties shall be hamed as additional insureds, using ISO forms CG 20 10 04 13
and CG 20 37 04 13 or their equivalents.

(e) The policy shall provide for a deductible or self-insured retention not
exceeding $1,000,000 per occurrence.

3. Automobile Liability Insurance

At all times during the performance of the Maintenance Services and during the
Maintenance Term, DB Contractor shall procure and keep in force comprehensive, business, or
commercial automobile liability insurance as specified below.

@) Each policy shall cover accidental death, bodily injury and property
damage liability arising from the ownership, maintenance or use of all owned, non-owned and
hired vehicles connected with performance of the Maintenance Services, including loading and
unloading. The policy shall contain extensions of coverage that are typical for a project of the
nature of the Project, and shall contain only those exclusions that are typical for a project of the
nature of the Project.

(b) DB Contractor shall be the named insured under its automobile liability
policy.

(c) DB Contractor’s policy shall have a combined single limit per policy period
of not less than $1,000,000 combined single.

(d) Each policy shall provide a deductible or self-insured retention not
exceeding $1,000,000 per occurrence.

(e) The Indemnified Parties shall be named as additional insureds.

4, Pollution Liability Insurance

At all times during the performance of the Maintenance Services and during the
Maintenance Term, DB Contractor shall procure and keep in force, or cause to be procured and
kept in force, pollution liability insurance as specified below.
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(@) The policy shall cover sums that the insured becomes liable to pay to a
third party or that are incurred by the order of a regulatory body consequent upon a pollution
incident, subject to the policy terms and conditions, including bodily injury, property damage,
clean-up and remediation costs and associated defense costs. Such policy shall cover claims
related to pollution conditions to the extent such are caused by, arise out of or are otherwise
related to the performance of the Maintenance Services provided on the Project. Coverage
shall include, at a minimum, not only on-site activities, but also non-owned disposal sites and in
transit exposures. If the policy is carried on a claims made basis, it shall include a five-year
extended reporting period from the end of the policy period.

(b) DB Contractor shall be named insured and the Indemnified Parties shall
be the additional insureds under such policy. The policy shall be written so that no acts or
omissions of a named insured shall vitiate coverage of the other additional insureds. The
insured vs. insured exclusion shall be deleted, so that the policy will insure DB Contractor
against, and respond to, pollution liability claims and actions of TXDOT against DB Contractor.

(© The policy shall have a limit of not less than $5,000,000 per occurrence
and in the aggregate per policy period, unless applicable regulatory standards impose more
stringent coverage requirements.

(d) The policy shall provide a deductible or self-insured retention not
exceeding $1,000,000 per occurrence.

5. Professional Liability Insurance

DB Contractor shall, if directly performing professional services, procure and keep in
force, or, if others are performing such services, cause to be procured and kept in force,
professional liability insurance, as specified in subparagraphs (a), (b) and (c) below, at all times
during the Maintenance Term that professional services are rendered respecting design and
construction until five years after the professional services have concluded for the Project;
provided, however, that the total term of such professional liability coverage need not extend
beyond 10 years. As noted above, the policy shall insure DB Contractor if it is rendering the
professional services. The policy shall insure the lead design firm if DB Contractor is not itself
rendering the professional services.

(@) DB Contractor may satisfy such insurance requirement by providing either
a Project-specific professional liability policy or maintaining an annual “practice” professional
liability insurance policy. Such coverage shall be carried at any time the party is performing
professional services and for a period of five years after completion of such services. Coverage
shall be provided for claims arising out of any negligent act, error or omission in the
performance of professional services or activities for the Project, including coverage for bodily
injury or property damage.

(b) Each policy shall have a limit of not less than $5,000,000 per claim and in
the aggregate. The aggregate limit need not reinstate annually if this requirement is met by
providing a project-specific policy.

(© Each policy shall provide a deductible or self-insured retention not
exceeding $1,000,000 per claim.
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In addition, DB Contractor shall cause each other Subcontractor that provides
professional services for the Project, other than the lead design firm, to procure and keep in
force professional liability insurance, covering its professional services practice, of not less than
$2,000,000 per claim and in the aggregate per annual policy period where the estimated
contract value exceeds $500,000, and $1,000,000 per claim and in the aggregate per annual
policy period where the estimated contract value is equal to or less than $500,000. Such policy
need not be Project-specific, but shall be maintained for a three year period after completion of
all professional services by such Subcontractor, and shall include a commercially reasonable
deductible.

6. Workers’ Compensation and Employer’s Liability Insurance

At all times when work is being performed by any employee of DB Contractor under the
Capital Maintenance Agreement, DB Contractor shall procure and keep in force, or cause to be
procured and kept in force, a policy of workers’ compensation and employer’s liability insurance
in conformance with applicable Law. DB Contractor shall be the named insured on these
policies. Such policy need not be Project-specific. The workers’ compensation and employer’s
liability insurance policy shall contain the following endorsements:

@) An endorsement extending the policy to cover the liability of the insureds
under the Federal Employer’s Liability Act, to the extent required under such Act;

(b) A voluntary compensation endorsement;
(©) An alternative employer endorsement;

(d) An endorsement extending coverage to all states operations on an “if
any” basis;

(e) If any work is over or adjacent to navigable waters, coverage for any
claims arising from the United States Longshore and Harbor Worker’s Act and/or Jones Act.

() Including employer’s liability insurance with a minimum limit of $1,000,000
per accident and/or disease and in the aggregate; and

(9) Such policy need not be Project-specific.

7. Umbrella/Excess Liability

In addition to the Commercial General Liability, Automobile Liability and Employer’'s
Liability Insurance policies required hereby, DB Contractor shall also maintain $25 million of
umbrella/excess liability on a following form basis in excess of each of the noted policies.

8. Railroad Protective Liability Insurance

DB Contractor shall procure and keep in force, or cause to be procured and kept in
force, railroad protective liability insurance as may be required by any railroad in connection with
any work performed under the Capital Maintenance Agreement across, under or adjacent to the
railroad’s tracks or railroad right-of-way. Such insurance policy shall be in a form acceptable to
the operating railroad. A copy of the railroad protective liability insurance policy shall be
submitted to TXDOT prior to any entry by DB Contractor upon operating railroad property.
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9. Subcontractors’ Insurance

(@)

At all times during the performance of the Maintenance Services and

during the Maintenance Term, DB Contractor shall cause each Subcontractor that performs
work on the Site to provide the following insurance that complies with Section 7.7 of the Capital
Maintenance Agreement, unless the Subcontractor is otherwise covered by DB Contractor-
provided liability insurance. Such insurance need not be Project-specific. TxDOT shall have
the right to contact the Subcontractors directly in order to verify the above coverage.

(b)

0] Commercial General Liability Insurance including operations and
products/completed operations and non-owned and hired autos (unless
covered by a separate policy per clause (ii) below), with a minimum limit
of $600,000 per occurrence and in the aggregate, with the general
aggregate to be applicable on a per project basis.

(i) Business (or Commercial) Automobile Liability Insurance with a
minimum $600,000 combined single limit.

(i)  Worker's Compensation and Employer's Liability insurance as
required by statute including voluntary compensation and alternate
employer endorsements and a minimum employer’'s liability limit of
$500,000 per accident or disease.

(iv) For subcontracts with an estimated value of $5,000,000 or more,
umbrella/excess liability insurance with a minimum limit of $4,000,000
excess of the commercial general liability and automobile liability (if
applicable) noted above.

DB Contractor shall cause each Subcontractor that provides a

commercial general liability or automobile liability insurance policy to include the Indemnified
Parties as additional insureds in each such policy and also to include provisions that such
coverage is primary and non-contributory and that insurer agrees to waive rights of subrogation.
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EXHIBIT 11

MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 1 of 2

SH 249 Extension Project Maintenance Agreement
Texas Department of Transportation

Draw Request # | 1 1|
[

Texas Department of Transportation
[Address]

Date: I ‘l

month/day/year

I I Shaded Cells Require Entry, if applicable

Draw Request for Maintenance Services performed in the

month of [Month , (year)

Escalated Monthly Maintenance

A Month # Maintenance Year #| Payment (from Page 4)

(1-12) | (1-15) |
B Amount Earned this Month $0.00
C Total Change Order Amount Due (from Page 6) | $0.00
D Total Damages under Sections 5.4.7 and 5.4.8 of CMA
E Total Noncompliance Charges
F Total Lane Rental Charges (from Page 8)
G Current Amount Due B+ C—-D - E - F), |
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 2 of 2

SH 249 Extension Project Capital Maintenance Agreement
Texas Department of Transportation

Draw Request # [ | Date:|

month/day/year

Request for Payment:

DB Contractor Authorized Date
Representative

Review and Final Approval by TxDOT

Draw Request Approved for Payment: Q Yes O No

TxDOT Authorized Representative Date
Texas Department of Transportation EXHIBIT 11 Request for Proposals
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 1 of 1

SH 249 Extension Project Capital Maintenance Agreement
Texas Department of Transportation

MAINTENANCE DRAW REQUEST CHECKLIST

Enclosed with this cover sheet are the following:

D Draw Request Report for Monthly Payments (see Section 8.2.1 of the CMA)

|:| Draw Request data sheet(s) and documents that support and substantiate the
amount requested.

NOTE - following for information only

With Draw Request, DB Contractor shall submit a certificate in a form approved by TxDOT and
signed and sealed by the Maintenance Quality Manager, certifying that:

¢ Except as specifically noted in the certification, all Maintenance Services, including that of
designers, Subcontractors and Suppliers, which are the subject of the Draw Request have
been checked and/or inspected by the Maintenance Quality Manager;

¢ Except as specifically noted in the certification, all Maintenance Services which are the
subject of the Draw Request conform to the requirements of the CMA Documents, the
Governmental Approvals and applicable Law;

+ All amounts payable to any designers, consultants, Subcontractors and Suppliers for
completed Maintenance Services have been paid; and

The MSQMP procedures provided therein are functioning properly and are being followed.
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 1 of 1

SH 249 Extension Project Capital Maintenance Agreement
Texas Department of Transportation

Draw Request # | 1 | Date|

month/day/year

Texas Department of Transportation

I Enter Shaded Cells only if Applicable

Monthly Maintenance Payment and Escalation Calculations

Note: This forms needs to be completed for the 1st month of each maintenance year.

Date of Final Acceptance:

| # Days to End of Month =
month/day/year

Escalated Monthly Maintenance Payment (Year [X]) = (F) + (3)

Where,

Year [X] = Maintenance Term year X

(F) = Year [X] Monthly Routine Maintenance Payment (Escalated)

(J) = Year [X] Monthly Renewal Work Payment (Escalated)

For the Year 1, Month 1 Escalated Monthly Maintenance Payment will be paid pro-rata based on the days
remaining in the month after the Initial Maintenance Term Commencement Date, subject to Section 8.1.4 of the

CMA.

(F) = Year [X] Monthly Routine Maintenance Payment (Escalated) = (C) /12

Where,

(C) = Year [X] Routine Maintenance Payment={(B) x (D)} / (E)
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e (B) = Year [X] Annual Routine Maintenance Price (Unescalated amount from Proposal for selected Base Scope)
e (D)= CPI three months prior to the month in which Maintenance Term Year X commenced

e (E)= CPI three months prior to the execution of the CMA

(J) = Year [X] Monthly Renewal - Work Payment (Escalated) = (H) /12

Where,

(H) = Year [X] Renewal — Work Payment = {(G) x (1)} / (N)

e (G) =Year [X] Annual Renewal Work Price (Unescalated amount from Proposal for selected Base Scope)
e (I)= CPI three months prior to the month in which Maintenance Term year X commenced

e (N)= CPI three months prior to the execution of the CMA
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 1 of 1

SH 249 Extension Project Capital Maintenance Agreement
Texas Department of Transportation

Draw Request # | 1 | Date:
month/day/year
Texas Department of Transportation
[Address]
Enter Shaded Cells only if applicable
Draw Request for Maintenance Services
performed in the month of Change Order
Change Order Number 1
Change Order Amount $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Date Change Order Work Began
example format (2/4/20_)
Date Change Order Work Completed
example format (4/20/20__)
1. Previous Change Order Amount Earned $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2. Change Order Amount. Earned This Month $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
3.  Change Order Amount. Earned to Date (A +B) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
4. Current Change Order Amount Due(B) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total All Change Orders To Date
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE

Page 1 of 1

SH 249 Extension Project Capital Maintenance Agreement
Texas Department of Transportation

Draw Request # | 1 | Date|
month/day/year
Texas Department of Transportation
[Add Address]
Lane Rental Charges for Lane Closures
Lane Closure Periods of Hours of Lane Closure Lane Rental Charges per Lane Rental
Types Lane Closure hour per lane for Partial Charges
Lane Closure or per
(A) (B) © hour per direction for (Cx D)
Full Lane Closure
(Nominal $)
((®)
Total Lane Rental
Total Hours [ ] Charges $[ ]
Texas Department of Transportation EXHIBIT 11 Request for Proposals
SH 249 Extension Project Page 7 of 7 Capital Maintenance Agreement

September 28, 2016 Ex. 11 — Form of Draw Request and Certificate




EXHIBIT 12

FORM OF CHANGE ORDER

CHANGE ORDER REQUEST NO. CONTRACT NO.
SECTION |

Originator: Date:

o Title:

Contract No:

e Company Name:

DESCRIPTION:

REASON FOR REQUEST FOR CHANGE ORDER:

Maintenance Manager Date
Texas Department of Transportation EXHIBIT 12 Request for Proposals
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SECTION 1l

The total amount of this Change Order is $ . Documentation supporting the
Change Order is attached as Exhibits through

This Change Order Request is for (check the applicable categories below):

° A lump sum, negotiated price Change Order (provide information in Section II1A
below)
. A unit price/quantities Change Order (provide information in Section IIB below)
. A Time and Materials Change Order (provide information in Section IIC below)
Section IIA

Lump sum price is $

Section 1IB
UNIT PRICE ITEM UNIT PRICE QUANTITY PRICE
(Unit Price x
Quantity)

Total of all items in above Table: $
Section lIC
Summary of Change Order Request by Categories: [Additives/(Credits)]
A. DB Contractor Labor (construction)

1. Wages' $

2. Labor benefits? (55% of A.1) $
B. DB Contractor and Subcontractor Labor (professional services)

1. Wages (Raw) $

2. Labor benefits® (145% of B.1, which includes

overhead and profit) $

3. Off-duty peace officers and patrol cruisers’ $
C. Materials (with taxes, freight and discounts) $
D. Equipment? $
E. Subcontracts (Time and Materials cost) $
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F. Utility Direct Costs $

G. Overhead and Profit

1. Labor (25% of A.1) $
2. Traffic Control (5% of B.3) $
3. Materials (15% of C) $
4, Subcontracts (5% of E) $
5. Utility Direct Costs (5% of F) $

H. Grand Total $

! Premiums on public liability and workers’ compensation insurance, Social Security and
unemployment insurance taxes.

2 Equipment Costs (estimated or actual) based on Rental Rate Blue Book equipment rental
rates calculated in accordance with Section 10.7.3 of the Capital Maintenance Agreement.

SECTION 1l

Justification for Change Order with reference to the Capital Maintenance Agreement:

Change order required under Design-Build Agreement? Yes /No
If yes, state reason:

The above three sections represent a true and complete summary of all aspects of this Request
for Change Order.

This Request for Change Order includes all known and anticipated impacts or amounts, direct,
indirect and consequential, which may be incurred as a result of the event, occurrence or matter
giving rise to the proposed change.

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the
undersigned have reviewed such claims and have determined in good faith that the claims are
justified as to both entitlement and amount.

DB Contractor Authorized Representative

Date:
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SECTION IV (Reviewed by Maintenance Manager)

Maintenance Manager

Date:
Comments:
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SECTION V (Reviewed by TxDOT Project Director)

TxDOT Authorized Representative

Date

Comments:

SECTION VI (Approval by TxDOT District Engineer and Deputy Director)

TxDOT District Engineer Date

TxDOT Deputy Director Date
Comments:
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EXHIBIT 13

AUTHORIZED REPRESENTATIVE

TxDOT Authorized Representative(s)

TxDOT’s Executive Director, Chief Engineer, Director of Project Finance and Debt Management
Division, Director of Strategic Projects Division and their designees:

James M. Bass

Benjamin Asher

Bill Hale, P.E.
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DB Contractor’'s Authorized Representative(s)

L ]
L ]
Telephone: | |
Facsimile: | |
E-mail: | |
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EXHIBIT 14

LIST OF REFERENCE INFORMATION DOCUMENTS (RID)

Description File Name

Adjacent Projects
FM 1488 Magnolia Relief

Route Project Map FM1488 Magnolia_Relief Route-Project Map.pdf

FM 1488 Magnolia Relief

Route Schematic DGN FM1488 Magnolia_Relief Route Schematic_DGN.zip

FM 1488 Magnolia Relief

Route Schematic 1 of 3 FM1488 Magnolia_Relief Route Schematic_1 of 3.pdf

FM 1488 Magnolia Relief

Route Schematic 2 of 3 FM1488 Magnolia_Relief Route Schematic_2 of 3.pdf

FM 1488 Magnolia Relief

Route Schematic 3 of 3 FM1488 Magnolia_Relief Route Schematic_3 of 3.pdf
HCTRA Phase 2 & MCTRA

Phase 2A SH 249 SH249 HCTRA_Phase_2 MCTRA_ Phase_2A Preliminary_Schematic_Desi
Preliminary Schematic gn.pdf

MCTRA SH 249 Phase 2A

Preliminary Schematic SH249 MCTRA_Phase_2A Preliminary_Schematic_Design.pdf

MCTRA SH 249 Phase 2A
Preliminary Schematic

DGN SH249 MCTRA_Phase_2A Preliminary_Schematic_DGN.zip
Aesthetics

Bryan District Aesthetic

Standards SH249 BRYAN_District_Aesthetic_Standards.pdf

Green Ribbon Project

Design Guidelines SH249 Green_Ribbon_Design_Guidelines.pdf

Houston and Bryan
Districts Planting Layout
Guidelines SH249 HOU_BRY_Planting_Layout_Guidelines.pdf
Houston District Green
Ribbon Design Detail
DGNs SH249 HOU_Green_Ribbon_Design_Details_DGN.zip
Houston District Planting
and Establishment
Standards SH249 Houston_District_Planting_and_Establishment_Standards.pdf
Agreements
Segment 1 TxDOT-
Montgomery County

Mitigation AFA SH249 Executed_Mitigation_Agreement.pdf

Segment 1 TxDOT-

Montgomery County SH249 Executed_Mitigation_Agreement_Amendment_1.pdf
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Mitigation AFA -
Amendment

Segment 2 Grimes County
Resolution

SH249 Grimes_County_Resolution_4142015.pdf

Segment 1 TxDOT-
Montgomery County PDA

SH249 Montgomery County RO_Ratifying Construction_20150405.pdf

Segment 2 TxDOT-
Navasota MOU

SH249 TxDOT-City_of Navasota_MOU-Executed.pdf

TxDOT-FHWA NEPA MOU

TxDOT-FHWA_NEPA_Assignment_MOU.pdf

As-Built Plans

Cross Street As-Built Plans

SH249 Cross_Street_As-Built_Plans.zip

Construction Plans

Cross Street Construction
Plans

SH249 Cross_Street_Construction_Plans.zip

Drainage

Segment 1 H&H Report

SH249 Segment_1 Hydrologic_and_Hydraulic_Analysis_ REVOCT2014.pd
f

Segment 1 Drainage Area
DGN

SH249 Segment_1 Drainage_Areas.dgn

Segment 1 H&H Analysis
Models

SH249 Segment_1 Hydrologic_and_Hydraulic_Analysis_Models.zip

Segment 2 HY-8

SH249 Segment_2_ Crossings_1 to_9.hy8

Segment 2 Drainage Area
DGN

SH249 Segment_2 Drainage_Areas.dgn

Segment 2 H&H Report

SH249 Segment_2_ DRAFT_Hydrologic_and_Hydraulic_Analysis_JAN2015
.pdf

Segment 2 HEC-HMS

SH249 Segment_2_ HECHMS.zip

Segment 2 HEC-RAS

SH249_Segment_2_HECRAS.zip

Segment 2 Preliminary
Drainage Crossings
Summary

SH249 Segment_2_Preliminary_Drainage_Crossings_Summary.pdf

Environmental

Segment 1 Approved
Individual Permit

SH249 Segment_1_ Approved_Individual_Permit.pdf

Segment 1 Archeological
Survey Report

SH249 Segment_1_Archeological_Survey Report_May_2015.pdf

Segment 1 Approved DEIS

SH249 Segment_1_ Draft_Environmental_Impact_Statement_20150105.
pdf

Segment 1 Approved
FEIS/ROD - Volume |

SH249_Segment_1_FEIS-ROD_20160112_Vol_l.pdf

Segment 1 Approved
FEIS/ROD - Volume I

SH249_Segment_1_FEIS-ROD_20160112_Vol_Il.pdf

Segment 1 Environmental
Schematic DGNs

SH249 Segment_1_ Environmental_Schematic_ DGN_20150501.zip

Segment 1 Environmental
Schematic DGNs

SH249 Segment_1_ Environmental_Schematic_DGN_20150529.zip
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Segment 1 Environmental
Schematic Geopak and
TIN Files

SH249 Segment_1 Environmental _Schematic_GPK_TIN_ 20150224.zip

Segment 1 Environmental
Schematic PDFs

SH249 Segment_1 Environmental _Schematic_ PDF_20150529.zip

Segment 1 DEIS
Hazardous Materials
Radius Report

SH249 Segment_1 HazMat_Radius_Report.pdf

Segment 1 Historical
Survey Report

SH249 Segment_1 Historical Report_October 2014.pdf

Segment 1 Individual
Permit Shapefiles

SH249 Segment_1 IP_Shapefiles.zip

Segment 1 Public Meeting
Summary Report

SH249 Segment_1 October 2013 Public_Meeting_ Summary-
Report_Dated March_2014.pdf

Segment 1 Permitted
Stream Mitigation Plans

SH249 Segment_1 Permitted Stream_Mitigation_Plans.pdf

Segment 1 Preliminary
Diagrammatic

SH249 Segment_1_ Preferred_Alternative_Diagrammatic_October_2013.
pdf

Segment 1 Public Hearing
Display Exhibits

SH249 Segment_1 Public_Hearing_Display_Exhibits_February_2015.pdf

Segment 1 Public Hearing
Presentation

SH249 Segment_1_ Public_Hearing_Presentation_February 2015.pdf

Segment 1 Public Hearing
Schematic

SH249 Segment_1_ Public_Hearing_Schematic_20150218.pdf

Segment 1 USACE IP
Public Notice

SH249 Segment_1 USACE_404 IP_Public_Notice.zip

Segment 2 Public Meeting
Summary Report

SH249 Segment_2_ April_2014_Public_Meeting_Summary-
Dated _June 2014.pdf

Segment 2 Archeological
Survey Report

SH249 Segment_2 Archeological_Survey Report_April 2015.pdf

Segment 2 Draft EA -
Satisfactory for Further
Processing

SH249 Segment_2 Draft EA_Satisfactory for_ Further_Processing.pdf

Segment 2 Final EA

SH249 Segment_2 Final_EA.pdf

Segment 2 FONSI

SH249 Segment_2_FONSI.pdf

Segment 2 Public Hearing
Summary Report

SH249 Segment_2_ Public_Hearing_Summary_Report.pdf

Segment 2 Public Meeting
Summary Report

SH249 Segment_2_ October_2013_Public_Meeting_Summary-
Dated_December_2013.zip

Segment 2 Public Meeting
Open House Exhibits

SH249 Segment_2 Public_Meeting_Display_Exhibits_October 2013.pdf

Segment 2 Public Meeting
Presentation

SH249 Segment_2 Public_Meeting_Presentation_April_2014.pdf

Segment 2 Reasonable
Alternative Maps

SH249 Segment_2 Reasonable_Alternatives_April_2014.zip

Segment 2 Recommended

SH249 Segment_2_Study_Area_Constraints_Map.pdf
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Study Area Constraints
Map

General

TxDOT Quality Assurance
Program for DB Projects -
Draft

DRAFT_QAP_for_DB_Projects_06-2016.pdf

TxDOT Quality Assurance
Program for DB Projects -
Draft

DRAFT_QAP_for_DB_Projects_08-2016.pdf

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc.

SH249 Segments_1 2 Procurement_Data_Overview.kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments 1 2 Procurement_Data_Overview(2).kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments_1 2 Procurement_Data_Overview(3).kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments_1 2 Procurement_Data_Overview(4).kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments_1 2 Procurement_Data_Overview(5).kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments_1 2 Procurement_Data_Overview(6).kmz

KMZ with Alignment, ROE
Status, Boring Log Status,
Utility Info, etc. - Updated

SH249 Segments_1 2 Procurement_Data_Overview(7).kmz

Geotechnical

Boring Log Data

SH249 Boring_Logs_Binder.pdf

Boring Log Data

SH249 Geotechnical.zip

Piezometer Data

SH249 Piezometer_Data.pdf

Piezometer Data -
Updated

SH249 Piezometer_Data(2).pdf

Segment 1 Draft
Geotechnical Report

SH249 Segment_1 Draft_Geotechnical_Report.pdf

Wincore Data

SH249 Wincore_Files.zip

Wincore Data - Updated

SH249 Wincore_Files(2).zip

Wincore Data - Updated

SH249 Wincore_Files(3).zip

ITS

ITS Special Specifications

SH249 ITS_ Special_Specifications.zip

Pavement

Pavement Manual - Draft

DRAFT_Pavement_Manual_(May-2016).zip

Tex-120-E (Test Procedure

DRAFT_Tex-120-E.pdf
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for Soil-cement Testing) -
Draft

FWD Testing Procedure

FWD_Testing_Requirements_for Design_Build_Projects.zip

Segment 2 PMIS

Information SH105 FM1748 FM1774_PMIS_Information.pdf
Segment 1 PMIS
Information SH249 HOU_PMIS.pdf

Special Specification 2304
- Intelligent Compaction

Special_Specification_2304_Intelligent_Compaction_07-2014.pdf

Reports

Segment 1 Limited Phase |
ESA - Draft

SH249 Segment_1 Draft_Limited Phase | ESA.pdf

Segment 1 Limited Phase |
ESA - Draft

SH249 Segment_1 Draft_Limited_Phase_|_ESA(2).pdf

Segment 1 Phase | ESA
Shapefiles

SH249 Segment_1 Phase | ESA_Shapefiles.zip

Segment 2 Limited Phase |
ESA - Draft

SH249 Segment_2 Draft_Limited Phase_| ESA.zip

Segment 2 Phase | ESA
Shapefiles

SH249 Segment_2 Phase | ESA_Shapefiles.zip

Segment 2 Working Group
Report and
Recommendations

SH249 Segment 2 Report_Recommendations_August 2013.pdf

Right of Way

Priority Parcel Acquisition
Status

SH249 Early_Acquisition_Status.pdf

Priority Parcel Acquisition
Status

SH249 Early_Acquisition_Status(2).pdf

Priority Parcel Acquisition
Status

SH249 Early_Acquisition_Status(3).pdf

Priority Parcel Acquisition
Status

SH249 Early_Acquisition_Status(4).pdf

Segment 1 Strip Map

SH249 Segment_1 Strip_Map.pdf

Segment 1 Strip Map

SH249 Segment_1 Strip_Map(2).pdf

Schematics

Segment 1 Preliminary
Schematic Design Aerials

SH249 Preliminary_Schematic_Design-Segment_1_Aerials

Segment 1 Preliminary
Schematic Design Base
CADD Files

SH249 Preliminary_Schematic_Design-Segment_1 Base_ Files DGN.zip

Segment 1 Preliminary
Schematic Design Base
CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1 Base_Files_ DGN(2).zip

Segment 1 Preliminary
Schematic Design Base
CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1 Base_Files_ DGN(3).zip
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Segment 1 Preliminary
Schematic Design Base
CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1 Base_Files_ DGN(4).zip

Segment 1 Preliminary
Schematic Design - Base
Scope

SH249 Preliminary_Schematic_Design-Segment_1 Base_Scope.pdf

Segment 1 Preliminary
Schematic Design - Base
Scope

SH249 Preliminary_Schematic_Design-Segment_1_ Base_Scope(3).pdf

Segment 1 Preliminary
Schematic Design - Base
Scope

SH249 Preliminary_Schematic_Design-Segment_1 Base_Scope(4).pdf

Segment 1 Preliminary
Schematic Design - Base
Scope CADD Files

SH249 Preliminary_Schematic_Design-Segment_1 Base_Scope_DGN.zip

Segment 1 Preliminary
Schematic Design - Base
Scope CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_Base_Scope_DGN(2).zip

Segment 1 Preliminary
Schematic Design - Base
Scope CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_Base_Scope_DGN(3).zip

Segment 1 Preliminary
Schematic Design - Base
Scope CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_Base_Scope_DGN(4).zip

Segment 1 Preliminary
Schematic Design - Option
Work 1

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_1(3).pdf

Segment 1 Preliminary
Schematic Design - Option
Work 1

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_1(4).pdf

Segment 1 Preliminary
Schematic Design - Option
Work 1 CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_ Option_Work_1 DGN(3).zip

Segment 1 Preliminary
Schematic Design - Option
Work 1 CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_ Option_Work_1 DGN(4).zip

Segment 1 Preliminary
Schematic Design - Option
Work 1A Transition CADD
Files

SH249 Preliminary_Schematic_Design-

Segment_1 Option_Work 1A_Transition_DGN.zip

Segment 1 Preliminary
Schematic Design - Option
Work 1A Transition CADD
Files

SH249 Preliminary_Schematic_Design-

Segment_1_ Option_Work_1A_ Transition_DGN(2).zip

Segment 1 Preliminary
Schematic Design - Option
Work 1A & 1B

SH249 Preliminary_Schematic_Design-
Segment_1 Option_Work 1A_1B.pdf
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Segment 1 Preliminary
Schematic Design - Option
Work 1A & 1B CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1 Option_Work 1A 1B _DGN.zip

Segment 1 Preliminary
Schematic Design - Option
Work 1A & 1B CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1 Option_Work_1A_1B DGN(2).zip

Segment 1 Preliminary
Schematic Design - Option
Work 1A Transition

SH249 Preliminary_Schematic_Design-
Segment_1 Option_Work 1A_Transition.pdf

Segment 1 Preliminary
Schematic Design - Option
Work 2

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_2(3).pdf

Segment 1 Preliminary
Schematic Design - Option
Work 2

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_2(4).pdf

Segment 1 Preliminary
Schematic Design - Option
Work 2 CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_2_DGN(3).zip

Segment 1 Preliminary
Schematic Design - Option
Work 2 CADD Files

SH249 Preliminary_Schematic_Design-
Segment_1_Option_Work_2_DGN(4).zip

Segment 1 & Segment 2
Preliminary Schematic
Design Geopak File

job249.gpk

Segment 1 & Segment 2
Preliminary Schematic
Design Geopak & TIN Files

SH249 GeoPak.zip

Segment 1 & Segment 2
Preliminary Schematic
Design Geopak File

SH249 GeoPak(3).zip

Segment 2 Preliminary
Schematic Design Aerials

SH249 Preliminary_Schematic_Design-Segment_2_Aerials.zip

Segment 2 Preliminary
Schematic Design Aerials -
Supplemental Files

SH249 Preliminary_Schematic_Design-
Segment_2_ Aerials_Supplemental.zip

Segment 2 Preliminary
Schematic Design Aerials -
Supplemental Files from
CR 306 to CR 304

SH249 Preliminary_Schematic_Design-
Segment_2 Aerials_Supplemental CR306_CR304 Part_1.zip

Segment 2 Preliminary
Schematic Design Aerials -
Supplemental Files from
CR 306 to CR 304

SH249 Preliminary_Schematic_Design-
Segment_2 Aerials_Supplemental CR306_CR304 Part_2.zip

Segment 2 Preliminary
Schematic Design Base
CADD Files

SH249 Preliminary_Schematic_Design-Segment_2 Base_ Files_ DGN.zip

Segment 2 Preliminary

SH249 Preliminary_Schematic_Design-
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Schematic Design Base Segment_2 Base_Files_ DGN(2).zip

CADD Files

Segment 2 Preliminary

Schematic Design Base SH249 Preliminary_Schematic_Design-
CADD Files Segment_2 Base_Files_ DGN(3).zip

Segment 2 Preliminary
Schematic Design - Base
Scope SH249 Preliminary_Schematic_Design-Segment_2 Base_Scope.pdf

Segment 2 Preliminary
Schematic Design - Base
Scope SH249 Preliminary_Schematic_Design-Segment_2_Base_Scope(3).zip

Segment 2 Preliminary
Schematic Design - Base
Scope CADD Files SH249 Preliminary_Schematic_Design-Segment_2_Base_Scope_DGN.zip

Segment 2 Preliminary
Schematic Design - Base SH249 Preliminary_Schematic_Design-
Scope CADD Files Segment_2_Base_Scope_DGN(2).zip

Segment 2 Preliminary
Schematic Design - Base SH249 Preliminary_Schematic_Design-
Scope CADD Files Segment_2_Base_Scope_DGN(3).zip

Segment 2 Preliminary
Schematic Design - Option
Work 2A SH249 Preliminary_Schematic_Design-Segment_2_Option_Work_2A.pdf

Segment 2 Preliminary
Schematic Design - Option | SH249 Preliminary_Schematic_Design-
Work 2A CADD Files Segment_2_Option_Work_2A_DGN.zip

Segment 2 Preliminary
Schematic Design - Option | SH249 Preliminary_Schematic_Design-
Work 2A CADD Files Segment_2_Option_Work_2A_DGN(2).zip

Segment 2 Aerial Mosaic SH249 Segment_2_Aerial_Mosaic.zip

Segment 2 DTM &
Planimetric Data SH249 Segment_2_ DTM_Planimetric_Data.zip

Segment 2 DTM &
Planimetric Data from CR
306 to CR 304 SH249 Segment_2_DTM_Planimetric_Data_CR306_CR304.zip

Structures

Houston District
Structural Details SH249 HOU_Structural_Details.zip

Surveying

Segments 1 & 2 Control
Sheets SH249 Control_Sheets.pdf

TxDOT Surveying
Template Exhibit C SH249 TxDOT_Surveying_Template_Exhibit_C.doc

Traffic

Segment 1 Traffic Data SH249 Segment_1 Traffic_Data.pdf

Segment 2 Traffic Data SH249 Segment_2_ Traffic_Data.pdf
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Utilities

As-Built - Enterprise 30"

Pipeline Enterprise_S15;3301-3307-50327-AL-3303;markup.pdf
As-Built - Fiberlight Fiberlight_ As_Builts.zip

Segment 1 Preliminary

SUE Plan - Draft SH249 Segment_1 DRAFT_Preliminary SUE_Plan.pdf

Segment 1 Preliminary
SUE Test Hole Data - Draft | SH249 Segment_1 DRAFT_Preliminary_SUE_Test_Holes.pdf

Subsurface Utility

Engineering CADD File SH249 SU-XUTIL.dgn

Subsurface Utility

Engineering CADD File SH249 SU-XUTIL(2).dgn

Subsurface Utility

Engineering CADD File SH249 SU-XUTIL(3).dgn

Utility As-Builts and

Information SH249 Utility_RIDs_20151208.zip
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SH 249

TABLE OF CONTENTS - SUMMARY

RFP Reference Information Documents (RID)
[Insert Date], 2015

[To be updated prior to execution of Agreement]

All files posted within the folders and sub-folders listed below and included in the RID_INDEX
are included in this Exhibit 19.

1. Minute Orders

2. Project Schematics
3. Environmental

4. Pavement

5. Drainage

6. Local Agreements
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EXHIBIT 15

TRAFFIC CONTROL PLAN REQUIREMENTS AND LANE RENTAL CHARGES
15.1 Traffic Control Plan Requirements

15.1.1 Traffic Control Plan General Requirements

DB Contractor shall prepare a traffic control plan (TCP) for every planned Maintenance Services
activity that may impact traffic, showing details of all detours, traffic control devices, striping, and
signing for each phase of traffic control. Each TCP shall be submitted to TxDOT for approval as
further described in Section 15.1.2 below.

TCPs shall comply with Section 18.3 of the Technical Provisions and the following requirements
set forth in a) through d) below. In the event that there is an apparent conflict between Section
18.3 of the Technical Provisions and this Exhibit 15, the requirements set forth in this Exhibit
shall guide.

(a) The proposed duration, timing and extent of all Lane Closures shall be shown in
the TCP and DB Contractor shall demonstrate that all such closures are
necessary to perform the Maintenance Services.

(b) DB Contractor shall include details of consultation with Governmental Entities
having jurisdiction over roadways adjacent to, connecting with or crossing under
or over the Project and shall confirm that there are no known conflicts with traffic
control planned by these entities that would adversely affect Users if
implemented simultaneously with DB Contractor’'s proposed TCP.

(c) For any business affected by a TCP, a minimum of one driveway shall be
maintained per business at all times. For businesses with multiple driveways,
when driveway closure is necessary to progress Maintenance Services, no
driveway shall be closed for more than three (3) consecutive days.

(d) No two consecutive entrance ramps or two consecutive exit ramps may be
closed at the same time.

15.1.2 Traffic Control Plan Approval

All TCPs shall be submitted to TXxDOT for approval no later than 14 days before planned
implementation. TXDOT may disapprove if the TCP is inconsistent with the requirements of this
Exhibit 15 or the Lane Closures planned in the TCP would adversely affect Users and the
impacts could reasonably be mitigated by DB Contractor through different timing or
configuration of such closures. Lane Rental Charges shall be assessed Lane Closures in
accordance with Section 15.2 and as outlined in Table 15-2.

15.1.3 Major Events and Holidays

Table 15-1 defines the Major Events and Holidays used in this Exhibit 15.
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Table 15-1: Major Events and Holidays

Ref. | Major Event or Holiday | Duration | Restricted Period
(a) | New Year’'s Day 48 -72 Noon on December 31 through noon the day
hours after the observed holiday
(b) | Spring Break Week* 204 Noon of the Friday before through midnight on
hours the Sunday after
(c) | Easter Weekend 72 hours | Noon of the Friday before through noon on the
Monday after
(d) | Memorial Day Weekend 96 hours | Noon of the Friday before through noon on the
Tuesday after
(e) | Independence Day 48-72 Noon of July 3rd through noon the day after the
hours observed holiday.
() | Tax-free Shopping | 72 hours | Noon of the Friday before through noon on the
Weekend Monday after
(g) | Labor Day Weekend 96 hours | Noon of the Friday before through noon on the
Tuesday after.
(h) | Thanksgiving Holiday 120 Noon of the Wednesday before through noon on
hours the Monday after.
(i) | Christmas Holiday 72-96 Noon of December 23rd through midnight the day
hours after the observed holiday
Total of Restricted Hours 828-900
hours

*Typically the second or third week of March. Refer to the Texas A&M University Calendar (http://calendar.tamu.edu)
and obtain advance approval from TxDOT.

TxDOT may, by notice to DB Contractor of not less than 90 days, lengthen, shorten, add to or
otherwise modify the restricted period and duration for any event, provided that the total

restricted hours within each calendar year shall not exceed 900 hours.

Texas Department of Transportation
SH 249 Extension Project
September 28, 2016

15.2

Lane Rental Charges

1. The hourly Lane Rental Charge varies according to the following
circumstances: (i) the existing number of available lanes, (ii) whether the closure is
during a Peak Period, an Off-Peak Period, or Lowest Volume Time; and (iii) the number
of lanes that are closed. For each Lane Closure a determination shall be made of the
applicable hourly Lane Rental Charge using the amounts shown on Table 15-2. The
deduction from each monthly payment for Maintenance Services (or the amount due to
TxDOT from DB Contractor) as set forth in Section 8 of the CMA shall be:

e the sum during the prior month of the applicable hourly Lane Rental Charge
multiplied by the number of hours the Lane Closures were in effect.

2. The following principles shall apply to the assessment of the
number of hours a Lane Closure was in effect. A Lane Closure of any duration
occurring entirely within one clock hour shall be recorded as a one-hour Lane Closure.
A Lane Closure of 60 minutes or shorter spanning two clock hours shall be recorded
as occupying only one clock hour (that having the higher Lane Rental Charge
amount). A Lane Closure exceeding 60 minutes duration spanning two clock hours

shall be recorded as a 2-hour Lane Closure. The same principle shall apply to Lane

EXHIBIT 15
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Closures of longer duration.
3. Exceptions to Lane Rental Charges are as follows.

(a) DB Contractor shall not be assessed Lane Rental Charges where a Lane
Closure is required due to any of the following:

i) An approved TCP where at least one (1) lane remains open during the
Off Peak Period and Lowest Volume Times, provided DB Contractor does
not exceed the Lane Closure durations and extents set forth in the TCP;

i) alane closure due to a TxDOT-Directed Change;

iii) a closure specified, caused or ordered by, and continuing only for the
length of time as required by, TXDOT or any Governmental Entity, or a
Utility Owner performing work under a permit issued by TxDOT;

iv) a Force Majeure Event;
v) an Incident; or

vi) the hazard mitigation of a Category 1 Defect provided that the Lane
Closure persists for no longer than the Defect Remedy Period.

(b) DB Contractor shall not be assessed Lane Rental Charges where rolling lane
closures are implemented for the purpose of Maintenance Services above
lane(s) if the rolling lane closure is less than 15 minutes in duration during the
Off-Peak Periods or Lowest Volume Times and provided that the queued traffic
can be dispersed within 10 minutes and returned to the same Level of Service
(LOS) as existed prior to the commencement of the Maintenance Services. If the
traffic queue resulting from the Maintenance Services cannot be dispersed within
10 minutes, then Lane Rental Charges shall be assessed. Lane Rental Charges
shall also be assessed if any rolling lane closure is greater than 15 minutes in
duration or is for any purposes other than overhead work.

4, If a Noncompliance Event referred to in [Number #] of the
Noncompliance Events Table set forth in Exhibit 8 occurs (i.e., a failure to properly
identify and timely address the hazard mitigation for a Category 1 Defect as
described in Section [1.3.1] of CMA Exhibit 2), then notwithstanding that the affected
travel lane(s) remain open to traffic, TXDOT shall have the right to assess a Lane
Rental Charge for a Lane Closure for the relevant travel lane in lieu of the applicable
Noncompliance Points until the hazard to Users has been mitigated and the
Noncompliance Event has been cured.

5. Lane Rental Charges are for one direction of travel. In the case
of a Lane Closure that includes a Lane Closure in both directions of travel, Lane Rental
Charges shall apply for each travel direction affected.

6. Lane Rental Charges during the Initial Maintenance Term shall be in
accordance with Table 15-2. Lane Rental Charges shall be recalculated for each
subsequent Maintenance Term, escalating or reducing, as appropriate by a
percentage adjustment in the CPI between the most recently published CPI and that CPI
published immediately prior to the commencement of the previous Maintenance Term.
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TABLE 15-2: LANE RENTAL CHARGES PER HOUR AND LANE CLOSURE TYPES

Existing | Lane Closure Type Lane Rental Charges (per hour) by Time Period
5;?2;\’” Peak Period Off-Peak Period | Lowest Volume
(one Monday-Friday | Monday-Friday Times
direction) 5:00 am.-9:00 | 9:01 am.-2:59 | Monday-Friday
a.m. p.m. 9:01 p.m. — 4:59
and from and from a.m.
3:00 p.m.-7:00 | 7:01 p.m. —9:00 | &nd Sunday
p.m. p.m. 12:00 a.m. - 7:59
and during Saturday a.m.
Major EYentS | 12:00 am.-11:59 and from
. Jolday p.m. 2:01 p.m. —
identified in 1159 b.m
Table 15-1 and Sunday < p-m-.
8:00 a.m. - 2:00
p.m.
Mainlanes and Ramps
2 2 travel lanes remain open | $1,500 $0 $0
(e.g. shoulder closed or 1
lane closed and shoulder
used)
1 travel lane remains open | $1,500 $0 $0
(e.g. 1 travel lane closed
and shoulder closed)
2 travel lanes plus | $2,800 $0 $0
shoulder closed (full
closure)
1 1 travel lane remains open | $1,500 $0 $0
(e.g. shoulder closed or 1
lane closed and shoulder
used)
1 travel lane plus shoulder | $2,800 $0 $0
closed (full closure)
Access Roads and Cross Streets
2 2 travel lanes remain open | $700 $0 $0
(e.g. shoulder closed or 1
lane closed and shoulder
used)
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1 travel lane remains open
(e.g. 1 travel lane closed
and shoulder closed)

$700

$0

$0

2 travel lanes plus
shoulder  closed (full
closure)

$2,000

$0

$0

1 travel lane remains open
(e.g. shoulder closed or 1
lane closed and shoulder
used)

$700

$0

$0

1 travel lane plus shoulder
closed (full closure)

$2,000

$0

$0
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