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INSTRUCTIONS TO PROPOSERS 

(Request for Proposals: US 77 Upgrade from Kingsville to Driscoll Project) 

SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

This Request for Proposals (“RFP”) is issued by the Texas Department of 
Transportation (“TxDOT”), an agency of the State of Texas, to seek competitive detailed 
proposals (individually, a “Proposal” and collectively, “Proposals”) for a design-build 
contract (“DBC”) that will consist of a Design Build Agreement (“DBA”) and a Capital 
Maintenance Agreement (“CMA”). The DBA shall provide that the successful Proposer 
(“Design-Build Contractor” or “DB Contractor”) shall design, construct, and that the 
entity identified as the Capital Maintenance Contractor shall provide capital 
maintenance for at least five years for the US 77 Upgrade from Kingsville to Driscoll 
Project (the “Project”) as further described below. DB Contractor’s capital maintenance 
rights and obligations will be set forth in the separate CMA. The forms of DBA and 
CMA are included in Volumes II and III of the RFP. 

TxDOT is issuing the RFP to those Proposers shortlisted based on TxDOT’s evaluation 
of Qualification Statements (“QSs”) delivered to TxDOT on June 21, 2012 in response 
to the Request for Qualifications for the Project issued on June 1, 2012, as amended 
(the “RFQ”). 

Proposers must comply with these Instructions to Proposers (“ITP”) during the 
procurement and in their responses to the RFP. Proposers shall also take the Project 
goals identified in Section 1.2 below into consideration in drafting their Proposals. 

The RFP requires each Proposer to be prepared to act as the DB Contractor for the 
Project if the Proposer is selected. 

All forms identified in this ITP are found in Exhibit D unless otherwise noted. All times in 
this ITP are Central Standard Time (CST) or Central Daylight Savings Time (CDT), as 
applicable. 

1.2 Project Goals 

TxDOT’s goals for the Project are as follows: 

(a) Maintaining mobility through the Project area during construction of the 
Project while minimizing negative impacts to the public, business, communities and 
adjacent property owners through effective cooperation and coordination; 

(b) Improving mobility within the Project area after the construction period; 
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(c) Environmental sensitivity; 

(d) Securing quality design, construction and capital maintenance services 
meeting or exceeding TxDOT technical requirements at fair and competitive prices to 
optimize the operational life cycle performance of the Project; 

(e) Safe construction; 

(f) Expediting delivery of Project improvements; 

(g) Facilitating participation by DBEs, women-owned business enterprises 
and minority business enterprises, consistent with the DBA Documents, CMA 
Documents and applicable Laws; and 

(h) Cooperating and coordinating with TxDOT in the design, construction and 
capital maintenance of the Project. 

1.3 General Project Description and Scope of DB Contractor’s Obligations 

1.3.1 General Project Description 

The Project includes the design, construction and maintenance of US 77 from E. Corral 
Avenue in the northern portion of Kingsville in Kleberg County to County Road 16 south 
of the City of Driscoll in Nueces County. The purpose of the Project is to upgrade to 
Interstate standards those portions of US 77 that presently do not meet such standards. 

Following the completion of the Project in accordance with the DBA and an initial five-
year capital maintenance term under the CMA, TxDOT will hold two five-year options, 
exercisable by TxDOT in its sole discretion, to require that DB Contractor perform 
further capital maintenance on the Project. TxDOT’s right to exercise the second option 
will be contingent on the first option being exercised. 

1.3.2 Scope of DB Contractor’s Obligations 

DB Contractor’s obligations will generally include all efforts required to develop, design 
and construct the Project in accordance with the requirements of the DBA Documents 
and provide capital maintenance for the Project for at least five years in accordance with 
the requirements of the CMA Documents. 

1.3.3 Project Environmental Status 

A copy of the US 77 Upgrade Environmental Assessment (“EA”) is located on the 
Project Website. NEPA Approval for the Project, in the form of a Finding of No 
Significant Impact, was issued by FHWA on July 10, 2012. 

1.3.4 Status of Required Right of Way Acquisition 

TxDOT will be responsible for acquiring all right-of-way necessary for the Project. The 
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DB Contractor will not have responsibilities under the DBA for right-of-way acquisition 
activities for the Project parcels. TxDOT will deliver the new ROW for construction to 
the DB Contractor by December 31, 2013. To the extent that the ROW is not delivered 
by December 31, 2013, the DB Contractor will be entitled to a schedule adjustment as 
described in the DBA. Further, if the ROW is not delivered by March 31, 2014, the DB 
Contractor will be entitled to a TxDOT-Caused Delay as described in the DBA. 

1.3.5 Status of Required Utility Work 

TxDOT is completing subsurface utility engineering (“SUE”) investigations on US 77 
within the geographic scope of the Project. The SUE information will be available in the 
Reference Information Documents (RIDs). The SUE investigations will be at a “Level D” 
effort throughout the Project area and at a “Level B” effort at locations with identified 
utilities. 

The DBA will require the DB Contractor to be responsible for performing or causing 
necessary utility relocations/adjustments to be performed in accordance with applicable 
standards and, with limited exceptions specified in the DBA, for the costs associated 
with utility relocations/adjustments, except to the extent the utilities are legally 
responsible for such costs. 

1.3.6 Status of Design Schematic 

The US 77 upgrade schematic was completed in April 2012 and has been approved by 
FHWA. The Project does not have a separate Schematic Design. The 10-mile Project 
section is located within the US 77 upgrade schematic and will be included in the RIDs. 

1.4 Documents in the Request for Proposals 

The RFP consists of the following volumes, and any other documents that may be 
issued by Addendum, as such documents may be amended and supplemented: 

(a) Volume I – this ITP (including exhibits and forms); 

(b) Volume II – the DBA Documents (Books 1 and 2); 

(c) Volume III – the CMA Documents; and 

(d) Volume IV – the Reference Information Documents. 

Refer to Section 1.2.1 of the DBA for a list of the DBA Documents, and Section 1.2.2 of 
the CMA for a list of the CMA Documents, and their respective order of precedence, 
and to Volume IV for the Reference Information Documents. See Exhibit 19 of the DBA 
for a list of the Reference Information Documents available as of the time of issuance of 
this RFP. Additional Reference Information Documents may subsequently become 
available and will be distributed to Proposers via the RFP Website. 

The Reference Information Documents are included in the RFP for the purpose of 
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providing information to Proposers that is in TxDOT’s possession. TxDOT has not 
determined whether the Reference Information Documents are accurate, complete or 
pertinent, or of any value to the Proposers. The Reference Information Documents will 
not form a part of the contract between TxDOT and DB Contractor. Except as may be 
provided otherwise in the DBA Documents or the CMA Documents, TxDOT makes no 
representation, warranty or guarantee as to, and shall not be responsible for, the 
accuracy, completeness, or pertinence of the Reference Information Documents, and, in 
addition, shall not be responsible for any conclusions drawn therefrom. 

1.5 Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms 
used herein, and refer to Exhibit 1 of the DBA or Exhibit 1 of the CMA, as applicable, for 
the meaning of capitalized terms and acronyms used but not defined herein or in 
Exhibit A of this ITP. 

1.6 Procurement Schedule 

The following represents the current schedule for the procurement. 

EVENT DATE and TIME 

Issue Final Request for Proposals September 5, 2012 

Last date for Proposer submittal of initial 
questions regarding the RFP 

September 17, 2012 

One-on-one meetings with Proposers to discuss 
the Technical Provisions, ATCs Concepts and 
Proposal submittal requirements 

Week of September 24, 2012 

Issue Addendum 1 October 3, 2012 

Last date for TxDOT responses to Proposers’ 
questions regarding the RFP 

October 3, 2012 

Optional one-on-one meetings with Proposers to 
discuss ATCs 

October 4, 2012 

Deadline for submittal of ATCs October 15, 2012 

Last date for Proposer submittal of additional 
questions regarding the final RFP (including the 
DBA Documents and CMA Documents) and 
Addendum 1 

October 17, 2012 
12:00 p.m. 

One-on-one meetings with Proposers to discuss 
questions regarding the RFP 

Week of October 22, 2012 

Last date for TxDOT responses to Proposers’ 
additional questions regarding the final RFP 
(including the DBA Documents and CMA 
Documents) and Addendum 1 

October 29, 2012 

Deadline for submittal of ATCs October 15, 2012 
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EVENT DATE and TIME 

Last date for TxDOT responses to ATCs November 5, 2012 

Last Date for submittal of: 
(1) questions regarding RFP Addenda 
(2) changes in organization and 
(3) changes in Key Personnel 

November 5, 2012 
12:00 p.m. 

Last Date for TxDOT responses to: 
(1) final questions regarding the RFP 
(2) changes in organization and 
(3) changes in Key Personnel 

November 14, 2012 
12:00 p.m. 

Proposal Due Date December 14, 2012 
12:00 p.m. 

Anticipated conditional award by Texas 
Transportation Commission 

February 2013 

DBA and CMA Executed (anticipated) May 2013 

Where the RFP provides a deadline or due date for submission of documents, 
correspondence or other materials to TxDOT, the submission will only be considered 
timely if TxDOT receives the submission by the date and, if applicable, the time 
identified. All dates set forth above and elsewhere in the RFP are subject to change, in 
TxDOT’s sole discretion, by written notice to Proposers. 

1.7 General Provisions Regarding Proposals 

1.7.1 Proposal Contents 

As used in this procurement, the term “Proposal” means a Proposer’s complete 
response to the RFP, including a (a) Technical Proposal and (b) Financial Proposal. 
The instructions and requirements for the Technical Proposal and the Financial 
Proposal are set forth in Exhibits B and C, respectively, and a checklist showing the 
required contents of the entire Proposal is found in Exhibit E. The Proposal shall be 
organized in the order listed in Exhibit E, and shall be clearly indexed. Each Proposal 
component shall be clearly titled and identified and shall be submitted without 
reservations, qualifications, conditions or assumptions. Any failure to provide all the 
information and all completed forms (Exhibit D) in the format specified or submittal of a 
Proposal subject to any reservations, qualifications, conditions or assumptions may 
result in TxDOT’s rejection of the Proposal or giving it a lower rating. All blank spaces 
in the Proposal forms must be filled in as appropriate. No substantive change shall be 
made in the Proposal forms. 

1.7.2 Inclusion of Proposal in DBA Documents and CMA Documents 

Portions of the successful Proposal will become part of the DBA Documents and CMA 
Documents, as specified in the DBA and the CMA. All other information is for 
evaluation purposes only and will not become part of the DBA Documents or CMA 
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Documents. 

1.7.3 Commitments in the Proposal 

The verbiage used in each Proposal will be interpreted and evaluated based on the 
level of commitment provided by Proposer. Tentative commitments will be given no 
consideration. For example, phrases such as “we may” or “we are considering” will be 
given no consideration in the evaluation process since they do not indicate a firm 
commitment. 

1.7.4 Ownership of Proposal and Applicability of Public Information Act 

Subject to the exceptions specified herein, the “Rules” (defined below in Section 2.1) 
and in the Texas Transportation Code (the “Code”), all written and electronic 
correspondence, exhibits, photographs, reports, printed material, tapes, disks, designs, 
and other graphic and visual aids submitted to TxDOT during this procurement process, 
whether included in the Proposal or otherwise submitted, become the property of the 
State of Texas upon delivery to TxDOT, and will not be returned to the submitting 
parties. Consequently, all such items may be subject to Texas Government Code, 
Chapter 552 (the “Public Information Act” or the “Act”). Proposers should familiarize 
themselves with the provisions of the Act requiring disclosure of public information, and 
exceptions thereto. In no event shall the State of Texas, TxDOT, or any of their agents, 
representatives, consultants, directors, officers or employees be liable to a Proposer or 
Proposer team member for the disclosure of any materials or information submitted in 
response to the RFP. See also Section 2.6. 

1.8 Project Costs, Funding and Financing 

TxDOT’s current budget for the improvements to be developed for the Project is 
approximately $60 million based on the improvements described in this RFP. The 
estimated costs reflect the currently developed schematic and environmentally studied 
project components at current construction prices. In addition, the budget does not 
include maintenance costs. 

TxDOT’s plan of finance contemplates that TxDOT, using TxDOT, State and/or federal 
funds, will fund the design, construction and capital maintenance of the Project. 
Payments will be made in accordance with the DBA Documents and the CMA 
Documents. 

1.9 Federal Requirements 

1.9.1 General Obligations 

In order to preserve the ability of TxDOT to use federal funding for the Project; the 
procurement process, the DBA Documents and the CMA Documents must comply with 
applicable federal Laws. TxDOT reserves the right to modify the RFP to address any 
concerns, conditions or requirements of the Federal Highway Administration (“FHWA”), 
including Buy America requirements. Proposers shall be notified by Addendum of any 
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such modifications. 

1.9.2 DBE Requirements 

TxDOT has determined that Disadvantaged Business Enterprise (“DBE”) requirements 
apply to the design and construction of the Project, and has adopted a DBE Program to 
provide DBEs opportunities to participate in the business activities of TxDOT as service 
providers, vendors, contractors, subcontractors, advisors, and consultants. TxDOT has 
adopted the definition of DBE set forth in 49 CFR § 26.5. Proposer’s DBE compliance 
obligations shall be governed by all applicable federal DBE regulations, including 49 
CFR Part 26, as well as applicable requirements set forth in the DBA Documents, CMA 
Documents and TxDOT’s DBE Program document. 

The DBE participation goal for the Project shall be 6% of the Price. TxDOT’s DBE 
requirements applicable to the DBA are set forth in Section 7.1 of the DBA, the DBE 
Special Provisions attached as Exhibit 6 to the DBA and TxDOT’s DBE Program 
adopted pursuant to Title 49 CFR Part 26. TxDOT’s DBE requirements applicable to 
the CMA are set forth in Section 6.1 of the CMA. As set forth in Section 3.2.9 of Exhibit 
B, each Proposer shall submit a certification concerning DBE requirements with its 
Proposal. Failure to provide the required DBE certification shall be considered a breach 
of the Proposal requirements and shall render a Proposal non-responsive. 

Following conditional award of the DBA and the CMA, the selected Proposer will be 
required to submit a detailed DBE Performance Plan describing the methods to be 
employed for achieving TxDOT’s DBE participation goals for the Project, including 
Proposer’s exercise of good faith efforts. Requirements for the DBE Performance Plan 
are set forth in the DBE Special Provisions, Exhibit 6 to the DBA. The DBE 
Performance Plan will be subject to review, comment and approval by TxDOT prior to 
and as a condition of final award of the DBA and the CMA. 

The selected Proposer will also be required to provide DBE commitments in the form 
required by TxDOT as DBE subcontractors are identified, in accordance with the DBE 
Special Provisions, the approved DBE Performance Plan, and TxDOT’s DBE Program. 

DB Contractor shall not cancel or terminate any subcontract with a DBE firm except in 
accordance with all requirements and provisions applicable to cancellation or 
termination of subcontracts with DBE firms set forth in the DBE Special Provisions in 
Exhibit 6 to the DBA. 
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SECTION 2.0 PROCUREMENT PROCESS 

2.1 Procurement Method 

The RFP is issued pursuant to Chapter 223, Subchapter F, of the Code and other 
applicable provisions of law pertaining to design-build contracts, Sections 9.150-9.155 
of Title 43, Texas Administrative Code (the “Rules”), which became effective on March 
15, 2012, and other applicable provisions of Texas and federal Law. 

If an award will be made, TxDOT will award the DBA and CMA to the responsible 
Proposer offering a Proposal meeting the high standards set by TxDOT and which is 
determined by TxDOT, through evaluation based upon the criteria set forth in the RFP 
in accordance with the Code and Rules, to provide the best value to TxDOT and to be in 
the best interest of the State of Texas. 

TxDOT will accept Proposals for the Project only from those Proposers TxDOT has 
shortlisted for the procurement based on their responses to the RFQ. 

TxDOT will not review or consider unsolicited or nonconforming proposals. 

2.2 Receipt of the Request for Proposal Documents, Communications and 
Other Information 

The RFP will be available to the public on the TxDOT Project Website. The RIDs will be 
available on the secure file transfer and sharing site for the Project (the “RFP Website”). 
The RFP Website is distinct from the Project Website viewable by the public. Access to 
the RFP Website will be granted only to shortlisted Proposers. However, portions of the 
RIDs will be available to the public via the Project Website while others will remain only 
available on the secure RFP Website, depending on the confidential nature of the 
information. Other information related to the procurement that is to be made available 
to the general public may, at TxDOT’s discretion, be posted on the Project Website. 

TxDOT has provided shortlisted Proposers with the address of the RFP Website that 
TxDOT will maintain related to this procurement. The RFP Website address, username 
and password has been provided separately to each shortlisted Proposer. Each 
shortlisted Proposer will be required to treat the username and password as confidential 
information and to check the site regularly for Addenda to this RFP and for other 
procurement related information. 

2.2.1 Authorized Representative 

TxDOT has designated the following individual to be its authorized representative for 
the procurement (the “Authorized Representative”): 

Frank Holzmann, P.E. 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building II Suite 400 
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Austin, TX 78752 
E-mail: TxDOT-CRP-PPP-US77@txdot.gov 

From time to time during the procurement process or during the term of the DBA or, if 
applicable, the CMA, TxDOT may designate another Authorized Representative or 
representatives to carry out some or all of TxDOT’s obligations pertaining to the Project. 

2.2.2 Identification of Proposer Authorized Representative 

The Proposer’s designated representative shall initially be the person identified in the 
QS as the single point of contact for the Proposer. If a Proposer changes its designated 
representative to receive documents, communications or notices in connection with the 
procurement at any time, including subsequent to its submission of its Proposal, 
Proposer shall provide TxDOT’s Authorized Representative with the name and address 
of such new designated representative. Failure to identify a designated representative 
in writing may result in Proposer failing to receive important communications from 
TxDOT. TxDOT is not responsible for any such failure. 

2.2.3 Rules of Contact 

From the date of issuance of the RFQ (June 1, 2012) until July 13, 2012, the rules of 
contact provisions in the RFQ were applicable to this procurement. Starting on July 13, 
2012, the date the industry review package was issued, and ending on the earliest of 
(i) execution and delivery of the DBA and the CMA, (ii) rejection of all Proposals by 
TxDOT or (iii) cancellation of the RFP, the rules of contact set forth below shall apply. 
These rules are designed to promote a fair and unbiased procurement process. 
Contact includes face-to-face, telephone, facsimile, electronic-mail (e-mail), social 
media, instant messages, texts, or formal written communication. 

The specific rules of contact are as follows: 

(a) No Proposer nor any of its team members may communicate with another 
Proposer or its team members with regard to the RFP or either team’s Proposal, except 
that (i) subcontractors that are shared between two or more Proposer teams may 
communicate with their respective team members so long as those Proposers establish 
a protocol to ensure that the subcontractor will not act as a conduit of information 
between the teams and (ii) this prohibition does not apply to public discussions 
regarding the RFP at any TxDOT-sponsored informational meetings. 

(b) Each Proposer shall designate one representative responsible for all 
communications between the Proposer and TxDOT, and such designated 
representative shall correspond with TxDOT regarding the RFP only through TxDOT’s 
Authorized Representative (except communications with TxDOT’s ombudsman as 
provided in subsection (c) of this Section 2.3.2 below). 

(c) No Proposer or representative thereof shall have any ex-parte 
communications regarding the RFP or the procurement described herein with any 
member of the Texas Transportation Commission (“Commission”), Stakeholder or with 
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any TxDOT staff, advisors, contractors or consultants involved with the procurement or 
the Project, except for communications with TxDOT consultants who have completed 
their services for the Project and been released by TxDOT, communications expressly 
permitted by the RFP or except as approved in advance by the Authorized 
Representative or the Chief Planning and Project Officer, in his/her sole discretion. The 
foregoing restriction shall not, however, preclude or restrict communications with regard 
to matters unrelated to the RFP or participation in public meetings of the Commission or 
any public or Proposer workshop related to the RFP. Any Proposer engaging in such 
prohibited communications may be disqualified at the sole discretion of TxDOT. 

(d) Proposers shall not contact any of the Stakeholders regarding the Project, 
including employees, representatives, members and consultants of the Stakeholders, 
except as specifically approved in advance by TxDOT in writing or as set forth in this 
Section 2.2.3(d). Notwithstanding the foregoing: 

(i) each Proposer may set up meetings with the City of Bishop, the City of 
Kingsville and/or Nueces County -- in their respective roles as municipal 
utility providers and only to the extent that their role as municipal utility 
provider may be relevant for the Project -- for the sole purpose of 
discussing utility issues in connection with the Project; provided that the 
Proposer shall provide written notice to TxDOT of the date, time, location 
and anticipated attendees of such meetings no later than three business 
days in advance of each such meeting; and provided, however, that the 
Proposer shall not discuss other Proposers or their proposals, negotiate 
exclusive arrangements to the detriment of other Proposers or otherwise 
seek an unfair competitive advantage; and 

(ii) each Proposer may contact private landowners along the Project corridor 
for the purpose of performing due diligence and discussing aspects of the 
Proposal, including temporary construction easement, staging areas and 
borrow; provided, however, that the Proposer shall not discuss other 
Proposers or their proposals, negotiate exclusive arrangements to the 
detriment of other Proposers or otherwise seek an unfair competitive 
advantage. Furthermore, Proposers shall not attempt to obtain from such 
landowners rights of entry during the procurement, which are governed by 
Section 2.8.2. 

(e) Proposers shall not communicate with the Texas Comptroller of Public 
Accounts. 

(f) Any communications determined by TxDOT, in its sole discretion, to be 
improper may result in disqualification. 

(g) Any official information regarding the Project will be disseminated from 
TxDOT’s office on Department letterhead, on the RFP Website or on the Project 
Website. Any official correspondence will be in writing, on TxDOT letterhead and 
signed by TxDOT’s Authorized Representative or designee. 
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(h) TxDOT will not be responsible for any oral exchange or any other 
information or exchange that occurs outside the official process specified herein. 

Proposer shall note that no correspondence or information from TxDOT or anyone 
representing TxDOT regarding the RFP or the Proposal process in general shall have 
any effect unless it is in compliance with Section 2.2.3(g). 

2.2.4 Language Requirement 

All correspondence regarding the RFP, Alternative Technical Concepts (“ATCs”), 
Proposal, DBA Documents and the CMA Documents are to be in the English language. 
If any original documents required for the Proposal are in any other language, Proposer 
shall provide a certified English translation, which shall take precedence in the event of 
conflict with the original language. 

2.3 Questions and Response Process, and Addenda 

2.3.1 Questions and Responses Regarding the RFP 

Proposers shall be responsible for reviewing the RFP and any Addenda issued by 
TxDOT prior to the Proposal Due Date, and for requesting written clarification or 
interpretation of any perceived mistake, discrepancy, deficiency, ambiguity, error or 
omission contained therein, or of any provision which Proposer fails to understand. 
Failure of Proposer to so examine and inform itself shall be at its sole risk, and no relief 
for error or omission will be provided by TxDOT. Proposers shall submit, and TxDOT 
will respond to, requests for written clarification in accordance with this Section 2.3.1. 
To the extent responses are provided, they will not be considered part of the DBA 
Documents or CMA Documents, nor will they be relevant in interpreting the DBA 
Documents or CMA Documents, except as expressly set forth in the DBA Documents 
and CMA Documents, as applicable. 

TxDOT will only consider comments or questions regarding the RFP, including requests 
for clarification and requests to correct errors, if submitted by a shortlisted Proposer to 
the Authorized Representative in writing via submission to email address identified in 
Section 2.2.1, if it is a confidential communication regarding the procurement process, 
to TxDOT’s designated ombudsman by hard copy or electronic transmission in the 
format prescribed herein (see Section 2.3.2 for a description of the instances in which 
communications may be submitted to the ombudsman). 

Such comments or questions may be submitted at any time prior to the applicable last 
date specified in Section 1.6 or such later date as may be specified in any Addendum 
and shall: (i) be sequentially numbered; (ii) identify the document (i.e., the DBA, the 
Design-Build Technical Provisions, etc.); (iii) identify the relevant section number and 
page number (i.e., DBA Section 5.2, pages 20-21) or, if it is a general question, indicate 
so; (iv) not identify the Proposer’s identity in the body of the question or contain 
proprietary or confidential information and (v) indicate whether the question is a 
Category 1, 2, 3 or 4 question. 

Texas Department of Transportation Request for Proposals 
US 77 Upgrade from Kingsville to Driscoll Project 
Final RFP Addendum 1 

Page 11 Volume I – Instructions to Proposers 
September 5October 3, 2012 



As used above, “Category 1” means a potential “go/no-go” issue that, if not resolved in 
an acceptable fashion, may preclude the Proposer from submitting a Proposal. 
“Category 2” means a major issue that, if not resolved in an acceptable fashion, will 
significantly affect value for money or, taken together with the entirety of other issues, 
may preclude the Proposer from submitting a Proposal. “Category 3” means an issue 
that may affect value for money, or another material issue, but is not at the level of a 
Category 1 and Category 2 issue. “Category 4” means an issue that is minor in nature, 
a clarification, a comment concerning a conflict between documents or within a 
document, etc. 

Proposers will be limited to 30 questions per RFP version issued, including the draft 
RFP, final RFP and Addenda to the final RFP, if any; provided, however, that Proposers 
will be permitted to submit an additional 40 questions regarding the final RFP (including 
the DBA Documents and the CMA Documents) and Addendum 1 at any time prior to the 
applicable last date for such additional questions specified in Section 1.6. If a question 
has more than one subpart, each subpart will be considered a separate question. 
Corrections of typographical errors, incorrect cross references or internal 
inconsistencies within or among the RFP documents will be excluded from the 30 above 
question limitation. 

Except during one-on-one meetings, no telephone or oral requests will be considered. 
Proposers are responsible for ensuring that any written communications clearly indicate 
on the first page or in the subject line, as applicable, that the material relates to the 
Project. No requests for additional information or clarification submitted to any person 
other than TxDOT’s Authorized Representative or, subject to compliance with Section 
2.3.2, to TxDOT’s designated ombudsman will be considered. Questions may be 
submitted only by the Proposer’s designated representative, and must include the 
requestor’s name, address, telephone and facsimile numbers, e-mail address, and the 
Proposer he/she represents. 

The questions and TxDOT’s responses will be in writing and will be delivered to all 
Proposers, except that TxDOT intends to respond individually to those questions 
identified by a Proposer or deemed by TxDOT as containing confidential or proprietary 
information relating to Proposer’s Proposal or ATCs. TxDOT reserves the right to 
disagree with Proposer’s assessment regarding confidentiality of information in the 
interest of maintaining a fair process or complying with applicable Law. Under such 
circumstances, TxDOT will inform the Proposer and may allow it to withdraw the 
question, rephrase the question, or have the question answered non-confidentially or, if 
TxDOT determines that it is appropriate to provide a general response, TxDOT will 
modify the question to remove information that TxDOT determines is confidential. 
TxDOT may rephrase questions as it deems appropriate and may consolidate similar 
questions. TxDOT contemplates issuing multiple sets of responses at different times 
during the procurement process. Except for responses to questions relating to 
Addenda, the last set of responses will be issued no later than the date specified in 
Section 1.6. A consolidated, final set of questions and answers will be compiled and 
distributed prior to the Proposal Due Date. 
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TxDOT may convene pre-Proposal meetings with Proposers as it deems necessary 
(see Section 2.5), and Proposers must make themselves available to TxDOT for such 
pre-Proposal meetings and to discuss any matters they submit to TxDOT under this 
Section 2.3.1. If TxDOT determines, in its sole discretion, that its interpretation or 
clarification requires a change in the RFP, TxDOT will prepare and issue an Addendum. 

2.3.2 Ombudsman 

TxDOT has designated an employee who is not involved in this procurement to act as 
an ombudsman for the purpose of receiving written communications submitted in 
accordance with this Section 2.3.2 on a confidential basis regarding the procurement 
process. Instead of submitting written communications to TxDOT’s Authorized 
Representative as provided in Section 2.3.1, a Proposer may submit such confidential 
communications, comments or complaints regarding the procurement to the 
ombudsman, where Proposer believes in good faith that confidentiality is essential. 
Please note that the deadline set forth in Section 2.3.1 applies to comments and 
questions regarding the RFP that are submitted to the Ombudsman. A Proposer must 
submit such confidential communications in a separate document that does not include 
any information identifying Proposer. After receiving such confidential communications, 
the ombudsman shall forward only the separate document containing the confidential 
communication to TxDOT’s Authorized Representative as identified in Section 2.2.1. If 
the ombudsman determines that the submitted material is not of a confidential nature or 
has been submitted past the applicable deadline set forth in Section 2.3.1, the 
ombudsman shall return the submission to Proposer and instruct Proposer to submit the 
communication directly to TxDOT’s Authorized Representative in accordance with 
Section 2.3.1. TxDOT has designated the following individual who is not involved in the 
procurement to be the ombudsman for the procurement: 

Ms. Rebecca Blewett, Esq. 
Associate General Counsel 
Texas Department of Transportation 
150 E. Riverside Drive, 4th Floor North Tower 
Austin, Texas 78704 
E-mail: Becky.Blewett@txdot.gov 

All other questions and requests for clarification should be submitted to the Authorized 
Representative in accordance with Section 2.3.1. 

2.3.3 Addenda 

TxDOT reserves the right, in its sole discretion, to revise, modify or change the RFP 
and/or procurement process at any time before the Proposal Due Date (or, if Proposal 
Revisions are requested pursuant to Section 5.8, prior to the due date for Proposal 
Revisions). Any such revisions will be implemented through issuance of Addenda to the 
RFP. Addenda will be posted on the RFP Website, and Proposers will be notified of the 
issuance of such Addenda. If any Addendum significantly impacts the RFP, as 
determined in TxDOT’s sole discretion, TxDOT may change the Proposal Due Date. 
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The announcement of such new date will be included in the Addendum. In addition, if 
the last date for Proposers to submit questions regarding the RFP has occurred or has 
changed, the Addendum will indicate the latest date for submittal of any clarification 
requests permitted concerning the Addendum. 

Proposer shall acknowledge in its Proposal Letter (see Form A) receipt of all Addenda 
and question and answer responses. Failure to acknowledge such receipt may cause 
the Proposal to be deemed non-responsive and be rejected. TxDOT reserves the right 
to hold group meetings with Proposers and/or one-on-one meetings with each Proposer 
to discuss any Addenda or response to requests for clarifications. TxDOT does not 
anticipate issuing any Addenda later than five Business Days prior to the Proposal Due 
Date. However, if the need arises, TxDOT reserves the right to issue Addenda after 
such date. If TxDOT finds it necessary to issue an Addendum after such date, then any 
relevant processes or response times necessitated by the Addendum will be set forth in 
a cover letter to that specific Addendum. 

2.4 Pre-Proposal Submittals 

Pre-Proposal Submittals are required as provided in Section 2.11 (regarding changes in 
a Proposer’s organization) and Exhibit B, Section 3.2.5 (regarding changes in Key 
Personnel). In addition, any Proposer that wishes to submit an ATC pursuant to 
Section 3.2 must make a Pre-Proposal Submittal as described therein. 

2.5 Pre-Proposal Meetings 

2.5.1 Informational Meetings 

TxDOT may hold joint informational meetings with all Proposers at any time prior to the 
Proposal Due Date. Informational meetings may be held either in person or by 
telephonic or electronic means. If held telephonically or electronically, the meeting will 
permit interactive communication between all Proposers and TxDOT. Written notice of 
any informational meetings will be sent to all Proposers. If the meeting is conducted by 
telephonic or electronic means, the notice will inform Proposers of the manner of the 
meeting. 

If any informational meeting is held, each Proposer shall attend with appropriate 
members of its proposed key management personnel, and if required by TxDOT, senior 
representatives of proposed team members identified by TxDOT. 

2.5.2 One-on-One Meetings 

TxDOT intends to conduct one-on-one meetings with each Proposer on the dates set 
forth in Section 1.6, and on such other dates designated by TxDOT in writing to the 
Proposers, to discuss issues and clarifications regarding the RFP and Proposer’s ATCs. 
TxDOT reserves the right to disclose to all Proposers any issues raised during the one-
on-one meetings, except to the extent that TxDOT determines, in its sole discretion, 
such disclosure would impair the confidentiality of an ATC or would reveal a Proposer’s 
confidential business strategies. Participation at such meetings by the Proposers shall 
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be mandatory. FHWA may also participate in all one-on-one meetings. 

The one-on-one meetings are subject to the following: 

 The meetings are intended to provide Proposers with a better understanding 
of the RFP. 

 TxDOT will not discuss with any Proposer any Proposal or ATC other than its 
own. 

 Proposers shall not seek to obtain commitments from TxDOT in the meetings 
or otherwise seek to obtain an unfair competitive advantage over any other 
Proposer. 

 No aspect of these meetings is intended to provide any Proposer with access 
to information that is not similarly available to other Proposers, and no part of 
the evaluation of Proposals will be based on the conduct or discussions that 
occur during these meetings. 

Persons attending the one-on-one meetings will be required to sign an acknowledgment 
of the foregoing rules and to identify all participants from Proposer whether attending in 
person or by phone. 

2.5.3 Questions and Responses During One-on-One Meetings 

During one-on-one meetings, Proposers may ask questions and TxDOT may provide 
responses. However, any responses provided by TxDOT during one-on-one meetings 
may not be relied upon unless questions were submitted in writing and TxDOT provided 
written responses in accordance with Section 2.3.1. The questions and TxDOT’s 
responses will be provided in writing to all Proposers, except to the extent such 
questions are deemed by TxDOT to contain confidential or proprietary information 
relating to a particular Proposer’s Proposal or ATCs. 

2.5.4 Statements at Meetings 

Nothing stated at any pre-Proposal meeting or included in a written record or summary 
of a meeting will modify this ITP or any other part of the RFP unless it is incorporated in 
an Addendum issued pursuant to Section 2.3.3. 

2.6 Confidentiality/Public Information Act Disclosure Requests 

2.6.1 Disclosure Waiver 

Each Proposer, by submitting a Proposal to TxDOT in response to the RFP, consents to 
the disclosures described in this ITP, including the disclosures in this Section 2.6 and all 
other disclosures required by law, and expressly waives any right to contest, impede, 
prevent or delay such disclosure, or to initiate any proceeding that may have the effect 
of impeding, preventing or delaying such disclosure, under the Public Information Act, 
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the Code, the Rules or any other Law relating to the confidentiality or disclosure of 
information. Under no circumstances will TxDOT be responsible or liable to a Proposer 
or any other party as a result of disclosing any such materials. Proposer further agrees 
to assist TxDOT in complying with these disclosure requirements if it is the selected 
apparent best value Proposer. 

2.6.2 Observers During Evaluation 

Proposers are advised that observers from federal or other agencies may observe the 
Proposal evaluation process and will have the opportunity to review the Proposals after 
the Proposal Due Date. TxDOT has agreed to allow FHWA officials and their outside 
advisors to oversee the procurement process, which includes access to the Financial 
Proposals. Outside observers (other than FHWA officials) will be required to sign 
TxDOT’s standard confidentiality agreement. 

2.6.3 Public Disclosure of Proposal Documents 

Proposers are advised that the information contained in Form J (Conflict of Interest 
Disclosure Statement) and the Executive Summary (described in Exhibit B, Section 3.1) 
of each Proposal may be publicly disclosed by TxDOT at any time, in TxDOT’s sole 
discretion. 

Proposers are advised that upon recommendation to the Commission of the selection of 
an apparent best value Proposer and in TxDOT’s sole discretion, TxDOT may publicly 
release (a) each Proposal with the exception of non-public financial statements of 
privately held entities, Form M-1 (Design-Build Price), Form M-1.1 (Design Build Price 
Breakdown), Form M-1.2 (ATC Cost Adjustment), Form M-2 (DB Contractor 
Draws/Cash Flow Table) and Form N (Maintenance Price) and (b) the selected 
apparent best value Proposer’s Forms M-1, M-1.1, M-1.2, M-2, and N, or any of the 
information contained therein. In the event TxDOT is unable to reach agreement on the 
DBA with the selected apparent best-value Proposer and TxDOT, in accordance with 
applicable law, chooses to enter into negotiations with the next highest ranking 
Proposer, then the Forms M-1, M-1.1, M-1.2, M-2 and N submitted by the next such 
highest ranking Proposer and any information contained therein may be disclosed as 
described in the previous sentence for the selected apparent best-value Proposer. 

Prior to recommendation to the Commission of the selection of an apparent best-value 
Proposer, any Form M-1, M-1.1, M-1.2, M-2 or N submitted by Proposers and the 
information contained therein shall be subject to disclosure as described in Section 
2.6.4. 

After recommendation to the Commission of the selection of an apparent best-value 
Proposer, but prior to execution of the DBA, any Form M-1, M-1.1, M-1.2, M-2 or N 
submitted by Proposers and the information contained therein, other than that of the 
apparent best-value Proposer (or that of the next highest ranking Proposer, if such 
Proposer is in DBA negotiations with TxDOT) shall be subject to disclosure as 
described in Section 2.6.4. 
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After final award, or in the event that the procurement is cancelled by TxDOT, TxDOT 
shall have the right to publicly disclose any and all portions of all the Proposals, except 
the non-public financial statements of privately held entities. However, the non-public 
financial statements of privately held entities shall be subject to disclosure as described 
in Section 2.6.4. 

2.6.4 Disclosure Process for Requests Under the Act 

If a request is made under the Act for disclosure of the Proposals or information 
contained therein, other than information which may be otherwise disclosed pursuant to 
the Proposer’s express consent given in accordance with Section 2.6.1, TxDOT will 
submit a request for an opinion from the Office of the Attorney General prior to 
disclosing any such documents. Proposer shall then have the opportunity to assert its 
basis for non-disclosure of such documents and claimed exception under the Act or 
other applicable Law to the Office of the Attorney General within the time period 
specified in the notice issued by TxDOT and allowed under the Act. However, it is the 
responsibility of Proposer to monitor such proceedings and make timely filings. TxDOT 
may, but is not obligated to, make filings of its own concerning possible disclosure; 
however, TxDOT is under no obligation to support the positions of Proposer. By 
submitting a Proposal to TxDOT in response to the RFP, Proposer consents to, and 
expressly waives any right to contest, the provision by TxDOT to the Office of the 
Attorney General of all, or representative samples of, the Proposal, including any non-
public financial statements of privately held entities and other confidential or proprietary 
information, in accordance with the Act and each Proposer consents to the release of all 
such information to the Attorney General for purposes of the Attorney General making a 
determination in response to a disclosure request under the Act. Under no 
circumstances will TxDOT be responsible or liable to a Proposer or any other party as a 
result of disclosing any such labeled materials, whether the disclosure is deemed 
required by Law or by an order of court or occurs through inadvertence, mistake or 
negligence on the part of TxDOT or its officers, employees, contractors or consultants. 

All Proposers should obtain and thoroughly familiarize themselves with the Act, Code 
and any Rules applicable to the issue of confidentiality and public information. TxDOT 
will not advise a Proposer as to the nature or content of documents entitled to protection 
from disclosure under the Code, the Act or other Texas Laws, as to the interpretation of 
such Laws, or as to definition of trade secret. Proposer shall be solely responsible for 
all determinations made by it under applicable Laws. Each Proposer is advised to 
contact its own legal counsel concerning the effect of applicable Laws to that Proposer’s 
own circumstances. 

In the event of any proceeding or litigation concerning the disclosure of any Proposal or 
portion thereof, including any non-public financial statements of privately held entities 
and other confidential or proprietary information submitted by Proposer, Proposer shall 
be responsible for prosecuting or defending any action concerning the materials at its 
sole expense and risk; provided, however, that TxDOT reserves the right, in its sole 
discretion, to intervene or participate in the litigation in such manner as it deems 
necessary or desirable. All costs and fees (including attorneys’ fees and costs) incurred 
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by TxDOT in connection with any litigation, proceeding or request for disclosure shall be 
reimbursed and paid by Proposer whose Proposal is the subject thereof. 

2.7 TxDOT Studies and Investigations 

Other than the SUE work described in Section 1.3.5, TxDOT does not anticipate 
undertaking any investigative activities prior to the Proposal Due Date. To the extent 
TxDOT undertakes any investigative activities, the information obtained by TxDOT from 
such activities may be made available to Proposers in the Reference Information 
Documents. All information provided by TxDOT will be subject to the same limitations 
applicable to similar information furnished in the Reference Information Documents. 
Specifically, TxDOT makes no representation or warranty as to the accuracy, 
completeness or suitability of the additional information. 

2.8 Examination of RFP and Site Access 

2.8.1 Examination of RFP 

Each Proposer shall be solely responsible for examining, with appropriate care and 
diligence, the RFP, including Reference Information Documents and any Addenda, and 
material posted on the RFP Website, and for informing itself with respect to any and all 
conditions that may in any way affect the amount or nature of its Proposal, or the 
performance of DB Contractor’s obligations under the DBA and the CMA with TxDOT. 
Each Proposer also is responsible for monitoring the RFP Website for information 
concerning the RFP and the procurement. The Proposal Letter (Form A) includes an 
acknowledgment that Proposer has received and reviewed all materials posted thereon. 
Failure of Proposer to so examine and inform itself shall be at its sole risk, and TxDOT 
will provide no relief for any error or omission. 

Each Proposer is responsible for conducting such investigations as it deems 
appropriate in connection with its Proposal, regarding the condition of existing facilities 
and Site conditions, including Hazardous Materials, and permanent and temporary 
Utility appurtenances, keeping in mind the provisions in the DBA and the CMA 
regarding assumption of liability by Proposer. Proposer’s receipt of TxDOT-furnished 
information does not relieve Proposer of such responsibility. 

The submission of a Proposal shall be considered prima facie evidence that Proposer 
has made the above-described examination and is satisfied as to the conditions to be 
encountered in performing the Work and Maintenance Services, and as to the 
requirements of the DBA Documents and CMA Documents. 

2.8.2 Site Access 

An expedited process for obtaining rights of entry to access portions of the Project is 
attached hereto as Exhibit F. Subject to this Section 2.8.2 and pursuant to the terms of 
Exhibit F and subject to the Proposer obtaining any required administrative or 
governmental approvals, Proposers will be allowed access, through the Proposal Due 
Date, to those portions of the Project under TxDOT ownership that are not currently 
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under construction, subject to the conditions specified in Exhibit F, for purposes of 
inspecting in-place assets and determining Site conditions through non-destructive 
investigations. This work may include surveys and site investigations, such as 
geotechnical, Hazardous Materials and Utilities investigations. The Proposer shall 
submit a preliminary testing plan for approval to the Authorized Representative before 
beginning any geotechnical investigations within the right of way or on the existing 
roadway. This plan shall indicate the proposed extent of removal or disturbance of any 
in place sub-grade or in place roadway material. The plan will describe surface location 
and depth of testing as well as specific test description to be performed. The Proposer 
shall also submit the proposed method to refill and replace any removed roadway 
material to ensure the safe function of the in place pavement. Finally, the Proposer 
shall submit the proposed traffic control supplier and traffic control plan needed to 
complete any and all testing for approval. 

After conditional award has been made, the selected Proposer will be allowed access to 
the Project Right of Way that TxDOT owns, in accordance with the process described in 
this Section 2.8.2, in order to conduct surveys and site investigations, including 
geotechnical, Hazardous Materials and Utilities investigations, and to engage in the 
other activities referenced in the DBA Documents that are allowed prior to NTP2. 

2.9 Errors 

If any mistake, discrepancy, deficiency, ambiguity, error, or omission is identified by 
Proposer at any time during the procurement process in any of the documents supplied 
by TxDOT, Proposer shall notify TxDOT of the recommended correction in writing in 
accordance with Section 2.3.1. 

2.10 Improper Conduct 

2.10.1 Non-Collusion 

Neither Proposer nor any of its team members shall undertake any of the prohibited 
activities identified in the Non-Collusion Affidavit (Form F). 

2.10.2 Organizational Conflicts of Interest 

The Rules at 43 Texas Administrative Code § 9.155 regarding organizational conflicts of 
interest apply to all design-build projects, including this Project. Proposers are advised 
that these rules may preclude certain firms and their subsidiaries and affiliates from 
participating on a Proposer team. 

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of 
interest (as defined in the Rules) is thereafter discovered, Proposer must make an 
immediate and full written disclosure to TxDOT that includes a description of the action 
that Proposer has taken or proposes to take to avoid or mitigate such conflicts. If an 
organizational conflict of interest is determined to exist, TxDOT may, at its sole 
discretion, cancel the procurement, disqualify Proposer with a conflict or take other 
action as necessary to mitigate the conflict. If Proposer was aware of an organizational 
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conflict of interest prior to the award of the DBA and the CMA and did not disclose the 
conflict to TxDOT, TxDOT may pursue remedies under the DBA and CMA, including 
termination of the DBA and, if applicable, CMA, for default. 

2.10.3 Equitable Treatment of Proposers 

During the procurement process (including the process for evaluation of ATCs and 
Proposals), TxDOT will make every reasonable effort to treat Proposers equitably. 

2.11 Changes in Proposer’s Organization 

Proposers are advised that in order for a Proposer to remain qualified to submit a 
Proposal after it has been placed on the shortlist, unless otherwise approved in writing 
by TxDOT, Proposer’s organization as identified in the QS must remain intact for the 
duration of the procurement process. If a Proposer wishes to make changes in the 
team members identified in its QS, including, without limitation, additions, deletions, 
reorganizations, changes in equity ownership interests and/or role changes in or of any 
of the foregoing, Proposer shall submit to TxDOT a written request for approval of the 
change from TxDOT as soon as possible but in no event later than the applicable last 
date set forth in Section 1.6. Any such request shall be addressed to TxDOT at the 
address set forth in Section 2.2.1, accompanied by the information specified for such 
entities in the RFQ. If a request is made to allow deletion or role change of any Major 
Participant identified in its QS, Proposer shall submit such information as may be 
required by TxDOT to demonstrate that the changed team meets the RFQ and RFP 
criteria (pass/fail and technical). Proposer shall submit an original and five copies of 
each request package. TxDOT is under no obligation to approve such requests and 
may approve or disapprove in writing a portion of the request or the entire request at its 
sole discretion. Except as provided herein, in the DBA Documents and, as applicable, 
the CMA Documents, a Proposer may not make any changes in the team members 
identified in its QS after the applicable last date set forth in Section 1.6. Between the 
applicable date set forth in Section 1.6 and execution of the DBA and CMA, TxDOT, in 
its sole discretion, will consider requests by Proposers to make changes in Proposers’ 
organization based only on unusual circumstances beyond Proposer’s control. 

2.12 Changes to Companies or Entities Filling Key Project Roles 

A private entity responding to this RFP (i.e., a Proposer) must identify companies that 
will fill the roles of Key Subcontractors. Furthermore, any private entity selected for the 
Project may not make changes to the Key Subcontractors so identified unless the 
original company or entity: (1) is no longer in business, is unable to fulfill its legal, 
financial, or business obligations, or can no longer meet the terms of the teaming 
agreement with the private entity; (2) voluntarily removes itself from the team; (3) fails to 
provide a sufficient number of qualified personnel to fulfill the duties identified during the 
proposal stage; or (4) fails to negotiate in good faith in a timely manner in accordance 
with provisions established in the teaming agreement proposed for the Project. If the 
Proposer makes team changes in violation of these requirements, any cost savings 
resulting from the change accrue to the State and not to the Proposer. Proposer shall 
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identify all Key Subcontractors on Form Q. Note that all teaming agreements and 
subcontracts must be executed and provided to TxDOT before the execution of the DBA 
and CMA. 

2.13 Sales Tax 

Proposers should assume that the Project is exempt from sales tax for certain 
Expendable Materials as more particularly described in the DBA Documents and the 
CMA Documents. The selected Proposer and its contractors and subcontractors will be 
required to submit a “Texas Sales and Use Tax Exemption Certification” to a seller for 
exempt items. The referenced form is available online to the public through the Texas 
Comptroller’s website. 
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SECTION 3.0 ALTERNATIVE TECHNICAL CONCEPTS 

3.1 Alternative Technical Concepts 

“Alternative Technical Concepts” or “ATCs” are concepts that conflict with the 
requirements for design, construction, and capital maintenance of the Project or 
otherwise require a modification of the Technical Provisions but that may nevertheless 
be proposed in accordance with the terms and conditions set forth in this ITP. 
Sections 3.1 through 3.5 set forth a process for pre-Proposal review of ATCs. This 
process is intended to allow Proposers to incorporate innovation and creativity into the 
Proposals, in turn allowing TxDOT to consider Proposer ATCs in making the selection 
decision, to avoid delays and potential conflicts in the design associated with deferring 
of reviews of ATCs to the post-award period, and, ultimately, to obtain the best value for 
the public. 

ATCs eligible for consideration hereunder shall be limited to those deviations from the 
requirements of the as-issued DBA Documents and CMA Documents that result in 
performance and quality of the end product that is equal to or better than the 
performance and quality of the end product absent the deviation, as determined by 
TxDOT in its sole discretion. A concept is not eligible for consideration as an ATC if, in 
TxDOT’s sole judgment, it is premised upon or would require (a) a reduction in Project 
scope, performance or reliability; (b) the addition of a separate TxDOT project to the 
DBA or CMA (such as expansion of the scope of the Project to include additional 
roadways), or (c) an increase in the amount of time required for Substantial Completion 
of the Work under the DBA. ATCs that, if implemented, would require further 
environmental evaluation of the Project, may be allowed, provided that DB Contractor 
will bear the schedule and cost risk associated with such additional environmental 
evaluation. If DB Contractor is not able to obtain the approvals necessary to implement 
the ATC, DB Contractor will be obligated to develop the Project in accordance with 
existing approvals without additional cost or extension of time. 

Any ATC that has been pre-approved may be included in the Proposal, subject to the 
conditions set forth herein. 

If a Proposer is unsure whether a concept is consistent with the requirements of the 
RFP or if that concept would be considered an ATC by TxDOT, TxDOT recommends 
that Proposer submit such concept for review as an ATC. 

3.2 Pre-Proposal Submission of ATCs 

Proposer may submit ATCs for review to TxDOT’s Authorized Representative specified 
in Section 2.2.1 beginning immediately following publication of TxDOT’s Value 
Engineering (VE) Study, until the applicable last date and time for submittal of ATCs 
identified in Section 1.6. All ATCs shall be submitted in writing, with a cover sheet 
identifying Proposer and stating “US 77 Upgrade from Kingsville to Driscoll Project – 
Confidential ATCs.” Proposer shall clearly identify the submittal as a request for review 
of an ATC under this ITP. If Proposer does not clearly designate its submittal as an 
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ATC, the submission will not be treated as an ATC by TxDOT. ATC submittals shall 
include five copies of a narrative description of the ATC and technical information, 
including drawings, as described below. 

3.2.1 Pre-Proposal ATC Submittal Requirements 

Pre-Proposal ATC submissions shall include: 

(a) a sequential ATC number identifying Proposer and the ATC number 
(multi-part or multi-option ATCs shall be submitted as separate individual ATCs with 
unique sequential numbers); 

(b) a description and conceptual drawings of the configuration of the ATC or 
other appropriate descriptive information, including a traffic operational analysis, if 
appropriate; 

(c) the locations where, and an explanation of how, the ATC will be used on 
the Project; 

(d) any changes in roadway operation requirements associated with the ATC, 
including ease of operations; 

(e) any changes in routine or capital maintenance requirements associated 
with the ATC, including ease of maintenance; 

(f) any changes in the capital maintenance transition requirements 
associated with the ATC; 

(g) any changes in the anticipated life of the item(s) comprising the ATC; 

(h) any reduction in the time period necessary to design and construct the 
Project resulting from implementing the ATC, including, as appropriate, a description of 
method and commitments; 

(i) references to requirements of the RFP which are inconsistent with the 
proposed ATC, an explanation of the nature of the deviations from said requirements, 
and a request for approval of such deviations; 

(j) the analysis justifying use of the ATC and why the deviation, if any, from 
the requirements of the RFP should be allowed; 

(k) a preliminary analysis and quantitative discussion of potential impacts on 
vehicular traffic (both during and after construction), environmental permitting, 
community impact, safety, and life-cycle Project and infrastructure costs, including 
impacts on the cost of repair, maintenance and operation; 

(l) if and what additional right of way will be required to implement the ATC 
(and Proposers are advised that they shall (i) be solely responsible for the acquisition of 
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any such right-of-way, including the cost thereof and obtaining any necessary 
Environmental Approvals; (ii) not be entitled to any Change Order for time or money as 
a result of Site conditions (i.e., Hazardous Materials, Differing Site Conditions, 
geotechnical issues, Utilities, etc.) on such additional right of way; and (iii) not be 
entitled to any Change Order for time or money as a result of any delay, inability or cost 
associated with the acquisition of such right-of-way); 

(m) a description of other projects where the ATC has been used, the degree 
of success or failure of such usage and names and contact information including phone 
numbers and e-mail addresses for project owner representatives that can confirm such 
statements; 

(n) a description of added risks to TxDOT or third parties associated with 
implementing the ATC; 

(o) an estimate of any additional TxDOT, DB Contractor and third-party costs 
associated with implementation of the ATC; 

(p) an estimate of the Design-Build Price and/or Maintenance Price 
adjustment should the ATC be approved and implemented; and 

(q) an analysis of how the ATC is equal or better in quality and performance 
than the requirements of the DBA Documents or CMA Documents, as applicable. 

3.2.2 Proposer shall not make any public announcement or disclosure to third 
parties concerning any ATC until after pre-approval (including conditional pre-approval) 
has been obtained. Following pre-approval (including conditional pre-approval), if a 
Proposer wishes to make any such announcement or disclosure, it must first notify 
TxDOT in writing of its intent to take such action, including details as to date and 
participants, and obtain TxDOT’s prior written consent, in its sole discretion, to do so. 

3.2.3 If implementation of an ATC will require approval by a third party (e.g., a 
governmental authority), Proposer shall have full responsibility for, and bear the full risk 
of, obtaining any such approvals after award of the DBA and the CMA and submission 
of data; provided, however, that TxDOT shall retain its role as liaison with any 
governmental authorities as more particularly described in the DBA Documents and 
CMA Documents, as applicable. If any required third-party approval is not subsequently 
granted with the result that Proposer must comply with the requirements of the original 
RFP, Proposer will not be entitled to a Change Order for additional compensation or 
time under the DBA or CMA, as applicable. 

3.2.4 If TxDOT determines, based on a proposed ATC or otherwise, that the RFP 
contains an error, ambiguity or mistake, TxDOT reserves the right to modify the RFP to 
correct the error, ambiguity or mistake, regardless of any impact on a proposed ATC. 

3.3 TxDOT Review of Pre-Proposal Submission of ATCs 

TxDOT may request additional information regarding proposed ATCs at any time and 

Texas Department of Transportation Request for Proposals 
US 77 Upgrade from Kingsville to Driscoll Project 
Final RFP Addendum 1 

Page 24 Volume I – Instructions to Proposers 
September 5October 3, 2012 



will, in each case, return responses to each Proposer regarding its ATC on or before the 
applicable last date set forth in Section 1.6, provided that TxDOT has received all 
required and requested information regarding such ATC. 

TxDOT’s responses will be limited to one of the following statements: 

(a) the ATC is acceptable for inclusion in the Proposal; 

(b) the ATC is not acceptable for inclusion in the Proposal; 

(c) the ATC is not acceptable in its present form, but may be acceptable upon 
the satisfaction, in TxDOT’s sole discretion, of certain identified conditions which must 
be met or clarifications or modifications that must be made; 

(d) the submittal does not qualify as an ATC but may be included in 
Proposer’s Proposal because it appears to be within the requirements of the RFP; or 

(e) the submittal does not qualify as an ATC and may not be included in the 
Proposer’s Proposal. 

In addition, if TxDOT determines that implementation of the ATC will decrease overall 
project costs but will result in an increase in TxDOT’s costs, TxDOT will provide in the 
ATC approval letter the amount of the estimated increase in its costs (the “ATC cost 
adjustment”). If the ATC is in fact incorporated into such Proposer’s Proposal, the ATC 
cost adjustment shall be added to the Design-Build Price and/or the Maintenance Price, 
as applicable, for evaluation purposes only in accordance with Section 5.5.1.2. 

TxDOT will make a preliminary determination on whether to accept and approve an 
ATC for submission. However, Proposer will be responsible for ensuring that the final 
submittal complies with the requirements of the RFP. 

Approval of an ATC will constitute a change in the specific requirements of the DBA 
Documents or CMA Documents, as applicable, associated with the approved ATC for 
that specific Proposer. Each Proposer, by submittal of its Proposal, acknowledges that 
the opportunity to submit ATCs was offered to all Proposers, and waives any right to 
object to TxDOT’s determinations regarding acceptability of ATCs and any ATC cost 
adjustments made in accordance with this Section 3.3 and Section 5.5.2.1. 

TxDOT’s rejection of a pre-Proposal submission of an ATC will not entitle Proposer to 
an extension of the Proposal Due Date or the date that the ATCs are due; provided, 
however, that the foregoing shall not limit TxDOT’s absolute and sole right to modify the 
Proposal Due Date or any other date in connection with this procurement. 

TxDOT anticipates that its comments provided to a Proposer will be sufficient to enable 
Proposer to make any necessary changes to its ATCs. However, if a Proposer wishes 
additional clarifications regarding necessary changes, Proposer may provide a written 
request for clarifications under Section 2.3.1. 
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3.4 Incorporation of ATCs in the DBA Documents and CMA Documents 

Following conditional award of the DBA and the CMA, the ATCs that were pre-approved 
by TxDOT and incorporated in the Proposal by the successful Proposer shall be 
included in the DBA Documents or the CMA Documents, as applicable. If TxDOT 
responded to any ATC by stating that it would be acceptable if certain conditions were 
met, those conditions will become part of the DBA Documents and CMA Documents, as 
applicable. The DBA Documents and CMA Documents will be conformed after 
conditional award, but prior to execution of the DBA and CMA, to reflect the ATCs, 
including any TxDOT conditions thereto. Notwithstanding anything to the contrary 
herein, if DB Contractor does not comply with one or more TxDOT conditions of pre-
approval for an ATC or DB Contractor fails to obtain a required third party approval for 
an ATC, DB Contractor will be required to comply with the original requirements of the 
RFP without additional cost or extension of time as set forth in the DBA or CMA, as 
applicable. 

Prior to execution of the DBA and CMA, ATCs from unsuccessful Proposers may, in 
TxDOT’s sole discretion, be presented to the selected DB Contractor for possible 
incorporation in the DBA Documents or CMA Documents, as applicable, during 
negotiation of the final terms of the DBA or CMA pursuant to Section 5.11.1. In 
addition, following execution of the DBA and CMA, ATCs from unsuccessful Proposers 
may, in TxDOT’s sole discretion, be presented to the selected DB Contractor as a 
TxDOT Change Order in accordance with the DBA, or CMA, as applicable. 

3.5 Confidentiality 

Subject to the provisions of the Act and the Rules, ATCs and all communications 
regarding ATCs will remain confidential until a decision is made to select a Proposer or 
cancel the procurement, at which time all confidentiality rights, if any, shall be of no 
further force and effect except as otherwise allowed under the Public Information Act, 
applicable Law, and Section 2.6 of the ITP. The foregoing shall not preclude TxDOT 
from modifying the documents as necessary to comply with applicable Law or to 
account for information obtained by TxDOT outside of the ATC process. By submitting 
a Proposal, Proposer agrees, if it is not selected, to disclosure of its work product to the 
successful Proposer. 
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SECTION 4.0 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND 
ACCEPTANCE OF DELIVERY BY TXDOT 

4.1 General Submittal Requirements 

Each Proposal shall include a Technical Proposal and a Financial Proposal meeting the 
requirements set forth in Exhibits B and C, respectively. The Proposal shall be 
submitted in recyclable, low cost, sealed containers in the format and manner set forth 
in Sections 4.2 and 4.3. 

4.1.1 Proposal Due Date 

The completed Proposal shall be delivered no later than the Proposal Due Date and 
time specified in Section 1.6. 

4.1.2 Signatures Required 

The Proposal Letter (Form A) shall be signed in blue ink by all parties making up 
Proposer, and shall be accompanied by evidence of signatory authorization as specified 
in Form A. 

4.1.3 Certified Copies 

Where certified copies of the Proposal are required, Proposer shall mark the document 
or cover with the words “Certified True Copy” and have the mark oversigned by the 
Proposer’s designated representative. 

4.1.4 Consequences of Failure to Follow Requirements 

Failure to use sealed containers or to properly identify the Proposal may result in an 
inadvertent early opening of the Proposal and may result in disqualification of the 
Proposal. Proposer shall be entirely responsible for any consequences, including 
disqualification of the Proposal, which result from any inadvertent opening if TxDOT 
determines that Proposer did not follow the foregoing instructions. It is Proposer’s sole 
responsibility to see that its Proposal is received as required. Proposals received after 
the date and time due will be rejected without consideration or evaluation. 

4.1.5 Requirement to Submit Compliant Proposal 

The Proposal may not include any qualifications, conditions, exceptions to or deviations 
from the requirements of the RFP, except as contained in pre-approved ATCs (including 
conditionally pre-approved ATCs that have been revised to satisfy any conditions to 
approval). If the Proposal does not fully comply with the instructions and rules 
contained in this ITP, including the ITP Exhibits, it may be disqualified. Any Proposal 
that contains a material alteration, as determined by TxDOT in its sole discretion, to the 
ITP Forms, will be considered non-responsive and non-compliant. Alterations that have 
been approved in writing in advance by TxDOT will not be considered material. 
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If a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the 
Proposal from further consideration, in its sole discretion. Such disqualification will not 
result in the forfeiture of Proposer’s Proposal Security. 

Each Proposal must be submitted in the official format which is specified by TxDOT in 
the RFP. Proposer shall sign the original copy of the Proposal submitted to TxDOT. 
Multiple or alternate proposals may not be submitted. 

Proposals may be considered non-compliant and may be rejected for any of the 
following reasons: 

(a) If the Proposal is submitted in paper form or on disk other than that 
specified by TxDOT; if it is not properly signed; if any part of the Proposal is missing 
from the Proposal package, and/or if it otherwise does not meet the Proposal submittal 
requirements; 

(b) If TxDOT determines that the Proposal contains irregularities that make 
the Proposal incomplete, indefinite, or ambiguous as to its meaning, including illegible 
text, omissions, erasures, alterations, or items not called for in the RFP, or unauthorized 
additions; 

(c) If multiple or alternate Proposals are submitted or if the Proposal includes 
any conditions or provisions reserving the right to accept or reject an award or to enter 
into a DBA or CMA following award; 

(d) If Proposer attempts to limit or modify the Proposal Security, if the 
Proposal Security is not provided (see Exhibit B, Section 3.3), and/or if requested 
information deemed material by TxDOT is not provided; and 

(e) Any other reason TxDOT determines the Proposal to be non-compliant. 

4.1.6 Format 

The Proposal shall contain concise written material and drawings enabling a clear 
understanding and evaluation of the capabilities of Proposer and the characteristics and 
benefits of the Proposal. Legibility, clarity, and completeness of the Technical Proposal 
and Financial Proposal are essential. The Technical Proposal shall not exceed the 
page limitation set forth in Exhibit B, Section 2.0. No page limit applies to appendices 
and exhibits; however, TxDOT does not commit to review any information in appendices 
and exhibits other than those required to be provided, and the Proposal evaluation 
process will focus on the body of the Proposal and any required appendices and 
exhibits. 

An 8 ½ by 11-inch format is required for typed submissions and an 11 by 17-inch format 
is required for drawings, except that any support letters provided from parties outside 
the United States may be submitted in ISO A4 format and design drawings may be 
submitted on scroll mats not to exceed 34 inches in width (and such design drawings 
shall be submitted on CD or DVD in PDF format and in Bentley Microstation format). 
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Preliminary schedule submissions shall include both a hard copy and the electronic files 
necessary to view and manipulate the schedule in Primavera. 

Submittals must be bound with all pages in a binder sequentially numbered. Printed 
lines may be single-spaced with the type font size being no smaller than 12-point, other 
than in tables, which may be prepared using 10-point font size type. The use of 11 by 
17-inch foldouts for tables, graphics and maps is acceptable in the main body of the 
Proposal. Each 11 by 17-inch foldout will be considered one page. 

4.1.7 Additional Requirements for Proposal Delivery 

The completed Proposal shall be submitted and delivered in sealed containers no later 
than the Proposal Due Date and time specified in Section 1.6. The Proposal is to be 
delivered to TxDOT at the following address: 

Frank Holzmann, P.E. 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building II Suite 400 
Austin, TX 78752 

Each binder of the Proposal shall be labeled to indicate its contents and the Proposer. 
The original Technical and Financial Proposals shall be clearly identified as “original”; 
copies of the Proposals shall be sequentially numbered, labeled and bound. 

4.2 Technical Proposal 

4.2.1 General 

All of the binders comprising the original Technical Proposal, together with an electronic 
copy on one or more CDs and the envelopes described in Section 4.2.2, shall be 
packaged in a single container, clearly addressed to TxDOT as provided herein, and 
labeled “[Proposer Name]: Original Technical Proposal for the TxDOT US 77 Upgrade 
from Kingsville to Driscoll Project.” Proposer shall provide 15 certified copies of the 
Technical Proposal (except for the Proposal Security). The containers that include the 
required hard copies of the Technical Proposal shall be labeled “Copies of Technical 
Proposal for the TxDOT US 77 Upgrade from Kingsville to Driscoll Project.” 

The electronic copies shall be in PDF format on CD(s); provided, however, that: (a) 
Proposal forms may be submitted in either PDF or Word format; and (b) corporate, 
partnership, joint venture and limited liability company documents (e.g., articles of 
incorporation, bylaws, partnership agreements, joint venture agreements and limited 
liability company operating agreements) may be submitted in hard copy and need not 
be submitted electronically. 

4.2.2 Proposal Security 

One original and three certified copies of the Proposal Security shall be provided with 
the Technical Proposal, and shall be in a separate envelope labeled “[Proposer Name]: 
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Proposal Security for the TxDOT US 77 Upgrade from Kingsville to Driscoll Project.” 

4.3 Financial Proposal 

One original and six certified copies of the Financial Proposal shall be delivered to 
TxDOT at the address identified in Section 4.1.7 by the Proposal Due Date. 

All parts of the Proposal that indicate pricing information shall be included in a sealed 
container labeled “[Proposer Name]: Financial Proposal/Pricing Information for the 
TxDOT US 77 Upgrade from Kingsville to Driscoll Project.” 

The financial capacity information submitted in response to Exhibit C, Section 2.0 shall 
be submitted in binders separately from the sealed Financial Proposal/Pricing 
Information container. One original and six hard copies, as well as one digital copy on 
CD, of the financial capacity information shall be submitted in a container labeled 
“[Proposer Name]: Financial Proposal/Financial Capacity information for the TxDOT US 
77 Upgrade from Kingsville to Driscoll Project.” 

4.4 Currency 

All required pricing, financial and cost information shall be provided in United States 
dollars (US$) currency only. 

4.5 Modifications, Withdrawals and Late Submittals 

4.5.1 Modifications to a Proposal 

A Proposer may modify its Proposal in writing prior to the specified time on the Proposal 
Due Date. The modification shall conform in all respects to the requirements for 
submission of a Proposal. Modifications shall be clearly delineated as such on the face 
of the document to prevent confusion with the original Proposal and shall specifically 
state that the modification supersedes the previous Proposal and all previous 
modifications, if any. If multiple modifications are submitted, they shall be sequentially 
numbered so TxDOT can accurately identify the final Proposal. The modification must 
contain complete Proposal sections, complete pages or complete forms as described in 
Exhibits B and C. Line item changes will not be accepted. No facsimile or other 
electronically transmitted modifications will be permitted. 

4.5.2 Withdrawal and Validity of Proposals 

Proposer may withdraw its Proposal at any time prior to the time due on the Proposal 
Due Date by means of a written request signed by the Proposer’s designated 
representative. Such written request shall be delivered to the address in Section 2.2.1. 
A withdrawal of a Proposal will not prejudice the right of a Proposer to file a new 
Proposal provided that it is received before the time due on the Proposal Due Date. No 
Proposal may be withdrawn on or after the time due on the Proposal Due Date and any 
attempt to do so will result in a draw by TxDOT upon the Proposal Security. Proposals 
shall be valid for a period of 180 days after the Proposal Due Date. No Proposer shall 
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withdraw its Proposal within the 180-day period, unless notified by TxDOT that (i) no 
DBA or CMA for the Project will be awarded by TxDOT pursuant to the RFP (ii) TxDOT 
has awarded the DBA and CMA to another Proposer and has received the executed 
DBA and CMA and other required documents, (iii) TxDOT does not intend to award the 
DBA and CMA to the Proposer; or (iv) such Proposer is not the apparent best value or 
next highest ranking Proposer. 

If the next best Proposer is notified during the 180-day period that it is selected for 
negotiations, such Proposer shall extend the validity of its Proposal for the period until 
270 days after the Proposal Due Date. 

Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal 
beyond the time periods set forth above. 

4.5.3 Late Proposals 

TxDOT will not consider any late Proposals. Proposals and/or modification or 
withdrawal requests received after the time for submittal of Proposals will be returned to 
Proposer without consideration or evaluation. 

4.6 Forfeiture of Proposal Security 

The dollar amount of the Proposal Security to be submitted with each Proposal shall be 
$3,000,000 (see Exhibit B, Section 3.3.2). By submitting its Proposal, each Proposer 
understands and agrees that it shall forfeit its Proposal Security if: (i) it withdraws, 
repudiates or otherwise indicates in writing that it will not meet all or any part of its 
commitments made in its Proposal except as specifically permitted hereunder; (ii) it is 
selected for negotiations, but fails to negotiate in good faith with TxDOT as set forth in 
Section 5.11; or (iii) it is selected as the apparent best value Proposer, but fails to 
provide the documents required under Sections 6.1 and 6.1.1. 

Any Proposal that contains a material alteration, as determined by TxDOT, in its sole 
discretion, to the ITP Forms, including any material alteration to the form of Proposal 
Security (Form K), will be considered non-responsive and non-compliant. Alterations 
that have been approved in writing in advance by TxDOT will not be considered 
material. If a Proposal is deemed non-responsive or non-compliant, TxDOT may 
disqualify the Proposal from further consideration. Such disqualification will not result in 
the forfeiture of Proposer’s Proposal Security. 

Each Proposer, by submittal of its Proposal, shall be deemed to have agreed to the 
foregoing. 

4.7 Acceptance of Delivery by TxDOT 

TxDOT will provide a receipt for Proposals that are timely delivered to TxDOT as 
specified herein. 
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4.8 Costs Not Reimbursable 

The cost of preparing the Proposal and any costs incurred at any time before final 
award and execution of the DBA and the CMA, including costs incurred for any 
interviews, and costs associated with Post-Selection Deliverables, shall be borne by 
Proposer, except for any costs paid by TxDOT in accordance with Section 6.3. 
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SECTION 5.0 EVALUATION AND POST-SELECTION PROCESS 

TxDOT’s goal is to create a fair and uniform basis for the evaluation of the Proposals in 
compliance with all applicable legal requirements governing this procurement. 

The Proposal evaluation process will include an initial review of each Technical 
Proposal for responsiveness and pass-fail criteria, followed by a subsequent 
responsiveness and qualitative evaluation of the Project Development Plan, an initial 
review of each Financial Proposal for responsiveness and pass-fail criteria, a 
subsequent responsiveness and quantitative evaluation of the Financial Proposal, a 
ranking determination and a best value determination. The process may, at TxDOT’s 
sole discretion, include a request for Proposal Revisions, and may include a 
negotiations phase with the selected Proposer(s). The steps in the process and 
evaluation criteria are set forth in Sections 5.3 through 5.11. The evaluation and 
selection process is subject to modification by TxDOT, in its sole discretion. 

The evaluation process will involve the following steps: 

1. TxDOT evaluation committees will: 

(a) evaluate the Proposals and determine which Proposer has offered 
the apparent best value Proposal with specific analysis of the overall value of 
money to TxDOT, based on the specific evaluation criteria set forth herein; and 

(b) provide a recommendation to TxDOT senior management 
regarding the apparent best value. 

2. TxDOT senior management will review and consider the 
recommendations from the TxDOT evaluation committees, and will provide a 
recommendation for conditional award to the Commission. The Commission will 
issue notice of conditional award after considering the recommendations 
received. 

The details of the evaluation and selection process are set forth more fully in this 
Section 5. 

5.1 Organization of the TxDOT Evaluation Committee and Subcommittees 

Evaluation of Proposals will be conducted by TxDOT’s Evaluation and Selection 
Recommendation Committee (“ESRC”) with assistance from three separate 
subcommittees – a pass/fail and responsiveness subcommittee, a Development Plan 
Evaluation Subcommittee (“DPES”), and a Financial Proposal Evaluation Subcommittee 
(“FPES”). 

The ESRC and the various subcommittees will be comprised of representatives from 
TxDOT. In addition to TxDOT voting members, the ESRC and subcommittees may also 
be assisted by advisors, including TxDOT representatives and outside consultants who 
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will offer advice on the technical, financial and legal aspects of each Proposal. The 
primary responsibility of these advisors will be to assist the ESRC and subcommittees in 
making the educated and informed assessment of the individual strengths and 
weaknesses of the Proposals. In addition, observers, including representatives from 
federal and other agencies and municipalities, with specific interests and responsibilities 
associated with the Project may be invited to observe aspects of the evaluation process. 
All evaluators and outside consultants and observers will be required to sign 
confidentiality statements and will be subject to TxDOT conflict of interest control 
requirements. 

5.2 Best Value Determination 

The best value determination will be based on an 85-15 point scale. The Price Score 
will represent up to 85 points of the total score, and the Technical Score will represent 
up to 15 points of the total score. The determination of apparent best value shall be 
based on the highest Total Proposal Score computed based on the following formula: 

Total Proposal Score (max. 100 points) = Price Score (max. 85 points) + 
Technical Score (max. 15 points) 

The Price Score will be based on the following formula: 

Price Score = (Lowest BPV/BPV) * 85 

Lowest BPV = Lowest Base Price Value submitted by a Proposer as determined 
pursuant to Section 5.5. 

BPV = Proposer’s Base Price Value as determined pursuant to Section 5.5. 

The Technical Score will be calculated based on the ESRC evaluation score for the 
Project Development Plan (maximum of 100 points) as described in Section 5.4.2. The 
Technical Score will be calculated using the following formula: 

Technical Score = ESRC evaluation score * 0.15 

5.3 Pass/Fail and Responsiveness Evaluation 

Upon receipt, the Technical Proposals and the Financial Proposals will be made 
available for review by the relevant pass/fail and responsiveness subcommittees. They 
will be reviewed (a) for the Proposal’s conformance to the RFP instructions regarding 
organization and format and responsiveness to the requirements set forth in the RFP 
and (b) based on the pass/fail criteria set forth below. 

5.3.1 Technical Proposals 

Technical Proposals will be evaluated based on the following pass/fail or 
responsiveness criteria: 
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(a) The business form of Proposer, the proposed DB Contractor and any 
entities that will have joint and several liability (i.e., any joint venture members or 
partners) under the DBA or CMA, as applicable, or that will provide a guaranty 
(including any joint venture agreement, partnership agreement, operating agreement, 
articles of incorporation, bylaws, association agreements or equivalent documents) is 
consistent with the requirements of the Project and DBA Documents or CMA 
Documents, as applicable. 

(b) Proposer has provided a DBE certification in accordance with the 
requirements of Exhibit B, Section 3.2.9. 

(c) Proposer information, certifications, signed statements and documents as 
listed in Exhibit B, Section 3.2 are included in the Proposal and do not identify any 
material adverse information. 

(d) Proposer has delivered Proposal Security in the form of a complete, 
properly executed proposal bond that complies with the requirements of Exhibit B, 
Section 3.3.1. 

(e) The Proposal provides for Substantial Completion within 910 days from 
NTP1. 

(f) Technical Proposal as outlined in Exhibit B meets all applicable RFP 
requirements. 

5.3.2 Financial Proposals 

Financial Proposals will be evaluated based on the following pass/fail criteria: 

(a) Proposer’s financial condition and capabilities shall not have materially 
adversely changed from its financial condition and capabilities as evidenced by the 
financial data submitted in the QS, such that Proposer continues to have the financial 
capacity to develop, design, construct and maintain a project of the nature and scope of 
the Project. 

If TxDOT determines that a Proposer has insufficient financial capacity, it will offer 
Proposer the opportunity to meet the financial requirement through one or more 
guarantors acceptable to TxDOT. 

(b) Proposer has provided a Design-Build Price using Forms M-1 and M-1.1 
that complies with the requirements of Exhibit C, Section 3.1. 

(c) Proposer has provided the ATC Cost Adjustment (if applicable) using 
Form M-1.2 that complies with the requirements of Exhibit C, Section 3.1. 

(d) Proposer has provided DB Contractor Draws/Cash Flow Table using 
Forms M-2 that comply with the requirements of Exhibit C, Section 3.1. 
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(e) Proposer has provided a Maintenance Price using Form N that complies 
with the requirements of Exhibit C, Section 3.2. 

5.3.3 TxDOT Right to Exclude Proposals from Consideration or to Waive 
Mistakes 

Those Proposals not responsive to the RFP, or that do not pass the pass/fail criteria, 
may be excluded from further consideration, and Proposer will be so advised. TxDOT 
may also exclude from consideration any Proposer whose Proposal contains a material 
misrepresentation. TxDOT reserves the right to waive minor informalities, irregularities 
and apparent clerical mistakes which are unrelated to the substantive content of the 
Proposals. 

5.4 Evaluation of Project Development Plan by DPES 

After completion of the pass/fail and responsiveness review, the Project Development 
Plan will be evaluated by the DPES based on the evaluation factors set forth below. In 
addition, in evaluating the Project Development Plan against the evaluation factors, the 
DPES will consider the extent to which the Proposal meets the objectives stated below 
and includes any improvements over the requirements of the DBA Documents and CMA 
Documents, such as additional benefits and/or value to TxDOT and the public. 

Value-added concepts as described in Exhibit B, Section 4.1 (b) shall be reviewed and 
evaluated based on the Proposer’s creativity and innovativeness to create a quality 
facility that meets or exceeds TxDOT’s requirements and objectives. 

5.4.1 Project Development Plan Evaluation Factors 

The evaluation factors for the Project Development Plan are as follows: 

(a) Technical Solutions; 

(b) Project Management Plan; and 

(c) Quality Management Plan. 

Note that these evaluation factors mirror the components of the Project Development 
Plan. Refer to Exhibit B for the submittal requirements. The assigned weights for the 
Project Development Plan evaluation factors identified in clauses (a) through (c) above 
are set forth in Table 5.2 below. Subfactors and their respective point allocations are 
listed in Sections 5.4.1.1 through 5.4.1.3. 

The evaluation factors will be evaluated and rated using the rating guidelines specified 
in Section 5.4.2, with special attention given to the objectives presented in 
Sections 5.4.1.1 through 5.4.1.3, which describe the expectations of TxDOT with regard 
to the work to be performed and the related information to be submitted in the Project 
Development Plan. Along with the Project goals identified in Section 1.2, these 
objectives will guide TxDOT’s assessment of the evaluation factors and subfactors. 
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5.4.1.1 Technical Solutions 

Objectives: Innovative design, construction and capital maintenance solutions that 
effectively respond to and address the Project’s requirements, including the following: 

 the need to minimize traffic impact and disruption to the traveling public and 
surrounding communities; 

 the requirement to plan and coordinate the design, construction and capital 
maintenance activities with other projects; 

 the efficient and coordinated design and relocation of Utilities; 

 the environmental and community sensitivities and commitments; and 

The Technical Solutions evaluation subfactors are as follows: 

(a) Construction Staging, Sequencing and Traffic Management (10 Points) 

(b) Bridges and Surface Structures (10 Points) 

(c) Roadway (10 Points) 

(d) Environmental Permitting, Mitigation and Impacts (6 Points) 

(e) Utilities (6 Points) 

(f) Maintenance Plan (4 Points) 

(g) Preliminary Project Baseline Schedule (4 Points). 

See Exhibit B for additional detail regarding the specific information concerning this 
factor and its subfactors to be submitted as part of the Project Development Plan. 

5.4.1.2 Project Management Plan 

Objective: An organization that is designed with clear lines of responsibility, quality 
Key Personnel and well-defined roles that respond to the Project and TxDOT that 
includes the following: 

 integrated specialty subcontractors and subconsultants; 

 partnering throughout; 

 empowerment of all levels of the organization to make decisions in 
coordination with their TxDOT counterparts and, if need be, a system to 
elevate issues to ensure rapid decisions; 
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 quality through a well-defined and executed quality plan for design, 
construction and capital maintenance; 

 a disciplined strategy for design, design quality and design review, safety, risk 
management and securing of third-party approvals; and 

 a comprehensive strategy for construction management, logistics, hauling, 
access, construction sequencing, minimizing public disruptions, safety, 
subcontracting, DBEs, and other job training. 

 a capital maintenance plan that provides (i) a well-maintained Project in 
compliance with all technical provisions; (ii) efficient and safe responses to 
the capital maintenance needs of the Project, the adjacent communities and 
the traveling public; (iii) effective interfacing, communication and coordination 
with separate contractors, Stakeholders and other third parties; and (iv) 
efficient transition of capital maintenance activities from Maintenance 
Contractor to TxDOT upon completion of capital maintenance obligations. 

The Project Management Plan evaluation subfactors are as follows: (25 points) 

(a) General Project Management; (5 points) 

(b) Risk Management; (4 points) 

(c) Construction and Traffic Management During Construction Period; (4 
points) 

(d) Schedule and Cost Control Management; (4 points) 

(e) Environmental Management; (3 points) 

(f) Design Management; (3 points) 

(g) Maintenance and Traffic Management During Maintenance Period; and (1 
point) 

(h) Mentoring and Job Training. (1 point) 

See Exhibit B for additional detail regarding the specific information concerning this 
factor and its subfactors to be submitted as part of the Project Development Plan. 

5.4.1.3 Quality Management Plan 

Objective: To provide a Quality Management Plan that is ISO compliant, that 
integrates TxDOT into the quality management system and enables TxDOT to monitor, 
audit, and measure DB Contractor’s performance in the management of design, 
construction and capital maintenance of the Project. 
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The Quality Management Plan evaluation subfactors are as follows: (25 points) 

(a) Quality control and quality acceptance procedures; (12 points) 

(b) Key Personnel; and (8 points) 

(c) Organizational structure. (5 points) 

See Exhibit B for details regarding the specific information concerning this factor to be 
submitted as part of the Project Development Plan. 

5.4.2 Evaluation Guidelines 

The DPES will review the Project Development Plan with reference to the evaluation 
factors specified in Section 5.4.1, in accordance with the guidelines provided in this 
Section 5.4.2 and will assign a qualitative rating for each of the evaluation subfactors in 
accordance with Table 5.1. 

Table 5.1 

ADJECTIVE 
RATING 

DESCRIPTION 

Excellent The Proposal greatly exceeds the stated requirements/objectives, 
offering material benefits and/or added value, and providing assurance 
that a consistently outstanding level of quality will be achieved. There 
is very little or no risk that Proposer’s team would fail to satisfy the 
requirements of the DBA Documents or CMA Documents, as 
applicable. Weaknesses, if any, are very minor and can be readily 
corrected. Significant unique and/or innovative characteristics are 
present. 

Very Good The Proposal significantly exceeds the stated requirements/objectives, 
offering advantages, benefits and/or added value, and providing 
assurance that a level of quality will be achieved that is materially better 
than acceptable. There is little risk that Proposer’s team would fail to 
satisfy the requirements of the DBA Documents or CMA Documents, as 
applicable. Weaknesses, if any, are very minor and can be readily 
corrected. Some unique and/or innovative characteristics are present. 

Good The Proposal materially exceeds the stated requirements/objectives 
and provides assurance that the level of quality will meet or exceed 
minimum requirements. There may be a slight probability of risk that 
Proposer’s team may fail to satisfy the requirements of the DBA 
Documents or CMA Documents, as applicable. Weaknesses, if any, 
are minor and can be readily corrected. Little or minimal unique and/or 
innovative characteristics are present. 
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Fair The Proposal marginally exceeds stated requirements/objectives and 
provides satisfactory assurance that the level of quality will meet or 
marginally exceed minimum requirements. There may be questions 
about the likelihood of success and there is risk that Proposer’s team 
may fail to satisfy the requirements of the DBA Documents or CMA 
Documents, as applicable. Weaknesses are correctable or acceptable 
per minimum standards. 

Meets The Proposal meets stated requirements/objectives and provides 
Minimum satisfactory assurance that the minimum level of quality will be 

achieved. There may be questions about the likelihood of success and 
there is some risk that Proposer’s team may fail to satisfy the 
requirements of the DBA Documents or CMA Documents, as 
applicable. Weaknesses are correctable or acceptable per minimum 
standards. 

The term “weakness,” as used herein, includes any flaw in the Proposal that increases 
the risk of unsuccessful contract performance. 

5.4.3 Technical Score 

During the evaluation, each subfactor as described in Section 5.4.1 above will be 
assigned a consensus rating by TxDOT, which will be converted to points. The points 
for each subfactor will be added to determine the Proposal’s score for each of the 
corresponding evaluation factors. The score of each of the evaluation factors will then 
be added to arrive at the total evaluation score for the Project Development Plan, with 
100 maximum possible points. The Technical Score will be calculated using the 
following formula: 

Technical Score = total evaluation score (maximum 100) * 0.15 

Table 5.2 

Project Development 
Plan 

Maximum Qualitative 
Rating 

(100 Points) 

Technical Solutions 50 Points 

Project Management 
Plan 

25 Points 

Quality Management 
Plan 

25 Points 
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5.5 Evaluation of Financial Proposal by FPES 

After completion of the pass/fail and responsiveness review, the Financial Proposal will 
be evaluated by the FPES. The FPES will conduct “blind” reviews and evaluations of 
the Financial Proposals to determine the BPV of the Financial Proposal. The BPV will 
be the sum (A) of the Design-Build Price as determined in accordance with Section 
5.5.1.1, the ATC cost adjustments as determined in accordance with Section 5.5.1.2 
and the Maintenance Price as determined in accordance with Section 5.5.1.3 minus a 
credit for early completion in accordance with section 5.5.2 (B). 

5.5.1 Design-Build Price, Cost Adjustments and Maintenance Price (A) 

5.5.1.1 Design-Build Price 

The Design-Build Price will be the Design-Build Price as set forth in Form M-1 and 
calculated on Form M-2. 

5.5.1.2 ATC Cost Adjustments 

The ATC cost adjustment will be the costs identified by TxDOT pursuant to Section 3.3 
associated with implementation of an ATC included in a Proposal and set forth by 
Proposer on Form M-1.2. 

5.5.1.3 Maintenance Price 

The Maintenance Price will be calculated using the Maintenance Price for the maximum 
term of the CMA as set forth (as of Proposal Due Date) on Form N. 

5.5.2 Schedule Adjustment (B) 

The Schedule Adjustment credit, used for evaluation purposes only, will be calculated 
using the Proposal Commitment Date for Substantial Completion deducted from the 910 
days, set as this Project schedule in Section 5.3.1.e, as set forth on Form O. 

5.6 ESRC Evaluation of Technical and Financial Proposals 

Before reviewing the Financial Proposal and FPES evaluation results, the ESRC will 
review the Project Development Plans and the ratings and points recommendations 
provided by the DPES with respect to each Project Development Plan. The ESRC may 
accept the recommendations provided by the DPES, may request the DPES to 
reconsider its recommendations, or may develop its own recommendations. 

After determining each Proposal’s Technical Score, the ESRC will review the Financial 
Proposal and FPES evaluation results and determine each Proposal’s Price Score. The 
ESRC may accept the evaluation results provided by the FPES, may request the FPES 
to re-perform the evaluation, or may perform the evaluation itself. 

Finally, the ESRC will determine the Total Proposal Score for each Proposal based on 
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the formula set forth in Section 5.2 and determine the rankings and the apparent best 
value. 

5.7 Requests for Clarification 

TxDOT may at any time issue one or more requests for clarification to the individual 
Proposers, requesting additional information or clarification from a Proposer, or may 
request a Proposer to verify or certify any aspect of its Proposal. Any requests for 
clarification shall be in writing to the Proposer’s designated representative. Proposers 
shall respond to any such requests within two Business Days (or such other time as is 
specified by TxDOT) from receipt of the request. The scope, length and topics to be 
addressed in clarifications shall be prescribed by, and subject to the discretion of, 
TxDOT. 

Upon receipt of requested clarifications and additional information as described above, 
if any, the Proposals may be re-evaluated to factor in the clarifications and additional 
information. 

5.8 Requests for Proposal Revisions 

Depending on the quality of and prices offered by the Proposals, TxDOT may, at any 
time after receipt of Proposals and prior to final award and execution of the DBA and the 
CMA, determine that it is appropriate to request changes to the Proposals (“Proposal 
Revisions”). Before requesting any such Proposal Revisions, TxDOT will engage in 
separate discussions (either in writing or in person through one-on-one meetings) with 
each Proposer and in accordance with the procedures for proposal revisions described 
in 23 CFR Part 636.501 et seq. The request for Proposal Revisions will identify any 
revisions to the RFP and will specify terms and conditions applicable to the Proposal 
Revisions, including identifying a time and date for delivery. In the event that Proposal 
Revisions are requested, the term “Proposal,” as used in the RFP, shall mean the 
original Proposal, as modified by the Proposal Revision. 

Upon receipt of Proposal Revisions, the ESRC, with assistance from the appropriate 
subcommittees, will re-evaluate the Proposals as revised, and will revise ratings and 
value estimates as appropriate following the process described above. 

5.9 Identification of Apparent Best Value Proposal 

Once the ESRC has determined a Total Proposal Score for each Proposal, assigned 
rankings to the Proposals based on the Total Proposal Scores (whether based on the 
original Proposals or Proposal Revisions), and determined the apparent best value, the 
ESRC will present its recommended rankings to a Steering Committee comprised of the 
Chief Planning and Projects Officer, TxDOT’s Chief Financial Officer and the Corpus 
Christi District Engineer. 

5.10 Recommendation to Commission 

The Steering Committee will review the Proposals and the recommendations and 
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supporting information provided by the ESRC, and may accept the recommendation, 
reject the recommendation and cancel the procurement or request the ESRC to 
reconsider the recommendation. If the Steering Committee accepts the ESRC’s 
recommendation, the Steering Committee will provide the recommendation to the 
TxDOT Executive Director or his designee regarding which Proposal provides the best 
overall value. In completing its review, TxDOT will compare the Proposals with a 
reference case based on TxDOT’s internal cost estimate for the Project. 

Upon receipt of recommendations from the Steering Committee, the TxDOT Executive 
Director or his designee will review the recommendations and may accept the 
recommendation, reject the recommendation and cancel the procurement, or request 
the Steering Committee to reconsider the recommendation. If the Executive Director 
accepts the Steering Committee’s recommendation, the Executive Director will make a 
recommendation to the Commission regarding the rankings of Proposers and 
designation of the best value. The Commission will evaluate the recommendations and 
will determine whether to proceed with award of a DBA and CMA to the apparent best 
value Proposer or take any other action. The Commission’s decision of conditional 
award of the DBA and CMA to the apparent best value Proposer, as well as the 
rankings, will be made in a public hearing and will be considered a public 
announcement of intent to award the DBA and CMA by the Commission. 

The Commission’s decision regarding award of the DBA and CMA shall be final. 

5.11 Finalization of the DBA Documents and CMA Documents; Post-Selection 
Process 

5.11.1 Negotiation of DBA Documents and CMA Documents 

If authorized by the Commission, TxDOT will proceed with the apparent best value 
Proposer to finalize the DBA Documents and CMA Documents. TxDOT may agree to 
limited negotiations with the apparent best value Proposer to clarify any remaining 
issues regarding scope, schedule, financing or any other information provided by that 
Proposer. In addition, limited negotiations may be conducted as necessary to 
incorporate into the DBA Documents or CMA Documents the ideas and concepts of 
unsuccessful Proposers’ work product. Any decision to commence limited negotiations 
is at TxDOT’s sole discretion. By submitting its Proposal, each Proposer commits to 
enter into the form of DBA and CMA included in the RFP, without negotiation or 
variation, except to fill in blanks and include information that the form of DBA and CMA 
indicates is required from the Proposal. 

If a DBA or CMA satisfactory to TxDOT cannot be negotiated with the apparent best 
value Proposer, TxDOT will, formally and in writing end negotiations with that Proposer 
and take action consistent with the direction provided by the Commission. Such action 
may include (a) requiring the best value Proposer to enter into the DBA and CMA in the 
forms included in the RFP, without variation except to fill in blanks and include 
information that the forms of the DBA and CMA indicate is required from the Proposal, 
(b) rejection of all Proposals, (c) issuance of a request for Proposal Revisions to 
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Proposers, but only if the ATCs of one or more Proposers have not been revealed to the 
original successful Proposer, or (d) proceeding to the next most highly ranked Proposal 
to attempt to negotiate a DBA and CMA with that Proposer in accordance with this 
Section 5.11. If option (d) is selected, the Proposer that submitted the next most highly 
ranked Proposal will be considered the apparent best value Proposer. 

In the event TxDOT elects to commence negotiations with a Proposer, such Proposer 
will be deemed to have failed to engage in good faith negotiations with TxDOT and shall 
forfeit its Proposal Security as set forth in Section 4.6 if Proposer fails to attend and 
actively participate in reasonably scheduled negotiation meetings with TxDOT or insists 
upon terms or conditions for any documents to be negotiated or provided by DB 
Contractor hereunder that are inconsistent with the DBA Documents or CMA 
Documents. 

5.12 Post-Selection Deliverables 

5.12.1 Project Management Plan 

During the period between conditional award and final award of the DBA, the selected 
Proposer may, but is not required to, submit all or portions of the Project Management 
Plan for review, comment and possible pre-approval. TxDOT encourages such early 
submittal(s), and will attempt to provide comments to any such submittals generally in 
accordance with the process and timelines set forth in the DBA, but cannot guaranty 
that it will in fact undertake such review or provide comments or approval. 

5.12.2 Documents To Be Submitted Following Conditional Award 

As a condition precedent to final award of the DBA and CMA, the successful Proposer 
shall deliver the following to TxDOT within seven days after notification of conditional 
award: 

(a) Evidence of authority to transact business in the State of Texas for all 
members of Proposer’s team that will transact business in the State, dated no earlier 
than 30 days prior to the Proposal Due Date. Depending on the form of organization, 
such evidence may be in the form of (i) a Certificate of Authority to transact business in 
Texas along with a Certificate of Good Standing from the state of organization of the 
member; (ii) a Certificate of Good Standing from the Texas Comptroller; or (iii) other 
evidence acceptable to TxDOT. 

(b) If not previously submitted, a copy of the final organizational documents 
for DB Contractor and, if DB Contractor is a limited liability company, partnership or joint 
venture, for each member or partner of DB Contractor. The final form of the 
organizational documents may not differ materially from the draft organizational 
documents included with the Proposal. If the DB Contractor is a joint venture, attach a 
letter from each joint venturer stating that the joint venturer agrees to be held jointly and 
severally liable for any and all of the duties and obligations of the DB Contractor under 
the Proposal and under any contract arising therefrom. 
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(c) If security for Proposer’s obligations under the DBA is required by TxDOT 
pursuant to Exhibit C, Section 2.0, the form of the proposed guarantees, which shall be 
in form and substance acceptable to TxDOT, in its sole discretion. 

(d) Escrowed proposal documents as required by Section 5.12.4. 

During the negotiation period, as a condition to final award, Proposer shall deliver drafts 
of the deliverables identified in Section 6.1.1, for pre-approval by TxDOT. 

5.12.3 TxDOT Comments On Post-Selection Deliverables 

TxDOT shall provide comments on any Post-Selection Deliverables required to be 
delivered to TxDOT hereunder within 14 days of the date of TxDOT’s receipt of such 
deliverable. TxDOT shall have five Business Days to review and respond to 
subsequent submittals of the deliverable. 

5.12.4 Escrowed Proposal Documents 

(a) Within the timeframe stated in Section 5.12.2, Developer shall deliver to 
TxDOT escrowed proposal documents (“EPDs”) containing information regarding 
Proposer’s assumptions made in determining the scope of work and calculating the 
Proposal prices and meeting all requirements of Section 21.1 of the DBA and Section 
17.1 of the CMA. The EPDs shall include information regarding the pricing for all 
components of the lump sum prices set forth in Forms M-1, M-1.1 and M-1.2. The 
EPDs shall include detailed information from all subcontractors identified in the Proposal 
and any other potential subcontractors who provided data upon which the Proposal is 
based. The documents shall be in sealed containers labeled “[Proposer Name]: 
Escrowed Proposal Materials for the US 77 Upgrade from Kingsville to Driscoll Project 
(Base Proposal)”. TxDOT shall have the right to review the EPDs for completeness and 
consistency with the Proposal. 

(b) Representatives of TxDOT (and/or its consultants) and the successful 
Proposer shall review the EPDs prior to execution of the DBA and CMA to determine 
whether they are complete. Such representatives shall also organize the EPDs, 
labeling each page so that it is obvious that each page is a part of the EPDs, and to 
enable a person reviewing the page out of context to determine where it can be found 
within the EPDs. Such representatives shall compile an index that lists each document 
included in the EPDs, and briefly describes the document and its location in the EPDs. 
TxDOT will have the right to retain a copy of the index. After the joint review, the EPDs 
shall be kept in a locked cabinet in TxDOT’s offices. 

(c) If, following the initial review and organization, TxDOT determines that the 
EPDs are incomplete, TxDOT may, as a condition to final award, require the selected 
Proposer to supply data to make the EPDs complete. 

(d) Following execution of the DBA and CMA, the EPDs will be available for 
joint review as specified in DBA Section 21.1.1 and CMA Section 17.1.1. 
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SECTION 6.0 FINAL AWARD AND EXECUTION; POST-EXECUTION ACTIONS 

6.1 Final Award, Execution and Delivery of DBA and CMA 

The following are conditions precedent to final award of the DBA and CMA: 
(a) successful completion of negotiations (if held), (b) concurrence in award by FHWA, 
(c) receipt by TxDOT of all of the documents required to be provided prior to execution 
of the DBA and CMA under Section 6.1, (d) execution of the DBA and CMA by the 
Executive Director of TxDOT or his designee and (e) any other conditions required by 
the Commission. 

Upon satisfaction of the conditions set forth in Section 6.1 (a), (b), (c) and (e), TxDOT 
will deliver four sets of execution copies of the DBA Documents and CMA Documents to 
the selected Proposer, along with a number of sets of execution copies as reasonably 
requested by Proposer. The selected Proposer shall obtain all required signatures and 
deliver all of the execution sets to TxDOT within seven Business Days of receipt, 
together with the required documents described in Section 6.1.1 below. If DB 
Contractor is a joint venture or a partnership, the DBA and CMA must be executed by 
all joint venture members or general partners, as applicable. Within 15 Business Days 
of TxDOT’s receipt of all required and compliant documents from Proposer, TxDOT will 
execute the agreements, retain four sets of the agreements and deliver the other 
executed sets to Proposer. Final award shall be deemed to have occurred upon 
delivery of the fully executed sets to Proposer. 

6.1.1 Documents To Be Delivered By Proposer With Executed DBA and 
CMA 

Proposer shall deliver the documents listed below to TxDOT concurrently with the 
executed DBA and CMA as a condition to execution of the DBA and CMA by TxDOT. 
On or before the date that TxDOT delivers the execution sets of the DBA and CMA to 
Proposer, TxDOT shall notify Proposer regarding the number of originals and copies 
required to be delivered. 

(a) For each Proposer, its general partners and its joint venture members and 
each other Major Participant, (i) a Certificate of Authority to transact business in Texas 
along with a Certificate of Good Standing from the state of its organization; or (ii) a 
Certificate of Good Standing from the Texas Comptroller, in each case dated no earlier 
than 30 days prior to the Proposal Due Date and in form and substance acceptable to 
TxDOT. If such documents are not available due to the form of organization of the 
entity, Proposer shall provide appropriate documents evidencing its ability to transact 
business in the State of Texas. 

(b) For entities formed after submission of the Proposal, a copy of the entity’s 
final organizational documents. The final form of the organizational documents may not 
differ materially from the draft organizational documents included with the Proposal. 
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(c) If security for Proposer’s obligations under the DBA is required by TxDOT 
pursuant to Exhibit C, Section 2.0, Proposer shall submit one or more guarantees from 
guarantor(s) acceptable to TxDOT, in its sole discretion, in the form of Exhibit 13 to the 
DBA and/or Exhibit 9 to the CMA as appropriate. 

(d) Evidence of approval of the final form, and of due authorization, execution, 
delivery and performance, of the DBA and CMA by DB Contractor and, if DB Contractor 
is a joint venture, by its joint venture members. Such evidence shall be in a form and 
substance satisfactory to TxDOT. If DB Contractor is a corporation, such evidence shall 
be in the form of a resolution of its governing body certified by an appropriate officer of 
the corporation. If DB Contractor is a partnership, such evidence shall be in the form of 
a resolution signed by the general partners and appropriate evidence of authorization 
for each of the general partners, in each case, certified by an appropriate officer of the 
general partner. If DB Contractor is a limited liability company, such evidence shall be 
in the form of: (i) a resolution of the governing body of the limited liability company, 
certified by an appropriate officer of the company, (ii) a managing member(s) resolution, 
certified by an appropriate officer of the managing member(s), or (iii) if there is no 
managing member, a resolution from each member, certified by an appropriate officer of 
such member. If DB Contractor is a joint venture, such evidence shall be in the form of 
a resolution of each joint venture member, certified by an appropriate officer of such 
joint venture member. 

(e) A written opinion from counsel for DB Contractor, which counsel shall be 
approved by TxDOT (which may be in-house or outside counsel, provided that the 
organization/authorization/execution opinion shall be provided by an attorney licensed in 
the State of the formation/organization of the entity for which the opinion is rendered 
(i.e., DB Contractor, joint venture member, etc.) and the qualification to do business in 
Texas and the enforceability opinion shall be provided by an attorney licensed in the 
State of Texas), in substantially the form attached hereto as Form L (with such changes 
as agreed to by TxDOT in its sole discretion); provided, however, that the 
organization/authorization/execution opinion for an entity formed or organized under the 
laws of the State of Delaware may be issued by an in-house or outside counsel not 
licensed in Delaware. 

(f) Evidence of insurance required to be provided by DB Contractor under the 
DBA Documents and CMA Documents; 

(g) Evidence that DB Contractor and its Major Participants hold all licenses 
required for performance of the work under the DBA Documents and CMA Documents; 

(h) TxDOT approved DBE Performance Plan in accordance with the 
requirements of Section 1.9.2; 

(i) A letter from a licensed Surety, rated in the top two categories by two 
nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or 
better by A.M. Best and Company, signed by an authorized representative as evidenced 
by a current certified power of attorney, committing to provide a Performance Bond and 

Texas Department of Transportation Request for Proposals 
US 77 Upgrade from Kingsville to Driscoll Project 
Final RFP Addendum 1 

Page 47 Volume I – Instructions to Proposers 
September 5October 3, 2012 



Payment Bond, each in the amount specified and in the forms attached as Exhibits 9 
and 10 to the DBA, and a Retainage Bond in the form attached as Exhibit 11 to the 
DBA. If multiple Surety letters are provided, the Proposal shall identify which Surety will 
be the lead Surety. The commitment letter may include no conditions, qualifications or 
reservations for underwriting or otherwise, other than a statement that the commitment 
is subject to award and execution of the DBA and issuance of NTP1; provided, 
however, that the Surety may reserve in its letter the right to reasonably approve any 
material adverse changes made to the DBA Documents, but excluding any changes or 
information reflected in the Proposal, such as ATCs and Proposer commitments; 

(j) If required by TxDOT pursuant to Exhibit B, Section 3.2.13, a guaranty in 
the form of Exhibit 13 of the DBA and/or Exhibit 9 of the CMA, as applicable; 

(k) A Job Training and Small Business Mentoring Plan as described in 
Section 7.9 of the DBA and Section 6.4 of the CMA. 

(l) Any other requirements identified by TxDOT during pre-award 
negotiations. 

6.2 Debriefings 

All Proposers submitting Proposals will be notified in writing of the results of the 
evaluation process. Proposers not selected for award may request a debriefing. 
Debriefings shall be provided at the earliest feasible time after execution of the DBA and 
CMA. The debriefing shall be conducted by a procurement official familiar with the 
rationale for the selection decision and DBA and CMA award. 

Debriefings shall: 

(a) Be limited to discussion of the unsuccessful Proposer’s Proposal and may 
not include specific discussion of a competing Proposal; 

(b) Be factual and consistent with the evaluation of the unsuccessful 
Proposer’s Proposal; and 

(c) Provide information on areas in which the unsuccessful Proposer’s 
Technical Proposal had weaknesses or deficiencies. 

Debriefing may not include discussion or dissemination of the thoughts, notes, or 
rankings of individual members of the ESRC, but may include a summary of the 
rationale for the selection decision and DBA and CMA award. 

6.3 Payment to Unsuccessful Proposers 

Each Proposer that submits a responsive, but unsuccessful, Proposal shall be entitled 
to receive payment from TxDOT for work product that is not returned to Proposer, on 
the terms and conditions described herein and in the Minute Order issued by the 
Commission, a copy of which is attached hereto as Exhibit G. No Proposer shall be 
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entitled to reimbursement for any of its costs in connection with the RFP except as 
specified in this Section 6.3. 

The amount of the payment may not exceed the value of the work product provided in 
the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance 
of its functions, up to the maximum stipulated amount per Proposer. The maximum 
stipulated payment for work product per Proposer for this procurement will be 0.25% of 
the successful Proposer’s Design-Build Price. In the event the procurement is 
terminated before execution of the DBA, TxDOT may pay Proposers a partial amount of 
$125,000. The invoice may be submitted no earlier than 45 days after notice of final 
award, including execution of the DBA and CMA, is posted on the RFP Website, or, if 
final award is not made, not earlier than 30 days after cancellation of the procurement or 
expiration of the time period for award stated in the RFP (as such time period may be 
extended by mutual agreement of the apparent best value Proposer and TxDOT), as 
applicable. All Proposers eligible to receive a payment for work product shall be 
required to submit an invoice to TxDOT in a form acceptable to TxDOT in order to 
receive such payment. Payments will be made within 30 days of receipt of an invoice 
therefor. 

In submitting its Proposal, each Proposer agrees that TxDOT shall be entitled to use all 
work product that is not returned to Proposer (including ATCs, concepts, ideas, 
technology, techniques, methods, processes, drawings, reports, plans and 
specifications) contained in its Proposal or generated by or on behalf of Proposer for the 
purpose of developing its Proposal, in consideration for TxDOT’s agreement to make 
payment as provided herein, without any further compensation or consideration to 
Proposer. 

Each Proposer acknowledges that TxDOT will have the right to inform the successful 
Proposer regarding the contents of the other Proposals after award of the DBA and 
CMA, and that the DBA Documents and CMA Documents may incorporate the above-
described work product or concepts based thereon. Upon Proposer’s receipt of 
payment hereunder, this right shall extend to allow TxDOT to use such work product in 
the performance of its functions. As provided in Section 223.249(a) of the Code, the 
use of any of the work product by TxDOT is at the sole risk and discretion of TxDOT, 
and shall in no way be deemed to confer liability on the unsuccessful Proposer. Each 
Proposer acknowledges and agrees that it does not have the right to refuse the 
payment hereunder and keep the contents of its Proposal from being used by TxDOT, 
as described herein. 

In no event shall any Proposer that is selected for award but fails to satisfy the award 
conditions set forth in Section 6.1 be entitled to receive a payment for work product 
under this Section 6.3. 
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SECTION 7.0 PROTESTS 

7.1 Applicability 

This Section 7.0 and Subchapter I in Chapter 9 of Title 43 of the Texas Administrative 
Code set forth the exclusive protest remedies available with respect to the RFP and 
prescribe exclusive procedures for protests regarding: 

(a) allegations that the terms of the RFP are wholly ambiguous, contrary to 
legal requirements applicable to the procurement, or exceed TxDOT’s authority; 

(b) a determination as to whether a Proposal is responsive to the 
requirements of the Request for Proposals, as applicable; and 

(c) award of the DBA and CMA. 

7.2 Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 7.1(a) may be filed only after 
Proposer has informally discussed the nature and basis of the protest with TxDOT, 
following the procedures for those discussions prescribed in the RFP. 

7.3 Deadlines for Protests 

7.3.1 Protests concerning the issues described in Section 7.1(a) must be filed as 
soon as the basis for the protest is known, but no later than 20 days prior to the 
Proposal Due Date, unless the protest relates to an Addendum to the RFP, in which 
case the protest must be filed no later than five business days after the Addendum is 
issued (but in any event, prior to the Proposal Due Date). 

7.3.2 Protests concerning the issues described in Section 7.1(b) must be filed no 
later than five business days after receipt of the notification of non-responsiveness. 

7.3.3 Protests concerning the issues described in Section 7.1(c) must be filed no 
later than 10 business days after the earliest of the notification of intent to award, and 
the public announcement of the apparent best value Proposer. 

7.4 Content of Protest 

Protests shall completely and succinctly state the grounds for protest, its legal authority, 
and its factual basis, and shall include all factual and legal documentation in sufficient 
detail to establish the merits of the protest. Statements shall be sworn and submitted 
under penalty of perjury. 

7.5 Filing of Protest 

Protests shall be filed by hand delivery on or before the applicable deadline to the 
address specified in Section 2.2.1, with a copy to the Office of General Counsel, Texas 
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Department of Transportation, 150 E. Riverside Drive, 4th Floor North Tower, Austin, 
TX 78704, as soon as the basis for protest is known to Proposer. Proposer filing the 
protest shall concurrently submit a copy of the protest to the other Proposers whose 
addresses may be obtained from the RFP Website. 

7.6 Comments from other Proposers 

Other Proposers may file statements in support of or in opposition to the protest within 
seven days of the filing of the protest. TxDOT shall promptly forward copies of all such 
statements to the protestant. Any statements shall be sworn and submitted under 
penalty of perjury. 

7.7 Burden of Proof 

The protestant shall have the burden of proving its protest. TxDOT may, in its sole 
discretion, discuss the protest with the protestant and other Proposers. No hearing will 
be held on the protest. The protest shall be decided on the basis of written 
submissions. 

7.8 Decision on Protest 

The Chief Planning and Projects Officer or his designee shall issue a written decision 
regarding the protest within 30 days after the filing of the detailed statement of protest. 
If necessary to address the issues raised in a protest, TxDOT may, in its sole discretion, 
make appropriate revisions to the RFP by issuing Addenda. 

7.9 Protestant’s Payment of Costs 

If a protest is denied, Proposer filing the protest shall be liable for TxDOT’s costs 
reasonably incurred to defend against or resolve the protest, including legal and 
consultant fees and costs, and any unavoidable damages sustained by TxDOT as a 
consequence of the protest. 

7.10 Rights and Obligations of Proposers 

Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its 
rights to protest provided in this Section 7, and expressly waives all other rights and 
remedies and agrees that the decision on the protest is final and conclusive. If a 
Proposer disregards, disputes, or does not follow the exclusive protest remedies 
provided in this Section 7, it shall indemnify and hold TxDOT and its officers, 
employees, agents, and consultants harmless from and against all liabilities, fees and 
costs, including legal and consultant fees and costs, and damages incurred or suffered 
as a result of such Proposer’s actions. Each Proposer, by submitting a Proposal, shall 
be deemed to have irrevocably and unconditionally agreed to this indemnity obligation. 
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SECTION 8.0 TXDOT RIGHTS AND DISCLAIMERS 

8.1 TxDOT Rights 

TxDOT may investigate the qualifications and Proposal of any Proposer under 
consideration, may require confirmation of information furnished by a Proposer and may 
require additional evidence of qualifications to perform DB Contractor’s obligations 
under the DBA Documents and CMA Documents. TxDOT reserves the right, in its sole 
discretion, to: 

(a) Develop the Project in any manner that it, in its sole discretion, deems 
necessary; 

(b) Reject any or all of the Proposals; 

(c) Modify any dates set or projected in the RFP; 

(d) Cancel, modify or withdraw the RFP in whole or in part; 

(e) Terminate this procurement and commence a new procurement for part or 
all of the Project; 

(f) Terminate evaluations of Proposals received at any time; 

(g) Suspend, discontinue or terminate negotiations at any time, elect not to 
commence negotiations with any responding Proposer and engage in negotiations with 
other than the highest ranked Proposer; 

(h) Modify the procurement process (with appropriate notice to Proposers); 

(i) Waive or permit corrections to data submitted with any response to the 
RFP until such time as TxDOT declares in writing that a particular stage or phase of its 
review of the responses to the RFP has been completed and closed; 

(j) Permit submittal of addenda and supplements to data previously provided 
in a Proposal pursuant to a request for clarification issued by TxDOT until such time as 
TxDOT declares that a particular stage or phase of its review of the responses to the 
RFP has been completed and closed; 

(k) Appoint evaluation committees to review Proposals, make 
recommendations and seek the assistance of outside technical experts and consultants 
in Proposal evaluation; 

(l) Disclose information contained in a Proposal to the public as described 
herein; 

(m) Approve or disapprove changes in the Key Personnel identified in the QS; 
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(n) Approve or disapprove changes in Proposer’s organization; 

(o) Accept a Proposal other than that which requests the lowest public funds 
from TxDOT; 

(p) Waive deficiencies, informalities and irregularities in Proposals; accept 
and review a non-conforming Proposal or seek clarifications or modifications to a 
Proposal; 

(q) Not issue a notice to proceed after execution of the DBA Documents and 
CMA Documents; 

(r) Disqualify any Proposer that violates the terms of the RFP; 

(s) Issue Addenda, including after the Proposal Due Date, and including 
changes to conform the RFP to applicable legal requirements and address any changes 
to the scope to the Project arising from the environmental analysis process; and 

(t) Exercise any other right reserved or afforded to TxDOT under the RFP 
and applicable Law. 

8.2 TxDOT Disclaimers 

The RFP does not commit TxDOT to enter into any contract. Except as expressly set 
forth in Section 6.3, TxDOT and the State of Texas assume no obligations, 
responsibilities, or liabilities, fiscal or otherwise, to reimburse all or part of the costs 
incurred or alleged to have been incurred by parties considering a response to and/or 
responding to the RFP. All of such costs shall be borne solely by each Proposer and 
Proposer team. 

In no event shall TxDOT be bound by, or liable for, any obligations with respect to 
the Project until such time (if at all) as the DBA Documents and CMA Documents, 
in form and substance satisfactory to TxDOT, has been authorized and executed 
by TxDOT and, then, only to the extent set forth therein. In submitting a Proposal 
in response to the RFP, Proposer is specifically acknowledging these 
disclaimers. 
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