
Exhibit A 

DEFINITIONS AND ACRONYMS 

“Addenda/Addendum” means supplemental additions, deletions, and modifications to 
the provisions of the RFP after the release date of the RFP. 

“Alternative Technical Concepts” or “ATCs” means the concepts described in ITP 
Section 3.1. 

“Authorized Representative” has the meaning set forth in ITP Section 2.2.1. 

“Business Day” means days on which TxDOT is officially open for business. 

“Capital Maintenance Agreement” or “CMA” means the agreement to provide capital 
maintenance services for the Project for up to 15 years, as further set forth in Volume II 
of the RFP. 

“Code” has the meaning set forth in ITP Section 1.7.4. 

“Commission” means the Texas Transportation Commission. 

“Day” or “day” shall mean calendar days unless otherwise expressly specified. 

“Design-Build Agreement” or “DBA” means the portion of the DBC pertaining to the 
design and construction of the Project, as further set for the in Volume II of the RFP. 

“Design-Build Contract” or “DBC” means the combined Design-Build Agreement and 
Capital Maintenance Agreement.. 

“Design-Build Contractor” has the meaning set forth in ITP Section 1.1. 

“Design-Build Price” shall be the price for the Work required under the DBA as 
described in Section 3.1 of Exhibit C to the ITP. 

“Development Plan Evaluation Subcommittee” or “DPES” means the subcommittee 
that performs the initial review of the Technical Proposal and provides evaluation 
recommendations to the ESRC as set forth in ITP Section 5.1. 

“Disadvantaged Business Enterprise” or “DBE” has the meaning set forth in 49 CFR 
Part 26. 

“Equity Member” means (a) each entity with a direct interest in the Proposer (whether 
as a member, partner, joint venture member or otherwise), (b) each entity proposed to 
have a direct interest in Design-Build Contractor (whether as a member, partner, joint 
venture member or otherwise), and (c) each entity that will have an indirect interest in 
the Proposer or Design-Build Contractor through one or more intermediaries. 
Notwithstanding the foregoing, if the Proposer is a publicly traded company, 
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shareholders with less than a 10% interest in the Proposer shall not be considered 
Equity Members. 

“Evaluation and Selection Recommendation Committee” or “ESRC” means the 
committee that will review and evaluate the Proposals and make a recommendation to 
the Steering Committee as set forth in ITP Section 5.1. 

“FHWA” means the Federal Highway Administration. 

“Financial Proposal” means the financial information included in a Proposal submitted 
by a Proposer providing the information requested in Exhibit C of the ITP. 

“Financial Proposal Evaluation Subcommittee” or “FPES” means the subcommittee 
that performs the initial review of the Financial Proposal and provides evaluation 
recommendations to the ESRC as set forth in ITP Section 5.1. 

“Instructions to Proposers” or “ITP” means the documents, including exhibits and 
forms, included in the RFP containing directions for the preparation and submittal of 
information by the Proposers in response to the RFP. 

“Intelligent Transportation System” or “ITS” means a system for monitoring traffic 
flow and performance, including vehicle detection equipment that measures vehicle 
classification, vehicular volume, lane occupancy, and speed information; 
communications equipment; closed circuit television equipment; and equipment for 
dynamic messaging capability. 

“Key Personnel” means the individuals designated by a Proposer pursuant to 
Section 3.2.5 of Exhibit B to the ITP. 

“Key Subcontractor” means any subcontractor that will (a) fill any of the following key 
project roles: project management, lead design firm, quality control management, and 
quality assurance management or (b) serve as a key task leader for geotechnical, 
hydraulics and hydrology, structural, environmental, utility or right-of-way issues. See 
Form Q. 

“Maintenance Price” has the meaning set forth Section 3.2 of Exhibit C to the ITP. 

“Major Participant” means each Equity Member and each member of the Proposer’s 
organization with: (a) primary responsibility for design; (b) primary responsibility for 
construction; (c) primary responsibility for capital maintenance; or (d) a proposed 
subcontract with a value greater than or equal to $1 million (excluding subcontracts with 
Suppliers). 

“Major Professional Services Firm” has the meaning set forth in Section 3.2.2 of 
Exhibit B to the ITP. 

“Post-Selection Deliverables” has the meaning set forth in ITP Section 5.12. 
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“Preliminary Project Baseline Schedule” means the Project schedule required to be 
submitted with the Proposal and meeting the requirements set forth in Section 4.1.3 of 
Exhibit B to the ITP. 

“Pre-Proposal Submittal” has the meaning set forth in ITP Section 2.4. 

“Project” means the US 77 Upgrade from Kingsville to Driscoll Project, including the 
design, construction and maintenance of US 77 as described in ITP Section 1.3.1. 

“Project Development Plan” means the plan submitted with the Technical Proposal 
providing the information requested in Section 4.0 of Exhibit B to the ITP. 

“Project Management Plan” means the portion of the Project Development Plan 
providing the information requested in Section 4.2 of Exhibit B to the ITP. 

“Project Website” has the meaning set forth in the RFQ. 

“Proposal” means the original documents submitted by a Proposer in response to the 
RFP. 

“Proposal Due Date” means the deadline (date and time) for submission of Proposals 
identified in ITP Section 1.6. 

“Proposal Revisions” have the meaning set forth in ITP Section 5.8. 

“Proposal Security” means the proposal bond as described in Section 3.3 of Exhibit B 
to the ITP. 

“Proposer” means the entity submitting a Proposal for the Project in response to the 
RFP. 

“Qualifications Submittal” or “QS” means the submission made by a Proposer in 
response to the RFQ, including all clarifications thereto submitted in response to 
requests by TxDOT. 

“Quality Management Plan” means the portion of the Project Development Plan 
providing the information requested in Section 4.3 of Exhibit B to the ITP. 

“Reference Information Documents” means the documents and information included 
in Volume IV and described in ITP Section 1.4. 

“Request for Qualifications” or “RFQ” means TxDOT’s Request for Qualifications 
issued on June 1, 2012, as amended. 

“Request for Proposals” or “RFP” means the set of documents identifying the Project 
and the work to be performed and materials to be furnished in response to which a 
Proposal may be submitted by a Proposer/DB Contractor. The RFP includes the ITP, 
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DBA Documents, CMA Documents and Reference Information Documents. The RFP is 
issued only to Proposers that have been shortlisted following QS review. 

“RFP Website” means the secure file transfer and sharing site for the Project as set 
forth in ITP Section 2.2. 

“Stakeholder” means parties that may have a stake in the Project by virtue of their 
location or funding, including the City of Kingsville, the City of Driscoll, the City of 
Bishop, Kleberg County, Nueces County, United States Department of 
Transportation/FHWA and their officers, directors, and employees. For purposes of ITP 
Section 2.2.3(d), the Texas Department of Public Safety and any other public law 
enforcement agency with jurisdiction to provide traffic patrol, traffic law enforcement and 
other police and public safety services in accordance with applicable Laws and 
agreements with State and local agencies will not be considered Stakeholders. 

“Steering Committee” has the meaning set forth in ITP Section 5.9. 

“Surety” means the individual or entity committing to provide any of the bonds 
identified in the RFP. 

“Technical Proposal” means the technical proposal submitted by a Proposer providing 
the information requested in Exhibit B of the ITP. 

“Technical Solutions” means the portion of the Project Development Plan providing 
the information requested in Section 4.1 of Exhibit B of the ITP. 

“USDOT” means the United States Department of Transportation. 

For definitions of other initially capitalized terms, please refer to the DBA Documents 
and CMA Documents, as applicable. 
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Exhibit B 

TECHNICAL PROPOSAL INSTRUCTIONS 

1.0 General Instructions 

This Exhibit B describes the submission format for Technical Proposals and outlines the 
required information that will comprise a Technical Proposal for the DBA and CMA. 

Proposer shall submit the information required by this Exhibit B in the organization and 
format specified herein. The Technical Proposal shall be organized in the order listed in 
Exhibit E, and shall be clearly indexed. Each component of the Technical Proposal 
shall be clearly titled and identified. 

All forms named herein are found in Exhibit D, unless otherwise noted. All blank spaces 
in the Proposal forms must be filled in as appropriate. No substantive change shall be 
made in the Proposal forms. 

Evidence of signature authority shall be provided for all individuals signing forms on 
behalf of each Major Participant. Item B of the section entitled “Additional Information 
To Be Provided With Proposal Letter” of Form A identifies requirements regarding 
evidence of signature authorization for the Proposal Letter. Similar authorization shall 
be provided for all other signatories for Major Participants. 

2.0 Format 

The Technical Proposal shall be limited to an aggregate of 80 pages (if double-sided, 40 
sheets), plus the executive summary, required forms, resumes and appendices 
containing graphs, matrices, schedules, drawings and other pertinent data. 

3.0 Contents of the Technical Proposal 

The required contents and organization of the Technical Proposal are presented in this 
Exhibit B and summarized in the Proposal checklist provided in Exhibit E. Proposers 
are to provide all the information set out in this Exhibit B. A copy of the checklist for the 
Technical Proposal shall be included in the Technical Proposal. Proposer shall not 
amend the order or change the contents of the checklist except to provide the required 
cross reference to its Proposal. 

The Technical Proposal shall consist of the following major elements: 

(a) Executive Summary; 

(b) Proposer Information, Certifications and Documents (including required 
Forms A through J and P through S,); 

(c) Proposal Security; 
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(d) Project Development Plan; and 

(e) Appendices. 

3.1 Executive Summary 

The Executive Summary shall be written in a non-technical style and shall contain 
sufficient information for reviewers with both technical and non-technical backgrounds to 
become familiar with Proposer's Proposal and Proposer’s ability to satisfy the financial 
and technical requirements of the Project. The Executive Summary shall not exceed six 
pages. The Executive Summary shall not include any information regarding pricing. It 
shall, at a minimum, include the following: 

(a) An explanation of the organization and contents of the Proposal. 

(b) A summary of any changes to Proposer’s QS. 

(c) A summary of any changes in Proposer’s organization, Equity Members, 
other Major Participants and Key Personnel since submission of the QS. 

(d) A summary of the proposed management, decision making and day-to-day 
operation structure of Proposer, and a statement that each Major Participant 
has committed to provide the specified people. 

(e) A summary of the Project Development Plan including: 

 A summary of the Technical Solutions, 

 A summary of the Project Management Plan, and 

 A summary of the Quality Management Plan 

(f) A summary of the Proposer’s approach to satisfying the DBE requirements. 

3.2 Proposer Information, Certifications and Documents 

3.2.1 Proposal Letter 

The Proposal shall include the Proposal Letter (Form A). Proposer shall attach to the 
Proposal Letter the documents and information described in the section entitled 
“Additional Information To Be Provided With Proposal Letter” of Form A; provided, 
however, that Proposer may attach to the original Form A an envelope including four 
certified copies of the required organizational documents in lieu of providing 
organizational documents with each of the copies of the Proposal. 
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3.2.2 Information About Proposer, Major Participants and Other 
Subcontractors 

The Proposal shall include a completed chart on Form B-1, including the names, 
contact information, role in the organization, licensing information, and description of 
work (if applicable) for Proposer and Equity Members. 

The Proposal shall include a completed Form B-2 providing information about Proposer 
and its team as specified therein. 

The Proposal shall include a completed Form B-3 providing information regarding 
(i) each Major Participant (excluding Equity Members); (ii) each firm that will provide 
engineering, architectural, surveying, planning, quality assurance and/or other 
professional services for development of the Project valued at $500,000 or more (“Major 
Professional Services Firm”); and (iii) all other subcontractors identified by Proposer as 
of the Proposal Due Date. Proposer is advised that all Major Professional Services 
Firms must be identified at the time of the Proposal, and that, as a condition to final 
award and execution of the DBA and CMA, the successful Proposer must provide 
evidence that it and its Major Participants hold all necessary licenses and professional 
registrations. 

The Proposal shall include copies of organizational documentation described in the 
section entitled “Additional Information To Be Provided With Proposal Letter” of Form A 
for Proposer, DB Contractor and Equity Members, as well as other documentation 
required by Form B-2. If any modification to the organizational documents for such 
entity is contemplated prior to award or, if Proposer intends to form an affiliated entity to 
be the DB Contractor, Proposer shall provide a brief description of the proposed legal 
structure and draft copies of the underlying organizational documents (described in the 
section entitled “Additional Information To Be Provided With Proposal Letter” of Form A) 
for such proposed entity. 

3.2.3 Responsible Proposer Questionnaire 

The Proposal shall include Form C, the “Responsible Proposer Questionnaire”, signed 
by Proposer, each Major Participant and any other team member identified in the 
Proposal. As noted on the form, it may be provided by Proposer on its own behalf and 
on behalf of the DB Contractor and Equity Members, or it may be provided by Proposer 
on its own behalf and the individual Equity Members on their own behalf. The form 
executed by Proposer shall be signed by the same individual(s) who sign the Proposal 
Letter. The forms signed by Equity Members shall be signed by an authorized 
representative of such Equity Member and the Proposal shall include evidence of 
signature authorization for such individual. 

3.2.4 Industrial Safety Record 

The Proposal shall include an industrial safety record on Form D for each member of 
Proposer’s team that will perform or supervise installation and/or construction work on 
the Project, including information for any entity in which such team member holds a 
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substantial interest. If any such entity does not have an industrial safety history (for 
example if the firm is newly formed), Form D is not required for such entity, but a 
statement shall be provided explaining why the form is not included. Should any of 
these parties have been a member of a joint venture on past projects, the safety record 
of the joint venture in full shall be included as part of Form D. 

3.2.5 Key Personnel 

3.2.5.1 Designation of Key Personnel Prior to Proposal Due Date 

Each Proposer shall submit a package that includes an original and five copies of the 
information specified in this Section 3.2.5.1 to TxDOT, by the date and time for submittal 
of changes in Key Personnel specified in ITP Section 1.6, for review and written 
approval by TxDOT, in its sole discretion. The package shall be delivered to the 
address set forth in ITP Section 2.2.1, and shall include a list of any proposed changes 
in Key Personnel from those identified in the QS and any new Key Personnel that were 
not required to be submitted with the QS falling within any of the categories identified in 
Section 3.2.5.2, along with copies of resumes for each such person (which must contain 
the individual’s qualifications and relevant work experience) and contact information for 
three references for each individual. 

TxDOT discourages changes in Key Personnel from the individuals listed in the QS and 
is under no obligation to approve such requests and may disapprove the request at its 
sole discretion. In addition, if any individual included in the Proposal is also proposed 
as a Key Personnel or for another position on any other TxDOT procurement, Proposer 
shall include in the package either: (1) a statement certifying that said individual will be 
available to assume its designated role on the US 77 Upgrade from Kingsville to Driscoll 
Project if Proposer is the successful Proposer, or (2) the resume of a qualified alternate. 

If TxDOT, in its sole discretion, disapproves a proposed Key Personnel or (if applicable) 
its proposed alternate, Proposer shall submit the information required above for its 
proposed substitute, for review and approval by TxDOT in accordance with the 
foregoing process, at least ten Business Days prior to the Proposal Due Date. The 
Proposal may not include any Key Personnel previously disapproved by TxDOT in 
writing. 

The Proposal shall identify the pre-approved Key Personnel and shall include Form E 
identifying personnel work assignments, as well as a statement signed by Proposer and 
the employer of each designated Key Personnel position, committing to maintain such 
individual’s availability for and active involvement in the Project. The Proposal also 
shall include copies of the resumes and contact information described in Section 3.2.5.1 
for each designated Key Personnel position. Refer to the DBA Documents and CMA 
Documents, as applicable, for information regarding time commitment requirements for 
Key Personnel and TxDOT’s rights if it determines that any such personnel are not 
devoting sufficient time to the prosecution and performance of the work required for the 
Project. Proposer may not make any changes in its Key Personnel after receipt of 
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TxDOT approval as specified in this Section 3.2.5.1, except as provided in the DBA 
Documents and CMA Documents, as applicable. 

3.2.5.2 Information Regarding Key Personnel in Proposal 

The individuals with direct responsibility for each of the following categories of work are 
considered Key Personnel: 

 overall management of the Project (Project Manager); 

 design of the Project (Design Manager); 

 control of quality and the implementation and operation of the Design Quality 
Management Plan (DQMP) (Professional Services Quality Control Manager 
(PSQCM) as described in Section 2.2.7.4.1 of the Technical Provisions); 

 independent design quality assurance and review of quality control measures in 
accordance with the DQMP (Design Quality Assurance Manager (DQAM) as 
described in Section 2.2.7.4.2 of the Technical Provisions); 

 construction, coordination of subcontractors and scheduling (Construction 
Manager); 

 control of quality, and the implementation and operation of the Construction 
Quality Management Plan (CQMP) (Construction Quality Control Manager 
(CQCM) as described in Sections 2.2.6 and 2.2.8.1.1 of the Technical 
Provisions); 

 independent quality acceptance for construction and review of quality control 
measures in accordance with the CQMP (Construction Quality Acceptance 
Manager (CQAM) as described in Section 2.2.8.1.3 of the Technical Provisions); 

 environmental compliance (Environmental Compliance Manager); and 

 Project maintenance management and maintenance quality control (Capital 
Maintenance Manager as described in the CMA). 

3.2.6 Letters Approving Key Personnel and Changes in Proposer’s 
Organization 

The Proposal shall include a copy of the approval letter(s) issued by TxDOT pursuant to 
Section 3.2.5.1 approving the Key Personnel. If Proposer’s organization has changed 
since submission of the QS, Proposer shall specifically describe such changes and, if 
applicable, include a copy of TxDOT’s approval letter provided under ITP Section 2.11. 
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3.2.7 Non-Collusion Affidavit 

The Proposal shall include Form F, certifying that the Proposal is not the result of and 
has not been influenced by collusion. 

3.2.8 Certification Regarding Buy America 

The Proposal shall include Form G, regarding Buy America requirements. 

3.2.9 DBE Requirements 

The Proposal shall include a Certification of DBE Goal Attainment or Good Faith Efforts 
(Form H) confirming that Proposer will obtain DBE commitments equal to or exceeding 
the DBE participation goal or will exercise good faith efforts to substantiate its attempts 
to meet the goal. 

3.2.10 Child Support Statement for State Grants, Loans and Contracts 

The Proposal shall include Form I regarding child support obligations, for Proposer and 
each Major Participant. 

3.2.11 Organizational Conflict of Interest Disclosure 

Attention is directed to TxDOT’s rules on conflicts of interest, which are set forth at 43 
Texas Administrative Code §9.155. The Proposal shall include a certification on Form J 
describing potential organizational conflicts of interest, including disclosure of all 
relevant facts concerning any past, present, or currently planned interest that may 
present an organizational conflict of interest. 

3.2.12 Certification Regarding Equal Employment Opportunity 

The Proposal shall include Form P, regarding participation in contracts or subcontracts 
subject to the equal opportunity clause and the filing of required reports. 

3.2.13 Guarantor Letter 

The Proposal shall include (if a guaranty is required): (a) an irrevocable letter signed by 
the guarantor in the form of Form T committing to provide a guaranty in the form of 
Exhibit 13 of the DBA and a guaranty in the form of Exhibit 9 of the CMA (as 
applicable), concurrently with execution and delivery of the DBA Documents and CMA 
Documents by Proposer; (b) evidence of authorization of the signatory to that letter; 
(c) Form B-1 for the guarantor; (d) financial information described in Section 2.0 of 
Exhibit C; and (e) such other information concerning the guarantor as TxDOT may 
request. A guaranty of DB Contractor’s obligations under the DBA is required under the 
following circumstances: (i) Proposer identified a guarantor in its QS or was advised by 
TxDOT that a guaranty would be required as a condition to the shortlisting of Proposer, 
(ii)DB Contractor’s organization is a newly formed corporation or a limited liability entity, 
(iii) the combined Tangible Net Worth of DB Contractor and its Equity Members is less 
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than $20,000,000; or (iv) the form of organization of Proposer and/or the financially 
responsible parties comprising Proposer changes and TxDOT determines, in its sole 
discretion, to require a guarantor as a condition to approving such change under ITP 
Section 2.11. A guaranty of Maintenance Contractor’s obligations under the CMA is 
required under the circumstances set forth in (i) – (iv) above, provided that the test will 
apply to the Maintenance Contractor’s organization. If a guaranty is required, the 
combined Tangible Net Worth of the guarantor, Proposer and its Equity Members must 
be at least $20,000,000. Tangible Net Worth shall be determined based on audited 
financial statements for the fiscal year most recently ended. 

3.2.14 Surety Information 

The Proposal shall include the following information regarding the Surety for the bonds 
to be provided in accordance with Section 8 of the DBA and Section 7 of the CMA: 

(a) Name of bonding company (must be rated in the top two categories by two 
nationally recognized rating agencies or at least A minus (A-) or better and 
Class VIII or better by A.M. Best and Company) and the name and address of 
the agent. 

(b) Whether or not the listed bonding company defaulted on any obligation within 
the past ten years, and the details in the event of such default. 

3.2.15 Certification Regarding Use of Contract Funds For Lobbying 

The Proposal shall include Form R, executed by the Proposer, all members or joint 
venturers of the Proposer and all of other Major Participants including Equity Members 
certifying that no federal appropriated funds have been or will be paid for lobbying 
activities and no other funds have been paid or will be paid to influence governmental 
decisions regarding this Project. 

3.2.16 Certification Regarding Ineligible Contractors 

The Proposal shall include Form S, certifying that Proposer and its 
Subcontractors are not declared by the Federal Government or have not voluntarily 
declared themselves debarred, suspended or ineligible from doing transactions with the 
Federal Government or any of its agencies and making other certifications as described 
on Form S. 

3.2.17 Key Subcontractors 

The Proposal shall include a list in the form of Form Q of the names of all Key 
Subcontractors that Proposer intends to use to complete the Work under the DBA. 

3.2.18 Substantial Completion Deadline 

The Proposal shall include Form O. Proposer shall indicate the number of 
calendar days between NTP1 and its proposed Substantial Completion date on Form O. 
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3.3 Proposal Security 

The Proposal shall include a proposal bond as specified below. 

3.3.1 Forfeiture of Security 

Forfeiture of Proposal Security in accordance with Section 4.6 of the ITP will constitute 
liquidated damages. By submitting its Proposal, Proposer agrees and acknowledges 
that such liquidated damages are reasonable in order to compensate TxDOT for 
damages it will incur as a result of Proposer’s failure to satisfy the obligations under the 
RFP to which Proposer agreed when submitting its Proposal. Such damages include 
potential harm to the credibility and reputation of TxDOT’s transportation improvement 
program, including the design-build program, with policy makers and with the general 
public, delays to the Project and additional costs of administering this or a new 
procurement (including engineering, legal, accounting, overhead and other 
administrative costs). By submitting its Proposal, Proposer further acknowledges that 
these damages would be difficult and impracticable to measure and prove, are 
incapable of accurate measurement because of, among other things, the unique nature 
of the Project and the efforts required to receive and evaluate proposals for it, and the 
unavailability of a substitute for those efforts. The amounts of liquidated damages 
stated herein represent good faith estimates and evaluations as to the actual potential 
damages that TxDOT would incur as a result of Proposer’s failure to satisfy the 
obligations under the RFP to which Proposer agreed when submitting its Proposal, and 
do not constitute a penalty. By submitting its Proposal, Proposer agrees to such 
liquidated damages in order to fix and limit Proposer’s costs and to avoid later Disputes 
over what amounts of damages are properly chargeable to Proposer. 

3.3.2 Form of Proposal Bond 

A proposal bond in the amount of $3 million and in the form of Form K shall be provided 
by a Surety rated in the top two categories by two nationally recognized rating agencies 
or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company. 
The proposal bond shall be subject to forfeiture in accordance with ITP Section 4.6. 
Each proposal bond will be retained until the DBA Documents and CMA Documents 
have been fully executed, after which the proposal bond for each unsuccessful 
Proposer, except those proposal bonds which have been forfeited, will be returned to 
the respective Proposers. The proposal bond for the successful Proposer shall be 
returned at such time as Proposer has satisfied all conditions of execution and award 
set forth in ITP Section 6.1. If the next best value Proposer is notified during the 180-
day period that it is selected for negotiations, such Proposer shall obtain an extension of 
the proposal bond for the period until 270 days after the Proposal Due Date. 

4.0 Project Development Plan 

Proposer shall submit a Project Development Plan which shall consist of the following 
three components: the Technical Solutions (Section 4.1), the Project Management Plan 
(Section 4.2) and the Quality Management Plan (Section 4.3). 
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The Project Development Plan shall provide the information relevant for developing the 
Proposer’s schematic, the project management philosophy, plan and schedule for 
executing the Project, including management structure and personnel; and the quality 
control procedures for any related contract administration, describing how Proposer 
plans to achieve and satisfy the project requirements. 

4.1 Technical Solutions 

The Technical Solutions component of the Proposal shall describe Proposer’s approach 
to implementing the work and shall include a Design and Construction Plan, a 
Maintenance Plan, a Preliminary Project Baseline Schedule and additional associated 
information, as described in this Section 4.1. The Technical Solutions shall also include 
information with respect to approved ATCs, perceived added value items and the 
incorporation of new technologies as follows: 

(a) Specifically, for all ATCs, Proposer shall: 

 Specifically state whether any approved ATCs are included in the 
Proposal, with reference to the ATC identification number assigned by 
TxDOT; and 

 Describe how the ATC is used and provide cross-references to other 
elements of the Proposal that are affected by the ATC. 

(b) For perceived added value components of the Proposal, Proposer shall: 

 Specifically identify characteristics of its Proposal which Proposer 
considers to improve upon the Project’s technical requirements, as set 
forth in the DBA Documents and the CMA Documents, and which bring 
additional benefits and/or value to TxDOT and the public; and 

 Provide an estimate of the value of such benefits. 

4.1.1 Design and Construction Plan 

The Design and Construction Plan shall include information identified in Section 4.1.1.1 
through Section 4.1.1.4 relevant to DB Contractor’s schematic and proposed approach. 

DB Contractor’s schematic shall clearly identify the work to be completed by DB 
Contractor. Changes in alignments or other elements proposed by DB Contractor’s 
schematic to the extent they will require an evaluation for compliance with the TxDOT-
Provided Approvals and possibly re-evaluations and delays associated with such re-
evaluations will be at DB Contractor’s risk. 

Items which do not apply to DB Contractor’s proposed approach are to be specifically 
noted as such. For all of the items not required, backup information is to be provided 
which supports the non-applicability of the items. 
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4.1.1.1 Construction Staging, Sequencing and Traffic Management 

The Proposal shall provide a description of the construction staging, sequencing and 
traffic control to maintain traffic during the construction of the Project. The information 
shall include at least the following: 

(a) The overall traffic management and control and sequencing approach. 

(b) Concept drawings and description of the proposed construction staging and 
steps that will be taken to minimize disruptions to the traveling public and 
impacts on the Stakeholders and communities. 

(c) A description of how the right-of-way and adjacent roads and properties will 
be maintained and protected business, airport and residential access will be 
maintained throughout the Project corridor during the construction including 
the intended measures to be used to mitigate and minimize noise, vibration, 
light, dust, erosion/run-off and local road damage. 

4.1.1.2 Bridges and Surface Structures 

The Proposal shall provide a description of the bridges and surface structures 
(representative retaining and noise walls) for the Project. The information shall include 
at least the following: 

(a) Concept plans for bridges with sufficient detail to indicate bridge type, 
foundation types, width, controlling clearances, and span arrangement. Lane 
configurations and clear zones of crossing roadways shall be clearly indicated 
as applicable. 

(b) Concept plans for retaining and noise walls shall indicate wall types (including 
a typical section for each type), proposed locations and limits. 

(c) Specifically for bridges and surface structures, Proposer shall include the 
following: 

 identification of type, material, appearance and design life considerations; 

 cross-sectional drawings of all proposed bridge types; and 

 a description of the methods of construction for build-out on existing and 
proposed structures. 

4.1.1.3 Environmental Permitting, Mitigation and Impacts 

The Proposal shall provide a description of its approach to complying with the 
environmental requirements of the Project and any environmental issues that may arise. 
The information shall include at least the following: 
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(a) A list of environmental permits, permit amendments and other approvals, 
whether state, federal or local, that will or may be required, together with the 
name of the issuing agency and a plan for obtaining required permits and 
permit amendments in a timely manner. 

(b) A description of the measures that will be undertaken to ensure compliance 
with environmental permits and approvals and approvals relating to cultural 
resources. 

(c) A description of the project-specific environmental issues anticipated to be 
encountered on the Project and how design and construction will address the 
anticipated impacts and be sensitive to the environment. 

4.1.1.4 Roadway 

The Proposal shall provide a description of the roadway components for the Project. 
The information shall include at least the following: 

(a) Proposed refinements in the horizontal and vertical geometric configuration of 
the Schematic Design. 

(b) Plans, typical sections and profiles of mainline, frontage roads, interchanges 
and crossing roadways for the Schematic Design. 

(c) Roadway and interchange geometry. 

(d) A description of all existing roadways and structures to be closed, 
demolished, left as is, or incorporated into the Project. 

(e) Proposed pavement design 

4.1.2 Maintenance Plan 

The Proposal shall provide a Maintenance Plan which shall describe how Proposer will 
meet the performance requirements set forth in the CMA. For the Maintenance Plan, 
the Proposal shall address at least the following: 

(a) Inspection and testing of Project items (including pavements, shoulders, 
bridges, sound and retaining walls, drainage facilities, embankments and cut 
slopes) and the identification and classification of defects and inspection 
failures. 

(b) Record and document control plan for as built, inspection, capital 
maintenance and associated activities. 

(c) How defects or faults in any aspect of the Project’s infrastructure shall be 
classified and rectified within appropriate time limits. 
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The information shall include the proposed program for the planning, implementation 
and completion of future capital maintenance repairs or replacements during the term of 
the CMA. The information shall describe the approach to programming of works and 
costing and ensuring that maintenance transition requirements will be met. 

4.1.3 Preliminary Project Baseline Schedule 

The Proposal shall provide a Preliminary Project Baseline Schedule and narrative for all 
portions of the Project and include at least the following: 

(a) Narrative which describes the proposed execution of the work for the term of 
the DBC. 

(b) Preliminary Project Baseline Schedule to WBS Level V for the design and 
construction period and WBS Level IV for the maintenance period in 
accordance with the Technical Provisions. 

(c) The schedule shall contain all key activities or milestones relating to 
maintenance at WBS Level IV. 

(d) The Preliminary Project Baseline Schedule shall show achievement of 
Substantial Completion no later than 910 days from NTP1. 

Proposer’s Preliminary Project Baseline Schedule submission shall not limit, modify or 
alter TxDOT’s ability to review and approve the Preliminary Project Baseline Schedule, 
and selection of a Proposer shall not be deemed to be acceptance or approval of 
Proposer’s Preliminary Project Baseline Schedule. 

4.1.4 Utilities 

The Proposal shall provide a description of the utility work required for the Project. The 
information shall include at least the following: 

(a) The proposed methods of locating additional utilities horizontally and vertically 
that encroach upon the footprint of the Project. 

(b) The intended means of communication and planning of construction to keep 
Utility Owners informed of the construction schedule, the means of 
construction and changes that may affect their facilities. 

(c) The proposed methods of design and construction related to utility relocation 
and protection and efforts to minimize utility conflicts during design and 
construction and the approach for managing conflicts. 

(d) The proposed methods to facilitate cooperation from Utility Owners, including, 
without limitation, the approach to negotiating utility adjustment agreements 
and resolving betterment issues. 
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4.2 Project Management Plan 

The Project Management Plan shall set out Proposer’s management approach to 
design, construction, traffic management, maintenance, handback upon completion of 
the CMA, documentation, testing and auditing/reporting for the Project, risk and 
organizational structure. The minimum information to be provided within the Project 
Management Plan is detailed in this Section 4.2. 

4.2.1 General Project Management 

The Project Management Plan shall describe Proposer’s overall Project management 
plan and approach to the work (including design, construction, and maintenance), 
including at least the following: 

(a) A description of the methods to be used to assure necessary communication 
and documentation within Proposer’s team, including communication among 
the sub-organizations and management personnel. 

(b) A description of how Proposer intends to: (i) provide the experienced 
personnel, facilities and equipment, and to integrate such resources, to 
complete each aspect of the Project; (ii) control and coordinate the various 
Subcontractors; (iii) interface with TxDOT, its consultants and relevant 
federal, State and local agencies; (iv) interface with applicable railroads and 
Utility Owners; (v) control Project schedules and minimize Project costs; and 
(vi) comply with applicable Laws. 

(c) A description of Proposer’s plan to manage permitting and third-party 
coordination and approvals. 

(d) An organization chart outlining the basic structure of Proposer’s Project 
organization (including the design, construction and maintenance sub-
organizations) and a description of the roles, responsibilities, interrelation and 
work to be accomplished by each member of the management team and 
each sub-organization, including identified Subcontractors and Suppliers (at 
all tiers). 

(e) Information describing how each of the Key Personnel will fit into the 
organization, including a description of each key person’s function and 
responsibility relative to the Project, and indicating the percent of time that the 
person will devote to the Project. 

(f) A detailed description of how the team members will work together to provide 
a unified design, construction, maintenance, and quality approach to all 
elements of the work in respect of the operational life-cycle management. 

(g) A description of the team decision making process, how internal disputes 
between team members will be resolved and how Proposer will avoid adverse 
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impacts to the Project (cost, schedule or quality) in the event of such 
disputes. 

(h) All major training program(s) to ensure that continuous improvement practices 
are being implemented. 

(i) Information regarding the current and projected workload and backlog of 
Proposer team (including all Major Participants), including the Proposer’s or 
team member’s plan for allocating its resources and personnel among the 
projects. 

(j) A preliminary safety plan meeting the requirements set forth in the Technical 
Provisions. 

4.2.2 Risk Management 

The Project Management Plan shall describe the approach to identification, 
management, mitigation, and allocation of Project-specific risks, including a risk matrix 
which shall identify the following at a minimum: 

(a) Significant project-specific risk categories during the design, construction and 
maintenance of the Project. 

(b) The potential consequences of the identified risks. 

(c) The probability/likelihood of risks. 

(d) Risk-mitigation strategies to eliminate or reduce specific risks. 

(e) TxDOT-DB Contractor communication plan. 

4.2.3 Construction and Traffic Management During Construction 
Period 

The Project Management Plan shall provide a description of Proposer’s plan and 
approach for performing construction and traffic management on the Project, including 
at least the following: 

(a) A narrative description of how Proposer intends to schedule and sequence 
the construction to minimize impacts on the environment, communities and 
traveling public while still providing acceptable construction performance. 

(b) A description of the intended laydown, recycling, staging, disposal and 
maintenance locations (with approximate areas) to be used during 
construction. 

(c) A description of how the right of way and adjacent roads and properties will 
be maintained and protected, including the intended measures to be used to 
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mitigate and minimize noise, vibration, light, dust, erosion/run-off and local 
road damage. 

(d) A description of how Proposer will coordinate its construction work with other 
projects that are expected to be under construction during the work. 

(e) A description of how Proposer will manage and control traffic during 
construction. 

4.2.4 Schedule and Cost Control Management 

The Project Management Plan shall provide a description of Proposer’s plan and 
management approach for schedule and cost control on the Project, including at least 
the following: 

(a) Describe Proposer’s document, cost control and schedule management 
system to be used to control and coordinate the cost and schedule of the 
work during the term of the DBA and the CMA, including during design, 
construction, and maintenance. 

(b) Describe the proposed Project schedule methodology and cost control 
approach and include at least the following: 

 A description of the system used for preparing and updating the Project 
schedule, the schedule of values and the integration of Subcontractor 
activities into Proposer’s scheduling and reporting system. 

 A description of the proposed approach for calculating progress 
performance on a monthly basis and preparing payment requests. 

 A description of how Proposer will approach rescheduling of its work to 
achieve schedule recovery objectives and how these objectives will be 
enforced with its work force and Subcontractors. 

4.2.5 Environmental Management 

The Project Management Plan shall provide a description of Proposer’s plan and 
management approach to environmental compliance and permitting, including at least 
the following: 

(a) Applicable laws, rules and regulations. 

(b) The method Proposer will use to ensure planning commitments are integrated 
into design, construction and maintenance of the Project. 
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4.2.6 Design Management 

The Project Management Plan shall provide a description of Proposer’s plan and 
management approach for performing design on the Project, including at least the 
following: 

(a) A description of how Proposer intends to manage the development and 
coordination of design, including issues such as design of connecting 
projects, survey, environmental permitting, utilities and safety issues. 

(b) A description of the proposed approach for delivering the design for the 
Project, including where the designers will be located, how designs are to be 
developed by different firms, how offices will be integrated and work 
coordinated to ensure consistency and quality. 

(c) A description of how the design personnel will interface with the construction 
and maintenance personnel to achieve a quality constructed Project that 
minimizes long-term maintenance. 

4.2.7 Maintenance and Traffic Management During Maintenance 
Period 

The Project Management Plan shall provide a description of Proposer’s plan and 
management approach for providing maintenance for the Project, including at least the 
approach to interfacing and coordinating with TxDOT, contractors, consultants, other 
Governmental Entities and Stakeholders and adjacent landowners. 

4.2.8 Mentoring and Job Training 

The Project Management Plan shall provide a description of Proposer’s plan and 
management approach for mentoring and job training on the Project, including at least 
the following: 

(a) A description of Proposer’s concept to utilize and train DBEs, including: 

1. A description of standard subcontracting methods to effectively 
manage subcontractor performance as it relates to the Technical 
Provisions. 

2. An outline of areas of work where DBEs may be utilized. 

3. A description of the training program to be utilized to educate and train 
employees in various job functions as well as training for 
environmental and site specific issues. 

(b) A description of Proposer’s plan to mentor DBEs and other small businesses, 
including: 
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1. Eligibility criteria for participation in the program. 

2. Program goals for mentoring on design-build and capital maintenance 
contracts. 

3. A mentoring program for educational workshops, including the 
following: 

 A description of targeted technical disciplines; 

 Identification of specific audiences; 

 Development of a short term plan; 

 Development of a long term plan; 

 Identification of workshop administrative procedures; and 

 Identification of frequency of the workshops; 

4. Educational workshops for bonding and insurance requirements. 

(c) Criteria for evaluating the effectiveness of the small business program. 

(d) A description of Proposer’s individual job training plan to assist with 
developing women, Blacks, Hispanics and others (including, American Indian, 
Alaskan, Native, Asian or Pacific Islander) in the “critical crafts” designated 
annually by TxDOT. The plan shall include training goals for on-Site and off-
Site, the cost of training, and a schedule for training. The schedule for 
training shall include job classifications, number of trainees per classification 
and the anticipated start times in each classification. 

Proposer’s Mentoring and Job Training plan, as approved by TxDOT, shall be 
incorporated into the DBA Documents as Exhibit 8 and into the CMA Documents as 
Exhibit 5 following award of the DBA and CMA and shall be subject to TxDOT review, 
comment and approval. 

4.3 Quality Management Plan 

The Quality Management Plan shall provide a description of Proposer's plan and 
approach to quality management during all stages of the Project through mobilization, 
the design and construction of the Project and the maintenance and handback of the 
Project at the end of the CMA. The Quality Management Plan will outline the systems 
that will be employed to ensure that the work is executed with minimal requirement for 
corrective work. The plan shall detail the systems employed to detect noncompliance, 
correct the consequences of noncompliance and to prevent the reoccurrence of repeat 
noncompliance. 
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The Quality Management Plan shall include at least the following: 

(a) A description of the proposed design, construction and maintenance quality 
program organization, including the name and resume of Key Personnel 
responsible for quality management. 

(b) An organization chart showing the quality management structure, along with a 
staffing plan by position title. 

(c) A description of Proposer’s quality management plan, including: 

 How the quality management staff will be functionally independent so that 
such individuals will have the authority to effect changes in the event of 
DB Contractor’s failure to comply with the DBA Documents and CMA 
Documents. 

 A description of both the formal and the informal process for design 
submittals, design reviews, design deficiency corrections and change 
tracking. 

 Quality Assurance and Quality Control procedures for design, construction 
and maintenance. 

 A description of the approach to acceptance, testing and inspection. 

 The interface between the design quality, construction quality and 
maintenance quality processes. 

 Proposed quality management documentation procedures. 

 The approach to implement TxDOT oversight procedures. 

 The approach to ensuring conformance with federal oversight 
requirements. 

 Interfacing with third parties and other Stakeholders. 

 The proposed audit regime. 

 The approach to documenting and curing construction deficiencies and 
noncompliance issues and ensuring that repeat mistakes are avoided. 

(d) A description of the Proposer’s quality control plan, including a description of 
the processes and procedures to be used in the performance of Maintenance 
Services and associated activities. 
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Exhibit C 

FINANCIAL PROPOSAL INSTRUCTIONS 

1.0 General Instructions 

This Exhibit C describes the submission format for Financial Proposals and outlines the 
required information that will comprise the Financial Proposal for the DBA and the CMA. 

Proposer shall submit the information required by this Exhibit C in the organization and 
format specified herein. The Financial Proposal shall be organized in the order listed in 
Exhibit E, and shall be clearly indexed. Each component of the Financial Proposal shall 
be clearly titled and identified. 

All forms named herein are found in Exhibit D, unless otherwise noted. All blank spaces 
in the Proposal forms must be filled in as appropriate. No substantive change shall be 
made in the Proposal forms. 

1.1 Format of Financial Proposal 

All price, cost and financial information provided in the Financial Proposal shall be in 
U.S. Dollar currency only and all amounts, except the amounts on Form N, shall be 
stated as nominal dollars. Form N (Maintenance Price) amounts shall be stated as 
2012 dollars as of the Proposal Due Date. 

If there are any discrepancies between the hard copy and electronic copy of any 
quantitative information provided in the Financial Proposal, the hard copy version will 
prevail. If there are any differences between individual line amounts and totals, the 
individual line amounts will prevail. 

1.2 Contents of Financial Proposal 

All parts of the Proposal that indicate price and financial information are to be included 
in the Financial Proposal. 

The required contents and organization of the Financial Proposal are presented in this 
Exhibit C and summarized in the Proposal checklist provided in Exhibit E. Proposers 
are to provide all the information set out in this Exhibit C. A copy of the checklist for the 
Financial Proposal shall be included in the Financial Proposal. Proposer shall not 
amend the order or change the contents of the checklist except to provide the required 
cross reference to its Proposal. 

2.0 Financial Capacity Information 

Proposers shall clearly identify any differences between the financial capacity 
information submitted in the Proposal and the information submitted in the QS. 
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The Financial Proposal shall include the following information for Proposer, all Equity 
Members and any required guarantors: 

(a) Newly Formed Entity - If Proposer is a newly formed entity and does not 
have independent financial statements, financial statements for the Equity 
Members and any required guarantors shall be provided (and Proposer shall 
expressly state that Proposer is a newly formed entity and does not have 
independent financial statements). 

(b) Guarantor Letter of Support – One or more guaranties regarding 
Maintenance Contractor’s obligations under the CMA and one or more 
guaranties regarding DB Contractor’s obligations under the DBA may be 
required by ITP Exhibit B, Section 3.2.13. The letter from the guarantor must 
confirm unequivocally that it will guarantee all the obligations of DB 
Contractor and/or Maintenance Contractor with respect to the DBA or CMA or 
both, as appropriate. Proposers are advised that TxDOT may, in its 
discretion based upon the review of the information provided, specify that an 
acceptable guarantor is required as a condition to eligibility for award. 

(c) Material Changes in Financial Condition - A letter from the chief financial 
officer or treasurer, providing information on any material changes in financial 
condition since submission of the QS and those that are pending. 
Additionally, Proposers shall be required to provide updated information 
following the Proposal Due Date as long as the dissemination of such 
information is permitted by law. 

The following list identifies certain items that TxDOT would consider a 
material change in financial condition. This list is intended to be indicative 
only. At the discretion of TxDOT, any failure to disclose a prior or pending 
material change may result in disqualification from further participation in the 
selection process. In instances where a material change has occurred, or is 
anticipated, the affected entity shall provide a statement describing each 
material change in detail, the likelihood that the developments will continue 
during the period of performance of the Project development, and the 
projected full extent of the changes likely to be experienced in the periods 
ahead. Estimates of the impact on revenues, expenses and the change in 
equity shall be provided separately for each material change as certified by 
the CFO or treasurer. References to the notes in the financial statements are 
not sufficient to address the requirement to discuss the impact of material 
changes. The affected entity shall also provide a discussion of measures that 
would be undertaken to insulate the Project from any recent material adverse 
changes, and those currently in progress or reasonably anticipated in the 
future. If the financial statements indicate that expenses and losses exceed 
income in the fiscal periods between submission of the QS and the most 
recent completed periods (even if there has not been a material change), the 
affected entity shall provide a discussion of measures that will be undertaken 
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to make the entity profitable in the future and an estimate of when the entity 
will be profitable. 

List of Representative Material Changes 

1. An event of default or bankruptcy involving the affected entity, a related 
business unit within the same corporation, or the parent corporation of the 
affected entity; 

2. A downward change in tangible net worth of 10% of shareholder equity; 

3. A sale, merger or acquisition exceeding 10% of the value of shareholder 
equity prior to the sale, merger or acquisition which in any way involves 
the affected entity, a related business unit, or parent corporation of the 
affected entity; 

4. A downward change in credit rating for the affected entity, a related 
business unit, or parent corporation of the affected entity; 

5. Inability to meet conditions of loan or debt covenants by the affected 
entity, a related business unit or parent corporation of the affected entity 
which has required or will require a waiver or modification of agreed 
financial ratios, coverage factors or other loan stipulations, or additional 
credit support from shareholders or other third parties; 

6. The affected entity, a related business unit in the same corporation, or the 
parent corporation of the affected entity either: (i) incurred a net operating 
loss; (ii) sustained charges exceeding 5% of the then shareholder equity 
due to claims, changes in accounting, write-offs or business restructuring; 
or (iii) implemented a restructuring/reduction in salaried personnel 
exceeding 200 positions or involving the disposition of assets exceeding 
10% of the then shareholder equity; and 

7. Other events known to the affected entity, a related business unit or 
parent corporation of the affected entity which represents a material 
change in financial condition since submission of the QS or may be 
pending for the next reporting period. 

The information required under this Section 2.0 (for Proposer, all Equity Members and 
any required guarantors) shall be packaged separately for each separate entity with a 
cover sheet identifying the name of the organization and its role in Proposer’s 
organization (i.e., Equity Member, lead design firm, subcontractor, etc.). 
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3.0 Price Information 

3.1 Design-Build Price and Cash Flow Adjustment Table and Maximum 
Payment Curve 

Proposer shall submit a Design-Build Price using Form M-1.1 setting forth the total price 
for the work required under the DBA. The Proposer shall include Form M-1.2, which 
shall set forth any ATC adjustment costs identified by TxDOT in its ATC approval letters 
for ATCs that are incorporated into the Proposal. Form M-2 shall set forth the cash flow 
corresponding to the anticipated draw requests for the work required under the DBA. 
The draw requests shall be established by anticipated percentage complete on a 
monthly basis, and shall be limited to the anticipated cash flow. 

3.2 Maintenance Price 

The Financial Proposal shall include Form N setting forth the annual lump sum price, as 
of Proposal Due Date, for maintenance services for the years 1 through 5, 6 through 10 
and 11 through 15 of the CMA, as well as a breakdown of such price into the categories 
included on Form N. The services required for each of the major categories are more 
particularly described in the CMA, including the Maintenance Specifications (see 
Attachment 2 to the Maintenance Specifications for section references). The CMA 
provides for the adjustment procedures and index for annual adjustments in the price for 
maintenance services. 

In developing the Maintenance Price, the Proposers shall consider the limitations on 
private use under Section 141 of the Internal Revenue Code of 1986, as amended, and 
the management contract rules under Section 1.141-3(b)(4) of the Regulations of the 
U.S. Treasury Department. 

3.3 Maximum Payment Prior to NTP 2 

The maximum payment to DB Contractor prior to NTP2 for Work under the DBA shall 
not exceed $3 million. 
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Exhibit D 

REQUIRED FORMS 

(see attached) 
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Exhibit E 

SUMMARY AND ORDER OF PROPOSAL CONTENTS 

Proposal Component Form (if any) ITP Section Cross-
Reference 

Technical Proposal 

Proposers shall follow the order of this checklist in their submissions. A referenced copy 
of this document shall be submitted with the Technical Proposal. 

A. Executive Summary 

Executive Summary 
(Exclude price information) 

No forms are provided Exhibit B, Section 3.1 

B. Proposer Information, Certifications & Documents 

Proposal Letter Form A Exhibit B, Section 3.2.1 

Authorization Documents No forms are provided Exhibit B, Section 3.2.1 

Identification of Proposer and 
Equity Members 

Form B-1 Exhibit B, Section 3.2.2 

Information About Proposer 
Organization 

Form B-2 Exhibit B, Section 3.2.2 

Information About Major 
Participants, Major 
Professional Services Firms 
and Identified Subcontractors 

Form B-3 Exhibit B, Section 3.2.2 

Responsible Proposer and 
Major Participant 
Questionnaire 

Form C Exhibit B, Section 3.2.3 

Industrial Safety Record for 
Team Members Performing 
Installation or Construction 
Work 

Form D Exhibit B, Section 3.2.4 

Personnel Work Assignment 
Form 

Form E Exhibit B, Section 3.2.5 

Key Personnel statement of 
availability 

No forms are provided Exhibit B, Section 3.2.5 

Letter(s) Approving Key 
Personnel 

No forms are provided Exhibit B, Section 3.2.6 
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Proposal Component Form (if any) ITP Section Cross-
Reference 

Letter(s) Approving Changes 
in Proposer's Organization 

No forms are provided Exhibit B, Section 3.2.6 

Non-Collusion Affidavit Form F Exhibit B, Section 3.2.7 

Buy America Certification Form G Exhibit B, Section 3.2.8 

DBE Certification Form H Exhibit B, Section 3.2.9 

Child Support Statement for 
State Grants, Loans and 
Contracts 

Form I Exhibit B, Section 3.2.10 

Conflict of Interest Disclosure 
Statement 

Form J Exhibit B, Section 3.2.11 

Equal Employment 
Opportunity Certification 

Form P Exhibit B, Section 3.2.12 

Guarantor Letter (if required) Form T. Form B-1 is 
required for the 
guarantor. 

Exhibit B, Section 3.2.13 

Surety Information No forms are provided. Exhibit B, Section 3.2.14 

Certification Regarding Use 
of Contract Funds for 
Lobbying 

Form R Exhibit B, Section 3.2.15 

Certification Regarding 
Ineligible Contractors 

Form S Exhibit B, Section 3.2.16 

Key Subcontractors Form Q Exhibit B, Section 3.2.17 

C. Proposal Security 

Proposal Bond Form K Exhibit B, Section 3.3.2 

D. Project Development Plan 

Technical Solutions No forms are provided Exhibit B, Section 4.1 

Project Baseline Schedule Form O Exhibit B, Section 3.2.18 

Project Management Plan No forms are provided Exhibit B, Section 4.2 

Quality Management Plan No forms are provided Exhibit B, Section 4.3 

E. Appendices 
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Proposal Component Form (if any) ITP Section Cross-
Reference 

Key Personnel Resumes and 
References 

No forms are provided Exhibit B, 
Section 3.2.5.1 

Technical Drawings, Graphs 
and Data 

No forms are provided Exhibit B, Section 4.1 

Project Schedules No forms are provided Exhibit B, Section 4.1.3 

Proposal Component Form (if any) ITP Section Cross-
Reference 

Financial Proposal 

Proposers shall follow the order of this checklist in their submissions. A referenced copy 
of this document shall be submitted with the Financial Proposal. 

A. Updated Financial Information 

Guarantor letters of support 
(as required) 

Form T. Form B-1 is 
required for the 
guarantor. 

Exhibit C, Section 2.0 

Letter regarding material 
change in financial condition 
since submission of the QS 
and for next reporting period 

No forms are provided Exhibit C, Section 2.0 

B. Price Information 

Design-Build Price Form M-1 Exhibit C, Section 3.1 

Design-Build Price 
Breakdown 

Form M-1.1 Exhibit C, Section 3.1 

ATC Cost Adjustment Form M-1.2 Exhibit C, Section 3.1 

DB Contractor Draws/Cash 
Flow Table 

Form M-2 Exhibit C, Section 3.1 

Maintenance Price Form N Exhibit C, Section 3.2 
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Exhibit F 

RIGHT OF ENTRY PROCESS 

Proposers must comply with the following steps in order to obtain a right of entry from 
TxDOT to the US 77 Right of Way at various locations prior to execution of the DBA and 
CMA. 

1. Proposer shall complete the Agreement for Engineering Investigations on State 
Highway Right of Way and forward a signed original agreement and Exhibit B, 
TxDOT Form 1560, Certificate of Insurance, to Frank Holzmann, P.E., with a 
copy to Tomas Trevino, P.E. 

2. Appendix A, DBA Site Investigation on Highway Right-of-Way in the Corpus 
Christi District, shall be completed by Proposer for each request for right of entry 
upon State Highway Right of Way. One Appendix A can cover a request for 
multiple days of access. Appendix A may be turned in with the signed original 
Agreement for Engineering Investigations on State Highway Right of Way and 
Appendix B, or may be turned in subsequent to Proposer’s receipt of the fully 
executed copy of the agreement. 

3. Proposer shall submit Appendix A to: 

Tomas Trevino 
P.O. Box 690,1071 North US Highway 281 
Alice, TX 78332 
email: Tomas.Trevino@txdot.gov 

4. Prior to a Proposer’s entry onto State Highway Right of Way, Proposer must 
receive Approval from the appropriate area office. 

5. Proposer may perform investigations in areas only as requested in each 
Appendix A. 

***Note: Appendix A may be faxed, e-mailed or submitted in hard copy. Approval of 
Appendix A shall occur in written format which may include e-mail. 

***Appendix A preparation: 
In addition to location and general description of investigations to be performed, if the 
investigations require closure of a lane(s) of traffic for any reason, Proposer shall submit 
a traffic control plan for TxDOT review and approval with the appropriate Appendix A. 
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AGREEMENT FOR 
ENGINEERING INVESTIGATIONS 

TEXAS 
DEPARTMENT 

OFTRANSPORTATION 

ON STATE HIGHWAY RIGHT OF WAY 

STATE OF TEXAS ) 

COUNTY OF [KLEBERG][NUECES] ) 

THIS AGREEMENT made this _________day of ___________________________ by 

the State of Texas, acting by and through the Texas Department of Transportation, 

referred to as “TxDOT,” party of the first part, and _____________________________, 

hereinafter referred to as the “Requestor,” party of the second part. 

WITNESSETH 

WHEREAS, TxDOT owns and operates a system of highways for public use and 

benefit, including US 77 in Kleberg County and Nueces County; and 

WHEREAS, the Requestor has requested permission from TxDOT to use US 77 

Right of Way at various locations to be determined based on submittal of Exhibit A for 

each instance of access requested. Exhibit A is attached hereto and made a part of this 

Agreement, for the purpose of asset assessment, engineering studies and site 

investigations; and 

WHEREAS, in accordance with Tex. Adm. Code, § 9.150-9.155, TxDOT seeks to 

enter into a Design-Build Contract with a private sector partner and desires the private 

sector partner to have access to the proposed Project limits for performance of due 

diligence work in preparation of its Proposal; and 

WHEREAS, this Agreement is intended to encourage and facilitate access to 

TxDOT highway facilities and their adjacent Right of Way for the promotion of that goal 

Texas Department of Transportation Exhibit F RFP Addendum 2 
US 77 Upgrade from Kingsville to Driscoll Project Page 1 of 10 Volume I – Instructions to Proposers 
October 23, 2012 Ex. F – Right of Entry Process 



while protecting the safety of the traveling public and the integrity of state highway 

facilities and Right of Way. 

AGREEMENT 

1. The Requestor’s description of the activities, including the placement of people 

and equipment on TxDOT highway Right of Way, will be submitted in writing as 

outlined in Exhibit A and shall be made part of this Agreement upon approval of 

TxDOT. 

2. It is expressly understood that TxDOT does not purport hereby to grant any right, 

claim, title, or easement in or upon its Right of Way. Furthermore, approval of 

this Agreement by TxDOT does not constitute approval by any other Texas State 

agency. 

3. The Requestor agrees to accept full responsibility for coordinating and making 

arrangements with the local law enforcement personnel to provide adequate and 

safe traffic control during the above referenced activity. If, during the activity, the 

local law enforcement personnel determine that the above referenced use of the 

Right of Way is creating a traffic hazard, the Right of Way will be opened to traffic 

and the activity will be rescheduled to a time agreeable to TxDOT, the 

Requestor, and the local law enforcement personnel. 

4. The Requestor shall provide necessary safeguards to protect the public during 

the above referenced activity, including adequate insurance for payment of any 

damages which might result from activities during occupation of the Right of 

Way, and shall save TxDOT and the State of Texas harmless from damages, to 

the extent of said insurance coverage and insofar as it can legally do so. 
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5. The Requestor agrees to indemnify and save harmless TxDOT and the State of 

Texas and its officers, agents, contractors, and employees from all suits, actions, 

or claims and from all liability and damages for any and all injuries or damages 

sustained by any person or property as a consequence of any neglect in the 

performance of the above referenced activity and any related activity by the 

Requestor and from any claims or amounts arising or recovered under the 

“Workers’ Compensation Laws”; V.T.C.S., Civil Practice & Remedies Code 

101.021, 101.051; or any other laws. 

6. The Requestor shall further indemnify TxDOT and the State of Texas and accept 

responsibility for all damages or injury to property of any character occurring 

during the prosecution of the activity resulting from any act, omission, neglect or 

misconduct on the part of the Requestor in the manner or method of executing 

the activity. The Requestor assumes all costs associated with the inspections, 

investigations and assessments. 

7. TxDOT, having the legal right to occupy TxDOT highway Right of Way, will not 

be responsible or liable for damages to the Requestor’s property or operations. 

The Requestor’s attention is directed to the fact that utility installations owned by 

others exist in the Right of Way. The Requestor shall save harmless TxDOT and 

the State of Texas from any and all suits or claims resulting from damage to any 

utility installation due to the above referenced activity. 

8. The Requestor shall restore the Right of Way to its original condition, free of any 

damage to the roadway and drainage structures, signs, and pavement and, to 

the extent practicable, restore the natural environment, including landscape 
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features. The Requestor will avoid or minimize damage outside the Right of Way 

and will, at its own expense, restore or repair damage outside the Right of Way. 

The Requestor’s performance shall be in compliance with all federal, State and 

local laws, ordinances, and regulations including: 

 the Endangered Species Act of 1973, 16 USC § 1531 et seq. and the 

regulations there under as amended; 

 TxDOT’s erosion and sedimentation control standards and TxDOT’s 

Vegetation Management Standards, which may in any way regulate or 

control the activity; 

 all State and federal environmental laws and any conditions required by 

TxDOT to protect the environment. 

 Any costs incurred by TxDOT for repairs to highway facilities, for the 

removal of debris, or for any other necessary restoration work performed 

by TxDOT as a result of the activity will be billed to the Requestor at cost. 

The Requestor shall make full and complete payment to TxDOT within 

thirty (30) days from receipt of TxDOT’s written notification. 

9. Any action by the Requestor that indicates a commencing of the activity in the 

Right of Way will signify that the Requestor agrees to abide by the above 

requirements. 

10. Any changes in the time frame, character, or responsibilities of the parties as 

outlined on the appropriate previously approved Exhibit A shall be enacted by a 

written approval by TxDOT. 
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11. It is mutually agreed and understood that if the above referenced section of 

paved Right of Way is to be partially or totally temporarily closed, it will be closed 

in accordance with a “Traffic Control Plan” provided as part of the appropriate 

Exhibit A and subject to approval by TxDOT. The Requestor hereby agrees to 

immediately reopen any partially or totally closed section of Right of Way to 

emergency vehicles, law enforcement personnel, or others in case of emergency. 

The traffic control shall be provided by the Requester through cooperation with 

the appropriate law enforcement personnel at no cost to TxDOT. Each Traffic 

Control Plan shall be provided by the Requestor, at no cost to TxDOT, and 

approved by TxDOT, and shall be in accordance with the Texas Manual on 

Uniform Traffic Control Devices, latest edition. The Requestor hereby agrees to 

accept full responsibility for the complete planning, design and implementation of 

each Traffic Control Plan. Each Traffic Control Plan shall include a traffic 

enforcement plan, including a letter by mail or facsimile from the law enforcement 

agency that will be providing the traffic control for the event or a contact name 

and telephone number of the responsible law enforcement agency. Law 

enforcement will be present at all times during a closure unless stated otherwise 

in the Traffic Control Plan. 

12. The Requestor has provided TxDOT with Exhibit B, covering the below listed 

insurance limits for the duration of the activity. Exhibit B is attached hereto and 

made a part of this Agreement. 

A. Worker’s Compensation Insurance Amount – Statutory Endorsed with a 

Waiver of Subrogation in favor of TxDOT and the State of Texas. 
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B. Comprehensive General Liability Insurance Amounts -

Bodily Injury $500,000 each occurrence 

Property Damage $100,000 each occurrence 

OR 

Commercial General Liability Insurance Amount -

$600,000 combined single limit each occurrence and in the aggregate which 

includes Contractual Coverage; and, endorsed with a Waiver of Subrogation in 

favor of those parties named in paragraph A above, and endorsed with TxDOT 

and the State of Texas as an additional insured. 

C. Comprehensive Automobile Liability Amounts -

Bodily Injury $250,000 each person 

$500,000 each occurrence 

Property Damage $100,000 each occurrence 

Endorsed with a Waiver of Subrogation in favor of those parties named in 

paragraph A above, and endorsed with TxDOT and the State of Texas as an 

additional insured. 

13. This Agreement shall terminate upon execution of a Comprehensive 

Development Agreement, unless terminated by: 

 Mutual agreement and written consent of both parties, 

 TxDOT upon written notice to the Requestor as consequence of the 

Requestor’s failure to perform the responsibilities set forth herein (TxDOT 

may grant allowances for circumstances beyond the control of the 

Requestor), 
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 TxDOT for reasons of its own and not subject to mutual consent of the 

Requestor upon not less than 15 days written notice to the Requestor, or 

 By satisfactory completion of the Requestor’s temporary use of the 

highway Right of Way. 

The termination of this agreement and payment of any amount in settlement as 

prescribed herein shall extinguish all rights, duties, and obligations of TxDOT and 

the Requestor. Upon termination of this Agreement, the Requestor shall vacate 

the highway Right of Way and restore it to the original condition in a manner 

described herein within two days from the termination date of this Agreement. 

14. Should disputes arise between the parties regarding the obligations and 

responsibilities established herein, TxDOT’s decision shall be final and binding. 

15. In case one or more of the provisions contained in this Agreement shall for any 

reason be held invalid, illegal or unenforceable in any respect, such invalidity, 

illegality or unenforceability shall not affect any other provisions hereof and this 

Agreement shall be construed as if such invalid, illegal, or unenforceable 

provision had never been contained herein. 

16. This Agreement constitutes the sole and only agreement between the parties 

hereto and supersedes any prior understandings and/or written or oral 

agreements between TxDOT and the Requestor respecting the within subject 

matter. 

17. The undersigned for the Requestor represents and warrants that he or she is an 

officer of the Requestor for which he or she has executed this Agreement and 
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that he or she has the full and complete authority to enter into this Agreement on 

behalf of the Requestor. 
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_____________________________ 

_____________________________ 

_____________________________ 
_____________________________ 
_____________________________ 

IN TESTIMONY WHEREOF, the parties hereto have caused these presents to 

be executed on the dates shown below stated. 

REQUESTOR NAME: 

By: __________________________ 
(Signature) 

Name:________________________ 
(Typed) 

(Title) 

Date:_________________________ 

Address:______________________ 

Phone: _______________________ 

THE STATE OF TEXAS 

Executed by and approved for the Texas Transportation Commission for the purpose 
and effect of activating and/or carrying out the orders, established policies or work 
programs hereto fore approved and authorized by the Texas Transportation 
Commission 

By: ______________________________ 
District Engineer 

Corpus Christi District 

Date:____________________________ 
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LIST OF ATTACHED APPENDICES 

Appendix Description 

A 

B 

DBA Site Investigation on Highway Right of Way in 
the Corpus Christi District 

TxDOT Form 1560, Certificate of Insurance 
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Texas 

of Transportation 
Department 

Appendix A 
DBA SITE INVESTIGATION ON 

HIGHWAY RIGHT OF WAY 
IN THE CORPUS CHRISTI DISTRICT 

________________________________________ is giving written notice of proposed Work to 
take place within the right of way of US 77 in Kleberg County and Nueces County, TX as 
follows: 

(Give general written description of location and work to take place- Do not write "See Attached") 

The Work listed above is not to include the following: The destructive testing of any in place 
pavement or structure, or other work that may be considered harmful to assets already in 
place. This Work is limited to Site investigations and Engineering Studies for the purposes of 
preparing a Proposal for the US 77 Upgrade from Kingsville to Driscoll Design-Build Contract 
and Capital Maintenance Agreement. This may include reviewing in place Work along the 
Project Right of Way, gathering pavement condition score information, subsurface soils 
investigations and other investigations as required in preparation of a Proposal in response to 
the TxDOT issued RFP. 

At no time shall any Work activity that involves digging take place any closer than three feet 
from the edge of pavement or back of curb. 

The Requestor will use best management practices to minimize erosion and sedimentation 
resulting from the proposed Work, and will revegetate the Work area as indicated under 
“Revegetation Special Provisions.” 

The Requestor will ensure that traffic control measures complying with applicable portions of 
the Texas Manual of Uniform Traffic Control Devices will be installed and maintained for the 
duration of this Work. (Approval of traffic control plans is required by area/maintenance office.) 

Refer to attached location map and drawing for a more specific location and a description of 
the Work activity. The undersigned agrees to comply with the terms and conditions set forth in 
this notice. 

The proposed Work will begin on the ______ day of ___________________ , 20 ____ . 
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___________________________________ 

_______________________________ 

_______________________________ 

Requestor Party______________________ 

By (Print) ___________________________ 

Signature __________________________ 

Address ____________________________ 

Phone _____________________________ 

Texas Department of Transportation 

Area Engineer or Maintenance Supervisor 

Signature: _______________________ 

Date 

COPY OF THIS DOCUMENT MUST BE KEPT ON JOBSITE 
If Approved via e-mail, retain printed copy of e-mail approval on jobsite as well. 
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Exhibit G 

MINUTE ORDER 

TEXAS TRANSPORTATION COMMISSION 

See attached 
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Exhibit H 

FORM OF PAYMENT FOR WORK PRODUCT AGREEMENT 

PAYMENT FOR WORK PRODUCT AGREEMENT 
(US 77 Upgrade from Kingsville to Driscoll Project) 

THIS PAYMENT FOR WORK PRODUCT AGREEMENT is made and entered into as of this 
_________ day of 2012, by and between the Texas Department of Transportation (“TxDOT”) 
and ______________________________________________________________________, a 
________________________________________ duly authorized to conduct business in the 
State of Texas (“Proposer”), with reference to the following facts: 

A. Proposer is one of the shortlisted proposers eligible to submit Proposals for the US 
77 Upgrade from Kingsville to Driscoll Project (the “Project”), and wishes to submit 
a Proposal in response to the Request for Proposals for the Project issued by 
TxDOT on September 5, 2012, as amended (the “RFP”). Initially capitalized terms 
not otherwise defined herein shall have the meanings set forth in the RFP. 

B. The RFP requires each shortlisted proposer to execute and deliver a Payment for 
Work Product Agreement to TxDOT with the Technical Proposal by the date 
specified in the RFP, as a condition to the proposer’s eligibility to receive a 
payment for work product in accordance with Section 6.3 of the Instructions to 
Proposers (“ITP”). 

NOW, THEREFORE, the Proposer hereby agrees as follows: 

SECTION 1.0 SERVICES AND PERFORMANCE 

(a) The Proposer shall prepare a responsive Proposal in response to the RFP. A 
“responsive” Proposal means a Proposal submitted by a shortlisted proposer 
which conforms in all material respects to the requirements of the RFP, as 
determined by TxDOT, in its sole discretion, and is timely received by TxDOT. 

(b) Subject to the provisions of the RFP regarding ownership of EPDs, all work 
performed by Proposer and its team members pursuant to this Payment for Work 
Product Agreement and in connection with the Proposal shall be considered work 
for hire, and the products of such work shall become the property of TxDOT 
without restriction or limitation on their use. Neither Proposer nor any of its team 
members shall copyright any of the material developed under this Payment for 
Work Product Agreement. 
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SECTION 2.0 TERM 

Unless otherwise provided herein, the provisions of this Payment for Work Product Agreement 
shall remain in full force and effect until the earlier to occur of (a) eighteen (18) months from the 
date of the execution of this Agreement or (b) the date payment is delivered hereunder. The 
work product is due no later than the Proposal Due Date. 

SECTION 3.0 COMPENSATION AND PAYMENT 

(a) If, following receipt of Proposals as requested by the RFP, the Design-Build 
Contract is awarded by TxDOT to a proposer other than Proposer or the 
procurement is cancelled, then, subject to the terms of Section 6.3 of the ITP and 
this Payment for Work Product Agreement (including, without limitation, Proposer’s 
full compliance therewith), TxDOT agrees to pay Proposer for the herein described 
services a lump sum in an amount equal to the lesser of (i) the value of the work 
product provided in the Proposal that can, as determined by TxDOT, be used by 
TxDOT in the performance of its functions and (ii) 0.25% of the successful 
proposer’s Design-Build Price; provided, however, that in the event the 
procurement is terminated before execution of the DBA, TxDOT shall pay 
Proposers a partial lump sum in the amount of $125,000. Proposer will not be 
compensated if the Proposal, including, without limitation, the Financial Proposal, 
is determined by TxDOT to be non-responsive, and/or fails to achieve a passing 
score on any of the pass/fail criteria in Section 5.3 of the ITP, or if TxDOT 
withdraws the RFP prior to the due date for Proposals. 

(b) In no event shall any proposer that is selected for award but fails to satisfy the 
award conditions set forth in Section 6.1 of the ITP be entitled to receive 
compensation hereunder, including, without limitation, payments under Section 
3(a). In addition, if TxDOT awards the Design-Build Contract to Proposer, 
Proposer will not be entitled to compensation hereunder, including, without 
limitation, payments under Section 3(a). 

(c) Payment will be made within 30 days after receipt of a proper invoice submitted to 
TxDOT under this Section 3(c). The invoice may be submitted no earlier than 45 
days after notice of final award, including execution of the DBA and CMA, is 
posted on the Project Website, or, if final award is not made, not earlier than 30 
days after cancellation of the procurement or expiration of the time period for 
award stated in the RFP (as such time period may be extended by mutual 
agreement of the apparent best value Proposer and TxDOT), as applicable. All 
proposers eligible to receive a payment for work product shall be required to 
submit an invoice to TxDOT in a form acceptable to TxDOT in order to receive 
such payment. 

(d) This Payment for Work Product Agreement involves the submission of a Proposal 
by Proposer that must be received by the due date(s) set forth in the RFP and 
determined responsive by TxDOT as a condition of Proposer’s eligibility for the 
payment set forth in Section 3(a). 
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SECTION 4.0 INDEMNITIES AND SURETYSHIP 

(a) INDEMNITY. Proposer agrees that it will indemnify, defend, and hold harmless 
TxDOT and all of TxDOT's commission members, officers, agents, 
representatives, and employees from any claim, loss, damage, cost, judgment, 
fee, penalty, charge, or expenses (including attorneys’ fees and costs) arising out 
of any acts, actions, neglect, omissions, fault, willful misconduct, violation of law or 
breach by Proposer, its agents, employees, or Subcontractors during the 
performance of this Payment for Work Product Agreement, whether direct or 
indirect, and whether to any person or property to which TxDOT or said parties 
may be subject, except that neither Proposer nor any of its Subcontractors will be 
liable under this section for damages arising out of injury or damage to persons or 
property directly caused or resulting from the sole negligence of TxDOT or any of 
its commission members, officers, agents, or employees. 

(b) Proposer's obligation to indemnify, defend, and pay for the defense or, at TxDOT's 
option, to participate and associate with TxDOT in defense of any claim and any 
related settlement negotiations, shall be triggered by TxDOT's notice of claim for 
indemnification to Proposer. Only a final and unappealable adjudication or 
judgment specifically finding TxDOT solely negligent shall excuse performance of 
this provision. Proposer shall pay all costs and fees related to this obligation and 
its enforcement by TxDOT. TxDOT's failure to notify Proposer of a claim shall not 
release Proposer of the above duty to defend. 

SECTION 5.0 COMPLIANCE WITH LAWS 

(a) Proposer acknowledges that all written correspondence, exhibits, photographs, 
reports, printed material, tapes, electronic disks, and other graphic and visual aids 
submitted to TxDOT during this procurement process, excluding only the EPDs, 
are, upon their receipt by TxDOT, the property of TxDOT and are subject to the 
Public Information Act. 

(b) Proposer shall comply with all federal, state, and local laws; ordinances; rules; and 
regulations applicable to the work or payment therefor, and shall not discriminate 
on the grounds of race, color, religion, sex, national origin, age, or disability in the 
performance of work under this Payment for Work Product Agreement. 

(c) Proposer covenants and agrees that it and its employees shall be bound by the 
standards of conduct provided in applicable laws, ordinances, rules, and 
regulations as they relate to work performed under this Payment for Work Product 
Agreement. Proposer agrees to incorporate the provisions of this paragraph in 
any subcontract into which it might enter with reference to the work performed 
pursuant to this Payment for Work Product Agreement. 
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SECTION 6.0 EARLY TERMINATION 

This Payment for Work Product Agreement may be terminated by TxDOT, in its sole discretion, 
in whole or in part, at any time. No payment will be owing by TxDOT in the event of any such 
termination, except as provided in Section 3(a), above. 

SECTION 7.0 ASSIGNMENT 

Proposer shall not assign, transfer, pledge, sell, or otherwise convey this Payment for Work 
Product Agreement without TxDOT’s prior written consent, in its sole discretion. Any 
assignment of this Payment for Work Product Agreement without such consent shall be null and 
void and may, in TxDOT’s sole discretion, disqualify Proposer from further consideration for the 
procurement and Project. 

SECTION 8.0 MISCELLANEOUS 

(a) Proposer and TxDOT agree that Proposer, its equity owners, team members, and 
their respective employees are not agents or representatives of TxDOT as a result 
of this Payment for Work Product Agreement. 

(b) All words used herein in the singular form shall extend to and include the plural. 
All words used in the plural form shall extend to and include the singular. All 
words used in any gender shall extend to and include all genders. 

(c) This Payment for Work Product Agreement, together with the RFP, embodies the 
entire agreement of the parties with respect to the subject matter hereof. There 
are no promises, terms, conditions, or obligations other than those contained 
herein or in the RFP, and this Payment for Work Product Agreement shall 
supersede all previous communications, representation, or agreements, either 
verbal or written, between the parties hereto. 

(d) It is understood and agreed by the parties hereto that if any part, term, or provision 
of this Payment for Work Product Agreement is by the courts held to be illegal or in 
conflict with any law of the State of Texas, the validity of the remaining portions or 
provisions shall not be affected, and the rights and obligations of the parties shall 
be construed and enforced as if the Payment for Work Product Agreement did not 
contain the particular part, term, or provisions to be invalid. 

(e) This Payment for Work Product Agreement shall be governed by and construed in 
accordance with the laws of the State of Texas. The venue for any proceeding 
relating to this Payment for Work Product Agreement shall be the courts in Travis 
County, Texas. 

(f) This instrument may be executed in one or more counterparts, each of which shall 
be deemed an original, but all of which, together, shall constitute one and the 
same instrument. 
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IN WITNESS WHEREOF, this Payment for Work Product Agreement has been executed and 
delivered as of the day and year first above written. 

TEXAS DEPARTMENT OF TRANSPORTATION 

By: ___________________________________ 
Name: _________________________________ 
Title:___________________________________ 

__________________[insert Proposer’s name] 

By: ___________________________________ 
Name: _________________________________ 
Title:___________________________________ 
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