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Purpose

The Local Government Projects Policy Manual provides applicable laws and regulations for local 
governments (LGs) developing transportation projects under the oversight of the Texas Department 
of Transportation. This manual addresses both state of Texas requirements and federal 
requirements administered through the Federal Highway Administration; however, it does not 
address public transportation, aviation or concessionaire projects.

This update to the manual includes changes to Chapters 2, 4, 7, 8 and 10, including updated 
references to state and federal laws and regulations, changes associated with local government 
project requirements and oversight, and general clarification of various manual provisions.

Contents

Chapter 2 – Project Initiation

Chapter 4 – Preliminary Engineering and Design

Chapter 7 – Project Development for Design

Chapter 8 – Letting and Award

Added reference to 23 CFR 1.11(b) that allows TxDOT to partner with LGs on projects.●

Changed “estimated cost” to “estimated total project cost.”●

Added reference to 23 CFR §627.7(a)(4) for Value Engineering Change Proposals (VECP).●

Added language that VECP cannot be used on projects.●

Clarified the agencies that can suspend or debar a contractor.●

Changed the header from “Form FHWA-1273” to “Form FHWA-1273 and Required 
Contractor Certifications.”

●

Added references to Texas Government Code §§809.501, 2271.002, 2274.002 and Chapter 
552, Subchapter J for the required contractor certifications.

●

Updated language that LGs are not allowed to specify a local preference for bidders on 
federal-aid contracts.

●

Added reference to the “Enhancing Highway Workforce Development Opportunities 
Contracting Initiative” notice.

●

Added language that bid item negotiations are not allowed between bid opening and contract 
execution.

●

Added reference to 23 CFR §635.113(a).●



Chapter 10 – Project Close-out and Maintenance

Supersedes

Local Government Projects Policy Manual 2022-1

Contact

For more information about this manual, please contact the Transportation Programs Division’s 
Local Government Programs Section at lgpo@txdot.gov.

Archives

Past manual notices are available in a PDF archive.

Changed “project audit” to “project review.”●

Fixed misspelling of FHWA Form PR-20.●

mailto:lgpo@txdot.gov
https://www.txdot.gov/content/dam/txdotoms/tpd/lgp/lgp_mn_archive.pdf
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Section 1: Purpose of Manual and Guide

The Local Government Projects Policy Manual and the companion Local Government Project 
Management Guide provide guidance for local governments developing transportation projects 
under the oversight of the Texas Department of Transportation. The term “local government” 
includes municipalities, counties, county and regional toll authorities, regional mobility authorities, 
metropolitan planning organizations and private entities in certain situations. These procedures 
address both state of Texas requirements and federal requirements administered through the 
Federal Highway Administration; however, they do not address public transportation, aviation or 
concessionaire projects. 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
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Section 2: Local Government Projects Section

1.

2.

3.

The Texas Department of Transportation (TxDOT) defines a local government project as a 
transportation project in which at least one phase of project development is managed by a local 
government (LG) agency for which it is being reimbursed with federal or state funding. It may also 
include a locally funded project managed by a local government on the state highway system. The 
TxDOT Local Government Projects Section (LGP) is located in Austin and provides guidance and 
training for local government and TxDOT personnel in the development of transportation projects 
under TxDOT oversight. LGP develops policies and procedures, provides guidance to districts, and 
maintains documents, resources and training tools for LGs, consultants and TxDOT staff.

LGP is part of the larger TxDOT organization, which has the following components.

District offices are the initial and primary contacts for LGs and provide oversight for LG 
projects. Area offices (under the district office) may support the district office during different 
stages of the project.

TxDOT divisions support and provide subject matter expertise to the districts in each area of 
project development. The LG will rarely work directly with a division. However, an exception 
may be the direct project oversight provided by the Transportation Planning and Programming 
Division of non-construction projects administered by a metropolitan planning organization 
acting as the local government.

Administration, including the executive director and other executive officers, provides 
direction and oversight to all of the districts, divisions, and offices.



Chapter 1: Introduction Section 3: Local Government Projects Tools

Local Government Projects Policy Manual 1-4 TxDOT 05/2024

Section 3: Local Government Projects Tools

Local Government Projects Policy Manual

Local Government Project Management Guide

Best Practices Workbook 

Local Government Projects Online Toolkit

The Local Government Projects Section (LGP) of TxDOT has developed a series of reference 
documents and training materials to assist local governments (LGs) and TxDOT staff during the 
development and management of LG transportation projects. The purpose of these tools is to 
maximize LG and TxDOT compliance with federal and state laws, rules and regulations to ensure 
public funds are properly expended and to allow LGs to receive full reimbursement on eligible and 
allowable project costs. All of the documents referenced below are available on the Local 
Government Project Toolkit Web page.

The Local Government Projects Policy Manual (LGPP Manual or Manual) provides information 
on federal and state laws and regulations relevant to each step in the development of a LG project. 
These regulations, together with manuals and other guidance documents adopted by the FHWA, 
TxDOT and other agencies, establish the policies that must be followed by the LG and TxDOT 
during administration of the project.

The Local Government Project Management Guide (LGPM Guide or Guide) provides project 
management guidance for a LG administering a LG transportation project and for TxDOT staff 
who are providing oversight. The Guide contains the processes and procedures to be used by the 
LG and TxDOT to successfully accomplish all phases of a transportation project from project 
initiation to project close-out. These procedures include required practices, local responsibilities 
and TxDOT responsibilities with respect to both state and federal requirements.

The Best Practices Workbook (Workbook) is intended to serve as a quick reference tool and 
workbook to assist TxDOT division, district and area offices and the LG with the administration of 
LG projects. TxDOT and LG project managers and others working directly on the project are 
strongly encouraged to use the Workbook to monitor progress on a project and as a project record 
of activities as they are completed. The Workbook does not address all legal requirements nor does 
it replace any of the instructions, manuals or guidance documents referenced in the LGPP Manual, 
LGPM Guide, project documents, federal and state laws and regulations, or training materials.

LGP has developed a user-friendly webpage and an online Toolkit. The online Toolkit presents 
information in a format that mirrors the project development process presented in the Manual and 

http://www.txdot.gov/government/processes-procedures/lgp-toolkit.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/workbook.pdf
http://www.txdot.gov/government/processes-procedures/lgp-toolkit.html
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Training

Guide. The Toolkit provides users with an easy access portal to find and download many useful 
forms of information, including:

state and federal regulations; ●

LGPP Manual;●

LGPM Guide;●

Workbook;●

TxDOT websites;●

external websites;●

TxDOT and external online manuals;●

contract execution and administration forms; and●

other useful information.●

LGP provides training courses to allow LG officials, staff and contractors, as well as TxDOT 
division, district and area office staff, to receive hands-on instruction. These courses are required 
for key project personnel and are offered throughout the state on a regular basis throughout the 
year.

Each LG with a project must assign a “qualified person” to the project (see Chapter 2 of this 
Manual). This person must work actively and directly on the project and have successfully 
completed training as defined in the Advance Funding Agreement. The requirements for 
certification as a “qualified person” and a current schedule for the LGP training courses are found 
on the LGP Web page.

https://www.txdot.gov/government/programs/local-government-projects.html
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Section 4: Organization of Manual and Guide

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Both the Manual and the Guide are organized by chapters reflecting the steps that occur during 
project development. Each chapter contains a brief introduction and includes links to many 
different manuals and other information supporting that chapter. Each chapter is intended to be 
independent and has a format that is reflective of the materials that are covered.

The Chapters in the Manual and Guide are organized according to the sequential steps in project 
development and are provided in order:

Introduction – explanation of how to best utilize the Manual and Guide as resources in 
project development;

Project Initiation – project planning, programming, Advanced Funding Agreements, State 
Letter of Authority and contracting with TxDOT;

Non-construction Projects – transportation-related projects or programs that do not involve 
the building of infrastructure;

Preliminary Engineering and Design – procurement of professional services, project design 
through 30 percent completion;

Environmental Compliance – environmental policies, practices, requirements and 
compliance;

Right of Way and Utilities – real property acquisition, utility relocation and utility service to 
and through projects;

Plans, Specifications & Estimates (PS&E) Development – development of engineering 
specifications and plans, and bid document preparation;

Letting and Award – advertising, bidding and awarding a construction contract;

Construction – building phase of local government projects and compliance with PS&E 
requirements; and

Project Close-Out and Maintenance – financial close-out and document retention, audit and 
maintenance.
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Section 5: Acronyms

Acronym Definition

AASHTO American Association of State Highway and Transportation Officials

ADA Americans with Disabilities Act

ADAAG Americans with Disabilities Act - Accessibility Guidelines for Buildings and Facilities

AFA Advance Funding Agreement

AIA American Institute of Architects

BRG Texas Department of Transportation - Bridge Division

CAA Clean Air Act

CCR Central Contractor Registration

CDA Comprehensive Development Agreement

CE Categorical Exclusion

CERCLA Comprehensive Environmental Response, Compensation and Liability Act

CIA Community Impact Analysis

CIV Texas Department of Transportation's Civil Rights Division

CFR Code of Federal Regulations

CMAQ Congestion Mitigation and Air Quality

CMMA Comprehensive Maintenance Management Agreement

CSD Texas Department of Transportation’s Contract Services Division

CSJ Control-section-job

CST Texas Department of Transportation’s Construction Division

CUF Commercially Useful Function

DBE Disadvantaged Business Enterprise

DES Texas Department of Transportation’s Design Division

DOL U.S. Department of Labor

DOT U.S. Department of Transportation

DSR Design Summary Report

DUNS Data Universal Numbering System

EA Environmental Assessment
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Acronym Definition

EDC Economically Disadvantaged County

EEO Equal Employment Opportunity

EIS Environmental Impact Statement

EJ Environmental Justice

ENV Texas Department of Transportation - Environmental Affairs Division

EPIC Environmental Permits, Issues and Commitments

ESBD Electronic State Business Daily

FAA Federal Aviation Administration

FC Functional Classification

FEMA Federal Emergency Management Administration

FHWA Federal Highway Administration

FIN Texas Department of Transportation - Finance Division

FM Farm to Market (road)

FPAA Federal Project Authorization and Agreement

FTA Federal Transit Administration

FUP Federal Utility Procedure

GSA General Services Administration

HBRRP Highway Bridge Replacement and Rehabilitation Program (federal)

HOV High Occupancy Vehicle

HOT High Occupancy Toll

HRRR High Risk Rural Road Program

HSIP Highway Safety Improvement Program

HUB Historically Underutilized Business

IAJ Interstate Access Justification Report

ITS Intelligent Transportation System (Traffic Operations)

LD Liquidated Damages

LG Local Government

LGP Texas Department of Transportation’s Local Government Projects Section



Chapter 1: Introduction Section 5: Acronyms

Local Government Projects Policy Manual 1-9 TxDOT 05/2024

Acronym Definition

LGPM Local Government Project Management Guide

LGPP Local Government Projects Policy Manual

LOA Letter of Authority (state)

LOS Level of Service

LOSA Local On System Agreement

LRFD Load and Resistance Factor Design

LUP Local Utility Procedure

MNT Texas Department of Transportation’s Maintenance Division

MOU Memorandum of Understanding

MPO Metropolitan Planning Organization

MTP Metropolitan Transportation Plan

MUTCD Manual on Uniform Traffic Control Devices (national)

NAGPRA Native American Graves Protection and Repatriation Act

NEPA National Environmental Policy Act

NHS National Highway System

NPDES National Pollutant Discharge Elimination System

NTP Notice to Proceed

OFCCP Office of Federal Contract Compliance Programs

OMB Office of Management and Budget (federal)

OSHA Occupational Safety and Health Administration (federal)

PE Professional Engineer

PEPS Texas Department of Transportation - Professional Engineering Procurement Services Division

PS&E Plans Specifications and Estimates

QAP Quality Assurance Program

RAS Registered Accessibility Specialist

RFP Request for Proposals (design-build)

RFQ Request for Qualifications (design-bid-build and design-build)

RMA Regional Mobility Authority
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Acronym Definition

ROW Right of Way and Texas Department of Transportation’s - Right of Way Division

RPIC Responsible Person in Charge

RPO Rural Planning Organization

RTA Regional Tollway Authority

RTP Regional Transportation Plan

RXR Railroad Crossing pavement markings

SBE Small Business Enterprise

SHS State Highway System

SLOA State Letter of Authority

SOC Statement of Costs

SRTS/SRS Safe Routes to School

STIP Statewide Transportation Improvement Program

STP Surface Transportation Program

SUP State Utility Procedure

SW3P Storm Water Pollution Prevention Plan

TAC Texas Administrative Code

TAS Texas Accessibility Standards

TCEQ Texas Commission on Environmental Quality

TCP Traffic Control Plan

TDLR Texas Department of Licensing and Regulation

THC Texas Historical Commission

TIP Transportation Improvement Program

TMUTCD Texas Manual on Uniform Traffic Control Devices

TPD Texas Department of Transportation's Transportation Programs Division

TPDES Texas Pollutant Discharge Elimination System

TPP Texas Department of Transportation’s Transportation Planning and Programming Division

TPWD Texas Parks and Wildlife Department

TRF Texas Department of Transportation’s - Traffic Operations Division
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Acronym Definition

TUCP Texas Unified Certification Program (relates to DBE)

TxDOT Texas Department of Transportation

UGMS Uniform Grant Management Standards

USACE U.S. Army Corps of Engineers

USDOL U.S. Department of Labor

USDOT U.S. Department of Transportation

USIBWC U.S. International Boundary and Water Commission

UTP Texas Department of Transportation - Unified Transportation Plan

VE Value Engineering
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Section 1: Introduction

Within the Local Government Projects Policy Manual (LGPP Manual) and the Local Government 
Project Management Guide (LGPM Guide), transportation projects are grouped in two general 
types of projects: construction and non-construction. Construction projects involve roads, 
highways, bridges, building facilities and alternative transportation projects such as pedestrian and 
bicycle facilities, environmental mitigation, recreational trails, safe-routes-to-school programs, and 
other projects involving constructed infrastructure. Non-construction projects include planning 
studies, development of travel demand models, management of a “shared ride” service, “motorist 
assistance” programs, transportation corridor analyses and other similar projects that do not 
involve construction activities. The Manual and Guide are organized to reflect the processes used 
by engineers, planners and managers to develop these projects, and each follows nine phases, 
beginning with Project Initiation and ending with Project Close-out and Maintenance. 

Although the phases are listed in an order somewhat reflective of the timeline followed during 
project development, elements of some phases may be performed concurrently (such as 
during Preliminary Engineering and Design,  Environmental Compliance, and Right of Way and 
Utilities). Many phases may relate to both non-construction and construction projects (Project 
Initiation, Preliminary Engineering and Design, Environmental Compliance, Project Close-out), 
while others may be specific to either construction or non-construction (see chapters of the same 
name). Each phase is fully discussed in the specific chapters, and users should review Chapter 1 to 
get an overview of the tools available.

The first phase in any construction or non-construction project is Project Initiation. This phase of 
the project includes all of the steps between project identification and the execution of the legal 
agreement between the local government (LG) and the state, represented in this case by the Texas 
Department of Transportation (TxDOT). By reference in this document, the term transportation 
project, project or LG project may involve either a construction or non-construction project or 
program. Later chapters define the types of transportation projects in more detail.

The identification of a transportation project by a LG will involve the definition of the project 
objectives, the public service objectives, the degree of involvement by the state and federal 
partners, the ability of and commitment by the LG to manage the project, and additional key 
decision-making elements. The LG may work with regional transportation agencies, the TxDOT 
district or area office, a TxDOT division, local stakeholders and others during this process. Once a 
decision is made to pursue a project, the partnership with TxDOT must be defined and the project 
moves into Planning and Programming. Eventually the Project Initiation phase will end with the 
development and execution of an Advance Funding Agreement (AFA) between the LG and 
TxDOT. 

The details of this first phase will vary greatly based on the type of project; however, this chapter 
of the Manual provides an overview of the regulations and policies that guide the funding, 
contracting and oversight requirements for a LG project.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
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Section 2: Local Government Projects Overview

Local Government Use of the LGPP Manual

Federal Funding Requirements for LG Projects

As described in Chapter 1 – Introduction, the term local government (LG) includes municipalities, 
counties, county and regional toll authorities, metropolitan planning organizations (MPO), regional 
mobility authorities (RMA) and some private entities. A LG should adopt and use the contracting 
procedures found in the Local Government Project Management Guide (LGPM Guide) to comply 
with the state and federal laws, rules and policies for transportation projects as presented in this 
Manual. This Manual provides the regulations and policies related to LG project initiation, 
preliminary design, bid document preparation, letting and award, contract execution, contract 
administration and other aspects of a construction or non-construction transportation project. 

This Manual and the LGPM Guide apply to projects involving both state (TxDOT) and Federal 
Highway Administration (FHWA) funds. They do not apply to projects involving public 
transportation, aviation or other projects funded through the Federal Transit Administration, 
Federal Aviation Administration or Federal Railroad Administration. Federal regulations apply to 
all federally funded projects and are referenced throughout this Manual. Title 23 CFR (Highways) 
is the primary regulatory reference; however, other titles have applicability, such as Title 2 CFR 
(Uniform Administrative Requirements and Cost Principles), Title 49 CFR (Transportation) and 
Title 29 CFR (Labor). Federal Highway Administration (FHWA) regulations can be found on its 
website. All federal regulations can be searched on either the U.S. Government Publishing Office 
e-CFR website or the Government Publishing Office Federal Digital System website.

FHWA funds managed by TxDOT on LG projects are part of the Federal-aid Highway Program. 
The Federal-aid Highway Program is primarily a reimbursement program – not a grant program 
where the LG receives funds prior to their expenditure. Eligible costs incurred in compliance with 
the regulations will be reimbursed to the LG by TxDOT. Then TxDOT will receive reimbursement 
from FHWA. TxDOT and FHWA have an oversight and monitoring responsibility on projects with 
federal funds directly administered by LGs. If any of the federal share of project costs are incurred 
without following the pertinent federal regulations, they are subject to being declared non- 
participating and will not be reimbursed. This includes Pass-Through Finance projects (also called 
Pass-Through Toll projects). Pass-Through Financing is one method of the LG incurring costs for 
development of a transportation project and then obtaining reimbursement from TxDOT over an 
extended time period after construction is complete. TxDOT may seek reimbursement from FHWA 
after reimbursing the LG. All state and federal regulations outlined in this Manual apply to Pass- 
Through Finance project agreements for either design-bid-build projects or design-build projects.

In accordance with Title 49 CFR Part 26, TxDOT’s Disadvantaged Business Enterprise (DBE) 
program includes the adoption of TxDOT’s DBE plan and is monitored by TxDOT’s Civil Rights 
Division. The importance of Title 49 CFR and adoption TxDOT’s DBE program in the 
implementation of LG projects cannot be over-stated. It is an important commitment made by 
every LG and any LG contractors and consultants participating in the LG program. As stated in 49 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.2.2
http://www.fhwa.dot.gov/resources/legsregs/
http://www.ecfr.gov/cgi-bin/ECFR?page=browse
https://www.gpo.gov/fdsys/browse/collectionCfr.action?collectionCode=CFR
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General Contracting Requirements for LG Projects

CFR §26.13(b) every contract that TxDOT (and by adoption of TxDOT’s DBE program, the LG) 
executes with a sub-recipient (including contractors and consultants) must include the standardized 
assurance statement which states: 1) these parties will not discriminate based on race, color, 
national origin, or sex in the performance of any FHWA-assisted contract; 2) the contractor shall 
carry out the requirements of 49 CFR 26 in the award and administration of FHWA-assisted 
contracts; and 3) failure by the contractor to carry out these requirements is a material breach of 
contract, which may result in contract termination or other remedy as deemed appropriate by the 
recipient. TxDOT’s Civil Rights Division is established to provide assistance, resources and 
monitor activities for DBE. LG’s can refer to the DBE Program Compliance and Monitoring Guide 
for further information regarding important goals and requirements.

The LG is responsible for ensuring all project requirements are met so federal funding is not 
jeopardized. This provision is covered in the TxDOT/LG Advanced Funding Agreement for the 
project, which is described later in this chapter.

In order for federal or state funds to be spent on a transportation project in partnership with a LG, a 
written contract must first be executed between TxDOT and the LG. An Advance Funding 
Agreement (AFA) is the form of contract most frequently used for development of jointly funded 
projects with TxDOT and LGs. The AFA specifies whether the LG or TxDOT is performing each 
stage of the work for the project or program. For all activities performed by the LG, TxDOT 
maintains an oversight responsibility. TxDOT’s district offices are the primary points of contact for 
the LGs throughout the project development process, although the TxDOT Transportation Planning 
and Programming Division (TPP) will provide oversight for non-construction projects with an 
MPO acting as the LG. Details of the AFA procedures are contained in Section 4 of this chapter of 
this Manual.

Many contracting requirements depend largely upon the funding source for the LG project. 
Projects may include federal, state, LG or even private funds. Federal funds impose specific 
requirements. State funds may impose different requirements. Both federal and state requirements 
will apply if a contract involves federal funding. State requirements will prevail if the contract 
involves only state and local funding. If a project involves any federal or state monies, applicable 
federal or state requirements take precedence over local contracting requirements. Typically, the 
most restrictive requirement prevails in order to ensure compliance with all.

The Manual provides guidance on a wide variety of project delivery methods available to TxDOT 
and LGs. This document provides information related to TxDOT district and division 
responsibilities associated with the administration and oversight of highway improvement 
contracts and related transportation projects let or administered by the LG as well as non- 
construction projects and/or programs. Available project construction delivery methods include 
those allowed by law, which may include design-bid-build, design-build and construction manager/ 
general contractor. Nearly all LG projects are design-bid-build.
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LG Project Oversight

TxDOT’s goal is to allow a LG flexibility to effectively administer a project while minimizing the 
use of TxDOT resources. However, TxDOT has a stewardship responsibility for all LG projects 
involving federal or state funds or impacting the state highway system (SHS). The degree to which 
TxDOT monitors these projects depends primarily on a combination of funding source, highway 
system, statutory requirements, demonstrated competence of the LG personnel and resources, and 
the potential risk posed by non-compliance. TxDOT monitoring of construction projects on the 
SHS with state or federal funds will focus on proper geometric design, application of TxDOT 
material and construction quality standards, and compliance with statutory requirements. In 
summary, TxDOT will tailor the level of monitoring to the relative potential risk to TxDOT, the 
complexity of the relevant project and the capabilities of the LG Staff.

As stated in federal and state laws, prior to authorizing the LG to perform any element of the 
project development process, TxDOT has a responsibility to determine if each LG is qualified and 
has adequate resources and controls to perform the project work. This determination is made 
through the completion of the LG Agency Risk Assessment (RA), which assigns an overall risk 
score (ORS) for the LG. LGP maintains a centralized database for LG Risk Assessment program 
data, supports the districts and divisions, and monitors requirements for periodic updates of RAs 
based on the established ORS. The district or division determines the appropriate communication 
with the LG regarding the ORS. Additional oversight is established when a new LG project is 
identified, and the “Oversight Level Special Approval, Part A and Part B” form is completed, as 
discussed below.

The requirement for TxDOT approval is referenced in many areas throughout this Manual. If no 
specific office is referenced, the appropriate TxDOT district office should be contacted for 
coordination of TxDOT approval.
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Section 3: Planning and Programming

Overview

Local Government and TxDOT Staff

Planning and Programming involves the identification of the project objectives and the 
development of a statement of work that identifies the project or program priorities and activities 
to be performed by the project partners. The process will include, at a minimum, the description of 
the project or program, the responsible organizations performing the work, the time frames for 
completing the work, the costs of the work and the sources of funding. The elements below are 
critical to completing the Planning and Programming and moving toward the execution of the 
Advance Funding Agreement (AFA) described in the next section.

Prior to execution of the AFA, TxDOT must determine if the LG will be approved to manage or 
perform one or more elements of the project development process. 23 CFR §635.105 states: “the 
State Transportation Department (STD) has responsibility for the construction of all Federal-aid 
projects, and is not relieved of such responsibility by authorizing performance of the work by a 
local public agency or other Federal agency. The STD shall be responsible for insuring that such 
projects receive adequate supervision and inspection to ensure that projects are completed in 
conformance with approved plans and specifications.” TxDOT has developed a standardized LG 
Risk Assessment process to evaluate each LG’s qualifications for performance of one or more 
elements of the project development process.

Local Government 

The local government (LG) must demonstrate to TxDOT that it has adequate staff to manage all 
project functions. The LG staff should be experienced in managing similar types of projects or 
programs and have a general knowledge of standard procedures for managing consultants, 
contractors and other vendors as required by the project. One of the required methods for the LG to 
demonstrate its qualifications and proposed approach to manage one or more phases of project 
development and delivery is by completing Part A of the Oversight Level Special Approval form.

District 

Each TxDOT district has a planning and programming section that studies and plans for the needs 
of the district’s highway system. LGs should work with the TxDOT district staff to identify and 
prioritize funding for projects. After prioritizing local needs in the context of available funding, the 
district staff updates and coordinates project planning and programing with the TxDOT 
Transportation Planning and Programming Division (TPP) and the Financial Management Division 
(FIN) in Austin.

For LG projects with district oversight, the TxDOT district must review Part A of the Oversight 
Level Special Approval form provided by the LG, complete Part B of the Oversight Level Special 

https://www.ecfr.gov/cgi-bin/text-idx?SID=286ad6a0b1c0143f304a4e32a56b351d&mc=true&node=se23.1.635_1105&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/funding/guidance.pdf
https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf
https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf
https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf#page=5
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Initial Project Coordination

Coordination with a Metropolitan Planning Organization

Approval form, determine which elements the LG will be authorized to perform or manage, and set 
a minimum oversight level to be provided by the district.

Division 

Within TPP, the Statewide Planning Branch integrates the district plans into TxDOT’s Unified 
Transportation Program (UTP). The TxDOT Project Selection Process involves an annual public 
meeting, hearing and amendment process for the UTP. Interim updates to the UTP may occur when 
requested by the Texas Transportation Commission. The Statewide Planning Branch of TPP also is 
called upon to provide special reports and analysis for the Commission, TxDOT administration, 
TxDOT districts, FHWA, LGs and private parties. The UTP is approved and implemented under a 
minute order from the Texas Transportation Commission. This minute order specifies the amount 
of funding that will be provided by TxDOT for many programs, including LG and state projects.

For LG projects with division oversight, the TxDOT division must review Part A of the Oversight 
Level Special Approval form provided by the LG, complete Part B of the Oversight Level Special 
Approval form, determine which elements the LG will be authorized to perform or manage, and set 
a minimum oversight level to be provided by the division.

An approved minute order authorizing the project, an executed Oversight Level Special Approval 
form, and an executed contract in the form of an AFA are necessary before the LG can be 
authorized to begin work on each project or program.

The project must be a product of the statewide and metropolitan transportation planning process as 
described in 23 CFR Part 450. As per those federal regulations, the project must be documented in 
the appropriate Metropolitan Transportation Plan (MTP) and Statewide Transportation 
Improvement Program (STIP) before any work is initiated.

The appropriate TxDOT district personnel will contact the LG to discuss the project details (and 
schedule an inspection of the proposed project site, when applicable). It is recommended that 
initial project coordination occur as soon as possible after the project is selected for funding. 
Details on the project meeting are contained in the Local Government Project Management 
Guide (LGPM Guide).

General 

In urban areas, a metropolitan planning organization (MPO) may act as the LG for a transportation 
project. In other instances, the MPO may award project funding to another LG (city, county, etc.) 
within the MPO’s planning area. The MPO is an association of local agencies established to 
coordinate transportation planning and development activities within a metropolitan region. The 
MPO is the forum for cooperative transportation decision-making for the metropolitan region. 
Establishment of the MPO is required by law in urban areas with a population greater than 50,000. 
All MPOs have a Policy Board comprised of officials representing the counties, cities and state 

https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf#page=5
https://www.txdot.gov/projects/planning/utp.html
https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf
https://ftp.txdot.gov/pub/txdot/lgp/funding/oversight-special-approval.pdf#page=5
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr450_main_02.tpl
https://www.txdot.gov/projects/planning/stip.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.3
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Functional Classification

1.

1.

2.

transportation agency (in Texas, this agency is TxDOT). Most MPOs also have a Technical 
Advisory Committee consisting of professional planners and engineers who are usually employees 
or consultants of the same government entities. 

Federal Requirements 

23 CFR §450.300 – Sets forth FHWA policy that the MPO designated for each urbanized area 
is to carry out a continuing, cooperative and comprehensive multimodal transportation 
planning process that encourages and promotes the safe and efficient development, 
management and operation of surface transportation systems to serve the mobility needs of 
people and freight.

State Requirements and Resources 

43 TAC, Chapter 16, Subchapter A – Provides for the development and structure of MPOs in 
Texas. 43 TAC §16.51(d) provides that agreements be developed between TxDOT, the MPO 
and LGs. The agreement will include roles and responsibilities.

Project Scoping Guidebook for Metropolitan Planning Organization Transportation Projects – 
Provides guidance to MPOs and LGs in developing required project scoping, cost estimation 
and timelines.

Required Practices 

Detailed information regarding the practices associated with MPOs with respect to transportation 
projects is included in the LGPM Guide. In general, all state and federally funded projects in 
metropolitan areas will be selected through the metropolitan planning process and must be 
included in the Metropolitan Transportation Plan (MTP) and Transportation Improvement Program 
(TIP). All projects on the state or federal-aid highway system, as well as any projects deemed 
regionally significant, must be included in the approved transportation plan regardless of funding 
source to maintain the integrity of the planning process.

a. A MPO must be designated for each urbanized area with a population greater than 
50,000.

b. 23 CFR §450.316(e) – Requires the MPO to develop a documented process that outlines 
the roles, responsibilities and key decision points for consulting with other governments 
and agencies.

c. 23 CFR §450.322(f) – Requires the transportation plan to include existing and proposed 
transportation facilities in sufficient detail, regardless of funding source, to develop cost 
estimates. The plan must include all projects and strategies proposed for funding under 23 
U.S.C., 49 U.S.C. Chapter 53 or with other federal funds, state assistance, local sources 
and private participation that relate to projects with regional significance.

General 

https://www.ecfr.gov/current/title-23/part-450#se23.1.450_1300
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=16&sch=A&rl=Y
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=16&rl=51
https://library.ctr.utexas.edu/hostedpdfs/tamuk/0-6929-p1.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.4
https://www.ecfr.gov/current/title-23/part-450#se23.1.450_1316
https://www.ecfr.gov/current/title-23/part-450#se23.1.450_1322
https://www.law.cornell.edu/uscode/text/23
https://www.law.cornell.edu/uscode/text/49/subtitle-III/chapter-53
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Minute Order 

1.

2.

1.

Functional classification is the process by which streets and highways are grouped into classes, or 
systems, according to the character of service they are intended to provide. The process classifies 
roadways according to traffic flow from the movement function to the access function. 

Federal Requirements 

Federal Aid Highway Act of 1973 – Requires the use of functional highway classification to 
update and modify the federal-aid highway systems.

23 CFR §470.105(b) – Gives state transportation agencies the primary responsibility for 
developing and updating a statewide highway functional classification in rural and urban areas 
to determine functional usage of the existing roads and streets. The functional classification 
shall be mapped and submitted for approval to the FHWA.

State Requirements 

Texas Transportation Code §201.903 – Gives TxDOT the authority to classify, designate and 
mark state highways in Texas.

Required Practices 

The LGPM Guide provides the procedures used to determine functional classification. In general, 
the district must coordinate with TxDOT’s Transportation Planning and Programming Division 
(TPP), which has the primary responsibility for implementing functional classification for TxDOT. 
For all projects with state or federal funds and all projects on the state highway system, the LG 
must use functional classification maps (available at the Statewide Planning Map) developed by 
TxDOT and approved by FHWA. 

1.

1.

2.

General

A minute order is a formal expression of opinion, direction or intent approved by the Texas 
Transportation Commission to authorize actions by TxDOT. Minute orders are required for several 
actions involving project administration by the LG, including, but not limited to, access control, 
new route designation and donations. 

Federal Requirements 

There are no federal regulations that require issuance of a minute order.

State Requirements 

43 TAC, Chapter 1, Subchapter M, §1.503 – Acceptance of a gift or donation made to the 
TxDOT under this subchapter must be approved by the executive director (any gift or 
donation with a value of $500 or greater must also be acknowledged by order of the 
commission).

Texas Transportation Code §201.101 – Authorizes broad authority to the commission to 
develop rules and carry out the responsibilities of TxDOT.

http://www.gpo.gov/fdsys/pkg/STATUTE-87/pdf/STATUTE-87-Pg250.pdf
https://www.ecfr.gov/current/title-23/part-470#se23.1.470_1105
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.903
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.5
https://www.txdot.gov/projects/planning/statewide-planning-map.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=1&rl=503
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.101
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Traffic Data 

3.

4.

5.

Texas Transportation Code §91.004 – Grants TxDOT broad authority for the location, 
construction, maintenance and operation of a rail facility or system in Texas.

Texas Transportation Code §201.103 – Grants the commission the authority to designate and 
remove highway segments on the state highway system.

Texas Transportation Code §203.031 – Grants the commission the authority to designate 
access control on the state highway system.

Required Practices 

Information on the responsibilities and practices required by the LG and the TxDOT district 
regarding minute orders is available in the LGPM Guide. 

1.

2.

3.

4.

General 

Traffic data is used in a variety of project development situations, such as selection of design 
criteria and pavement design. For the purpose of this chapter, “traffic data” is defined as whatever 
data is required to complete the associated design activity. TxDOT’s Transportation Planning and 
Programming Manual provides information related to traffic data and requires TxDOT to maintain 
a single source of all traffic data reported to the commission, Legislature, governor and the public.

Federal Requirements 

23 CFR §420.105(b) – Requires state departments of transportation to provide data that 
support the FHWA’s responsibilities to Congress and the public.

23 CFR §500.203(b) – Requires traffic monitoring systems to comply with the American 
Association of State Highway and Transportation Officials (AASHTO) Guidelines for Traffic 
Data Programs and the FHWA Traffic Monitoring Guide, and to be consistent with the 
FHWA Highway Performance Monitoring System Field Manual.

23 CFR Part 625 – Designates standards and policies that are acceptable to FHWA for 
application in the geometric and structural design of highways.

AASHTO’s A Policy on Geometric Design of Highways and Streets is a document accepted 
by FHWA as satisfactory for use on federally funded projects. In Texas, FHWA accepts 
TxDOT’s Roadway Design Manual for use on federally funded projects and for compliance 
with AASHTO policy.

a. Projects on the national highway system (NHS) must adequately serve existing and 
planned future traffic of the highway in a manner that is conducive to safety, durability 
and economy of maintenance.

b. Federally funded projects off the NHS are to be designed and constructed in accordance 
with state laws, regulations, directives, safety standards and design standards.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.91.htm#91.004
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.103
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.203.htm#203.031
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.6
https://txdot.gov/manuals/tpp/tpp/index.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=c1185be785d5086154298120ec48c0a1&node=se23.1.420_1105&rgn=div8
https://www.ecfr.gov/current/title-23/part-500#se23.1.500_1203
http://www.fhwa.dot.gov/policyinformation/tmguide/tmg_2013/
https://www.fhwa.dot.gov/policyinformation/hpms/fieldmanual/
https://www.ecfr.gov/cgi-bin/text-idx?node=pt23.1.625&rgn=div5
https://txdot.gov/manuals/des/rdw/index.html
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Unified Transportation Program (UTP)

1.

State Requirements 

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT procedures, 
standards, and guidelines.

Required Practices 

The LGPM Guide provides guidance for the LG and TxDOT in the use of traffic data. In general, 
for all projects with state or federal funds on the state highway system, the LG must use traffic data 
furnished by TxDOT. For projects with state or federal funds off the state highway system, the LG 
may request traffic data from TxDOT or use other data, including its own, if approved by TxDOT.

1.

1.

General 

The Unified Transportation Program (UTP) is the 10-year planning document that guides and 
controls project development for TxDOT in a feasible and economical manner. The UTP is a tool 
used by TxDOT to implement these statutes. The UTP is part of a comprehensive planning and 
programming process flowing from TxDOT’s agency mission to project-level implementation. 
That is, the UTP is an intermediate programming document linking the planning activities of 
the Texas Transportation Plan (TPP) and the Metropolitan Transportation Plans (along with plans 
submitted directly to TxDOT’s Transportation Planning and Programming Division as part of the 
TTP that were previously included in Rural Transportation Plans) with the detailed programming 
activities under the Statewide Transportation Improvement Program (STIP) and TxDOT’s 24- 
month (2-year) letting schedule.

Specifically, the UTP is a listing of projects and programs that are planned to be constructed and/or 
developed within the first 10 years of the current TTP plan document. Project development 
includes activities such as preliminary engineering work, environmental analysis, right-of-way 
acquisition and design. Despite its importance to TxDOT as a planning and programming tool, the 
UTP is neither a budget nor a guarantee that projects will or can be built. However, it is a critical 
tool in guiding transportation project development within the long-term planning context.

Federal Requirements 

23 CFR Part 450 – Requires states to have a continuing, cooperative and comprehensive 
planning process as a prerequisite to receiving federal funds. The process is developed by the 
state transportation agency and is subject to federal review and approval as conforming to 
federal regulations. However, there are no specific federal regulations requiring development 
of a UTP.

State Requirements 

Texas Transportation Code §91.004 – Grants TxDOT broad authority for the location, 
construction, maintenance and operation of a rail facility or system in Texas.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.7
https://www.txdot.gov/projects/planning/utp.html
https://www.txdot.gov/projects/planning/ttp.html
https://www.txdot.gov/projects/planning/stip.html
https://www.txdot.gov/projects/planning/ttp.html
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr450_main_02.tpl
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.91.htm#91.004
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State Comprehensive Planning Process

2.

3.

Texas Transportation Code §201.103 – Requires TxDOT to plan and make policies for the 
location, construction and maintenance of a comprehensive system of state highways and 
public roads.

Texas Transportation Code §203.002 – Allows the Texas Transportation Commission to 
promote public safety, facilitate the movement of traffic, preserve the public’s financial 
investment in highways, promote the national defense and accomplish the purposes of Chapter 
203 of the Texas Transportation Code. The commission may:

Required Practices 

In general, all projects with state or federal funds must be in the current version of the UTP for 
TxDOT to authorize the LG to proceed. The LGPM Guide provides more information regarding 
the LG and TxDOT district responsibilities related to the UTP. 

a. Lay out, construct, maintain and operate a modern state highway system, with emphasis 
on the construction of controlled access highways; and

b. Plan for future highways.

1.

2.

3.

1.

General 

As a condition of receiving federal transportation funds, states are required to have a 
comprehensive planning process. The Texas Transportation Plan (TTP), Metropolitan 
Transportation Plan (MTP), Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP) are various documents developed during this 
planning process and are used to assure projects selected for implementation best balance 
identified needs within available federal resources. TxDOT is the state agency involved in 
transportation planning, while the two primary federal agencies are FHWA and the Federal Transit 
Administration (FTA).

Federal Requirements 

23 CFR §450.216(g) – Requires the STIP to include projects proposed for funding under 23 
U.S.C. and 49 U.S.C. Chapter 53. The statute lists a few exceptions, such as safety projects 
funded under 23 U.S.C. 402 and most emergency relief projects. 

23 CFR §450.220(a) – Requires that only projects in the FHWA/FTA approved STIP shall be 
eligible for funds administered by the FHWA or the FTA, and notes a few exceptions.

23 CFR Part 450 Subpart C – Establishes a national policy requiring designated MPOs to 
develop a MTP and corresponding TIP.

State Requirements 

43 TAC §16.103 – Requires TxDOT to develop a STIP and requires a project in the STIP to be 
consistent with the Statewide Long-Range Transportation Plan and metropolitan TIPs.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.103
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.203.htm#203.002
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.8
https://www.txdot.gov/projects/planning/ttp.html
https://www.txdot.gov/projects/planning/stip.html
https://www.ecfr.gov/current/title-23/part-450#se23.1.450_1216
http://www.ecfr.gov/cgi-bin/text-idx?SID=0a4892aa2fff5e33960b35809b51937f&node=pt23.1.450&rgn=div5#se23.1.450_1220
http://www.ecfr.gov/cgi-bin/text-idx?SID=0a4892aa2fff5e33960b35809b51937f&node=pt23.1.450&rgn=div5#sp23.1.450.c
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=16&rl=103
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Risk Assessments, Evaluations of LG Qualifications and Project Update Evaluations

Required Practices 

The LGPM Guide provides guidance to the LG and TxDOT district related to the state 
comprehensive planning process. In general, all federally funded projects must be included in the 
STIP. TxDOT also requires all regionally significant projects to be in the STIP.

a. A highway or transit project funded under 23 U.S.C. or the Federal Transit Act (49 U.S.C. 
§5307 et seq.) will be included in a federally approved STIP.

b. Regionally significant projects to be funded with non-federal funds will be included in 
the STIP for planning, coordination and public disclosure purposes.

1.

2.

3.

4.

General 

LGs may manage elements of the project development process (environmental, right-of-way 
acquisition, utility relocation, design/bid document preparation, letting and award, and 
construction/project close-out) with written TxDOT approval. This approval is typically provided 
by language in the AFA executed by TxDOT and the LG.

As required by federal law, federal regulations and state regulations, TxDOT has a responsibility to 
determine each LG is qualified and has adequate resources and controls to perform the project 
work, prior to authorizing it to perform any element of the project development process. TxDOT 
has developed a standardized process and a series of forms to evaluate each LG’s qualifications for 
performance of one or more elements of the project development process. The process includes the 
following forms: LG Agency Risk Assessment; Oversight Level Special Approval, Parts A and B; 
and Project Update Evaluation of LG Qualifications.

Federal Requirements 

23 U.S.C. §106(g)(4) – Requires TxDOT to determine if a LG that is a sub-recipient of federal 
funds has adequate project delivery systems and sufficient accounting controls in place to 
successfully complete the project element(s) managed by the LG.

2 CFR §200.331(b) – Requires TxDOT to evaluate a LG’s risk of noncompliance with 
applicable laws and regulations, as well as the terms and conditions of its sub-award in order 
to determine TxDOT’s appropriate monitoring level.

23 CFR §1.11 – TxDOT may utilize, under its supervision, the services of well-qualified and 
suitably equipped engineering organizations of other governmental instrumentalities for 
making surveys, preparing plans, specifications and estimates, and for supervising the 
construction of any project.

23 CFR §635.105 – TxDOT is not relieved of its responsibility for the construction of all 
federal-aid projects, even when it has authorized a LG to perform element(s) of the project. 
TxDOT is further responsible for ensuring such projects receive adequate supervision and 
inspection to ensure projects are completed in conformance with approved plans and 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.9
https://www.law.cornell.edu/uscode/text/23
https://www.law.cornell.edu/uscode/text/49/5307
https://www.law.cornell.edu/uscode/text/23/106
https://www.ecfr.gov/cgi-bin/text-idx?SID=f3ba5bfe13546c5d5c78cbe040e9a7fd&mc=true&node=se2.1.200_1331&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=a4718b499da8e2c3e32b012b04fa1257&mc=true&node=se23.1.1_111&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=286ad6a0b1c0143f304a4e32a56b351d&mc=true&node=se23.1.635_1105&rgn=div8
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Major Project Financial Plan and Project Management Plan Requirements

1.

2.

specifications; all federal requirements are met; and the LG is adequately staffed and suitably 
equipped to undertake and satisfactorily complete the work.

State Requirements 

43 TAC §15.52(4) – Requires the agreement between TxDOT and the LG specifies the 
funding arrangement agreed upon between the parties.

43 TAC §15.52(3) – Requires the agreement to identify which party is responsible for each 
element of the project. In addition, TxDOT may only approve the LG’s performance of an 
element of the project after consideration of the LG’s previous experience and capability to 
perform the type of work proposed for completion by the LG.

Required Practices 

The LGPM Guide provides the procedures and practices associated with addressing LG risk 
assessments, evaluations of LG qualifications and project update evaluations. All new LG projects 
require completion of a risk assessment and an evaluation of LG qualifications prior to execution 
of the project AFA.

1.

2.

1.

General 

A project with an estimated total cost of $500 million or more that utilizes federal financial 
assistance, or a project that utilizes TIFIA loan funds (regardless of the project’s estimated total 
cost) is considered a “Major Project”. An LG developing a Major Project is required to submit to 
the Secretary of Transportation a project management plan and an annual financial plan, including 
a phasing plan when applicable.

For projects that utilize federal financial assistance and have an estimated total cost of $100 million 
or more, but less than $500 million, an LG is required to prepare an annual financial plan that must 
be made available to the Secretary of Transportation for review upon request by the Secretary.

Federal Requirements 

23 U.S.C. §106(h) - Requires that federally funded Major Projects include a project 
management plan and an annual financial plan, both of which must be submitted to the 
Secretary of Transportation.

23 U.S.C. §106(i) - Requires federally funded projects with an estimated total cost of $100 
million or more, but less than $500 million, include an annual financial plan that must be 
made available to the Secretary of Transportation upon request.

State Requirements 

No comparable statute.

Required Practices 

https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=T&app=9&p_dir=N&p_rloc=167279&p_tloc=&p_ploc=1&pg=4&p_tac=&ti=43&pt=1&ch=15&rl=52
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=T&app=9&p_dir=N&p_rloc=167279&p_tloc=&p_ploc=1&pg=4&p_tac=&ti=43&pt=1&ch=15&rl=52
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.3.4
https://www.law.cornell.edu/uscode/text/23/106
https://www.law.cornell.edu/uscode/text/23/106
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The LG must follow the requirements regarding federally funded Major Projects and projects in 
excess of $100 million. The matters that must be included in annual financial plans and project 
management plans are described in Chapter 2 of the LGPM Guide.

https://ftp.txdot.gov/pub/txdot/lgp/procedures/guide.pdf#2.3.10
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Section 4: Advance Funding Agreements

Overview

General 

In order for TxDOT to spend funds or other resources on a transportation project with a local 
government (LG), a written contract must first be executed between the parties. At TxDOT, an 
Advance Funding Agreement (AFA) is the form of contract most frequently used for development 
of projects with LGs. When TxDOT contracts with another party, usually a private firm, for a well- 
defined good or service such as engineering plans, environmental studies or asphalt for a highway, 
a procurement contract is used. However, the AFA is not a procurement contract. The AFA is an 
agreement under which TxDOT and the LG allocate participation in a transportation improvement 
project. The AFA allows TxDOT and the LG to “jointly” provide for the implementation of a 
specific project. 

The term “advance funding agreement” is used throughout the Manual and Local Government 
Project Management (LGPM) Guide as a generic term for a variety of joint-funding agreements 
between TxDOT and LGs. Some specific agreement types included with the AFA are: 

This list is not intended to be all inclusive, but to demonstrate the types of agreements that fall 
within the general category of AFAs.

Pass-through Agreement; ●

AFA for Bridge Replacement or Rehabilitation Off the State System; ●

AFA for a Transportation Enhancement (TE) Project; ●

AFA for a Transportation Alternatives Program (TAP) Project; ●

AFA for Transportation Alternatives Set-Aside Program (TASA) Projects;●

AFA for Voluntary Maintenance by a Local Government; ●

AFA for a Safe Routes to School Project; ●

Local Transportation Project Non-construction AFA; ●

AFA for Voluntary Utility Relocation; ●

Agreement for the Furnishing of Traffic Signal Equipment by a Municipality;●

Congestion Mitigation and Air Quality Improvement Agreement for the Reimbursement of 
Engineering Services Performed by a Municipality for the Justification of and the Plan Work 
for Traffic Signal Indications; 

●

Agreement for the Installation, Operation, Adjustment, and Removal of Temporary Traffic 
Signal Equipment by a Municipality; and 

●

State Agency Advance Funding Agreement. ●
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Responsible Person in Charge

1.

2.

3.

4.

5.

6.

The AFA defines the scope of work, labor and material resources, and cash or in-kind funding 
responsibilities to be contributed by each party necessary to accomplish a transportation project. In 
addition to contract provisions specifying the work and resource contributions, an AFA will have 
other legally required provisions. For example, if the AFA involves federal funds, a provision 
requiring the parties to follow the audit requirements of 2 CFR Part 200, Subpart F will be 
included in the AFA. Other federal requirements are also included in the AFA. In all cases for 
projects using federal funds, an approved Federal Project Authorization and Agreement (FPAA) is 
required before the LG can begin work.

The purpose of this section of the Manual is to help the LG:

Identify and assign a Responsible Person in Charge (RPIC) for TxDOT and LG;

Identify and assign a “Qualified” Person and a Project Manager for the LG;

Identify, negotiate, execute, administer and manage an AFA for a transportation improvement 
project with TxDOT;

Identify and complete TxDOT prescribed forms, if any, including Funding Structure Special 
Approval form, Oversight Level Special Approval form, Parts A & B, or other forms required 
to complete the AFA;

Calculate and track funding; and

Implement proper contract management procedures for an AFA.

The LGPM Guide provides additional information describing the parties to an AFA. In general, the 
LG will work with the TxDOT district to develop and execute the AFA, and the district will 
coordinate the process within TxDOT. The AFA determines which party, the LG or TxDOT, is 
responsible for conducting the work, providing funding or contributing items in kind. Under the 
contractual commitments established in the AFA, both TxDOT and the LG must follow their rules 
and regulations applicable to that type of work, as well as federal or state laws and requirements 
that may apply.

Prior to beginning work, the LG and TxDOT will each designate a Responsible Person in Charge 
(RPIC) for the project. Each agency's RPIC shall be documented in writing within the project files 
and communicated to the other agency.

The person designated as being in “responsible charge” is required to be a public employee who is 
accountable for the project. The LG's RPIC must be a full-time employee of the LG. TxDOT’s 
RPIC must be a full-time employee of TxDOT who is also a registered professional engineer.

Each RPIC is expected to be able to perform the following duties and functions for their agency:

Administer governmental project activities, including those dealing with cost, time, adherence 
to contract requirements, construction quality and scope of federal-aid projects;

●

http://www.ecfr.gov/cgi-bin/text-idx?SID=48af7d1906baa5e8ac55b1c633269510&node=sp2.1.200.f&rgn=div6
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.4
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Qualified Person

Project Manager

These requirements do not restrict an agency's organizational authority over the person designated 
in “responsible charge,” and they do not preclude the sharing of these duties and functions among a 
number of public agency employees. They also do not preclude one employee from having 
"responsible charge" of several projects and directing project managers assigned to specific 
projects. The term “responsible charge” in this section is used in the context intended in 23 CFR 
§635.105. It may or may not correspond to its usage in state laws regulating licensure of 
professional engineers. Any change in RPIC during the course of the project shall be documented 
in writing within the project files and communicated to the other agency.

Maintain familiarity of day-to-day project operations, including project safety issues;●

Make or participate in decisions about changed conditions or scope changes requiring change 
orders or supplemental agreements;

●

Visit and review the project on a frequency that is commensurate with the magnitude and 
complexity of the project;

●

Review financial processes, transactions and documentation to ensure safeguards are in place 
to minimize fraud, waste and abuse;

●

Direct project staff (agency or consultant) to carry out project administration and contract 
oversight, including proper documentation; and

●

Be aware of the qualifications, assignments and on-the-job performance of the agency (LG or 
TxDOT) and consultant staff at all stages of the project.

●

23 CFR 1.11(b) allows state DOTs to work with “well-qualified and 

suitably equipped engineering organizations,” including LGs. The 

state requires the LG to assign a “qualified person” to the project. This person must work 
actively and directly on the project and have successfully completed training as described on 
the Local Government Projects Section web page and defined in the AFA. The “qualified person” 
may be an employee of the LG or an employee of a firm under contract with the local government 
to perform management of at least one phase of the project.

Although not required by federal or state codes, it is anticipated that the LG and TxDOT will each 
also designate a “project manager” for the project. A project manager is responsible for the daily 
oversight of the project and is the primary point of contact with the other agency for day-to-day 
matters. The LG’s project manager may be the same person as the LG’s RPIC, a different 
employee of the LG or may be a consultant.

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.105
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-A/part-1/section-1.11
https://www.txdot.gov/business/resources/lgp.html
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Categories of AFAs

1.

2.

3.

General Categories of AFAs with LGs 

AFAs with LGs may be divided into three broad categories:

AFAs for voluntary transportation projects to be performed by TxDOT (all local funds with no 
federal or state funds involved in the elements of work being paid with local funds);

U.S. Department of Transportation’s (USDOT) Federal Highway Administration (FHWA) 
federally funded AFAs between the state and LGs (local or state funds along with federal 
funds); and

State-funded AFAs with LGs (state funds or both local and state funds, no federal funds).

Voluntary Transportation Projects 

An AFA for a voluntary project involves cash or other resources voluntarily contributed to a project 
on the state highway system. LGs may sign these agreements providing they pay for 100 percent of 
the project costs or 100 percent of a “discrete element” of a project and there is no required state or 
federal match. A discrete element is a task that is separate or unconnected to other tasks in the 
project and can be completed independently from other tasks. There is no minimum or maximum 
dollar amount for these agreements.

For accounting purposes within TxDOT, the agreement may state that the “work under this 
voluntary agreement is 100 percent paid for by others.” In practice, a voluntary project may be a 
small part of a larger TxDOT project that may involve other funding sources. Examples of 
common voluntary projects are feasibility studies, land acquisition, environmental work, plans, 
specifications and estimates, drainage projects, highway construction and maintenance projects. 
The AFA for voluntary projects does not contain federal provisions because the contributed 
resources are not a part of a federal program agreement.

In addition, these AFAs for voluntary projects differ from a Local On-System Agreement (LOSA). 
The voluntary agreement provides for the LG to contribute funding for TxDOT performed project 
work. A LOSA applies to a construction project located on the state highway system right of way 
for which the local government is contributing all funds and managing or performing all 
engineering and construction activities. The role of districts on LOSA projects is to approve the 
proposed improvements prior to commencement of construction, to authorize the LG to commence 
construction on state right of way, and to verify that the completed improvements meet applicable 
design and construction standards. Local Government Project risk assessment, oversight level, and 
district verification of LG compliance with state and federal requirements for consultant selection 
and contracting do not apply to projects with a LOSA. 

Federally-funded USDOT FHWA Programs 

Federal legislation creates funding programs administered by USDOT through FHWA that allow 
states to pass federal funds through the state to an LG for coordinated development of 
transportation projects. TxDOT acts as the conduit in Texas for the funds and is the oversight 
agency responsible for assuring these federal funds are spent in an allowable manner.
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In most cases, the federal programs require a local match to the federal funds in a defined ratio. For 
example, a project might be funded with 80 percent federal funds and 20 percent local resources. 
The local match may be paid with state resources, LG resources or, in some cases, private-sector 
resources. In most cases, the local match is a cash match, but it can also be an in-kind match of 
resources, such as land, labor or materials if allowed by applicable program regulations. The 
federal government may also provide funding for specific earmark projects. The specifics of the 
agreement depend on the program and negotiated agreements among the parties.

Examples of the most common programs funded through FHWA are:

Instead of cash or in-kind services, a LG may choose to use transportation development credits 
(TDCs) as the non-federal match on a project. TDCs are a financing tool approved by FHWA 
allowing states, toll authorities or a private entity to earn credits when these entities fund a capital 
transportation investment with toll revenues earned on existing toll facilities, excluding revenues 
needed for debt service, returns to investors or the operation and maintenance of toll facilities. In 
Texas, 75 percent of credits are allocated to the metropolitan planning organization (MPO) in 
whose region they were earned and 25 percent are allocated on a competitive statewide basis. The 
methods for calculating the match, for accounting for TDCs and the rules applicable to their use 
can be found at 43 TAC §5.101 et seq. The LG will be required to document TDC expenditures, 
and this documentation will be specified in the AFA. More information can be found on the 
TxDOT website regarding TDCs. 

TxDOT has adopted rules under the Texas Administrative Code applicable to many of the federal, 
state and local funding participation programs. These rules are found at 43 TAC §15.50 et seq. 

Some other programs have extensive rules specifically applicable to them. For example, TAP rules 
are found at 43 TAC §§11.300-11.317 (implementation and administration of the TAP), TASA 
rules are found at 43 TAC §§11.400-11.418, as well as 43 TAC §16.153 (funding categories) 
and 43 TAC §16.154 (transportation allocation funding formulas). It is the responsibility of the 
contract manager of individual contract programs to be familiar with the applicable rules for his/ 
her specific program contract. A contract manager working with federally funded FHWA projects 
with TxDOT/LG AFAs should be familiar with 43 TAC§§15.50-15.56 and with the specific rules 
affecting his/her program.

Metropolitan Mobility/Rehabilitation projects;●

Transportation Alternatives Set-Aside Program projects;●

Off-State System Bridge Rehabilitation/Replacement projects;●

Urban Mobility projects;●

Congestion Mitigation and Air Quality (CMAQ) projects;●

Intelligent Transportation System projects;●

High Priority Corridor projects; and●

Demonstration projects.●

https://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=5&sch=H&rl=Y
https://www.txdot.gov/business/resources/lgp/financing-tools/transportation-development-credits.html
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=15&sch=E&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=11&sch=F&rl=Y
https://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=11&sch=G&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=16&rl=153
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=16&rl=154
https://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=15&sch=E&rl=Y
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Standard Agreements

Some TxDOT divisions administering various programs have published important guides for 
reference. For example, refer to the Bridge Division’s Bridge Project Development Manual for 
more information on bridge projects and the various right-of-way manuals found in the TxDOT 
Online Manual System for projects involving right-of-way acquisition.

State-funded Projects with LGs 

The state may allocate funds for local projects involved in specific programs, and these projects 
may be handled with a unique version of the AFA. These programs are managed through various 
TxDOT divisions/offices including the Transportation Planning and Programming Division (TPP), 
Design Division (DES), Bridge Division (BRG), Traffic Operations Division (TRF) and Local 
Government Projects Section (LGP). LGs are encouraged to contact their local district to obtain 
current information in these situations. Additional information may be available through the 
appropriate division’s Web pages on the TxDOT website.

Background 

In 2019, the TxDOT Contract Services Division (CSD) further streamlined formats for AFAs with 
LGs and included a newly identified category for on-system projects in which the LG contributes 
all funds and performs all activities known as a Local On System Improvement Project Agreement 
(LOSA). 

The formats consist of standard agreements, such as:

The use of the above agreements further simplifies the majority of local project agreements and 
substantially reduces executive review and processing time.

AFA Long (AFA) 

The AFA standard agreement sets out the general terms and conditions of the relationship and cites 
the federal and state laws that govern the agreements with LGs.

The AFA is used to define the scope of work and funding responsibilities for a specific project. 
Execution of an AFA requires formal action by the LG’s governing body. The AFA contract period 
usually ends upon completion of the project unless the AFA is terminated early or is extended 
based on an amendment executed by both parties. The AFA specifies the distribution of 
responsibilities for performing work, such as right-of-way acquisition, environmental, preparation 
of the PS&E, construction of the roadway and other aspects of the project.

The AFA also specifies which party will provide what resources, such as the land or the funding 
necessary for a project. The party responsible for performing work may or may not be the party 

A local project AFA (AFA Long)●

A local project AFA with no federal funds (AFA Non-Federal Long); and●

A local project AFA for non-construction (AFA Non-Construction Long).●

https://txdot.gov/manuals/brg/bpd/index.html
https://txdot.gov/manuals.html#l_R
http://www.txdot.gov/
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Additional Information Regarding Funding Approvals

responsible for paying for the work. The AFA also includes general terms and conditions of the 
agreement.

Commission Approval 

A transportation project must be authorized in a minute order presented and heard at a meeting of 
the Texas Transportation Commission. If a project is included in the Unified Transportation 
Program (UTP), the minute order approving the UTP is the only Minute Order required. Projects 
funded with TxDOT district discretionary funds are also authorized under the UTP minute order. 
There are times when an individual, project-specific minute order is required.

LG Authority Approval 

It is the responsibility of the LG to know the legal requirements governing its ability to contract 
with TxDOT. In general, LGs authorize the expenditure of funds through action of their governing 
body or board that authorizes the LG to enter into a contract with TxDOT. 

Outstanding Balance 

In negotiating AFAs, the TxDOT district office must first check with the Finance Division (FIN) to 
determine if the LG has an outstanding balance owing to the state. In most cases, outstanding 
balances must be paid before further funding agreements can be executed.

Special Approvals 

In some cases, special approvals are needed to allow a LG to perform the work. Some examples 
include the following.

Local Letting. The LG may locally let and award a construction contract if approved by 
TxDOT. 43 TAC §15.52 (3) outlines the conditions required for a LG to receive TxDOT 
approval to let/award a construction contract. If the specified conditions are demonstrated, 
written approval by the TxDOT executive director or his designee is required. This approval 
should be obtained during preparation of the AFA and documented in the project files.

●

Local Force Account Work. The LG may use county or municipal employees to perform 
work on the project. 43 TAC §15.52 (3) outlines the conditions required for a LG to perform 
project construction activities with its own forces. Once these conditions are demonstrated, 
written approval of the TxDOT executive director or his designee is required prior to 
performing the improvements. To reduce potential delays, this approval should be requested as 
early in the project as practicable.

●

Funding Agreement. All AFAs define the allocation of project costs between the parties to the 
agreement. Chapter 1, Section 5 of the Project Development Process manual includes charts 
that indicate standard funding participation values for numerous transportation programs. This 
document also includes an “AFA Recommended Funding Type Chart” that indicates which of 
the following funding types (fixed price or specified percentage) is recommended based upon 
the category of work, who is managing the work, and whether the project is on or off the state 
highway system or is a non-construction project. If the AFA proposes a funding type that is not 

●

https://www.txdot.gov/projects/planning/utp.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
https://txdot.gov/manuals/des/pdp/construction_funding_identification.html?
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Funding Overruns

An economically disadvantaged county is one that has:

aligned with the recommendation in the chart, special approval by the executive director or his 
designee is required.

Fixed Price. 43 TAC §15.52 (4) defines fixed price as the LG funding participation 
amount based upon the department’s estimated cost of the work to be performed at the 
time of executing an AFA. TxDOT and the LG agree upon a fixed price amount of 
participation by the LG. This amount may be adjusted through execution of amendments 
to the AFA due to changes in project scope and/or unforeseen conditions. In this case, any 
project costs in excess of the amount specified in the AFA would be the responsibility of 
TxDOT (using either state or federal funds). This change is intended to incentivize both 
the LG and TxDOT to be more proactive in estimating and managing project costs and in 
significantly expediting the project close-out process at project completion.

○

Specified Percentage. 43 TAC §15.52(4) defines specified percentage as the LG and 
TxDOT agreeing to each be responsible for specified percentages of estimated total 
project costs. This type of agreement will specify a percentage participation for federal 
funds, state funds and local funds with a cap on the amount of federal and state 
participation. In this case, any project costs in excess of the amount specified in the AFA 
are the responsibility of the LG.

○

Periodic Payment Agreement. In addition to determining whether to use fixed price or 
specified percentage funding, 43 TAC §15.52(4) also allows the LG’s share of estimated 
project costs to be paid out using periodic payments under certain conditions. Periodic 
payment agreements must be approved by the executive director or his designee and may not 
be approved if the LG has any delinquent obligations to TxDOT. 

●

Approval of Projects in Economically Disadvantaged Counties. 43 TAC 
§15.55(b) provides special consideration for projects located in economically disadvantaged 
counties (including the cities and towns within these counties). In evaluating a proposal for a 
highway improvement project with a LG that consists of all or a portion of an economically 
disadvantaged county, the commission shall, for those projects in which the commission is 
authorized by law to provide state cost participation, adjust the minimum local matching funds 
requirement after receipt of a request for adjustment from the governing body of the LG. 
Further information regarding the Economically Disadvantaged County Program is available 
on the TxDOT website.

●

Below average per capita taxable property value;●

Below average per capita income; and●

Above average unemployment.●

General 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=55
http://www.txdot.gov/government/programs/disadvantaged-county.html


Chapter 2: Project Initiation Section 4: Advance Funding Agreements

Local Government Projects Policy Manual 2-24 TxDOT 05/2024

AFA Amendments

Local On System Improvement Project Agreement (LOSA)

1.

1.

2.

3.

4.

5.

One provision of the AFA between a LG and TxDOT includes the funding responsibilities of each 
party to the AFA. State, federal and local funding responsibilities are specified as well as the 
funding type (fixed price or specified percentage). Each party’s funding obligation is limited to the 
values indicated in the agreement unless it is the party responsible for cost overruns or an 
amendment to the AFA is executed in writing by both parties.

Federal Requirement 

There are no specific federal regulations concerning funding overruns. FHWA executes a 
FPAA with TxDOT on all federally funded projects.

State Requirement 

43 TAC §15.52 – Requires a written agreement between TxDOT and a LG when the LG is 
providing financial assistance for a highway improvement project. One of the provisions of 
the AFA is the funding responsibilities of each party to the agreement.

43 TAC, Chapter 5 – Provides for agreements between TxDOT and other entities that include 
funding arrangements and responsibilities:

43 TAC, Chapter 5, Subchapter E – Pass-through Fares and Tolls;

43 TAC, Chapter 5, Subchapter H – Transportation Development Credit Program; and

43 TAC, Chapter 5, Subchapter G – Private Activity Bonds.

Required Practices 

The LGPM Guide includes the LG and TxDOT responsibilities related to project funding overruns. 
In general, for projects with state or federal funds, the LG must follow the terms of the project AFA 
executed between TxDOT and the LG.

If there is a significant change in the scope of work, funding or time, the district will prepare an 
AFA amendment that sets forth the change and the reason for the change. Frequently this is related 
to a construction contract change order, but may be necessary for non-construction projects as well. 
An amendment to the AFA will frequently trigger a change order in the related bid documents or 
scope of services. Any change in the scope of the project must be consistent with TxDOT’s change 
order policy and the project’s environmental document. The LGPM Guide contains additional 
information regarding project changes and amendments.

The LOSA is a new agreement with the LG that is available for use. The primary purpose is to 
document a construction project located on the State Highway System right of way for which the 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=52
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=43&pt=1&ch=5
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=5&sch=E&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=5&sch=H&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=5&sch=G&rl=Y
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.4.5FundOverruns
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.4.5
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LG is contributing all funds and managing or performing all engineering and construction 
activities.

There are numerous requirements that must be considered if a LG believes the project should use a 
LOSA and should be discussed with the TxDOT district as soon as a project is identified.

LOSA projects are not considered a LG project under the strict definition in Section 1 of the 
LGPM and therefore many state and federal requirements are not applicable.

If the provisions of the LOSA are not acceptable, then the LG must use an AFA-Long Non-Federal 
template to document the agreement between the parties.
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Section 5: State Letter of Authority and Federal Project Authorization and 
Agreement

Overview

Obtaining Authorization

The State Letter of Authority (SLOA), a Notice to Proceed or an authorization to commence work 
must be issued by TxDOT on all LG projects whether the work is competitively bid or performed 
by the local government (LG).

A Federal Project Authorization and Agreement (FPAA) is required in addition to the SLOA for all 
federally funded projects (it is not required for projects that only include local and/or state funds). 
The primary function of this form is to obligate federal funds for the project by phases. By 
completion of the FPAA, federal funds are authorized through an agreement between the Federal 
Highway Administration (FHWA) and TxDOT for reimbursement of eligible costs. The FPAA is 
required prior to TxDOT issuing a SLOA for each phase of a project that includes federal funds.

For LG-performed transportation projects that include construction involving state or federal 
funding, up to three SLOAs (and FPAAs, if federal funding is involved) may be required by 
TxDOT and issued during the course of the project. The first SLOA (and FPAA, as appropriate) is 
required prior to the Preliminary Engineering phase, the second SLOA (and FPAA, as appropriate) 
is required prior to the acquisition of right of way or the accommodation of utilities and the third is 
required prior to initiation of advertising for construction. 

The first SLOA (and FPAA, as appropriate) is requested and issued after the execution of the 
AFA and prior to any work being performed on the project.

●

The second SLOA (and FPAA, as appropriate) is requested and issued upon completion of the 
Environmental Compliance phase of the project. The SLOA (and FPAA, as appropriate) 
initiates the Right of Way and Utility phase of the project. It is required prior to the acquisition 
of any right of way or other land for the project and prior to moving forward with utility 
accommodations.

●

The third SLOA (and FPAA, as appropriate) must be signed and dated prior to advertisement 
of the project, or prior to commencement of construction when the LG is doing work by force 
account. This authorization is generated upon approval of the final plans at the end of the 
plans, specifications and estimates (PS&E) phase of the project.

●

General 

The SLOA, FPAA and Notice to Proceed (or authorization to commence work) are provided to the 
LG so it may continue with various phases of a project. The forms commit the expenditure of state 
or federal funds. For federal-aid projects, TxDOT becomes a recipient and the LG becomes a sub- 
recipient of the federal funding and must follow the rules contained in 2 CFR Part 25. This 
regulation requires TxDOT to verify all sub-recipients register in the System for Award 

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr25_main_02.tpl
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1.

2.

3.

4.

5.

6.

1.

Management (SAM) database, maintain an active SAM registration with current information and 
provide a DUNS (Data Universal Numbering System) number with ZIP+4 prior to the time of 
award. A DUNS number identifies an entity by assigning it a unique nine-digit identification 
number. The ZIP+4 is the zip code plus an additional four digits based on the entity’s physical 
address. TxDOT and FHWA consider the “time of award” to be the execution of the FPAA. In 
practice, the TxDOT district must obtain and verify the DUNS number prior to requesting a FPAA. 
The LGPM Guide provides additional information regarding the procedures required by 2 CFR 
Part 25.

In addition, prior to obtaining any of the described authorizations, an overall period of performance 
for the project must be established, including a project period start and end date. The sub-recipient 
must comply with these start and end dates, and must obtain written confirmation from TxDOT for 
any revisions to either date. Regarding the expiration of a existing project end date, reimbursement 
for project expenditures incurred subsequent to the end date cease being reimbursable without 
further consideration by TxDOT and FHWA.

Federal Requirements 

23 CFR Part 630 Subpart A – Requires TxDOT to obtain authorization from FHWA before 
work begins on any federally funded project.

23 CFR Part 630 Subpart B – Prescribes procedures to be followed for preparation, 
submission and approval of PS&E, and supporting documents for federally funded projects.

23 CFR Part 635 Subpart C – Requires authorization before a federally funded project may be 
advertised for receipt of bids. PS&E approval is a pre-requisite of authorization for design- 
bid-build projects. For design-build projects, FHWA’s approval of the Request for Proposals 
document will constitute FHWA’s project authorization; however, phased authorizations may 
be given under certain conditions contained in 23 §CFR 635.309(p).

2 CFR Part 25 – Requires recipients and sub-recipients of federal funds to:

2 CFR Part 170 – Requires recipient’s reporting of information on sub-awards of federal funds 
as required by the Federal Funding Accountability and Transparency Act of 2006 (Public Law 
109-282).

2 CFR §200.1 – Requires the establishment and reporting of project period start and end dates 
by recipient prior to federal or state authorization of any reimbursable expenditures.

State Requirements

43 TAC §15.56 – Requires projects on the state highway system to be designed in accordance 
with TxDOT manuals, procedures, standards and guidelines. Additionally requires approval of 

a. be registered in the SAM database;

b. maintain an active SAM registration with current information; and

c. provide a DUNS number to the agency awarding the funding prior to award.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.5.2
https://www.ecfr.gov/current/title-23/part-630/subpart-A
https://www.ecfr.gov/current/title-23/part-630/subpart-B
http://www.ecfr.gov/cgi-bin/text-idx?SID=ab753a29e92d0d296619d43dfd147d64&node=sp23.1.635.c&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=ab753a29e92d0d296619d43dfd147d64&node=sp23.1.635.c&rgn=div6#se23.1.635_1309
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr25_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr170_main_02.tpl
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-A/subject-group-ECFR2a6a0087862fd2c/section-200.1
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
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the PS&E by TxDOT prior to advertisement for receipt of bids for projects on the state 
highway system.

Required Practices 

The LGPM Guide describes the procedures and responsibilities associated with requesting and 
obtaining an SLOA. In general, the LG works with the district to receive authorization to proceed 
with various phases of the project as detailed in the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.5.2
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Section 6: Project Accounting

Overview

Invoicing and Monitoring the Project Financial Records

Inactive Project Obligations

Collection of Funds

Advance Payments for Direct State Costs

Although accounting tasks are performed throughout the project, specific financial elements must 
be considered early in the project initiation phase of the project in order to be adequately addressed 
during the project and avoid accounting problems when the project is completed. This section 
addresses several of these elements. In addition, early in the project development process the local 
government (LG) should also review the policies presented in the Non-Construction 
Projects, Preliminary Engineering and Design, Construction, and Project Close-out and 
Maintenance chapters of this Manual to ascertain if additional elements may need to be addressed.

The LG is allowed to submit reimbursement requests, with attached status report and schedule, no 
more frequently than once per month. The LG is strongly encouraged to submit invoices and back 
up materials on a monthly basis when work is performed. TxDOT project personnel have a 
responsibility to work with their LG counterparts to ensure the adequacy and accuracy of the 
project financial records is in compliance with all applicable federal and state requirements plus 
any additional requirements stated in the project’s advance funding agreement (AFA).

FHWA defines an inactive project obligation as a federal-aid project with no expenditure for a year. 
Projects must comply with federal laws (23 U.S.C.) and regulations (23 CFR §630.106(a)(5)) 
governing the Federal-aid Highway Program. A project that is considered inactive is at risk of 
having its federal funding removed and reassigned to another project. A LG must bill in a 
consistent manner during the term of the project. The TxDOT Project Manager must provide 
consistent oversight of project progress and billing.

The TxDOT district or division that is managing an AFA is responsible for collecting the agreed- 
upon funding from the LG in accordance with the terms of the AFA. 

In most cases, the LG will make advance payments to TxDOT in accordance with the AFA for 
direct oversight costs by TxDOT. These costs could include covering: 

TxDOT oversight costs;●

right-of-way acquisition oversight; ●

http://www.law.cornell.edu/uscode/text/23
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630#p-630.106(a)(5)
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Interest

Indirect Costs

Payment for Surveying Contracts

Withdrawal from the Project

As stated in the AFA, these LG advance payments are collected prior to starting the work that will 
be paid with the LG advance payments. The amount of funds advanced is specified in the AFA 
between TxDOT and the LG. More details on the procedures involved with advanced payments are 
contained in the LGPM Guide. 

engineering plans development review; or●

project construction oversight and inspections. ●

TxDOT does not pay interest on funds provided by an LG.

Texas Government Code §2106.001 defines indirect costs as “the cost of administering a state or 
federally funded program and includes a cost of providing a statewide support service. The term 
does not include the actual costs of the program.” “Support service” as used in the code includes 
accounting, auditing, budgeting, centralized purchasing and legal services.

The language used in TxDOT’s AFAs is closely aligned with the Texas Government Code by using 
the terms “direct” and “indirect” costs to differentiate between costs incurred by providing a 
statewide support service (indirect) and the actual costs of the program (direct).

When federal funding is being utilized in a project, 2 CFR §200.414 and Appendix VII(D)(1)(b) to 
2 CFR Part 200 set forth additional provisions that should be considered regarding the use of 
negotiated rates in determining indirect costs as well as the utilization of a de minimus rate for LGs 
that have received less than $35 million in federal awards. 

If payment for surveying is a responsibility of TxDOT, or if the LG is requesting reimbursement 
for surveying services from TxDOT, then the specified rate is the basis of payment used for 
surveying contracts by TxDOT. The LG may use any basis of payment allowable under State law, 
which includes the specified rate basis of payment.

If a LG withdraws (or is terminated) from a project after an AFA has been executed, the LG is 
responsible for payment of all direct and indirect project costs previously incurred by TxDOT for 
the items of work in which the LG is participating.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.6.5
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2106.htm#2106.001
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200#200.414
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200#Appendix-VII-to-Part-200
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Section 7: Project Documentation and Data Submittal

Overview

Records Retention

Project records, including legal documents, meeting minutes, reports from material testing, etc., 
must be maintained by the local government (LG) during the course of the project. Specific 
regulatory requirements for records retention are found below and in Chapters 9 and 10. These 
requirements ensure compliance with state and federal statutes for contract elements such as equal 
employment opportunity, equipment rental rates, non-segregated facilities, prevailing minimum 
wage (Davis-Bacon Act) and Title VI. In addition, requirements for record retention are included in 
Contract Administration tasks (see Chapter 9) to ensure proper documentation of progress 
payments, quality assurance program, specification compliance, statements and payrolls, and other 
contract elements.

This section provides guidance for the LG for two types of records generated during a 
transportation project: records retention and legacy system data submittal. Records retention relates 
to legal and other documents used to administer the project. Data submittal relates to the data 
collected during the project that is used to populate the TxDOT legacy systems. Requirements for 
both of these records are specified in the Advance Funding Agreement (AFA).

General 

As soon as the contract between the LG and the contractor is executed, the LG should establish a 
system to maintain and organize the project records. Early organization of the project documents 
and files by the LG will ensure an audit by TxDOT or FHWA during or at the close of the project 
will proceed smoothly. Proper record keeping also aids in the administration of the project by 
documenting compliance with local, state and federal procedures and policies.

The LG must retain records as specified in the AFA. The TxDOT district must also retain records 
as specified in the AFA and must ensure the LG is maintaining the appropriate records to aid both 
TxDOT and FHWA during project audits.

After the contract is executed between the LG and the approved contractor (following the letting 
process described in Chapter 8), project records provide documentation and support for the 
payments for contract work. For construction projects, records also include documentation of pay 
quantities, test reports supporting that the materials used meet specification requirements and a 
variety of contract administration documentation. For example, 23 CFR §635.123 states,

“The STD (LG) shall have procedures in effect which will provide adequate assurance that the 
quantities of completed work are determined accurately and on a uniform basis ... All such 
determinations and all related source documents upon which payment is based shall be made a 
matter of record. Initial source documents pertaining to the determination of pay quantities are 

http://www.ecfr.gov/cgi-bin/text-idx?SID=cbdbff4e47be8d4959d1b08fb6f25532&node=se23.1.635_1123&rgn=div8
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1.

2.

3.

4.

1.

among those records and documents which must be retained pursuant to 49 CFR Part 18 (now 2 
CFR §200.334).”

23 CFR Part 637 Subpart B provides for quality assurance procedures for construction. These 
procedures include the development of a quality assurance program that will assure the materials 
and workmanship are in conformity with the requirements of the approved plans and 
specifications. There must be documentation to demonstrate specification compliance.

FHWA does not specify the content and format of job records; however, FHWA approves TxDOT 
manuals and procedures used on federal-aid projects. The LG has the option of adopting TxDOT’s 
job record process or submitting its own for TxDOT concurrence. The goal is to give TxDOT a 
level of comfort when it certifies to FHWA a project has been completed in substantial conformity 
with the approved plans and specifications, including authorized changes. Records may be retained 
in hard or digital format, or a combination of both; however, 2 CFR §200.336 provides that the LG 
“should, whenever practical…store [f]ederal award-related information in open and machine 
readable format.” However, the FHWA and TxDOT “must always provide or accept paper versions 
of [f]ederal award-related information to and from the [LG] upon request.”

For sampling and testing records, FHWA requires that the “source document” must be retained. 
The source document is the first document upon which an inspector or technician notes 
measurements or observations. If a source document is originally established in digital format, then 
if should be kept in digital format (a paper copy may still be included in the project records). A 
paper source document that is later converted to a digital format may be used for project 
management, but the paper source document must also be retained.

Federal Requirement 

23 CFR §635.123 – Requires procedures to be in place to provide adequate assurance that 
quantities of completed work are accurately and uniformly determined. Such determinations 
and source documents are a matter of record.

2 CFR §200.334 – Requires project records to be kept for 3 years from the date of submission 
of the final expenditure report for a project. (Note that current templates of AFAs provide for 
retention for 7 years.)

2 CFR §200.336 – Provides that the project records should, whenever practical, be kept in an 
open and machine readable format. However, paper versions must always be provided or 
accepted to and from the recipient upon request.

2 CFR §200.337 – Requires records be made available for review by federal and state 
officials.

State Requirement 

Texas Local Government Code Chapter 203 – Requires the management and preservation of 
records, including the establishment of a records management program and record control 
schedules, by elected county offices and all other local government offices.

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200#200.334
https://www.ecfr.gov/current/title-23/part-637/subpart-B
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR4acc10e7e3b676f/section-200.336
https://www.ecfr.gov/current/title-23/section-635.123
https://www.ecfr.gov/current/title-2/section-200.344
https://www.ecfr.gov/current/title-2/section-200.336
https://www.ecfr.gov/current/title-2/section-200.337
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.203.htm
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Highway System Data

2.

1.

2.

Texas Government Code §441.158 – Provides that the director and the librarian of the Texas 
State Library and Archives Commission prepare and distribute record retention schedules for 
each type of LG and are the official resource for all State record retention matters.

Required Practices 

For projects with state or federal funds and projects on the state highway system regardless of 
funding source, the LG must use TxDOT’s Records Retention Schedule or submit an alternate 
procedure for TxDOT approval. This approval must be received before work on the project 
begins. Note that the AFA may provide for a longer period for retention of project records, in 
which case the longer period will be applicable.

The LGPM Guide provides the responsibilities for the LG and TxDOT with respect to 
document retention.

1.

1.

General 

When TxDOT manages the development and construction of its own projects, various data is 
collected about the project and highway segment for future use. 

The specific requirements for data to be provided for each project will be addressed in the AFA. 
The LGPM Guide describes the requirements for the data submittal for each project.

Federal Requirements 

None identified.

State Requirements 

None identified.

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.441.htm#441.158
https://www.tsl.texas.gov/sites/default/files/public/tslac/slrm/state/schedules/601.PDF
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.7.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.7.3
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Section 1: Introduction

Advance Funding Agreement

Statewide Transportation Improvement Program

A non-construction project or program is defined as any transportation-related project or program 
that does not involve the act or process of building transportation infrastructure. Typical non- 
construction projects involving the Texas Department of Transportation (TxDOT) and a local 
government (LG) partner are planning studies, development of a travel demand model, 
management of a “shared ride” service, a “motorist assistance” program, a transportation corridor 
analysis, etc. Chapter 3 of this Local Government Projects Policy Manual (LGPP Manual) provides 
the state and federal laws and policies that must be followed during a non-construction project. The 
companion chapter of the Local Government Project Management Guide (LGPM Guide) provides 
the required practices that should be used by an LG during management of the project and the 
related procedures used by TxDOT to provide oversight of the project.

The advance funding agreement (AFA) for non-construction projects (NCAFA) is a standard 
agreement for local projects not involving construction. Examples include, but are not limited to, 
congestion mitigation and air quality projects, some surface transportation program - metropolitan 
mobility projects, van pool programs, diesel emissions programs and public information 
campaigns. For the purposes of this LGPP Manual, all agreements are referred to as an AFA.

The AFA is executed between TxDOT and the LG. For many types of non-construction projects or 
programs, the TxDOT district typically serves as the primary point of contact with the LG and 
provides oversight of the project or program. For these projects/programs, the AFA is executed 
between TxDOT and the LG. In many of these non-construction projects, the metropolitan 
planning organization (MPO) performs the project selection process.

For non-construction projects or programs when the MPO or rural planning organization (RPO) is 
filling the role of the LG, the district or TxDOT Transportation Planning and Programming 
Division (TPP) may serve as the primary point of contact with the LG and will provide oversight 
of the project or program. For these projects/programs, the AFA is executed between the MPO/ 
RPO and TxDOT. In this situation, the local TxDOT district will frequently provide project support 
through technical expertise and other resources.

Each year, MPOs advertise potential funding opportunities for non-construction projects. The 
MPO will gather submittals for proposed projects from the LGs within its boundaries, evaluate the 
candidate projects, select approved projects and submit those projects to TxDOT, which are then 
incorporated into a Statewide Transportation Improvement Program (STIP) (see Chapter 2 – 
Project Initiation). Once TxDOT develops and submits the STIP for approval, and the Federal 
Transit Administration (FTA) and the Federal Highway Administration (FHWA) approve the STIP, 
the sponsor LG and the district will develop and execute the AFA for a particular project.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3NonConstProj
https://www.txdot.gov/projects/planning/stip.html
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State Letter of Authority

As discussed in detail in Chapter 2 – Project Initiation, the State Letter of Authority (SLOA) is a 
form that must be issued on all projects whether the work is performed by the LG or contracted out 
to a third party. For non-construction projects, the SLOA is frequently issued in the form of a 
Notice to Proceed issued by TxDOT to the LG.

For projects not involving federal funds, the request from the LG and issuance of a SLOA from 
TxDOT is required prior to initiation of work on the project. A Federal Project Authorization and 
Agreement (FPAA) is required in addition to the SLOA for all federally funded projects. The 
primary function of this form is to obligate federal funds for the project. By completion of the 
FPAA form, federal funds are authorized through an agreement between FHWA and TxDOT for 
reimbursement of the approved costs. For projects involving federal funds, TxDOT initiates the 
SLOA and submits the required project information to FHWA for approval. Once the project is 
approved as eligible for federal reimbursement by FHWA, TxDOT generates the FPAA and may 
issue the SLOA to the LG. Additional approval documentation, such as a memo from the district, 
may be required in order to obtain the FPAA. Coordinate with your district to ensure all 
appropriate documentation is provided.

Chapter 2 – Project Initiation and the LGPM Guide describe in more detail the procedures, 
information and responsibilities associated with requesting and obtaining an SLOA, as well as an 
FPAA, as applicable.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.5.2
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Section 2: Professional Services

Overview

Donation of Engineering Services

Selection of Professional Service Provider

The local government (LG) may use a professional services provider for architecture, landscape 
architecture, professional engineering or surveying. Professional services providers are defined, in 
part, as professional engineers, registered architects or registered professional land surveyors in 
the Texas Government Code, Chapter 2254, Subchapter A, often referred to as the Professional 
Services Procurement Act. This law requires a two-step process in selecting and negotiating costs 
for contracts with professional services providers. If a LG proposes to be reimbursed with state or 
federal funds for professional services performed by consultants, the LG must follow an approved 
consultant selection process meeting the provisions of state law and also 23 CFR Part 172 (if 
federal funds). Reimbursement for professional services is not allowed if they were incurred prior 
to receipt of the FPAA and SLOA or if they did not comply with the applicable state and federal 
requirements. Chapter 4 – Preliminary Engineering and Design of this Manual describes the 
regulations governing the procurement of professional services in more detail, while the Local 
Government Project Management Guide (LGPM Guide) provides the procedures.

 23 U.S.C. §323(c) allows “persons” to donate funds, materials or services in connection with a 
federal-aid project. TxDOT may credit the fair market value of donated engineering services to the 
state and/or local share of the project. However, the donation must be a service needed for the 
project. If a LG proposes to apply the cost it paid for consultant services to the non-federal share, 
the LG must follow an approved consultant selection process meeting the provisions of 23 CFR 
Part 172. The costs of professional services consultant contracts that are not procured, negotiated 
or administered in accordance with applicable federal laws and regulations are not eligible to apply 
toward the non-federal share of costs of the current or a future phase of a federal-aid highway 
program funded project. If the LG proposes to apply the cost for engineering services performed 
by its own personnel to the non-federal share, the LG must determine the cost effectiveness of 
local performance of services and receive TxDOT written approval prior to commencing the 
engineering services.

State and federal regulations require LGs to use TxDOT’s qualifications-based competitive 
selection process for the procurement of any professional services (or a TxDOT-approved alternate 
process) for all types of transportation projects involving state or federal funding. If the LG 
proposes to use an alternate selection process, it must be approved in advance in writing by the 
TxDOT district. The LG must also submit a Consultant Concurrence form to TxDOT prior to 
entering into a contract with a service provider. Detailed guidelines regarding the state and federal 
requirements for procuring professional services are described in Chapter 4 – Preliminary 
Engineering and Design.

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2254.htm#2254.001
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div5&node=23:1.0.1.2.3
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.2
https://www.law.cornell.edu/uscode/text/23/323
https://www.ecfr.gov/current/title-23/part-172
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Professional service providers (contractors and suppliers) are not allowed to participate in federally 
funded projects if they are suspended or debarred. The professional service provider is required to 
certify as to its current eligibility status. Certification is also required of all prospective participants 
in lower-tier transactions. This includes subconsultants, material suppliers, vendors, etc. The state 
of Texas has similar requirements prohibiting contracts with debarred providers. The LG is 
required to verify its professional service providers and lower-tier providers are not debarred by 
the federal or state government prior to contract award. Additional information on debarment is 
provided in the Debarment Certification section of Chapter 7.
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Section 3: Procurement of “Other” Goods and Services

Overview

Procurement Procedures

In some cases, the local government (LG) will need to procure the services of a consultant (not 
professional services) to help it conduct the project or part of the project. Some project examples 
include: transportation planning services for the development of a travel demand model; providers 
for management of a “shared ride” service; providers of a “motorist assistance” program; bicycles 
for a Congestion Mitigation and Air Quality project; and demographic data for a transportation 
corridor analysis. The LG must comply with the procurement requirements as outlined in Texas 
Government Code, Chapter 2254, Subchapter B “Consulting Services”. The LG must follow 
procurement procedures that have been pre-approved by TxDOT in order to get reimbursed for 
these services.

1.

2.

3.

For the purchase of goods and services not related to construction or professional services, the LG 
will use its routine procurement procedures under the Texas Government Code. The Uniform Grant 
Management Standards (UGMS) summarizes the allowable procedures for federal- and state- 
funded projects and can be found on the Texas Comptroller website. The LG must receive TxDOT 
pre-approval of its procurement procedure to assure reimbursement of the costs for the goods or 
services. TxDOT review and approval is to assure compliance with federal and state procurement 
requirements. Important guidance on this matter is included in the advance funding agreement 
(AFA). In the Master Advance Funding Agreement (MAFA), these are found in provisions 20 and 
21.

Provision 20 addresses reimbursement on federally funded projects and the provisions of 2 CFR 
Part 200, Subpart E apply. This circular contains cost principles that state the expenditures of 
federal funds for projects must be allocable, allowable and reasonable. 

A cost is “allocable” if the federal funds were spent on the project for which they were 
approved in accordance with the relative benefits received;

A cost is “allowable” if it is necessary for the project and not a disallowed type of expense. 
Unallowable costs include costs for items such as entertainment, lobbying, alcoholic 
beverages and similar costs. A detailed listing of allowable and unallowable costs is found in 
the UGMS.

A cost is “reasonable” if it does not exceed that which would be incurred by a prudent person 
under the circumstances prevailing at the time the decision was made to incur the cost. If the 
LG has a question concerning the “reasonableness” of a cost, a contract specialist or legal 
counsel should be consulted.

https://comptroller.texas.gov/purchasing/grant-management/
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-E
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Provision 21 cites the requirement to comply with 2 CFR §200.317-200.326 and 2 CFR 
§1201.317, which relate to federal procurement standards, and 2 CFR §200.313, which relates to 
federal property management standards.

If a LG receives federal or state funds for a specific project, the LG may not use those funds for 
other projects, even if the funds are left over from an approved, completed project. More 
information regarding project funding is contained in Chapter 2 of this Manual. Information 
detailing the project close-out process is contained in Chapter 10.

If the LG is hiring consultants and private contractors to perform services for the LG and 
requesting them to purchase other goods or services for which they seek reimbursement, the LG, 
its consultants and private contractors must also follow federal acquisition regulations in procuring 
the needed goods and services. As mentioned previously, the LG must also submit a Consultant 
Concurrence form to TxDOT prior to entering into a contract with a service provider.

Contractors and suppliers are not allowed to participate in federally funded projects if they are 
suspended or debarred. The contractor or supplier is required to certify as to its current eligibility 
status. Certification is also required of all prospective participants in lower-tier transactions. This 
includes subcontractors, material suppliers, vendors, etc. The state of Texas has similar 
requirements prohibiting contracts with debarred contractors. The LG is required to verify its 
prime contractors/suppliers and lower-tier providers are not debarred by the federal or state 
government prior to contract award. Additional information on debarment is provided in 
the Debarment Certification section of Chapter 7.

http://www.ecfr.gov/cgi-bin/text-idx?SID=d252eb9bdce95c2b89aa419b310a99bf&node=pt2.1.200&rgn=div5#sg2.1.200_1316.sg3
http://www.ecfr.gov/cgi-bin/text-idx?SID=d81e7f9d4d87be7a5304514eea2b152a&node=se2.1.1201_1317&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=d252eb9bdce95c2b89aa419b310a99bf&node=pt2.1.200&rgn=div5#se2.1.200_1313
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Section 4: Contract Administration

Overview

Scope of Work

Post Award Meeting

Contract administration and oversight involves four general processes: project/contract planning; 
monitoring contract performance; payment approval with required documentation; and scope 
changes. The goal of contract administration is to ensure the contract is performed satisfactorily 
and the responsibilities of both parties are properly discharged. The primary objectives of contract 
administration are: 

In order to achieve the goal and objectives of contract administration, a non-construction project 
must have a well-defined scope of work, clear communications through project meetings, a 
detailed plan for monitoring the progress of the project and complete documentation of the project 
work elements.

to verify performance for the purpose of payment;●

to identify “material breach of contract” by assessing the difference between contract 
performance and material non-performance; 

●

to determine if corrective action is necessary; and ●

to take such action if required. ●

The scope of work developed during negotiation of the advance funding agreement (AFA) is the 
roadmap for contract administration. The importance of a well-defined scope of work is presented 
in the Local Government Project Management Guide (LGPM Guide). As described in the 
Introduction section of this chapter, the Statewide Transportation Improvement Program (STIP) 
must contain the project. The STIP is approved by TxDOT and FHWA; therefore, the LG must 
provide a concise scope of work that is consistent with the project described in the STIP and 
conforms to the project title approved in the STIP.

After the State Letter of Authority (or Notice to Proceed) has been issued along with transmittal of 
a copy of the Federal Project Authorization and Agreement to the local government (LG), a post 
award meeting may be held between the LG and TxDOT project oversight personnel (district or 
Transportation Planning and Programming Division, as applicable). This meeting is described in 
the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.2
https://www.txdot.gov/projects/planning/stip.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.3
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Monitoring Performance

Supporting Documentation 

Records

Corrective Action

Supervision and Staffing

The LG is responsible for execution of all project elements in accordance with the AFA. The 
TxDOT project manager will provide oversight and contract administration for invoices and work 
progress. As part of this execution and oversight, both parties are responsible for monitoring the 
performance of the contractor/consultant throughout the project and for ensuring the project is 
completed in accordance with the contract terms detailed in the AFA. The procedures and 
responsibilities of the LG and TxDOT are described in the LGPM Guide. More detailed 
information on project documentation and data submittal requirements is contained in Chapter 2. 
Information on project close-out requirements is contained in Chapter 10.

1.

With each invoice, the LG is required to submit legible and proper documentation to validate all 
the expenditures being claimed on the invoice. Acceptable practices associated with documentation 
are described in the LGPM Guide. 

Federal Requirement 

23 CFR §635.122 and §635.123 – For payment of stockpiled materials, requires the request 
for reimbursement to be supported by a paid invoice or receipt of delivery of materials as well 
as provide adequate assurance the quantities of completed work have been determined 
accurately and on a uniform basis.

Project records provide documentation and support for the payments for contract work performed. 
The LG and TxDOT must retain records as specified in the AFA and described in the LGPM 
Guide. 

If TxDOT, through its project manager, determines the LG is not performing in accordance with 
the terms of the AFA, appropriate corrective action will be requested of the LG. Corrective action 
may involve improved communication, more frequent meetings between the LG and TxDOT, 
interim performance evaluations, contract amendments, suspending work, replacement of LG 
project personnel or subcontractors, or terminating the contract. TxDOT’s project manager is to 
document all activities leading up to and through the corrective action with a report to the project 
file and copies to the LG. The LGPM Guide provides details regarding suspension of work and 
termination.

General 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.4
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.5
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=cb476c70d5596caf6012ac7ab24fcd7d&n=sp23.1.635.a&r=SUBPART&ty=HTML#se23.1.635_1122
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=cb476c70d5596caf6012ac7ab24fcd7d&n=sp23.1.635.a&r=SUBPART&ty=HTML#se23.1.635_1123
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.6
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.7
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1.

1.

A LG must be suitably equipped and staffed before it can be given authority to manage federal-aid 
highway projects within its jurisdiction. 23 CFR §635.105 requires TxDOT to be suitably equipped 
and organized to carry out the federal-aid program. Therefore, TxDOT is responsible for project 
delivery on all types of federal-aid projects. This responsibility is formalized by the project 
agreement executed for each federal-aid project. FHWA and TxDOT are the two parties to the 
agreement.

When a federal-aid project is to be performed by a LG under TxDOT’s supervision, all of the 
following conditions must be met.

This arrangement does not relieve TxDOT of overall responsibility for the project. While 23 CFR 
§1.11(b) allows TxDOT to “utilize, under its supervision, the services of well-qualified and 
suitably equipped engineering organizations of other governmental instrumentalities for making 
surveys, preparing plans, specifications and estimates, and for supervising the construction of any 
project,” 23 CFR §1.11(e) clearly states TxDOT is not relieved of its responsibilities under federal 
law and the regulations in 23 CFR if it chooses to use the services of other governmental 
engineering organizations.

If the LG uses the services of a consulting engineering firm, the services must be procured in 
compliance with 23 CFR Part 172. 

The LGPM Guide provides the required practices and responsibilities associated with proper 
supervision and staffing of a LG project.

Federal Requirement 

23 CFR §635.105 – For projects under a local public agency’s jurisdiction, authorizes TxDOT 
to allow the LG to directly manage projects if TxDOT has assurance the LG is adequately 
staffed and suitable equipped to undertake and satisfactorily complete the work.

State Requirement 

No state regulations related to this topic were identified.

All federal requirements, including those prescribed in 23 CFR Part 635 Subpart A, are 
satisfied on work performed under a contract awarded by a LG.

●

Force account work shall be in full compliance with 23 CFR Part 635 Subpart B.●

The LG is adequately staffed and suitably equipped to undertake and satisfactorily complete 
the work.

●

The LG shall provide a full-time employee of the agency to be in responsible charge of each 
federal-aid project, including those employing consultants and other service providers. The 
requirements for the Responsible Person In-Charge are defined in Chapter 2 - Project 
Initiation of this Manual.

●

http://www.ecfr.gov/cgi-bin/text-idx?SID=4707229102fdf9dd8a2176a203a7b558&node=se23.1.635_1105&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=ceb93da1ec7fab928bb2792b4bbd8903&node=se23.1.1_111&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=ceb93da1ec7fab928bb2792b4bbd8903&node=se23.1.1_111&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div5&node=23:1.0.1.2.3
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.4.8
http://www.ecfr.gov/cgi-bin/text-idx?SID=4707229102fdf9dd8a2176a203a7b558&node=se23.1.635_1105&rgn=div8
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=4707229102fdf9dd8a2176a203a7b558&n=sp23.1.635.a&r=SUBPART&ty=HTML
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=4707229102fdf9dd8a2176a203a7b558&n=pt23.1.635&r=PART&ty=HTML#sp23.1.635.b
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Term of AFA

A typical non-construction AFA terminates upon completion and acceptance of the project, or upon 
termination by either party in accordance with the terms of the AFA. Currently, a non-construction 
AFA requires a termination date of no more than three years after its date of execution. However, 
prior to the termination date the date may be extended based on an amendment to the AFA 
executed by both parties. Once a project is terminated, it cannot be resumed unless a new AFA is 
executed.



Chapter 3: Non-Construction Projects Section 5: Application of Contract Elements

Local Government Projects Policy Manual 3-12 TxDOT 05/2024

Section 5: Application of Contract Elements

Overview

Contract Amendments

Disadvantaged Business Enterprises, Historically Underutilized Businesses and Small Business 
Enterprises

Non-construction activities include many of the same elements included in the project 
development phases for a construction project. However, their application may differ in varying 
degrees. This section highlights critical contract elements applicable to the non-construction 
process and refers to sections in other chapters for more information when appropriate.

A non-construction project is implemented using the advance funding agreement (AFA) and any 
sub-agreements between the local government (LG) and consultants or service providers. Contract 
amendments are common to projects and involve work added to or deleted from the contracted 
scope of work, the addition or deletion of deliverables, and/or adjustments in the project schedule. 
In cases that involve changes to the scope of work, the LG must ensure continuity of the scope 
with the approved STIP, or request a STIP modification. In most instances, if there are no changes 
in the scope of work or deliverables, contract amendments should not be executed solely for 
extensions in time. Details on the procedures used for executing contract amendments and the 
responsibilities of each party to the AFA are described in the Local Government Project 
Management Guide (LGPM Guide).

The federal and state programs for disadvantaged business enterprises (DBE), historically 
underutilized businesses (HUB) and small business enterprises (SBE) have been developed to 
encourage participation in the professional services and construction industry by a wide variety of 
firms and, therefore, expand diversity in the industry.

All federal-aid projects are subject to the DBE requirements. The U.S. Department of 
Transportation (USDOT) must approve each state’s DBE program and its annual goals to ensure 
compliance with all DBE program requirements. The Federal Highway Administration (FHWA) 
has determined a LG must operate under TxDOT’s DBE program even if it has its own program 
already approved by USDOT. Participation in TxDOT’s approved DBE program is accomplished 
through a provision in the AFA executed by both parties. LGs are encouraged to contact TxDOT’s 
Civil Rights Division for assistance. Guidance may also be found at USDOT’s Office of Small and 
Disadvantaged Business Utilization Office.

The LG must implement TxDOT’s DBE program and coordinate closely with the TxDOT district. 
This includes TxDOT pre-approval of procurement procedures and sub-agreements and periodic 
LG reporting requirements. Additional guidance and references to federal and state regulations 
related to DBE, HUB and SBE programs may be found in Chapter 7 – Plans, Specifications & 
Estimates (PS&E) Development.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.5.2
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Americans with Disabilities Act

Equal Employment Opportunity

1.

2.

1.

General 

The Americans with Disabilities Act (ADA) is codified at U.S.C. Title 42 Chapter 126 and requires 
equal opportunity for individuals with disabilities. Such opportunity prohibits discrimination 
against individuals with disabilities in government services, public accommodations, transportation 
and telecommunications. Further, “reasonable accommodation” must be provided to qualified 
individuals with disabilities.

Federal Requirement 

28 CFR Part 35 – Prohibits discrimination on the basis of disability by public entities. It 
extends the prohibition of discrimination in federally assisted programs established by section 
504 of the Rehabilitation Act of 1973 to all activities of state and LGs, including those that do 
not receive federal financial assistance.

49 CFR Part 37 – Prohibits discrimination against an individual with a disability in connection 
with the provision of transportation services. It also provides requirements placed on the 
construction or alteration of transportation facilities by public entities. Applies to federally 
funded projects.

State Requirement 

Texas Occupations Code, Chapter 51 – Establishes the Texas Department of Licensing and 
Regulation (TDLR). TDLR enforces the Texas Architectural Barriers Act (Texas Government 
Code Chapter 469), which requires all public facilities in Texas constructed or maintained 
using public funds to be accessible to and functional for persons with disabilities.

Required Practices 

The LGPM Guide provides information regarding the practices used by and responsibilities of the 
LG and TxDOT with respect to the ADA. In general, for all non-construction projects with state or 
federal funding or are on the state highway system, the LG must implement appropriate 
requirements and procedures to ensure there is no discrimination by the LG, its consultants and its 
service providers against any individual with a disability.

General 

The LG, as a contracting agency, has a responsibility to ensure all federal-aid contractors, 
subcontractors, vendors and material suppliers do not discriminate in employment and contracting 
practices based on race, color, religion (in the context of employment), sex, national origin, age or 
disability.

As a sub-recipient of federal funds, the LG has the responsibility to ensure equal opportunity 
requirements are included in federal and federal-aid contracts and to ensure consultants and service 
providers are in compliance with those requirements under the LG’s authority. [The LG has no 

http://www.law.cornell.edu/uscode/text/42/chapter-126
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title28/28cfr35_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr37_main_02.tpl
http://statutes.capitol.texas.gov/Docs/OC/htm/OC.51.htm
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.5.4
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1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

1.

2.

authority under Executive Order 11246 to enforce compliance with Office of Federal Contract 
Compliance Programs (OFCCP) requirements.] Chapter 7 – Plans, Specifications & Estimates 
(PS&E) Development provides additional guidance and references to federal and state regulations 
related to equal employment opportunity practices. 

Federal Requirements 

Title VI of the Civil Rights Act of 1964 

The Civil Rights Restoration Act of 1987 

The Age Discrimination Act of 1975 

The Rehabilitation Act of 1973 

23 U.S.C. §140 – Nondiscrimination in employment; and 23 U.S.C. §324 – Prohibition of 
discrimination on the basis of sex

49 CFR Part 21 – Nondiscrimination in federally assisted programs of the department of 
transportation

23 CFR Part 200 – Title VI program and related statutes - implementation and review 
procedures

23 CFR Part 230 – FHWA external program regulations

23 CFR §1.9 – Limitation on federal participation; and 23 CFR §1.36 – Compliance with 
federal laws and regulations

23 CFR §635.117(d) and 23 CFR §635.117(e) – labor and employment

Form FHWA-1273 

FHWA Order 4710.8 – Clarification of FHWA and State Responsibilities under Executive 
Order 11246 and Department of Labor Regulations in 41 CFR Chapter 60 (the OFCCP 
administers and enforces the equal employment opportunity requirements referenced 
in Executive Order 11246 and 41 CFR Chapter 60).

State Requirements

43 TAC §9.4 – Requires TxDOT to monitor recipients of federal funds for Title VI activities.

Texas Labor Code Chapter 21, Subchapter B – Prohibits employer discrimination on the basis 
of race, religion, sex, color, national origin, age or disability.

Required Practices

The LGPM Guide provides guidance on the practices used by the LG and TxDOT to implement 
the equal employment opportunity provisions. In general, all entities will ensure compliance with 
the applicable state and federal regulations.

https://www.dol.gov/agencies/ofccp/executive-order-11246
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
https://www.govinfo.gov/content/pkg/STATUTE-102/pdf/STATUTE-102-Pg28.pdf
http://www.law.cornell.edu/uscode/text/42/chapter-76
https://www.govinfo.gov/content/pkg/STATUTE-87/pdf/STATUTE-87-Pg355.pdf
http://www.law.cornell.edu/uscode/text/23/140
http://www.law.cornell.edu/uscode/text/23/324
http://www.ecfr.gov/cgi-bin/text-idx?SID=d6bb1fa9a7f38b113b935da99e9ee1bc&node=pt49.1.21&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr200_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div5&node=23:1.0.1.3.8
https://www.ecfr.gov/current/title-23/section-1.9
http://www.ecfr.gov/cgi-bin/text-idx?SID=01ad45981acd9899192f6e384f1fe09a&node=se23.1.1_136&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=1e04e7a65e078771cad3770e165b009b&node=se23.1.635_1117&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=1e04e7a65e078771cad3770e165b009b&node=se23.1.635_1117&rgn=div8
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://www.fhwa.dot.gov/legsregs/directives/orders/47108.cfm
https://www.dol.gov/agencies/ofccp/executive-order-11246
http://www.ecfr.gov/cgi-bin/text-idx?SID=8fdd32588ac6c17df8c9d1772ff029d7&tpl=/ecfrbrowse/Title41/41chapter60.tpl
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=4
http://statutes.capitol.texas.gov/Docs/LA/htm/LA.21.htm#B
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#3.5.5
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Lobbying Certification

1.

2.

1.

General 

Lobbying is the attempt to influence decisions made by officials in the government, including 
elected officials and those who work for regulatory agencies. 49 CFR Part 20 prohibits federal 
funds from being expended to influence or attempt to influence a federal agency or Congress in 
connection with the award of any federal contract or grant. This prohibition applies to all 
recipients, including lower tier sub-recipients of a federal contract or grant. Prior to receiving funds 
in excess of $100,000 per contract/grant, the LG must submit to TxDOT a certification that it has 
not and will not make any prohibited payments for lobbying. This certification is obtained by a 
provision in the AFA executed by both parties. By signing a contract or subcontract, a consultant or 
service provider to the LG is certifying it will comply with lobbying restrictions.

The LG certification is to be retained by TxDOT. Likewise, lower-tier certifications are to be 
retained by the next higher tier (i.e., the LG retain its consultants’ and service providers’ 
certifications, etc.).

Any participant that has made or agreed to make payments for lobbying activities using non- 
federal funds is required to disclose such activities. Payments of non-federal funds to regularly 
employed officers or employees of the agency or firm are exempt from the disclosure requirement.

Federal Requirements 

23 CFR §635.112(g) – Requires:

49 CFR Part 20 – Places additional restrictions on lobbying.

State Requirements 

No comparable statutes.

a. the administrating entity to include the lobbying certification in contracts;

b. by signing a contract, the consultant or service provider to certify it meets lobbying 
requirements of 49 CFR Part 20; and

c. the LG to include lobbying certification in all lower-tier contracts in excess of $100,000.

a. Requires recipients of federal funds in excess of $100,000 to file a disclosure form with 
FHWA.

b. Contains details of the certification.

https://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr20_main_02.tpl
https://www.ecfr.gov/cgi-bin/text-idx?SID=a592615dab2090d571a31d9d46814cc7&mc=true&node=se23.1.635_1112&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr20_main_02.tpl
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Section 1: Introduction

The Preliminary Engineering and Design phase defines the overall project configuration that has 
elements applicable to both construction and non-construction projects. This is usually the first 
phase of a local government (LG) project that follows after execution of the Advance Funding 
Agreement (AFA) between TxDOT and the LG. This phase includes four elements: State Letter of 
Authority (or Notice to Proceed); procurement of professional services; design schematic and 
layouts; and early phases of design (also considered to be the plans, specifications and estimates at 
30 percent completion). Preliminary studies may be performed in this phase, including 
environmental assessments, surveys, geotechnical studies, hydrologic/hydraulic analyses, traffic 
studies, etc. This chapter of the Local Government Projects Policy Manual (LGPP Manual) 
provides the laws and regulations which the LG and TxDOT must use to satisfy the requirements 
for a State Letter of Authority (SLOA), the procurement of services and the design of the project 
components. The companion document, Local Government Project Management Guide (LGPM 
Guide), provides the procedures and practices for implementing these regulations.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4
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Section 2: State Letter of Authority

As discussed in detail in Chapter 2, the SLOA must be issued on all projects whether the work is 
competitively bid or performed by the LG. For non-construction projects, the request from the LG 
and issuance of a SLOA from TxDOT is required prior to initiation of work on the project. Chapter 
3 – Non-Construction Projects provides more details on the SLOA issued as a Notice to Proceed on 
these types of projects.

Three SLOAs are required by TxDOT and issued during the course of a construction transportation 
project involving state or federal funds. The first SLOA is required prior to the Preliminary 
Engineering phase. The second SLOA is required prior to the acquisition of right of way. The third 
is required prior to advertising for construction. A Federal Project Authorization and Agreement 
(FPAA) is required in addition to the SLOA for all construction and non-construction projects that 
include federal funds (it is not required for projects that only include local and state funds). The 
LGPM Guide provides the procedures for the issuance of each SLOA and FPAA.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.2
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Section 3: Procurement

Overview

Donation of Preliminary Engineering Services

Professional Service Provider

For both construction and non-construction projects being managed by local governments (LGs), 
are located on the state highway system or include federal or state funding, the LG must obtain 
approval from TxDOT for its proposed procurement procedure for the selection of a professional 
services provider, a contractor for a construction or maintenance project, or a materials provider. 

In some cases, the LG will need to purchase services or goods not in these categories. The LG 
should refer to Chapter 3, Section 3 – Procurement of “Other” Goods and Services in this Manual 
for guidance on these types of procurement procedures.

 23 U.S.C. §323(c) allows “persons” to donate funds, materials or services in connection with a 
federal-aid project. Mapping, surveying, environmental, preliminary design and final design are all 
considered to be services. When TxDOT self-performs services needed for a project, TxDOT may 
credit the fair market value of donated engineering services to the state share of the project. 23 
U.S.C. §323(c) notes any donated funds, or the fair market value of any donated materials or 
services, accepted and incorporated into the project by the state transportation department shall be 
credited against the state share. If the LG proposes to apply its costs paid for consultant services to 
the non-federal share of a project or program, the LG must provide documentation it followed an 
approved consultant selection process meeting the provisions of 23 CFR Part 172. This 
requirement applies whether or not the LG incurred the cost for these services before it decided to 
seek federal funds for construction.

General 

The LG may use a professional services provider for program management, construction 
management, feasibility studies, preliminary engineering, design, engineering, surveying, mapping 
or architectural services related to a construction project. Professional services providers are 
defined, in part, as professional engineers, registered architects or registered professional land 
surveyors in the Texas Government Code, Chapter 2254, Subchapter A, often referred to as the 
Professional Services Procurement Act. This law requires a two-step, qualifications-based process 
in selecting and negotiating costs for contracts with professional providers. 

The use of a professional service provider by the LG can be an eligible reimbursable cost in 
accordance with the local participation rules found in 43 TAC §§15.50 et seq. If the LG is seeking 
reimbursement for project-related professional services, it must be specifically stated in the 
advance funding agreement (AFA).

http://www.law.cornell.edu/uscode/text/23/323
https://www.ecfr.gov/current/title-23/part-172
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2254.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=15&sch=E&rl=Y
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1.

A general overview of the federal requirements for the professional services consultant process is 
described in the Federal Highway Administration (FHWA) video “Hiring a Consultant Using 
Competitive Negotiation Procedures” available on the FHWA Federal-aid Essentials for Local 
Public Agencies website. Selection of a professional services provider must conform to applicable 
sections of both federal and state law if cost reimbursement is desired by the LG or if the LG 
desires to have the value of the professional services credited to its share of the project or 
program. 

LGs must submit their proposed professional services procurement process to their TxDOT district 
office for review. TxDOT may only grant approval to proposed processes complying with 
applicable federal and state rules. For design/build projects, the selection procedure requirements 
can be found in 43 TAC §27.7. The LG’s use of TxDOT’s selection process or an alternate process 
must receive prior written approval by TxDOT. 

The Local Government Project Management Guide (LGPM Guide) provides additional guidance 
on the required practices used for professional services selection and contracting. The Guide also 
lists the LG and TxDOT district responsibilities for the professional service provider selection 
process and agreements. 

Professional service providers (contractors and suppliers) are not allowed to participate in federally 
funded projects if they are suspended or debarred. The professional service provider is required to 
certify as to its current eligibility status. Certification is also required of all prospective participants 
in lower-tier transactions. This includes sub-consultants, material suppliers, vendors, etc. The state 
of Texas has similar requirements prohibiting contracts with debarred providers. The LG is 
required to verify its professional service providers and lower-tier providers are not debarred by 
the federal or state government prior to contract award. Additional information on debarment is 
provided in the Debarment Certification section of Chapter 7.

Federal Requirements 

23 CFR Part 172 – Prescribes policies and procedures for the administration of engineering- 
and design-related service contracts for which reimbursement with federal funds is requested.

a. Qualifications-based competitive negotiation is the primary method for procurement of 
professional services. Price is not to be used as a factor in the analysis and selection of 
the most qualified firm. The proposal solicitation process shall assure qualified in-state 
and out-of-state consultants are given a fair opportunity to be considered for award of the 
contract. Small purchase or non-competitive negotiation procedures may be used in 
limited situations with TxDOT approval.

b. Basing compensation for professional services on a cost plus a percentage of cost or on a 
percentage of construction cost is not acceptable.

c. The contracting agency must prepare written procedures for each method of procurement 
it proposes to utilize.

d. Recipients of federal funds must approve the written procedures and all revisions for their 
sub recipients. TxDOT is the recipient of federal funds and the LG is the sub recipient.

http://www.fhwa.dot.gov/federal-aidessentials/indexofvideos.cfm
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=7
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.3.3
https://www.ecfr.gov/current/title-23/part-172
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Construction Contractor

1.

2.

State Requirements 

43 TAC, Part 1, Chapter 9, Subchapter C – Establishes TxDOT’s standard procedures for 
selection and contract management of architectural, professional engineering and land 
surveying service providers for transportation projects. 43 TAC §§9.30-31, 9.33-37, and 
9.39 have application to procurement by LGs when state or federal funds are used on the 
project.

Texas Government Code Chapter 2254, Subchapter A – Provides procurement requirements 
for professional services by all governmental entities. The entity:

a. Must procure architectural, engineering or land surveying services through a 
qualifications-based selection process.

b. Must negotiate with the most qualified provider for a fair and reasonable price.

c. Must formally terminate negotiations if a satisfactory contract cannot be negotiated. The 
entity must then select the next highest qualified provider and attempt to negotiate a 
contract for a fair and reasonable price.

1.

2.

 General 

The LG procurement process for advertising, letting and awarding the construction contract must 
be approved by TxDOT. Consideration for prequalification requirements and post-qualification 
requirements should be considered early in the design process so the proposed procurement 
process can be submitted to the TxDOT district for review and approval well in advance of 
approval of the plans, specifications and estimates.

For construction and maintenance projects on the state highway system (with or without state or 
federal funds), the LG must require contractors to be prequalified by TxDOT. TxDOT qualifies 
bidders to become eligible to bid or to receive a bid proposal on a construction or maintenance 
project. The agency has two levels of qualification, both of which require annual requalification. 
These are described in detail in the LGPM Guide.

Any prequalification or qualification criteria in addition to TxDOT’s must be approved by TxDOT 
before becoming part of the bid documents. Some projects may be of a nature for which TxDOT 
may waive the prequalification requirements. TxDOT contractor prequalification process has two 
basic levels:

Confidential Questionnaire or fully prequalified (contractors complete a confidential 
questionnaire and provide audit financials); and

Bidder’s Questionnaire or eligible to bid on projects identified as being waived (bidders 
complete a questionnaire). 

Waived projects may include, but are not limited to, specialty projects (i.e. sidewalks, hike and 
bike trails, streetscape, traffic and others), maintenance projects or roadway projects of $500,000 

http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=C&rl=Y
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2254.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.3.4
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Materials Providers

or less. Waived specialty and maintenance projects have no dollar limit and may exceed the 
$500,000 limit. The LG must contact the district early in the project to determine if 
prequalification is necessary.

TxDOT reviews and approves products and materials from various manufacturers and producers 
for use on its construction contracts. The LG will be required to use these approved sources if the 
project is on the state highway system or if the project is off the state highway system but involves 
state or federal funding. The LGPM Guide provides additional information on the requirements for 
using approved materials providers. 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.3.5
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Section 4: General Design Guidelines

Overview

Environmental Permits, Issues and Commitments

The Preliminary Engineering and Design phase of both construction and non-construction projects 
includes the development of design guidelines that include requirements specified by state and 
federal statutes. This phase also includes the development of design layouts for non-construction 
projects and design schematics for roadway projects depicting the geometrics proposed for the 
project.

This section of the LGPP Manual and Local Government Project Management Guide (LGPM 
Guide) describe general design guidelines that should be addressed in the early stages of the 
project design. The required practices and general procedures are covered in detail in the LGPM 
Guide, while this Manual provides the supporting state and federal laws and statutes regulating 
these practices.

1.

2.

General 

Preliminary Design must include an identification of the environmental issues and commitments 
that must be considered during the project development. Chapter 5 – Environmental 
Compliance contains guidelines for the local government (LG) to ensure environmental issues are 
addressed appropriately during the project. Commitments are often included in the project 
environmental documents, including those related to a categorical exclusion (CE), environmental 
assessment (EA) or environmental impact statement (EIS). These commitments are listed in the 
Environmental Permits, Issues and Commitments (EPIC) sheet and must be carried through the 
project development, design and construction stages to assure full compliance with state and 
federal environmental regulations. More information pertaining to TxDOT’s environmental 
policies is provided in Chapter 5 – Environmental Compliance.

Federal Requirements 

23 CFR §635.309(j) – Specifies the plans, specifications and estimates (PS&E) may not be 
approved until the Federal Highway Administration (FHWA) or TxDOT has determined 
appropriate measures have been included in the PS&E to ensure conditions and commitments 
made in the development of the project to mitigate environmental harm will be met.

23 CFR Part 771 – Contains the FHWA regulations concerning environmental actions.

a. 23 CFR §771.105(d) – Requires measures necessary to mitigate adverse impacts 
identified during the environmental process to be incorporated into the project.

b. 23 CFR §771.109(b) – Provides that the applicant for federal funds is responsible for 
implementing those mitigation measures stated as commitments in the environmental 
documents prepared pursuant to this regulation.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4
http://www.ecfr.gov/cgi-bin/text-idx?SID=7d6c535e288a3d8f5cebf04abb873426&node=se23.1.635_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr771_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=395d6d2ab583c603ce62c0e5b7acba58&node=se23.1.771_1105&rgn=div82.tpl
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=395d6d2ab583c603ce62c0e5b7acba58&n=pt23.1.771&r=PART&ty=HTML#se23.1.771_1109
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Design Concept Conference

3.

1.

2.

3.

4.

23 CFR §772.13(h) – States the PS&E will not be approved unless those noise abatement 
measures that are reasonable and feasible are incorporated into the plans and specifications.

State Requirements 

43 TAC §2.43 – Provides that, unless otherwise approved by TxDOT, a public or private 
entity requesting state or federal funds is responsible for compliance with environmental 
regulations. Included in these regulations is the requirement for the LG to submit 
documentation to TxDOT showing all issues identified in the EPIC are complete or will be 
completed including copies of permits or other approvals required prior to construction.

43 TAC §26.33 – Assigns full responsibility to the regional mobility authority (RMA) for 
ensuring all EPIC are addressed in the project design for projects connecting to the state 
highway system.

43 TAC §27.56 – Assigns full responsibility to the LG for ensuring all EPIC are addressed in 
the project design for projects where a public or private entity (LG) is eligible to request 
financial assistance for toll facilities.

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards and guidelines. For RMA, toll and pass-through financed 
projects, preliminary design information must be sent to TxDOT for review and approval 
when the design is approximately 30 percent complete.

Required Practices 

In general, the LG must coordinate with the TxDOT district to determine the environmental 
compliance issues and include the EPIC in the plans. Chapter 5 – Environmental Compliance of 
this Manual provides additional information on this topic. The LGPM Guide describes the required 
practices and the responsibilities of the LG and TxDOT district for this process.

c. 23 CFR §771.109(d) – Mandates TxDOT responsible for ensuring the project is 
constructed in accordance with and incorporates all committed environmental impact 
mitigation measures listed in the approved environmental documents.

1.

 General  

The Design Concept Conference is a meeting of key individuals to establish fundamental aspects 
of a project. The conference facilitates agreement to basic project features by concerned parties and 
enhances relationships between those parties.

 Federal Requirements 

There are no federal regulations specifically requiring design conferences.

https://www.ecfr.gov/cgi-bin/text-idx?SID=1627afa3582a12926b9572a6f4c5124f&mc=true&node=pt23.1.772&rgn=div5#se23.1.772_113
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=2&rl=43
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.2
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-H/part-771#p-771.109(d)
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Coordination with FAA

2.

1.

 23 U.S.C. §139(h)(4) (as added by MAP 21, §1306) – The project sponsor must convene a 
meeting of all participating agencies to resolve issues that could delay completion of the 
environmental review process.

 State Requirements 

There are no state regulations requiring design conferences.

 Required Practices 

A design concept conference should be held as early in the project development process as feasible 
and should include all parties that provide information for the project and have the ability to 
influence the project development schedule. The LGPM Guide provides the required practices and 
responsibilities of the LG and TxDOT with respect to the design concept conference.

1.

2.

3.

1.

General 

The Federal Aviation Administration (FAA) is responsible for assuring the safety of air traffic. One 
major concern is interference with navigational airspace, such as possible encroachments in take- 
off and landing patterns. The LG is responsible for identifying potential conflicts with navigational 
airspace early in the project and for coordinating project design with the FAA. Documentation of 
satisfactory coordination with FAA must be provided before a project may be authorized for 
construction. 

Federal Requirements 

14 CFR Part 77 – Contains rules for objects affecting navigational airspace.

23 CFR Part 620 Subpart A – Requires coordination of highway and airport developments 
between FHWA and FAA to ensure airway-highway clearances are adequate for the safe 
movement of air and highway traffic and to ensure the expenditure of public funds for airport 
and highway improvements is in the public interest.

Vertical Clearances - Highway Development and Coordination with Other Agencies (formerly 
non-regulatory supplement to 23 CFR Part 620 Subpart A) – Recommends any federally 
funded project within two miles of an airport to be carefully examined to determine if there is 
a possibility for conflict and if coordination is required.

State Requirements 

There are no state regulations requiring coordination with FAA.

Required Practices 

a. 14 CFR §77.9 – Lists scenarios requiring notification of the FAA before construction or 
modification.

b. 14 CFR §77.7 – Specifies minimum timing of notification and use of FAA Form 7460-1.

https://www.law.cornell.edu/uscode/text/23/139
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.3
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title14/14cfr77_main_02.tpl
https://www.ecfr.gov/current/title-23/part-620/subpart-A
http://www.fhwa.dot.gov/design/0620asup.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=f70ea91fc55222e9fbad9c0a157f47ef&node=se14.2.77_19&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=762d6b563b53afbb97377ba83a922b7f&node=se14.2.77_17&rgn=div8
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Accessibility Guidelines and Compliance

Design Surveys

Landscape Development

The LGPM Guide describes the practices that should be used by the LG and TxDOT to coordinate 
with the FAA.

State and federal statutes protect the rights of individuals with disabilities, and the LG must 
consider the requirements of these statutes during the project development and design. For 
transportation purposes, the Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
and the Texas Accessibility Standards (TAS) provide the majority of criteria on which compliance 
is based. The U.S. Departments of Justice and Transportation are responsible for enforcement of 
the ADA. The Texas Department of Licensing and Regulation (TDLR) is the regulatory agency 
charged with monitoring compliance with the TAS.

All projects, regardless of cost, must comply with the provisions of ADAAG and TAS. Public 
meetings, hearings and project websites must be accessible and ensure effective communication 
with members of the public with disabilities. The LG is responsible for submitting plans and 
specifications for review and approval to the TDLR or a registered accessibility specialist (RAS) 
for public right-of-way projects with pedestrian elements estimated to cost at least $50,000, 
building or facilities projects and hike/bike trail projects. More information on the application of 
accessibility requirements during the design and construction phases are provided in  Chapter 7 – 
Plans, Specifications and Estimates (PS&E) Development. 

Professional land surveys are often required by LGs or TxDOT as part of the design process in 
order to identify site conditions and limitations for the project. Surveying may be required for both 
construction and non-construction projects but is most commonly a part of construction projects. 
Requirements for design surveys are discussed in the corresponding Design Surveys section of 
the LGPM Guide, while requirements for right-of-way surveys are discussed in Chapter 6 – Right 
of Way and Utilities of both the Manual and Guide.

1.

General 

The transportation system is a network of highways, trails, railroads, airports, transmission lines, 
pipelines, canals and waterways set in the landscape. The goal of the transportation designer is to 
fit the highway or other facility into the adjacent landscape in a way that is complementary to, and 
enhances, the existing landscape. Achieving this goal requires consideration of natural, ecological, 
aesthetic, economic and social influences related to the landscape.

Federal Requirements 

23 CFR §752.4 – Requires landscape development to be in general conformity with accepted 
concepts and principles of highway landscaping and environmental design. In urban areas, 
new and major reconstructed highways and completed interstate and expressway sections are 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.4
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/background/adaag
http://www.tdlr.texas.gov/ab/2012TAS/2012tascomplete.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.6
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-H/part-752/section-752.4
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Storm Water Pollution Prevention Plans

1.

2.

3.

to be landscaped as appropriate for the adjacent existing or planned environment. In rural 
areas, new and major reconstructed highways should be landscaped as appropriate for the 
adjacent environment. Landscaping projects shall include, but not be limited to, the planting 
of native wildflower seeds, seedlings or both, unless a waiver is granted.

State Requirements 

22 TAC, Part 1, Chapter 3, Subchapter G – Prohibits the practice of landscape architecture by 
someone who does not hold a certificate of registration issued by the Texas Board of 
Architectural Examiners.

43 TAC, Chapter 11, Subchapter D – Requires TxDOT to develop a Green Ribbon Master 
Plan (landscaping and aesthetics) for cities with a population greater than 100,000. A LG may 
provide resources for the program.

Texas Government Code §2166.404 – Requires the use of xeriscape practices on state-owned 
facilities.

Required Practices 

The LGPM Guide provides the required practices for both the LG and TxDOT for design of 
landscape aspects of the project. In general, the LG must develop a landscape plan under the 
supervision of a registered landscape architect, is required to use TxDOT guidance documents for 
projects on the state highway system (SHS) and is encouraged to use TxDOT guidance documents 
for projects off the SHS.

1.

General 

Water pollution degrades surface waters making them unsafe for drinking, fishing, swimming and 
other activities. As authorized by the Clean Water Act, the National Pollutant Discharge 
Elimination System (NPDES) permit program controls water pollution by regulating point sources 
that discharge pollutants into waters of the United States. Point sources are discrete conveyances 
such as pipes or man-made ditches. Individual homes that connected to a municipal system, using 
a septic system or not having a surface discharge do not need a NPDES permit; however, 
industrial, municipal and other facilities must obtain permits if their discharges go directly to 
surface waters. To obtain a NPDES permit, the LG must submit a storm water pollution prevention 
plan (SW3P). A SW3P is required for all projects that may discharge storm water into waters of the 
United States. These will primarily be construction-type projects, but may be other types of 
projects as well. The LG should coordinate early with the TxDOT district to determine if a permit 
is required.

Federal Requirements 

23 CFR Part 650 Subpart B – Requires control of erosion, abatement of water pollution and 
prevention of damage by sediment deposition from all federally funded construction projects.

http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=22&pt=1&ch=3&sch=G&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=11&sch=D&rl=Y
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2166.htm#2166.404
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.7
http://water.epa.gov/polwaste/npdes/
https://www.ecfr.gov/current/title-23/part-650/subpart-B
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2.

1.

40 CFR Part 122 – Implements the NPDES. Requires a permit to be obtained that includes a 
SW3P.

State Requirements 

30 TAC, Chapter 205 – Authorization for the Texas Commission on Environmental Quality 
(TCEQ) to implement the Texas Pollutant Discharge Elimination System (TPDES) as 
administrator of the NPDES.

Required Practices 

The LGPM Guide provides procedures for the development and review of a SWPPP by the LG and 
TxDOT district, respectively.

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title40/40cfr122_main_02.tpl
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=205
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.4.8
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Section 5: Preliminary Engineering Design for Construction

Overview

Design Criteria

This section describes the elements required for preliminary design of construction projects, 
including highways, roads, bridges and alternative transportation-related projects and discusses a 
delegation of authority by the Federal Highway Administration (FHWA) to TxDOT in 
administration of projects with FHWA funds. As discussed in TxDOT’s Roadway Design Manual, 
different design guidelines apply to the design of new construction, rehabilitation and restoration 
projects. The local government (LG) must work with the TxDOT district to determine which 
guidelines apply before beginning design.

In general, schematic design will be required for most construction projects. Specialty projects 
such as building projects may require something other than a schematic.

If the LG does not use TxDOT’s or other approved guidelines, its guidelines must be submitted to 
TxDOT for review and approval. Ideally, these guidelines and code sources are identified in the 
advance funding agreement (AFA). In order to avoid delaying project development, the LG must 
coordinate and submit a written request for a design exception, as early as it is identified, to 
TxDOT staff for review and approval. The LG is encouraged to coordinate with TxDOT district 
staff during the Preliminary Design phase to ensure all design considerations are met. A more 
detailed discussion of this topic is included in the corresponding section of the Local Government 
Project Management Guide (LGPM Guide).

1.

2.

General 

“Design criteria” is defined as those basic elements in Chapter 2 of TxDOT’s Roadway Design 
Manual (i.e. horizontal and vertical alignment, sight distance) and those elements that depend on 
scope of work and functional classification in Chapters 3-8 of the Roadway Design Manual (i.e. 
design speed, lane width, structure width). They include both the “controlling” and “non- 
controlling” criteria for which design exceptions, waivers and variances must be considered as 
listed in Chapter 1, Section 2 of TxDOT’s Roadway Design Manual.

Federal Requirements 

23 CFR §625.3(a)(1) – Requires projects on the national highway system to be designed and 
constructed to FHWA-approved standards. 23 CFR 625.3(d) advises that the standards are 
applicable regardless of the source of funds.

23 CFR §625.3(a)(2) – Requires federally funded projects not on the national highway system 
to be designed, constructed, operated and maintained in accordance with state laws, 
regulations, directives, safety standards, design standards and construction standards.

State Requirements 

https://txdot.gov/manuals/des/rdw/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5
https://txdot.gov/manuals/des/rdw/index.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=ec78ec4e9ed1b0ce85c6810fcb13faa4&node=pt23.1.625&rgn=div5#se23.1.625_13
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625#p-625.3(d)
http://www.ecfr.gov/cgi-bin/text-idx?SID=ec78ec4e9ed1b0ce85c6810fcb13faa4&node=pt23.1.625&rgn=div5#se23.1.625_13
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Exceptions to Design Criteria

1.

2.

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Specifies that projects must be designed in 
accordance with TxDOT procedures, standards and guidelines. For regional mobility authority 
(RMA), toll and pass-through financed projects, preliminary design information must be sent 
to TxDOT for review and approval when the design is approximately 30 percent complete.

Texas Transportation Code §222.104 – Allows TxDOT to enter into an agreement with public 
or private entities that provides for the payment of pass-through tolls for the design, 
development, financing, construction, maintenance or operation of a toll or non-toll facility on 
the state highway system. The agreement must provide that a municipality, county, RMA or 
regional tollway authority is required to meet state design criteria, unless TxDOT grants an 
exception.

Required Practices 

In general, the LG must design roadway projects using the TxDOT manuals and other accepted 
guidelines or submit and obtain TxDOT pre-approval of alternate design standards. The LGPM 
Guide provides a more detailed discussion of the required practices and LG/TxDOT 
responsibilities for using acceptable design criteria.

1.

2.

3.

1.

General 

Selection of design criteria is covered above. All reasonable effort must be made to produce a 
project meeting the established design criteria. However, there may be occasions when one or more 
design elements do not meet requirements. Exceptions may be granted as an engineering decision 
if properly documented, and supported.

There are three situations where formal approval must be given: design exceptions; design 
waivers; and design variances. 

Exceptions cover deviation from specific “controlling” criteria established by federal 
regulation. 

Waivers cover deviation from “non-controlling” criteria, those values listed as specific, 
numerical criteria but not one of the listed “controlling” criteria. 

Variances cover deviations from the Texas Accessibility Standards.

The Texas Department of Licensing and Regulation is the approval authority for variances. The 
approval authority for exceptions and waivers is established by policy and by agreement between 
the LG and TxDOT.

Federal Requirements 

23 CFR §625.3(f)(2) – States that approval may be given on a project-by-project basis to 
designs not conforming to the minimum specified criteria. The determination may be made 
only after giving due consideration to all project conditions such as maximum service and 
safety benefits for the dollar invested, compatibility with adjacent sections of roadway and the 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.222.htm#222.104
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.2
https://www.ecfr.gov/cgi-bin/text-idx?SID=ec78ec4e9ed1b0ce85c6810fcb13faa4&node=pt23.1.625&rgn=div5%20-%20se23.1.625_13#se23.1.625_13
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Design Level of Service

1.

2.

probable time before reconstruction of the section due to increased traffic demands or changed 
conditions.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards, manuals and guidelines. TxDOT may be requested to approve 
deviations from criteria for specific elements. For RMA, toll and pass-through financed 
projects, preliminary design information must be sent to TxDOT for review and approval 
when the design is approximately 30 percent complete.

Texas Transportation Code §222.104 – Allows TxDOT to enter into an agreement with public 
or private entities that provides for the payment of pass-through tolls for the design, 
development, financing, construction, maintenance or operation of a toll or non-toll facility on 
the state highway system. The agreement must provide that a municipality, county, regional 
mobility authority or regional tollway authority is required to meet state design criteria, unless 
TxDOT grants an exception.

Required Practices 

The procedures for obtaining approval for exceptions, waivers or variances to the design criteria 
vary by type. The LGPM Guide provides the required practices and related LG and TxDOT 
responsibilities for design criteria exceptions.

1.

2.

General 

Level of service (LOS) is a measure of traffic flow and congestion. As defined in the Highway 
Capacity Manual published by the Transportation Research Board, the LOS is a qualitative 
measure describing operational conditions within a traffic stream – generally described in terms of 
such factors as speed and travel time, freedom to maneuver, traffic interruptions, comfort and 
convenience and safety. Selecting a design LOS is a conscientious attempt to reasonably 
accommodate traffic in the design year. The definition of a LOS is described in more detail in 
the LGPM Guide.

Federal Requirements 

23 CFR §625.2 – Requires plans and specifications for projects on the national highway 
system (NHS) to provide for a facility that will adequately serve the existing and planned 
future traffic of the highway in a manner conducive to safety, durability and economy of 
maintenance, and to conform to the particular needs of each locality.

23 CFR §625.3(a)(2) – Requires federally funded projects not on the NHS to be designed in 
accordance with State directives and design standards.

State Requirements 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.222.htm#222.104
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.3
http://www.trb.org/Main/Blurbs/164718.aspx
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.4
http://www.ecfr.gov/cgi-bin/text-idx?SID=ec78ec4e9ed1b0ce85c6810fcb13faa4&node=pt23.1.625&rgn=div5#se23.1.625_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=ec78ec4e9ed1b0ce85c6810fcb13faa4&node=pt23.1.625&rgn=div5#se23.1.625_13
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Geometric Schematic

Highway Access Management

1. 43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For RMA, toll and pass-through 
financed projects, preliminary design information must be sent to TxDOT for review and 
approval when the design is approximately 30 percent complete.

Required Practices 

The LG must select a design level of service and submit it to TxDOT for concurrence. The LGPM 
Guide provides more information on this process.

1.

1.

2.

General 

The geometric schematic is a drawing of a computed alignment of the preferred alternate of a 
roadway or other linear facility. For a roadway, it shows features such as location of interchanges, 
ramps, and the number and arrangement of lanes. The schematic also conveys information to the 
public during meetings and hearings. TxDOT lists elements of the schematic in its Roadway 
Design Manual.

Federal Requirements 

There are no federal regulations requiring development of a geometric schematic.

State Requirements 

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT manuals, 
procedures, standards and guidelines.

43 TAC §26.33(h)(3) – For RMA, toll and pass-through financed projects, preliminary design 
information must be submitted for TxDOT review and approval when the design is 
approximately 30 percent complete.

Required Practices 

The LG is encouraged to prepare and submit a geometric schematic to TxDOT for approval for all 
transportation projects. It is a requirement for all design-bid-build projects on the SHS. The LGPM 
Guide provides specific practices and responsibilities for this task.

General 

An “access connection” is a facility for entry or exit such as a driveway, street, road or highway 
that connects to the highways under the jurisdiction of a public entity. “Access control” is the 
enforcement of specified authorization rules based on positive identification of the users and the 
systems they are permitted to access. Access management must be considered during the design of 
transportation projects on the state or national highway systems.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.4
https://txdot.gov/manuals/des/rdw/index.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.5
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Value Engineering

1.

2.

1.

2.

Proper access management assists in protecting the substantial public investment in transportation 
by preserving roadway efficiency and enhancing traffic safety, thus reducing the need for 
expensive improvements. Access management can also significantly reduce traffic accidents, 
personal injury and property damage. TxDOT policy and procedures for managing access to the 
state highway system is contained in TxDOT’s Access Management Manual. Additional 
information may be found in TxDOT’s Roadway Design Manual.

Federal Requirements 

23 U.S.C. §111 – Prohibits states from allowing additional access points to the interstate 
system without the prior approval of the Secretary of Transportation. FHWA’s interstate access 
policy may be found on FHWA’s website.

Other than specifying design criteria for federally funded projects, there are no specific 
regulations addressing access management. However, FHWA assumes a role to encourage and 
advance the development of state and local access management policies, guidelines and 
procedures for the management of facilities, and integrate these into established planning, 
policy and design processes.

State Requirements 

43 TAC, Chapter 11, Subchapter C – Provides for approval of access connections to state 
highways. Includes granting authority to municipalities to develop and use their own access 
management plan.

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For RMA, toll and pass-through 
financed projects, preliminary design information must be sent to TxDOT for review and 
approval when the design is approximately 30 percent complete.

Required Practices 

The LGPM Guide describes the required process and procedures and defines LG and TXDOT 
responsibilities for highway access management.

 General 

Value engineering (VE) is the systematic application of recognized techniques identifying the 
function of a product or service, establishing a value for that function and providing the necessary 
function reliability at the least overall cost. VE studies are required on federally funded projects on 
the federal-aid system with an estimated total project cost greater than $50 million and 
bridge projects with an estimated total project cost greater than $40 million. This 
requirement must be fulfilled before construction is authorized. The LG is encouraged to conduct 
the VE study soon after completion of the geometric schematic (approximately 30 percent design 
stage) to facilitate economical incorporation of all VE recommendations into the plans, 
specifications and estimates.

https://txdot.gov/manuals/des/acm/access_management_general.html
https://txdot.gov/manuals/des/rdw/index.html
http://www.law.cornell.edu/uscode/text/23/111
http://www.fhwa.dot.gov/programadmin/fraccess.cfm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=11&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.6
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Right of Way, Utility and Railroad Certification

1.

2.

3.

1.

 Federal Requirements 

 23 CFR §627.5 – Requires a value engineering study to be performed for all federally funded 
projects with an estimated total project cost greater than $50 million and for all 
federally funded bridge projects with an estimated total project cost greater than $40 
million.

 23 CFR §627.9(c) – States that the requirement to conduct a value engineering study must be 
fulfilled prior to release of the request for proposals for a design-build project.

  23 CFR §627.7(a)(4) – Requires that states establish and 
document policies, procedures, and contract provisions that 

identify when Value Engineering Change Proposals (VECP) may be 

used. 

 State Requirements 

There are no state regulations requiring the application of value engineering techniques to 
construction projects.

 Required Practices 

The LGPM Guide describes the practices for the LG and TxDOT district required for performance 
of a value engineering study. TxDOT does not have VECP policies or 
procedures in place and, therefore, VECP cannot be used on 

projects. 

General 

Issues involving the need for right-of-way acquisition, railroad coordination and utility relocations 
are identified during the Preliminary Design phase and usually are involved with construction 
projects. Ideally, all right of way is acquired, utilities adjusted and all necessary coordination with 
affected railroads is completed before construction begins. This gives the contractor unrestricted 
access to the project and minimizes the potential for delays during construction. The LGPM 
Guide provides a discussion of exceptions to this timeline. Detailed information regarding right-of- 
way acquisition, railroad coordination and utility relocation is contained in Chapter 6 – Right of 
Way and Utilities and Chapter 7 – Plans, Specifications & Estimate (PS&E) Development.

Since the timing for obtaining railroad permits can be quite extensive, it is not recommended that 
any project proceed to advertisement for letting without all required railroad permits in hand. 
Federal-aid projects require a statement, often referred to as the railroad certification, from TxDOT 
and the LG confirming the appropriate railroad coordination has taken place. This statement is 
required for all federal-aid highway construction projects, including projects not involving a 
railroad.

https://www.ecfr.gov/current/title-23/part-627
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-627#p-627.9(c)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-627/section-627.7
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.7
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.8
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1.

2.

3.

Encroachments are features within the right of way that are privately owned. Encroachments may 
remain if approved in writing. Otherwise they must be removed before construction is completed 
and the work accepted.

“Buy America” provisions apply to utility relocations on all federal-aid or on-system state projects. 
This topic is described in more detail in Chapter 7 of this Manual and the LGPM Guide.

Federal Requirements 

23 CFR §635.307 – Prior to authorization to advertise for receipt of bids, right-of-way 
clearance, utility and railroad work must be so coordinated with the physical construction that 
no unnecessary delay or cost for the physical construction will occur. Right-of-way clearance, 
utility and railroad work performed separately from the contract for the physical construction 
of the project are to be accomplished in accordance with provisions of the applicable federal 
regulation.

23 CFR §635.309 – Requires a request for authorization to advertise for receipt of bids that 
include the following statements or certifications for all design-bid-build projects.

23 CFR §635.309(p) – Requires the following certifications accompany a request to authorize 
final design and construction for design-build projects.

a. Either all right-of-way clearance, utility and railroad work has been completed or all 
necessary arrangements have been made for it to be undertaken and completed as 
required for proper coordination with the physical construction schedules.

b. Either all individuals and families have been relocated to decent, safe and sanitary 
housing or the state has made available to relocatees adequate replacement housing in 
accordance with the provisions of current FHWA directive(s). Additional required 
information is outlined.

c. Either right of way has been acquired or will be acquired in accordance with the current 
FHWA directive(s) covering the acquisition of real property or that acquisition of right of 
way is not required.

d. Statements relative to relocation advisory assistance and payments.

e. The provisions of 23 CFR §645.119(b) have been fulfilled where utility facilities are to 
use and occupy the right of way.

a. Either all right-of-way, utility and railroad work has been completed or all necessary 
arrangements will be made for the completion of right-of-way, utility and railroad work.

b. If right-of-way, utility and/or railroad services are to be included as part of the design- 
builder’s scope of work, then the request for proposals document must include: (1) a 
statement concerning scope and current status of the required services; and (2) a 
statement requiring compliance with the Uniform Relocation and Real Property 
Acquisition Policies Act of 1970, as amended, and 23 CFR Part 710.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.4
http://www.ecfr.gov/cgi-bin/text-idx?SID=5ee0f20c2e380a6aa4ca5003efa132bc&node=se23.1.635_1307&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=e8ee4be64cb486af9d722835b38e27f6&node=se23.1.635_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=7e95a9e4f63228f489c28c8237108dbc&node=se23.1.635_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=ae4baa822f1b7e39f43ca1235e5d8b56&node=pt23.1.645&rgn=div5#se23.1.645_1119
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr710_main_02.tpl
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4.

1.

2.

23 CFR §710.403(a) – Requires all real property within a federal-aid facility to be devoted to 
highway use unless alternate use has been approved. Approval for encroachments to remain 
may be given only if the encroachment does not interfere with the safe, free flow of traffic.

State Requirements 

43 TAC §15.56 – Requires projects be designed in accordance with TxDOT procedures, 
standards and guidelines. 

Based on precedents set in case law, the state prohibits an encroachment to exist without 
formal agreements with the owner of the encroachment. For more information, see 
TxDOT’s Right of Way Manual, Volume 2, Chapter 5, Section 21.

Required Practices  

In general, the LG is responsible for right-of-way, railroad and utility coordination. The LGPM 
Guide provides the required practices and the LG and TxDOT responsibilities associated with this 
coordination.

http://www.ecfr.gov/cgi-bin/text-idx?SID=539ac354d0f2e3b8795e9d0c3806178f&node=se23.1.710_1403&rgn=div8
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
https://txdot.gov/manuals/row/acq/encroachments_for_state.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.8
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Section 1: Introduction

The Environmental Compliance phase of any transportation project occurs throughout the 
planning, development and execution of the project, and runs concurrently with other associated 
phases of a given project. Environmental compliance issues should be identified early in the 
project by the local government (LG) in cooperation with the TxDOT district’s environmental 
coordinator since requirements may impact project initiation tasks, including the details included 
in the advance funding agreement. State and federal regulations may require a project to be 
included in the Statewide Transportation Improvement Program, Metropolitan Transportation Plan 
and/or Transportation Improvement Program. These requirements need to be identified by the LG 
through coordination with the TxDOT district’s environmental coordinator. In many projects, the 
preliminary design (30% complete design) is performed concurrently with the Environmental 
Compliance phase. The Environmental Compliance phase must be completed prior to right-of-way 
acquisition and/or utility accommodation.

There are many aspects to the environmental compliance process for a TxDOT project. The 
environmental documentation defined within the TxDOT Environmental Toolkit web page 
supersedes any description of the documentation requirements discussed in the related chapters of 
the Local Government Project Management Guide (LGPM Guide). Public involvement is a critical 
element of the environmental process, and the Environmental Handbook for Public 
Involvement should be utilized by the LG to ensure all appropriate and required measures are met. 
All federal-aid transportation projects and projects on the state highway system must have an 
environmental clearance in the form of a categorical exclusion (CE) determination, environmental 
assessment (EA) and finding of no significant impact (FONSI), or environmental impact statement 
(EIS) and record of decision (ROD) prior to final design, letting, and construction. For a Federal 
Highway Administration (FHWA) project, TxDOT has been assigned responsibility for compliance 
with the National Environmental Policy Act (NEPA) and other environmental laws under a 2014 
memorandum of understanding with FHWA, which was renewed in 2019 (except for projects that 
cross the state boundary). This means that TxDOT is authorized to issue the CE determination, 
FONSI, or ROD, on FHWA's behalf.

This chapter provides guidance for the LG and TxDOT district to properly perform project 
scoping, to prepare a categorical exclusion or other appropriate environmental document, and to 
identify and comply with the environmental permits, issues and commitments for construction 
transportation projects. Additional information related to overall project initiation, preliminary 
engineering and other transportation project development and implementation tasks are discussed 
in detail in other chapters of this Local Government Projects Policy Manual (LGPP Manual) and 
related chapters of the LGPM Guide.

https://www.txdot.gov/projects/planning/stip.html
https://www.txdot.gov/business/resources/environmental/compliance-toolkits.html
https://ftp.txdot.gov/pub/txdot/lgp/procedures/guide.pdf#5
https://ftp.txdot.gov/pub/txdot-info/env/toolkit/760-01-gui.pdf
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Section 2: General Environmental Compliance Requirements

Overview

Environmental Permits, Issues and Commitments

Environmental compliance responsibilities vary depending on the scope of the project and the 
potential social, economic and environmental impacts. TxDOT’s NEPA and Project Development 
Toolkit web page details the process for environmental review and approval and contains templates 
and guidance for preparing environmental review documents and amendments. 

The legal requirements for highway projects are different from the requirements for other 
transportation projects. The legal requirements for highway projects will vary based upon the 
project’s designation of the official “project sponsor”. The official project sponsor is the entity that 
accepts responsibility not only for preparing the environmental review document, but also 
performing related tasks, including preparing the project scope. Requirements for highway projects 
being developed by a formally designated local government (LG) project sponsor are different 
from the requirements for a project being developed by a LG that has not been formally designated 
as a LG project sponsor. LG sponsor highway projects have requirements that differ from TxDOT 
sponsor highway projects. Other conditions also affect legal requirements. 

If the LG is going to perform (by its own forces or by consultants) the environmental phase of a 
transportation project, it is recommended that the LG has early coordination with the TxDOT 
district’s environmental coordinator (due to the complexity of environmental regulations and the 
wide range of potential requirements that may apply to any individual LG project). The district will 
request assistance from the TxDOT Environmental Affairs Division (ENV), as necessary, to 
properly identify environmental requirements for a proposed project. The LG and TxDOT will 
work collaboratively to develop a project scope representing a mutual understanding of applicable 
requirements, expectations for completed environmental work and a plan and schedule for 
addressing environmental requirements for the project. An environmental department delegate will 
be assigned to each project, and be responsible for certain approvals during project activities; the 
district office is considered the “department delegate” for CEs, and ENV for EAs/EISs. This role is 
discussed in more detail in Section 5.2.4.5 of the LGPM Guide.

Environmental concerns should be identified early in the project so any mitigation may be 
addressed and accurately reflected in the design documents using the appropriate environmental 
permits, issues and commitments (EPIC) form. EPICs are any permits, issues, coordination 
commitments or mitigation obligations necessary to address, offset or compensate for social, 
economic or environmental impacts of a project. These may include sole source aquifer 
coordination, waters of the U.S. permits, stormwater permits, traffic noise abatement, threatened or 
endangered species coordination, archeological and historical coordination, and any other 
mitigation or environmental commitments associated with the project. EPICs must be specified in 
the construction documents and will be monitored for compliance during the project and for a 

https://www.txdot.gov/business/resources/environmental/compliance-toolkits/nepa.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.2.4.5
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State Letter of Authority

1.

2.

3.

1.

2.

3.

4.

defined period of time after construction completion. A digital version of the standard EPIC form is 
available on TxDOT’s publication web page.

Federal Requirements 

23 CFR §635.309(j) – Requires the authorizing entity to make a determination that 
appropriate measures have been included in the bid documents to ensure conditions and 
commitments made to mitigate environmental harm are implemented.

23 CFR §771.109(b) – Requires commitments made during the environmental process to be 
implemented.

23 CFR §636.109 – For design-build projects, requires the request for proposals to address 
how environmental commitments and mitigation measures will be implemented.

State Requirements 

43 TAC §2.2 – Provides TxDOT’s environmental policy statement.

43 TAC §2.3(b)(2) – Requires transportation projects using state funds to comply with 
applicable state and federal environmental laws.

43 TAC §26.35 – Requires a regional mobility authority to agree to be responsible for 
implementing all environmental commitments for projects on the state highway system

 43 TAC §27.44(e) – Requires regional tollway authorities to comply with Texas 
Administrative Code, Title 43, Chapter 2, Subchapter C for projects on the state highway 
system.

Required Practices 

More information on required environmental procedures and process are included in the LGPM 
Guide. In general, all projects must comply with TxDOT environmental policies and the EPICs 
must be included in design documents.

As discussed in detail in Chapter 2 – Project Initiation, the state letter of authority (SLOA) is a 
form that must be issued on all projects performed by the LG or its consultants. The first SLOA is 
required prior to initiating work on the project. The second SLOA is required prior to the 
acquisition of right of way or the accommodation of utilities. The third is required prior to 
advertising for bids for construction. In general, the first SLOA (during the Preliminary 
Engineering phase) typically provides authorization for initiation of environmental compliance 
activities. The LGPM Guide provides more information on the processes and procedures related to 
environmental compliance.

ftp://ftp.txdot.gov/pub/txdot-info/cmd/cserve/standard/roadway/epic.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=c87ca8e1effb26b1f68d5792a324f013&node=se23.1.635_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=e316fad6d75e3bf50cd2590ddedc6212&node=se23.1.771_1109&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=cdd726346603dfad365cd3521f664491&node=pt23.1.636&rgn=div5#se23.1.636_1109
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=2&rl=2
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=2&rl=3
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=35
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=44
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=C&rl=Y
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.2.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.2.3
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National Environmental Policy Act

1.

2.

3.

4.

5.

6.

7.

1.

General 

Public works projects are subject to state and federal laws, statutes, regulations and guidance. 
Environmental compliance for projects with federal funding occurs under the umbrella of 
the National Environmental Policy Act (NEPA). NEPA requires an agency to take a “hard look” at 
the environmental impacts of a project and document the extent to which a project will or will not 
have a significant environmental impact. Environmental compliance under state jurisdiction in 
Texas follows a process similar to NEPA requirements and procedures. TxDOT environmental 
compliance programs are administered by the Environmental Affairs Division (ENV), which 
provides an Environmental Compliance Toolkits web page.

Federal Requirements  

42 U.S.C. §§4321 et seq. – National Environmental Policy – Requires federal actions to 
consider projects’ environmental impacts before making a decision to construct. Includes 
requirement to consider what level of documentation is needed to support the decision.

40 CFR Part 1500-1508 – Provides Council on Environmental Quality’s regulations for 
implementing NEPA.

23 CFR Part 771 – Provides Federal Highway Administration’s (FHWA) regulations for 
implementing NEPA. 

23 U.S.C. §139, MAP-21 §1305 – Requires implementation of specified procedures for 
establishing the need and purpose, alternatives, evaluation methods and a coordination plan 
for projects requiring an environmental impact statement. Additional environmental 
requirements are contained throughout these regulations.

Memorandum of Understanding between the Federal Highway Administration and the Texas 
Department of Transportation Concerning State of Texas’ Participation in The Project 
Delivery Program Pursuant to 23 U.S.C. §327 – Assigns to TxDOT most of FHWA’s 
responsibilities under NEPA and most other environmental requirements. 

40 CFR Part 93 – Provides Environmental Protection Agency regulations implementing 
transportation conformity.

23 CFR §450.220 – Provides FHWA regulations requiring project selection from the 
Statewide Transportation Improvement Program.

Guidance for these subjects and others can be found at the FHWA Environmental Review Toolkit 
website.

State Requirements 

43 TAC Chapter 2 – Specifies the general environmental requirements needed to obtain 
environmental approval from TxDOT. 

https://www.txdot.gov/business/resources/environmental/compliance-toolkits.html
https://www.txdot.gov/business/resources/environmental/compliance-toolkits.html
http://www.law.cornell.edu/uscode/text/42/chapter-55
http://www.ecfr.gov/cgi-bin/text-idx?SID=9f00237a487755159f99977074bfaca3&tpl=/ecfrbrowse/Title40/40chapterV.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr771_main_02.tpl
http://www.law.cornell.edu/uscode/text/23/139
https://www.transportation.gov/sites/dot.gov/files/docs/MAP-21%20Section%201305.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/env/nepa-assignment/txdot-fhwa-nepa-assignment-mou.pdf
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title40/40cfr93_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=6fb121608e4de2921f26ad63c3ad8cac&node=se23.1.450_1220&rgn=div8
http://www.environment.fhwa.dot.gov/index.asp
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=43&pt=1&ch=2
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2. Texas Transportation Code, Title 6, Roadways – Contains environmental requirements 
applying to specific project types scattered throughout Title 6.

Required Practices 

The process for complying with NEPA is complex and is described in detail in the LGPM 
Guide and additional documents referenced in the Best Practices Workbook.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.2.4
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Section 3: Specific Environmental Compliance Requirements

Overview

Air Quality

This section includes information regarding archeological, biological, water and historic resources, 
as well as information related to social issues and other legal requirements. Additional resources 
for environmental requirements during the project development process may be found at 
TxDOT’s Environmental Compliance Toolkits web page.

1.

2.

3.

1.

2.

General 

Local governments (LGs) must comply with the Clean Air Act (CAA), the National Environmental 
Policy Act (NEPA) and the Federal-Aid Highways Code (23 U.S.C. §§101-190) for potential 
project effects on air quality. The CAA prohibits federal agencies from providing funding or 
approving any activity not conforming to an applicable state implementation plan (SIP). An 
environmental decision cannot be made for any project in a nonattainment and maintenance area 
subject to transportation conformity, until project level transportation conformity is demonstrated. 
Incorporating the LG project into the Statewide Transportation Improvement Program, 
Transportation Improvement Program and/or Metropolitan Transportation Plan early in project 
development will help prevent project delays.

Federal Requirements 

40 CFR Part 93 – Provides Environmental Protection Agency regulations implementing 
transportation conformity that require non-exempt projects in certain nonattainment or 
maintenance areas to be consistent with the SIP. 

23 CFR §450.322 – Provides FHWA regulations implementing 23 U.S.C. §134 for the 
congestion management process. In order for federal funds to be programmed for projects 
adding single occupant vehicle capacity in certain nonattainment areas, the project must be 
addressed in a congestion management process. 

FHWA uses guidance rather than rule to establish requirements for air quality analyses, and 
these are discussed in the TxDOT Environmental Handbook for Air Quality and are subject to 
periodic revision. 

State Requirements 

43 TAC Part 1, Chapter 2, Subchapter I – Requires documentation of compliance with air 
quality provisions under the memorandum of understanding (MOU) with the Texas 
Commission on Environmental Quality (TCEQ). 

30 TAC §114.260 – Implements state requirements for transportation conformity. 

Required Practices 

https://www.txdot.gov/business/resources/environmental/compliance-toolkits.html
http://www.law.cornell.edu/uscode/text/42/chapter-85
http://www.law.cornell.edu/uscode/text/42/chapter-55
http://www.law.cornell.edu/uscode/text/23/chapter-1
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title40/40cfr93_main_02.tpl
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.322
http://www.law.cornell.edu/uscode/text/23/134
http://ftp.dot.state.tx.us/pub/txdot-info/env/toolkit/210-01-gui.pdf
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=I&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=30&pt=1&ch=114&rl=260
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Biological Resources

Compliance responsibilities vary depending on the scope of the project and the potential social, 
economic and environmental impacts. The LGPM Guide provides details on the process used to 
achieve compliance for air quality regulations.

1.

2.

3.

4.

5.

6.

7.

8.

9.

General 

A series of laws and regulations requires the LG to identify and, if necessary, mitigate impacts to 
biological resources, including but not limited to endangered and threatened species, critical 
habitat and farmland. Violations of the Endangered Species Act and Migratory Bird Treaty Act are 
especially serious and can result in work stoppages and large fines. Because of the complexity of 
biological issues and the range of regulatory requirements, early coordination between the LG and 
the TxDOT district is essential.

Federal Requirements 

Endangered Species Act as amended 16 U.S.C. §§1531-1544 – Regulates impacts on 
endangered or threatened species, or critical habitat, and in some circumstances requires 
consultation with the U.S. Fish and Wildlife Service.

Migratory Bird Treaty Act 16 U.S.C. §§703-712 – Prohibits taking, disturbing or harassing a 
wide range of migratory birds and their nests.

Fish and Wildlife Coordination Act of 1968 16 U.S.C. §§661-667d – Requires coordination 
with the U.S. Fish and Wildlife Service under circumstances where a U.S. Army Corps of 
Engineers individual permit is required.

Magnuson Stevens Fishery Conservation Management Act 16 U.S.C. §§1801-1891d – For 
projects in coastal counties, requires coordination with the National Marine Fisheries Service 
if the project area contains essential fish habitat in tidally influenced water.

Farmland Protection Policy 7 U.S.C. §§4201-4209 – Requires evaluation of impacts to new 
right of way not developed, not urbanized and not zoned for urban use. Coordination with the 
Natural Resource Conservation Service may be necessary.

Invasive Species Executive Order 13112 – Requires re-vegetation according to TxDOT’s 
standard practices for urban or rural areas if the project includes landscaping plans.

Presidential Executive Memorandum on Environmentally and Economically Beneficial 
Landscaping Practices 4/26/1994 – Requires consideration of incorporating elements 
consistent with the executive memorandum if the project includes landscaping plans.

Marine Mammal Protection Act 16 U.S.C. §§1361-1423h – Requires coordination with the 
National Marine Fisheries Service if the project adversely affects tidally influenced waters.

Coastal Barrier Resources Act 16 U.S.C. §§3501-3510 – For projects within a coastal county 
and located, in whole or in part, within a system unit of the Coastal Barrier Resources System 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.2
https://www.law.cornell.edu/uscode/text/16/chapter-35
http://www.law.cornell.edu/uscode/text/16/chapter-7/subchapter-II
http://www.law.cornell.edu/uscode/text/16/chapter-5A/subchapter-I
http://www.law.cornell.edu/uscode/text/16/chapter-38
http://www.law.cornell.edu/uscode/text/7/chapter-73
https://www.invasivespeciesinfo.gov/laws/execorder.shtml#eo13112
http://www.gpo.gov/fdsys/pkg/WCPD-1994-05-02/pdf/WCPD-1994-05-02-Pg916.pdf
http://www.law.cornell.edu/uscode/text/16/chapter-31
http://www.law.cornell.edu/uscode/text/16/chapter-55
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Water Resources

10.

1.

2.

3.

(CBRS), documentation of compliance with the Coastal Barrier Resources Act is required and 
may include consultation with the U.S. Fish and Wildlife Service.

Bald and Golden Eagle Protection Act 16 U.S.C. §§668-668d – Requires coordination with 
the U.S. Fish and Wildlife Service if the project would result in unavoidable impacts to bald or 
golden eagles. 

Guidance for these subjects and others can be found at the FHWA Environmental Review Toolkit 
website.

State Requirements 

Texas Parks and Wildlife Code §68.015 – Prohibits capturing, trapping, taking or killing, or 
attempting to capture, trap, take or kill, endangered fish or wildlife. No exception is provided 
for construction or other projects.

Texas Transportation Code §201.607 – Requires TxDOT to establish MOUs with resource 
agencies.

43 TAC §§2.201-2.214 – MOU with the Texas Parks and Wildlife Department – MOU 
implementing Texas Transportation Code §201.607. 

Required Practices 

The LGPM Guide provides the required practices and procedures and LG and TxDOT 
responsibilities associated with biological resources. In general, the LG must coordinate with the 
TxDOT district early in the project to identify the applicable requirements.

1.

General 

Roadway construction projects typically transect or abut a number of waterbodies (streams, rivers, 
lakes, bays, wetlands) and, therefore, typically involve a number of related water quality issues. 
Water quality related permits and authorizations for construction activities are usually required. 
Some authorizations may be general permits or nationwide permits that can be obtained in a very 
short period of time. An example is the Texas Pollutant Discharge Elimination System (TPDES) 
stormwater permit for construction activities, an authorization that can be obtained in as little as 24 
hours. Other authorizations, such as an individual U.S. Army Corp of Engineers permit or an 
individual TPDES wastewater discharge permit, may require a year or more to obtain. Therefore, it 
is important for the LG to identify water resource issues very early in the planning phase of a 
project and to allow ample time to obtain water resource authorizations. Violations of permit and 
other requirements are serious and can result in work stoppages and large fines.

Federal Requirements 

33 U.S.C. §403 (relating to Protection of Navigable Waters and of Harbor and River 
Improvements Generally) – Requires a U.S. Army Corps of Engineers permit for a project 
obstructing navigable waters by fill, construction of a bridge, bulkhead or other structure. 

http://www.law.cornell.edu/uscode/text/16/chapter-5A/subchapter-II
http://www.environment.fhwa.dot.gov/index.asp
http://statutes.capitol.texas.gov/Docs/PW/htm/PW.68.htm#68.015
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.607
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=G&rl=Y
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.607
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.3
http://www.tceq.texas.gov/permitting/wastewater/pretreatment/tpdes_definition.html
http://www.law.cornell.edu/uscode/text/33/403
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2.

3.

4.

5.

6.

7.

8.

1.

2.

3.

4.

33 U.S.C. §§525 et seq. (relating to the Construction and Operation of Bridges) – Requires a 
permit from the U.S. Coast Guard for the construction and operation of bridges over navigable 
waters (see also the General Bridge Act of 1946).

33 U.S.C. §1342 [relating to National Pollutant Discharge Elimination System (NPDES)] – 
Prohibits discharge of pollutants (including stormwater associated with construction and 
industrial activities) into waters of the United States without first obtaining an NPDES permit 
(see related regulation 40 CFR Part 122).

33 U.S.C. §1344 (relating to Permits for Dredged or Fill Material) – Prohibits dredge and 
discharge of fill material in waters of the United States without first obtaining a permit from 
the U.S. Army Corps of Engineers.

Executive Order 11990 – Protection of Wetlands – Prohibits construction located in wetlands 
unless there is no practicable alternative and the proposed action includes all practicable 
measures to minimize harm to wetlands.

Executive Order 11988 – Floodplain Management – Requires the beneficial values of 
floodplains be preserved.

22 U.S.C. §277 – 1944 Water Treaty of the U.S. International Boundary and Water 
Commission (USIBWC) – Requires a license or permit from the USIBWC for any proposed 
activities crossing or encroaching upon the floodplains of USIBWC flood control projects and 
right of way (related regulation: U.S. Section Directive, Vol. IV, Chapter 315 dated July 27, 
2000).

16 U.S.C. Chapter 28 (relating to Wild and Scenic Rivers) – Requires selected rivers shall be 
preserved in free-flowing condition and they and their immediate environments shall be 
protected. Applies only to projects along the designated portion of the Rio Grande at Big Bend 
National Park.

Guidance for these subjects and others can be found at the FHWA Environmental Review 
Toolkit website.

State Requirements 

Texas Natural Resources Code §33.205 (relating to Coastal Coordination Act) – Requires a 
project to meet the policies and goals of the Coastal Management Program.

Texas Natural Resources Code, Chapter 61 (relating to Use and Maintenance of Public 
Beaches) – Requires that projects in the vicinity of public beaches must not affect public 
access and use, and must comply with local beach access and use plans.

Texas Natural Resources Code, Chapter 63 (relating to Dunes) – Requires projects in the 
vicinity of dunes with public access to conform to local dune permit programs, ordinances and 
other protections established within the dune protection line.

31 TAC Part 16 (relating to Coastal Coordination Council) – Requires projects within Coastal 
Management Plan (CMP) boundaries to comply with the CMP.

http://www.law.cornell.edu/uscode/text/33/chapter-11/subchapter-III
http://www.law.cornell.edu/uscode/text/33/1342
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title40/40cfr122_main_02.tpl
http://www.law.cornell.edu/uscode/text/33/1344
https://www.archives.gov/federal-register/codification/executive-order/11990.html
http://www.archives.gov/federal-register/codification/executive-order/11988.html
http://www.law.cornell.edu/uscode/text/22/chapter-7/subchapter-IV
http://www.law.cornell.edu/uscode/text/16/chapter-28
http://www.environment.fhwa.dot.gov/index.asp
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.33.htm#33.205
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.61.htm
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.63.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=3&ti=31&pt=16
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Archeological Resources

5.

6.

7.

8.

30 TAC Chapter 213 (relating to Edwards Aquifer) – Requires projects within the Edwards 
Aquifer contributing or recharge zones to develop and implement an approved Edwards 
Aquifer protection plan. The regulated contributing and recharge zones occur only within 
TxDOT’s Austin, San Antonio and Laredo districts.

43 TAC Part 1, Chapter 2, Subchapter I (relating to MOU with the TCEQ) – Requires 
coordination of NEPA documents with TCEQ to address water quality issues under certain 
circumstances.

Texas Water Code §26.121 (relating to Unauthorized Discharges Prohibited) – Prohibits 
discharge of waste, wastewater and regulated stormwater runoff without a TPDES permit (see 
related regulations 30 TAC Chapters 205 and 216 and §281.25 regarding Storm Water 
Pollution Prevention Plan).

Texas Water Code Chapter 11, Subchapter D (relating to Permits to Use State Water) – 
Requires a permit to appropriate state water for use.

Required Practices 

More information including a description of the responsibilities of the LG and TxDOT district with 
respect to water resources issues that may impact the project is available in the LGPM Guide. In 
general, the compliance responsibilities vary depending on issues of funding, land ownership, 
geographic location, operational project control and the involvement of one or more federal 
agencies.

1.

General 

An archeological resource is a site characterized by the remains of past human occupation. 
Although it may be associated with a building, structure, object or district, an archeological 
resource is treated differently than historic resources. For the purposes of this discussion, 
“archeological resource” does not include historic resources, which are covered in another section. 
Protected archeological resources are called “historic properties.” An archeological historic 
property is an archeological resource listed in or eligible for inclusion in the National Register of 
Historic Places (NRHP) or eligible for designation as a state archeological landmark. Except under 
unusual circumstances, the archeological resource must be at least 50 years old at the time 
construction begins. A cemetery with graves more than 50 years old must be treated as an 
archeological resource. State and federal laws regulate the impacts of transportation projects on 
archeological resources, so the LG must coordinate with the TxDOT district during the scoping of 
project which may impact these sites.

Federal Requirements 

Section 106, National Historic Preservation Act of 1966, 16 U.S.C. §470f (Section 106) – 
Requires federal agencies to consider the effects of their projects on archeological sites listed 
in or eligible for inclusion in the NRHP. The First Amended Programmatic Agreement among 
the Federal Highway Administration, the Texas Department of Transportation, the Texas State 

http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=213
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=I&rl=Y
https://statutes.capitol.texas.gov/Docs/WA/htm/WA.26.htm#26.121
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=205
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=216
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=30&pt=1&ch=218&rl=25
https://statutes.capitol.texas.gov/Docs/WA/htm/WA.11.htm#D
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.4
https://www.law.cornell.edu/uscode/text/54/306108
https://www.environment.fhwa.dot.gov/env_topics/historic_pres/documents/sec106PAs/TX_post1945_bridges.aspx
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2.

3.

4.

1.

2.

3.

4.

5.

Historic Preservation Officer, and the Advisory Council on Historic Preservation Regarding 
the Implementation of Transportation Undertakings (PA-TU) identifies TxDOT as responsible 
for all consultation in compliance with Section 106 on FHWA projects and prescribes standard 
procedures for compliance.

Section 110(k), National Historic Preservation Act of 1966, 16 U.S.C. §470h-2(k) (Section 
110) – Section 110 prohibits demolition of an archeological historic property prior to 
conclusion of Section 106 consultation (“anticipatory demolition”). Anticipatory demolition 
may result in loss of FHWA funding or approval. Destruction of a site that has not been 
evaluated also may result in loss of funding or approval.

36 CFR Part 800 – Prescribes procedures for complying with Section 106 for FHWA projects 
removed from the PA-TU and for undertakings where an agency other than FHWA has 
jurisdiction.

Native American Graves Protection and Repatriation Act, 25 U.S.C. Chapter 32 – Governs 
planning for Native American graves for projects on federal or tribal land, and disposition of 
human remains and funerary objects controlled by an entity receiving federal funds.

Guidance for these subjects and others can be found at the FHWA Environmental Review Toolkit 
website.

State Requirements 

Texas Natural Resource Code, Chapter 191, Antiquities Code of Texas – Requires the Texas 
Historical Commission (THC) to be notified of proposed construction projects and prohibits 
unpermitted destruction of archeological sites eligible for designation as state antiquities 
landmarks.

13 TAC Part 2, Chapter 26, Practice and Procedure – Rules implementing the Antiquities 
Code for projects on land. 

13 TAC Part 2, Chapter 28, Shipwrecks – Rules implementing the Antiquities Code for 
projects crossing water bodies. Typically restricted to projects under U.S. Coast Guard or U.S. 
Army Corps of Engineers permits.

43 TAC Chapter 2, Subchapter H, MOU with THC (also adopted as 13 TAC §26.25) – 
Identifies whether TxDOT or the LG coordinates with THC for Antiquities Code compliance 
and prescribes standard procedures for complying with the Antiquities Code on projects for 
which TxDOT is responsible.

Texas Health and Safety Code, Chapter 711 – Specifies legal processes for removal of human 
graves and for converting cemetery land to a non-cemetery purpose. Cemeteries with graves 
more than 50 years old are additionally subject to the Antiquities Code and Section 106.

Required Practices 

https://www.environment.fhwa.dot.gov/env_topics/historic_pres/documents/sec106PAs/TX_post1945_bridges.aspx
https://www.law.cornell.edu/uscode/text/54/306113
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title36/36cfr800_main_02.tpl
http://www.law.cornell.edu/uscode/text/25/chapter-32
http://www.environment.fhwa.dot.gov/index.asp
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.191.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=13&pt=2&ch=26
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=13&pt=2&ch=28&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=H&rl=Ytac_view=4&ti=13&pt=2&ch=28&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=13&pt=2&ch=26&rl=25
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.711.htm
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Historic Resources

In general, archeological compliance responsibilities of the LG and TxDOT vary depending on 
project sponsorship, issues of funding, land ownership and the involvement of one or more federal 
agencies. The LGPM Guide provides a detailed discussion of these responsibilities.

1.

2.

3.

1.

2.

General 

A historic resource is a building, structure, object or district that, except under unusual 
circumstances, must be at least 50 years old at the time construction begins. Historic resources are 
treated differently than archeological resources. For the purposes of this discussion, “historic 
resource” does not include archeological resources, which are covered in another section. Protected 
historic resources are called “non-archeological historic properties.” A non-archeological historic 
property is listed or eligible for inclusion in the NRHP or eligible for designation as a state 
archeological landmark. State and federal laws regulate the impacts of transportation projects on 
historical resources, so the LG must coordinate with the TxDOT district during the scoping of 
project, which may impact these properties.

Federal Requirements 

Section 106, National Historic Preservation Act of 1966, 16 U.S.C. §470f (Section 106) – 
Requires federal agencies to consider the effects of their projects on historic resources listed 
or eligible for inclusion in the NRHP. PA-TU prescribes standard procedures for complying 
with Section 106 on FHWA projects.

Section 110(k), National Historic Preservation Act of 1966, 16 U.S.C. §470h-2(k) (Section 
110) – Section 110 prohibits demolition of an archeological historic property prior to 
conclusion of Section 106 consultation (“anticipatory demolition”). Anticipatory demolition 
may result in loss of FHWA funding or approval. Destruction of a site that has not been 
evaluated also may result in loss of funding or approval.

36 CFR Part 800 – Prescribes procedures for complying with Section 106 for FHWA projects 
removed from the PA-TU and for undertakings where an agency other than FHWA has 
jurisdiction.

Guidance for these subjects and others can be found at the FHWA Environmental Review 
Toolkit website.

State Requirements 

Texas Natural Resource Code, Chapter 191, Antiquities Code of Texas – Requires THC to be 
notified of proposed construction projects and prohibits unpermitted destruction of properties 
listed or eligible as a state antiquities landmark, listed on the NRHP or listed as a national 
historic landmark.

13 TAC 26, Practice and Procedure – Provides rules implementing the Antiquities Code.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.5
https://www.law.cornell.edu/uscode/text/54/306108
https://www.law.cornell.edu/uscode/text/54/306113
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title36/36cfr800_main_02.tpl
http://www.environment.fhwa.dot.gov/index.asp
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.191.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=13&pt=2&ch=26
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Environmental Justice and Community Impact Analysis

3.

4.

43 TAC Chapter 2, Subchapter H, MOU with THC (also adopted as 13 TAC §26.25) – 
Prescribes standard procedures for complying with the Antiquities Code on TxDOT projects, 
including projects requiring TxDOT approval.

Texas Health and Safety Code, Chapter 711 – Specifies legal processes for removal of human 
graves and for converting cemetery land to a non-cemetery purpose. Cemeteries with graves 
more than 50 years old are subject to the Antiquities Code and Section 106.

Required Practices 

Similar to “Archeological Resources” discussed above, the compliance responsibilities for 
historical resources vary depending on certain issues. The LGPM Guide provides guidance to the 
LG and TxDOT for their respective responsibilities for compliance related to historic resources.

1.

2.

3.

4.

5.

6.

General 

Federal actions are required to comply with an array of laws pertaining generally to issues of civil 
rights, equity and community impacts. An environmental document must disclose effects related to 
these issues. The general methods for analyzing and disclosing these effects fall under what is 
generally referred to as environmental justice (EJ) and community impact analyses (CIA). 
Violations of the statutes below can have serious consequences. EJ and CIA issues are a major 
source of environmental litigation.

EJ and CIA analyses are among the most difficult analyses to perform because they resist 
standardization. The variables related to and affecting the analyses are complex, and their 
importance may vary as a result of the scale of project and the context within which the project 
occurs. In addition, guidance changes rapidly. The publication “Community Impact Assessment, A 
Quick Reference for Transportation,” FHWA publication number FHWA-PD-96-036 (FHWA-CI), 
is especially useful for an LG to use during scoping of a transportation project. Many others are 
available from FHWA.

Federal Requirements 

The statutes and executive orders listed below generally provide that a project must equitably 
distribute project benefits among members of covered groups or classes of people. 

Title VI of the Civil Rights Act of 1964, 42 U.S.C. §§2000d-2000d-7 

Civil Rights Restoration Act of 1987, 20 U.S.C. Chapter 38 

Federal-Aid Highway Act of 1956, 23 U.S.C. Chapter 1, as amended 

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 42 
U.S.C. Chapter 61 

Section 504 of the Rehabilitation Act of 1973, 29 U.S.C. §794  

Americans with Disabilities Act of 1990, 42 U.S.C. Chapter 126 

http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=2&sch=H&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=13&pt=2&ch=26&rl=25
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.711.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.6
https://www.fhwa.dot.gov/livability/cia/index.cfm
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://www.law.cornell.edu/uscode/text/20/chapter-38
http://www.law.cornell.edu/uscode/text/23/chapter-1
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.law.cornell.edu/uscode/text/29/794
http://www.law.cornell.edu/uscode/text/42/chapter-126
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Taking or Use of Public Land Interests (Section 4(f) Property)

7.

8.

9.

1.

Age Discrimination Act of 1975, 42 U.S.C. §§6101-6107 

Executive Order 12898, Environmental Justice – Specifies a project cannot have 
disproportionate effects on a minority or low-income population.

Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency (LEP) – Specifies public involvement must give LEP populations meaningful 
opportunities for participation in public involvement. Access to public services and facilities is 
also covered by this requirement.

Guidance for these subjects and others can be found at the FHWA Environmental Review 
Toolkit website.

State Requirements 

No specific state statute applies to EJ or CIA. Federal statutes other than the executive orders 
apply independently of funding or other considerations

Required Practices 

In general, the responsibilities for the EJ and CIA analyses vary and coordination between the LG 
and TxDOT is strongly encouraged. The LGPM Guide provides information related to these 
analyses and to the responsibilities of the LG and TxDOT for a project.

General 

The USDOT defines a “Section 4(f) property” as any publicly owned land of a public park, 
recreation area or wildlife and waterfowl refuge of national, state or local significance, or land of 
an historic site of national, state or local significance (23 CFR §774.17). To be protected under 
Section 4(f), a historic site must warrant preservation in place and must be included in or eligible 
for inclusion in the NRHP. A historic site does not need to be publicly owned to be subject to 
Section 4(f). 

Section 4(f) of the Department of Transportation Act of 1966 prohibits the USDOT from using 
land from a Section 4(f) property unless FHWA (or another USDOT agency with jurisdiction) 
determines there is no feasible and prudent alternative to the use of land from the property and that 
project planning includes all possible planning to minimize harm to the property resulting from 
such use. “Use” occurs when land is permanently incorporated into a transportation facility, when 
there is a temporary occupancy of land that is adverse in terms of the statute’s preservation 
purpose, or when there is a proximity impact so severe the protected activities, features or 
attributes qualifying the property for protection under Section 4(f) are substantially impaired 
(constructive use). A use of a protected property can be processed with a de minimis Section 4(f) 
finding if the use is minor and does not adversely affect the property. For a historic resource, the 
THC must concur in writing that the project does not have an adverse effect. For parks, recreation 
areas or wildlife and waterfowl refuges, the Official with Jurisdiction over the property must 

http://www.law.cornell.edu/uscode/text/42/chapter-76
http://www.archives.gov/federal-register/executive-orders/pdf/12898.pdf
http://www.gpo.gov/fdsys/pkg/FR-2000-08-16/pdf/00-20938.pdf
http://www.environment.fhwa.dot.gov/index.asp
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.7
http://www.ecfr.gov/cgi-bin/text-idx?SID=68bddf4e6ede670354a6013535a8b20f&node=se23.1.774_117&rgn=div8
http://www.law.cornell.edu/uscode/text/49/303
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Hazardous Materials Management and Pollution Prevention and Abatement

1.

1.

2.

concur in writing that the project will not have an adverse effect to the protected activities, feature 
or attributes and that he or she agrees with any proposed mitigation.

Similar state laws apply to publicly owned properties designated and used as parks, recreation 
areas, scientific areas, wildlife refuges and historic sites and to private land encumbered by an 
agricultural conservation easement purchased under Texas Natural Resources Code, Chapter 183. 
Before land on a protected property can be taken or used, state law requires the LG must 
demonstrate there is no feasible and prudent alternative to the taking and must hold a public 
hearing. For protected properties subject to Section 4(f) and Texas Parks and Wildlife Code, 
Chapter 26, the LG must document compliance with both statutes.

Federal Requirements 

23 U.S.C. §138 and 49 U.S.C. §303 (Section 4(f)) – Requires there must be no feasible and 
prudent alternative to a project using publicly owned parks, recreation areas, wildlife and 
waterfowl refuges, or historic sites for a transportation purpose (see related regulation 23 CFR 
Part 774).

Guidance for Section 4(f) and other subjects can be found at the FHWA Environmental Review 
Toolkit website.

State Requirements 

Texas Parks and Wildlife Code, Chapter 26 – Requires there must be no feasible and prudent 
alternative to a project using publicly owned parks, recreation areas, wildlife refuges, 
scientific areas or historic sites for a transportation purpose.

Natural Resources Code, Chapter 183 – Requires there must be no feasible and prudent 
alternative to the use or taking of private land encumbered by an agricultural conservation 
easement.

Required Practices 

In general, the LG must determine if a project impacts property subject to Section 4(f) and must 
coordinate with TxDOT accordingly. The LGPM Guide provides guidance related to this 
determination and the responsibilities of both the LG and TxDOT.

General 

Under state and federal laws, a landowner is responsible for abating hazardous wastes. Purchasing 
contaminated land places the burden of abatement on the new owner. Known hazardous materials 
must be abated prior to construction, and construction must stop when hazardous materials are 
encountered during construction. Therefore, the LG must determine whether hazardous wastes 
occur in existing and new right of way. Contaminated right of way cannot be purchased in 
TxDOT’s name.

Federal Requirements 

http://statutes.capitol.texas.gov/Docs/NR/htm/NR.183.htm
http://statutes.capitol.texas.gov/Docs/PW/htm/PW.26.htm
http://www.law.cornell.edu/uscode/text/23/138
http://www.law.cornell.edu/uscode/text/49/303
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr774_main_02.tpl
http://www.environment.fhwa.dot.gov/index.asp
http://statutes.capitol.texas.gov/Docs/PW/htm/PW.26.htm
http://statutes.capitol.texas.gov/Docs/NR/htm/NR.183.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.8
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Noise Abatement

1.

2.

3.

1.

2.

3.

4.

5.

6.

7.

A variety of federal laws and regulations govern generation and abatement of pollutants.

Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. Chapter 
103 

Resource Conservation and Recovery Act of 1976, 42 U.S.C. Chapter 82 

40 CFR Part 61 National Emission Standards for Hazardous Air Pollutants 

Guidance for these subjects and others can be found at the FHWA Environmental Review 
Toolkit website.

 State Requirements 

A variety of state regulations govern generation and abatement of pollutants.

25 TAC Chapter 295 Subchapter C Texas Asbestos Health Protection 

30 TAC Chapter 327 Spill Prevention and Control

30 TAC Chapter 330 Municipal Solid Waste

30 TAC Chapter 333 Brownfields Initiatives

30 TAC Chapter 334 Underground and Above Ground Storage Tanks 

30 TAC Chapter 335 Industrial Solid Waste and Municipal Hazardous Waste

30 TAC Chapter 350 Texas Risk Reduction Program

Required Practices 

The LGPM Guide provides information related to the required practices and responsibilities of the 
LG and TxDOT for dealing with hazardous materials.

1.

1.

General 

The LG must evaluate highway projects for their potential to cause noise impacts that must be 
abated. 

Federal Requirements 

23 CFR Part 772 – Provides standards, procedures for noise studies and noise abatement 
measures to be followed on federally funded projects.

State Requirements 

No specific state statute for noise abatement.

Required Practices 

http://www.law.cornell.edu/uscode/text/42/chapter-103
http://www.law.cornell.edu/uscode/text/42/chapter-82
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title40/40cfr61_main_02.tpl
http://www.environment.fhwa.dot.gov/index.asp
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=25&pt=1&ch=295&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=327&rl=Ytac_view=5&ti=25&pt=1&ch=295&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=330
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=333
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=334
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=335
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=30&pt=1&ch=350
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.9
https://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr772_main_02.tpl
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The LGPM Guide provides guidance related to the requirements for noise studies and noise 
abatement measures. Further guidance regarding traffic noise and noise abatement can be found at 
TxDOT’s Traffic Noise Toolkit website.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#5.3.10
https://www.txdot.gov/business/resources/environmental/compliance-toolkits/traffic-noise.html


Local Government Projects Policy Manual 6-1 TxDOT 05/2024

Contents:

Section 1: Introduction
Section 2: Right-of-Way and Other Land Acquisition
Section 3: Utility Accommodation for Transportation Projects

Chapter 6: Right of Way and Utilities



Chapter 6: Right of Way and Utilities Section 1: Introduction

Local Government Projects Policy Manual 6-2 TxDOT 05/2024

Section 1: Introduction

The acquisition of right of way or other property and the accommodation of utilities located near or 
on property impacted by a transportation project necessitate close coordination between the state 
and cities, counties and other forms of local government (LG). TxDOT has cooperated with LGs in 
the acquisition of real property and utility relocations for many decades. Projects on the state or 
national highway system, projects involving the intersections of LG roads with the state highway 
system or projects including state or federal funding program requirements are required to 
coordinate closely with TxDOT. 

Right-of-way acquisition and utility relocation issues must be identified in the early phases of a 
transportation project. Details of the responsibilities of the LG and TxDOT must be included in the 
advance funding agreement and may be an integral part of the preliminary design. A state letter of 
authority and possibly a federal project authorization and agreement may be required prior to 
initiation of right-of-way acquisition or utility accommodation. The LG must follow the Uniform 
Relocation Assistance and Real Property Acquisition Policies Act of 1970 if any federal funds are 
used for any part of the project. This law applies even if the LG is providing all the funds for land 
acquisition or right-of-way purchase but is receiving federal funds for any part of engineering 
design or construction.

Right-of-way and utility issues will need to be resolved prior to the Construction phase for most 
transportation projects. This chapter of the Local Government Projects Policy Manual and the 
companion Local Government Project Management Guide provide general guidance to the LG for 
issues related to acquiring right of way and other land, relocation of utilities in the right of way and 
the provision of utility service to projects. 

http://www.law.cornell.edu/uscode/text/42/chapter-61
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6
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Section 2: Right-of-Way and Other Land Acquisition

Overview

State Letter of Authority

Land Acquisition

1.

2.

Land transactions between TxDOT and local governments (LGs) are divided into two broad 
categories for the purposes of this Manual and the Local Government Project Management Guide 
(LGPM Guide) – right of way for roads and interests in land used for other purposes.

Right of Way for Roads – For most road and highway projects, the advance funding 
agreement (AFA) will define which party is providing funding and coordination for the 
purchase of right of way. Projects may involve the use of local, state or federal funds for the 
purchase of right of way and may be subject to the requirements of Title II and Title III of 
the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, and 
amendments thereto. Even projects entirely locally funded require TxDOT oversight if the 
project impacts the state highway system.

Interests in Land Used for Other Purposes – The second category of TxDOT/LG land 
transactions relate to land acquired for purposes other than highway right of way. Interests in 
land used for other purposes may include different forms of real property, such as buildings or 
other structures. In these cases, specific program rules may impose unique requirements on the 
LG. If real property is acquired by the LG for a project other than roads, the same 
requirements listed under “Right of Way for Roads” will be in effect.

The LGPM Guide provides a more detailed description of the types of land transactions which may 
be involved in an LG project. 

As discussed in detail in Chapter 2 – Project Initiation, the state letter of authority (SLOA) is a 
form that must be issued on all projects whether the work is competitively bid or performed by the 
LG. For construction projects, the first SLOA is required prior to the Preliminary Engineering 
phase. The second SLOA is required prior to the acquisition of right of way or the accommodation 
of utilities. The third is required prior to advertising for bids for construction. A federal project 
authorization and agreement (FPAA) is required in addition to the SLOA for all federally funded 
projects. Chapter 2 of this Manual and the LGPM Guide provide more information on the SLOA 
and FPAA.

General 

The acquisition of land for either road right of way or other purposes by the LG must follow state 
and federal laws and statutes. TxDOT’s ROW Manuals collection provides several volumes of 
detailed information including links to necessary forms, extensive legal citations and a process 

http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-II
http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-III
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.2.2
https://txdot.gov/manuals.html#l_R
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1.

2.

flowchart. More detailed information related to reference manuals and examples are provided in 
the LGPM Guide.

Federal Constitution and Statutes 

The U.S. Constitution limits governmental agencies’ right to obtain real property through eminent 
domain. That is, governmental agencies can exercise condemnation powers to obtain real property 
provided the property acquired is for a stated public purpose and is also acquired within limitations 
and conditions imposed in the Constitution as interpreted by the federal courts.

The primary federal statute pertaining to acquisition through eminent domain is the Uniform 
Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Chapter 61). 
This law is typically referred to as the Uniform Act and includes the original statute plus its 
amendments. 

The fundamental requirements of the Uniform Act are:

Although many federal agencies are subject to the Uniform Act, the Federal Highway 
Administration (FHWA) is the lead agency in its implementation. FHWA provides a complete 
explanation of the Uniform Act at its Uniform Act Policy and Guidance website. 

In the implementation of its right-of-way acquisition and contracting procedures, the LG should 
also be aware of the provisions of Title VI of the Civil Rights Act of 1964. This statute provides 
that public funds not be spent in a way that tends to discriminate against certain classes of people. 
The U.S. Department of Justice is responsible for the enforcement of Title VI. More detailed 
information is found at the Justice Department’s Title VI Overview website. 

Federal Requirements 

Title II and Title III of the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 – Requires all projects involving the purchase of right of way using state 
or federal funds, or which are on the state highway system, to meet the requirements of this 
Uniform Act and amendments thereto.

23 CFR Part 710 – Contains specific guidance as to program administration, project 
development, real property management, property acquisition alternatives, federal assistance 

a formal appraisal process to establish a property’s fair market value;●

a negotiation process free from coercion, promotes public confidence in the land acquisition 
program, ensures real property owners are treated fairly and consistently, and encourages 
expedited acquisition by agreements and minimizes the need for litigation;

●

a relocation program providing fair and consistent relocation assistance services to displaced 
persons and ensures the displaced persons suffer no disproportionate injuries as a result of the 
project; and

●

ensure agencies implement the Uniform Act and its regulations in a manner that is efficient 
and cost effective.

●

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.2.3
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.fhwa.dot.gov/real_estate/uniform_act/
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://www.justice.gov/crt/about/cor/coord/titlevi.php
http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-II
http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-III
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr710_main_02.tpl
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Advance Acquisition of Land

Relocation of Individuals and Businesses

3.

1.

programs and concession agreements. The purpose of this regulation is to “ensure the prudent 
use of Federal funds … in the acquisition, management and disposal of real property.” 

49 CFR Part 24 – Provides specific rules pertaining to real property acquisition and relocation 
matters in order to “promulgate rules to implement the Uniform Act,” which is referenced 
above. 

State Requirements 

The primary statutory authority for right-of-way acquisition is found in Texas Property Code, 
Chapter 21 – Eminent Domain and in various provisions of the Texas Transportation Code. 
Administrative requirements are set out in 43 TAC Part 1, including 43 TAC Chapter 21. 

Required Practices  

The LGPM Guide provides a description of the required practices that must be followed during the 
purchase of land by a LG for specific types of projects. The responsibilities of both the LG and 
TxDOT are provided.

P.L. 112-141, the Moving Ahead for Progress in the 21st Century Act (MAP-21) was enacted in 
2012. This law includes provisions for federal funding of right of way purchased by the LG in 
advance of final environmental approval. This law is specific and depends upon existing state 
statutory requirements. The TxDOT Right of Way Division (ROW) advises caution in advance 
acquisitions because, if used inappropriately, it could jeopardize federal funding for the project. 
Further guidance will be provided as the federal law is affected. A LG should consult with ROW 
attorneys concerning any consideration of advance acquisition. If an LG chooses to use its own 
funds for advance acquisition without seeking federal reimbursement, it can do so subject to the 
guidance in TxDOT’s ROW Real Estate Acquisition Guide for Local Public Agencies. 

General 

Any LG project requiring an individual or business to move, or requires an individual or business 
to move their personal property, will necessitate that the LG provide relocation assistance 
complying with the requirements of the Uniform Act and 49 CFR Part 24. Relocation assistance 
consists of two major elements – advisory services and financial assistance. These activities can 
have considerable impacts on project budgets and timing and should be planned for accordingly. 
Any relocation assistance program must strive to ensure all displaced persons are treated fairly, 
consistently and equitably, and to ensure those displaced persons do not suffer disproportionate 
negative impacts as a result of the project.

TxDOT’s ROW Relocation Assistance Manual and ROW staff can offer further clarification and 
guidance on questions regarding interpretation and implementation of the Uniform Act and 49 
CFR Part 24. If the LG does not have qualified staff to perform the required functions, it is 

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr24_main_02.tpl
http://statutes.capitol.texas.gov/Docs/PR/htm/PR.21.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=3&ti=43&pt=1
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=43&pt=1&ch=21
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.2.3
http://gpo.gov/fdsys/pkg/PLAW-112publ141/pdf/PLAW-112publ141.pdf
https://txdot.gov/manuals/row/lpa/index.html
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr24_main_02.tpl
https://txdot.gov/manuals/row/rel/index.html
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr24_main_02.tpl
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1.

2.

3.

4.

1.

recommended the LG obtains the services of a qualified consultant. Failure to comply with the 
requirements of the Uniform Act and 49 CFR Part 24 can result in a loss of federal participation in 
the entire cost of the project. In addition to the requirements the Uniform Act, 49 CFR §24.8 lists 
many related federal laws with which a successful LG program must be in compliance. Notably 
among these are Title VIII of the Civil Rights Act of 1968 (commonly known as the Federal Fair 
Housing Law) and Title VI of the Civil Rights Act of 1964.

Federal Requirements 

Title II and Title III of the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 – Requires all projects involving the purchase of right of way using state 
or federal funds, or which are on the state highway system, to meet the requirements of this 
Uniform Act and amendments thereto.

49 CFR Part 24 – Provides specific rules pertaining to real property acquisition and relocation 
matters. The purpose of this part of federal regulations “is to promulgate rules to implement 
the Uniform Act,” which is referenced above.

Title VIII of the Civil Rights Act of 1968 

Title VI of the Civil Rights Act of 1964 

State Requirements 

Texas Property Code §21.046 – Requires a LG to establish a relocation compatible with the 
Uniform Act, as amended.

Required Practices 

The relocation of individuals and businesses is a specialized and complex subject. The LG should 
coordinate early with TxDOT ROW and use the procedures described in the LGPM Guide. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=bcb872bc6294ca79248cc048cba2d11c&node=se49.1.24_18&rgn=div8
http://www.law.cornell.edu/uscode/text/42/chapter-45/subchapter-I
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-II
http://www.law.cornell.edu/uscode/text/42/chapter-61/subchapter-III
http://www.law.cornell.edu/uscode/text/42/chapter-61
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr24_main_02.tpl
http://www.law.cornell.edu/uscode/text/42/chapter-45/subchapter-I
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://statutes.capitol.texas.gov/Docs/PR/htm/PR.21.htm#21.046
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.2.5
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Section 3: Utility Accommodation for Transportation Projects

Overview

Local Utility Relocation Procedures

This section provides general guidance to the LG for issues related to utility accommodation of 
transportation projects, including both the relocation of utilities in the right of way and the 
provision of utility service to projects. 

1.

2.

1.

2.

General 

According to the TxDOT ROW Utilities Manual, utilities have a statutory right to occupy highway 
and road rights of way; however, the utilities rights are subordinate to the needs of the 
transportation facility. If utilities are located in a road or highway right of way, they will frequently 
need to be relocated to allow for construction of a transportation project. Depending on the terms 
of the advance funding agreement (AFA) (described in  Chapter 2 of the LGPP Manual), either the 
LG or TxDOT may be the party responsible for utility relocation.

The AFA will provide a brief but detailed overview of the legal requirements for utility relocations 
on transportation projects. For most TxDOT/LG projects, the LG is usually responsible for utility 
relocations; however, TxDOT may assume responsibility of the utility relocations, particularly for 
projects on the state highway system. The agreement will specify the level of responsibility of both 
parties. The AFA can be reviewed at TxDOT’s publications website.

Federal Requirements 

23 CFR Part 645 Subparts A and B – Prescribes the policies, procedures and reimbursement 
provisions for the adjustment and relocation of utility facilities and for accommodating utility 
facilities on the right of way of federal-aid or direct federal highway projects. 

Section 1518 of Moving Ahead for Progress in the 21st Century (MAP 21) – Requires all 
utility agreements on federal projects to be compliant with Buy America requirements [see 23 
U.S.C. §313(g)].

State Requirements 

43 TAC §§21.21-24 – Provides guidelines for agreements between TxDOT and public utility 
companies for the relocation, adjustment and/or removal of qualifying utilities affected by the 
improvement to a state highway. Standards for the negotiations, engineering, property rights 
and other factors are set forth. 

43 TAC §§21.31-21.56 – Governs matters concerning accommodation, location and methods 
for the installation, adjustment, relocation and maintenance of utility facilities on state 
highway rights of way.

https://txdot.gov/manuals/row/utl/index.html
https://ftp.txdot.gov/pub/txdot-info/lgp/adfa.pdf
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=1a1123dfb97263215a9e8ff3b1616201&node=sp23.1.645.a&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=1a1123dfb97263215a9e8ff3b1616201&node=sp23.1.645.b&rgn=div6
http://gpo.gov/fdsys/pkg/PLAW-112publ141/pdf/PLAW-112publ141.pdf
http://www.law.cornell.edu/uscode/text/23/313
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=21&sch=B&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=21&sch=C&rl=Y
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Providing Utility Service to Projects

3. 43 TAC §§15.50-15.56 – Describes federal, state and local responsibilities for cost 
participation in highway improvement projects; establishes TxDOT’s participation agreement 
with LGs for highway improvement projects and the responsibilities of the parties to such an 
agreement; defines the responsibilities of LGs for preliminary engineering and construction 
engineering costs; describes cost sharing for state, federal and local financing of construction; 
describes the requirements for construction cost participation; and prescribes the conditions of 
LG financing.

Required Practices 

The LG should follow the procedures found in Chapter 6 of the LGPM Guide and in the 
TxDOT ROW Utilities Manual.

When it is necessary to extend utility service to projects such as a new building or rest area, the 
party constructing the project usually provides for extension of utilities as described in the LGPM 
Guide.

http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=15&sch=E&rl=Y
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.3.2
https://txdot.gov/manuals/row/utl/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#6.3.3
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Section 1: Introduction

Preliminary engineering and design elements common to both non-construction and construction 
projects are presented in the Local Government Projects Policy Manual (LGPP Manual) Chapter 4 
– Preliminary Engineering and Design. Design elements unique to construction projects are 
included in this chapter, Plans, Specifications and Estimates (PS&E) Development. The PS&E 
phase of a local government (LG) construction project generally occurs after the execution of the 
advance funding agreement (AFA), after completion of other project initiation tasks as described in 
Chapter 2 and after the 30 percent complete design is reviewed in the Preliminary Engineering and 
Design phase described in Chapter 4. This phase may run concurrently with tasks outlined in 
Chapter 5 – Environmental Compliance and Chapter 6 – Right of Way and Utilities. If the LG 
intends to seek federal funding, the project must comply with the provisions of 23 CFR §771.113. 
Proceeding with tasks concurrently is done with some risk by the LG if all of the environmental 
commitments have not been cleared. 

Typically, a state letter of authority (SLOA) and possibly a federal project authorization and 
agreement (FPAA) are required prior to initiation of right-of-way acquisition and are issued by 
TxDOT upon the completion of the Environmental Compliance phase (see Chapter 5). The LG 
should coordinate with the TxDOT district office early in the PS&E phase of the project in order to 
proceed efficiently with design.

As noted in Chapter 4, environmental permits, issues and commitments (EPICs) are any permits, 
issues, coordination commitments,or mitigation obligations necessary to address, offset or 
compensate for social, economic or environmental impacts of a project. EPICs must be identified 
early in the Preliminary Design phase and carried through PS&E as described in Chapter 5. EPICs 
must be specified in the construction documents and will be monitored for compliance during the 
project and for a defined period of time after construction completion. Each section of this chapter 
of the LGPP Manual presents general information followed by topics containing more detailed 
information related to the laws and statutes regulating the activities associated with that topic. The 
sections describe procurement matters relating to engineering services; preparation of the plans, 
bid documents, specifications; and construction cost estimates, as well as detailing the processes 
needed to release projects for construction. The companion chapter of the Local Government 
Project Management Guide (LGPM Guide) contains the required practices and the responsibilities 
of the LG and TxDOT related to each topic.

http://www.ecfr.gov/cgi-bin/text-idx?SID=0c79390589948063464582ad7bdada86&node=se23.1.771_1113&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7
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Section 2: Design - Highways and Roads

Overview

Design Criteria

Design Level of Service

Hydraulic Design

This section builds upon the early phases described in  Chapter 4 – Preliminary Engineering and 
Design and provides information on the design phase of highway and road construction projects. It 
provides a brief reference to items initiated in the 30 percent design and more details on items 
developed as the engineering progresses through final design. For all design elements, the LG and 
its design engineer must reference TxDOT’s guidance manuals (such as the Roadway Design 
Manual) or other TxDOT-approved manuals or standards to find details for incorporating TxDOT 
and Federal Highway Administration (FHWA) design requirements into the project design. 

 Chapter 4 – Preliminary Engineering and Design of the LGPP Manual contains a detailed 
discussion of the regulations and policies for design criteria used for highway and other 
construction projects. The same chapter of the LGPM Guide describes the practices for 
implementing established design criteria and the practices that must be followed if the local 
government (LG) desires to request an exception to the use of established design criteria. The 
design criteria selected by the LG must follow federal and state guidelines if state or federal funds 
are used or if the project is on the state highway system. In general, the LG must submit a design 
summary report to TxDOT, and TxDOT must assure the LG selects the proper functional 
classification and uses acceptable traffic data.

The level of service (LOS) is a measure of traffic flow and congestion and should be used by the 
LG to design a project that will reasonably accommodate traffic. For projects on the state highway 
system or involving state or federal funding, the LG must request traffic data from TxDOT, adhere 
to the requirements of LOS from the TxDOT Roadway Design Manual, develop a capacity 
analysis using the Highway Capacity Manual and submit to TxDOT for concurrence. The TxDOT 
district must review and approve the LG’s analysis and selected LOS.  Chapter 4 – Preliminary 
Engineering and Design provides a detailed discussion of the LOS regulations and procedures.

General 

Hydraulic structures must be designed to provide proper drainage for highways and roads. 
Guidelines for the design of hydraulic structures are contained in the TxDOT Hydraulic Design 
Manual. 

Federal Requirements 

https://txdot.gov/manuals/des/rdw/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#4.5.2
https://txdot.gov/manuals/des/rdw/index.html
http://www.trb.org/Main/Blurbs/164718.aspx
https://txdot.gov/manuals/des/hyd/index.html
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Longitudinal Barriers, including Bridge Rail

1.

1.

23 CFR Part 650, Subpart A – Describes procedures for the location and hydraulic design of 
highway encroachments on flood plains.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For regional mobility authority 
(RMA), toll and pass-through financed projects, preliminary design information must be sent 
to TxDOT for review and approval when the design is approximately 30 percent complete.

Required Practices 

In general, the LG is responsible for selection of a design frequency for the drainage design of the 
roadway and is also responsible for coordinating floodplain management issues with FEMA and 
the local floodplain administrator. The LGPM Guide describes the required practices for hydraulic 
design.

a. Minimum standards for hydraulic studies are listed.

b. 23 CFR §650.115(a)(2) requires the design flood for encroachments by through lanes of 
interstate highways to not be less than the flood with a 2 percent chance of being 
exceeded in any given year (50-year design frequency).

c. FHWA Additional Guidance on 23 CFR 650A, Attachment 2 (formerly the Federal-Aid 
Policy Guide Non-regulatory Supplement, Attachment 2) – Lists the procedures for 
coordinating highway encroachments on floodplains with the Federal Emergency 
Management Agency (FEMA).

1.

2.

General 

A barrier is the longitudinal system located on either bridges, medians or along the roadside used 
to shield vehicles from potential hazards or work areas. There is a national standard to assure only 
those barriers meeting certain crash test criteria are installed.

Federal Requirements 

23 CFR §625.3(a)(1) – Provides projects on the national highway system to be designed and 
constructed to FHWA-approved standards. 23 CFR §625.3(d) states the standards are 
applicable regardless of the source of funds.

23 CFR §625.3(a)(2) – Requires federally funded projects not on the national highway system 
to be designed, constructed, operated and maintained in accordance with state laws, 
regulations, directives, safety standards, design standards and construction standards.

State Requirements 

https://www.ecfr.gov/current/title-23/part-650
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.4
https://www.ecfr.gov/current/title-23/part-650#p-650.115(a)(2)
http://www.fhwa.dot.gov/engineering/hydraulics/policymemo/0650asu3.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=0826b02b2120c1bca624dcb2d9bfb35d&node=pt23.1.625&rgn=div5#se23.1.625_13
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625#p-625.3(d)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625#p-625.3(a)(2)
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Pavement Design

Road Closure/Detour Plans

1. 43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards and guidelines. For RMA, toll and pass-through financed 
projects, preliminary design information must be sent to TxDOT for review and approval 
when the design is approximately 30 percent complete.

Required Practices 

The LGPM Guide provides the required practices and the LG and TxDOT responsibilities for the 
provision of longitudinal barriers for a road or highway project.

1.

2.

1.

General 

The proper design of a long-lasting pavement must be included in the overall project design in 
order to reduce pavement costs and future maintenance costs. Lower maintenance requirements 
also reduce road user costs by minimizing future lane closures for maintenance. 
TxDOT’s Pavement Manual provides pavement design methods and other standards.

Federal Requirements 

23 CFR §626.3 – Requires pavements to be designed to accommodate current and predicted 
traffic needs in a safe, durable and cost-effective manner.

FHWA Pavement Design Considerations (formerly Federal-aid Policy Guide Non-regulatory 
Supplement to 23 CFR Part 626) – Even though a particular pavement design procedure is not 
specified, each state is expected to use a design procedure appropriate for its conditions. The 
state may use the design procedures outlined in the “AASHTO Guide for Design of Pavement 
Structures” or other pavement design procedures that, based on past performance or research, 
are expected to produce satisfactory pavement designs.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For RMA, toll and pass-through 
financed projects, preliminary design information must be sent to TxDOT for review and 
approval when the design is approximately 30 percent complete.

Required Practices 

In general, the LG must use standard pavement design methods approved by TxDOT. The LGPM 
Guide provides the required practices and responsibilities of each party for pavement design.

General 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.5
https://txdot.gov/manuals/mnt/pdm/index.html
https://www.ecfr.gov/cgi-bin/text-idx?mc=true&node=pt23.1.626&rgn=div5%20-%20se23.1.626_13
http://www.fhwa.dot.gov/pavement/cfr06261.cfm
https://store.transportation.org/Item/CollectionDetail?ID=86
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.6
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Specifications/Special Provisions

1.

2.

1.

2.

Construction often requires lane closures, detours or road closures. For all projects on the state 
highway system or impacting the state highway system, detours and closures must be coordinated 
with the entities responsible for both the road being detoured or closed and the road traffic is 
expected to use. Policies and procedures for the coordination of road closures and detours are 
described in the LGPM Guide.

Federal Requirements 

23 CFR §630.1006 – Requires each state to implement a policy for the systematic 
consideration and management of work zone impacts on all federally funded projects.

23 CFR §630.1012 – Requires each project to have a transportation management plan or a 
traffic control plan. The plan must be consistent with Part 6 of the Manual on Uniform Traffic 
Control Devices and with the work zone hardware recommendations in the American 
Association of State Highway and Transportation Officials (AASHTO) Roadway Design 
Manual.

State Requirements 

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT procedures, 
standards and guidelines.

Texas Transportation Code §224.034 - Requires that before TxDOT enters into any contract 
for an improvement to the state highway system that will require the closing of the highway, 
TxDOT must coordinate with public officials from municipalities affected by the closure to 
avoid adverse economic impacts to the municipality. Any contract for such improvements 
must include a provision identifying any days the highway may not be closed.

Required Practices 

The LGPM Guide describes the TxDOT manuals and guidelines that must be used by the LG to 
coordinate road closures and detours on the state highway system or impacting the state highway 
system.

1.

General 

Specifications are the directions, provisions and requirements outlining the description of work and 
the methods and manner the work is to be performed. Specifications and special provisions for 
highway and road projects are an integral part of the contract between the LG and the contractor. 
TxDOT maintains standard specifications, special specifications and required special 
provisions for use on road and highway projects in Texas.

Federal Requirements 

23 CFR §630.205(b) – Requires plans and specifications to describe the location and design 
features and the construction requirements in sufficient detail to facilitate the construction and 
contract control of the project.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.7
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630/subpart-J/section-630.1006
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630/subpart-J/section-630.1012
http://mutcd.fhwa.dot.gov/htm/2009r1r2/part6/part6_toc.htm
https://txdot.gov/manuals/des/rdw/index.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.224.htm#224.034
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.7
https://www.txdot.gov/business/resources/txdot-specifications.html
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630#p-630.205(b)
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2.

3.

4.

1.

23 CFR §630.205(e) and 23 CFR §635.309(a) – Provides that FHWA authorization to 
advertise for receipt of bids will not be given until the plans, specifications and estimate 
(PS&E) have been approved.

23 CFR §635.411 – Prohibits referencing proprietary materials in the specifications unless 
supported by an approved public interest finding.

FHWA Guidelines for Preparation of Plans, Specifications and Estimates (formerly the 
Federal-aid Policy Guide Non-regulatory Supplement to 23 CFR Part 630 Subpart B) – 
Contains guidelines for the preparation of the PS&E and definitions for standard 
specifications, special specifications and special provisions. NOTE: FHWA approves the use 
of TxDOT standard specifications, special specifications and special provisions on federally 
funded projects.

State Requirements 

43 TAC §15.56 – Requires the use of the latest TxDOT standard specifications, special 
specifications and special provisions for projects on the state highway system. In addition, it 
requires all PS&E to be approved by the department prior to advertisement for bids on the 
project. If the LG desires to propose alternate specifications for a project on the state highway 
system, it may request TxDOT approval of alternate specifications for:

Required Practices 

In general, the LG must either adopt the latest TxDOT standard specifications, applicable special 
specifications and required special provisions or request TxDOT approval of alternate, equivalent 
specifications. The LGPM Guide provides a detailed description of the required practices for 
developing specifications that must be used by the LG in order to obtain approval by TxDOT.

a. projects with a pass-through financing arrangement (43 TAC §5.59);

b. regional mobility authority projects connecting to the state highway system (43 TAC 
§26.33); and

c. toll projects (43 TAC §27.56).

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630#p-630.205(e)
https://www.ecfr.gov/cgi-bin/text-idx?SID=b9d22659ffad8b570541996cb063e62b&mc=true&node=se23.1.635_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=1359a133cf3ef1b59ad41a3526ad55e1&n=pt23.1.635&r=PART&ty=HTML#se23.1.635_1411
http://www.fhwa.dot.gov/design/0630bsup.cfm
https://www.txdot.gov/business/resources/txdot-specifications.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
https://www.txdot.gov/business/resources/txdot-specifications.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.2.8
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
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Section 3: Design - Traffic

Overview

Category 8 Safety Projects (HSIP and FSP)

A local government (LG) transportation project may include traffic engineering, traffic safety, 
railroad crossing and signals and traffic management. The traffic operations and project 
development staff at the TxDOT district are the primary contact points for the LG on traffic 
operations projects. The Traffic Safety Division (TRF) is responsible for statewide traffic 
operations, including traffic safety, traffic signals, intelligent transportation systems, operational 
engineering and management issues, and railroad signals and crossings.

The authority of the LG to alter the speed limits is addressed in the Texas Transportation 
Code, §370.033 and §§545.354-.356. The LG is required to follow TxDOT’s Procedures for 
Establishing Speed Zones Manual when altering speed limits on off-system toll roads.

The following sections contain guidance for the LG to address traffic operations issues and to 
coordinate with the TxDOT district, which provides monitoring of the LG submittals.

General 

“Category 8 safety projects” are traffic safety projects with federal and local funds.

TxDOT does not allow the LG to let and manage HSIP and FSP projects. The district will execute 
an Advance Funding Agreement (AFA) with the LG outlining the financial responsibilities of the 
LG for HSIP projects not on the state highway system. An AFA is not required on FSP projects.

Federal Requirements 

The Highway Safety Improvement Program (HSIP) is federally funded, and program funds are 
eligible to cover 90 percent of project construction costs. The remaining 10 percent of project 
construction costs must be covered by state or local participation. The Texas HSIP is made up 
of two safety construction programs, the Hazard Elimination (HES) program and the High 
Risk Rural Roads (HRRR) program.

●

The HES program focuses on construction and operational improvements for locations 
both on and off the state highway system (excluding interstate highways).

○

The HRRR program focuses on construction and operational improvements on high-risk 
rural roads. High-risk rural roads are paved roadways functionally classified as rural major 
or minor collectors, or rural local roads with a fatal and incapacitating injury crash rate 
above the statewide average for those functional classes of roadways.

○

Federal Railroad Signal Program (FSP) projects include installations or updates to railroad 
signals and/or signage improvements to highway-rail grade crossings both on and off the state 
highway system.

●

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.033
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.545.htm#545.354
https://txdot.gov/manuals/trf/szn/index.html
https://txdot.gov/manuals/trf/hsi/highway_safety_improvement_program.html
https://txdot.gov/manuals/trf/hsi/hazard_elimination_program.html
https://txdot.gov/manuals/trf/hsi/manual_notice.html?
https://txdot.gov/manuals/rrd/rho/safety_projects_fsp.html
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Illumination/Electrical

1.

1.

2.

The Moving Ahead for Progress in the 21st Century Act (MAP-21), §1112 – Addresses 
development and implementation of a strategic highway safety improvement program and 
plan in each state.

State Requirements 

The Category 8 programs are part of the Unified Transportation Program.

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT procedures, 
standards, manuals and guidelines.

Required Practices 

In general, TRF selects projects based upon available funding and defined scoring criteria for FSP 
and HSIP projects and defines the funding and level of involvement for the LG based upon 
program criteria. The LGPM Guide provides details for the procedures and responsibilities of each 
party. 

1.

2.

3.

General 

Roadway illumination normally falls into one of several categories: continuous lighting; safety 
lighting; and bikeway and pedestrian lighting. Illumination may be provided by the LG on eligible 
roadways where conditions warrant installation. Guidance is contained in TxDOT’s Highway 
Illumination Manual. The LG may have applicable ordinances that apply to transportation 
illumination.

Electrical work is covered by TxDOT standards and specifications. Applicability to all possible 
situations is outside the scope of the LGPP Manual.

Federal Requirements 

23 CFR §655.603 – Provides that the National Manual on Uniform Traffic Control 
Devices (MUTCD) is the national standard for all traffic control devices installed on any 
street, highway or bicycle trail open to public travel. A state MUTCD must be in substantial 
conformance with the national MUTCD.

MUTCD Section 2A.07-08 – Requires all regulatory, warning and guide signs to be either 
retroreflective or illuminated to show the same shape and similar color both day and night. 
Street or highway lighting is not included in this requirement. 

There are no federal statutes for general roadway illumination. However, 23 CFR §635.410 – 
Buy America Requirements applies when furnishing steel light poles. 23 CFR §635.411 – 
Material or Product Selection does not allow proprietary materials to be used on federal-aid 
projects.

State Requirements 

http://www.gpo.gov/fdsys/pkg/PLAW-112publ141/pdf/PLAW-112publ141.pdf
https://www.txdot.gov/projects/planning/utp.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.2
https://txdot.gov/manuals/trf/hwi/index.html
http://www.txdot.gov/inside-txdot/division/construction/txdot-specifications.html
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-655/subpart-F/section-655.603
http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/pdf_index.htm
http://mutcd.fhwa.dot.gov/htm/2009r1r2/part2/part2a.htm
http://www.ecfr.gov/cgi-bin/text-idx?SID=ae3bd94a271b00dd96a647167fced381&node=se23.1.635_1410&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=ae3bd94a271b00dd96a647167fced381&node=se23.1.635_1411&rgn=div8
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Intelligent Transportation Systems

1.

2.

3.

4.

Texas Occupations Code §1305.003(a) (5)(C), Electricians – Provides that the Texas Electrical 
Safety and Licensing Act (Texas Occupations Code Chapter 1305 et seq.) does not apply to 
highway work.

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards and guidelines. For regional mobility authority (RMA), toll and 
pass-through financed projects, preliminary design information must be sent to TxDOT for 
review and approval when the design is approximately 30 percent complete.

43 TAC §25.11 – Gives the requirements for financing and installation of continuous lighting 
and safety lighting systems on the state highway system.

Texas Health and Safety Code, Chapter 425 – Provides standards to be met if state funds are 
used for the installation or operation of outdoor lighting fixtures. TxDOT must also determine 
that the purpose of the outdoor lighting fixture on the state highway system cannot be 
achieved by other methods as a condition of participation with state funds.

Required Practices 

The LGPM Guide provides the required practices and LG and TxDOT responsibilities for 
illumination projects. In general, the LG should follow the TxDOT Highway Illumination 
Manual and coordinate closely with the TxDOT district. Overhead sign installations should not be 
illuminated unless supported by an engineering study.

1.

2.

3.

General 

Intelligent Transportation Systems (ITS) is the integration of communication and technology 
systems to improve road traffic conditions, safety and mobility. ITS also provides for the 
integration and coordination of multiple agencies in jurisdictions within a region to improve total 
travel networks, not just one facility or service. The LGPM Guide provides additional information 
on ITS.

Federal Requirements 

23 CFR §940.5 – Requires ITS projects to conform to the national ITS architecture and 
standards.

23 CFR §940.11 – Requires all ITS projects funded with highway trust funds to be developed 
using a systems engineering analysis and to identify what part of the regional ITS architecture 
is being implemented.

23 CFR §200.216 and 23 CFR §200.471 - Requires all projects with federal funds to comply 
with the prohibition of use of services or systems that are produced by manufacturers, or 
services or systems that contain components produced by manufacturers named in the 
regulation.

State Requirements 

http://statutes.capitol.texas.gov/Docs/OC/htm/OC.1305.htm#1305.003
http://statutes.capitol.texas.gov/Docs/OC/htm/OC.1305.htm
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=11
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.425.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.3
https://txdot.gov/manuals/trf/hwi/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.4
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-K/part-940/section-940.5
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-K/part-940/section-940.11
https://www.ecfr.gov/cgi-bin/text-idx?SID=7c6ba3f2625706c2a7d37515a0db67b6&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=7c6ba3f2625706c2a7d37515a0db67b6&mc=true&node=se2.1.200_1471&rgn=div8
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Pavement Markings and Markers

Railroad Coordination

1. There are no state statutes or executive orders related to ITS, except as to providing 
distribution of information for Amber/Silver/Blue and Endangered Missing Persons Alerts.

Required Practices 

In general, the LG must receive approval from TRF prior to designing and implementing an ITS, 
as described in the LGPM Guide.

1.

1.

2.

3.

General 

Pavement markings are patterns or shapes set into the surface of, applied upon or attached to the 
pavement to inform or guide traffic. Typical markings intended to guide traffic include striping, 
traffic buttons, raised pavement markers and graphics.

Federal Requirements 

23 CFR §655.603 – Provides that the National MUTCD is the national standard for all traffic 
control devices installed on any street, highway or bicycle trail open to public travel. A state 
MUTCD may be used if found by FHWA to be in substantial conformance with the national 
MUTCD. The Texas MUTCD has been found to meet these criteria.

State Requirements 

Texas Transportation Code §544.001 – Requires TxDOT to develop a manual and 
specifications for a uniform system of traffic control devices that correlates with and, to the 
extent possible, conforms to the system approved by the American Association of State 
Highway and Transportation Officials (AASHTO). The Texas Manual on Uniform Traffic 
Control Devices (TMUTCD) is incorporated by Texas Transportation Code §544.001 and 
shall be recognized as the Texas standard for all traffic control devices installed on any street, 
highway or bicycle trail open to public travel. Furthermore, Texas Transportation Code 
§544.002(b) requires LGs to use and conform to the TMUTCD and approved specifications 
adopted under §544.001.

43 TAC §15.56  – Requires projects to be designed in accordance with TxDOT procedures, 
standards and guidelines.

43 TAC §25.1 – Establishes the TMUTCD as the standard for traffic control devices in Texas.

Required Practices

The LGPM Guide lists the required practices the LG and TxDOT must follow for the design of 
pavement markings.

General 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.4
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-655/subpart-F/section-655.603
http://mutcd.fhwa.dot.gov/htm/2009r1r2/html_index.htm
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.544.htm#544.001
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=1
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.5
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1.

2.

3.

4.

5.

6.

7.

When projects cross railroad right of way or otherwise affect railroad facilities, pre-design and pre- 
construction coordination with the railroad is necessary to protect the interests of both the railroad 
and the entity administering the project. Coordination also involves obtaining railroad approval of 
the project PS&E by executing an agreement with the railroad and providing mandatory insurance 
for the railroad. This can be a time-consuming process and should be started early in the project 
development process. Federal-aid projects require a statement, often referred to as the railroad 
certification, from TxDOT and the LG confirming the appropriate railroad coordination has taken 
place. This statement is required for all federal-aid highway construction projects, including 
projects not involving a railroad.

Federal Requirements 

23 CFR §635.307 – Prior to authorization to advertise for receipt of bids, all railroad work 
must be so coordinated with the physical construction that no unnecessary delay or cost for 
the physical construction will occur. Railroad work performed separately from the contract for 
the physical construction of the project is to be accomplished in accordance with provisions of 
the applicable federal regulation.

23 CFR §635.309 – Requires a request for authorization to advertise for the receipt of bids for 
all design-bid-build projects that includes a statement or certification that either all railroad 
work has been completed or all necessary arrangements have been made for it to be 
undertaken and completed as required for proper coordination with the physical construction 
schedules.

23 CFR §635.309(p) – Requires the following certifications accompany a request to authorize 
final design and construction for design-build projects.

23 CFR §646.105 – Requires contractors to have public liability and property damage 
insurance in effect on federally funded projects when working within railroad right of way.

23 CFR §646.214 – Requires grade crossing improvements to conform to the specified design 
standards of the railroad company and/or highway authority.

23 CFR §646.216(d) – Requires a written agreement be executed by the contracting agency 
and the railroad company for federally funded projects requiring the use of railroad properties 
or adjustments to railroad facilities.

23 CFR §646.216(e) – Requires the following conditions be met before authorization for 
receipt of bids.

a. Either all railroad work has been completed or all necessary arrangements will be made 
for the completion of railroad work.

b. If railroad services are to be included as part of the design-builder’s scope of work, then 
the request for proposals document must include a statement concerning scope and 
current status of the required services.

a. The PS&E must be approved.

http://www.ecfr.gov/cgi-bin/text-idx?SID=7ec177b38df0bdd279e275b437bb8771&node=se23.1.635_1307&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=7ec177b38df0bdd279e275b437bb8771&node=se23.1.635_1309&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-C/section-635.309#p-635.309(p)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.105
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-B/section-646.214
https://www.ecfr.gov/current/title-23/part-646#p-646.216(d)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646#p-646.216(e)
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Signing Requirements for Geometric Schematic

1.

2.

State Requirements 

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT procedures, 
standards and guidelines.

Texas Transportation Code §112.059 – Requires that railroads place and keep that portion of 
its roadbed and right of way, over or across which any public road may run, in proper 
condition for the use of the traveling public.

Required Practices 

In general, the LG must identify railroad crossings early in the project. The LG is responsible for 
coordination with the railroad, and TxDOT is a party to projects on the state highway system as 
described in detail in the LGPM Guide.

b. A proposed agreement between the contracting agency and the railroad has been found to 
be satisfactory.

c. There must be adequate provisions for any needed easements, right of way or temporary 
crossings for construction purposes.

d. The pertinent portions of the contracting agency-railroad agreement applicable to any 
protective services required during performance of the work must be included in the 
project specifications and special provisions.

1.

1.

General 

Signs are traffic control devices used by TxDOT and LGs to provide guidance on streets, highways 
or bicycle trails. Major guide signs must be included in the geometric schematic for many LG 
projects. Chapter 4 – Preliminary Engineering and Design includes a section on the development 
of a geometric schematic. The geometric schematic shows features such as location of 
interchanges, ramps and the number and arrangement of lanes. It is critical to consider signing 
requirements at this stage of project development to assure a facility is constructed that can be 
properly signed and operated.

Federal Requirements 

23 CFR §655.603 – Provides that the National MUTCD is the national standard for all traffic 
control devices installed on any street, highway or bicycle trail open to public travel. A state 
MUTCD may be used if found by FHWA to be in substantial conformance with the national 
MUTCD. The TMUTCD has been found to meet these criteria.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards and guidelines. For RMA, toll and pass-through financed 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.112.htm#112.059
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.6
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-655/subpart-F/section-655.603
http://mutcd.fhwa.dot.gov/htm/2009r1r2/html_index.htm
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
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Regulatory and Construction Speed Zones

2.

3.

projects, preliminary design information must be sent to TxDOT for review and approval 
when the design is approximately 30 percent complete.

43 TAC §25.1 – Establishes the TMUTCD as the standard for traffic control devices in Texas.

Texas Transportation Code §544.001 – Requires TxDOT to develop a manual and 
specifications for a uniform system of traffic-control devices that correlates with and, to the 
extent possible, conforms to the system approved by AASHTO.

Required Practices 

The LGPM Guide provides the required practices for the inclusion of signing and other traffic 
control devices in the geometric schematic developed by the LG and reviewed by TxDOT.

a. The TMUTCD is incorporated by Texas Transportation Code §544.001 and shall be 
recognized as the Texas standard for all traffic control devices installed on any street, 
highway or bicycle trail open to public travel.

b. Texas Transportation Code §544.002(b) requires LGs to use and conform to the 
TMUTCD and approved specifications adopted under §544.001.

1.

1.

General 

Speed limits are established to reflect the speed the majority of drivers will be traveling at or 
below. The TMUTCD is the state standard applicable to all roadways open to public traffic. 
TMUTCD states “speed zones (other than statutory speed limits) shall only be established on the 
basis of an engineering study that has been performed in accordance with traffic engineering 
practices. The engineering study shall include an analysis of the current speed distribution of free- 
flowing vehicles. The Speed Limit (R2-1) sign shall display the limit established by law, 
ordinance, regulation, or as adopted by the authorized agency based on the engineering study.”

State law requires speed limits on state highways to be set at the statutory speed established by law, 
unless a traffic and engineering study show the need for a differing speed limit. Local agencies 
have the authority to establish speed zones on state highways within the limits of their jurisdiction 
and for roadways off the state highway system. The process for establishing speed limits on the 
state highway system, including regulatory speed limits in construction zones, is contained in 
TxDOT’s Procedures for Establishing Speed Zones.

Federal Requirements 

23 CFR §655.603 – Provides that the National MUTCD is the national standard for all traffic 
control devices installed on any street, highway or bicycle trail open to public travel. A state 
MUTCD may be used if found by FHWA to be in substantial conformance with the national 
MUTCD. The TMUTCD has been found to meet these criteria.

State Requirements 

43 TAC §25.1 – Establishes the TMUTCD as the standard for traffic control devices in Texas.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=1
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.544.htm#544.001
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.7
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
https://txdot.gov/manuals/trf/szn/index.html
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-655/subpart-F/section-655.603
http://mutcd.fhwa.dot.gov/htm/2009r1r2/html_index.htm
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=1
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Traffic Control Plan

2.

3.

4.

5.

6.

7.

8.

Texas Transportation Code §544.001 – Requires TxDOT to develop a manual and 
specifications for a uniform system of traffic-control devices that correlates with and, to the 
extent possible, conforms to the system approved by AASHTO.

43 TAC §§25.20-28 - Sets forth the procedures for establishing speed zones.

Texas Transportation Code, Chapter 545, Subchapter H – Constitutes “basic speed law” in 
Texas. Establishes “prima facie” speed limits on Texas highways and allows changes if 
approved by the Texas Transportation Commission and supported by the Procedures for 
Establishing Speed Zones manual.

Texas Transportation Code §545.354 – Allows a regional tollway authority to alter speed 
limits on turnpike projects if the Procedures for Establishing Speed Zones manual is followed.

Texas Transportation Code §545.355 – Allows a county to alter speed limits on a county road 
based on the results of an engineering and traffic investigation.

Texas Transportation Code §545.356 – Allows a municipality to alter speed limits on a 
highway within the municipality, including a highway on the state highway system, based on 
the results of an engineering and traffic investigation.

Texas Transportation Code §370.033(a)(12) – Allows a RMA to alter speed limits on 
transportation projects under its control if the Procedures for Establishing Speed 
Zones manual is followed.

Required Practices 

The LG must follow the TxDOT Procedures for Establishing Speed Zones and coordinate with 
TxDOT as described in the LGPM Guide.

a. The TMUTCD is incorporated by Texas Transportation Code §544.001 and shall be 
recognized as the Texas standard for all traffic control devices installed on any street, 
highway or bicycle trail open to public travel.

b. TMUTCD Section 2B.13 requires a speed zone be established based on an engineering 
study made in accordance with traffic engineering practices and established by law, 
ordinance, regulation or as adopted by the authorized agency.

c. TMUTCD Section 6C.01.12 states reduced speed limits in construction zones should be 
used only in the specific portion of the work zone where conditions or restrictive features 
are present.

General 

The traffic control plan is defined as all documents pertinent to the proposed efficient, effective 
and safe travel of the public through work zones on a construction project, including the safety of 
construction workers and inspection personnel. Such documents include plan sheets, general notes, 

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.544.htm#544.001
https://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=25&sch=B&rl=Y
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.545.htm#H
https://txdot.gov/manuals/trf/szn/index.html
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.545.htm#545.354
https://txdot.gov/manuals/trf/szn/index.html
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.545.htm#545.355
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.545.htm#545.356
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.033
https://txdot.gov/manuals/trf/szn/index.html
https://txdot.gov/manuals/trf/szn/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.8
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
https://ftp.txdot.gov/pub/txdot-info/trf/tmutcd/2011-rev-2/2b.pdf#page=13
https://ftp.txdot.gov/pub/txdot-info/trf/tmutcd/2011-rev-2/6.pdf#page=7
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1.

2.

3.

4.

1.

2.

3.

specifications, special specifications, special provisions and quantities. Traffic control plans are an 
integral part of each construction and maintenance project. Part 6 of the TMUTCD contains criteria 
for development of traffic control plans. TxDOT policy on work zones is contained in the 
administrative memorandum titled “Work Zone Safety and Mobility Guidelines” issued Nov. 20, 
2008. This document can be obtained through the local district office from TxDOT’s internal 
website. Traffic control devices exposed to traffic must meet certain safety criteria to be considered 
“crash-worthy.” Devices in the current version of TxDOT’s Compliant Work Zone Traffic Control 
Device List meet these criteria.

Federal Requirements 

23 CFR §630.1010 – Defines a “significant project” as one that, alone or in combination with 
other concurrent projects nearby, is anticipated “to cause sustained work zone impacts” and 
sets forth the applicability of project-level procedures to manage work zone impacts.

23 CFR §630.1012 – Provides guidance and establishes procedures to manage work zone 
impacts of individual projects. 

23 CFR §630.1106(a) – Requires each state to implement a policy for the systematic 
consideration and management of work zone impacts on all federally funded projects.

23 CFR §630.1106(b) – Requires agency processes, procedures and/or guidance be based on 
consideration of standards and/or guidance contained in the MUTCD and the AASHTO 
Roadside Design Guide, as well as project characteristics and factors. The strategies and 
devices to be used may be determined by a project-specific engineering study or determined 
from agency guidelines defining strategies and approaches to be used based on project and 
highway characteristics and factors.

State Requirements 

43 TAC §25.1 – Establishes the TMUTCD as the standard for traffic control devices in Texas.

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT procedures, standards and guidelines. For RMA, toll and pass-through financed 
projects, preliminary design information must be sent to TxDOT for review and approval 
when the design is approximately 30 percent complete.

Texas Transportation Code §544.001 – Requires TxDOT to develop a manual and 
specifications for a uniform system of traffic-control devices that correlates with and, to the 
extent possible, conforms to the system approved by AASHTO.

Required Practices 

In general, the LG must prepare a traffic control plan in coordination with TxDOT as described in 
the LGPM Guide.

a. The TMUTCD is incorporated by Texas Transportation Code §544.001 and shall be 
recognized as the Texas standard for all traffic control devices installed on any street, 
highway, or bicycle trail open to public travel.

http://ftp.dot.state.tx.us/pub/txdot-info/trf/tmutcd/2011-rev-2/6.pdf
https://ftp.txdot.gov/pub/txdot-info/trf/pdf/cwztcd.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630/subpart-J/section-630.1010
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630/subpart-J/section-630.1012
https://www.ecfr.gov/current/title-23/part-630#p-630.1106(a)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630#p-630.1106(b)
http://mutcd.fhwa.dot.gov/htm/2009r1r2/html_index.htm
https://store.transportation.org/Item/CollectionDetail?ID=105
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=1
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.544.htm#544.001
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.9
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
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Temporary Traffic Control Devices

1.

2.

3.

4.

5.

General 

Federal regulations related to temporary traffic control devices are intended to reduce the 
likelihood of fatalities and injuries to road users and workers who are exposed to motorized traffic 
(vehicles using the highway for purposes of travel) while working on federal-aid highway projects.

Federal regulations exist concerning the use and payment of uniformed law enforcement officers, 
positive protection measures between workers and motorized traffic, and temporary traffic control 
devices on construction, maintenance and utility work zones. The regulations apply to all federal- 
aid highway projects, but state agencies are encouraged to adopt these on other types of projects as 
well. Guidance is also included in the administrative memorandum titled “Work Zone Safety and 
Mobility Guidelines” dated Nov. 20, 2008. This document can be obtained through the TxDOT 
district office from TxDOT’s internal website.

The LGPM Guide provides a discussion of the practices associated with the regulations, which 
require agencies to establish processes, procedures and/or guidance to systematically consider the 
use of the following:

Positive protection devices to prevent the intrusion of motorized vehicles into the work space 
and other hazardous areas of the work zone. The use of positive protection devices must be 
based on an engineering study as described in the LGPM Guide.

Exposure control measures to avoid or minimize worker exposure to motorized traffic and 
road user exposure to work activities. Examples of exposure control measures are provided in 
the LGPM Guide.

Uniformed law enforcement and other traffic control measures to reduce work zone crashes. 
Each LG, in partnership with the FHWA, shall develop a policy addressing the use of 
uniformed law enforcement on federal-aid highway projects. The policy may consist of 
processes, procedures and guidance. In general, the need for law enforcement is greatest on 
projects with high traffic speeds and volumes and where the work zone is expected to result in 
substantial disruption to or changes in normal traffic flow patterns. In addition, if law 
enforcement is used, they must be trained as required in 23 CFR §630.1008(d). The LGPM 
Guide lists specific project conditions that should be examined when determining the need for 
law enforcement.

Safe exit and entry of work vehicles into and out of the work area from the travel lanes. The 
agency processes, procedures and guidance should also address safe means for work vehicles 
and equipment to enter and exit traffic lanes and for the delivery of construction materials to 
the work space. The guidance should be based on individual project characteristics and 
factors.

Payment for traffic control features and operations must not be incidental to the contract 
or included in payment for other items of work not related to traffic control and safety. 
Separate pay items must be provided for major categories of traffic control devices, safety 
features and work zone safety activities. Method-based specifications, unit price pay items, 
lump sum pay items or a combination thereof may be used. Specifications should include 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10Pos
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10ExpContMeas
https://www.ecfr.gov/current/title-23/part-630#p-630.1008(d)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10Uni
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Traffic Signal Warrants

6.

1.

2.

3.

1.

provisions to require and enforce compliance with implementation and maintenance of the 
project transportation management plan and related traffic control items.

Traffic control quality guidelines shall be developed and implemented by each agency to 
help maintain the quality and adequacy of the temporary traffic control devices for the 
duration of the project. A level of inspection necessary to provide ongoing compliance with 
the quality guidelines must be provided.

Federal Requirements 

23 CFR Part 630 Subpart J – Relates to work zone safety and mobility.

23 CFR Part 630 Subpart K – Relates to bid items for temporary traffic control.

23 CFR §630.1008(d) – Provides training requirements, both for the design of work zones and 
the operations, maintenance, enforcement, flaggers, etc.

State Requirements 

No comparable statute.

Required Practices 

In general, the LG must either adopt TxDOT’s temporary traffic control program or submit an 
alternate program for approval as described in the required practices in the LGPM Guide.

1.

General 

A comprehensive investigation of traffic conditions and characteristics of potential signal locations 
is necessary to determine the need for signal installations and to collect data for the design and 
operation of signals. Traffic control signals should not be installed unless the investigation reveals 
at least one of the warrants contained in the TMUTCD is met in accordance with 43 TAC §25.5. 
Meeting a warrant(s) is only the first step to justifying a traffic signal. The TMUTCD states 
engineering judgment is required and all factors should be considered when determining if a traffic 
signal should be installed. Even if a traffic signal is warranted, the signal does not have to be 
installed. TxDOT’s procedure for evaluating traffic signals is contained in TxDOT’s Traffic 
Signals Manual.

Federal Requirements 

23 CFR §655.603 – Provides that the National MUTCD is the national standard for all traffic 
control devices installed on any street, highway or bicycle trail open to public travel. A state 
MUTCD may be used if found by FHWA to be in substantial conformance with the national 
MUTCD. The TMUTCD has been found to meet these criteria.

State Requirements 

https://www.ecfr.gov/current/title-23/part-630/subpart-J
https://www.ecfr.gov/current/title-23/part-630/subpart-K
https://www.ecfr.gov/current/title-23/part-630#p-630.1008(d)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=5
https://txdot.gov/manuals/trf/tff/index.html
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-655/subpart-F/section-655.603
http://mutcd.fhwa.dot.gov/htm/2009r1r2/html_index.htm
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
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1.

2.

3.

4.

43 TAC §15.56 – Requires projects to be designed in accordance with TxDOT manuals, 
procedures, standards and guidelines. For RMA, toll and pass-through financed projects, 
preliminary design information must be sent to TxDOT for review and approval when the 
design is approximately 30 percent complete.

43 TAC §25.1 – Establishes the TMUTCD as the standard for traffic control devices in Texas.

43 TAC §25.5 – Establishes traffic signal warrants for state highways.

Texas Transportation Code §544.001 – Requires TxDOT to develop a manual and 
specifications for a uniform system of traffic-control devices that correlates with and, to the 
extent possible, conforms to the system approved by AASHTO.

Required Practices 

The LGPM Guide provides a discussion of the required practices and LG and TxDOT 
responsibilities related to traffic signal warrants. In general, the LG must meet warrants for traffic 
signals in accordance with guidelines contained in TxDOT manuals.

a. The TMUTCD is incorporated by Texas Transportation Code §544.001 and shall be 
recognized as the Texas standard for all traffic control devices installed on any street, 
highway or bicycle trail open to public travel.

b. Texas Transportation Code §544.002(b) requires LGs to use and conform to the 
TMUTCD and approved specifications adopted under §544.001.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=1
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=25&rl=5
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.544.htm#544.001
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.11
https://www.txdot.gov/business/resources/traffic-design-standards/tmutcd.html
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Section 4: Design – Bridges and Structures

Overview

Bridge Design

The TxDOT district office project development staff is the primary contact point for the local 
government (LG) on bridge projects and structural elements on other projects. TxDOT’s Bridge 
Division (BRG) develops policy, standards, manuals and guidelines for the design, construction, 
maintenance and inspection of the state bridge system, and administers the federal bridge funding 
programs in Texas. The Local Government Project Management Guide (LGPM Guide) describes 
the administrative process for these programs. The Bridge Project Development Manual provides 
information pertaining to policies and guidelines for the development of bridge projects.

TxDOT performs routine inspections on all publicly-owned vehicular bridges at regular intervals 
not to exceed 24 months, or not to exceed 48 months when adhering to Federal Highway 
Administration (FHWA) approval criteria. Bridges requiring an underwater inspection are 
inspected at regular intervals not to exceed 60 months, or not to exceed 72 months when adhering 
to FHWA underwater criteria. Fracture critical members are inspected at regular intervals not to 
exceed 24 months. If the structure is owned by a LG, it is the responsibility of the LG to provide 
traffic control during bridge inspection operations. TxDOT will provide all equipment and 
engineering expertise necessary for performing bridge inspections.

1.

1.

General 

Bridge design is defined as the steps used to develop a project in compliance with both geometric 
design criteria and construction quality standards. State and federal regulations require TxDOT 
manuals, procedures, standards and guidelines to be followed for all bridges designed and 
subsequently built on the state highway system and national highway system (NHS). FHWA has 
accepted TxDOT’s Roadway Design Manual and TxDOT’s Load and Resistance Factor Design 
(LRFD) Bridge Design Manual as complying with federal regulations. Bridges off the state 
highway system built with no state or federal funds may be designed in accordance with standards 
adopted by the LG.

Federal Requirements 

23 CFR §625.4 – Prescribes standards, policies and specifications to be used for all projects 
on the NHS. 23 CFR §625.4(b) lists specific references for bridges and structures.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines.

Required Practices 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4
https://txdot.gov/manuals/brg/bpd/index.html
https://txdot.gov/manuals/des/rdw/index.html
https://txdot.gov/content/dam/txdotoms/brg/lrf/lrf.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625/section-625.4
https://www.ecfr.gov/current/title-23/part-625#p-625.4(b)
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
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Bridge Layouts

Design of Other Structures

In general, the LG must follow the TxDOT guidelines provided in TxDOT manuals for bridge 
design. The LGPM Guide provides a description of the required practices and the responsibilities 
of the LG and TxDOT district related to bridge design.

1.

1.

General 

Bridge layouts depict proposed features of a structure and are used to obtain early approval before 
beginning detailed bridge design. A checklist of information to be shown on bridge layouts and 
samples of bridge layouts are contained in TxDOT’s Bridge Detailing Guide.

Federal Requirements 

There are no federal statutes requiring development or submission of bridge layouts.

State Requirements 

43 TAC §15.56 – Requires preliminary design information for RMA, toll and pass-through 
financed projects to be sent to TxDOT for review and approval when the design is 
approximately 30 percent complete.

Required Practices 

The LG must submit all bridge layouts to TxDOT for approval at the 30 percent complete stage of 
design, according to guidance contained in TxDOT manuals. The specific manuals and required 
practices are described in the LGPM Guide.

1.

1.

General 

State and federal regulations require TxDOT manuals, procedures, standards and guidelines be 
followed for all other types of structures designed and subsequently built on the state highway 
system. Common types of structures include retaining walls, sound walls, culverts, junction boxes, 
manholes, signs, light and signal poles, etc. Other structures off the state highway system built with 
no state or federal funds may be designed in accordance with standards adopted by the LG.

Federal Requirements 

23 CFR §625.4 – Prescribes standards, policies and specifications to be used for all projects 
on the NHS. 23 CFR §625.4(b) lists specific references for bridges and structures.

State Requirements 

43 TAC §15.56 – Requires projects be designed in accordance with TxDOT manuals, 
procedures, standards and guidelines.

Required Practices 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4.2
https://ftp.txdot.gov/pub/txdot-info/brg/design/bridge-detailing-guide.pdf
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4.3
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625/section-625.4
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-625#p-625.4(b)
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
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Geotechnical

Scour

The LGPM Guide describes the required practices and responsibilities of the LG and TxDOT 
related to the design of other structures under the oversight of TxDOT.

1.

1.

General 

Geotechnical studies are performed primarily for pavement design and structures (i.e., bridges, 
retaining walls, etc.), and for excavation and embankment stability evaluation. TxDOT practices 
are contained in TxDOT’s Geotechnical Manual.

Federal Requirements 

There are no federal statutes for geotechnical matters.

State Requirements 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For RMA, toll and pass-through 
financed projects, the preliminary design information must be sent to TxDOT for review and 
approval when the design is approximately 30 percent complete.

Required Practices 

The LG is responsible for conducting geotechnical studies in accordance with 
TxDOT’s Geotechnical Manual. The required practices are described in the LGPM Guide.

1.

1.

General 

Scour is the result of the erosive action of flowing water excavating and carrying away material 
from the bed and banks of streams. Potential scour can be a significant factor in the analysis of a 
stream crossing system. The design of a crossing system involves an acceptable balance between a 
crossing that is economical and provides the required traffic service and one that provides a 
sufficient water opening that will not cause upstream damage due to backwater nor damage at the 
crossing from scour. TxDOT practices are contained in TxDOT’s Geotechnical Manual.

Federal Requirement 

23 CFR Part 650, Subpart C – Sets national standards for the proper safety inspection and 
evaluation of all highway bridges. Some bridges are identified as scour-critical.

State Requirement 

43 TAC §§5.59, 15.56, 26.33 and 27.56 – Requires projects to be designed in accordance with 
TxDOT manuals, procedures, standards and guidelines. For RMA, toll and pass-through 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4.4
https://txdot.gov/manuals/brg/geo/index.html
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
https://txdot.gov/manuals/brg/geo/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4.5
https://txdot.gov/manuals/brg/geo/index.html
https://www.ecfr.gov/current/title-23/part-650/subpart-C
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=5&rl=59
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
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financed projects, the preliminary design information must be sent to TxDOT for review and 
approval when the design is approximately 30 percent complete.

Required Practices 

The LG is responsible for performing scour analyses in accordance with TxDOT guidelines. The 
required practices are included in the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.4.6
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Section 5: Design - Building Facilities

Overview

Architectural and Engineering Standards

Progress Reviews

Local governments (LG) may be involved in the construction of buildings with TxDOT. The 
Roadway Facilities group in TxDOT’s Maintenance Division (MNT) is responsible for the review 
of all architectural and engineering plans, specifications and estimates for building projects on the 
state highway system or built with state or federal funds. Examples of LG projects involving 
buildings include emergency operations centers, rest areas, park buildings and transportation 
museums. 

Architectural and engineering standards, including structural, mechanical, electrical, plumbing and 
civil (SMEPC), are set forth in TxDOT’s Facility Design Standards and Production Guidelines. For 
federally funded projects, the LG is required to follow 23 CFR Part 635 – Construction and 
Maintenance. Note that many contracting practices associated with architectural/building projects 
may not be allowed by federal rules (23 CFR Part 635) or state law. If alternate contracting 
methods (such as construction manager at-risk, turn-key construction or others) are proposed, the 
LG must demonstrate they are allowable for the intended project, submit a request to TxDOT and 
receive TxDOT approval for the proposed contracting method. The LGPM Guide provides 
additional information related to building standards.

In addition to architectural and engineering SMEPC documents, the Roadway Facilities group will 
also perform progress reviews related to other building systems that they review and approve for 
compliance with TxDOT facility standards and guidelines. The LGPM Guide provides a discussion 
of this process.

For the maintenance of buildings, the LG must include an applicable section in the comprehensive 
maintenance management agreement (CMMA) discussed in Chapter 10 of the LGPP Manual 
and LGPM Guide. This section of the CMMA must contain standards for a building upkeep and 
maintenance program, including preventive and routine maintenance and essential repair planning. 
The LG should make building inspections at the appropriate intervals to determine maintenance 
needs.

http://ftp.dot.state.tx.us/pub/txdot-info/mnt/plans_specs/standards.pdf
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr635_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr635_main_02.tpl
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.5.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.5.3ProgRev
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10.3.4
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Section 6: Bid Document Preparation

Overview

Submittal of PS&E Documents

Bid documents include the plans, specifications and estimates (PS&E) developed to describe all of 
the elements of a construction project and become the contract between the local government (LG) 
and the selected contractor. The following sections list the applicable federal and state provisions 
associated with each bidding or contracting component with a brief description of the requirements 
associated with each.

As previously described in this Chapter, LG projects with state or federal funds or located on the 
state highway system must adopt the latest TxDOT Standard Specifications, Special Specifications 
and Special Provisions, or request written approval from TxDOT of alternate, equivalent 
specifications. TxDOT has developed templated versions of certain contract documents (Items 
1L-9L) to assist the LG in properly addressing requirements as listed below. More information 
regarding the use of these templates can be found in the LGP Workbook.

1.

2.

General 

The PS&E are prepared by the LG and submitted to the TxDOT district for review and approval. 
On most projects, it is recommended the PS&E be submitted at several stages in the project, 
reflecting the 30 percent, 60 percent and 90 percent completion phases, in order to receive TxDOT 
[and Federal Highway Administration (FHWA), when required] concurrence during development 
of the design aspects of the project. For less complex projects, the TxDOT district may allow fewer 
submittals.

The 30 percent complete design is submitted in the Preliminary Engineering and Design phase. 
The 60 percent and 90 percent complete designs are submitted in the PS&E Development phase. 
Upon final submittal, the PS&E and bid documents are reviewed and approved by TxDOT and a 
state letter of authority and federal project authorization and agreement, if required, are issued that 
allow advertising of the construction phase of the project. The district or division managing the 
AFA should also ensure the collection of the agreed-upon funds for this phase of the project from 
the LG in accordance with the terms of the AFA.

Federal Requirements 

23 CFR Part 630 Subpart A – Requires TxDOT to obtain authorization from FHWA before 
work begins on any federally funded project.

23 CFR Part 630 Subpart B – Prescribes procedures to be followed for the preparation, 
submission and approval of the PS&E, and supporting documents for federally funded 
projects.

https://www.ecfr.gov/current/title-23/part-630
https://www.ecfr.gov/current/title-23/part-630/subpart-B
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Bonding

3.

1.

23 CFR Part 635 Subpart C – Requires authorization before a federally funded project may be 
advertised for the receipt of bids. PS&E approval is a pre-requisite of authorization for design- 
bid-build projects. For design-build projects, FHWA’s approval of the request for proposals 
document will constitute FHWA’s project authorization. However, phased authorizations may 
be given under certain conditions contained in 23 CFR §635.309(p).

State Requirements 

43 TAC §15.56 – Requires projects on the state highway system to be designed in accordance 
with TxDOT manuals, procedures, standards and guidelines. Additionally requires approval of 
the PS&E by TxDOT prior to advertisement for the receipt of bids for projects on the state 
highway system. 

Required Practices 

The LGPM Guide provides the required practices and LG and TxDOT responsibilities for 
submittal of bid documents. In general, the LG must coordinate with the district and submit the 
final PS&E well in advance of the proposed letting date.

1.

1.

2.

3.

General 

A LG may include provisions for bid guaranties or bonds, or warranty bonds, in invitations for the 
receipt of bids. Bonding is grouped into five basic classifications: bid bonds; performance bonds; 
payment bonds; retainage bonds; and warranty bonds. These are described in more detail in 
the LGPM Guide.

Federal Requirements 

23 CFR §635.110(b) – Specifies the procurement or contract documents may not contain 
criteria that restrict competition.

State Requirements 

Texas Local Government Code §252.044 – Calls for a municipality to require the successful 
bidder to execute a good and sufficient bond. The bond must be executed with a surety 
company authorized to do business in Texas.

Texas Local Government Code §262.032 – Allows a county to require the successful bidder to 
provide a performance bond. The bid bond must be executed with a surety company 
authorized to do business in Texas.

Texas Government Code §2252.064 – Requires a contractor to execute a performance bond 
issued by a surety company authorized to do business in this state in an amount determined by 
the contracting state agency but not to exceed the contract price. Requirement applies to 
TxDOT only and is not applicable to a regional mobility authority (RMA) or regional tollway 
authority.

http://www.ecfr.gov/cgi-bin/text-idx?SID=0a24c155738774b6cac128e8b044f308&node=sp23.1.635.c&rgn=div6
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-C#p-635.309(p)
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=15&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.3
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.110#p-635.110(b)
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.044
https://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.032
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.064
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Buy America

4.

5.

6.

Texas Government Code §2253.021 – Requires a contractor to execute a performance bond if 
the contract is in excess of $100,000 and a payment bond if the contract is in excess of 
$25,000 ($50,000 for municipalities).

Texas Transportation Code §223.205 (comprehensive development agreement by TxDOT) – 
Requires a private entity to provide a performance and payment bond or an alternative form of 
security in an amount equal to the cost of constructing or maintaining the project.

Texas Transportation Code §370.308 (comprehensive development agreement by RMA) – 
Requires a private entity to provide a performance and payment bond or an alternative form of 
security in an amount equal to the cost of constructing or maintaining the project or an amount 
sufficient to ensure performance and protect the beneficiaries.

Required Practices 

In general, the LG must get TxDOT approval of procedures used to bond contractors and must 
include these procedures in the contract documents. The LGPM Guide provides a description of 
the required practices and responsibilities of each party in the bonding process.

General 

The LG must comply with the latest provisions of Buy America as listed at 23 CFR §635.410. The 
LG is required to use steel or iron materials manufactured in the United States except when:

Manufacturing Process 

Buy America requires all manufacturing processes must take place domestically. Manufacturing 
begins with the initial melting and mixing, and continues through the coating stage. Any process 
modifying the chemical content, the physical size or shape, or the final finish is considered a 
manufacturing process. These processes include rolling, extruding, machining, bending, grinding, 
drilling and coating. The LGPM Guide provides additional information related to items included or 
excluded from Buy America provisions.

Application of Buy America 

Buy America does not apply to minimal use of iron/steel materials provided the total cost of all 
foreign source items used in the project, as delivered to the project site, is less than $2,500 or one- 
tenth of 1 percent (1/10 of 1%) of the contract amount, whichever is greater. More information 
regarding the application of Buy America provisions to partial fabrication processes and temporary 
items are included in the LGPM Guide. The practice of making otherwise eligible items non- 

the cost of materials, including delivery, does not exceed 0.1 percent of the total contract cost 
or $2,500, whichever is greater;

●

the contract contains an alternate item for a foreign source steel or iron product and the 
contract is awarded based on the alternate item; or 

●

the materials are temporarily installed.●

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2253.htm#2253.021
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.205
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.308
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.3
http://www.ecfr.gov/cgi-bin/text-idx?SID=b55ebed2f15f2ec4745dae72ecc436b1&node=se23.1.635_1410&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.4.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.4.3
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1.

2.

participating for the purpose of circumventing the Buy America requirements is unacceptable and 
will not be approved. FHWA retains the authority to resolve all Buy America issues.

Buy America provisions apply to all material permanently incorporated in a federal-aid project, 
even if an item is rendered as a “donated material” in accordance with 23 U.S.C. §323 – Donations 
and Credits. While the LG may receive a credit for donated material, this material must generally 
comply with Buy America.

Waivers 

Buy America does not apply to raw materials (iron ore and alloys), scrap, pig iron, or processed, 
pelletized and reduced iron ore. Insufficient domestic supplies of raw materials caused FHWA to 
issue a nationwide waiver allowing foreign source supplies of these items. The waiver may be 
found at the FHWA nationwide waiver website. If domestically produced steel billets or iron ingots 
are shipped overseas for any manufacturing process and then returned to the United States, the 
resulting product does not conform to the Buy America requirements.

Approval authority for waivers of Buy America requirements is retained by FHWA for all federally 
funded projects. The FHWA may grant a waiver of the Buy America requirements for specific 
projects if the LG can demonstrate either of the following:

compliance with the requirements is inconsistent with the public interest; or

insufficient quantities of satisfactory quality domestic products are available.

Materials delivery delay will not be considered as grounds for a waiver. The cost differential 
between domestic and foreign products is also not grounds for a waiver.

A LG may apply for a waiver of the Buy America provisions if it believes a waiver is warranted. 
The LG must submit the waiver request with supporting information through TxDOT to FHWA 
sufficiently in advance of its need to allow time for proper review and action.

Alternative Bidding Procedures 

An alternative bidding procedure may be used to justify the use of foreign steel or iron. Under this 
procedure, the total project is bid using two alternatives: one based on foreign source products; and 
the second using domestic products. The use of foreign products may be justified if the lowest total 
bid based on domestic steel or iron products is 25 percent more than the lowest bid using 
corresponding foreign steel or iron products. The 25 percent differential applies to the total bid for 
the entire project, not just the bids for the steel or iron products.

Enforcement 

The LG is responsible for enforcing the Buy America provisions. The contract provisions should 
require the contractor to provide a definitive statement about the origin of all products covered 
under the Buy America provisions. An alternate procedure is to use step certification for products. 
Under step certification, each handler of the product (supplier, fabricator, manufacturer, processor, 
etc.) certifies its step in the process was domestically performed.

Federal Requirements 

http://www.law.cornell.edu/uscode/text/23/323
https://www.govinfo.gov/content/pkg/FR-1995-03-24/html/95-7362.htm
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Changes in the Work

1.

2.

1.

23 CFR §635.410 – Requires all iron and steel products to be of domestic origin. Waivers may 
be approved by FHWA.

23 CFR §636.119 – Requires TxDOT to ensure compliance with Buy America for design- 
build projects regardless of the form of FHWA funding.

State Requirements 

Texas Transportation Code §223.045 – Requires a contract awarded by TxDOT on the state 
highway system without federal aid must contain the same preference provisions for steel and 
steel products required under federal law for a federally funded project. There is no specific 
requirement for other entities to follow this statute.

Required Practices 

The LGPM Guide provides the required practices that must be followed by the LG in order to 
comply with Buy America.

1.

2.

3.

4.

5.

General 

The construction industry recognizes it is unrealistic to expect a construction project to be built 
without deviating from the project plans. Project designers should be diligent and exercise due care 
in developing the plans. However, there are many peculiarities (e.g., unforeseen site conditions, 
utility conflicts, changes in the geology, etc.) that can arise during construction, and every project 
should anticipate the potential need for changes. Only the construction engineer is in a position to 
judge the adequacy of project designs and respond to needed changes.

For a project involving an agreement between a LG and TxDOT, TxDOT must formally concur 
with proposed major extra work or major changes in the contract plans and provisions before work 
begins. However, when emergency or unusual conditions justify, TxDOT may give advance verbal 
concurrence and formally confirm as soon as practical. Non-major changes and non-major extra 
work also require formal concurrence. However, such concurrence may be given retroactively at 
TxDOT's discretion. The LGPM Guide provides a definition of a major change.

Early coordination between the LG and TxDOT district is essential in the review of change orders. 
There are five basic components TxDOT will consider during its review of change orders, which 
are described in detail in the LGPM Guide. These considerations are:

impact on the original “scope of the work;” 

eligibility;

consultant design errors;

basis of payment; and

time extensions. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=b55ebed2f15f2ec4745dae72ecc436b1&node=se23.1.635_1410&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-636/subpart-A/section-636.119
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.045
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.4
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.5
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.5
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Child Support Statement

1.

2.

1.

2.

3.

Federal Requirements 

23 CFR §635.120 – Requires, for design-bid-build projects, all changes to federal-aid 
highway projects must be approved by the FHWA. TxDOT assumes this responsibility for 
projects administered under the provisions of the TxDOT/FHWA Stewardship/Oversight 
Agreement for Design and Construction. The bid documents should include language 
describing administration of change orders.

For design-build projects, since design and construction are performed under the same 
contract, it is not anticipated that change orders for plan errors or omissions would be 
approved. (This is a matter of FHWA policy. See FHWA’s Contract Administration Core 
Curriculum Participant’s Manual). However, TxDOT or a LG may direct changes to a design- 
build contract after work begins, in which case a change order may be appropriate.

State Requirements 

Texas Local Government Code §252.048 – Requires that:

Texas Local Government Code §262.031 – Provides that the county commissioner’s court has 
authority to make changes. The total contract cost may not be increased unless there are 
available funds.

Texas Local Government Code §271.060 – Allows a governing body to approve change orders 
if there are available funds.

Required Practices 

The LGPM Guide provides a detailed description of the required practices for requesting and 
processing change orders. In general, the LG must get TxDOT approval of change orders.

a. the governing body of the municipality may approve changes;

b. the total contact price may not be increased unless there are available funds;

c. the original contract price may not be increased by more than 25 percent; and

d. the original contract price may not be decreased by more than 25 percent without the 
consent of the contractor.

General 

For all LG projects, the contractor must certify the business entity is not ineligible due to the 
requirements for child support included in the Texas Family Code. In accordance with Texas 
Family Code §231.006, a contractor’s bid for a contract must include the name and Social Security 
number of the individual or sole proprietor and each partner, shareholder or owner with an 
ownership interest of at least 25 percent of the business entity submitting the bid. The following 
language must be included in the bid document verbatim.

http://www.ecfr.gov/cgi-bin/text-idx?SID=f0b0608dc5c35523a423a879c12239ce&node=se23.1.635_1120&rgn=div8
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.048
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.031
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.060
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.5
http://statutes.capitol.texas.gov/Docs/FA/htm/FA.231.htm#231.006
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Claims

1.

1.

“Under Section 231.006, Family Code, the vendor or applicant certifies that the individual or 
business entity named in this contract, bid, or application is not ineligible to receive the specified 
grant, loan, or payment and acknowledges that this contract may be terminated and payment may 
be withheld if this certification is inaccurate.”

Failure to submit the required information with a bid makes it non-responsive and ineligible for 
award. If the LG determines an individual or business entity awarded the contract is ineligible to 
receive payment due to ineligibility, the contract may be terminated. In addition, if the required 
certification listed above is shown to be false, the contractor is liable to the LG for attorney’s fees, 
the costs necessary to complete the contract, including the cost of advertising and awarding a 
second contract, and any other damages provided by law or contract.

Federal Requirement 

No comparable statute.

State Requirement 

Texas Family Code §231.006 – Applies to recipients of state funds and state contracts.

Required Practices 

The LG must follow the required practices outlined in the LGPM Guide in accordance with state 
statutory requirements related to child support.

a. Requires inclusion of a verbatim certification in bid documents.

b. Requires bidders to include the name and Social Security number of individuals with at 
least a 25 percent ownership.

1.

1.

General 

A claim is a continued demand for payment by a contractor if it has been previously denied under 
the LG’s normal procedures for change order approval. Both the LG and the contractor share in the 
responsibility for claims. 

Federal Requirements 

23 CFR §635.124 – States federal participation on design-bid-build projects is determined on 
a case-by-case basis to the extent the claim is supported by the facts and is founded in the 
contract.

State Requirements 

No comparable state statutes specifically address the claims process for local governments.

Required Practices 

http://statutes.capitol.texas.gov/Docs/FA/htm/FA.231.htm#231.006
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.6
https://www.ecfr.gov/cgi-bin/text-idx?SID=e3d2df7246c24220a6b8494586a74b00&mc=true&node=se23.1.635_1124&rgn=div8
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Contract Time

Debarment Certification

The LG must develop processes and procedures for the submittal, review, analysis and 
determination of claims. The process should be approved by TxDOT and incorporated in the bid 
documents. The LGPM Guide provides a description of the required practices that must be 
followed by the LG and TxDOT district when submitting or processing claims.

1.

1.

General 

The term of the contract is an important part of every construction project. Too little contract time 
may result in higher construction costs, while too much contract time may encourage 
inefficiencies, increased user costs and potential delays and inconvenience to the public.

The LG must have an acceptable procedure for determining contract time and the appropriate 
method of charging contract time. This procedure should include a comparison of the actual 
construction time against the estimated completion time for several projects to ascertain whether its 
procedures result in appropriate contract times. The goal should be to strive for the least practical 
number and duration of traffic interruptions during highway construction.

Federal Requirements 

23 CFR §635.121 – Requires recipients of federal funding for highway projects to have 
adequate procedures for determining contract time.

State Requirements 

No comparable state statutes specifically address contract time determination. Each entity has 
broad authority to determine procedures to deliver projects, including methods to determine 
contract time.

Required Practices 

In general, the LG should develop a time determination process and obtain TxDOT approval. 
The LGPM Guide describes the required practices and responsibilities of the LG and TxDOT.

General 

Contractors are not allowed to participate in federally funded projects if they are suspended or 
debarred by the U.S. General Services Administration (GSA), other 
federal agencies or state agencies. The contractor is required to certify its current 
eligibility status. Certification is also required of all prospective participants in lower-tier 
transactions. This includes subcontractors, material suppliers, vendors, etc. Each participant must 
certify:

“...that it and its principals are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by any federal department or 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.7
http://www.ecfr.gov/cgi-bin/text-idx?SID=c31e95fdbab535d9afd75aed793b9fc9&node=se23.1.635_1121&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.8
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Designated Material Sources/Disposal Sites

1.

1.

agency …. and that they have not been convicted or had civil judgment rendered within the past 
three years for certain types of offenses.”

GSA has the responsibility to compile, maintain and distribute the list of suspended and debarred 
parties excluded from all federal procurement and non-procurement programs. The GSA list is 
distributed to all FHWA field offices and is provided to TxDOT to assure suspended or debarred 
parties are not awarded federal-aid highway projects. GSA’s list of debarred firms may be accessed 
on the System for Award Management (SAM) website. The state of Texas has similar requirements 
prohibiting contracts with debarred contractors. The state’s list of debarred firms may be accessed 
on the Comptroller’s Vendor Performance Tracking System (comptroller’s list) website or on 
TxDOT’s Contractor Prequalification website. 

Federal Requirements 

2 CFR Part 180 and 2 CFR Part 1200 – Prohibits contractors and subcontractors that are 
debarred by any federal agency from participating in federally funded projects. A current list 
of debarred contractors is listed at the SAM website.

State Requirements 

43 TAC Chapter 9, Subchapter G – Provides for contractor sanctions by the TxDOT executive 
director. A current list of debarred contractors is listed on the comptroller’s list website, as 
well as on TxDOT’s Contractor Prequalification website.

Required Practices 

The LGPM Guide provides a description of the required practices that must be implemented by the 
LG and TxDOT to ensure contractors have not been suspended or debarred.

General – Material Sources 

Most construction contracts require the contractor to furnish all materials to be incorporated into 
the work. However, the LG can either furnish materials or require the contractor to use designated 
sources of materials under certain conditions. FHWA policy requires the contractor must furnish all 
materials to be incorporated in the work, and the contractor shall be permitted to select the sources 
from where the materials are to be obtained. Exceptions to this requirement may be made when 
there is a definite finding by the LG, with concurrence by TxDOT, that it is in the public’s interest 
to require the contractor to use materials furnished by the LG or from sources designated by the 
LG. The LGPM Guide describes the exception policy.

General - Mandatory Disposal Sites 

Normally, the disposal site for surplus excavated materials is to be of the contractor’s choosing, 
although an optional site(s) may be shown in the contract provisions. A mandatory site shall be 
specified when there is a finding by the LG, with the concurrence of TxDOT, that such placement 
is the most economical or that the environment would be substantially enhanced without excessive 

https://sam.gov/content/home
https://comptroller.texas.gov/purchasing/programs/vendor-performance-tracking/
https://www.txdot.gov/business/contractors/contractor-prequalification.html
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr180_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=fd6b0a0c7fc44813f3871e5a49d0a6a7&node=pt2.1.1200&rgn=div5
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=G&rl=Y
https://comptroller.texas.gov/purchasing/programs/vendor-performance-tracking/
https://www.txdot.gov/business/contractors/contractor-prequalification.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.9
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.10
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Differing Site Conditions

1.

1.

cost. Discussion of the mandatory use of a disposal site in the environmental document may serve 
as the basis for the public interest finding.

Summarizing federal policy for the mandatory use of borrow or disposal sites:

Federal Requirements 

23 CFR §635.407 – Provides for the use of materials made available by a public agency in the 
following cases.

State Requirements 

No comparable statute.

Required Practices 

The LGPM Guide provides the required practices that should be used by the LG (and approved by 
TxDOT) for designating material sources and disposal sites.

Mandatory use of either requires the LG to develop a public interest finding and gain TxDOT’s 
concurrence prior to advertising for receipt of bids. 

●

Mandatory use of either may be based on environmental considerations, where the 
environment will be substantially enhanced without excessive additional cost. Where the use is 
based on environmental considerations, the discussion in the environmental document may be 
used as the basis for the public interest finding.

●

Factors to justify a public interest finding should include such items as cost effectiveness, 
system integrity and local shortages of material.

●

a. Contractors must be permitted to select sources of materials. One exception is when there 
is a determination that it is in the public’s interest to require use of material from 
designated source.

b. Material meeting specification requirements may be made an optional source without a 
public interest determination.

c. Except for natural materials, designated materials must be acquired by competitive 
bidding as a condition of federal participation. Other procurement methods may be 
approved if there is an approved public interest determination.

General 

Due to the nature of highway construction and the conditions under which work is performed, 
designers cannot always accurately determine and describe the conditions existing at project sites. 
Consequently, actual conditions encountered during construction may differ from those indicated 
in the contract documents, resulting in a change in construction costs.

http://www.ecfr.gov/cgi-bin/text-idx?SID=c4d039ca918628f5b4bc4a05028744dd&node=se23.1.635_1407&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.10
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1.

2.

3.

1.

2.

1.

Situations may also develop during construction requiring the LG to order the contractor to slow 
down or stop construction through no fault of the contractor. These slowdowns or stoppages in the 
work may cause a change in construction costs. There also may be situations encountered during 
construction requiring the LG to make alterations to the design. In addition to changing the amount 
of contract work, such alterations could significantly affect the contractor’s production costs. In 
accordance with federal regulations, differing site or changed condition clauses must be included 
verbatim in the contract.

The standardized changed condition clauses in 23 CFR §635.109(a) must be included verbatim in 
all contracts. The regulation requires the use of three different clauses, which are described in 
detail in the LGPM Guide:

differing site conditions clause;

suspensions of work ordered by the engineer (LG); and 

material changes in the scope of the work.

Federal Requirements 

23 CFR §635.109 design-bid-build

23 CFR §635.109(c) design-build – Encourages administering agencies to use “suspensions of 
work ordered by the engineer” clauses and may consider “differing site conditions” and 
“significant changes in the character of work” clauses appropriate for the risks and 
responsibilities shared with the private entity.

State Requirements 

Texas Government Code §2269.363(1)(B) – Provides that, on design-build projects, the LG 
assumes the risks and costs associated with unknown or differing site conditions unless 
otherwise provided for in the request for proposals and final contract.

Required Practices 

The LG must include the required contract language for differing site conditions as described in 
the LGPM Guide.

a. Requires specific language be incorporated verbatim into all construction contracts. The 
language covers: differing site conditions; suspensions of work ordered by the engineer; 
and significant changes in the character of work. There are provisions for alternate 
language.

b. FHWA’s Additional Guidance on 23 CFR 635A (formerly Federal-aid Policy Guide Non- 
regulatory supplement to 23 CFR Part 635 Subpart A) advises the “differing site 
condition” clause must be made part of the contract unless prohibited by state law.

http://www.ecfr.gov/cgi-bin/text-idx?SID=e9cc45af66bfce67f1dc7904cb20e475&node=se23.1.635_1109&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.11
http://www.ecfr.gov/cgi-bin/text-idx?SID=e9cc45af66bfce67f1dc7904cb20e475&node=se23.1.635_1109&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.109#p-635.109(c)
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.363
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.11
http://www.fhwa.dot.gov/construction/contracts/0635asup.cfm
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Disadvantaged Business Enterprises, Historically Underutilized Businesses and Small Business 
Enterprises

General 

The federal and state programs for disadvantaged business enterprises (DBE), historically 
underutilized businesses (HUB) and small business enterprises (SBE) have been developed to 
encourage participation in the construction industry by a wide variety of contractors and therefore 
expand diversity in the industry.

All federal-aid projects are subject to the DBE requirements. The U.S. Department of 
Transportation (USDOT) must approve each state’s DBE program and its annual goals to ensure 
compliance with all DBE program requirements. FHWA has determined a LG must operate under 
TxDOT's DBE program even if its own program is already approved by USDOT. The AFA 
includes language that requires the LG to adopt and comply with TxDOT's DBE Program. By 
signing the AFA the LG is agreeing to operate under TxDOT's DBE Program. LGs are encouraged 
to contact TxDOT's Civil Rights Division for assistance, as well as review the Local Government 
DBE Compliance and Monitoring Guide manual. Guidance may also be found at the 
USDOT’s Office of Small and Disadvantaged Business Utilization Office website. 
FHWA’s Federal Aid Essentials website is an additional source for general information regarding 
DBE requirements.

By regulatory definition, a DBE is:

“… a for-profit small business concern – (1) that is at least 51 percent owned by one or more 
individuals who are both socially and economically disadvantaged or, in the case of a corporation, 
in which 51 percent of the stock is owned by one or more such individuals; and (2) whose 
management and daily business operations are controlled by one or more of the socially and 
economically disadvantaged individuals who own it.”

The DBE participation requirements in federal-aid highway contracts are contract provisions like 
any other contract provisions and should be administered as such. DBE administrative issues that 
will require review and attention may arise during a project. These issues will require the LG to 
have an adequate background of the DBE program. The LG should solicit the advice of TxDOT in 
resolving these issues as needed.

TxDOT’s DBE specifications and contract provisions include the following:

DBE program policy;●

definitions;●

DBE contract goal;●

eligibility criteria;●

good faith effort provisions;●

DBE obligations;●

commercially useful function (CUF) evaluations;●

http://www.dot.gov/osdbu/
http://www.fhwa.dot.gov/federal-aidessentials/
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1.

2.

3.

4.

5.

49 CFR Part 26, titled “Participation by Disadvantaged Business Enterprises in Department of 
Transportation Programs,” implements a requirement that all federal agencies “narrowly tailor” 
their affirmative action programs to “meet a compelling government interest.” Transportation 
agencies (including LGs) must set their goals based on local evidence of the actual availability of 
qualified DBEs.

State transportation departments must provide for a public participation process in establishing 
their overall goals. Once goals are established, LGs must maximize race-neutral methods, 
such as technical assistance and outreach, to meet as much of their overall goals as possible. 
The remainder of the overall goal will be met through race-conscious measures such as 
contract goals. All contracts should be individually reviewed and evaluated for the DBE goal 
standards and applicability. In some instances a project may justify a zero goal given the 
external or contributing factors.

To participate in the DBE program a business must not exceed small business size standards 
or individuals must not exceed $750,000 personal net worth cap. To be seen as a small 
business, a firm must meet Small Business Administration (SBA) size criteria as defined by 
current size standard(s) found in 13 CFR Part 121 and average annual gross receipts as 
defined by SBA regulations (13 CFR §121.104).

One-stop shopping certification programs have been established in Texas so businesses may 
obtain certification as a DBE to apply for contracts in highway, transit and airport agencies. 
The Texas Unified Certification Program is a certification process for the federal DBE 
programs in Texas. A business’ DBE certification is valid at any Texas entity receiving 
USDOT funds and has a DBE program. 

Contractors will not be penalized if they fail to meet contract DBE goals as long as they 
follow the good faith effort guidelines in 49 CFR Part 26, Appendix A and submit their good 
faith effort to their appropriate district DBE coordinator for review, guidance and approval.

Contractors who fail to meet DBE goals and fail to make a good faith effort may be found to 
be in violation of the contract. The violation may result in:

Federal Requirements 

sanctions on failure to comply with DBE requirements;●

determination procedures on counting DBE participation toward the DBE goal;●

award documentation and procedures;●

post-award compliance provisions; and●

records and reporting requirements.●

a. the termination of the contract;

b. the deduction of the dollar amount of DBE goal not accomplished; or

c. such other remedy or remedies as deemed appropriate.

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr26_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title13/13cfr121_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=fae818ac813e99ac8ec87202ae41b1d5&node=se13.1.121_1104&rgn=div8
https://www.txdot.gov/business/disadvantaged-small-business-enterprise/dbe-airport-concessions/dbe-certification-tucp.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=fdf41e506c1b7d8e073df33202ae669f&node=ap49.1.26_1109.a&rgn=div9
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1.

2.

1.

2.

3.

4.

5.

6.

7.

49 CFR Part 26 design-bid-build – Requires the DBE program to not restrict competition or 
provide in-state or other local preference.

23 CFR §635.107(b) design-build – Applies the provisions of 49 CFR Part 26 and the 
receiving agency’s approved DBE plan. If DBE goals are set, DBE commitments above the 
goal must not be used as a proposal evaluation factor in determining the successful proposer.

State Requirements 

Texas Transportation Code §201.702 - Requires TxDOT to set goals for awarding state or 
federally funded contracts to disadvantaged businesses. The goals must approximate the 
federal requirement for federal funds.

43 TAC §§9.354-9.355 – Requires TxDOT to establish overall HUB participation goals and 
assign individual project goals to achieve the overall goal. Note that the Comptroller of Public 
Accounts (CPA) certifies HUBs and provides that the CPA recognize some TxDOT-certified 
DBEs as HUBs. Requires provisions addressing HUBs to be included in TxDOT contracts 
funded entirely with state and local funds. The HUB requirements do not apply to contracts 
with federal funds.

43 TAC §§9.314-9.315 – Requires TxDOT to establish annual SBE contracting goals. Notes 
that TxDOT maintains a SBE directory and provides that TxDOT-certified DBEs and HUBs 
also meet SBE requirements without having to apply for SBE eligibility. Allows provisions 
addressing SBEs be included in TxDOT contracts funded entirely with state and local funds. 
The SBE requirements do not apply to contracts with federal funds.

Texas Government Code Chapter 2161 (see also 43 TAC §§9.350-9.367) – Provides that the 
HUB program is applicable to state agencies and institutions of higher learning. Includes 
certification of HUBs and maintenance of a directory of certified HUBs. This requirement 
does not apply to local or other entities.

Texas Government Code Chapter 2252 Subchapter E – Defines the general requirements for a 
contractor (including a subcontractor) claiming status as a DBE or HUB. Applies to all 
agencies and entities. It does not include language concerning requirements for agencies to 
consider DBEs or HUBs in contract administration.

Texas Transportation Code §366.184 – Requires regional tollway authorities (RTAs) to set 
goals for disadvantaged businesses consistent with general law.

Texas Transportation Code §370.183 – Requires RMAs to set goals for disadvantaged 
businesses consistent with general law.

Required Practices 

In general, the LG must follow state and federal guidelines in adopting TxDOT’s DBE program 
and developing local DBE goals as described in the LGPM Guide.

http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=fdf41e506c1b7d8e073df33202ae669f&n=pt49.1.26&r=PART&ty=HTML
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.107#p-635.107(b)
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=fdf41e506c1b7d8e073df33202ae669f&n=pt49.1.26&r=PART&ty=HTML
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.702
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=L&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=K&rl=Y
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2161.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=L&rl=Y
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#E
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.184
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.183
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.12
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Equal Employment Opportunity

1.

2.

3.

4.

5.

6.

7.

8.

9.

General 

The LG, as a contracting agency, has a responsibility to ensure all federal-aid contractors, 
subcontractors, vendors and material suppliers do not discriminate in employment and contracting 
practices based on race, color, religion (in the context of employment), sex, national origin, age or 
disability.

As a sub-recipient of federal funds, the LG has the responsibility to ensure equal opportunity 
requirements are included in federal-aid contracts and to ensure contractors are in compliance with 
those requirements under the LG’s authority. [The LG has no authority under Executive Order 
11246 to enforce compliance with Office of Federal Contract Compliance Programs (OFCCP) 
requirements.] 

A contractor’s federal regulatory requirements are set forth in the Required Contract Provisions 
Federal-aid Construction Contracts (Form FHWA-1273) and are applicable to contractors and 
subcontractors that hold federal or federal-aid contracts of $10,000 or greater. Form FHWA-1273 
includes federal equal employment opportunity contract provisions and proposal notices required 
to be physically incorporated in each direct federal and federal-aid highway construction contract 
and subcontract (at any tier) of $10,000 or greater and by reference in purchase order agreements, 
rental agreements and other agreements for supplies and services of $10,000 or greater. The 
requirements of FHWA-1273 are described in detail in the LGPM Guide.

The LG imposes specific nondiscrimination and affirmative action obligations on federal-aid 
highway contractors relating to its employment practices under the federal authorities listed under 
“Federal Requirements” below. 

Federal Requirements 

Title VI of the Civil Rights Act of 1964 

The Civil Rights Restoration Act of 1987 

The Age Discrimination Act of 1975 

The Rehabilitation Act of 1973 

23 U.S.C. §140 – Nondiscrimination and 23 U.S.C. §324 – Prohibition of discrimination on 
the basis of sex

49 CFR Part 21 – Nondiscrimination in Federally-Assisted Programs of the Department of 
Transportation

23 CFR Part 200 – Title VI Program and Related Statutes – Implementation and Review 
Procedures

23 CFR Part 230 – FHWA external program regulations

23 CFR §1.9 – Limitation on Federal Participation and 23 CFR §1.36 – Compliance with 
Federal Laws and Regulations

https://www.dol.gov/agencies/ofccp/executive-order-11246
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.13
https://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
https://www.law.cornell.edu/uscode/text/20/chapter-38
https://www.law.cornell.edu/uscode/text/42/chapter-76
https://www.gpo.gov/fdsys/pkg/STATUTE-87/pdf/STATUTE-87-Pg355.pdf
https://www.law.cornell.edu/uscode/text/23/140
https://www.law.cornell.edu/uscode/text/23/324
https://www.ecfr.gov/current/title-49/subtitle-A/part-21?toc=1
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-C/part-200
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-C/part-230
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-A/part-1/section-1.9
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-A/part-1/section-1.36


Chapter 7: Plans, Specifications & Estimates (PS&E) 
Development

Section 6: Bid Document Preparation

Local Government Projects Policy Manual 7-40 TxDOT 05/2024

Equipment Rental Rates

10.

11.

12.

1.

2.

23 CFR §635.117(d) and 23 CFR §635.117(e) – Labor and Employment

Form FHWA-1273 

FHWA Order 4710.8 – Clarification of FHWA and State Responsibilities under Executive 
Order 11246 and Department of Labor Regulations in 41 CFR Chapter 60 (the Office of 
Federal Contract Compliance Programs administers and enforces the equal employment 
opportunity requirements referenced in Executive Order 11246 and 41 CFR Chapter 60)

State Requirements 

43 TAC §9.4 – Requires TxDOT to monitor recipients of federal funds for Title VI activities.

Texas Labor Code, Title 2, Subtitle A, Chapter 21, Subchapter B – Prohibits employer 
discrimination on the basis of race, religion, sex, color, national origin, age or disability.

Required Practices 

The LG, contractor, TxDOT and FHWA must cooperate to implement an equal opportunity 
contractor compliance program as described in detail in the LGPM Guide.

1.

2.

3.

General 

The LG may elect to use its own equipment or rent equipment when performing force account 
work. The LG must follow federal and state regulations in order to get reimbursed for the costs 
associated with the equipment and must use actual costs to determine extra work payments. 

Under federal policy, the LG may specify the acceptable rate guides and equipment rate schedules 
in construction contracts. The federal cost principles applicable to rental rates for contractor 
furnished equipment are contained in 48 CFR Part 31. The provisions in 2 CFR Part 200 apply 
when LG-owned equipment is used. Details related to the procedures to be used for determining 
equipment rental rates are contained in the LGPM Guide.

Federal Requirements 

FHWA Additional Guidance on 23 CFR §635A (formerly Federal-aid Policy Guide Non- 
Regulatory Supplement to 23 CFR §635A) – Equipment Rental Rates

48 CFR Part 31 – Sets forth the federal cost principles applicable to rental rates for contractor 
furnished equipment.

2 CFR Part 200 – Sets forth regulations applicable when LG-owned equipment is used.

a. Requires actual costs be used for extra work payments.

b. Allows predetermined rate guides to be used for equipment rates for contractor-owned 
equipment in lieu of actual cost. The Blue Book is an acceptable guide.

c. Allows reimbursement of reasonable rental cost if the contractor leases equipment.

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.117#p-635.117(d)
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.fhwa.dot.gov/legsregs/directives/orders/47108.cfm
https://www.dol.gov/agencies/ofccp/executive-order-11246
https://www.ecfr.gov/current/title-41/subtitle-B/chapter-60
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=4
https://statutes.capitol.texas.gov/Docs/LA/htm/LA.21.htm#B
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.13
https://www.ecfr.gov/current/title-48/chapter-1/subchapter-E/part-31
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.14
http://www.fhwa.dot.gov/construction/contracts/0635asup.cfm
https://www.ecfr.gov/current/title-48/chapter-1/subchapter-E/part-31
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
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Form FHWA-1273 and Required Contractor Certifications

1.

2.

State Requirements 

43 TAC §26.33(g)(1) – Requires specifications for projects administered by a RMA to 
conform to TxDOT standard specifications (including Article 9.7.1.4).

43 TAC §27.56(c)(3)(A) – Requires specifications for projects administered by a RTA must 
conform to TxDOT standard specifications (including Article 9.7.1.4) as a condition of state 
fund participation.

Required Practices 

Equipment rental rates for all projects with federal or state funds must comply with TxDOT 
standard specifications. The required practices and responsibilities of both the LG and TxDOT are 
included in the LGPM Guide. 

1.

1.

2.

General 

Form FHWA-1273, Required Contract Provisions Federal-aid Construction Contracts, is a 
collection of contract provisions and proposal notices required by regulations disseminated by 
FHWA and other federal agencies. The provisions contained in Form FHWA-1273 are applicable 
to all federal-aid construction projects and must be made a part of, and physically incorporated 
into, all contracts, as well as all lower-tier subcontracts.

The LG is not permitted to modify the provisions of Form FHWA-1273. Minor additions covering 
other requirements may be included in a separate supplemental specification, provided they do not 
conflict with state or federal laws and regulations and do not change the intent of the required 
contract provisions.

Other certifications, covering provisions related to certain 

prohibited boycott and discriminatory actions, and disclosures of 

public information are required for transportation projects 

performed in the state of Texas. 

Federal Requirements 

23 CFR §633.102(b) – Requires specific contract provisions to be physically incorporated into 
all contracts and all lower-tier subcontracts.

State Requirements 

 Texas Government Code §809.051 – Requires a written verification 

affirming that the contractor does not boycott energy 

companies. 

 Texas Government Code §2271.002 – Requires a written verification 

affirming that the contractor does not boycott Israel. 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.14
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-633#p-633.102(b)
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.809.htm#809.051
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2271.htm#2271.002
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Liquidated Damages

3.

4.

 Texas Government Code, Chapter 552, Subchapter J – Requires the 

disclosure of public information by contractors executing a 

contract with a governmental body that results in the 

expenditure of at least $1 million in public funds. 

 Texas Government Code §2274.002 – Requires TxDOT to verify that a 

contractor certifies that it does not discriminate against a 

firearm entity or firearm trade association. 

Required Practices 

The inclusion of Form FHWA-1273 is required on all projects with federal funds and the 
contract certifications are required on LG projects. The LGPM 
Guide describes the responsibilities of the LG and TxDOT.

1.

General 

Liquidated damages are required as a means of recovering, at a minimum, construction 
engineering costs from a contractor. Contract time is an essential element of the contract, and it is 
important the work be monitored closely to ensure completion within the time limits specified in 
the contract. The cost to the LG for the administration of the contract, including engineering, 
inspection and supervision, increases as the contract time increases. Likewise, the road user costs 
also increase as the completion date of the contemplated facility is extended. The liquidated 
damages contract provision provides a mechanism for the LG to recover these costs associated 
with the contract time overrun. TxDOT is required to have the LG incorporate liquidated damages 
provisions into its federal-aid contracts as a condition of the project agreement. The procedures 
used to determine liquidated damages are described in the LGPM Guide.

Additional guidance may be obtained from TxDOT's Accelerated Construction Strategies 
Guideline.

Federal Requirements 

23 CFR §635.127 –

State Requirements 

a. Requires entities to develop liquidated damage rates for a contract time overrun. At a 
minimum, the rate should include the average daily cost of construction engineering.

b. Allows other costs to be included in liquidated damage rates.

c. Allows incentive/disincentive provisions to be included in the contract but must be 
separate from liquidated damages.

d. Every two years the change in liquidated damage rates must be approved or justification 
must be provided after review that the updated rates are not warranted.

https://statutes.capitol.texas.gov/Docs/GV/htm/GV.552.htm#j
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2274.htm#2274.002
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.15
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.16
ftp://ftp.dot.state.tx.us/pub/txdot-info/cmd/construction.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.127
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Lobbying Certification

1.

2.

3.

Texas Transportation Code §223.012 – Requires TxDOT to develop a schedule of liquidated 
damages. 

43 TAC §26.33(g)(1) – Requires specifications for projects connecting to a state highway 
administered by a RMA to conform to TxDOT standard specifications (including Article 8.6).

43 TAC §27.56(c)(3)(A) – Requires specifications for projects administered by a RTA to 
conform to TxDOT standard specifications (including Article 8.6) as a condition of state fund 
participation.

Required Practices 

In general, the LG must follow TxDOT policy on liquidated damages as described in the required 
practices and LG responsibilities contained in the LGPM Guide.

1.

2.

General 

Lobbying is the attempt to influence decisions made by officials in the government, including 
elected officials and those who work for regulatory agencies. 49 CFR Part 20 prohibits federal 
funds from being expended to influence or attempt to influence a federal agency or Congress in 
connection with the award of any federal contract or grant. This prohibition applies to all 
recipients, including lower-tier subrecipients of a federal contract or grant. The LGPM 
Guide provides additional information related to the procedures that must be followed by the LG to 
ensure proper disclosure of lobbying activities. 

Federal Requirements 

23 CFR §635.112(g) – Requires that:

49 CFR Part 20 – Places new restrictions on lobbying.

State Requirements 

a. the administrating entity must include the lobbying certification in the bid documents (by 
virtue of putting Form FHWA-1273 into the contract);

b. by signing a bid document including Form FHWA-1273, the bidder certifies they meet 
lobbying requirements of 49 CFR Part 20; and

c. the prime contractor must include lobbying certification in all lower-tier contracts in 
excess of $100,000.

a. Requires recipients of federal funds in excess of $100,000 to file a disclosure form with 
FHWA.

b. Contains details of the certification.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.012
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.16
https://www.ecfr.gov/current/title-49/subtitle-A/part-20
https://ftp.txdot.gov/pub/txdot/lgp/procedures/guide.pdf#7.6.17
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(g)
https://www.ecfr.gov/current/title-49/subtitle-A/part-20
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-49/subtitle-A/part-20
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Local Hiring Preference

1. Texas Transportation Code §556.0055 – Prohibits political subdivision or private entity from 
using state funds to pay lobbying expenses of the recipient or to pay any entity that must 
register as a lobbyist with such funds.

Required Practices 

In general, the LG must include the lobbying certification in the bid documents and appropriate 
language must be included in the subcontractors’ documents as described in the LGPM Guide.

1.

2.

1.

General 

Some states and local public agencies have implemented policies encouraging or mandating the 
use of local employment. In such cases, federal-aid contracts may contain specific provisions 
stating such preferences. Compliance with local preference provisions will not be a condition of 
responsiveness in the consideration of bids or a condition of responsibility prior to the award of 
contract. LGs are not allowed to specify on federal-aid contracts a 
local preference for bidders (including invitations for bids or 

request-for-proposal documents). 

Federal Requirements 

23 CFR §635.117(b) – Prohibits including provisions in the contract documents requiring or 
encouraging a contractor to give preference in hiring on any project including federal funds. 
Compliance with local preference provisions will not be a condition of responsiveness in the 
consideration of bids or a condition of responsibility prior to the award of contract.

“Enhancing Highway Workforce Development Opportunities Contracting 

Initiative” notice – Authorizes a recipient or subrecipient of 

federal-aid funding to implement a local or other geographical 

or economic hiring preference relating to the use of labor for 

construction projects. 

State Requirements 

Texas Transportation Code §223.043 – For projects on the state highway system, allows 
TxDOT to require a citizen of the United States and of the county in which the project is being 
proposed to be given preference in employment to perform manual labor.

Required Practices 

In general, the LG may include local hiring preferences on federal-aid projects and must obtain 
TxDOT approval for preferences used on other projects as described in the required practices in 
the LGPM Guide.

https://statutes.capitol.texas.gov/Docs/GV/htm/GV.556.htm#556.0055
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.17
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.117#p-635.117(b)
https://www.federalregister.gov/documents/2022/02/11/2022-02974/enhancing-highway-workforce-development-opportunities-contracting-initiative
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.043
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.18
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Non-resident Bidder and Texas Preference

Material State or Local Preference

1.

2.

1.

General 

Similar to the requirements described in the “Local Hiring Preference” provisions stated above, 
federal laws do not allow states to provide a bidding preference for resident bidders for federal-aid 
contracts.

For state-funded projects, the Legislature enacted a statute regarding non-resident bidders. Texas 
Government Code §2252.002 states:

“A governmental entity may not award a governmental contract to a non-resident bidder unless the 
non-resident underbids the lowest bid submitted by a responsible resident bidder by an amount that 
is not less than the greater of the following: (1) the amount by which a resident bidder would be 
required to underbid the non-resident bidder to obtain a comparable contract in the state in which 
the non-resident's principal place of business is located; or (2) the amount by which a resident 
bidder would be required to underbid the nonresident bidder to obtain a comparable contract in the 
state in which a majority of the manufacturing relating to the contract will be performed.”

TxDOT refers to this law as the “reciprocity requirement.” Information about states with bidding 
preference laws may be obtained from the Texas Comptroller of Public Accounts Office, including 
a List of States with Resident Bidding Preferences.

Federal Requirements 

23 CFR §635.110(b) – Prohibits any procedures prohibiting consideration of a bid by any 
responsible contractor, whether a resident or non-resident of a state in which the work will be 
performed.

23 CFR §635.110(f)(1) – Prohibits, for design-build projects, any procedures giving 
geographical preference in the selection process.

State Requirements 

Texas Government Code §2252.002 – Prohibits governmental entities from awarding a 
contract to a non-resident bidder unless the non-resident bidder underbids the lowest resident 
bidder by a reciprocal percentage.

Required Practices 

The LG must follow the requirements of federal and state statutes with respect to state hiring 
preferences as described in the LGPM Guide.

General 

For projects involving federal funding, the LG may not impose any requirement or enforce any 
procedure requiring the use, or providing a price differential in favor, of articles or materials 
produced within a state or other political subdivision. This includes requirements prohibiting, 

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.002
https://comptroller.texas.gov/purchasing/bidder-preference/
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.110#p-635.110(b)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.110#p-635.110(f)(1)
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.002
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.19
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Materials

1.

2.

1.

2.

3.

4.

restricting or discriminating against the use of articles or materials shipped from or prepared, made 
or produced in any state, territory or possession of the United States. Materials produced within a 
designated area may not be favored to the exclusion of comparable materials produced outside of 
the area on federal-aid projects. 

For projects with only state and/or local funding, state and local material preferences may apply. 
State and local preference clauses give particular advantage to the designated source and, thus, 
restrict competition. However, local and state material preference provisions may not be used on 
any federal-aid construction projects.

This policy also applies to preference actions against materials of foreign origin, except as 
otherwise permitted by federal law. The LG may not give preference to in-state material sources 
over foreign material sources on federal-aid projects. Under the Buy America provisions, the state 
or LG is permitted to expand the Buy America restrictions provided the state or LG is legally 
authorized under state law to impose more stringent requirements.

Federal Requirements 

23 CFR §635.409 – Prohibits any contract provisions requiring the use of or providing a price 
differential in favor of articles or materials produced within the state.

23 CFR §635.410 – Requires all iron and steel products to be of domestic origin. Waivers may 
be approved by FHWA.

State Requirements 

Texas Government Code §2155.444 – Requires state agencies to give preference to goods 
produced in Texas if the cost and quality are equal.

Texas Government Code §2155.449 – Requires state agencies to give preference to goods 
produced in economically depressed or blighted areas if the cost and quality are equal.

Texas Government Code §2252.002 – Prohibits governmental entities from awarding a 
contract to a non-resident bidder unless the non-resident bidder underbids the lowest resident 
bidder by a reciprocal percentage.

Texas Transportation Code §223.045 – Provides that contracts for the state highway system 
without federal funds must contain the same preference provisions for steel and steel products 
required under federal law for an improvement made with federal funds.

Required Practices 

The LG must comply with state and/or federal statutes, as applicable for the source of funding on a 
project. The LGPM Guide provides the required practices related to contracting with material state 
or local preferences.

General 

http://www.ecfr.gov/cgi-bin/text-idx?SID=9307464d0c61a79b1bdba13f2afc6dd0&node=se23.1.635_1409&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=9307464d0c61a79b1bdba13f2afc6dd0&node=se23.1.635_1410&rgn=div8
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.444
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.449
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.002
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.045
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.20
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1.

2.

3.

4.

1.

2.

3.

4.

5.

6.

7.

Materials used in a LG construction project must be clearly defined in the PS&E. Plans and 
specifications need to describe the types, locations and construction requirements for materials in 
detail to facilitate the construction, the contract control and the estimation of construction costs of 
the project. The estimate must reflect the anticipated cost of the project in sufficient detail to 
provide an initial prediction of the financial obligations to be incurred by the LG, TxDOT or 
FHWA and to permit an effective review and comparison of the bids received.

Federal Requirements 

23 CFR §630.205 – Requires the plans and specifications to describe the construction 
requirements for materials in sufficient detail to facilitate construction.

23 CFR Part 636 Subpart B – Requires solicitations for design-build projects to describe 
evaluation factors, which may include particular material quality requirements or design 
performance criteria (i.e., pavement design life).

23 CFR Part 637 Subpart B – Describes a program to determine specification compliance for 
materials incorporated into the project. See the project requirement “Quality Assurance 
Program” in Chapter 9 – Construction for more details.

23 CFR §200.216 and 23 CFR §200.471 - Describes the prohibition of incorporating services 
or systems that are produced by named manufacturers, or services or systems that contain 
components produced by named manufacturers.

State Requirements 

Texas Local Government Code §262.025 – Requires a notice for receipt of competitive bids 
must include specifications describing the item to be purchased. This applies to counties.

Texas Local Government Code §271.025 – Requires a governmental entity advertising for 
competitive bids must include information describing the work.

Texas Government Code §2269.058 – Requires the LG to provide or contract for material 
engineering, testing and verification testing for design-build projects that is independent from 
the design-build firm.

43 TAC §26.33(g)(1) – Requires specifications for projects connecting to a state highway 
administered by a RMA must conform to TxDOT standard specifications.

43 TAC §27.56(c)(3)(A) – Requires specifications for projects administered by a RTA must 
conform to TxDOT standard specifications as a condition of state fund participation.

Texas Transportation Code §221.003(d) – Prohibits a county commissioner’s court from 
making improvements to the state highway system until the plans and specifications have been 
approved by TxDOT.

Texas Transportation Code §366.185 – Requires contracts by RTAs must be procured by a 
competitive bid procedure.

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-630/subpart-B/section-630.205
https://www.ecfr.gov/current/title-23/part-636/subpart-B
https://www.ecfr.gov/current/title-23/part-637/subpart-B
https://www.ecfr.gov/cgi-bin/text-idx?SID=7c6ba3f2625706c2a7d37515a0db67b6&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=7c6ba3f2625706c2a7d37515a0db67b6&mc=true&node=se2.1.200_1471&rgn=div8
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.025
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.025
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.058
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.221.htm#221.003
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
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Method of Construction (or Method of Bidding)

8. Texas Transportation Code §370.306 – Requires a RMA using a comprehensive development 
agreement for procurement to publish the criteria used to evaluate proposals. The criteria may 
include materials requirements.

Required Practices 

In general, the LG must adopt TxDOT’s standard specifications for materials or obtain TxDOT 
approval of alternate specifications. The LGPM Guide provides more detailed required practices 
for the LG and TxDOT.

1.

2.

General 

Construction contracts are to be awarded by competitive bid. One of the most basic tenets of 
federal-aid contracting is that construction contracts are to be awarded competitively to the 
responsible contractor submitting the lowest responsive bid. This mandate is set forth in 23 U.S.C. 
§112 and reinforced by 23 CFR §635.114(a), which requires that:

“Federal-aid contracts shall be awarded only on the basis of the lowest responsive bid submitted by 
a bidder meeting the criteria of responsibility as may have been established by the STD 
(TxDOT)…”

The act of a LG negotiating with an apparent low bidder prior to award is defined as “bid rigging 
in reverse” and is expressly prohibited by 23 CFR §635.113(a). 

Alternative Construction Contracting 

There may be situations supporting the use of a contracting method other than competitive bidding. 
Noncompetitive construction contracting or other unusual methods of construction may be 
approved under one of two conditions:

the option is proven to be more cost effective; or

an emergency exists and time is a critical factor.

23 CFR Part 635 Subpart B allows that “rare” circumstances may justify the use of force account, 
negotiated contract or other unusual method of construction. The regulations clearly indicate, in the 
absence of an emergency, situation circumstances are unlikely to justify the use of other methods 
of construction. Therefore, the consideration of any noncompetitive construction contract method 
requires a cost effectiveness determination as well as an evaluation that demonstrates the 
circumstances are unusual and unlikely to recur.

A cost effectiveness finding is required for the TxDOT approval of any LG proposal to use a non- 
competitive method of contracting. 23 CFR §635.205 cites the following situations as possible 
reasons for the use of noncompetitive construction contracting.

When the rights or responsibilities of the community are so affected as to require a special 
course of action, including situations where there is a lack of competition or unreasonable 
bids, it may be determined to be cost effective to use force account.

●

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.306
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.21
http://www.law.cornell.edu/uscode/text/23/112
https://www.ecfr.gov/current/title-23/part-635#p-635.114(a)
https://www.ecfr.gov/current/title-23/part-635#p-635.113(a)
http://www.ecfr.gov/cgi-bin/text-idx?SID=c05c6b9f98a11288e5b53184c5064c7c&node=sp23.1.635.b&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=c05c6b9f98a11288e5b53184c5064c7c&node=se23.1.635_1205&rgn=div8
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1.

2.

3.

1.

2.

3.

4.

5.

6.

Under the first circumstance, the use of force account may be found cost effective when properly 
documented. Under the second circumstance, FHWA has determined the use of force account is 
always cost effective and, therefore, no additional documentation is required.

Force account work using LG forces is discussed in 23 CFR Part 635 Subpart B and is defined as:

“…the direct performance of highway construction work by (a LG) by use of labor, equipment, 
materials, and supplies furnished by them and used under their direct control.”

Force account contracts with a private contractor are an exception to normal construction 
contracting procedures and should rarely be approved.

Circumstances justifying a negotiated construction contract should be even more of an exception, 
making approvals of such contract methods extremely rare.

Federal Requirements 

23 CFR §635.104 – Requires construction work to be performed by competitive bids unless 
some other method is more cost effective or an emergency exists.

23 U.S.C. §112(b)(3) – Allows design-build as an acceptable contracting method for certain 
“qualified” federally funded projects as defined in the regulation.

23 CFR Part 636 – Provides implementing language on design-build contracting.

State Requirements 

Texas Local Government Code §252.021 – Requires municipalities to use competitive sealed 
bids for contracts in excess of $50,000.

Texas Local Government Code §262.023 – Requires counties to use competitive bidding 
procedures for purchases over $50,000.

Texas Local Government Code §271.006 – Requires a municipality to comply with the 
requirements of Chapter 252 and a county to comply with the requirements of Subchapter C, 
Chapter 262.

Texas Government Code §2269.360 – Requires the LG to select a design-build firm for a 
design-build project using a combination of technical qualifications and cost.

Texas Transportation Code §223.201 – Allows TxDOT to enter into a comprehensive 
development agreement with a private entity to design, develop, finance, construct, maintain, 
repair, operate and extend roadways.

Texas Transportation Code §366.185 – Requires for contracts let by a RTA to be let by a 
competitive bidding procedure.

When by reason of the inherent nature of the operation, it is deemed cost effective to do minor 
adjustments of railroad and utility facilities (major work still to be accomplished by 
competitive bidding) by force account.

●

http://www.ecfr.gov/cgi-bin/text-idx?SID=c05c6b9f98a11288e5b53184c5064c7c&node=sp23.1.635.b&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=e7b03a19ca448ac3dc59177d24e0f44c&node=se23.1.635_1104&rgn=div8
http://www.law.cornell.edu/uscode/text/23/112
https://www.ecfr.gov/current/title-23/part-636
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.021
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.023
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.006
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.360
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.201
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
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Non-collusion Statement

7.

8.

Texas Transportation Code §370.185 – Requires for contracts let by a RMA to be let by a 
competitive bidding procedure.

Texas Transportation Code §370.302 – A RMA may negotiate and enter into a “development 
agreement” with a public or private entity.

Required Practices 

The LG must obtain TxDOT approval for its competitive bidding process as described in required 
practices and responsibilities contained in the LGPM Guide.

1.

1.

General 

The submission of a non-collusion statement protects the integrity of the federal-aid highway 
program by serving as a deterrent to bid rigging activities. The certification also becomes evidence 
in prosecuting cases involving construction contract bid rigging. A non-collusion statement is 
required from all bidders and is to be submitted as part of the bid proposal package. Failure to 
submit the required certification will result in the bid being considered non-responsive and 
ineligible for award consideration.

The LG must include provisions in the bidding proposals requiring all bidders to include a non- 
collusion statement with their bids. The FHWA, in consultation with the U.S. Department of 
Justice, has concluded the non-collusion statement may be either an unsworn declaration made 
under penalty of perjury under the laws of the United States or a sworn affidavit executed and 
sworn before a person who is authorized to administer oaths by the laws of the state.

All non-collusion certifications shall be retained by the LG in accordance with the retention policy 
of 2 CFR §200.333. These certifications could serve as important evidence in the event that 
collusion or bid rigging is discovered at a later date.

Federal Requirements 

23 CFR §635.112(f) – Requires, for all projects with federal funds, a non-collusion statement 
from each bidder to be submitted as part of the bid package. If not submitted, the bid is non- 
responsive.

State Requirements 

No comparable state statute.

Required Practices 

In general, the LG must require all bidders to submit a non-collusion statement with their bid as 
described in the LGPM Guide.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.185
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.302
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.22
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR031321e29ac5bbd/section-200.333
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(f)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.23
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Non-discrimination against Persons with Disabilities

1.

2.

3.

1.

General 

Discrimination on the basis of disability by public entities is prohibited. The prohibition extends to 
all activities of state and LGs participating in federally assisted programs. There are three federal 
laws requiring accessible planning, design and construction, and actions to integrate people with 
disabilities into mainstream society.

The Americans with Disabilities Act of 1990, 42 U.S.C. Chapter 126 (ADA) prohibits 
discrimination against people with disabilities in all aspects of life, including transportation, 
public services, employment, housing, public accommodations, education, communication, 
recreation and health services, regardless of funding source.

Section 504 of the Rehabilitation Act of 1973, 29 U.S.C. §794 (as amended by the Civil 
Rights Restoration Act of 1987, 20 U.S.C. Chapter 38) addresses compliance with Federal 
design standards for accessibility. 

The Architectural Barriers Act of 1968 requires access to facilities designed, built, altered or 
leased with federal funds. 

In addition, the Texas Architectural Barriers Act of 1969, as amended, requires each building and 
facility subject to the Act to be accessible to and functional for persons with disabilities. Subject 
facilities include facilities used by the public that are constructed, renovated or modified, 
regardless of funding source. The law requires compliance with the Texas Accessibility 
Standards and the rules promulgated by the Texas Department of Licensing and Regulation 
(TDLR) in 16 TAC Chapter 68.

The LG must ensure accessibility for individuals with disabilities is provided in the construction of 
all new transportation facilities. When altering existing transportation facilities, the LG must also 
ensure the alterations are made in such a way as to provide access and utilization by individuals 
with disabilities. Additional information related to accessibility requirements and the related 
responsibilities of the LG and TxDOT during construction are included in Chapter 9 – 
Construction of the LGPP Manual and LGPM Guide. 

Federal Requirements 

28 CFR Part 35 – Nondiscrimination on the Basis of Disability in State and Local 
Government Services –

a. Prohibits discrimination on the basis of disability by public entities.

b. Requires the design and construction of new and altered facilities by, on behalf of or for 
the use of a public entity shall be designed and constructed in such a manner that the 
facility is readily accessible to and usable by individuals with disabilities.

c. Established the Americans with Disabilities Act Accessibility Guidelines for Buildings 
and Facilities (see also Appendix A to 28 CFR Part 36) as a standard for compliance. 

http://www.law.cornell.edu/uscode/text/42/chapter-126
http://www.law.cornell.edu/uscode/text/29/794
https://www.law.cornell.edu/uscode/text/20/chapter-38
http://www.law.cornell.edu/uscode/text/42/chapter-51
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm
http://www.tdlr.texas.gov/ab/2012TAS/2012tascomplete.pdf
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=16&pt=4&ch=68&rl=Y
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.12
https://www.ecfr.gov/current/title-28/part-35
https://www.access-board.gov/adaag-1991-2002.html
https://www.ecfr.gov/current/title-28/chapter-I/part-36
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2.

1.

2.

49 CFR Part 37 – Prohibits discrimination against an individual with a disability in connection 
with the provision of transportation services. It also provides requirements for the construction 
or alteration of transportation facilities by the following entities, whether or not they receive 
federal financial assistance:

State Requirements 

Texas Government Code, Chapter 469 – State law to ensure each building and facility subject 
to this chapter is accessible to and functional for persons with disabilities without causing the 
loss of function, space or facilities. This chapter relates to non-ambulatory and semi- 
ambulatory disabilities, sight disabilities, hearing disabilities, disabilities of coordination and 
aging.

Texas Accessibility Standards – Sets standards for accessibility to: public buildings and 
facilities; privately owned buildings and facilities leased or occupied by state agencies; places 
of public accommodation; and commercial facilities by individuals with disabilities. Subject 
buildings and facilities are addressed in more detail in 16 TAC §68.20. These standards are to 

Departures from particular requirements by the use of other methods shall be permitted 
when it is clearly evident that equivalent access to the facility is thereby provided.

d. Requires newly constructed or altered streets, roads and highways must contain curb 
ramps or other sloped areas at any intersection having curbs or other barriers to entry 
from a street level pedestrian walkway.

e. Requires newly constructed or altered street level pedestrian walkways must contain curb 
ramps or other sloped areas at intersections to streets, roads or highways.

f. Requires public entities to ensure communications with members of the public with 
disabilities are as effective as communication with others.

a. any public entity providing designated public transportation or intercity or commuter rail 
transportation;

b. any private entity providing specified public transportation; and

c. any private entity not primarily engaged in the business of transporting people but 
operates a demand responsive or fixed route system.

a. Texas Government Code §469.052 – Requires TDLR to adopt standards, specifications 
and other rules under this chapter that are consistent with standards, specifications and 
other rules adopted under federal law.

b. Texas Government Code §469.101 – Requires all plans and specifications for the 
construction of or for the substantial renovation or modification of a building or facility 
to be submitted to TDLR for review and approval if the building or facility is subject to 
this chapter and the estimated construction cost is at least $50,000.

c. Texas Government Code §469.105 – Requires inspection of buildings and facilities 
covered by the statute by TDLR or registered accessibility specialist.

https://www.ecfr.gov/current/title-49/subtitle-A/part-37
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm
https://www.tdlr.texas.gov/ab/2012TAS/2012tascomplete.pdf
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=16&pt=4&ch=68&rl=20
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm#469.052
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm#469.101
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm#469.105
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Non-responsive Bid

3.

4.

5.

be applied during the design, construction and alteration of such buildings and facilities to the 
extent required by regulations issued by TDLR.

16 TAC §68.31 – Establishes a variance procedure to address requests to waive or modify an 
accessibility standard.

16 TAC §68.102 – Updates rules applicable to projects within the public right of way. 
Estimated cost of construction is based on the pedestrian elements only. Clarifies specific 
issues related to sidewalks, curb ramps and handrail.

Texas Occupations Code §1001.452(5) – Provides that a licensed engineer is subject to 
disciplinary action under Texas Occupations Code §1001.451 for a failure to timely provide 
plans or specifications to TDLR. 

Required Practices 

In general, the LG (with oversight by TxDOT) must ensure all new and existing transportation 
facilities comply with the provisions of state and federal statutes. The required practices and 
responsibilities of each entity are described in the LGPM Guide.

1.

1.

General 

A non-responsive bid is deemed not to meet all of the written requirements of the advertisement 
and proposal. The subject of a non-responsive bid is briefly discussed Chapter 8 – Letting and 
Award in the “Bid Opening and Tabulation” sub-section. A list of reasons for a bid to be considered 
non-responsive must be included in the bid document in conjunction with 23 CFR §635.112(h). 
The reasons must be clearly defined and may not be subject to the discretion of the LG. The FHWA 
has stressed the use of potential subjective reasons must be eliminated – the bid is either responsive 
or non-responsive.

The LG must follow federal and state guidelines when determining the reasons for not accepting a 
bid. FHWA has determined the reasons for a bid being non-responsive listed in the proposal cannot 
be “waived.” Therefore, common provisions allowing a LG to waive technicalities determined to 
be in its best interest cannot be invoked regarding a non-responsive bid.

Federal Requirements 

23 CFR §635.112(h) – Requires bid documents to contain requirements with which a bidder 
must comply to make the bid responsive. Failure to comply with these requirements makes the 
bid non-responsive and not eligible for award.

State Requirements 

Texas Local Government Code §271.0245 – Requires a county to provide all bidders with the 
opportunity to bid on the same items on equal terms and have bids judged according to the 
same standards as set forth in the specifications.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=16&pt=4&ch=68&rl=31
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=16&pt=4&ch=68&rl=102
https://statutes.capitol.texas.gov/Docs/OC/htm/OC.1001.htm#1001.452
https://statutes.capitol.texas.gov/Docs/OC/htm/OC.1001.htm#1001.451
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.24
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(h)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(h)
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.0245
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Non-segregated Facilities

2.

3.

4.

43 TAC §26.33(g)(1) – Requires specifications for projects connecting to a state highway 
administered by a RMA to conform to TxDOT standard specifications.

43 TAC §27.56(c)(3)(A) – Requires specifications for projects administered by a RTA to 
conform to TxDOT standard specifications as a condition of state fund participation.

Texas Transportation Code §370.306(c) – Requires a RMA must include criteria used to 
evaluate proposals in the request for proposals for projects acquired by comprehensive 
development agreement.

Required Practices 

In general, the LG must follow state and federal guidelines. The LGPM Guide describes the 
required practices and LG and TxDOT responsibilities for determining a non-responsive bid.

1.

2.

1.

General 

For projects with federal funds, federal law does not allow the contractor to discriminate against 
any person by having segregated facilities. By entering into the contract, the contractor certifies he 
maintains non-segregated facilities conforming to the requirements of 41 CFR §60.1.8. This 
certification is included in Form FHWA-1273. The prime contractor is required to obtain a similar 
certification from each subcontractor and supplier, as applicable.

One exception to the non-segregated facilities provision is for the disabled when the demands for 
accessibility override the need to non-segregate (e.g., disabled parking). In addition, single-user or 
separate bathrooms or dressing facilities are also allowable for privacy purposes.

Federal Requirements 

23 CFR Part 633 Subpart A – Requires contractors and subcontractors to certify they do not 
discriminate by providing segregated facilities or prohibiting minorities access to facilities. 
Does not prohibit providing access to the disabled and single-user or separate bathrooms or 
dressing facilities for privacy.

41 CFR §60.1.8 – Provides the basis for the non-segregated facilities certification.

State Requirements 

No comparable statutes.

Required Practices 

In general, the LG must comply with the federal statutes related to non-segregated facilities on all 
projects with federal funds using procedures described in the LGPM Guide.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.306
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.25
https://www.ecfr.gov/current/title-41/subtitle-B/chapter-60/part-60-1/subpart-A/section-60-1.8
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-23/part-633
https://www.ecfr.gov/current/title-41/subtitle-B/chapter-60/part-60-1/subpart-A/section-60-1.8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.26
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Patented/Proprietary Products

Prequalification

1.

1.

General 

A “proprietary” purchase is the acquisition of a product or service that limits competition to one 
manufacturer or vendor and does not allow an equivalent product to be supplied. Prior to October 
28, 2019, federal funds would not participate in a premium or royalty on any patented or 
proprietary product. However, this regulation was revised per FHWA Guidance to provide that 
project sponsors may procure patented or proprietary products, and will no longer be required to 
provide certifications, request public interest findings (PIFs), or develop research or experimental 
work plans.

The LG should provide notification to TxDOT with the proposed PS&E if it intends to specify 
patented or proprietary products in a contract. The primary purpose of the policy is to allow 
TxDOT an opportunity to ensure compatibility with existing systems and specifications.

Federal Requirements 

No federal statutes currently restrict the specification for use of patented or proprietary 
products, as provided by FHWA guidance discussing the revisions to 23 CFR §635.411.

State Requirements 

Texas Government Code §2155.067 – Requires a written justification to be provided to the 
Texas Facilities Commission for products proprietary to one vendor and procured through the 
Comptroller.

Required Practices 

A LG may not specify the use of proprietary products in its contracts without prior notification to 
TxDOT as described in the LGPM Guide.

General 

The LG may include provisions for prequalification in invitations for receipt of bids. The American 
Association of State Highway and Transportation Officials (AASHTO) defines prequalification as 
a means of predetermining job experience and work capacity and to identify individuals and 
organizations from whom the agency may accept a bid. AASHTO has also encouraged the use of 
prequalification procedures in its 1981 Suggested Guidelines for Strengthening Bidding and 
Contract Procedures. The process used for prequalification is described in the LGPM Guide.

Although the LG may have a compelling reason (e.g., state or local law) to utilize a procedure 
differing from acceptable federal-aid practice, the procedure may not be applied to a federal-aid 
project. 23 CFR §635.112(d) specifically requires the LG to inform bidders of contract provisions 
not applying to federal-aid projects. This information must be included in the advertisement, 
specifications, special provisions or other governing documents as appropriate.

Federal Requirements 

https://www.fhwa.dot.gov/construction/cqit/fr_qa.cfm
https://www.fhwa.dot.gov/construction/cqit/fr_qa.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=96953572cba4b35780e5ea4cb1df8a37&node=se23.1.635_1411&rgn=div8
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.067
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.27
http://www.fhwa.dot.gov/programadmin/contracts/ashtobid.cfm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.28
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(d)
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Prevailing Minimum Wage (Davis-Bacon Act)

1.

2.

1.

2.

23 CFR §635.110 – Contains the following provisions for design-bid-build projects.

23 CFR §635.110(f)(1) – Contains the following provisions for design-build projects.

State Requirements 

43 TAC §9.12 – Requires potential bidders to be prequalified by TxDOT as a condition of 
submitting a bid. Includes waiver provisions for small projects, maintenance projects and 
specialty projects.

Texas Government Code §2269.357 – Requires the LG to solicit qualifications outlined in this 
section for design build projects.

Required Practices 

In general, the LG must require bidders to be prequalified by TxDOT on all projects on the state 
highway system. The LGPM Guide describes the required practices and includes the types of 
projects requiring prequalification.

a. Cannot include any procedure or requirement that may operate to restrict competition or 
provide in-state preference.

b. Cannot require a contractor to be licensed before submitting a bid or before consideration 
of a bid. However, an entity may require the bidder to have various technical licenses 
(master electrician, etc.) if the requirement is consistent with competitive bidding 
practices, i.e. it is applied uniformly to all contractors.

a. Geographic location of a firm’s office may not be part of the selection criteria.

b. Can require the successful design bidder to establish a local office after the award of 
contract.

General 

The payment of predetermined minimum wages for certain job classifications used on federal-aid 
contracts is derived from the Davis-Bacon Act of 1931 (40 U.S.C. §3141 et seq.) and is prescribed 
by 23 U.S.C. §113. The Davis-Bacon Act requires the payment of locally prevailing wages and 
fringe benefits to laborers and mechanics employed on federal contracts in excess of $2,000 for 
construction, alteration or repair (including painting and decorating) of public buildings or public 
works. Davis-Bacon was enacted as a means to prevent contractors from importing cheap labor 
from outside the area; thereby, keeping capital at home with the local labor force where it would do 
the most good. Davis-Bacon provisions are covered in Form FHWA-1273. The procedures that 
must be followed to comply with the Davis-Bacon provisions are described in the LGPM Guide.

Applicability of Davis-Bacon - Site of Work 

http://www.ecfr.gov/cgi-bin/text-idx?SID=e105211811799946a307e66b2aa74b70&node=se23.1.635_1110&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.110#p-635.110(f)
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=12
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.357
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.28
http://www.law.cornell.edu/uscode/text/40/subtitle-II/part-A/chapter-31/subchapter-IV
http://www.law.cornell.edu/uscode/text/23/113
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.29
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1.

2.

3.

4.

5.

The Davis-Bacon Act limits coverage to laborers and mechanics “employed directly upon the site 
of the work.” Since 1972, the U.S. Department of Labor (USDOL) and the courts have been 
addressing various aspects of the applicability of Davis-Bacon requirements to site-of-work 
facilities.

USDOL’s implementing regulation, 29 CFR §5.2(l)(2), extends coverage to off-site facilities 
dedicated exclusively and in proximity to the actual construction site.

29 CFR §5.2 (l)(1) states:

“The site of the work is the physical place or places where the building or work 
called for in the contract will remain; and any other site where a significant portion 
of the building or work is constructed, provided that such site is established 
specifically for the performance of the contract or project …”

The LGPM Guide provides examples and additional guidance on the applicability of Davis-Bacon 
Act to the site of work. USDOL has made the determination that when transportation will take 
place in more than one wage determination area, the applicable wage determination will be the 
wage determination for the area in which the construction will remain when completed. This 
determination will apply to all bidders, regardless of where they propose to construct significant 
portions of the project.

FHWA has taken the position that since this is the USDOL’s program, it is inappropriate for FHWA 
to provide guidance in this area. FHWA encourages LGs to work jointly with TxDOT, the FHWA 
division office and the DOL regional offices to resolve “site of work” issues.

Applicability of Davis-Bacon to Specific Work Types 

The LGPM Guide provides a detailed discussion of the applicability of the Davis-Bacon Act to 
specific work types. Additional discussion on specific work types can be found in the DOL’s Field 
Operations Handbook. 

Federal Requirement 

23 U.S.C. §113 – Requires laborers and mechanics to be paid wages at rates not less than 
those prevailing on the same type of work on similar construction in the immediate locality as 
determined by the Secretary of Labor. This provision applies to all projects with federal funds 
on roadways functionally classified above a rural minor collector.

40 U.S.C. §3141et seq. – Davis-Bacon Act of 1931

18 U.S.C. §874 (Copeland Act) – Protects workers from paying “kickbacks” to employers for 
the “privilege” of being employed.

23 CFR §633.102 – Requires Form FHWA-1273 to be included in all construction contracts 
that have federal funds.

23 CFR §635.309(f) – Provides that minimum wage rates determined by the USDOL in 
accordance with the provisions of 23 U.S.C. §113 are in effect and will not expire before the 
end of the period within which it can reasonably be expected the contract will be awarded.

https://www.ecfr.gov/current/title-29/part-5#p-5.2(j)(1)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.29
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.29
https://www.dol.gov/agencies/whd/field-operations-handbook
http://www.law.cornell.edu/uscode/text/23/113
http://www.law.cornell.edu/uscode/text/40/subtitle-II/part-A/chapter-31/subchapter-IV
http://www.law.cornell.edu/uscode/text/18/874
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-633/subpart-A/section-633.102
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-C/section-635.309#p-635.309(f)
http://www.law.cornell.edu/uscode/text/23/113


Chapter 7: Plans, Specifications & Estimates (PS&E) 
Development

Section 6: Bid Document Preparation

Local Government Projects Policy Manual 7-58 TxDOT 05/2024

Prison-Produced Materials

6.

7.

1.

2.

3.

4.

5.

23 CFR §636.119 – Requires projects developed under a public-private partnership to comply 
with all non-procurement provisions of Title 23 U.S.C. 

29 CFR Parts 1, 2 and 5 – Provides procedures for predetermination of wage rates, Copeland 
Act and enforcement provisions.

State Requirement 

Texas Government Code §2258.021 – Requires a worker employed on a public work by or on 
behalf of the state or a political subdivision of the state shall be paid:

Texas Government Code §2258.022(a) – Requires the public body to determine the general 
prevailing rate of per diem wages in the locality in which the public work is to be performed 
for each craft or type of worker needed to execute the contract and the prevailing rate for legal 
holiday and overtime work.

Texas Government Code §2258.023 – Provides for penalties assessed a contractor or 
subcontractor who violates the statute.

Texas Government Code §2258.024 – Specifies records to be maintained by the contractor 
and subcontractor.

Texas Government Code Chapter 2258, Subchapter C – Describes enforcement actions for 
violations of the statute.

Required Practices 

The LG must use accepted wage rates (approved by TxDOT) complying with the provisions of the 
Davis-Bacon Act. The LGPM Guide provides the required practices and responsibilities of the LG 
and TxDOT for compliance with the Act.

a. not less than the general prevailing rate of per diem wages for work of a similar character 
in the locality in which the work is performed; and

b. not less than the general prevailing rate of per diem wages for legal holiday and overtime 
work.

1.

General 

Prison-produced materials are products made by convict labor. There are limitations on using 
materials produced by convict labor in a federal-aid highway project. Materials produced after July 
1, 1991, by convict labor may only be incorporated in a federal-aid highway construction project 
if:

such materials have been produced by convicts who are on parole, supervised release or 
probation from a prison; or

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-636/subpart-A/section-636.119
http://www.law.cornell.edu/uscode/text/23
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/cgi-bin/text-idx?SID=b114e840e9507ef541b852f1f6be44b6&mc=true&node=pt29.1.2&rgn=div5
https://www.ecfr.gov/current/title-29/subtitle-A/part-5
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.021
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.022
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.023
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.024
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#C
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.29
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Publicly Owned Equipment

Railroad Insurance Provision

2.

1.

1.

Such material has been produced in a qualified prison facility (Texas does not have a qualified 
prison facility meeting the requirements of the regulation).

Federal Requirements 

23 CFR §635.417 – Prohibits the use of materials produced in a prison facility or by prison 
labor on federally funded projects for roadways functionally classified above a rural minor 
collector.

State Requirements 

No comparable state statute.

Required Practices 

The LG must follow the federal statute using the required practices described in the LGPM Guide.

1.

1.

General 

Publicly owned equipment is defined as “… equipment previously purchased or otherwise 
acquired by the public agency involved for use in its own operations.” Publicly owned equipment 
should not normally compete with privately owned equipment on a contracted project. However, in 
exceptional cases, the use of publicly owned equipment may be justified if the LG can show it is 
clearly cost effective. When supported by a public interest finding, TxDOT may approve the LG’s 
proposal to use publicly owned equipment. The LGPM Guide describes the procedures that must 
be followed in order to use publicly owned equipment.

Federal Requirements 

23 CFR §635.106 – Prohibits publicly owned equipment from competing with privately 
owned equipment on a project to be let to contract. There are limited exceptions when 
justified in writing as being in the public interest.

State Requirements 

No comparable statute.

Required Practices 

The LG may only use publicly owned equipment when supported by a public interest finding 
approved by TxDOT. The LG must follow the required practices as described in the LGPM Guide.

General 

http://www.ecfr.gov/cgi-bin/text-idx?SID=f26d2f609926c57d54a5fc97c92ceb8c&node=se23.1.635_1417&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.30
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.31
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=f26d2f609926c57d54a5fc97c92ceb8c&n=pt23.1.635&r=PART&ty=HTML#se23.1.635_1106
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.31
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Retainage

1.

1.

Contractors are required to purchase railroad protective liability insurance when work under the 
contract is located in whole or in part within railroad right of way. The insurance is for the benefit 
of the railroad. The requirement to provide the insurance is located at 23 CFR §646.107. The 
standards for railroad protective insurance established at 23 CFR §646.109 and §646.111 must be 
adhered to the extent permitted by the insurance laws of the state. The types and amounts of 
coverage are described in the LGPM Guide.

Federal Requirements 

23 CFR Part 646 – Requires a construction contractor to carry public liability and property 
damage insurance when working on railroad right of way. 23 CFR §646.109 prescribes the 
types of coverage, and 23 CFR §646.111 provides the amounts of coverage required.

State Requirements 

No comparable statutes.

Required Practices 

The LG must follow the requirements of the federal statute when a project is located in whole or in 
part within a railroad right of way. The required practices and responsibilities are included in 
the LGPM Guide.

1.

2.

General 

Retainage is a portion of the construction contract fee that is withheld until the LG is satisfied the 
work is substantially complete. Section §2252.032 of the Texas Government Code allows up to 10 
percent of the contract price to be retained depending on the contract value. However, federal 
concerns over prompt pay (49 CFR §26.29) for subcontractors require that one of three options be 
used if federal funds are utilized. These options are described in the LGPM Guide.

Federal Requirements 

While there is no federal statute addressing retainage, FHWA policy allows recipients of 
federal funds to set retention rates from progress payments to protect the federal interest.

49 CFR §26.29 – Establishes a contract clause, as part of the DBE program, to require prime 
contractors to pay all subcontractors for satisfactory performance of their contracts no later 
than 30 days (changed to 10 days by Texas Government Code §2251.022) from receipt of 
each payment made by the LG to the prime contractor. Retainage may only be withheld if the 
contract provides for incremental acceptance of work with retainage paid to the prime 
contractor based on this partial acceptance. The prime must then pay all retainage to the 
subcontractor within 30 days (changed to 10 days by Texas Government Code §2251.022) 
after the prime contractor receives payment for satisfactory completion of the accepted work.

State Requirements 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.107
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.109
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.111
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.32
https://www.ecfr.gov/current/title-23/part-646
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.109
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-646/subpart-A/section-646.111
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.32
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.032
http://www.ecfr.gov/cgi-bin/text-idx?SID=eeb8cd90946b488b0074ad1746ba8103&node=se49.1.26_129&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.33
http://www.ecfr.gov/cgi-bin/text-idx?SID=eeb8cd90946b488b0074ad1746ba8103&node=se49.1.26_129&rgn=div8
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.022
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Safety

1.

2.

3.

4.

43 TAC §26.33(g)(1) – Requires a RMA to use specifications that conform to the latest 
TxDOT standard specifications on projects connecting with the state highway system.

43 TAC §27.56(c)(3) – Requires a RTA to use specifications that conform to the latest TxDOT 
standard specifications on projects with state fund participation.

Texas Government Code §2251.022 – Requires a vendor receiving payment from a 
governmental entity to pay a subcontractor the appropriate share of the payment not later than 
10 days from payment to the vendor.

Texas Government Code §§2252.032-033 – Provides that a governmental entity may deposit 
retainage in an interest-bearing account for contracts with a value exceeding $400,000 but less 
than $5 million and have a retainage clause of more than 5 percent. The interest must be paid 
to the contractor. Contracts over $5 million in contract value cannot provide for retainage in 
excess of 5 percent. Allows partial payments to a contractor if the contract includes such 
provisions.

Required Practices 

The LG may or may not hold a retainage but must follow state and federal guidelines as described 
in the required practices in the LGPM Guide.

1.

2.

3.

1.

General 

The FHWA is required by law to ensure compliance with construction safety standards. The LGPM 
Guide describes the sections of Form FHWA-1273 that relate to safety. The LG has enforcement 
responsibilities of any applicable state standards. In addition, the LG should cooperate with and 
alert other responsible agencies regarding violations and provide full cooperation and assistance as 
required.

Federal Requirement 

23 CFR §635.108 – Requires contracts to include provisions to ensure full compliance with all 
applicable federal, state and local laws governing safety, health and sanitation and to require 
the contractor to provide all safeguards, safety devices and protective equipment. This is 
implemented in Section VII of Form FHWA-1273.

29 U.S.C. Chapter 15 – Describes the establishment and implementation of standards 
employers are to follow for the safety of their employees.

29 CFR Part 1910 and Part 1926 – Contains health and safety standards for construction.

State Requirement 

Texas Labor Code §411.103 – Requires employers to:

a. provide and maintain employment and a place of employment that is reasonably safe and 
healthful for employees;

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.022
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2252.htm#2252.032
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.33
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.34
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=5df0e478808c9940a06cdc20c916c0bd&node=se23.1.635_1108&rgn=div8
http://www.law.cornell.edu/uscode/text/29/chapter-15
https://www.ecfr.gov/current/title-29/subtitle-B/chapter-XVII/part-1910
https://www.ecfr.gov/current/title-29/part-1926
http://statutes.capitol.texas.gov/Docs/LA/htm/LA.411.htm#411.103
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Subcontracting

Required Practices 

The LG (with oversight by TxDOT) must comply with state and federal safety standards as 
described in the LGPM Guide.

b. install, maintain and use methods, processes, devices and safeguards, including methods 
of sanitation and hygiene, that are reasonably necessary to protect the life, health and 
safety of the employer’s employees; and

c. take all other actions reasonably necessary to make the employment and place of 
employment safe.

1.

2.

3.

General 

Federal regulations impose limitations on the amount of work than can be subcontracted. This 
provision prohibits a prime contractor from “brokering” (subletting all contract work). 
Subcontracting limitations are included in Form FHWA-1273 and described in the LGPM Guide. 

FHWA requires each subcontract to be approved in writing by the LG. This allows some control to 
screen subcontractors that are not qualified or that may be ineligible (e.g., debarred). It also assures 
all federal and state requirements will be included in the subcontract. In order to reduce the amount 
of paper flow, the FHWA division administrator may permit the LG to satisfy the subcontract 
approval requirement by instituting a certification process. This process must require the contractor 
to certify that each subcontract arrangement will be in the form of a written agreement containing 
all the pertinent provisions and requirements of the prime contract. The LG must demonstrate it 
has an acceptable plan for monitoring such a certification.

Employee Lease Agreements 

Employee lease agreements are typically not considered a subcontract and are not subject to the 30 
percent subcontract limitation. Employee lease arrangements are acceptable for federal-aid projects 
if the leased employees are under the direct supervision and control of the contractor’s 
superintendent and/or supervisor. The requirements for leased employees are included in 
the LGPM Guide. 

Federal Requirements 

23 CFR Part 633 – Requires contractors to include Form FHWA-1273 in all subcontracts.

23 CFR §635.116 – Requires that:

23 CFR §635.116(d) – Applies to design-build contracts.

a. contractors must perform at least 30 percent of the work on a contract; and

b. subcontractors are not allowed to perform work on a project until the subcontract has 
been approved in writing by the contracting entity.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.34
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.35
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.35.2
https://www.ecfr.gov/current/title-23/part-633
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.116
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.116#p-635.116(d)
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Termination of Contract

1.

2.

3.

State Requirements 

43 TAC §26.33(g)(1) – Requires a RMA to use specifications conforming to the latest TxDOT 
standard specifications on projects connecting with the state highway system.

43 TAC §27.56(c)(3) – Requires a RTA to use specifications conforming to the latest TxDOT 
standard specifications on projects with state fund participation.

Texas Government Code Chapter 2269, Subchapter H – Allows a local governmental entity to 
use the design-build method for the construction, rehabilitation, alteration or repair of a civil 
works project.

Required Practices 

The LG must follow state and federal guidelines related to subcontracting as described in the 
required practices outlined in the LGPM Guide.

a. The contracting entity may establish a percentage of work that must be performed by the 
design-builder. The 30 percent limitation does not apply.

b. The only goals that may be prescribed are those relating to the DBE program.

1.

General 

Termination is an action taken by the contracting agency to cancel a contract. Federal-aid contracts 
exceeding $10,000 must contain suitable provisions for termination by the LG. The provisions 
must identify the manner by which the termination will be effected and the basis for settlement. 
There may be a number of grounds to warrant termination, including termination for cause, 
termination for convenience and termination for default.

Prior to termination of a federal-aid contract for which TxDOT concurred in the award, the LG 
shall consult with and receive the concurrence of TxDOT. Federal-aid participation in a terminated 
contract is decided by the individual merits of the particular case. However, in no instance will 
federal funds participate in any allowance for anticipated profits on work not performed.

If the LG awards a contract for completion of a federal-aid contract previously terminated for 
default, FHWA policy limits the amount eligible for federal participation. The amount eligible is 
the lesser of the original contract or the sum of the new contract plus the payments made under the 
original contract. The LGPM Guide provides a description of Termination for Cause or 
Convenience and Termination for Default and additional information related to notice to contractor 
and surety of default considerations.

Federal Requirements 

23 CFR §635.125 – Requires contracts exceeding $10,000 to contain provisions for 
termination of a contract, including the manner by which the termination will be effected and 
the basis for settlement. In addition, such contracts must describe conditions where the 

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#H
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.35
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.36
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.125
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Time Extensions

Title VI Compliance

2.

1.

2.

contract may be terminated for default as well as conditions where the contract may be 
terminated because of circumstances beyond the control of the contractor.

23 CFR §635.125(b) – Requires prior concurrence by FHWA for termination of a federal-aid 
contract.

State Requirements 

43 TAC, §26.33(g)(1) – Requires a RMA to use specifications conforming to the latest 
TxDOT standard specifications on projects connecting with the state highway system.

43 TAC, §27.56(c)(3) – Requires a RTA to use specifications conforming to the latest TxDOT 
standard specifications on projects with state fund participation.

Required Practices 

The LG must include termination language in the contract in conformance with state and federal 
statutes. The LGPM Guide describes the required practices and responsibilities of the LG and 
TxDOT.

1.

1.

General 

Contract time extensions granted by a LG that affect project costs or liquidated damages shall be 
subject to the concurrence of TxDOT and will be considered in determining the amount of federal 
participation. Details regarding specific time extensions that must be followed and properly 
documented are found in Chapter 9 Construction of the LGPM Guide.

Federal Requirements 

23 CFR §635.121 – Provides that time extensions for federal-aid projects are subject to 
approval by the FHWA and will be considered in determining the extent of federal 
participation.

State Requirements 

No comparable state statutes.

Required Practices 

The LG must have TxDOT approval of time extensions as described in the LGPM Guide.

General 

Title VI of the Civil Rights Act of 1964 is the federal law that states “no person in the United 
States shall, on the grounds of race, color, or national origin be excluded from participation in, be 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.125#p-635.125(b)
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.36
https://ftp.txdot.gov/pub/txdot/lgp/procedures/guide.pdf#9.2.17
http://www.ecfr.gov/cgi-bin/text-idx?SID=7939a7ad9e242be3e828311b205c9a6d&node=se23.1.635_1121&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.37
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
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Trench Safety

1.

2.

1.

denied the benefits of, or be otherwise subjected to discrimination under any program to which this 
part applies.” Additional regulations and statutes broadened non-discrimination to include religion, 
sex, age, retaliation and disability.

The two main authorities enabling Title VI implementation, compliance and enforcement are 
the Civil Rights Act of 1964 and the Civil Rights Restoration Act of 1987. Various other statutes, 
laws and regulations, executive orders and the U.S. Constitution provide guidance for the effective 
execution of the objectives of Title VI. These include, but are not limited to the:

Pursuant to Title VI of the Civil Rights Act of 1964, as amended, the Restoration Act of 1987 and 
other nondiscrimination authorities, it is the policy of TxDOT that discrimination based on race, 
color, national origin, sex, age or disability shall not occur in connection with any of its programs 
or activities. Any recipient or sub-recipient receiving federal financial assistance shall adopt this 
assurance or provide one in accordance with 49 CFR §21.7 and follow all applicable laws, 
regulations and guidance including 49 CFR Part 21 and 23 CFR Part 200.

Federal Requirements 

49 CFR Part 21 – Nondiscrimination in Federally-Assisted Programs of the Department of 
Transportation 

23 CFR Part 200 – Title VI Program and Related Statutes – Implementation and Review 
Procedures 

State Requirements 

43 TAC §9.4 – Civil Rights - Title VI Compliance 

Required Practices 

In general, the LG may not discriminate and must comply with all applicable state and federal 
laws. The LGPM Guide provides a listing of the required practices and responsibilities of the LG 
and TxDOT to ensure compliance with Title VI.

Federal-Aid Highway Act of 1973, 23 U.S.C. Chapter 1;●

Section 504 of the Rehabilitation Act of 1973, 29 U.S.C. §794;●

Americans with Disabilities Act of 1990, 42 U.S.C. Chapter 126;●

Age Discrimination Act of 1975, 42 U.S.C. §§6101-6107;●

Executive Order 12898 – Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations; and

●

Executive Order 13166 – Improving Access to Services For Persons With Limited English 
Proficiency.

●

General 

http://www.law.cornell.edu/uscode/text/42/chapter-21
http://www.law.cornell.edu/uscode/text/20/chapter-38
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://www.law.cornell.edu/uscode/text/20/chapter-38
https://www.ecfr.gov/current/title-49/subtitle-A/part-21/section-21.7
https://www.ecfr.gov/current/title-49/subtitle-A/part-21
https://www.ecfr.gov/current/title-23/part-200
https://www.ecfr.gov/current/title-49/subtitle-A/part-21
https://www.ecfr.gov/current/title-23/part-200
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=4
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.38
http://www.law.cornell.edu/uscode/text/23/chapter-1
http://www.law.cornell.edu/uscode/text/29/794
https://www.law.cornell.edu/uscode/text/42/chapter-126
http://www.law.cornell.edu/uscode/text/42/chapter-76
http://www.archives.gov/federal-register/executive-orders/pdf/12898.pdf
http://www.gpo.gov/fdsys/pkg/FR-2000-08-16/pdf/00-20938.pdf
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Warranties and Warranty Clauses

1.

1.

2.

Provisions of the Occupational Safety and Health Administration (OSHA) apply to all federal, state 
and LG projects. According to OSHA, dozens of people are killed each year and hundreds are 
injured in trenches on construction sites. The LGPM Guide describes trench safety requirements 
established by OSHA.To assure trench safety receives the attention it deserves, Texas Health and 
Safety Code, Chapter 756 Subchapter C outlines several construction project requirements. 
Additional guidance can also be found in Section 6.4 of TxDOT’s Geotechnical Manual.

Federal Requirements 

29 CFR Part 1926 Subpart P – Sets forth specific excavation requirements and requirements 
for protective systems established by OSHA to be utilized in excavation and trenching on 
construction projects involving open excavations. 

State Requirements 

Texas Health and Safety Code §756.022 – Trench Excavation in State – Requires any bid 
documents (if bid documents are used) and the construction contract to contain the following 
provisions for any trench excavation exceeding a depth of five feet:

Texas Health and Safety Code §756.023 – Trench Excavation for Political Subdivision – 
Requires the same bid and contract provisions as Texas Health and Safety Code §756.022 plus 
additional requirements for cities and counties. The political subdivisions are required to have 
pay item for trench excavation safety protection and must be based on the linear feet of trench 
excavated or square foot of shoring used. 

Required Practices 

The LG’s contractor must follow trench safety guidelines for all projects as described in the 
required practices in the LGPM Guide.

a. a reference to OSHA standards for trench safety;

b. a copy of special shoring requirements, if any, of the state or of a political subdivision in 
which the construction project is located, with a separate pay item for the special shoring 
requirements;

c. a copy of any geotechnical information obtained by the LG for use in the design of the 
trench safety system; and

d. a separate pay item for trench excavation safety protection.

General 

With certain limitations, warranties may be specified for LG construction projects. Prior to 1991, 
the FHWA had a longstanding policy restricting the use of warranties on federal-aid projects to 
electrical and mechanical equipment. The rationale for the restriction was that such contract 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.39
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.756.htm#C
https://txdot.gov/manuals/brg/geo/geo/chapter-6--retaining-walls/section-4--excavation-support.html
https://www.ecfr.gov/current/title-29/part-1926/subpart-P
https://statutes.capitol.texas.gov/Docs/HS/htm/HS.756.htm#756.022
https://statutes.capitol.texas.gov/Docs/HS/htm/HS.756.htm#756.023
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.756.htm#756.022
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.39
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Workers’ Compensation Insurance

1.

2.

1.

requirements may indirectly result in federal-aid funds participating in maintenance costs. The use 
of federal-aid funds for routine maintenance is prohibited by law.

23 CFR §635.413 addresses warranties related to projects on the national highway system (NHS). 
The regulation states warranty provisions shall be for a specific construction product or feature. 
Routine maintenance items are still ineligible. 

The LG may include warranty provisions in NHS construction contracts in accordance with the 
guidelines listed in the LGPM Guide.

Federal Requirements 

23 CFR §635.413 – Allows the use of warranty provisions for a specific product or feature for 
projects on the NHS. Warranties for the entire project are not acceptable. Contractors may not 
be required to warrant items over which they do not have control.

23 CFR §635.413(e) – Allows for certain regulatory changes for design-build projects on the 
NHS, as appropriate.

State Requirements 

No comparable state statute.

Required Practices 

In general, the LG must submit warranty procedures to TxDOT for approval. The LGPM 
Guide provides required practices and responsibilities.

a. General project warranties may be used with limitations.

b. Contracting entities may allow proposers to submit alternate warranty proposals for 
determination of best value.

1.

1.

General 

The state of Texas requires contractors and subcontractors performing on a building or construction 
to contract with a governmental entity provide workers’ compensation insurance coverage for each 
individual employed on the public project.

Federal Requirement 

No provision

State Requirement 

Texas Labor Code §406.096 – Provides that a governmental entity entering into a building or 
construction contract shall require the contractor to certify in writing that the contractor 
provides workers’ compensation insurance coverage for each employee of the contractor 
employed on the public project.

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.413
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.40
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.413
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.413#p-635.413(e)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.40
http://statutes.capitol.texas.gov/Docs/LA/htm/LA.406.htm#406.096
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Required Practices 

In general, the LG must require the contractor to provide certification of the workers’ 
compensation insurance coverage as described in the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.41
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Section 1: Introduction

The Contracting phase of a project involving a local government (LG) and the Texas Department 
of Transportation (TxDOT) includes three stages: bid document preparation; letting and award; and 
contract execution. The first stage (bid document preparation) is included in Chapter 7 – Plans, 
Specifications & Estimates (PS&E) Development. The second stage (letting and award) is included 
in this chapter. The last stage (contract execution) is included at the beginning of Chapter 9 – 
Construction. The tasks associated with the letting and award are described in detail with 
references to two types of procurement: design-bid-build; and design-build. 

Before a transportation project can be placed under contract, the contracting agency must “let” it, 
or make the project available for bidding. Letting involves the request for a submission of bids 
through a public advertisement, the receipt of bids and the selection of the most responsive bid 
using a competitive selection process based on qualifications, best value, experience or any other 
factors included by the LG or required by TxDOT or federal funding requirements. When stated in 
the advance funding agreement (AFA), the LG is responsible for the letting process for local 
projects, although TxDOT maintains oversight for projects involving state or federal funding. A 
well-planned and executed bidding process allows the LG and TxDOT to get the most competitive 
price and allows businesses to compete fairly for business. 

Chapter 4 – Preliminary Engineering and Design describes the process for preparing and obtaining 
TxDOT approval of the procurement procedures. Chapter 7 – Plans, Specifications and Estimates 
(PS&E) Development outlines the procedures for preparing and obtaining TxDOT approval for the 
PS&E and bid documents. The LG must follow the approved procedures, submit the local funds to 
TxDOT for costs to be incurred by TxDOT for oversight (as required by the AFA) and obtain 
TxDOT approval prior to beginning the Letting phase (advertising) and Construction phase 
(contract execution) of the project. This chapter of the Local Government Projects Policy Manual 
and Local Government Project Management Guide describe the responsibilities of the LG and 
TxDOT during the letting phase of the project.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8
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Section 2: Letting

Overview

State Letter of Authority

Advertising

This section addresses the steps needed for letting the project, starting with the TxDOT approval to 
proceed, as provided in the state letter of authority (SLOA), and ending with the bid analysis.

As described in Chapter 4 – Preliminary Engineering and Design, a SLOA is required for a local 
government (LG) let construction project prior to initiating the Letting phase. The SLOA from 
TxDOT to the LG functions as the Notice to Proceed with the Letting phase and must be signed 
and dated prior to advertisement of the project. For projects where the LG is performing 
construction by force account, the SLOA must be signed and dated prior to commencement of 
construction by the LG’s forces. Federal-aid projects require a federal project authorization and 
agreement (FPAA) in addition to the SLOA.

General 

An advertisement is the public announcement to invite bids for work to be performed or materials 
to be furnished. The Local Government Project Management Guide (LGPM Guide) contains 
detailed information on the process to be used by the LG for advertisement of the project. 

LGs may only advertise a project after receiving TxDOT approval of the plans, specifications and 
estimates (PS&E) package and the execution of a SLOA and FPAA, if applicable. Refer to Chapter 
4 – Preliminary Engineering and Design for information about the SLOA.

The LG’s advertising policy and practices must assure free and open competition. The policy 
should address issues concerning licensing, bonding, prequalification and bidding, as well as the 
announcement itself in relation to Title VI of the Civil Rights Act of 1964, as amended, regarding 
nondiscrimination with regard to age, race, religion, color, sex, national origin, disability, etc. More 
information on equal employment opportunity and Title VI compliance is included in Chapter 7.

On federal-aid projects, the minimum advertisement period is three weeks (21 days). With prior 
approval by TxDOT, exceptions are permitted when circumstances warrant (an emergency 
situation when an accelerated procurement is required to prevent the threat to life, health, safety 
and the welfare of property, or to avoid undue additional cost). For large or complex projects, the 
LG should consider an advertisement period longer than three weeks to permit prospective bidders 
adequate time to prepare a responsive bid proposal. Scheduling a pre-bid meeting to address 
prospective contractors’ concerns and questions may be appropriate but is not required by state or 
federal regulations.

Federal Requirement 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.3
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
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1.

2.

1.

2.

3.

4.

5.

6.

7.

23 CFR §635.112 – Contains the following requirements:

Federal and state regulations may differ, but federal regulations take precedence on projects 
receiving federal funds.

State Requirement  

Texas Local Government Code §252.041 (municipalities) – Requires a municipality to publish 
the advertisement at least once a week for two consecutive weeks in a newspaper published in 
the municipality. The date of the first publication must be prior to the 14th day before the date 
set to publicly open the bids and read them aloud. If no newspaper is published in the 
municipality, the notice must be posted at the city hall for 14 days before the date set to 
publicly open the bids and read them aloud.

Texas Local Government Code §262.025 (counties) –Requires a county to publish an 
advertisement at least once a week for two consecutive weeks in a newspaper of general 
circulation in the county, with the first day of publication occurring prior to the 14th day 
before the date of the bid opening. If there is no newspaper of general circulation in the 
county, the notice must be posted in a prominent place in the courthouse for 14 days before 
the date of the bid opening.

Texas Local Government Code §271.025 (municipalities, counties and other LGs) – Requires 
governmental entities to advertise for bids. If no legal requirement for publication exists, the 
advertisement must be published at least twice in one or more newspapers of general 
circulation in the county or counties where the work is to be performed. The second 
publication must be on or before the 10th day before the first date bids may be submitted.

Texas Local Government Code §271.908(d)(3) – Requires design-build projects to be 
advertised, including the time and place of bid opening, according to any manner prescribed 
by law.

Texas Government Code §2155.083 – Requires procurements of more than $25,000 by all 
state agencies to be placed on the Comptroller’s Electronic State Business Daily website for a 
minimum of 21 days prior to bid opening.

Texas Transportation Code §366.185(b) – Requires regional tollway authorities (RTAs) to 
adopt rules governing the award of contracts through competitive bidding.

Texas Transportation Code §370.184 – Requires regional mobility authorities (RMAs) to 
adopt rules governing the award of contracts.

a. projects may not be advertised for receipt of bids until after a FPAA is issued by FHWA 
[23 CFR §635.112(a)];

b. the advertisement and the approved PS&E must be available for a minimum of three 
weeks before bid opening [23 CFR §635.112(b)]; and

c. for design-build projects, FHWA’s approval of the request for proposals has the same 
significance as PS&E approval [23 CFR §635.112(i)(1)].

http://www.ecfr.gov/cgi-bin/text-idx?SID=0b79c297f7de312b4d7afa3f110011f1&node=se23.1.635_1112&rgn=div8
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.041
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.025
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.025
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.083
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.184
http://www.ecfr.gov/cgi-bin/text-idx?SID=0b79c297f7de312b4d7afa3f110011f1&node=se23.1.635_1112&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(b)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(i)(1)
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Distribution of Bid Documents

Required Practices 

The LGPM Guide provides additional information on the required practices to be followed by the 
LG and TxDOT during the advertising of a LG project.

1.

2.

1.

2.

3.

4.

5.

6.

General 

For projects with federal funds, the advertisement and approved plans and specifications must be 
available to bidders a minimum of three weeks prior to opening of bids in accordance with 23 CFR 
§635.112. Shorter periods may be approved by TxDOT in special cases when justified. State 
requirements must be followed for projects with state or local funds with no federal funds.

Federal Requirement 

 23 CFR §635.112(b) – For design-bid-build projects:

23 CFR §635.112(i) – For design-build projects:

State Requirement 

Texas Local Government Code §262.025 (counties) – Requires the advertisement to include a 
statement regarding where specifications may be obtained.

Texas Local Government Code §271.025 (municipalities, counties and other LGs) – Requires 
the advertisement to state the location where bid documents may be examined.

Texas Local Government Code §271.908(d)(3) – Allows design-build projects to be 
advertised, including the time and place of bid opening, according to any manner prescribed 
by law.

43 TAC §9.13 – Requires TxDOT to give bid documents to bidders meeting prequalification 
requirements on request of the bidder.

Texas Government Code §2155.083 (state agencies) – Requires part of the notice in the 
Electronic State Business Daily to include all of the information necessary for a bidder to 
make a successful bid.

Texas Transportation Code §366.185 – Requires RTAs to adopt rules governing competitive 
bidding.

a. requires bid documents must be made available to bidders a minimum of three weeks 
before bid opening; and

b. allows for approval of shorter periods in special cases where justified.

a. provides that FHWA’s approval of the request for proposals constitutes approval to 
release the document; and

b. allows the administering entity to determine the appropriate distribution schedule.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.3.2
http://www.ecfr.gov/cgi-bin/text-idx?SID=b50a8e4c0f187c2efaa59e546305bbf0&node=se23.1.635_1112&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(b)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(i)
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.025
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.025
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=13
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.083
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
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Addenda

7. Texas Transportation Code §370.184 – Requires RMAs to adopt rules governing procurement 
of projects.

Required Practices 

The LGPM Guide provides guidance for the LG and TxDOT to use for the distribution of bid 
documents during the letting process.

1.

2.

General 

All bidders must bid the project on the same or comparable basis so no particular advantage or 
disadvantage accrues to any potential bidder or to the LG. Since an addendum issued during an 
advertisement period could have a profound impact, not just on bid prices but also on the basis for 
bid comparisons, all prospective bidders must be made aware of each addendum as expeditiously 
as possible.

The definition of “expeditious,” in terms of an adequate time frame to get an addendum out to all 
prospective bidders prior to the bid opening, is subjective. Each case should be judged on the 
complexity of the addendum. The most important consideration in an addendum process is to give 
all potential bidders enough time to fully evaluate the effect of the changes and to adjust their bid 
accordingly. The LG should develop policy guidance identifying an adequate time frame.

Since an addendum constitutes a deviation from the TxDOT-approved PS&E, the obligation of 
federal-aid funds may be impacted by the change. Therefore, TxDOT must approve an addendum 
prior to release to the prospective bidders. Any approval or concurrence will be based on the LG’s 
assurance that all potential bidders will receive the approved addendum.

Federal Requirement 

23 CFR §635.112(c) – Requires:

23 CFR §635.112(i)(4) – For design-build projects, requires:

a. addenda containing a major change to the plans and/or specifications must be approved 
by FHWA/TxDOT prior to release to prospective bidders;

b. minor addenda must be identified prior to, or with the request for, concurrence in award;

c. addenda must be sent to all bidders; and

d. bidders must acknowledge receipt of all addenda (failure to acknowledge addenda 
renders a bid non-responsive).

a. addenda resulting in major changes to the request for proposals must be approved by 
FHWA/TxDOT prior to release to offerors;

b. addenda must be sent to all offerors; and

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.184
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.4
http://www.ecfr.gov/cgi-bin/text-idx?SID=b50a8e4c0f187c2efaa59e546305bbf0&node=se23.1.635_1112&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.112#p-635.112(i)(4)
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Bid Opening and Tabulation

3.

1.

2.

3.

23 CFR §635.114(b) – Requires FHWA must formally concur in the award of all federal-aid 
contracts. This is a prerequisite to federal participation in construction costs and is considered 
as authority to proceed with construction, unless specifically stated otherwise. Concurrence in 
award shall be formally approved and shall only be given after receipt and review of the 
tabulation of bids.

State Requirement 

Texas Local Government Code §271.0065 – Requires all bidders to have the opportunity to 
bid on the same items on equal terms. Applies to municipalities, counties, and other LGs.

Texas Transportation Code §366.185 – Requires a RTA to develop competitive bidding 
procedures to award contracts to the lowest responsible bidder complying with the authority’s 
criteria.

Texas Transportation Code §§370.184 and 370.185 – Requires a RMA to adopt rules 
governing award of contracts. A contract may be let by a competitive bidding procedure to the 
lowest responsible bidder complying with the authority’s criteria.

Required Practices 

In general, TxDOT must approve addenda prior to release to prospective bidders. The LGPM 
Guide provides practices that must be followed by the LG and TxDOT for approval of major and 
minor addenda for various types of projects.

c. the LG must provide assurance that all offerors received all addenda prior to requesting 
concurrence in award.

General 

The bid opening is a public forum for the announcement of all bids and is the point in time where 
the bids are opened and read aloud. Bid tabulations provide a means of evaluating bids and a 
mechanism for tracking construction costs.

Bid Opening 

While FHWA does not have specific policies on how a bid opening should be conducted, the 
competitive bidding policy relies on the phrase in 23 §CFR 635.113(a) that “… all bids … shall be 
publicly opened and announced.” In common terms, “publicly opened” means being opened in 
front of the “public,” particularly those people who are stakeholders in the letting. The specific 
details of the advertisement and bid opening procedures are governed by federal and state 
statute. Texas Transportation Code §223.004 requires all bids must be opened in a public meeting 
allowing attendance by all interested bidders. All bids must be opened in the presence of any 
interested bidders.

http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=b50a8e4c0f187c2efaa59e546305bbf0&n=pt23.1.635&r=PART&ty=HTML#se23.1.635_1114
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.0065
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.184
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.185
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.5
https://www.ecfr.gov/cgi-bin/text-idx?SID=74ecbacc6bffc40762a960ee99b7dc05&mc=true&node=se23.1.635_1113&rgn=div8
https://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.004
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1.

2.

3.

1.

2.

3.

Reasons for not reading a bid include the bid itself being nonresponsive and/or the bidder is 
determined to not be responsible. The differences between a responsive bid and responsible bidder 
are:

The LGPM Guide provides a detailed discussion of the procedures and practices associated with 
the bid opening.

Bid Tabulations 

As a basis for tracking current construction costs and forecasting future construction costs, the LG 
must provide bid tabulation data to TxDOT.

Federal Requirement 

23 CFR §§635.113(a) and (b) – For design-bid-build projects:

23 CFR §635.113(c) – For design-build projects:

23 CFR §635.114 – Requires bids shall be evaluated for conformance with the engineer’s 
estimate. Extreme variations and obvious unbalancing shall be thoroughly evaluated to assure 
good competition and the lowest possible price was received.

State Requirement 

Texas Local Government Code §252.041 – Requires a municipality to publish a notice 
containing the time and place bids will be publicly opened and read.

Texas Local Government Code §252.0415 – Allows a municipality to receive bids 
electronically if the municipality adopts rules to assure confidentiality until opening.

Texas Local Government Code §262.025 – Requires a county to publish a notice containing 
the time and place bids will be received and opened (does not mention a public opening).

a responsive bid meets all the requirements of the advertisement and proposal; and●

a responsible bidder is physically organized and equipped with the financial wherewithal to 
undertake and complete the contract.

●

a. requires all bids received be publicly opened and read (if a bid is received and not read, 
the bidder’s name must be identified and the reason for not reading the bid must be 
announced);

b. prohibits negotiating with contractors between the bid opening and the contract award; 
and

c. requires a tabulation of bids to be submitted to FHWA.

a. requires all proposals received to be opened and reviewed in accordance with the terms of 
the solicitation; and

b. requires a post-award tabulation of proposal prices to be submitted to FHWA.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.6
http://www.ecfr.gov/cgi-bin/text-idx?SID=26f6982b93be2fd34c779f395aca69b6&node=se23.1.635_1113&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.113#p-635.113(c)
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=26f6982b93be2fd34c779f395aca69b6&n=pt23.1.635&r=PART&ty=HTML#se23.1.635_1114
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.041
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.0415
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.025
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Bid Analysis

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

Texas Local Government Code §262.026 – Requires a county official to open bids on the date 
specified in the notice. All bids must be opened at the same time.

Texas Local Government Code §271.026 – Restricts a county to open bids only at a public 
meeting or in a county office.

Texas Local Government Code §271.908(d)(3) – Requires design-build projects to be 
advertised, including the time and place of bid opening, according to any manner prescribed 
by law.

Texas Local Government Code §271.908(d)(3) and Texas Government Code §2269.360 – 
Requires the LG to select a design-build firm using a combination of technical qualifications 
and cost for design-build projects.

43 TAC §26.33(g) – Requires a RMA to use TxDOT specifications or approved alternate 
specifications for projects connecting to or on the state highway system.

43 TAC §27.56(c)(3) – Requires requestors to use TxDOT specifications or approved alternate 
specifications for toll projects including state funds. TxDOT may consider alternative 
specifications if a project is not intended to become part of the state highway system or 
otherwise under TxDOT jurisdiction.

Texas Transportation Code §223.004 – Requires TxDOT to open bids at a public meeting.

Texas Transportation Code §223.154 – Requires TxDOT to open proposals in a manner that 
does not disclose their contents to competing offerors during negotiations.

Texas Transportation Code §366.185(b) – Requires RTAs to adopt rules governing award of 
contracts through competitive bidding.

Texas Transportation Code §370.184 – Requires RMAs to adopt rules governing award of 
contracts.

Texas Transportation Code §370.185 – Allows RMAs to award contracts using a competitive 
bidding.

Texas Transportation Code §370.306 – Requires RMAs to evaluate proposals for 
comprehensive development agreements based on criteria in the notice.

Required Practices 

In general, the LG must open the bids in public and provide the post-award tabulation to TxDOT 
for concurrence in the award. The LGPM Guide describes the required practices and the LG and 
TxDOT respective responsibilities for bid opening and tabulation.

General 

http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.026
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.026
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.360
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.004
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.154
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.184
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.185
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.306
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.6.2
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1.

2.

1.

The engineer’s estimate is part of the PS&E. One of the purposes of the estimate is to serve as a 
guide to analyze bids. The estimate should be accurate, credible and based on realistic data. 
TxDOT maintains written procedures for justifying the award of a contract or for rejection of the 
bids when the low bid appears excessive or rejection is being considered for other reasons (refer 
to Chapter 6: Letting of TxDOT’s Project Development Process Manual for more information).

The bid analysis process is an examination of the unit bid prices for reasonable conformance with 
the engineer’s estimated prices. The LGPM Guide provides other factors that may be considered in 
the bid analysis. 

Unbalanced Bids 

The LG should perform an analysis of the tabulations and the project estimate to determine the 
presence of unbalanced bids. As defined in 23 CFR §635.102, the two types of unbalanced bids are 
listed below.

The LG must obtain TxDOT concurrence on the determination of whether or not a bid is 
unbalanced. Information related to unbalanced bid determination is available in the LGPM 
Guide and in TxDOT’s Project Development Process Manual, Chapter 6: Letting

Lowest Bidder 

The award of a contract, if awarded, must be made to the lowest responsive bid submitted by a 
responsible bidder. Negotiations of bid item prices are strictly 
prohibited from the time of bid opening to construction contract 

execution. 

Federal Requirements 

23 CFR §635.114(a) – Federal-aid contracts shall be awarded only on the basis of the lowest 
responsive bid submitted by a bidder meeting the criteria of responsibility.

23 CFR §635.113(a) – Negotiation with contractors, during the 

period following the opening of bids and before the award of 

the contract, shall not be permitted. 

State Requirements 

Texas Transportation Code §223.0041 – Stipulates the award of the contract must be made to 
the lowest bidder.

A mathematically unbalanced bid is a bid containing lump sum or unit bid items that do not 
reasonably reflect the actual costs (plus reasonable profit, overhead costs and other indirect 
costs) to construct the item.

●

A materially unbalanced bid is a bid generating reasonable doubt that an award to a bidder 
would result in the lowest ultimate cost to the government. A materially unbalanced bid should 
not be awarded.

●

https://txdot.gov/manuals/des/pdp/index.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.7
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.102
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.7.2UnbalBid
https://txdot.gov/manuals/des/pdp/letting.html?
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635#635.114
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635#635.113
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.0041
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2. Texas Transportation Code §223.045 – Requires federal Buy America provisions to be applied 
to contracts awarded by TxDOT for improvement of the state highway system, regardless of 
whether federal funds are being utilized.

Required Practices 

Related regulations, the required practices and a description of the LG and TxDOT responsibilities 
for the bid analysis process are included in the Concurrence in Award section below and in 
the LGPM Guide.

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.045
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.2.7.3
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Section 3: Contract Award

Overview

Concurrence in Award 

The contract award follows the bid analysis and includes the award of the contract to the selected 
bidder. Contract award is the commitment to go forward with the project. The Letting phase of the 
project includes the selection of the bidder for the award of the contract by the local government 
(LG) and the concurrence in the award by TxDOT. The actual execution of the contract is included 
at the beginning of the construction phase of the project and is described in Chapter 9 – 
Construction. 

General 

Concurrence in contract award is not just a formality, it is the authorization from TxDOT to the LG 
to proceed with construction. The LG must formally request concurrence by TxDOT in the award 
of contracts. The basic policy is explained in 23 CFR §635.114(a):

“Federal-aid contracts shall be awarded only on the basis of the lowest responsive bid submitted by 
a bidder meeting the criteria of responsibility as may have been established by the STD [LG] in 
accordance with 23 CFR 635.110. Award shall be within the time established by the STD [LG] and 
subject to the prior concurrence of the Division Administrator [TxDOT].”

Regulation 23 CFR §635.114(b) further states:

“… concurrence in award … is a prerequisite to federal participation in construction costs and is 
considered as authority to proceed with construction, unless specifically stated otherwise.”

TxDOT’s concurrence of an award shall be formally documented in writing and shall include any 
qualifying statements concerning the concurrence. Verbal concurrence in the award must be 
avoided and should only be used in unusual circumstances. Verbal concurrence must be 
documented and should be followed by a written concurrence in award reflecting the date of verbal 
concurrence.

When the LG determines the lowest bidder is not qualified, 23 CFR §635.114(f) requires:

“If the STD [LG] determines that the lowest bidder is not responsive or the bidder is not 
responsible, it shall so notify and obtain the Division Administrator’s [TxDOT’s] concurrence 
before making an award to the next lowest bidder.”

23 CFR §635.114(h) covers the situation when the LG makes a decision to reject all bids.

“Any proposal by the STD [LG] to reject all bids received for a federal-aid contract shall be 
submitted to the Division Administrator [TxDOT] for concurrence, accompanied by adequate 
justification.”

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.114
http://www.ecfr.gov/cgi-bin/text-idx?SID=11eedc62e592387017254f0b19466d73&node=se23.1.635_1114&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.114#p-635.114(f)
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.114#p-635.114(h)
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1.

2.

3.

4.

To ensure the sanctity of the low-bid system, FHWA’s Contract Administration Core 
Curriculum states, “the act of a contracting agency negotiating with an apparent low bidder prior to 
award is defined as ‘bid rigging in reverse,’ and is expressly prohibited by 23 CFR §635.113(a).”

Post-bid 

After the bids are opened and the apparent low bidder identified, the district will be advised of the 
cost of the bid items. The TxDOT district engineer will be asked to verify the bid prices are 
acceptable to the LG. If the district engineer indicates the bid amounts are not acceptable to the 
LG, the contract will not be awarded.

The LG must evaluate the bids as described above and make a recommendation to TxDOT for 
award of the bid to the selected bidder. The LG also has the option to reject all bids or to cancel the 
project.

Add Alternates  

Many architectural projects use the concept of “add or deductive alternates.” This concept allows 
the owner to maximize the available funding. While the concept is not normally associated with 
federal-aid highway projects, it may be used if the alternates are listed in the proposal in priority 
order, with an explanation to all bidders of how the alternates will be used to determine the low 
bidder and contract award.

Federal Requirement 

23 CFR §635.113(a) – Prohibits the negotiation with contractors during the period following 
the opening of bids and before the award of the contract.

23 CFR §635.114 – Requires that:

23 CFR §635.114(k) – Requires design-build contracts shall be awarded in accordance with 
the request for proposals.

23 CFR Part 636 – Provides that, for design-build projects:

a. Contracts be awarded only on the basis of the lowest responsive bid submitted by a 
bidder meeting the criteria of responsibility as may have been established in accordance 
with §635.110.

b. The award is subject to the prior concurrence of FHWA (TxDOT may act on behalf of 
FHWA on certain projects). Prior concurrence is a condition of federal participation.

c. The request to concur in award of an unbalanced bid must be supported by written 
justification.

d. Decisions to either award to someone other than the low bidder or reject all bids must be 
have prior FHWA (TxDOT) concurrence.

a. subpart B lists acceptable procedures for selection and award of design-build projects; 
and

http://fhwaopsweb.fhwa.dot.gov/programadmin/contracts/cacc.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=28153f3803318eee18c023382c3dca73&node=se23.1.635_1113&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=28153f3803318eee18c023382c3dca73&node=se23.1.635_1113&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=28153f3803318eee18c023382c3dca73&node=se23.1.635_1114&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.114#p-635.114(k)
https://www.ecfr.gov/current/title-23/part-636
http://www.ecfr.gov/cgi-bin/text-idx?SID=28153f3803318eee18c023382c3dca73&node=se23.1.635_1110&rgn=div8
https://www.ecfr.gov/current/title-23/part-636/subpart-B
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1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

State Requirement 

43 TAC §9.15(e) – Requires TxDOT to examine low bids for reasonable conformance with 
TxDOT’s estimate. Bidders found to have submitted a materially and mathematically 
unbalanced bid will not be allowed to submit future bids on the same project. 

43 TAC §26.33(g) – Requires a RMA to use TxDOT specifications or approved alternate 
specifications for projects connecting to or on the state highway system.

43 TAC §27.56(c)(3) – Requires requestors to use TxDOT specifications or approved alternate 
specifications for toll projects including state funds. TxDOT may consider alternative 
specifications, including if a project is not intended to become part of the state highway 
system or otherwise under TxDOT jurisdiction.

Texas Transportation Code §223.0041 – Establishes TxDOT contracts shall be awarded to the 
lowest bidder.

Texas Local Government Code §252.043 – Requires a municipality to award a contract to the 
bidder providing the best value. Includes factors that may be considered in the “best value” 
determination.

Texas Local Government Code §252.0435 – Allows a municipality to consider a bidder’s 
safety record if:

Texas Local Government Code §252.0436 – Allows a municipality to refuse award of a 
contract to a bidder indebted to the municipality.

Texas Local Government Code §262.027 – Requires a county commissioner’s court to award 
the contract to the “lowest and best” bid or reject all bids and publish a new notice.

Texas Local Government Code §262.0271 – Allows a county to give preference to a bidder 
who provides health insurance comparable to health insurance for county employees.

Texas Local Government Code §262.0275 – Allows a county to take into account the safety 
record of the bidder if:

b. the award is based on “best value” evaluated using the criteria established in the request 
for proposals.

a. the governing body has adopted a written definition and criteria for accurately 
determining the safety record of a bidder;

b. the governing body has given notice to prospective bidders in the bid specifications that 
the safety record of a bidder may be considered in determining the responsibility of the 
bidder; and

c. the determinations are not arbitrary and capricious.

a. the commissioner’s court has adopted a written definition and criteria for accurately 
determining the safety record of a bidder;

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=9&rl=15
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.0041
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.043
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.0435
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.252.htm#252.0436
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.027
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.0271
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.0275
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Review of Financial Obligation

11.

12.

13.

14.

15.

16.

17.

18.

Texas Local Government Code §262.0276 – Allows a county to refuse award of a contract to a 
bidder indebted to the county.

Texas Local Government Code §262.0305 – Allows a county to negotiate modifications after 
award if in the best interest of the county.

Texas Local Government Code §271.0065 – Requires a county to provide potential bidders 
the opportunity to have their bid judged to the same standards.

Texas Local Government Code §271.027 – Requires a county to award contracts to the lowest 
responsible bidder, but “the contract may not be awarded to a bidder who is not the lowest 
bidder unless before the award each lower bidder is given notice of the proposed award and is 
given an opportunity to appear before the governing body of the governmental entity or the 
designated representative of the governing body and present evidence concerning the bidder’s 
responsibility.”

 Texas Local Government Code §271.908(d)(3) and Texas Government Code §2269.360 – 
Requires the LG to select a design-build firm using a combination of technical qualifications 
and cost for design-build projects.

Texas Transportation Code §366.185 – A regional tollway authority must award contracts by a 
competitive bidding procedure where the contract is awarded to the lowest responsible bidder 
meeting the authority’s criteria.

Texas Transportation Code §370.184 – A regional mobility authority (RMA) must adopt rules 
governing award of contracts.

Texas Transportation Code §370.312 – A RMA must adopt rules governing selection of 
private partnerships.

Required Practices 

The LGPM Guide describes the required practices for the concurrence in award and also provides 
the LG and TxDOT responsibilities during the process.

b. prospective bidders are given notice in the bid specifications; and

c. the determinations are not arbitrary and capricious.

After concurrence of the award, TxDOT will compare the bid amount to the authorized financial 
obligation to determine whether a request for an adjustment of the obligation is appropriate. 
TxDOT will submit such requests to FHWA for all federal-aid projects.

http://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.0276
https://statutes.capitol.texas.gov/Docs/LG/htm/LG.262.htm#262.0305
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.0065
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.027
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.360
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.366.htm#366.185
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.184
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.312
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#8.3.2
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Section 1: Introduction

Each year TxDOT awards billions of dollars of construction and maintenance contracts for projects 
ranging from new roads and bridge improvements to sidewalk and hike/bike trails. Many of these 
projects are completed in partnership with local governments (LG). The Construction phase of the 
LG/TxDOT project follows the Preliminary Engineering and Design, Plans Specifications & 
Estimates (PS&E) Development, and Letting and Award phases (Chapters 4, 7 and 8). This phase 
involves both the administration of the advance funding agreement (Chapter 2) between the LG 
and TxDOT, as well as the implementation of the executed contract between the construction 
contractor and the LG. 

As described in  Chapter 7 – Plans, Specifications & Estimates (PS&E) Development, the PS&E 
and other bid documents are submitted by the LG and reviewed and approved by TxDOT [the 
Federal Highway Administration (FHWA) may also review the PS&E and bid documents on 
certain LG projects of FHWA division interest]. A state letter of authority and federal project 
authorization and agreement (FPAA), if required, are issued, which allow for the advertising of the 
construction phase of the project. Chapter 8 – Letting and Award describes the letting process for 
local projects and the subsequent concurrence in the award by TxDOT. Once the LG has received 
concurrence, the construction is authorized to begin, and the LG may award the contract to the 
selected bidder and execute the contract. The following sections describe the Construction phase of 
the project and the regulations required for proper administration of the contract during 
construction.

As part of the LG program, the LG should have an established system to maintain and organize the 
project records (see Chapter 2 – Project Initiation). Early organization of the project documents 
and files by the LG will ensure an audit by TxDOT or FHWA during or at the close of the project 
will proceed smoothly. Proper record keeping also aids in the administration of the project during 
construction by documenting compliance with local, state and federal procedures and policies. This 
chapter of the Manual provides information related to the administration of the project during 
construction, including the rules and regulations related to initiating the construction project and 
that must be addressed throughout construction of the project. The companion chapter of the Local 
Government Project Management Guide (LGPM Guide) provides the procedures and required 
practices which must be used by the LG and TxDOT during construction.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9
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Section 2: Contract Administration

Overview

Contract Award and Execution

Project Coordination Meeting

The goal of contract administration is to ensure the requirements as outlined in the contract 
documents are performed accurately and completely and the responsibilities of all parties are 
properly satisfied. The primary objectives of contract administration are: 

The Construction phase is initiated after TxDOT concurs in the award of the contract to the 
selected bidder. The LG may then award and execute the contract. During construction of the 
project, the LG must administer the contract and ensure the contractor and subcontractors abide by 
the requirements and clauses contained in the contract documents. A discussion of the federal and 
state laws and statutes related to contracting requirements is contained in  Chapter 7 – Plans, 
Specifications & Estimates (PS&E) Development and Chapter 8 – Letting and Award of this 
Manual. This section describes key state and federal requirements for the administration of the 
contract by the LG during construction and refers the LG to the appropriate sections in previous 
chapters for more information on specific compliance and on documentation requirements. The 
required practices and specific responsibilities of the LG and TxDOT district office are described 
in the companion chapters of the LGPM Guide.

to verify performance for the purpose of payment; ●

to identify “material breach of contract” by assessing the difference between contract 
performance and material non-performance; 

●

to determine if corrective action is necessary; and ●

to take such action, if required. ●

Upon receipt of the TxDOT concurrence in award, the LG may award the contract to the selected 
contractor. Upon receipt of all submittals required from the contractor, the LG and selected 
contractor will execute the contract and the LG will provide a copy to TxDOT.

Soon after the contract is awarded and executed, a project coordination meeting is held with the 
LG project manager, the LG qualified person, the TxDOT project manager and other LG and 
TxDOT project staff. The purpose of the meeting is to review the contract requirements and 
responsibilities of the LG and TxDOT throughout the construction phase of the project. The 
meeting is described in more detail in the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.3
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Pre-Construction Meeting

Notice to Proceed

Environmental Concerns

Inspection

1.

1.

General 

The LG must conduct a pre-construction meeting with all parties (including TxDOT) before 
construction can begin. The LGPM Guide provides the required practices associated with the 
meeting and the responsibilities of the LG and TxDOT district office.

Federal Requirements 

None identified

State Requirements 

None identified.

1.

1.

General 

The construction phase starts with the issuance of a Notice to Proceed (NTP) or Authorization to 
Begin Work by the LG. The NTP is usually in the form of a letter and is issued by the LG to the 
selected contractor. The required practices for issuing a NTP, and the respective responsibilities of 
the LG and TxDOT, are described in the LGPM Guide.

Federal Requirements 

None identified.

State Requirements 

None identified.

All projects will comply with TxDOT policy to protect, preserve and, when practicable, enhance 
the environment. For construction projects, environmental concerns should be identified early in 
the project during the Preliminary Engineering and Design phase so any mitigation may be 
addressed and accurately reflected in the PS&E documents using the appropriate form 
[environmental permits, issues and commitments (EPIC)]. Chapter 5 – Environmental 
Compliance of this Manual and the LGPM Guide provide the associated federal and state 
regulations, required practices, and LG and TxDOT responsibilities.

General 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.4
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.5NoticeProc
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.6
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1.

2.

3.

4.

5.

1.

All projects involving state or federal funds must be completed in accordance with the approved 
plans, specifications and authorized changes. To assure the project is being constructed 
accordingly, both the LG and TxDOT have certain inspection responsibilities on construction 
projects. Some federally funded projects have direct FHWA involvement, meaning that FHWA is 
part of all approval actions. For the majority of federal-aid projects, TxDOT assumes FHWA’s 
approval authority. The required practices associated with inspections during construction and the 
responsibilities of both the LG and TxDOT relative to inspections are described in detail in 
the LGPM Guide.

By executing an agreement with TxDOT, the LG assures it is adequately staffed and suitably 
equipped to manage all project functions. TxDOT verifies the LG’s actions by conducting periodic 
inspections; however, it is the LG’s day-to-day responsibility to determine compliance with the 
approved plans, specifications and contract administration requirements and to develop and keep 
adequate project documentation. The LG must provide assurance the contractor has complied with 
the plans, specifications and contract administration requirements, including requirements 
associated with the quality of the construction and the contract administration as described fully in 
the LGPM Guide.

Federal Requirement 

23 CFR §1.36 – Provides that if FHWA determines a state (or LG) has violated or failed to 
comply with federal laws, then payment may be withheld for the project or approval may be 
withheld for further projects in the state (or to the LG).

23 U.S.C. §114 – Requires federally funded projects to be constructed under the direct 
supervision of the state transportation agency (TxDOT).

23 U.S.C. §302 – Requires states to have a transportation department with adequate powers 
and be suitably equipped and organized to carry out the duties required by this title.

23 CFR §635.105 – For projects under an LG’s jurisdiction, authorizes TxDOT to allow the 
LG to directly manage projects if TxDOT has assurance the LG staffing and inspection is 
adequate. This means all federal requirements shall be met, including:

Procurement of consultant inspection staff must be procured using the provisions of 23 CFR 
Part 172.

State Requirement 

43 TAC Chapter 9, Subchapter C

a. the LG must be adequately staffed (including an employee in responsible charge of the 
project) and suitably equipped to undertake and satisfactorily complete the work; and 

b. when the local public agency elects to use consultants for construction engineering 
services (inspection), the LG must provide a full-time employee of the agency to be in 
responsible charge of the project.

a. Allows TxDOT to contract for construction engineering and inspection services.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.7
http://www.ecfr.gov/cgi-bin/text-idx?SID=b47f9e7fdf8be9095aaa83c58f80ed41&node=se23.1.1_136&rgn=div8
http://www.law.cornell.edu/uscode/text/23/114
http://www.law.cornell.edu/uscode/text/23/302
http://www.ecfr.gov/cgi-bin/text-idx?SID=ef003320f1a472ea4e1f1a5bf1a87570&node=se23.1.635_1105&rgn=div8
https://www.ecfr.gov/current/title-23/part-172
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=9&sch=C&rl=Y
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Supervision and Staffing

2.

3.

4.

5.

Texas Government Code §2254 – Provides for procurement of professional services by all 
governmental entities.

Texas Local Government Code §271.908 and Texas Government Code §2269.356 – For 
design-build projects, requires the LG to provide or contract for inspection services 
independent from the design-build firm.

Texas Occupations Code §1001.003 – Includes “review of the construction or installation of 
engineered works to monitor compliance with drawings or specifications” in the definition of 
“practice of engineering.”

Texas Occupation Code §1001.407 – Requires engineering construction of public works be 
performed under the supervision of an engineer. Applies to all political subdivisions in Texas.

Required Practices 

In general, the LG must ensure adequate staffing for inspections and follow the practices described 
in the LGPM Guide. In turn, the TxDOT district office must also provide required inspections of 
the project as described in the LGPM Guide.

b. Provides selection criteria complying with state law and 23 CFR Part 172.

General 

As discussed in detail in the subheading “Inspection,” a LG must be suitably equipped and staffed 
before it can be given authority to manage federal-aid highway projects within its jurisdiction. 23 
CFR §635.105 requires TxDOT to be suitably equipped and organized to carry out the federal-aid 
program. Therefore, TxDOT is responsible for design, contract administration and construction 
inspection of all federal-aid construction projects. This responsibility is formalized by the project 
agreement executed for each federal-aid project. FHWA and TxDOT are the two parties to the 
agreement.

When a federal-aid project is to be constructed on a facility not under TxDOT’s jurisdiction, 
TxDOT may allow the LG having jurisdiction to perform the work with its own forces, or by 
contract, provided all of the following conditions are met.

All federal requirements, including those prescribed in 23 CFR Part 635 Subpart A, are 
satisfied on work performed under a contract awarded by a local public agency.

●

Force account work shall be in full compliance with 23 CFR Part 635 Subpart B.●

The LG is adequately staffed and suitably equipped to undertake and satisfactorily complete 
the work.

●

The LG shall provide a full-time employee of the agency to be in responsible charge of each 
federal-aid project, including those employing consultants for construction engineering 

●

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2254.htm
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.356
http://statutes.capitol.texas.gov/Docs/OC/htm/OC.1001.htm#1001.003
http://statutes.capitol.texas.gov/Docs/OC/htm/OC.1001.htm#1001.407
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.7.3
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.7.4
https://www.ecfr.gov/current/title-23/part-172
http://www.ecfr.gov/cgi-bin/text-idx?SID=d85beab145657862c0fde1f8e7194cd6&node=se23.1.635_1105&rgn=div8
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=d85beab145657862c0fde1f8e7194cd6&n=sp23.1.635.a&r=SUBPART&ty=HTML
https://www.ecfr.gov/cgi-bin/text-idx?SID=566b89936bc5e4ba43089db858b464b7&mc=true&node=sp23.1.635.b&rgn=div6


Chapter 9: Construction Section 2: Contract Administration

Local Government Projects Policy Manual 9-7 TxDOT 05/2024

1.

1.

2.

3.

4.

This arrangement does not relieve TxDOT of overall responsibility for the project. While 23 CFR 
§1.11(b) allows TxDOT to “utilize, under its supervision, the services of well-qualified and 
suitably equipped engineering organizations of other governmental instrumentalities for making 
surveys, preparing plans, specifications and estimates, and for supervising the construction of any 
project,” 23 CFR §1.11(e) clearly states TxDOT is not relieved of its responsibilities under federal 
law and the regulations in 23 CFR Chapter 1 if it chooses to use the services of other governmental 
engineering organizations.

Supervision of Construction Engineering Consultants or Construction Management Firms 

The LG’s responsibilities for contract administration and construction inspection are not 
terminated should a consultant provide construction engineering and inspection services. While a 
consultant may provide daily inspection, the LG must have a RPIC assigned to the project at all 
times, although the RPIC does not need to be assigned solely to that project. The requirements for 
the RPIC are defined in Chapter 2 of this Manual. 

If the LG uses the services of a consulting engineering or construction management firm, the 
services must be procured in compliance with 23 CFR Part 172.

Federal Requirement 

23 CFR §635.105 – For projects under the LG’s jurisdiction, authorizes TxDOT to allow the 
LG to directly manage projects if TxDOT has assurance the LG is adequately staffed and 
suitable equipped to undertake and satisfactorily complete the work.

State Requirement 

Texas Occupations Code §1001.407 – Requires engineering construction of public works be 
performed under the supervision of an engineer. Applies to all political subdivisions in Texas.

Texas Transportation Code §201.113 – Allows TxDOT to enter into an agreement with a 
regional tollway authority for projects on the state highway system.

Texas Transportation Code §370.302(a) – Allows TxDOT to enter into an agreement with a 
regional mobility authority (RMA) to implement, operate and maintain a project on behalf of 
TxDOT.

Texas Transportation Code §370.302(b)(1) – Allows a RMA to negotiate with private entities 
through a development agreement. The negotiations may include financing.

Required Practices 

In general, the LG must conform to state and federal requirements for ensuring adequate staffing 
on a construction project. The LGPM Guide describes the required practices and LG and TxDOT 
responsibilities.

services. The requirements for the responsible person in-charge (RPIC) are defined in Chapter 
2 of this Manual.

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-A/part-1#1.11
https://www.ecfr.gov/current/title-23/part-1#p-1.11(e)
http://www.ecfr.gov/cgi-bin/text-idx?SID=44d080563d7b7be8f26d5871cca457bd&tpl=/ecfrbrowse/Title23/23chapterI.tpl
https://www.ecfr.gov/current/title-23/part-172
http://www.ecfr.gov/cgi-bin/text-idx?SID=fb8bbdc5fcebf947ba2f37f860a61ec9&node=se23.1.635_1105&rgn=div8
http://statutes.capitol.texas.gov/Docs/OC/htm/OC.1001.htm#1001.407
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.113
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.302
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.370.htm#370.302
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.8
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Specification Compliance

Quality Assurance Program

1.

1.

General 

Compliance with the specifications contained in the bid documents is required, and any changes to 
the bid documents must be approved by TxDOT before federal and state funds can be released. It 
is the LG’s responsibility to ensure compliance with the approved plans, specifications and 
authorized changes through inspections and other contract administration actions.

 23 CFR §1.36 states:

"If the (Federal Highway) Administrator determines that a State (or LG) has 
violated or failed to comply with the Federal laws or the regulations in this part with 
respect to a project, he may withhold payment to the State (or LG) of Federal funds 
on account of such project, withhold approval of further projects in the State (or to 
the LG), and take such other action that he deems appropriate under the 
circumstances, until compliance or remedial action has been accomplished by the 
State (or LG) to the satisfaction of the Administrator."

Federal Requirement 

23 CFR §635.105 – Assigns the responsibility for the construction of all federally funded 
projects to TxDOT. TxDOT is not relieved of such responsibility by authorizing performance 
of the work by a LG. Ensuring compliance with specifications is part of that responsibility.

State Requirement 

No comparable statute

Required Practices 

In general, the LG must ensure the project is constructed in compliance with the PS&E. 
The LGPM Guide provides the required practices associated with this compliance.

General 

For all LG projects, independently of the contractor, the LG shall provide inspection services and 
construction materials testing as part of the LG’s quality assurance program (QAP). The LG’s 
construction materials testing shall be used for materials acceptance or for verification of a 
contractor’s test results to be used for acceptance, if applicable, and used to assure the materials 
incorporated into the project substantially meet project plans and specifications. The LG may 
develop its own QAP or adopt the appropriate TxDOT QAP pertinent to the type of project 
delivery method used:

QAP for design-bid-build projects; or●

QAP for design-build projects.●

http://www.ecfr.gov/cgi-bin/text-idx?SID=a12435dd62ebe1705a0bc4a115614a3a&node=se23.1.1_136&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=fb8bbdc5fcebf947ba2f37f860a61ec9&node=se23.1.635_1105&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.9
https://www.txdot.gov/business/resources/materials.html
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1.

2.

3.

4.

1.

2.

3.

4.

If the LG develops its own QAP, it will need to submit the QAP to TxDOT for review and 
approval. This QAP must include an acceptance program and an independent assurance program as 
described in the LGPM Guide. Any program developed by the LG must receive approval from 
TxDOT prior to use.

Federal Requirement 

23 CFR Part 637 Subpart B – For projects on the national highway system, requires the 
contracting agency to have a QAP approved by FHWA. The program must provide for an 
acceptance program and an independent assurance program and is intended to assure the 
quality of materials used in construction.

23 CFR Part 637 Subpart B, Appendix A – Provides a written certification that materials 
incorporated into a project on the national highway system are in conformity with the 
approved plans and specifications.

23 CFR §637.207(a)(1)(iv) – For design-build projects, allows the use of warranties where 
appropriate.

23 CFR §637.207(b) – For design-build projects, provides that the requirements for a QAP 
still apply. The program shall meet FHWA Technical Advisory 6120.3 in addition to 23 CFR 
§637.207(b). There is some added flexibility to use the design-builder’s quality control 
testing, but there must be independent verification of those results.

State Requirement 

Texas Local Government Code §271.908 – Requires a municipality or county governmental 
entity to provide or contract for, independently of the contractor, the inspection services, the 
testing of construction materials engineering and the verification testing services necessary for 
acceptance of the facility or project by the governmental entity.

Texas Local Government Code §271.908 and Texas Government Code §2269.356 – For 
design-build projects, requires the LG to provide or contract for material engineering, testing 
and verification testing that is independent from the design-build firm.

43 TAC §26.33(g)(1) – Requires a RMA to use specifications conforming to the latest TxDOT 
standard specifications on projects that connect with the state highway system.

43 TAC §27.56(c)(3) – Requires a regional tollway authority to use specifications conforming 
to the latest TxDOT standard specifications on projects with state fund participation.

Required Practices 

The LGPM Guide describes the required practices that must be followed by the LG and the 
TxDOT district office with respect to a QAP.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.10
https://www.ecfr.gov/cgi-bin/text-idx?SID=1e3724c2e5e80fcb0c13a2b1aecbed06&node=sp23.1.637.b&rgn=div6%20-%20ap23.1.637_1209.a
https://www.ecfr.gov/current/title-23/part-637/appendix-Appendix%20A%20to%20Subpart%20B%20of%20Part%20637
http://www.ecfr.gov/cgi-bin/text-idx?SID=1e3724c2e5e80fcb0c13a2b1aecbed06&node=sp23.1.637.b&rgn=div6#se23.1.637_1207
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-637/subpart-B#p-637.207(b)
http://www.fhwa.dot.gov/construction/t61203.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=1e3724c2e5e80fcb0c13a2b1aecbed06&node=sp23.1.637.b&rgn=div6#se23.1.637_1207
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.908
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2269.htm#2269.356
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.10.2
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Records

Subcontracting

Statements and Payrolls

Project records provide documentation and support for the payments for contract work during 
construction. Chapter 2 – Project Initiation contains a detailed description of the types of 
documentation that must be kept for any transportation project and lists the federal and state 
requirements governing records retention. 

Project records unique for construction projects are described in the LGPM Guide.

Federal regulations impose limitations on the amount of work than can be subcontracted and are 
described in Chapter 9 of the LGPM Guide. In general, the LG must adopt the TxDOT standard 
specifications, Form FHWA-1273 and other policies as applicable, must approve all subcontracts 
in writing and must coordinate with the TxDOT district. Details regarding specific subcontracting 
and debarment certification that must be followed and properly implemented are found in Chapter 
7 – Plans, Specifications & Estimates (PS&E) Development of this Manual.

1.

2.

The LG is responsible for receiving and paying statements from the contractor during construction 
and for ensuring workers are being paid fairly by both the contractor and subcontractors. 
The LGPM Guide provides a description of the sections related to payrolls on Form FHWA-1273.

 29 CFR Part 5 and 23 U.S.C. §113 require the LG to meet the federal regulations for ensuring the 
contractor and subcontractors are paying the prevailing wage. For purposes of this guide, the LG is 
considered the “contracting agency.” The LG is required to ensure:

The regulation does not require 100 percent coverage; it requires coverage frequency “... as may be 
necessary to assure compliance.” All contractors and subcontractors on the project must be 
included in the spot check. Contractors or subcontractors with violations must be reviewed in more 
detail.

Federal Requirement 

29 U.S.C. §§201-219 – The Fair Labor Standards Act addresses various requirements 
applicable to employees including minimum wages, maximum hours and various child labor 
provisions.

23 U.S.C. §113 – Requires the Secretary of Transportation to take all steps necessary to assure 
laborers and mechanics working on federally funded projects are paid no less than the 
prevailing wage for similar work.

a representative sampling of employees is interviewed to verify contractor and subcontractor 
compliance; and

●

contractor and subcontractor payroll records are reviewed on a sampling basis.●

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.11
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.12
https://www.txdot.gov/business/resources/txdot-specifications.html
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.13
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
https://www.ecfr.gov/current/title-29/part-5
http://www.law.cornell.edu/uscode/text/23/113
http://www.law.cornell.edu/uscode/text/29/chapter-8
http://www.law.cornell.edu/uscode/text/23/113
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Progress Payments

3.

4.

5.

6.

7.

8.

1.

2.

3.

40 U.S.C. §3141 et seq. – Requires the Secretary of Labor to implement regulations including 
a provision that each contractor and subcontractor shall furnish a weekly statement with 
respect to the wages paid each employee during the preceding week.

29 CFR §§3.1 and 3.3 – Requires contractors and subcontractors to submit weekly statements 
of wages paid on work covered by Davis-Bacon.

29 CFR §5.6(a)(3) – Requires recipients of federal funds to conduct investigations at a 
frequency necessary to assure compliance. The investigations must include employee 
interviews and examination of payroll data.

23 CFR §635.118 – Requires the state transportation department (TxDOT) to retain copies of 
payrolls and statements of wages paid, filed with the state as set forth in the required contract 
provisions for the project, for the time period pursuant to 2 CFR §200.333 (3 years) for review 
as needed by FHWA, the Department of Labor, the General Accounting Office or other 
agencies.

23 CFR §636.119(c) – Requires design-build projects to conform to all non-procurement 
requirements, including Davis-Bacon.

Form FHWA-1273:

State Requirement 

Texas Government Code §2258.024 – Describes records to be kept by the contractor and 
subcontractor concerning minimum wages paid. The records must be made available to 
inspection by the contracting entity.

Texas Government Code §2258.026 – Allows a contractor to accept a certification from a 
subcontractor in lieu of actual records.

Texas Government Code §2258.051 – Requires the public entity to investigate complaints and 
withhold payment for violations.

Required Practices 

The LGPM Guide provides the required practices and responsibilities that must be followed in 
order to ensure compliance with wage rates.

a. Section IV.3 requires weekly, certified payroll submissions by the contractor and 
subcontractors; and

b. Section IV.5 incorporates the Department of Labor regulations in the Copeland Act (anti- 
kickback provisions).

General 

http://www.law.cornell.edu/uscode/text/40/subtitle-II/part-A/chapter-31/subchapter-IV
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/subtitle-A/part-3/section-3.3
http://www.ecfr.gov/cgi-bin/text-idx?SID=a59a6a905eac6f56671a6366e435c97a&node=se29.1.5_16&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=32b7a2c3aa3d17d1493fbaa62a1bd600&node=se23.1.635_1118&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=c6101f5c1bdb270fe60eb35c71ff7172&node=se2.1.200_1333&rgn=div8
https://www.ecfr.gov/current/title-23/part-636#p-636.119(c)
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.024
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.026
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2258.htm#2258.051
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.13.1
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1.

2.

3.

4.

5.

Progress payments are compensation paid to the prime contractor for the value of work performed 
during a covered period. The LG shall promptly review the contractor’s progress payment requests 
in accordance with applicable state and federal laws and regulations. In addition, consistent billing 
by the LG to TxDOT is required for federal-aid projects. A federal-aid project may be defined as an 
inactive project obligation by the FHWA if no expenditures are made for a year (see “Project 
Accounting” in Chapter 2 of this Manual). All requests for federal reimbursements of payments to 
the contractor by the LG must go through TxDOT. 

The following general requirements apply for stockpiled materials, retention for subcontract work 
and final payment. The LGPM Guide provides detailed information and guidelines related to these 
topics.

Federal Requirement 

23 U.S.C. §121(a) – Authorizes periodic payment of construction costs incurred. Payment 
may include the value of stockpiled material not yet incorporated into the project.

23 U.S.C. §121(b) – Specifies the final payment may be made after project completion.

23 CFR §635.122 – Further defines periodic progress payments and requirements for federal 
participation in stockpiled material.

23 CFR §635.122(c) – For design-build projects, requires procedures for making progress 
payments on lump sum contracts to be defined in the request for proposals.

49 CFR §26.29 – The USDOT’s disadvantaged business enterprise regulation requires the 
prime contractor to pay subcontractors for satisfactory work performance within 30 days of 
receipt of payment from the contracting agency.

State Requirement 

Stockpiled Materials – When the contract provisions provide for stockpiled materials, federal 
participation is based on the appropriate value of approved specification materials delivered by 
the contractor to the project site.

●

Retention for Subcontract Work – The federal DBE regulation in 49 CFR §26.29 requires 
recipients to include a “prompt pay clause” in all federally funded contracts that requires 
contractors to pay subcontractors within 30 days of receiving an invoice (10-day requirement 
in Texas Government Code §2251.022) and also ensures prompt return of retainage payment 
within 30 days after a subcontractor’s work is completed (10-day requirement in Texas 
Government Code §2251.022).

●

 Final Payment – By statute [23 U.S.C. §121(b)] FHWA cannot make final payment for a 
project until TxDOT approves the completion of its construction. In addition, Texas 
Government Code Chapter 2251, Subchapter B stipulates payment from the LG to the 
contractor is considered late on the 31st day after certain conditions are met. Late payments to 
the contractor will be subject to the appropriate interest as determined by the comptroller in 
accordance with Texas Government Code §2251.025.

●

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.14
http://www.law.cornell.edu/uscode/text/23/121
https://www.law.cornell.edu/uscode/text/23/121
http://www.ecfr.gov/cgi-bin/text-idx?SID=7b8e8075d8f97db2e83e5b4b5e60af5e&node=se23.1.635_1122&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.122#p-635.122(c)
http://www.ecfr.gov/cgi-bin/text-idx?SID=81b6b33d6ad5a9159a99ab7a02bbca71&node=se49.1.26_129&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=71533d225a9d51799702098288dba17f&node=se49.1.26_129&rgn=div8
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.022
http://www.law.cornell.edu/uscode/text/23/121
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#B
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.025
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Retainage

Contract Time

1.

2.

3.

4.

5.

6.

43 TAC §26.33(g)(1) – Requires a RMA to use specifications conforming to the latest TxDOT 
standard specifications on projects connecting with the state highway system.

43 TAC §27.56(c)(3) – Requires a regional tollway authority to use specifications conforming 
to the latest TxDOT standard specifications on projects with state fund participation.

Texas Government Code §403.071(b) – States a claim may not be paid from an appropriation 
unless the claim is presented to the comptroller for payment not later than two years after the 
end of the fiscal year for which the appropriation was made. However, a claim may be 
presented not later than four years after the end of the fiscal year for which the appropriation 
from which the claim is to be paid was made if the appropriation relates to new construction 
contracts.

Texas Government Code §2251.021 – Requires payment to a contractor within 30 days or 
interest will accrue.

Texas Government Code §2251.042 – Allows payment of interest involving a claim if the 
claim is resolved in favor of the contractor.

Texas Government Code §2251.022 – Requires a contractor to pay a subcontractor not later 
than 10 days after receiving payment from a governmental entity.

Required Practices 

The LGPM Guide provides a detailed discussion of the procedures that must be followed by the 
LG and TxDOT to ensure progress payments are made in a timely manner throughout the 
construction project.

Retainage is a portion of the construction contract fee that is withheld until the LG is satisfied the 
work is substantially complete. §2252.032 of the Texas Government Code allows up to 10 percent 
of the contract price to be retained, depending on the contract value. However, federal concerns 
over prompt pay (49 CFR §26.29) for subcontractors require the LG to follow strict guidelines for 
holding retainage if federal funds are used for the project. Details regarding specific retainage that 
must be followed and properly documented are found in Chapter 7 – Plans, Specifications & 
Estimates (PS&E) Development of this Manual and corresponding LGPM Guide.

The term of the contract is an important part of every construction project. Too little contract time 
may result in higher construction costs, while too much contract time may encourage 
inefficiencies, increased user costs and potential delays and inconvenience to the public. The LG is 
responsible for coordinating closely with the TxDOT district regarding the determination and 
monitoring of contract time. Details regarding specific contract time that must be followed and 
properly implemented are found in Chapter 7 – Plans, Specifications & Estimates (PS&E) 
Development of this Manual and LGPM Guide.

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=26&rl=33
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=27&rl=56
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.403.htm#403.071
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.021
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.042
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2251.htm#2251.022
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.14.5
http://www.ecfr.gov/cgi-bin/text-idx?SID=81b6b33d6ad5a9159a99ab7a02bbca71&node=se49.1.26_129&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.33
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.8
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Time Extensions

1.

1.

Contract time extensions granted by a LG affecting project costs or liquidated damages shall be 
subject to the concurrence of TxDOT and will be considered in determining the amount of federal 
participation.

Events normally considered to be under the control of the contractor and, therefore, do not warrant 
a time extension include:

Section 7(c) of the FHWA Additional Guidance on 23 CFR 625A (formerly the Federal Aid Policy 
Guide Non-regulatory Supplement 23 CFR Part 635 Subpart A) provides further guidance on 
materials delays. The contractor is responsible for the timely order and delivery of materials for the 
project. A delay in delivery of materials does not in itself generally support an extension of 
contract time. However, if an unusual market condition (i.e., an industry-wide strike, natural 
disaster or area-wide shortage) occurs, a time extension may be in order.

Delays due to inclement weather should be expected and should generally not be the basis for a 
change in contract time. Weather should be factored into the original contract time determination.

Federal policy also covers granting time extensions due to utility, railroad and right-of-way 
clearance delays. Because of the assurances required from the LG prior to TxDOT project 
authorization, the policy generally does not permit participation in time extensions for such delays. 
Whenever the railroad or utility is permitted to adjust its facilities coincidentally with contract 
operations, such activities must be clearly addressed in the contract provisions. All parties should 
understand that any interference by the railroad or utility to the contractor's operations generally 
would not constitute an allowable delay. In general, an extension of contract time due to right-of- 
way delays is very unusual and is the exception rather than the rule.

Federal Requirements 

23 CFR §635.121 - Provides that time extensions for federal-aid projects are subject to 
approval by the FHWA and will be considered in determining the extent of federal 
participation.

State Requirements 

No comparable state statutes.

Required Practices 

The LG must have TxDOT approval of time extensions as described in the LGPM Guide.

shutdowns for maintenance;●

breakdowns;●

suspensions or stop work orders for violation of safety or pollution regulations;●

shutdowns for construction accidents; and●

material delays.●

https://www.fhwa.dot.gov/construction/contracts/0635asup.cfm
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-A/section-635.121
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.37
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Termination of Contract

Claims

Termination is an action taken by the contracting agency to cancel a contract. Federal-aid contracts 
exceeding $10,000 must contain suitable provisions for termination by the LG. The provisions 
must identify the manner by which the termination will be effected and the basis for settlement. 
There may be a number of grounds to warrant termination, including termination for cause, 
termination for convenience and termination for default. Prior to termination of a federal-aid 
contract for which TxDOT concurred in the award, the LG shall consult with and receive the 
concurrence of TxDOT. Details regarding specific termination of contract provisions that must be 
followed and properly documented are found in Chapter 7 – Plans, Specifications & Estimates 
(PS&E) Development of this Manual and corresponding LGPM Guide.

A claim is a continued demand for payment by a contractor if it has been previously denied under 
the LG's normal procedures for change order approval. Both the LG and the contractor share in the 
responsibility for claims. Details regarding specific claims processes that must be followed and 
properly documented are found in Chapter 7 – Plans, Specifications & Estimates (PS&E) 
Development of this Manual and in Chapter 9 of the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.36
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.2.19
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Section 3: Application of Contract Elements during Construction

Overview

Change Orders

Designated Material Sources/Disposal Sites

Differing Site Conditions

The Construction phase of the project is guided by the elements included in the plans, 
specifications and estimates (PS&E) and bid documents executed during letting. These elements 
are described in detail in Chapters 7 and 8. This section highlights critical contract elements 
applicable to the construction process and refers the local government (LG) back to the appropriate 
sections in previous chapters for more information.

A construction project is implemented using the design and specifications provided in the bid 
documents or scope of work contained in a request for proposals. However, circumstances may 
arise during construction requiring changes to the scope of work contained in these documents. 
Known as “change orders,” these changes become legal documents and, therefore, must be 
proposed by the construction engineer and approved by the contracting agency. 

The LG is responsible for coordinating closely with the TxDOT district regarding all change orders 
as described briefly in the Local Government Project Management Guide (LGPM Guide) Chapter 
9. The state and federal statutes and requirements related to change orders are provided in Chapter 
7 – Plans, Specifications & Estimates (PS&E) Development of this Manual. Detailed guidelines 
for the procedures to be followed when implementing change orders are contained in the LGPM 
Guide Chapter 9.

The federal and state requirements for selecting materials to be used in a construction project and 
for disposing of surplus excavated materials are described in Chapter 7 – Plans, Specifications & 
Estimates (PS&E) Development of this Manual. The LGPM Guide provides a brief description of 
the process used to comply with these requirements in Chapter 9, with a more detailed description 
of the required practices in the LGPM Guide Chapter 7.

Conditions for construction projects may differ from the original contract documents due to 
changes in physical site conditions, contractor work requirements or alterations to the design. The 
LG is responsible for including the appropriate differing site condition language in the bid 
document and coordinating closely with the TxDOT district regarding changed conditions 
encountered during construction. The federal and state statutes specifying the requirements related 
to differing site conditions are described in Chapter 7 – Plans, Specifications & Estimates (PS&E) 
Development of this Manual. The LGPM Guide provides a brief description in Chapter 9 of the 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.2
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.3
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.10
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.4
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Disadvantaged Business Enterprises, Historically Underutilized Businesses, and Small Business 
Enterprises

Equal Employment Opportunity

process used to comply with these requirements, with a more detailed description of the required 
practices in the LGPM Guide Chapter 7.

The federal and state programs for disadvantaged business enterprises (DBE), historically 
underutilized businesses (HUB) and small business enterprises (SBE) have been developed to 
encourage participation in the construction industry by a wide variety of contractors and therefore 
expand diversity in the industry.

All federal-aid projects are subject to the DBE requirements. The U.S. Department of 
Transportation (USDOT) must approve each state’s DBE program and its annual goals to ensure 
compliance with all DBE program requirements. FHWA has determined a LG must operate under 
TxDOT’s DBE program even if it has its own program already approved by USDOT. Participation 
in TxDOT’s approved DBE program is accomplished through a provision in the advance funding 
agreement (AFA) executed by both. LGs are encouraged to contact TxDOT’s Civil Rights 
Division for assistance, as well as review the Local Government DBE Compliance and Monitoring 
Guide manual. Guidance may also be found at USDOT’s Office of Small and Disadvantaged 
Business Utilization.

The LG must implement an appropriate DBE program and coordinate closely with the TxDOT 
district. Details regarding the application of DBE, HUB and SBE programs that must be followed 
and properly documented during the project are found in Chapter 7 – Plans, Specifications & 
Estimates (PS&E) Development of this Manual and in Chapter 9 of the LGPM Guide.

The LG, as a contracting agency, has a responsibility to ensure all federal-aid contractors, 
subcontractors, vendors and material suppliers do not discriminate in employment and contracting 
practices based on race, color, religion (in the context of employment), sex, national origin, age or 
disability.

As a sub-recipient of federal funds, the LG has the responsibility to ensure the equal opportunity 
requirements are included in federal and federal-aid contracts and to ensure the contractors are in 
compliance with those requirements under the LG’s authority. The LG is responsible for 
implementing equal employment opportunity (EEO) policies for itself and its contractors and for 
coordinating closely with the TxDOT district during construction. Details regarding specific EEO 
requirements that must be followed and properly documented are found in Chapter 7 – Plans, 
Specifications & Estimates (PS&E) Development of this Manual and in Chapter 9 of the LGPM 
Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.11
https://www.txdot.gov/business/disadvantaged-small-business-enterprise.html
https://www.txdot.gov/about/divisions/civil-rights-division.html
https://www.transportation.gov/osdbu
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.12
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.13
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Equipment Rental Rates

Temporary Traffic Control Devices

Form FHWA-1273

Federal regulations address participation in equipment owned or rented by the contractor and used 
in force account work. Specified cost accounting principles must be used to develop the rates. 
Ineligible costs include use of contingencies, replacement cost escalator factors and premium rental 
rates for rental periods less than one month.

Federal policy requires the actual costs to be used to determine extra work payments; however, 
actual equipment costs are usually not readily available. Therefore, FHWA permits a LG to specify 
the acceptable rate guides in construction contracts. The LG may also include any equipment rate 
schedules developed in conformance with the federal cost principles and FHWA policy.

The LG is responsible for adopting TxDOT specifications for equipment rental rates or for 
obtaining TxDOT approval for its own rental rates. Details regarding specific requirements related 
to equipment rental rates that must be followed and properly documented are found in Chapter 7 – 
Plans, Specifications & Estimates (PS&E) Development of this Manual and the LGPM Guide.

Regulations related to temporary traffic control devices are intended to reduce the likelihood of 
fatalities and injuries to road users and to workers who are exposed to motorized traffic (vehicles 
using the highway for purposes of travel) while working on federal-aid highway projects.

Federal regulations exist concerning the use and payment of uniformed law enforcement officers, 
positive protection measures between workers and motorized traffic, and temporary traffic control 
devices on construction, maintenance and utility work zones. The regulations apply to all federal- 
aid highway projects, but state agencies are encouraged to adopt these on other types of projects as 
well.

The regulations require the LG to adopt TxDOT’s Temporary Traffic Control program or obtain 
TxDOT approval for an alternate program. The LG should coordinate the implementation of a 
temporary traffic control program closely with the TxDOT district office during construction. The 
state and federal regulations related to the use of temporary traffic control devices are included 
in Chapter 7 – Plans, Specifications & Estimates (PS&E) Development of this Manual. Required 
practices for temporary traffic control devices that must be followed and properly documented are 
found in Chapter 9 of the LGPM Guide.

The Form FHWA-1273, Required Contract Provisions, is a collection of contract provisions and 
proposal notices required by regulations promulgated by FHWA and other federal agencies. The 
provisions contained in Form FHWA-1273 are generally applicable to all federal-aid construction 
projects and must be made a part of, and physically incorporated into, all contracts, as well as all 
appropriate subcontracts.

The LG is not permitted to modify the provisions of Form FHWA-1273. Minor additions covering 
other requirements may be included in a separate supplemental specification, provided they do not 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.14
https://txdot.gov/manuals/des/pdp/chapter-7--final-design/traffic_control_plan.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.3.10
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
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Liquidated Damages

Materials

Non-discrimination against Persons with Disabilities

conflict with state or federal laws and regulations and do not change the intent of the required 
contract provisions. Details regarding specific requirements related to Form FHWA-1273 that must 
be followed and properly documented are found in Chapter 7 – Plans, Specifications & Estimates 
(PS&E) Development of this Manual and the LGPM Guide.

Liquidated damages are required as a means of recovering, at a minimum, construction 
engineering costs from a contractor. The LG is responsible for adopting a policy on liquidated 
damages and incentives/disincentives acceptable to TxDOT as described briefly in the LGPM 
Guide Chapter 9. Details regarding specific requirements for liquidated damages that must be 
followed and properly documented are found in Chapter 7 – Plans, Specifications & Estimates 
(PS&E) Development of both this Manual and the LGPM Guide.

The LG is responsible for adopting TxDOT standard specifications for materials or for obtaining 
TxDOT approval on alternate specifications as described briefly in the LGPM Guide Chapter 9 and 
in more detail in LGPM Guide Chapter 7. Details regarding specific state and federal requirements 
for materials specifications that must be followed and properly documented are found in Chapter 7 
– Plans, Specifications & Estimates (PS&E) Development of this Manual.

1.

2.

3.

4.

The Americans with Disabilities Act, 42 U.S.C. Chapter 126 (ADA) requires equal opportunity for 
individuals with disabilities. Title II of the ADA governs public facilities including roads and 
sidewalks. Such opportunity prohibits discrimination against individuals with disabilities in 
government services, public accommodations, transportation and telecommunications. Further, 
“reasonable accommodation” must be provided to qualified individuals with disabilities.

Federal Requirement 

28 CFR §35.151 – Provides the construction of any facility or part of a facility after January 
26, 1992, for use by a public entity shall afford ready accessibility and utilization by 
individuals with disabilities.

49 CFR §37.41 – Provides the construction of any new transportation facility shall afford 
ready accessibility and utilization by individuals with disabilities.

49 CFR §37.43 – Requires the LG, when altering any existing transportation facility, to ensure 
the alterations are made in such a way as to afford maximum opportunity to provide ready 
access and utilization by individuals with disabilities.

49 CFR §37.3 – Defines a facility as “...all or any portion of buildings, structures, sites, 
complexes, equipment, roads, walks, passageways, parking lots, or other real or personal 
property, including the site where the building, property, structure,or equipment is located.”

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.15
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.10
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.16
ftp://ftp.dot.state.tx.us/pub/txdot-info/des/spec-book-1114.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.11
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.21
http://www.law.cornell.edu/uscode/text/42/chapter-126
http://www.law.cornell.edu/uscode/text/42/chapter-126/subchapter-II
http://www.ecfr.gov/cgi-bin/text-idx?SID=6b287a2801d661e9e9af157ac44d3204&node=se28.1.35_1151&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=d08450b1a3c555ab6acc70a5869fe836&node=se49.1.37_141&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=d08450b1a3c555ab6acc70a5869fe836&node=se49.1.37_143&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=d08450b1a3c555ab6acc70a5869fe836&node=se49.1.37_13&rgn=div8
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Non-segregated Facilities

Patented/Proprietary Products

1.

2.

State Requirements 

Texas Government Code, Chapter 469 – State law to ensure each building and facility subject 
to this chapter is accessible to and functional for persons with disabilities without causing the 
loss of function, space or facilities. This chapter relates to non-ambulatory and semi- 
ambulatory disabilities, sight disabilities, hearing disabilities, disabilities of coordination and 
aging.

Texas Accessibility Standards – Sets standards for accessibility to: public buildings and 
facilities; privately owned buildings and facilities leased or occupied by state agencies; places 
of public accommodation; and commercial facilities by individuals with disabilities. Subject 
buildings and facilities are addressed in more detail in 16 TAC §68.20. These standards are to 
be applied during the design, construction and alteration of such buildings and facilities to the 
extent required by regulations issued by the Texas Department of Licensing and Regulation 
(TDLR).

Required Practices 

The procedures that must be followed to obtain approval for accessibility provisions from the 
TDLR are described briefly in the LGPM Guide Chapter 9 – Construction and in more detail in 
the LGPM Guide Chapter 7 – Plans, Specifications & Estimates (PS&E) Development. Additional 
information on accessibility requirements during the design and PS&E phase are covered 
in Chapter 7 of this Manual.

The contractor cannot discriminate against any person by having segregated facilities. By entering 
into the contract, the contractor certifies that they maintain non-segregated facilities that conform 
to the requirements of 41 CFR §60.1.8. This certification is included in Form FHWA-1273. The 
prime contractor is required to obtain a similar certification from each subcontractor and supplier, 
as applicable.

The LG is responsible to ensure the contractor and subcontractors obtain the appropriate 
certifications and for coordinating closely with the TxDOT district office during construction. 
Details regarding the specific requirements for ensuring non-segregated facilities during 
construction that must be followed and properly documented are found in the LGPM 
Guide Chapter 7 – Plans, Specifications & Estimates (PS&E) Development. Chapter 7 of this 
Manual describes the state and federal statutes related to non-segregated facilities.

The LG should provide notification to TxDOT with the proposed PS&E if it intends to specify 
patented or proprietary products in a contract. The state and federal requirements regarding the use 
of patented or proprietary products are contained in Chapter 7 – Plans, Specifications & Estimates 
(PS&E) Development of this Manual. Chapter 7 of the LGPM Guide provides the procedures that 
must be followed and documented.

http://statutes.capitol.texas.gov/Docs/GV/htm/GV.469.htm
https://www.tdlr.texas.gov/ab/2012TAS/2012tascomplete.pdf
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=16&pt=4&ch=68&rl=20
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.12
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.24
https://www.ecfr.gov/current/title-41/subtitle-B/chapter-60/part-60-1/subpart-A/section-60-1.8
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.26
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.27


Chapter 9: Construction Section 3: Application of Contract Elements during 
Construction

Local Government Projects Policy Manual 9-21 TxDOT 05/2024

Prevailing Minimum Wage (Davis-Bacon Act)

Prison-Produced Materials

Publicly Owned Equipment

Title VI Compliance

The Davis-Bacon Act, 40 U.S.C. §3141 et seq. requires the payment of locally prevailing wages 
and fringe benefits to laborers and mechanics employed on federal contracts in excess of $2,000 
for construction, alteration or repair (including painting and decorating) of public buildings or 
public works. Davis-Bacon was enacted as a means to prevent contractors from importing cheap 
labor from outside the area, thereby, keeping capital at home with the local labor force where it 
would do the most good. The LG is responsible to ensure the provisions of the Act are 
implemented appropriately as described in the LGPM Guide Chapter – 7 Plans, Specifications & 
Estimates (PS&E) Development. Details regarding the specific requirements for prevailing 
minimum wage that must be followed and properly documented are found in Chapter 7 – Plans, 
Specifications & Estimates (PS&E) Development of this Manual.

Prison-produced materials are products made by convict labor. There are limitations on using 
materials produced by convict labor in a federal-aid highway project. For the majority of projects 
in Texas, prison-produced materials are not allowed and the LG is responsible for including 
language prohibiting the use of prison-produced materials in the bid documents. Details regarding 
prison-produced materials that must be followed and properly documented are found in Chapter 7 
– Plans, Specifications & Estimates (PS&E) Development of this Manual and Chapter 7 of 
the LGPM Guide.

The LG should not include contract provisions requiring the use of LG publicly owned equipment 
unless approved in writing by TxDOT as described briefly in the LGPM Guide Chapter 9. Details 
regarding the use of publicly owned equipment that must be followed and properly documented are 
found in the LGPM Guide Chapter 7 – Plans, Specifications & Estimates (PS&E) Development. 
The state and federal requirements related to publicly owned equipment are listed in Chapter 7 of 
this Manual.

 Title VI of the Civil Rights Act of 1964 is the federal law stating “No person in the United States 
shall, on the grounds of race, color, or national origin be excluded from participation in, be denied 
the benefits of, or be otherwise subjected to discrimination under any program to which this part 
applies.” Additional regulations and statutes broadened non-discrimination to include religion, sex, 
age, retaliation and disability.

Pursuant to Title VI of the Civil Rights Act of 1964, as amended, the Restoration Act of 1987 and 
other nondiscrimination authorities, it is the policy of TxDOT that discrimination based on race, 
color, national origin, sex, age or disability shall not occur in connection with any of its programs 
or activities.

http://www.law.cornell.edu/uscode/text/40/subtitle-II/part-A/chapter-31/subchapter-IV
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.29
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.30
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.17
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.31
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
https://www.law.cornell.edu/uscode/text/20/chapter-38
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Safety: Accident Prevention

Trench Safety

Purchase of Equipment 

The LG is responsible to ensure both the LG and its contractors comply with Title VI and remedy 
any existing compliance problems during construction. Details regarding specific Title VI 
compliance requirements that must be followed and properly documented are found in Chapter 7 – 
Plans, Specifications & Estimates (PS&E) Development of this Manual. The procedures that 
should be used by the LG to ensure compliance are included in Chapter 7 of the LGPM Guide.

As described briefly in the LGPM Guide Chapter 9, the LG has enforcement responsibilities of any 
applicable state and federal safety standards. Details regarding specific accident prevention 
requirements that must be followed and properly documented are found in Chapter 7 – Plans, 
Specifications & Estimates (PS&E) Development of this Manual. Procedures for implementing 
these requirements are contained in the LGPM Guide Chapter 7.

As described briefly in the LGPM Guide Chapter 9, the Occupational Safety and Health 
Administration (OSHA) has established trench safety requirements as set forth in 29 CFR Part 
1926, Subpart P, and the Texas Health and Safety Code, Chapter 756, Subchapter C outlines 
additional construction project safety requirements.

The LG is responsible for including the appropriate provisions for trench safety into the bid 
documents and for coordinating with the TxDOT district office during construction. Details 
regarding specific trench safety requirements that must be followed and properly documented are 
found in Chapter 7 – Plans, Specifications & Estimates (PS&E) Development of this Manual. 
Procedures that must be followed to implement these requirements are described in the LGPM 
Guide Chapter 7.

1.

2.

General 

Equipment, as defined in 2 CFR §200.1, means tangible personal property having a useful life of 
more than one year and an acquisition cost of $5,000 or greater per unit. All other tangible personal 
property is considered to be “supply.” A LG may need to purchase equipment to adequately meet 
the construction engineering requirements of a project. Costs may be eligible for state and federal- 
aid reimbursement using the procedures described in the LGPM Guide. 

Federal Requirement 

23 U.S.C. §302 – Requires states (and other governmental agencies) to be suitably equipped 
to discharge their duties.

23 CFR Part 140 – Allows for reimbursement to states (and other governmental agencies) for 
eligible construction engineering costs, railroad and audit work.

http://www.law.cornell.edu/uscode/text/42/chapter-21/subchapter-V
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.38
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.19
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.34
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.20
http://www.ecfr.gov/cgi-bin/text-idx?SID=0640cdd5a87f26539930c917dd820e2c&node=sp29.8.1926.p&rgn=div6
http://statutes.capitol.texas.gov/Docs/HS/htm/HS.756.htm#c
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#7.6.39
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200#200.1
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.21
http://www.law.cornell.edu/uscode/text/23/302
https://www.ecfr.gov/current/title-23/part-140
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Convict (Inmate) Labor

3.

1.

FHWA issued the Equipment Purchases for State Construction Engineering Use policy 
memorandum on May 5, 1993 (now referenced in FHWA Contract Administration Core 
Curriculum Manual October 2014, page 103) clarifying federal participation in equipment 
purchased by the contractor for the LG to discharge its construction engineering 
responsibilities.

State Requirement 

No comparable statute.

1.

1.

General 

Convict labor is the work of prison inmates on a construction site. Convict labor restricts 
competition since convict labor can be furnished at rates well below market labor costs or force 
account rates; therefore, federal regulations place limitations on using convict labor on a federal- 
aid highway project. 23 CFR §635.117(a) states:

“No construction work shall be performed by convict labor at the site or within the limits of any 
Federal-aid highway construction project from the time of award of the contract or the start of 
work on force account until final acceptance of the work by the State Transportation Agency 
(TxDOT) unless it is labor performed by convicts who are on parole, supervised release, or 
probation.”

This same principal applies to projects involving federal funding and administered by a LG.

The terms “parole, supervised release or probation” refer to the status of a person who has 
completed the condition of imprisonment. “Supervised release” does not include inmates currently 
serving their imprisonment terms while performing supervised work either inside or outside the 
walls of the incarcerating facility. Thus, it is not acceptable to have inmates who are currently 
serving the terms of their incarceration performing work on a project where convict labor is 
prohibited.

The Texas Transportation Code allows the use of inmate labor on highway projects involving state 
funding.

Federal Requirement 

23 CFR §635.117(a) – Prohibits the use of convict labor for projects on roadways functionally 
classified above a rural minor collector.

State Requirement 

Texas Transportation Code §223.044 – Allows TxDOT to contract with a criminal justice 
agency for the provision of inmate labor on a state highway improvement project.

Required Practices 

http://www.fhwa.dot.gov/programadmin/contracts/050593.cfm
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf#page=109
http://www.ecfr.gov/cgi-bin/text-idx?SID=8ac8250fab2f266d7d38c27cd3319340&node=se23.1.635_1117&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=8ac8250fab2f266d7d38c27cd3319340&node=se23.1.635_1117&rgn=div8
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.223.htm#223.044
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False Statements

Salvage Credits

In general, the LG must obtain TxDOT concurrence before using convict or inmate labor on 
projects. The required practices that must be followed are described in the LGPM Guide.

1.

1.

General 

A false statement notice (Form FHWA-1022), as contained in 23 CFR §635.119, must be posted on 
each federal-aid highway project in one or more places where it is readily available to and 
viewable by all personnel concerned with the project. The LGPM Guide provides the wording for 
the notice and describes the required practices for posting the notice. 

Federal Requirement 

23 CFR §635.119 – Requires a false statements notice to be posted on all federally funded 
projects (Form FHWA-1022).

State Requirement 

No comparable statutes

1.

2.

1.

2.

General 

Salvaged materials associated with a contract must be disposed of in accordance with the state 
statute requirements located at Texas Government Code Chapter 2175 – Surplus and Salvage 
Property. Texas Facilities Commission rules related to these statutory requirements that must be 
followed and properly documented are located at 1 TAC Chapter 126.

Federal Requirement 

2 CFR §1201.317 – Allows non-state agency grantees to use their own procurement 
procedures that reflect applicable state and local laws and regulations, provided the 
procurements conform to applicable federal law and the standards.

FHWA Policy Memorandum dated October 3, 1988 (now referenced in FHWA Contract 
Administration Core Curriculum Manual October 2014, page 100) – Requires a credit for 
material salvaged from the project unless the state agency has a procedure in place that does 
not require salvage credit. The process to determine salvage credit is described.

State Requirement 

1 TAC, Chapter 126 – Describes a process for disposal of surplus property owned by a state 
agency.

Texas Government Code §2175 – Describes procedures used by the Texas Facilities 
Commission for sale of excess state property.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.22
http://www.fhwa.dot.gov/programadmin/contracts/FHWA1022.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=a2852084fa9fea8f2475e68461823236&node=se23.1.635_1119&rgn=div8
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.23
http://www.ecfr.gov/cgi-bin/text-idx?SID=a2852084fa9fea8f2475e68461823236&node=se23.1.635_1119&rgn=div8
http://www.fhwa.dot.gov/programadmin/contracts/FHWA1022.pdf
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2175.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=5&ch=126&sch=A&rl=Y
http://www.ecfr.gov/cgi-bin/text-idx?SID=3beb5a65d9165a6897a348c3c787fc05&node=se2.1.1201_1317&rgn=div8
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf#page=106
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=5&ch=126&sch=A&rl=Y
http://statutes.capitol.texas.gov/Docs/GV/htm/GV.2175.htm
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Required Practices 

The disposition of property must be made through competitive bidding or auction to the highest 
bidder. The required practices that must be followed are described in the LGPM Guide.

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#9.3.24


Local Government Projects Policy Manual 10-1 TxDOT 05/2024

Contents:

Section 1: Introduction
Section 2: Project Close-Out
Section 3: Maintenance

Chapter 10: Project Close-Out and Maintenance



Chapter 10: Project Close-Out and Maintenance Section 1: Introduction

Local Government Projects Policy Manual 10-2 TxDOT 05/2024

Section 1: Introduction

The final phase of a non-construction or construction project involving a partnership between a 
local government (LG) and the Texas Department of Transportation (TxDOT) is project close-out 
and the establishment of a maintenance agreement, if necessary. At the end of work on the project, 
the LG and TxDOT will concur the project scope has been completed according to the advance 
funding agreement and contract documents for both construction and non-construction projects. 
TxDOT and the LG will determine each party’s final share of the project costs and make final 
payment. The parties will enter into a maintenance agreement if appropriate for the project. For the 
purposes of this chapter, the term “TxDOT” or “the TxDOT district” is referring to the TxDOT 
office, division, district or area office that has project oversight responsibilities.

This chapter of the Local Government Projects Policy Manual (LGPP Manual) provides policies 
and regulations required to close-out the project and establish a maintenance agreement, if 
required. The companion Local Government Project Management Guide (LGPM Guide) describes 
the procedures related to this phase of the project. 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10
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Section 2: Project Close-Out

Overview

Project Review

Final Close-out

Project close-out is a critical step in the project and is necessary to complete the requirements of 
the advance funding agreement (AFA). Close-out includes a project review by TxDOT to: (1) 
determine if all work was completed and acceptable to TxDOT; (2) determine each party’s final 
cost share for the project; (3) process the final payment to close the work on the project; and (4) 
complete the project review. The close-out process requires the LG to provide physical or 
electronic access to all necessary project documentation to TxDOT for review. Upon completion of 
its review, the local government (LG) will retain in the project files as defined in the AFA. 

1.

2.

Within 30 days of project completion, the LG must submit to the TxDOT district the final 
reimbursement request with backup documentation and provide access to the project records for 
final review. All requests for reimbursable costs must be submitted no later than 90 days after the 
project completion end date as established pursuant to 2 CFR 200.211(b)(5). The Local 
Government Project Management Guide (LGPM Guide) describes the procedures that must be 
followed to complete the process.

Federal Requirements 

2 CFR §200.211(b)(5) – Requires a period of performance start and end dates to be 
established in the federal award documents.

2 CFR §200.344(a) – All requests for reimbursable costs must be submitted no later than 90 
days after the project completion end date.

1.

The primary responsibility to fiscally close-out a AFA project lies with the TxDOT district. The 
district maintains cost data throughout the project and should determine the actual shared cost at 
the conclusion of the work on the project. The LGPM Guide provides more information regarding 
the procedures for final close-out of the project. The district should prepare a statement of cost 
detailing the necessary information that would allow the TxDOT Finance Division (FIN) to refund 
money or notify FIN that additional funds must be being collected. FIN will submit FHWA Form 
PR-20 to the Federal Highway Administration (FHWA).

Federal Requirements 

2 CFR §200.211(b)(5) – Requires a period of performance start and end dates to be 
established in the federal award documents. All requests for reimbursable costs must be 
submitted no later than 90 days after the project completion end date.

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.211#p-200.211(b)(5)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10.2.2
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.211#p-200.211(b)(5)
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR682eb6fbfabcde2/section-200.344#p-200.344(a)
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10.2.3
http://www.fhwa.dot.gov/eforms/pr20.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.211#p-200.211(b)(5)
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Audit 

Document Retention

2.

3.

2 CFR §200.344(a) – Requires the LG to submit, no later than 90 days after the end date of 
the period of performance, all financial, performance and other reports as required by the 
terms and conditions of the federal award.

2 CFR §200.344(g) – Requires the federal awarding agency or pass-through entity to complete 
all closeout actions no later than one year from the receipt and acceptance of all required final 
reports.

1.

Provisions in the AFA between TxDOT and the LG dictate the project audit requirements. The AFA 
will contain project specific information on audit requirements.

The AFA will also contain a provision regarding the Inspection of Books and Records, which 
states: “the State, the Local Government, and the FHWA (if federally funded) and their duly 
authorized representatives shall have access to all the governmental records that are directly 
applicable to the agreement for the purposes of making audits, examinations, excerpts, and 
transcripts.”

In addition, for federally funded agreements, the AFA will contain a provision regarding the Office 
of Management and Budget Audit Requirements requires the parties to the agreement to comply 
with the requirements of 2 CFR Part 200, Subpart F regarding single audit reports (previously 
referenced and stipulated in OMB Circular A-133).

If there is some concern over project records or finances, the TxDOT district engineer can request 
an audit of a project by the TxDOT Audit Office.

Federal Requirements 

2 CFR Part 200, Subpart F – Sets forth the audit requirements for the audit of non-federal 
entities expending federal awards.

When a contract is closed out, the project documents should be securely stored by the LG and 
protected until the legal document retention requirements have been met as specified in the AFA. 
The project documents must be kept during the contract period and for the length of time after 
completion of project activities as specified in the AFA, in accordance with any applicable federal 
requirements, until completion of all audits or until any pending litigation has been completely and 
fully resolved, whichever occurs last. However, if the AFA includes right of way or surviving 
(permanent) maintenance provisions, the file must be retained indefinitely. 

More information on the retention of documents is included in Chapter 2 and Chapter 9 of this 
Manual. In addition to the project documents retained by the LG, TxDOT may also retain project- 
related documents. The TxDOT documents need to be retained pursuant to the AFA and TxDOT’s 
document retention policy.

Federal Requirements 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR682eb6fbfabcde2/section-200.344#p-200.344(a)
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR682eb6fbfabcde2/section-200.344#p-200.344(g)
https://www.ecfr.gov/current/title-2/part-200/subpart-F
https://www.ecfr.gov/current/title-2/part-200/subpart-F
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Disposition of Excess Property

1. 2 CFR §200.334 – Requires all financial records, supporting documents, statistical records 
and all other LG records pertinent to a federally funded project be retained for a period of 
three years from the date of final submission of the final expenditure report, unless certain 
other exceptions arise such as litigation or ongoing audit.

1.

1.

General 

Consideration should be given for the disposition of property interests that have been 
recommended as being no longer needed for highway purposes. TxDOT’s Right of Way Division 
is available to facilitate all dispositions of real property. Additional information on the disposition 
of property can be found in TxDOT’s Right of Way Property Management Manual. Local 
governments should also be aware that certain requirements apply to the disposition of real 
property acquired as part of a federally assisted project. 

Federal Requirements 

 23 CFR §710.409 – Specifies federally funded projects with real property interest in excess of 
transportation needs may be sold or conveyed to a public entity or to a private party in 
accordance with 23 CFR §710.403(d).

State Requirements 

 Texas Transportation Code Chapter 202, Subchapter B – Provides for the sale, exchange or 
return of any interest in real property no longer needed for a state highway purpose.

Required Practices 

In general, the LG should coordinate the disposition of property with TxDOT at the completion of 
the project. The LGPM Guide provides the required practices for the disposition of property, as 
well as the responsibilities of the LG and TxDOT.

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR4acc10e7e3b676f/section-200.334
https://txdot.gov/manuals/row/man/index.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=3f59bb2ba2fb37c080a9a40197553c40&node=se23.1.710_1409&rgn=div8
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-H/part-710/subpart-D/section-710.403#p-710.403(d)
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.202.htm#B
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10.2.6
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Section 3: Maintenance

Overview

Municipalities

Federally Funded Projects

Local governments (LG) and TxDOT district offices have frequently cooperated in the 
maintenance of the state highway system. From a contractual perspective, this is done either 
through a municipal maintenance agreement or through an advance funding agreement for a 
specific project. The LG may assume all or part of the responsibility for maintenance in these 
agreements; however, the district remains the primary contact between TxDOT and the LG and, 
therefore, takes the lead in assuring projects are maintained in accordance with agreement 
provisions.

1.

1.

2.

The LG and TxDOT must follow state regulations related to maintenance activities and agreements 
within an incorporated city’s limits. Jurisdiction of highways, streets or roads within an 
incorporated city rests with the governing body of the incorporated city except on those declared as 
controlled access highways by the Texas Transportation Commission. TxDOT must enter into an 
agreement with each incorporated city for authority to construct, reconstruct, maintain, control, 
supervise and regulate the designated highways within the city’s limits and to establish the 
responsibilities of the department and the city.

Federal Requirements 

None found.

State Requirements 

Texas Transportation Code §203.003 – Specifies the jurisdiction of municipalities of roads 
within and incorporated city.

Texas Transportation Code §221.002 and 43 TAC §29.5 – Provides that TxDOT must enter 
into an agreement with each incorporated city for authority to construct or maintain a highway 
within the city’s limits.

All projects built with federal funds have an executed agreement between the Federal Highway 
Administration (FHWA) and TxDOT. One agreement provision requires maintenance of the 
completed project. For projects on the state highway system, TxDOT will normally perform the 
maintenance with state forces or through a contract with a private vendor. For projects off the state 
highway system, the LG must assure the project is maintained “satisfactorily.” Maintenance 
responsibilities are outlined in the advance funding agreement (AFA). Chapter 2 of the LGPP 
Manual and LGPM Guide contain more information on these two types of agreements. TxDOT 

http://statutes.capitol.texas.gov/Docs/TN/htm/TN.203.htm#203.003
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.221.htm#221.002
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=43&pt=1&ch=29&rl=5
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#2.4
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Comprehensive Maintenance Management Agreement

One-Year Maintenance Plans and Inspections

Material Specifications

and FHWA retain authority to periodically review federally funded projects and assess the LG’s 
efforts to maintain the project as designed.

1.

1.

When the LG agrees to maintain the highway facility, a comprehensive maintenance management 
agreement (CMMA) must be approved and executed. TxDOT’s Maintenance Division serves as 
the approval agency for the CMMA. 

Examples of areas of maintenance to be included in the agreement are in the Texas Turnpike 
Authority, Programmatic Comprehensive Development Agreement Book 3 (Design-Build), 
Chapter 19. The LGPM Guide provides the required practices and the responsibilities of the LG 
and TxDOT for these agreements.

Federal Requirement 

None found.

State Requirement 

The following laws and regulations allow the development of a CMMA for maintenance of a 
highway facility.

a. Texas Transportation Code §§201.103, 203.003, 221.002, and 222.104 

b. 43 TAC Chapter 5, Subchapter E 

In addition to having a CMMA, each year a maintenance plan must be developed and submitted to 
TxDOT for approval at least 30 days before the beginning of the fiscal year. The plan shall follow 
the CMMA for items to be maintained by the LG. Each year the maintenance plan shall be updated 
and approved by TxDOT.

As specified in the AFA, regular inspections should be made by the LG to determine the condition 
of the highway in order to establish maintenance needs. TxDOT will make inspections to 
determine compliance with the maintenance requirements of the CMMA and one-year plan. The 
standard set in the CMMA may be revised by the one-year plan if approved by TxDOT.

Materials utilized in maintenance of the facilities on the state highway system must conform to the 
latest version of TxDOT’s Standard Specifications for Construction and Maintenance of Highways, 
Streets, and Bridges and must conform to TxDOT’s required special specifications and special 
provisions. TxDOT may approve the use of an alternative specification if the proposed alternative 
specification is determined to be sufficient to ensure the quality and durability of the finished 
product for the intended use and the safety of the traveling public.

ftp://ftp.dot.state.tx.us/pub/txdot-info/tta/design_build.pdf#page=115
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf#10.3.4
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.201.htm#201.103
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.203.htm#203.003
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.221.htm#221.002
http://statutes.capitol.texas.gov/Docs/TN/htm/TN.222.htm#222.104
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=43&pt=1&ch=5&sch=E&rl=Y
https://www.txdot.gov/business/resources/txdot-specifications.html
https://www.txdot.gov/business/resources/txdot-specifications.html
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Materials utilized in maintenance of the facilities off the state highway system do not have to 
conform to TxDOT standards. However, if federal funds were used in the construction, the LG 
should use materials providing a comparable level of service and safety.
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