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Instructions to DB Contractor: 
(These instructions to be removed from completed Maintenance Management Plan (MMP)) 

1. This MMP template defines the structure and required contents of the MMP. Use this template for each 
version and revision of the MMP submitted to TxDOT for approval. 

2. Include the Design-Build (DB) Contractor’s processes to achieve compliance with the obligations in the 
Contract Documents including the Performance Requirements. Describe who is responsible for each 
activity. 

3. Processes should be clear, auditable, measurable, and achievable. Include control points at which the DB 
Contractor causes its own personnel or independent parties to verify that the work is in compliance with the 
Design-Build Contract. Identify points in the processes at which TxDOT is given the opportunity to witness 
or approve the Work. 

4. Identify the procedures (i.e. detailed steps) that will be utilized (see Appendix 6 for a listing of procedures 
that are needed at a minimum). 

5. The MMP shall apply to Maintenance Work before Final Acceptance and an updated version of this plan 
shall apply to the Capital Maintenance Contract. 

6. Describe the MMP updating process so that TxDOT knows who will be performing what actions when. 

7. The MMP is part of the Project Management Plan (PMP). Section 4.2 of the General Conditions sets forth 
TxDOT’s approval rights and the conditions attached to its approval of the PMP. 

8. Do not duplicate Item 27 of the Design-Build Specifications or the Capital Maintenance Agreement (CMA) 
General Conditions within the MMP. Where necessary, cross reference relevant parts of Item 27 of the 
Design-Build Specifications or the CMA General Conditions. 

9. Include within the MMP all Proposal Commitments related to the Maintenance Work and how TxDOT will 
be able to verify the Proposal Commitments have been fulfilled. 

10. Instructions to the DB Contractor are shown in this template in parentheses and italics and shall be removed 
prior to submittal of the MMP to TxDOT. 
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1. GENERAL MANAGEMENT AND ADMINISTRATION 

[Provide an overview of the approach to delivering Maintenance Work for the Project prior to 
Final Acceptance, identify the Project’s maintenance objectives and reference applicable 
quality policies in Appendix 8. Identify Proposal Commitments applicable to the Maintenance 
Work. Show timeline for MMP versions and updates and MMP submittal milestones.] 

1.1 Organization and Personnel 

1.1.1 Design-Build (DB) Contractor Maintenance Organization Chart 

Figure 1.1 below shows the organization chart for Maintenance Work before Final 
Acceptance. 
[Describe the organizational structure and how it will enable the DB Contractor’s obligations 
for Maintenance Work to be met. Describe the reporting lines to TxDOT and internally. 
Describe the roles and responsibilities assigned to each position. Identify Major 
Subcontractors and describe the Maintenance Work to be performed by them.] 
Figure 1.1: Organization Chart for Maintenance Work before Final Acceptance 

[Insert organization chart showing reporting lines to include at a minimum: 
• TxDOT Project Manager 
• DB Contractor corporate management team 
• DB Contractor Project Manager* 
• Maintenance Manager* 
• Maintenance Quality Manager* 
• Maintenance Safety Manager* 
• Individual responsible for customer service* 
• Individual responsible for training program* 
• Individual responsible for ensuring maintenance and life cycle issues are captured 

in the design with link to design and construction teams* 

For each individual (*) identify the employing organization. Show positions and activities to 
be undertaken by Major Subcontractors.] 

1.1.2 Qualifications, Experience necessary and training requirements for DB 
Contractor staff positions 

Appendix 1 shows the individual(s) assigned to staff positions with their positions, contact 
information (email and mobile phone number), education/qualifications, role, and summary of 
previous experience. 
[Include at a minimum the individuals required to be identified on the organization chart and 
marked with (*) above, including individuals employed by subcontractors] 

1.1.3 Personnel Training and Certification 

Table 1.1 defines responsibility for development and implementation of training programs, 
who will be conducting the training and certification process for each staff position, including 
maintenance personnel, subcontractors and maintenance crew members on the topics below. 
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Table 1.1: Training Program Matrix 

Training Program Person 
responsible
to develop
and deliver 

Staff 
positions
requiring 
training 

Frequency
of training 

Link to 
training 
program 

Maintenance Management 
Plan training 
Inspections, Defect 
identification and categorization 
of Defects 
Maintenance Safety Plan, 
equipment use, all safety-
related activities and 
enforcement of safety 
operations 
CPR and first aid 

Work zone traffic control and 
flaggers in work zones 
[Other training programs as 
appropriate (details to be added 
by DB Contractor)] 

[Include at a minimum training requirements for the individuals required to be identified on the 
organization chart, including individuals employed by subcontractors] 

1.2 Communication Protocols 

[Insert the required information below and refer to appropriate chapter and section from the PMP 
for all sub-sections of 1.2 (1.2.1 – 1.2.4). 

1.2.1 Communications with TxDOT, Governmental Entities and Third Parties 

Refer to the following procedures in Appendix 6: 

• MMP-001 –Submittals and Coordination with TxDOT, Governmental Entities and Third 

Parties 

For processes on meetings, reporting, written updates and immediate notifications on priority 
issues refer to [Chapter X, Section X] of the Project Management Plan (PMP). 

Contact details for TxDOT, Governmental Entities, third parties, other stakeholders and their 
consultant offices with whom the DB Contractor will communicate are listed in Appendix 2. 

[Within MMP-001 identify all adjacent highway agencies and address all interfaces with 
adjacent and connecting roadways.] 

1.2.2 Coordination during Intelligent Transportation Systems (ITS) integration and 
ITS operations 

For ITS integration before Final Acceptance refer to [Chapter X, Section X] of the PMP. 
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The following are maintenance interfaces with ITS: 
[List the points of interfaces and include reference to diagrams or drawings showing 
interface lines and demarcations of responsibility for each item of ITS equipment. Include 
updates consistent with progress of design]. 
The contact details for other entities responsible for ITS are as follows: 

[List the contact details here] 

1.2.3 Oversize / Overweight Permits 
The process for requests for permitting, issuance of permits and enforcement of permits 
through TxDOT is included in the following procedure in Appendix 6: 
• MMP-002 –Agency Coordination for Oversize Loads 

[State how TxDMV will be notified of closures associated with permits and how updates for 
roadway clearances during construction will be provided.] 

1.2.4 Coordination with Utilities, Stakeholders and other Third Parties 

Refer to the following procedures in Appendix 6: 
• MMP-001 –Submittals and Coordination with TxDOT, Other Agencies and Third Parties 

Table 1.2 below shows: 
• Utilities, stakeholders and other third parties; 
• In-house staff and specialized resources from the maintenance team responsible for 

coordination (including development and compliance with processes and the production 
of documentation) for each utility, stakeholder and other third party; and 

• Reference to procedures contained in Appendix 6 specific to each named entity. 

Table 1.2: Coordination with Governmental Entities, Stakeholders, Utilities, and Third 
Parties 

Entity, Utility,
stakeholder or third 
party 

DB Contractor 
Personnel responsible 
for coordination 

Reference to Procedure 
(specific to the named
entity) 

[Insert Governmental Entity, utility and stakeholder or third party coordination responsibilities 
and processes for Maintenance Work before Final Acceptance. Include reference to individual 
procedures applicable to each entity, covering the following: 
• Notification to entity of upcoming Maintenance Services that may affect the entity’s 

operations, e.g. Maintenance Services affecting adjacent business of utility interest 

• Application by entity for access to inspect, repair, renew or replace its equipment within 
the Maintenance Limits.] 

1.3 Project Meetings 

[Refer to appropriate chapter and section from the PMP for meetings in connection with 
Maintenance Work.] 
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The meeting types, topics, required participants and frequencies of meetings in connection with 
Maintenance Work shall be in accordance with Table 1.3. 

Table 1.3 Meetings in Connection with Maintenance Work 
Meeting Type Frequency Attendees 

Maintenance Work review 
meeting 

Quarterly or more frequently 
depending upon the 
Maintenance Work being 
performed 

TxDOT, Maintenance 
Manager, other senior 
personnel 

[Insert details of all other meetings in connection with the Maintenance Work including 
mandatory meetings required by TxDOT.] 

1.4 Document Control and Information Management 

[Refer to appropriate chapter and section from the PMP for document control and information 
management in connection with Maintenance Work. 
Document Control and information management for Maintenance Work shall be as identified in 
Table 1.4. 

Table 1.4: Document Control and Information Management 
Person responsible for compliance with 
TxDOT Maintenance and Inspection of 
Records requirements 

[Insert name of individual or staff position] 

Procedures applicable [Insert references to applicable procedures] 

Document management Electronic Content 
Management System software 

[Insert details of software and reference to 
manuals] 

Person responsible for the storage and 
retention of Maintenance Records 

[Insert name of individual or staff position] 

[Insert other requirements applicable to 
document control and information 
management] 

1.5 Procurement and Subcontractors 
Maintenance Work activities that will be subcontracted are shown in Table 1.5 below. 

Table 1.5: Details of Subcontractors Performing Maintenance Work 
Name of Subcontractor 
and start date 

Key contact details Work responsibility 
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[Add details of each subcontractor in accordance with the requirements of the DBC.] 

1.6 Offices and Equipment 

Refer to the following procedure in Appendix 6: 

• MMP-003 – Maintenance of Facilities, Vehicles and Equipment Plan 

[Provide location and map in Appendix 5 (if different than the Roadway Maintenance office) of 
the maintenance facility for equipment maintenance and storage and for the de-icing material 
storage, if applicable.] 

[Provide spare parts, special tools and equipment list including an auditable parts and spares 
inventory adequate to address the maintenance obligations and compatible with the 
Maintenance Management System and a list of vendors for equipment and maintenance 
services. This information shall be included in Appendix 5] 

[Provide current versions and procedures, functionality, software maintenance requirements and 
access protocols for all specialist software employed by DB Contractor in connection with the 
Maintenance Services.] 

The physical address is [insert address] 

The 24-hour contact number is [insert number]. 

2. EMERGENCY RESPONSE 

2.1 Incident Management Plan (IMP) 

The IMP contains the approach to Incident management consistent with Section 27.6.1 of the 
Design-Build Specifications, training requirements and staffing requirements for response to 
Incidents and Emergencies, and includes protocols, processes, and guidelines to mitigate the 
impacts, respond to and recover from all such events. The IMP has been prepared in 
coordination with and including input from the following organizations: 

[Insert Project-specific list of consultees, dates of consultation and evidence of actively seeking 
input and feedback, to include TxDOT, Emergency Services, owners of Related Transportation 
Facilities and applicable Governmental Entities.] 

The command structure for Incident Management is shown in Figure 2.1. 
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Figure 2.1: Command Structure for Incident Management 

Incident 

TMC 
(Coordinate) 

First Responder
(Assess the location 

and nature of the 

Police 

EMS 

Fire 

Tactical Level 
Maintenance Manager

(Overall response 
management) 

Operational Level
Field Patrol 

(Clear the incident) 

Strategic Level
COO 

Regional 911 
Center 

TMC will inform 911 center If 
Police not already on the scene 

Public 
Information 
(Information 
exchange) 

TxDOT 
(Information 
exchange) 

Coordinate 

[Replace example Command Structure by Project-specific chart of equivalent detail that includes 
Project-specific details of Emergency Services and TxDOT contacts] 

The following procedures in Appendix 6 are part of the IMP: 

• MMP-004 –Emergency and Incident Management. 

• MMP-005 – Incident Damage Reports, Third Party Claims and Repairs 

• MMP-006 – Complaint Review and Response 

• MMP-007 – Customer Satisfaction Data Collection System 

[Include within the IMP, processes and responsibilities for: 
(i) Identification of Incidents of differing categories (minor, major, critical) and notification of 

Emergency Services providers 
(ii) Rapid and reliable establishment of traffic control for Incident management 
(iii) Removal by towing and recovery of stalled, broken down, wrecked or otherwise 

incapacitated vehicles from the travel lane, including coordination with Emergency 
Services/law enforcement 

(iv) Clearance of Incident and return affected lanes to normal use within the specified period 
of arriving at the Incident site 
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(v) Cleanup of debris, oil, broken glass and other such objects foreign to the roadway 
surface 

(v) Notification of the public of traffic issues related to Incidents 
(vi) Seeking feedback from TxDOT, emergency services and law enforcement and 

improving processes to improve response times. 
(vii) contact methods, personnel available, and response times for any Emergency condition 

requiring attention during off-hours 
(viii) identification and containment of all Hazardous Material spills and appropriate disposal 

of such materials.] 

2.2 Snow and Ice Control Plan (SICP) 

The SICP contains operational processes for performing snow and ice control work. The SICP 
complies with all applicable Law, codes, and regulations governing the operation of equipment 
on public highways. The SICP will be updated at least annually to incorporate any changes in 
strategy and equipment levels designed to rectify any noncompliances in snow and ice removal 
operations during the preceding winter season. 

The following procedure contained in Appendix 6 is part of the SICP. 

• MMP-008 – Snow and Ice Control / Clean-up Plan. 

[Include within the SICP processes and responsibilities for: 
(i) Receiving weather forecasts and making decisions for snow and ice control and 

pretreatment based upon analysis of data received 
(ii) Advance preparation and call-out 
(iii) Training in connection with snow and ice control 
(iv) Record keeping/ reporting including maintaining records of compliance with the 

Performance Requirements 
(v) Environmental management and processes for using preventative measures, involving 

use of anti-icing and de-icing chemicals such as salt and alternative substances, 
including storage and application 

(vi) A list of the equipment and materials available for snow and ice control including its 
current location and methods to guarantee its availability for use.] 

2.3 Severe Weather Evacuation Plan (SWEP) 

The SWEP contains operational processes for evacuation. The SWEP complies with all 
applicable Law, codes, and regulations governing the operation of equipment on public 
highways. The SWEP will be updated at least annually to incorporate any changes in strategy 
and evacuation routes during the previous year. 

The following procedure in Appendix 6 is part of the SWEP: 

• MMP-009 – Severe Weather Evacuation Plan. 
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[Include within the SWEP a process and the individual responsible for each of the following: 
(i) Receiving weather forecasts and making decisions for evacuation based upon analysis 

of data received 
(ii) Advance preparation and call-out 
(iii) Training in connection with evacuation processes 
(iv) Record keeping / reporting including maintaining records of compliance with the 

Performance Requirements 
(v) Develop evacuations zones and evacuation guides with routes.] 

3. ENVIRONMENTAL COMPLIANCE 

3.1 Hazardous Material Management Plan (HMMP) 

The HMMP governs the safe handling, storage, treatment and/or disposal of Hazardous 
Materials, whether encountered at or brought onto the Project by the DB Contractor, 
encountered or brought onto the Project by a third party, or otherwise, spill prevention and 
countermeasures and pollution prevention measures. 

The HMPP is at [Chapter X, Section X] of the PMP. 

3.2 Storm Water Pollution Prevention Plan (SW3P) Implementation 

Maintenance Work will be undertaken in compliance with the Texas Commission on 
Environmental Quality Texas Pollutant Discharge Elimination System Construction General 
Permit in accordance with the TxDOT Storm Water Management and Guidelines for 
Construction Activities Manual. 

The SW3P is at [Chapter X, Section X] of the PMP. 

3.3 Truck Routes, Hazardous Material Routes and related Approvals 
Truck Routes, Haz-Mat Routes and associated approvals are at [Chapter X, Section X] of the 
PMP. 

3.4 Environmental Compliance and Mitigation Plan (ECMP) 

The ECMP includes compliance strategies and processes to be employed in accordance with 
the requirements of applicable Environmental Laws and Environmental Approvals. Maintenance 
Work will be undertaken in compliance with the ECMP and the Environmental Commitments. 

Refer to Section 1.1.3 for education and training requirements for all project personnel. 
The ECMP is at [Chapter X, Section X] of the PMP. 

Texas Department of Transportation Request for Proposals 
[Project Name] DB Specifications 
[Date] Attachment 27-4 

Page 8 Version 7.0 – November 2024 



    
                      

     
          

    
 

        

         
        

  
   

         
 

       
         

  
       

   

    

     

        

    

      

       

    

      

     
        

       
 

      
          

      
        

         
 

       
        

       
   

4. MAINTENANCE LIMITS AND PERFORMANCE REQUIREMENTS AND MAINTENANCE 
SERVICES PROCEDURES 

4.1 Maintenance Limits, Layout and Limits of Performance Sections 

Schematic Drawings showing the Maintenance Limits and the extents of the Performance 
Sections are included in Appendix 3, consistent with the requirements of Section 27.1.3 of the 
Design-Build Specifications. 
[Include processes and responsibilities for: 
(i) Periodically validating that the Maintenance Limits are correctly and clearly identified in the 
field 
(ii) Liaison with TxDOT and Governmental Entities at least annually to review the Maintenance 
Limits, identify any jurisdictional gaps or inefficiencies and recommend solutions] 

4.2 Performance and Measurement Tables 
Appendix 4 to the MMP contains the most recent approved versions of the Performance and 
Measurement Tables. 

4.3 Maintenance Management System (MMS) 

Refer to the following procedure in Appendix 6: 

• MMP-010 – Establishing Maintenance Management System 

4.4 Defects and Inspections 

Refer to the following procedures in Appendix 6: 

• MMP-011 – Defect Categorization and Repair 

• MMP-012 – Maintenance Inspection Plan 

• MMP-013 – Maintenance Repair Submittal Plan 

[Include within the above processes and responsibilities for: 
(i) Training of responsible personnel to identify and to categorize Defects discovered during 

inspection. This shall include training specific to the identification and recording of 
Category 1 Defects. 

(ii) Tracking and reporting of Defects including fault detection logs, software output 
(iii) Generation of corrective action work orders through the MMS including how backlog of 

corrective maintenance and repair activities will be populated and monitored in the MMS 
(iv) Action by Defect category type, to include a description of how the actions are carried 

out stating the responsible individuals and the processes for specific Defect types with 
examples 

(v) How Defects will be remedied, with examples provided for all common Defects, stating 
necessary notification and the individuals to be notified for such Defect repair. 

(vi) Documentation including how Defects will be entered, updated and closed in the 
Maintenance Management System. 
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(vii) Verification of the satisfactory completion of Maintenance Services and restoration of 
asset condition 

(viii) Discovery of maintenance trends to determine the need for adjustments in the weekly, 
monthly and annual maintenance plan to address changing project conditions 

(ix) Inspection and testing of Project items and the identification and classification of Defects 
and inspection failures. 

(x) Monitoring instrumentation according to applicable specification 
(xi) Field inspections of completed Maintenance Services and for preparing daily reports to 

document all inspections performed 
(xii) Identification of inspection agencies and organizations, including information on each 

agency’s capability to provide the specific services required, certifications held, and 
equipment 

(xiii) Preparation and submittal of the Baseline Element Condition Report (BECR) 
(xiv) Hazard mitigation for any Category 1 Defect in a Maintained Element of which the DB 

Contractor is aware through its own inspections, from a third party or through notification 
by TxDOT 

(xv) Proposal to TxDOT of a repair method for any Defect] 

4.5 Tracking and Reporting Noncompliance Events 

[Include the following where Noncompliance Events are included in the Contract] 

Refer to the following procedure in Appendix 6 for Noncompliance Events: 

• MMP-014 – Tracking and Reporting Noncompliance Events 

[Include within the above processes and responsibilities for: 

(i) Meeting self-reporting obligations 

(ii) Identification of the start date of each Noncompliance Event 

(iii) Accurate assessment and reporting of the date of cure 

(iv) Proper use of the Noncompliance Events database and integration with the MMS 

(v) Validation of the data, times, dates and other information entered into the Noncompliance 
Event database including frequency of checks / audits] 

5. MAINTENANCE SAFETY PLAN 

The Maintenance Safety Plan describes the DB Contractor’s policies, plans, training programs, 
and work site controls to ensure the health and safety of personnel involved in the Project and 
the general public affected by the Project. 
The Maintenance Safety Plan is part of the MMP at [Chapter X, Section X] of the PMP. 
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APPENDIX 1: STAFF NAMES CONTACT DETAILS AND QUALIFICATIONS 

[Insert contact details, qualifications and training record for Maintenance Work] 

Key Personnel
or other 
personnel
position 

Staff name and 
start date 

Contact details Education, 
qualifications 
and experience 

Link to training 
record in 
connection 
with Project 

[Insert details or 
link to resume] 

APPENDIX 2: CONTACT DETAILS FOR TXDOT AND THIRD PARTIES 
[Insert contact details for Maintenance Work] 
Organization Contact name, e-mail and address Business 

Phone 
TxDOT [List all TxDOT 
contacts in connection with 
Project] 

Governmental Entities [list 
all Governmental Entities] 
Traffic Management 
Centers (TMC) 
Utilities [list all utilities] 

[Other third parties] 

APPENDIX 3: MAINTENANCE LIMITS AND LIMITS OF PERFORMANCE SECTIONS 

[Include Schematic drawings that show the Maintenance Limits and the limits of the Performance 
Sections before Final Acceptance] 

APPENDIX 4: PERFORMANCE AND MEASUREMENT TABLES 

[Insert the latest version of the Performance and Measurement Tables] 

APPENDIX 5: MAINTENANCE FACILITY LOCATION AND EQUIPMENT 

[Insert a map showing the location of the Maintenance Facility and a list of equipment and tools] 
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APPENDIX 6: MAINTENANCE MANAGEMENT PLAN (MMP) PROCEDURES 

MMP procedures are shown below. [Add additional procedures as necessary and provide cross 
references to the applicable section of the MMP] 

MMP Procedure 
Number 

MMP Procedure Name 

MMP-001 Submittals and Coordination with TxDOT, Governmental Entities and 
Third Parties 

MMP-002 Agency Coordination for Oversize Loads 
MMP-003 Maintenance of Facilities, Vehicles, and Equipment Plan 
MMP-004 Emergency and Incident Management 
MMP-005 Incident Damage Reports, Third Party Claims and Repairs 
MMP-006 Complaint Review and Response 
MMP-007 Customer Satisfaction Data Collection System 
MMP-008 Snow and Ice Control Plan 
MMP-009 Severe Weather Evacuation Plan 
MMP-010 Establishing Maintenance Management System 
MMP-011 Defect Categorization and Repair 
MMP-012 Maintenance Inspection Plan 
MMP-013 Maintenance Repair Submittal Plan 
MMP-014 Tracking and Reporting Noncompliance Events 
MMP-015 Procedure for Updating MMP 

Texas Department of Transportation Request for Proposals 
[Project Name] DB Specifications 
[Date] Attachment 27-4 

Page 12 Version 7.0 – November 2024 



    
                      

     
          

   
    

     

   

     
  

          
  

   
  

        
    

        
  

    

      
   

     
      

 
 

        

 
 

 

 
      

 
  

 

 
      

 
   

 

  

___________________________________________ ___________________ 

___________________________________________ ___________________ 

APPENDIX 7: TEMPLATE FOR TYPICAL PROCEDURE 
1. PURPOSE AND NEED 

[List the reason for the procedure’s implementation.] 

1.1 Methodologies 

[List the methodologies to be defined as part of the procedure.] 
2. SCOPE 

[Define the limits of the procedure. Define individuals or workgroups to whom the procedure 
applies.] 

3. DEFINED TERMS 

• [List the terms defined as part of the procedure] 
4. STEPS IN PROCEDURE 

[Describe the procedure, in detail. List all steps. Assign individual responsibility for implementing 
the procedure] 

[Include tables, flowcharts and figures as applicable.] 
5. DOCUMENT CONTROL 

[List the methods by which the procedure will be documented and archived. Define the location 
at which the procedure’s records will be filed.] 

REFERENCES 

[Reference applicable documents within the contract with specific section and page locations.] 

Approved By: 

FirstName LastName 
Maintenance Manager (MM) Date 

FirstName LastName 
Procedure Owner Date 
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APPENDIX 8: QUALITY POLICIES 

[Insert here links to or copies of the corporate quality policies and commitments of the DB 
Contractor and its Affiliates applicable to the Maintenance Work] 
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