TEXAS DEPARTMENT OF TRANSPORTATION
IH 635 MANAGED LANES PROJECT
INSTRUCTIONS TO PROPOSERS—Form A

PROPOSAL LETTER
PROPOSER:

Proposal Date: , 2008

Texas Department of Transportation
Texas Turnpike Authority Division
125 East 11th Street

Austin, Texas 78701-2483

Attn: Phillip E. Russell, P.E.

The undersigned (“Proposer’) submits this detailed proposal (this “Proposal”) in
response to that certain Request for Proposals (the “RFP”) issued by the Texas
Department of Transportation (“TxDOT”), an agency of the State of Texas, dated
September 18, 2007, as amended, to develop, design, construct, finance, operate and
maintain the IH 635 Managed Lanes Project (the “Project”), as more specifically
described herein and in the documents provided with the RFP (the “RFP Documents”).
Initially capitalized terms not otherwise defined herein shall have the meanings set forth
in the RFP and the RFP Documents.

Portions of the Financial Proposal, as described in Section 4.4.4 of the ITP, have been
delivered to the Escrow Agent identified in the RFP.

In consideration for TxDOT supplying us, at our request, with the RFP Documents and
agreeing to examine and consider this Proposal, the undersigned undertakes [jointly
and severally] [if Proposer is a joint venture or association other than a corporation,
limited liability company or a partnership, leave in words ‘jointly and severally,” and
delete the brackets; otherwise delete the entire phrase]:

a) to keep this Proposal open for acceptance initially for 180 days after the
Proposal Due Date, and if requested by TxDOT within such 180-day period, for an
additional 90 days, without unilaterally varying or amending its terms and without any
member or partner withdrawing or any other change being made in the composition of
the partnership/joint venture/limited liability company/consortium on whose behalf this
Proposal is submitted, without first obtaining the prior written consent of TxDOT, in
TxDOT’s sole discretion; and

b) if this Proposal is accepted, to provide security (including bonds,
insurance and letters of credit) for the due performance of the Comprehensive
Development Agreement (“CDA”) as stipulated in the CDA and the RFP.
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If selected by TxDOT, Proposer agrees to do the following or to cause the Developer to
do the following: (a) if requested by TxDOT in its sole discretion, enter into good faith
negotiations with TxDOT regarding the terms of the CDA, in accordance with the
requirements of the RFP; (b) enter into the CDA without varying or amending its terms
(except for modifications agreed to by TxDOT in its sole discretion), and satisfy all other
conditions to award of the CDA; and (c) perform its obligations as set forth in the ITP
and CDA, including compliance with all commitments contained in this Proposal.

The following individual(s) is/are authorized to enter into negotiations with TxDOT on
behalf of the Proposer and Developer in connection with this RFP, the Project and the
CDA:

Enclosed, and by this reference incorporated herein and made a part of this Proposal,
are the following:

e Executive Summary

e Technical Proposal, including Proposer Information, Certifications and
Documents, Proposal Security and Escrow Agreement

e Financial Proposal (portions of which have been delivered to the Escrow
Agent)

Proposer acknowledges receipt of following Addenda and sets of questions and
responses:

Addendum 1 issued
Addendum 2 issued
[list other addenda]

Responses issued , , ; ;

) 3 b) b)

Proposer certifies that its Proposal is submitted without reservation, qualification,
assumptions or conditions. Proposer certifies that it has carefully examined and is fully
familiar with all of the provisions of all of the RFP Documents, has reviewed all materials
posted on the secure file transfer site for the Project, the Addenda and TxDOT’s
responses to questions, and is satisfied that the RFP Documents provide sufficient
detail regarding the obligations to be performed by the Developer and do not contain
internal inconsistencies; that it has carefully checked all the words, figures and
statements in this Proposal; that it has conducted such other field investigations and
additional design development which are prudent and reasonable in preparing this
Proposal; and that it has notified TxDOT of any deficiencies in or omissions from any
RFP Documents or other documents provided by TxDOT and of any unusual site
conditions observed prior to the date hereof.

Proposer represents that all statements made in the QS previously delivered to TxDOT
(as amended and resubmitted) are true, correct and accurate as of the date hereof,
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except as otherwise specified in the enclosed Proposal and Proposal forms. Proposer
agrees that such QS, except as modified by the enclosed Proposal and Proposal forms,
is incorporated as if fully set forth herein.

Proposer understands that TxDOT is not bound to accept the Proposal offering the
highest payment to TxDOT, requesting the least public funds or any Proposal TxDOT
may receive.

Proposer further understands that all costs and expenses incurred by it in preparing this
Proposal and patrticipating in the RFP process will be borne solely by the Proposer,
except any payment for work product that may be paid in accordance with the RFP.

Proposer consents to TxDOT’s disclosure of its Proposal pursuant to Section
223.204(a), Texas Transportation Code, to any Persons in TxDOT’s sole discretion after
conditional award by TxDOT. Proposer acknowledges and agrees to the disclosure
terms described in ITP Section 2.6. Proposer expressly waives any right to contest
such disclosures under Section 223.204(a).

Proposer agrees that TxDOT will not be responsible for any errors, omissions,
inaccuracies or incomplete statements in this Proposal.

This Proposal shall be governed by and construed in all respects according to the laws
of the State of Texas.

Proposer's business address:

(No.) (Street) (Floor or Suite)

(City) (State or Province) (ZIP or Postal Code) (Country)

State or Country of Incorporation/Formation/Organization:

[insert appropriate signature block from following pages]
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1. Sample signature block for corporation or limited liability company:

[Insert the proposer’s name]

By:

Print Name:

Title:

2. Sample signature block for partnership or joint venture:

[Insert the proposer’s name]

By: [Insert general partner’s or member’s name]
By:
Print Name:
Title:

[Add signatures of additional general partners or members as appropriate]

3. Sample signature block for attorney in fact:

[Insert the proposer’s name]

By:
Print Name:
Attorney in Fact
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ADDITIONAL INFORMATION TO BE PROVIDED WITH PROPOSAL LETTER:

A

Describe in detail the legal structure of the Proposer/Developer and Equity
Participants. If any entity is not yet formed or if a modification is contemplated
prior to award, so state and provide a brief description of the proposed legal
structure of each such entity.

1.

If the Proposer/Developer/Equity Participant is a corporation or includes a
corporation as a joint venture member, partner or member, provide articles
of incorporation and bylaws for the Proposer/Developer and each
corporation certified by an appropriate individual. If any entity is not yet
formed or if a modification to existing articles of incorporation and/or
bylaws is contemplated prior to award, so state, indicate that these
documents will be provided prior to award and provide applicable draft
documents for each such entity.

If the Proposer/Developer/Equity Participant is a partnership or includes a
partnership as a joint venture member, partner or member, attach full
names and addresses of all partners and the equity ownership interest of
each entity, provide the incorporation, formation and organizational
documentation for the Proposer/Developer/Equity Participant (partnership
agreement and certificate of partnership for a partnership, articles of
incorporation and bylaws for a corporation, operating agreement for a
limited liability company and joint venture agreement for a joint venture)
certified by an appropriate individual. If any entity is not yet formed or if a
modification to the organization documents is contemplated prior to award,
so state, indicate that these documents will be provided for such entity
prior to award and provide applicable draft documents for each such
entity.

If the Proposer/Developer/Equity Participant is a joint venture or includes a
joint venture as a joint venture member, partner or member, attach full
names and addresses of all joint venture members and the equity
ownership interest of each entity, provide the incorporation, formation and
organizational documentation for the Proposer/Developer/Equity
Participant (partnership agreement and certificate of partnership for a
partnership, articles of incorporation and bylaws for a corporation,
operating agreement for a limited liability company and joint venture
agreement for a joint venture) certified by an appropriate individual. If any
entity is not yet formed or if a modification to the organization documents
is contemplated prior to award, so state, indicate that these documents will
be provided prior to award and provide applicable draft documents for
each such entity.

If the Proposer/Developer/Equity Participant is a limited liability company
or includes a limited liability company as a joint venture member, partner
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or member, attach full names and addresses of all members and the
equity ownership interest of each entity, provide the incorporation,
formation and organizational documentation for the
Proposer/Developer/Equity  Participant (partnership agreement and
certificate of partnership for a partnership, articles of incorporation and
bylaws for a corporation, operating agreement for a limited liability
company and joint venture) certified by an appropriate individual. If any
entity is not yet formed or if a modification to the organization documents
is contemplated prior to award, so state, indicate that this information will
be provided prior to award. Attach evidence to the Proposal and to each
letter that the person signing has authority to do so and provide applicable
draft documents for each such entity.

B. With respect to authorization of execution and delivery of the Proposal and
validity thereof, if the Proposer is a corporation, it shall provide evidence in the
form of a resolution of its governing body certified by an appropriate officer of the
corporation. If the Proposer is a partnership, such evidence shall be in the form
of a partnership resolution and a general partner resolution (as to each general
partner) providing such authorization, in each case, certified by an appropriate
officer of the general partner. If the Proposer is a limited liability company, such
evidence shall be in the form of a limited liability company resolution and a
managing member(s) resolution providing such authorization, certified by an
appropriate officer of the managing member(s). If there is no managing member,
each member shall provide the foregoing information. If the Proposer is a joint
venture, such evidence shall be in the form of a resolution of each joint venture
member, certified by an appropriate officer of such joint venture member. If the
Proposer is a joint venture or a partnership, the Proposal must be executed by all
joint venture members or all general partners, as applicable.

C. The Developer's partnership agreement, limited liability company operating
agreement, and joint venture agreement, as applicable, must include an express
provision satisfactory to TxDOT, in its sole discretion, stating that, in the event of
a dispute between or among joint venture members, partners or members, as
applicable, no joint venture member, partner or member, as applicable, shall be
entitled to stop, hinder or delay work on the Project. Proposer shall submit the
applicable agreement to TxDOT and identify on a cover page where in the
agreement the provision can be found. If the Developer is not yet formed,
provide draft organizational documents and indicate where the provision is found.
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IDENTIFICATION OF PROPOSER AND EQUITY PARTICIPANTS—Form B-1

NAME OF ROLE IN Texas Description of

ENTITY AND ORGANIZATION | Contractor Work/Services To Be
CONTACT License and Performed by Entity (if
INFORMATION License Limit | applicable)

(address, (if applicable)

representative,
phone, fax, e-
mail)

The above information is true, correct and accurate.

[Insert the Proposer’s name]

By:

Name:

Title:
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INFORMATION ABOUT PROPOSER ORGANIZATION—Form B-2

1.0 Name of Proposer:
Name of Developer
2.0 Type of entity: Proposer:
Developer:
3.0 Proposer's address:
Telephone Facsimile
4.0 How many years has the Proposer, Developer and each Equity Participant been
in its current line of business, and how many years has each entity been in
business under its present name?
Name No. of years in No. of years under
business present name
5.0 Under what other or former names have the Proposer, Developer and Equity
Participants operated?
Proposer:
6.0 The Proposer shall review its QS previously submitted to TxDOT and list below
any Key Personnel and other key staff members and their relevant experience
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that have been approved by TxDOT since the submission of the QS. Except as
updated by the following information, the Proposer’s QS is hereby incorporated
as if set forth in full and the Proposer represents and warrants to TxDOT that the
information set forth in the QS, except as set forth herein, is true, complete and
accurate in all respects and does not contain any misleading or incorrect
information. Attach separate sheets if necessary.

7.0 List all Texas licenses held by the Proposer, the Developer and any Equity
Participants. Attach copies of all Texas licenses. Attach a separate sheet if
necessary.

8.0 The Proposal shall include the following information regarding the
Surety/Bonding companies committing to provide the Payment and Performance
Bonds in accordance with CDA Section 16 and, if applicable, the Payment and
Performance Letter of Credit in accordance with Attachment 1 to Form K-1:

(a) Name and address of bonding company(ies) that will provide the surety
bonds required by the CDA (must be rated in the top two categories by
two nationally recognized rating agencies or at least A minus (A-) or better
and Class VIII or better by A.M. Best and Company), and the name,
address and phone number of the designated agent.

(b)  Whether or not the listed bonding company has defaulted on any
obligation within the past ten years, and, if so, a description and details of
the circumstances and the outcome of such default.
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STATE OF )

)

COUNTY OF )

Each of the undersigned, being first duly sworn, deposes and says that
is the of and
is the of , Which

entity(ies) are the of , the entity

making the foregoing Proposal, and that the answers to the foregoing questions and all
other statements therein are true and correct.

(Signature) (Signature)
(Name Printed) (Name Printed)
(Title) (Title)
Subscribed and sworn to before me this ___ day of , 2008.

Notary Public in and for
said County and State

[Seal]

My commission expires:
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INFORMATION ABOUT MAJOR PARTICIPANTS, MAJOR PROFESSIONAL
SERVICES FIRMS AND IDENTIFIED SUBCONTRACTORS—Form B-3

[This form will be used to provide information about any Major Participants (excluding
Equity Participants that do not fall into categories (a) through (g) of the definition of
Major Participants) and Major Professional Services Firms and any other subcontractors
that have been identified as of the Proposal Due Date.]

Proposer Name

Entity Name / Address of Head Office |Telephone / Fax |Specialty /
Contact Assignment

Add additional sheet(s) as necessary.
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The undersigned Proposer hereby certifies that it has not entered into any substantive
negotiations with Major Participants and/or Major Professional Services Firms resulting
in an agreement to enter into any Subcontracts with respect to the Project, except for
those listed above. The Proposer agrees that it will follow applicable CDA requirements
with respect to Subcontractors. Proposer further declares that it has carefully examined
the RFP Documents and acknowledges that TxDOT has determined that a Proposer's
efforts to obtain participation by Subcontractors could reasonably be expected to produce
12.12% DBE participation for the professional services and construction portions of the
Work.

| declare under penalty of perjury under the laws of the State of Texas that the foregoing
declaration is true and correct.

Executed: , 2008.

(Signature)

(Name printed)

(Title)

(Signature)

(Name printed)

(Title)

(Proposer)
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STATE OF )
)

COUNTY OF )

Each of the undersigned, being first duly sworn, deposes and says that is
the of and is the of ,
which entity(ies) are the of , the Proposer identified in the

foregoing questionnaire, and that the answers to the foregoing questions and all other

statements therein are true and correct.

(Signature)

(Signature)

(Name Printed)

(Name Printed)

(Title)

(Title)

Subscribed and sworn to before me this ___ day of , 2007.

[Seal]

My commission expires:
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RESPONSIBLE PROPOSER QUESTIONNAIRE—Form C

PROPOSER’S NAME:

NAME OF ENTITY ON WHOSE BEHALF FORM IS PROVIDED:

1. Questions

The Proposer/Equity Participant shall respond either “yes” or “no” to each of the
following questions. If the response is “yes” to any question(s), a detailed
explanation of the circumstances shall be provided in the space following the
questions. The Proposer/Equity Participant shall attach additional documentation
as necessary to fully explain said circumstances. Failure to either respond to the
questions or provide adequate explanations may preclude consideration of the
proposal and require its rejection. If this form is provided only for the Proposer,
the term “affiliate” shall mean the Developer, any Equity Participant or any entity
which owns a substantial interest in or is owned in common with the Proposer,
Developer or any Equity Participant, or any such entity in which the Proposer,
Developer or any Equity Participant owns a substantial interest. If this form is
provided by the Proposer and the individual Equity Participants, the term
“affiliate” shall mean the entity signing the form, any entity which owns a
substantial interest in or is owned in common with the entity signing the form, or
any entity in which the entity signing the form owns a substantial interest.

Within the past ten years, has the identified entity, any affiliate, or any officer,
director, responsible managing officer or responsible managing employee of
such entity or affiliate who has a proprietary interest in such entity:

a) Been disqualified, debarred, removed or otherwise prevented from bidding
or proposing on or completing a federal, state or local contract anywhere
in the United States or any other country because of a violation of law or
safety regulation?

If yes, please explain the circumstances. If no, so state.

Yes No
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b) Been convicted by a court of competent jurisdiction of any criminal charge
of fraud, bribery, collusion, conspiracy or any act in violation of state,
federal or foreign antitrust law in connection with the bidding or proposing
upon, award of or performance of any public works contract with any
public entity?

If yes, please explain the circumstances. If no, so state.

Yes No

C) Had filed against it, him or her, any criminal complaint, indictment or
information alleging fraud, bribery, collusion, conspiracy or any action in
violation of state or federal antitrust law in connection with the bidding or
proposing upon, award of or performance of any public works contract
with any public entity?

If yes, please explain the circumstances. If no, so state.

Yes No

d) Had filed against it, him or her, any civil complaint (including but not
limited to a cross-complaint) or other claim arising out of a public works
contract, alleging fraud, bribery, collusion, conspiracy or any act in
violation of state or federal antitrust law in connection with the bidding or
proposing upon, award of or performance of any public works contract
with any public entity?

Yes No

e) Been found, adjudicated or determined by any federal or state court or
agency (including, but not limited to, the Equal Employment Opportunity
Commission, the Office of Federal Contract Compliance Programs and
any applicable Texas governmental agency) to have violated any laws or
Executive Orders relating to employment discrimination or affirmative
action, including but not limited to Title VII of the Civil Rights Act of 1964,
as amended (42 U.S.C. Sections 2000e et seq.); the Equal Pay Act (29
U.S.C. Section 206(d)); and any applicable or similar Texas law.

If yes, please explain the circumstances. If no, so state.

Yes No
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f) Been found, adjudicated, or determined by any state court, state
administrative agency, including, but not limited to, the Texas Department
of Labor (or its equivalent), federal court or federal agency, to have
violated or failed to comply with any law or regulation of the United States
or any state governing prevailing wages (including but not limited to
payment for health and welfare, pension, vacation, travel time,
subsistence, apprenticeship or other training, or other fringe benefits) or
overtime compensation?

If yes, please explain the circumstances. If no, so state.

Yes No

9) Been convicted of violating a state or federal law respecting the
employment of undocumented aliens?

If yes, please explain the circumstances. If no, so state.

Yes No

h) Been assessed liquidated or other damages for failure to complete any
contract on time?

If yes, please explain the circumstances. If no, so state.
Yes No

Explain the circumstances underlying any “yes” answers for the aforementioned
questions on separate sheets attached hereto.

2. Verification / Declaration

| declare under penalty of perjury under the laws of the State of Texas that the
foregoing declaration is true, correct and accurate to the best of my knowledge
following due inquiry. Executed , 2007.

(Signature)

(Name Printed)

(Title)

(Name of Organization)

Texas Department of Transportation Form C Request for Proposals, Addendum #4

IH 635 Managed Lanes Project Page 3 of 3 Volume | - Instructions to Proposers
LA_IMAN_337104_9.DOC 04/02/08



INDUSTRIAL SAFETY RECORD FOR TEAM MEMBERS

PERFORMING INSTALLATION OR CONSTRUCTION WORK—Form D

PROPOSER’S NAME:

NAME OF TEAM MEMBER:

ROLE OF TEAM MEMBER:

This form shall be filled out separately and provided for each member of the Proposer’s
team that will perform or supervise installation or construction Work for this Project, and
including information for any entity in which such team member holds a substantial
interest. Information must be provided with regard to all installation and construction work
undertaken in the United States (including the State of Texas) by the entity, with separate

statistics relative to the State of Texas.

For team members that are members of joint

ventures, information shall be provided as though 100% of the results were for the listed
participant. The Proposer may be requested to submit additional information or

explanation of data which TxDOT may require for evaluating the safety record.

2003

2004

2005

2006

2007

1) Total Hours Worked (in
thousands)

Nationwide:
Texas:

2) Number of fatalities:*

Nationwide:
Texas:

3) Number of lost workdays:*

Nationwide:
Texas:

4) Number of lost workdays*
cases:
Nationwide:
Texas:

5) Number of injury/illness*
cases:
Nationwide:
Texas:

Texas Department of Transportation
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2003 2004 2005 2006 2007
6) Number of days of*
restricted work activity due
to injury/iliness:
Nationwide:
Texas:
7) Incidence Rate**
Lost Workday Cases
Nationwide:
Texas:
Days Lost
Nationwide:
Texas:
8) Worker's Compensation
Experience Modifier
Nationwide:
Texas:
* The information required for these items is the same as required for

columns 3 to 6, Code 10, Log and Summary of Occupational Injuries
and llinesses, OSHA Form 200.

** Incidence Rate = No. Injuries (Cases) x 200,000 / Total Hours Worked

The above information was compiled from the records that are available to me at this time
and | declare under penalty of perjury under the laws of the State of Texas that the
information is true and accurate within the limitation of those records.

Name of Company (Print) Signature
Address Title
City State and ZIP Code Telephone Number

Texas Department of Transportation
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PERSONNEL WORK ASSIGNMENT FORM—Form E

Name of Proposer:

Key Personnel Assignment Name of Individual Assigned

[ADD KEY PERSONNEL TITLES]
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NON-COLLUSION AFFIDAVIT—Form F

STATE OF )
)Ss:
COUNTY OF )

Each of the undersigned, being first duly sworn, deposes and says that:

A.

is the of and is the
of ,  Which entity(ies) are the of
, the entity making the foregoing Proposal.

The Proposal is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, joint venture, limited
liability company or corporation; the Proposal is genuine and not collusive or
sham; the Proposer has not directly or indirectly induced or solicited any other
Proposer to put in a false or sham Proposal, and has not directly or indirectly
colluded, conspired, connived or agreed with any Proposer or anyone else to put
in a sham Proposal or that anyone shall refrain from proposing; the Proposer has
not in any manner, directly or indirectly, sought by agreement, communication or
conference with anyone to fix the prices of the Proposer or any other Proposer,
or to fix any overhead, profit or cost element included in the Proposal, or of that
of any other Proposer, or to secure any advantage against TxDOT or anyone
interested in the proposed agreement; all statements contained in the Proposal
are true; and, further, the Proposer has not, directly or indirectly, submitted its
prices or any breakdown thereof, or the contents thereof, or divulged information
or data relative thereto, or paid, and will not pay, any fee to any corporation,
partnership, company, association, joint venture, limited liability company,
organization, Proposal depository or any member, partner, joint venture member
or agent thereof to effectuate a collusive or sham Proposal.

The Proposer will not, directly or indirectly, divulge information or data regarding
the price or other terms of its Proposal to any other Proposer, or seek to obtain
information or data regarding the price or other terms of any other Proposal, until
after award of the Agreement or rejection of all Proposals and cancellation of the
RFP.

(Signature) (Signature)

(Name Printed) (Name Printed)

(Title) (Title)
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Subscribed and sworn to before me this ___ day of , 2008.

Notary Public in and for
said County and State

[Seal]
My commission expires:

[Duplicate or modify this form as necessary so that it accurately describes the entity
making the Proposal and so that it is signed on behalf of the entity(ies) making the
Proposal.]
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BUY AMERICA CERTIFICATION—Form G

(To be signed by authorized signatory(ies) of Design-Builder)

The undersigned certifies that only domestic steel and iron will be used in the Project.

To be considered domestic, all steel and iron used and all products manufactured from
steel and iron must be produced in the United States and all manufacturing processes,
including application of a coating, for these materials must occur in the United States.
Coating includes all processes which protect or enhance the value of the material to
which the coating is applied. This requirement does not preclude a minimal use of
foreign steel and iron materials, provided the cost of such materials does not exceed
0.1% of the Design-Build Price.

Date: , 2008

Signature

Title
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DBE CERTIFICATION—Form H

Control

Project

Highway

County

DISADVANTAGED BUSINESS ENTERPRISES
REQUIREMENTS

The following goal for participation by Disadvantaged
Business Enterprises is established for professional
services and construction work under the CDA:

DBE
12.12%

DBE Certification

By signing the Proposal, the Proposer certifies that (1)
the above DBE goal will be met by obtaining
commitments equal to or exceeding the DBE
percentage or that the Developer will provide a good
faith effort to substantiate the attempt to meet the
goal; and (2) if final award of the CDA is achieved ,
the Developer will submit a DBE Performance Plan
meeting the requirements set forth in the DBE Special
Provisions attached as Exhibit 15 to the CDA.

Failure to submit the DBE Performance Plan will be
considered a breach of the requirements of the RFP.
As a result, the Proposal Security provided by the
Proposer will become property of the Department and
the Proposer will be precluded from participating in
any reprocurement of the CDA for the project.

[name]

[title]
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CHILD SUPPORT STATEMENT FOR
STATE GRANTS, LOANS AND CONTRACTS—Form |

Under Section 231.006, Family Code, the vendor or applicant certifies that
the individual or business entity named in this contract, bid, or application is
eligible to receive the specified grant, loan, or payment and acknowledges
that this contract may be terminated and payment may be withheld if this
certification is inaccurate.

Proposer Name:

List below the name and social security number of the individual or sole proprietor and
each partner, shareholder or owner with an ownership interest of at least 25% of the
entity identified below.

Section 231.006, Family Code, specifies that a child support obligor who is more than
30 days delinquent in paying child support and a business entity in which the obligor is a
sole proprietor, partner, shareholder, or owner with an ownership interest of at least 25
percent is not eligible to receive payments from state funds under a contract to provide
property, materials, or services; or receive a state-funded grant or loan.

A child support obligor or business entity ineligible to receive payments described above
remains ineligible until all arrearage have been paid or the obligor is in compliance with
a written repayment agreement or court order as to any existing delinquency.

Except as provided by Section 231.302(d), Family Code, a social security number is
confidential and may be disclosed only for the purposes of responding to a request for
information from an agency operating under the provisions of Parts A and D of Title IV
of the federal Social Security Act (42 U.S.C. Section 601-617 and 651-669).

Date: , 2008

Company Name:

Signature

Title

[Duplicate or modify this form as necessary so that it accurately describes the entity
making the Proposal and so that it is signed on behalf of the Proposer and each Major
Participant.]
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CONFLICT OF INTEREST DISCLOSURE STATEMENT—Form J

Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in particular to
Subsection 636.116 regarding organizational conflicts of interest. Section 636.103
defines “organizational conflict of interest” as follows:

Organizational conflict of interest means that because of other activities or
relationships with other persons, a person is unable or potentially unable
to render impartial assistance or advice to the owner, or the person's
objectivity in performing the contract work is or might be otherwise
impaired, or a person has an unfair competitive advantage.

Proposers are advised that in accordance with TxDOT’s Conflicts of Interest Policy,
certain firms will not be allowed to participate on any Proposer’s team for the Project
because of their work with TxDOT in connection with the Project procurement and
document preparation and the CDA program.

1.

Disclosure Pursuant to Section 636.116(2)(v)

In the space provided below, and on supplemental sheets as necessary, identify
all relevant facts relating to past, present, or planned interest(s) of the Proposer’s
team (including the Proposer, the Developer, the Major Participants, proposed
consultants and proposed subcontractors, and their respective chief executives,
directors, and key project personnel) which may result, or could be viewed as, an
organizational conflict of interest in connection with this RFP.

Proposer shall disclose (a) any current contractual relationships with TxDOT,
(b) any past, present, or planned contractual or employment relationships with
any TxDOT member, officer, or employee; and (c) any other circumstances that
might be considered to create a financial interest in the contract by any TxDOT
member, officer, or employee if Proposer is awarded the contract. Proposer shall
also disclose matters such as ownership of 10% or more of the stock of, or
having directors in common with, any of the RFP preparers. Proposer shall also
disclose contractual relationships with an RFP preparer in the nature of a joint
venture, as well as relationships wherein the RFP preparer is a contractor or
consultant (or subcontractor or subconsultant) to Proposer or a member of
Proposer’s team. The foregoing is provided by way of example, and shall not
constitute a limitation on the disclosure obligations.
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2. Explanation

In the space provided below, and on supplemental sheets as necessary, identify
steps that have been or will be taken to avoid, neutralize, or mitigate any
organizational conflicts of interest described herein.
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3. Certification

The undersigned hereby certifies that, to the best of his or her knowledge and
belief, no interest exists that is required to be disclosed in this Conflict of Interest
Disclosure Statement, other than as disclosed above.

Signature

Name

Title

Company Name

, 2008
Date
Texas Department of Transportation Form J Request for Proposals, Addendum #4
IH 635 Managed Lanes Project Page 3 of 3 Volume | - Instructions to Proposers

LA_IMAN_337104_9.DOC 04/02/08



FINANCIAL REQUEST/OFFER - Form K

Proposer Name:

If the Proposer is requesting public funds during the construction phase from TxDOT for
the IH 635 Section, the IH 35E Section, the IH 635/IH 35E Interchange Section and the IH
635/US 75 Interchange Section, the Proposer shall complete Section A. If the Proposer is
offering to make a payment to TxDOT for the IH 635 Section, the IH 35E Section, the IH
635/IH 35E Interchange Section and the IH 635/US 75 Interchange Section or is otherwise
not requesting public funds, the Proposer shall complete Section C.

If Proposer is requesting public funds from TxDOT for the IH 35E Capacity Improvement
Section, the Proposer shall complete Section D. If the Proposer is offering to make a
payment to TxDOT or is otherwise not requesting public funds for the IH 35E Capacity
Improvement Section, the Proposer shall complete Section E.

Pursuant to Exhibit C, Section 6.0, Proposer is instructed to complete this Form K to
include the cost of the Payment and Performance Bonds for each item.

A. Request of Public Funds

e Provide the Public Funds Request in nominal U.S. dollars, rounded to the nearest
dollar, for each quarter and summing to the Total, in Box 1, payable pursuant to the
terms set forth in Exhibit 7, Part E of the CDA.

e Provide the net present value of the Public Funds Request, as of the Proposal Due
Date using a 5% discount rate, 30-day months and 360-day years, discounted
quarterly, rounded to the nearest dollar, in Box 2 (“Net Present Value of Public
Funds Request’). The Public Funds Request shall be discounted from the
anticipated payment of the Public Funds Amount, as set forth in Exhibit 7, Part E of
the CDA. The total and net present value will be automatically generated by the
table.

e See Exhibit C, Section 6.0 for additional explanation and requirements.
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NTP2 +

3 6 9 12 15 18 21 24 27 30
mos. mos. mos. mos. mos. mMosS. MosS. Mos. MosS. MosS.
Public $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Funds
Request
33 36 39 42 45 48 51 54 57 60
mos. mos. mos. mos. mos. mMos. mMosS. MosS. MosS. mMos.
Public $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Funds
Request
$0
Total Box 1
Net Present $
Value of Public
Funds Request Box 2
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B. Maximum Payment Curve

e The Maximum Payment Curve is developed from the cumulative Public Funds
Request for each quarter.

e The Maximum Payment Curve will be inserted into the executed Agreement as
Attachment 3 to Exhibit 7. The Maximum Payment Curve table will be automatically
generated.

NTP2 +

3 6 9 12 15 18 21 24 27 30
Mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos.

Maximum $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Payment
Curve

33 36 39 42 45 48 51 54 57 60
Mos. | Mmos. | mos.| mos.| mos.| mos. | mos. | mos. | mos. | mos.

Maximum $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Payment
Curve

C. Offer of Payment to TxDOT

e Provide the Concession Payment in nominal U.S. dollars, rounded to the nearest
dollar, in Box 3, payable pursuant to the terms set forth in Exhibit 7, Part A, Section
1 of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Concession $
Paymen
ayment Box 3
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D. Capacity Improvement Funds Request

e Provide the Capacity Improvement Funds Request in nominal U.S. dollars, rounded
to the nearest dollar, in Box 4, payable pursuant to the terms set forth in Exhibit 7,
Part E of the CDA.

e Provide the net present value of the Capacity Improvement Funds Request, as of
the Proposal Due Date using a 5% discount rate, 30-day months and 360-day
years, discounted quarterly, rounded to the nearest dollar, in Box 5. The Capacity
Improvement Funds Request shall be discounted from the anticipated date of
payment for the IH 35E Capacity Improvement Section, as set forth in Exhibit 7,
Part E of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Capacity $
Improvement
Funds Request Box 4

(nominal)

Capacity
Improvement

Funds Request Box 5

(net present
value)
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E. IH 35E Capacity Improvement Offer of Payment to TxDOT

e Provide the Capacity Improvement Concession Payment in nominal U.S. dollars,
rounded to the nearest dollar, in Box 6, payable pursuant to the terms of Exhibit 7,
Part A, Section 2 of the CDA.

e Provide the net present value of the Capacity Improvement Concession Payment,
as of the Proposal Due Date using a 5% discount rate, 30-day months and 360-day
years, discounted quarterly, rounded to the nearest dollar, in Box 7. The Capacity
Improvement Concession Payment shall be discounted from the anticipated
payment of the Capacity Improvement Concession Payment, as set forth in Exhibit
7, Part A, Section 2 of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Capacity $
Improvement Box 6
Concession
Payment

(nominal)

Capacity
Improvement
Concession

Payment Box 7

(net present
value)

FINANCIAL REQUEST/OFFER — PAYMENT AND PERFORMANCE
LETTER OF CREDIT OPTION Form K-1

Proposer Name:

[NOTE: THIS FORM K-1 IS ONLY REQUIRED IF PROPOSER IS SUBMITTING AN
OPTION PURSUANT TO ITP SECTION 5.5.2 FOR CONSIDERATION BY TxDOT IN
EVALUATION OF THE PROPOSAL.]

If the Proposer is submitting a financial request for the Payment and Performance Letter of
Credit option in lieu of the Payment and Performance Bonds pursuant to ITP Section
5.5.2, Proposer shall complete this Form K-1 in the same manner as Form K, except with
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the cost for a Payment and Performance Letter of Credit meeting the requirements in
Attachment 1 to this Form K-1 and ITP Section 6.1.1.(k)(ii).

If the Proposer is requesting public funds during the construction phase from TxDOT for
the IH 635 Section, the IH 35E Section, the IH 635/IH 35E Interchange Section and the IH
635/US 75 Interchange Section, the Proposer shall complete Section A. If the Proposer is
offering to make a payment to TxDOT or is otherwise not requesting public funds for the IH
635 Section, the IH 35E Section, the IH 635/IH 35E Interchange Section and the IH
635/US 75 Interchange Section, the Proposer shall complete Section C.

If Proposer is requesting public funds for the IH 35E Capacity Improvement Section, the
Proposer shall complete Section D. If the Proposer is offering to make a payment to
TxDOT or is otherwise not requesting public funds for the IH 35E Capacity Improvement
Section, the Proposer shall complete Section E.

A. Request of Public Funds

e Provide the Public Funds Request in nominal U.S. dollars, rounded to the nearest
dollar, for each quarter and summing to the Total, in Box 1, payable pursuant to the
terms set forth in Exhibit 7, Part E of the CDA.

e Provide the net present value of the Public Funds Request, as of the Proposal Due
Date using a 5% discount rate, 30-day months and 360-day years, discounted
quarterly, rounded to the nearest dollar, in Box 2. The Public Funds Request shall
be discounted from the anticipated payment of the Public Funds Amount, as set
forth in Exhibit 7, Part E of the CDA. The total and net present value will be
automatically generated by the table.

e See Exhibit C, Section 6.0 for additional explanation and requirements.
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NTP2 +
3 6 9 12 15 18 21 24 27 30
mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos. | mos.
Public $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Funds
Request
33 36 39 42 45 48 51 54 57 60
mos.| mos.| mos.| mos.| mos.| mos.| mos.| mos.| mos.| mos.
Public $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Funds
Request
$0
Total Box 1
Net Present $
Value of Public
Funds Request Box 2
B. Maximum Payment Curve

e The Maximum Payment Curve is developed from the cumulative Public Funds
Request for each quarter.

e The Maximum Payment Curve will be inserted into the executed Agreement as
Attachment 3 to Exhibit 7. The Maximum Payment Curve table will be automatically

generated.
NTP2 +
3 6 9 12 15 18 21 24 27 30
MOS. | MOS. | MOS. | MOS. | MOS. | MOS. | MOS. | MOS. | MOS. | MOS.
Maximum $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Payment
Curve
33 36 39 42 45 48 51 54 57 60
MOS.| MOS.| MOS.| MOS.| MOS.| MOS.| MOS.| MOS.| MOS.| MOS.
Maximum $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Payment
Curve
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C. Offer of Payment to TxDOT

e Provide the Concession Payment in nominal U.S. dollars, rounded to the nearest
dollar, in Box 3, payable pursuant to the terms set forth in Exhibit 7, Part A, Section
1 of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Concession $
Payment Box 3

D. Capacity Improvement Funds Request

e Provide the Capacity Improvement Funds Request in nominal U.S. dollars rounded
to the nearest dollar, in Box 4, payable pursuant to the terms set forth in Exhibit 7,
Part E of the CDA.

e Provide the net present value of the Capacity Improvement Funds Request, as of
the Proposal Due Date using a 5% discount rate, 30-day months and 360-day
years, discounted quarterly, rounded to the nearest dollar, in Box 5. The Capacity
Improvement Funds Request shall be discounted from the anticipated public funds
payment for the IH 35E Capacity Improvement Section, as set forth in Exhibit 7,
Part E of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Capacity $
Improvement
Funds Request Box 4

(nominal)

Capacity
Improvement

Funds Request Box 5

(net present
value)
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E. IH 35E Capacity Improvement Offer of Payment to TxDOT

e Provide the Capacity Improvement Concession Payment in nominal U.S. dollars
rounded to the nearest dollar, in Box 6, payable pursuant to Exhibit 7, Part A,
Section 2 of the CDA.

e Provide the net present value of the Capacity Improvement Concession Payment,
as of the Proposal Due Date using a 5% discount rate, 30-day months and 360-day
years, discounted quarterly, rounded to the nearest dollar, in Box 7. The Capacity
Improvement Concession Payment shall be discounted from the anticipated
payment of the Capacity Improvement Concession Payment, as set forth in Exhibit
7, Part A, Section 2 of the CDA.

e See Exhibit C, Section 6.0 for additional explanation and requirements.

Capacity $
Improvement Box 6
Concession
Payment

(nominal)

Capacity
Improvement
Concession

Payment Box 7

(net present
value)
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ATTACHMENT 1 TO FORM K-1

LETTER OF CREDIT PROVISIONS FOR CDA

In the event TXDOT permits Proposer to issue a letter of credit in lieu of the Payment and
Performance Bonds pursuant to ITP Section 5.5.2, the CDA (including its Exhibits) shall be
revised as follows:

A. All references to “Payment and Performance Bonds” where that phrase is capitalized
shall be changed in the executed form of CDA to “Payment and Performance Letter of
Credit”.

B. The definitions of Payment and Performance Bonds and of Surety in Exhibit 1 of the
CDA shall be changed to read as follows:

Payment and Performance Letter of Credit has the meaning set forth in Section 16.2.1 of
the Agreement.

Surety means each properly licensed surety company, insurance company or other Person
approved by TxDOT, which has issued any payment bond or performance bond.

C. The following provisions shall replace Sections 7.6.1.4, 7.6.1.14 and 7.8.3.1(h) in the
executed form of CDA:

7.6.1.4 The Payment and Performance Letter of Credit, in form and from a
financial institution approved by TxDOT, required under Section 16.2 has been obtained and is in
full force and effect, and Developer has delivered to TxDOT either the original of such Payment
and Performance Letter of Credit or, if the original is to be held by the Collateral Agent for the
senior Project Debt, certified and conformed copies of the originals of each such Payment and
Performance Letter of Credit;

7.6.1.14 Any security for payment and performance security in favor of
TxDOT required under Section 16.2.5 during the Operating Period has been obtained and
Developer has delivered the same to TxDOT;
[7.8.3.1](h)  Any security for payment and performance security in favor of
TxDOT required under Section 16.2.5 during the Operating Period has been obtained and
Developer has delivered the same to TxDOT;
D. The following provisions shall replace Section 16.2 in the executed form of CDA:

16.2. Payment and Performance Security

16.2.1. Developer shall, as a condition to the commencement of any Construction Work:

(a) Obtain a letter of credit in an amount equal to $250,000,000 (a “Payment
and Performance Letter of Credit”). The Payment and Performance Letter of Credit shall be
subject to draw as and when provided in Section 17.3.7 due to breach or failure to perform
Developer’s payment obligations to Contractors and laborers performing Design Work and
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Construction Work or Developer’s obligations under the CDA Documents respecting the Design
Work and Construction Work; or

(b) Developer may elect to deliver a Payment and Performance Letter of Credit
that is security for the Design-Build Contractor’s and each other prime Contractor’s obligations to
pay and perform under their respective Contracts for the Design Work and Construction Work. The
Payment and Performance Letter of Credit from the Design-Build Contractor shall be in the amount
of $250,000,000, and from any other prime contractor performing Construction Work, including
Upgrades, new improvements and major reconstruction or rehabilitation, in an amount equal to the
lesser of $250,000,000 or 100% of the amount of the contracted construction cost. Each such
Payment and Performance Letter of Credit shall be subject to draw as and when provided in
Section 17.3.7 due to the Contractor’s breach or failure to pay or perform such obligations.

16.2.2. Each Payment and Performance Letter of Credit shall comply with the provisions
and requirements of Section 16.3.1, except as permitted otherwise in Section 16.2.3 and except
that the Payment and Performance Letter of Credit shall expressly provide (a) an original expiration
date not earlier than six months after the last date for Final Acceptance indicated in the Project
Baseline Schedule and (b) for successive automatic renewals of at least six months each, taking
effect no later than 30 days prior to the expiration date, until six months after Final Acceptance.

16.2.3. Notwithstanding Section 16.3.1.1(g), Developer may name the Collateral Agent
as the beneficiary thereof instead of TxDOT, or may transfer the beneficiary’s rights under the
Payment and Performance Letter of Credit from Developer to the Collateral Agent rather than
TxDOT, subject to the terms and conditions of this Section 16.2.3.

16.2.3.1 The foregoing right is available to Developer only if (1) the Collateral
Agent is restricted in making draws on such Payment and Performance Letter of Credit solely for
the purpose of causing Developer to perform its payment obligations to Contractors and
laborers[conform to statutory language] performing Design Work and Construction Work or its
obligations under the PPA Documents respecting the Design Work and Construction Work (or, if
Developer makes the election under Section 16.2.1(b), causing the Contractor to perform its
payment or performance obligations under its Contract respecting the Design and Construction
Work) and (2) Developer delivers to TxDOT, concurrently with the issuance of such Payment and
Performance Letter of Credit, documents reasonably satisfactory to TxDOT:

(a) Naming TxDOT as automatic and exclusive transferee beneficiary
under such Payment and Performance Letter of Credit upon Final Acceptance; and

(b) Prior thereto, permitting TxDOT to become the transferee beneficiary
under such Payment and Performance Letter of Credit and to make drawings thereunder if TxDOT
determines that (i) (A) Developer (or, if Developer makes the election under Section 16.2.1(b), the
Contractor) has breached or failed to pay or perform such obligations, (B) the Payment and
Performance Letter of Credit has become subject to TxDOT’s right to draw thereon under Section
17.3.7 and (C) the Collateral Agent has failed to draw on such Payment and Performance Letter of
Credit for the purpose of causing the payment and performance of such obligations by or on behalf
of Developer (or, if Developer makes the election under Section 16.2.1(b), the Contractor) within
ten days after TxDOT delivers written notice of such breach to Developer and the Collateral Agent,
or (i) (A) the Payment and Performance Letter of Credit will expire within 45 days, (B) TxDOT has
not received a certified copy of a replacement or extension of the Payment and Performance Letter
of Credit with required transfer documents, and (C) TxDOT has no actual knowledge of a prior, full
draw on the expiring Payment and Performance Letter of Credit by the Collateral Agent.
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16.2.3.2 At a minimum, such transfer documents shall include a certified
copy of the Payment and Performance Letter of Credit and a present, executed transfer and
assignment of the beneficiary rights from the Collateral Agent to TxDOT; and the Payment and
Performance Letter of Credit shall expressly authorize such transfer without condition and permit
draw without presentation of the original Payment and Performance Letter of Credit.

16.2.3.3 The requirements of this Section 16.2.3 shall apply to Upgrades,
new improvements and reconstruction or rehabilitation during the Term.

16.2.4. As further assurance against stop notices, liens and claims resulting from failure
of Developer, any Design-Build Contractor, or any other prime Contractor for the Design Work and
Construction Work, to pay amounts due for work, services, materials, equipment and supplies,
Developer shall deliver to TxDOT the items set forth in this Section 16.2.4.

16.2.4.1 Within 20 days after the end of each calendar month until Final
Acceptance, Developer shall deliver to TxDOT:

(@) A written certificate of Developer (in addition to the certificate
required with each Payment Request), certifying as to all Design Work and Construction Work that
the Design-Build Contractor, and all subcontractors, laborers, Suppliers, Utility Owners and other
third parties, have been paid all amounts due under their respective Contracts or purchase
agreements, except only for amounts to be paid pursuant to the current Payment Request (if any),
retainage provided in the relevant Contract, and amounts in honest dispute, and any amounts in
honest dispute shall be set forth in detail in an attachment to the certificate;

(b) A written certificate and release signed by the Design-Build
Contractor, each other prime Contractor for Design Work or Construction Work, and each
subcontractor or Supplier that provided services, materials or equipment in the preceding month,
certifying that it has received payment in full for all services, materials or equipment, except only for
(i) that provided in the immediately preceding month, (ii) retainage and (iii) amounts in dispute,
stating any amounts in dispute, and waiving and releasing any and all claims, liens or security
interests, known or unknown, suspected or unsuspected, for payment arising out of such services,
materials or equipment against TxDOT, the State, the Project and any Payment and Performance
Letters of Credit provided to or transferable to TxDOT under this Section 16.2; and

(c) Certified payrolls submitted by each Design-Build Contractor, each
other prime Contractor for Design Work or Construction Work and each subcontractor to the
[Texas Department of Labor] certifying wages paid and compliance with applicable prevailing wage
requirements.

16.2.4.2 If TXDOT does not receive any such certificate or certified payroll, it
may require Developer to immediately increase the amount of the Payment and Performance
Letter of Credit to such amount as TxDOT determines is appropriate to protect its interests and
the Project.

16.2.4.3 The requirements of this Section 16.2.4 shall apply to Upgrades,
new improvements and reconstruction or rehabilitation during the Term.

16.2.5. In the event Developer obtains payment or performance security from any O&M
Contractor, Developer shall cause TxDOT to be named at issuance of such payment and
performance security as an additional obligee or beneficiary thereunder, and shall deliver a
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certified copy thereof, with the multiple obligee rider or other comparable documentation, to TxDOT
within ten days after issuance.
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PROPOSAL AND FINANCIAL CLOSE SECURITY—Form L

(Separate Documents)
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PROPOSAL BOND—Form L-1

Bond No.

KNOW ALL PERSONS BY THESE PRESENTS, that the
[NOTE: insert name of Proposer as the Principal and
delete this bracketed text], as Principal and , as Surety or as
Co-Sureties, each a corporation duly organized under the laws of the State indicated on
the attached page, having its principal place of business at the address listed on the
attached page, in the State indicated on the attached page, and authorized as a surety
in the State of Texas, are hereby jointly and severally held and firmly bound unto the
Texas Department of Transportation (“TxDOT”), in the sum of $ . [INOTE:
insert amount and delete this bracketed text-amount must be $50 million if a single bond
is provided; multiple bonds in lesser amounts may be provided if the sum equals $50
million] (the “Bonded Sum”).

WHEREAS, the Principal is herewith submitting its Proposal for furnishing the
development, design and construction of the IH 635 Managed Lanes Project, which
Proposal is incorporated herein by this reference and has been submitted pursuant to
TxDOT’s Request for Proposals dated as of September 18, 2007 (as amended or
supplemented, the “RFP”), in accordance with the Instructions to Proposers thereto
(“ITP”) included in the RFP, to develop, design, construct, finance, operate and maintain
the IH 635 Managed Lanes Project through a Comprehensive Development Agreement
(the “CDA”);

NOW, THEREFORE,

1. The condition of this bond is such that, upon occurrence of any of the
following events, then this obligation shall be null and void; otherwise it shall remain in
full force and effect, and the Bonded Sum will be forfeited to TxDOT as liquidated
damages and not as a penalty, upon receipt by Principal and Surety or by Principal and
Sureties listed on the attached page (the "Co-Sureties") of notice of such forfeiture from
TxDOT:

(a) Principal's receipt of written notice from TxDOT that either (i) no CDA
for the Project will be awarded by TxDOT pursuant to the RFP, or (ii) TxDOT does not
intend to award the CDA to Principal (which shall be presumed to be the case if final
award of the CDA is made to another Proposer);

(b) Except as expressly provided otherwise in the RFP and/or agreed to
by TxDOT in writing, Principal’s performance of its obligations to achieve Delivery by the
deadline set forth in ITP Section 1.6.2; and either (i) achieve financial close by the
deadline set forth in ITP Section 1.6.3 and, if applicable, pay the Concession Payment, or
(i) extend the deadline for financial close in accordance with the requirements set forth in
ITP Section 5.11.6 ; or
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(c) if TXDOT has not previously delivered notice of forfeiture hereunder,
failure of TxDOT to conditionally award the CDA to Principal within 180 days after the
Proposal Due Date.

2. The Principal and the Surety or Co-Sureties hereby agree to pay to
TxDOT the full Bonded Sum hereinabove set forth, as liquidated damages and not as a
penalty, within ten days after occurrence of any of the following events:

(a) Principal (i) withdraws any part or all of its Proposal (including
withdrawing, repudiating or otherwise indicating in writing that it will not meet any
commitment made in its Proposal) prior to 180 days following the Proposal Due Date,
except as specifically permitted under the ITP, or (i) fails to increase the Proposal Security
in accordance with ITP Exhibit B, Section 3.3; or

(b) If conditional award is made to Principal, Principal withdraws any part
of its Proposal (including withdrawing, repudiating or otherwise indicating in writing that it
will not meet any commitment made in its Proposal) prior to receipt of notification from
TxDOT either that (i) final award has been achieved with another Proposer, or (i) TXDOT
does not intend to award the contract to Principal line set forth in the CDA, unless such
failure is excused in accordance with ITP Section 4.7; or(c)  Following  delivery  of
execution documents to Principal by TxDOT, Principal fails to achieve Delivery by the
deadline set forth in ITP Section 1.6.2; or fails to either (i) achieve financial close by the
deadline set forth in ITP Sections 1.6.3, including, if applicable, and pay the Concession
Payment, or (ii) exercise its option to extend the deadline for financial close in accordance
with the requirements set forth in ITP Section 5.11.6.

Principal agrees and acknowledges that such liquidated damages are reasonable
in order to compensate TxDOT for damages it will incur as a result of Principal’s failure
to satisfy the obligations under the RFP to which Principal agreed when submitting its
Proposal. Such damages include potential harm to the credibility and reputation of
TxDOT'’s transportation improvement program, including the CDA program, with policy
makers and with the general public, delays to the Project and additional costs of
administering this or a new procurement (including engineering, legal, accounting,
overhead and other administrative costs). Principal further acknowledges that these
damages would be difficult and impracticable to measure and prove, are incapable of
accurate measurement because of, among other things, the unique nature of the
Project and the efforts required to receive and evaluate proposals for it, and the
unavailability of a substitute for those efforts. The amounts of liquidated damages
stated herein represent good faith estimates and evaluations as to the actual potential
damages that TxDOT would incur as a result of Principal’s failure to satisfy the
obligations under the RFP to which Principal agreed when submitting its Proposal, and
do not constitute a penalty. Principal agrees to such liquidated damages in order to fix
and limit Principal’s costs and to avoid later Disputes over what amounts of damages
are properly chargeable to Principal.
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3. The following terms and conditions shall apply with respect to this bond:

(@)  This Proposal Bond shall not be subject to forfeiture in the event
that TxDOT disqualifies the Proposal based on a determination that it is non-responsive
or non-compliant.

(b) If suit is brought on this bond by TxDOT and judgment is recovered,
Principal and Surety or Co-Sureties shall pay all costs incurred by TxDOT in bringing
such suit, including, without limitation, reasonable attorneys’ fees and costs as
determined by the court.

(c) Any extension(s) of the time for award of the CDA that Principal
may grant in accordance with the CDA or otherwise, shall be subject to the reasonable
approval of Surety or Co-Sureties.

(d) (Correspondence or claims relating to this bond should be sent to
Surety at the following address:
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SIGNED and SEALED this day of

, 2008

Principal

By:

Co-Surety

By:

Attorney in Fact

By:

Co-Surety

By:

Attorney in Fact

By:

Co-Surety

By:

Attorney in Fact

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]

Texas Department of Transportation

IH 635 Managed Lanes Project
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CO-SURETIES

SURETY NAME SURETY ADDRESS INCORPORATED IN
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LETTER OF CREDIT (PROPOSAL)-Form L-2
IRREVOCABLE STANDBY LETTER OF CREDIT

ISSUER:
PLACE FOR PRESENTATION OF DRAFT: (Name and Address of Bank/Branch)
APPLICANT:

BENEFICIARY: Texas Department of Transportation
125 E. 11" Street
Austin, Texas 78701-2483

LETTER OF CREDIT NUMBER:
PLACE AND DATE OF ISSUE:
AMOUNT: Fifty Million Dollars ($50,000,000)

STATED EXPIRATION DATE: [Note: Insert date that is 180
days after the Proposal Due Date and delete this bracket.]

The Issuer hereby issues this Irrevocable Standby Letter of Credit in favor of TxDOT, for
the amount of fifty million United States Dollars ($50,000,000), available by draft at sight
drawn on the Issuer. Any draft under this Credit shall be in the amount of fifty million
United States Dollars ($50,000,000) and shall:

1. Identify this Irrevocable Standby Letter of Credit by the name of the Issuer, and
the Letter of Credit number, amount, and place and date of issue; and

2. Be accompanied by the Beneficiary’s signed and dated statement stating one of
the following:
(@)  “This drawing is due to 's withdrawal of all or any part of

its Proposal prior to 180 days following the Proposal Due Date, without TxDOT’s
consent, except as specifically permitted under the ITP.”

or
(b)  “This drawing is due to ’s failure to increase the Proposal
Security as required by ITP Exhibit B, Section 3.3.”

or
(c) “This drawing is due to ’s failure, after conditional award ,
to execute and deliver to TxDOT the CDA and all other documents required in
ITP Sections 6.1.1 by the deadline set forth in ITP Section 1.6.2, without excuse
under ITP Section 4.7.”

or
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(d)  “This drawing is due to ’s failure to achieve financial close
by the deadline set forth in ITP Section 1.6.3 and, if applicable, pay the
Concession Payment, in accordance with the requirements of the ITP.”

or
(e)  “This drawing is due to ’s withdrawal, repudiation or other
indication that it will not meet any commitments made in its Proposal prior to the
time allowed for TxDOT’s execution of the CDA (after receiving conditional
award).”

All drafts will be honored if presented to (Bank/Branch - Name & Address) on

or before the Stated Expiration Date described above.

If a Demand for Payment is made by you hereunder at or prior to 10:00 a.m., central
time, on any weekday (i.e., Monday through Friday, excluding Texas state holidays and
U.S. federal holidays) (a “Business Day”), and provided that such Demand for Payment
conforms to the terms and conditions hereof, payment shall be made by us to you in
immediately available funds free and clear of and without deduction for any taxes,
duties, fees, liens, set-offs or other deductions of any kind and regardless of any
objection by any third party (subject to any court order or judgment), to the account
designated below or such other account at a national bank in the United States of
America that you may designate in the Demand for Payment on the next Business Day
after demand is made. If a Demand for Payment is made by you hereunder after 10:00
a.m., central time, on a Business Day, and provided that such Demand for Payment
conforms to the terms and conditions hereof, such payment shall be made no later than
the close of business, local time of the location of the account designated below or such
other account at a national bank in the United States of America that you may designate
in the Demand for Payment, on the second Business Day after demand is made.
Payment under this Letter of Credit shall be made in same day funds, by wire transfer to
your account described below or such other account as you may designate in writing.

Financial Institution:
Routing Number:

Account Name:

Account Number to Credit:
Reference:

Attention:

All bank charges and commissions incurred in connection with the issuance,
administration, advisement, confirmation, negotiation or any other fees associated with
this Letter of Credit (including any drawings hereunder) shall be for the account of the
applicant.

Except so far as otherwise expressly stated, this Letter of Credit is subject to the
International Standby Practices (“ISP98”), International Chamber of Commerce
Publication No. 590 (the “Uniform Customs”), which shall in all respects be deemed a
part hereof as fully as if incorporated herein except as modified hereby.
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This Letter of Credit is issued under the laws of the State of Texas and applicable U.S.
federal law, and shall, as to matters not governed by Uniform Customs, be governed by
and construed in accordance with the laws of the State of Texas, without regard to
principles of conflicts of law.

Any failure by you to draw upon this Letter of Credit as permitted hereunder shall not
cause this Letter of Credit to be unavailable for any future drawing, provided that this
Letter of Credit has not expired prior to such future drawing and that all requirements of
this Letter of Credit are independently satisfied with respect to any such future drawing.

If legal proceedings are initiated by any party with respect to payment of the Letter of
Credit, we agree that such proceeding shall be subject to Texas courts and law.

Communications with respect to this Letter of Credit shall be in writing and shall be
addressed to us at , Attention:
, specifically referring to the number of this Letter of Credit.

Issuer:

By: (Authorized signature of Issuer)
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FINANCIAL CLOSE BOND—Form L-3

Bond No.

KNOW ALL PERSONS BY THESE PRESENTS, that the
[NOTE: insert name of Proposer as the Principal and
delete this bracketed text], as Principal and , as Surety or as
Co-Sureties, each a corporation duly organized under the laws of the State indicated on
the attached page, having its principal place of business at the address listed on the
attached page, in the State indicated on the attached page, and authorized as a surety
in the State of Texas, are hereby jointly and severally held and firmly bound unto the
Texas Department of Transportation (“TxDOT”), in the sum of $75,000,000 (the
“Bonded Sum”).

WHEREAS, the Principal has entered into a Comprehensive Development
Agreement with TxDOT dated , 2008 (the “CDA”)
[NOTE: insert date of CDA and delete this bracketed text] to develop, design,
construct, finance, operate and maintain the IH 635 Managed Lanes Project (the
“Project”);

NOW, THEREFORE,

1. The condition of this bond is such that this obligation shall be null and void
upon Principal achieving financial close for the Project by the Project Financing
Deadline, as set forth in the CDA, and, (b) making the Concession Payment to TxDOT,
if applicable, by the deadline set forth in the CDA; otherwise it shall remain in full force
and effect, and the Bonded Sum will be forfeited to TxDOT as liquidated damages and
not as a penalty, upon receipt by Principal and Surety or by Principal and Sureties listed
on the attached page (the “Co-Sureties”) of notice of such forfeiture from TxDOT:

2. The Principal and the Surety or Co-Sureties hereby agree to pay to
TxDOT the full Bonded Sum hereinabove set forth, as liquidated damages and not as a
penalty, within ten days after occurrence of any of the following events:

(a) Principal fails to achieve financial close by the Project Financing
Deadline set forth in the CDA, unless such failure is excused in accordance with the CDA ;
or

(b) Principal fails to pay the Concession Payment by the deadline set
forth in the CDA [NOTE: if the executed form of CDA does include a Concession
Payment, this parenthetical (b) shall not be required or included in the executed
Form L-3.].

Principal agrees and acknowledges that such liquidated damages are reasonable
in order to compensate TxDOT for damages it will incur as a result of Principal’s failure
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to satisfy the obligations under the CDA. Such damages include potential harm to the
credibility and reputation of TxDOT’s transportation improvement program, including the
CDA program, with policy makers and with the general public, delays to or termination
of the Project and additional procurement costs (including engineering, legal,
accounting, overhead and other administrative costs). Principal further acknowledges
that these damages would be difficult and impracticable to measure and prove, are
incapable of accurate measurement because of, among other things, the unique nature
of the Project and the efforts required to receive and evaluate proposals for it, and the
unavailability of a substitute for those efforts. The amounts of liquidated damages
stated herein represent good faith estimates and evaluations as to the actual potential
damages that TxDOT would incur as a result of Principal’s failure to satisfy the
obligation under the CDA to achieve financial close, and do not constitute a penalty.
Principal agrees to such liquidated damages in order to fix and limit Principal’s costs
and to avoid later Disputes over what amounts of damages are properly chargeable to
Principal.

3. The following terms and conditions shall apply with respect to this bond:

(a) If suit is brought on this bond by TxDOT and judgment is recovered,
Principal and Surety or Co-Sureties shall pay all costs incurred by TxDOT in bringing
such suit, including, without limitation, reasonable attorneys’ fees and costs as
determined by the court.

(b)  Any extension of time for financial close beyond the extension
allowed by the CDA that is agreed to by TxDOT and Principal shall be subject to the
reasonable approval of Surety or Co-Sureties.

(c) Correspondence or claims relating to this bond should be sent to
Surety at the following address:
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SIGNED and SEALED this day of , 2008

Principal

By:

Co-Surety [Note: if only one Surety is used, replace “Co-Surety” with
“Surety” on this line and delete Co-Surety blocks below.]

By:
Attorney in Fact
By:
Co-Surety
By:
Attorney in Fact
By:
Co-Surety
By:

Attorney in Fact

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]
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LETTER OF CREDIT (PROPOSAL)-Form L-4

IRREVOCABLE STANDBY LETTER OF CREDIT
(FINANCIAL CLOSE SECURITY)

ISSUER:
PLACE FOR PRESENTATION OF DRAFT: (Name and Address of Bank/Branch)
APPLICANT:

BENEFICIARY: Texas Department of Transportation
125 E. 11" Street
Austin, Texas 78701-2483

LETTER OF CREDIT NUMBER:
PLACE AND DATE OF ISSUE:
AMOUNT: Seventy-Five Million Dollars ($75,000,000)

STATED EXPIRATION DATE: [NOTE: Insert date that is 180
days from the original deadline for financial close set forth in ITP Section 1.6.3
and delete this bracket.]

The Issuer hereby issues this Irrevocable Standby Letter of Credit in favor of TxDOT, for
the amount of Seventy-Five Million United States Dollars ($75,000,000), available by
draft at sight drawn on the Issuer. Any draft under this Credit shall be in the amount of
Seventy-Five Million United States Dollars ($75,000,000) and shall:

1. Identify this Irrevocable Standby Letter of Credit by the name of the Issuer, and
the Letter of Credit number, amount, and place and date of issue; and

2. Be accompanied by the Beneficiary’s signed and dated statement stating one of
the following:

(@)  “This drawing is due to ’s failure to achieve financial close
by the Project Financing Deadline set forth in the CDA, without excuse under the
CDA”; or

(b)  “This drawing is due to ’s failure to pay the Concession
Payment by the deadline set forth in the CDA.” [NOTE: if executed form of
CDA does include a Concession Payment, this parenthetical (b) shall not
be required or included in the executed Form L-4.]

All drafts will be honored if presented to (Bank/Branch - Name & Address) on
or before the Stated Expiration Date described above.
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If a Demand for Payment is made by you hereunder at or prior to 10:00 a.m., central
time, on any weekday (i.e., Monday through Friday, excluding Texas state holidays and
U.S. federal holidays) (a “Business Day”), and provided that such Demand for Payment
conforms to the terms and conditions hereof, payment shall be made by us to you in
immediately available funds free and clear of and without deduction for any taxes,
duties, fees, liens, set-offs or other deductions of any kind and regardless of any
objection by any third party (subject to any court order or judgment), to the account
designated below or such other account at a national bank in the United States of
America that you may designate in the Demand for Payment on the next Business Day
after demand is made. If a Demand for Payment is made by you hereunder after 10:00
a.m., central time, on a Business Day, and provided that such Demand for Payment
conforms to the terms and conditions hereof, such payment shall be made no later than
the close of business, local time of the location of the account designated below or such
other account at a national bank in the United States of America that you may designate
in the Demand for Payment, on the second Business Day after demand is made.
Payment under this Letter of Credit shall be made in same day funds, by wire transfer to
your account described below or such other account as you may designate in writing.

Financial Institution:
Routing Number:

Account Name:

Account Number to Credit:
Reference:

Attention:

All bank charges and commissions incurred in connection with the issuance,
administration, advisement, confirmation, negotiation or any other fees associated with
this Letter of Credit (including any drawings hereunder) shall be for the account of the
applicant.

Except so far as otherwise expressly stated, this Letter of Credit is subject to the
International Standby Practices (“ISP98”), International Chamber of Commerce
Publication No. 590 (the “Uniform Customs”), which shall in all respects be deemed a
part hereof as fully as if incorporated herein except as modified hereby.

This Letter of Credit is issued under the laws of the State of Texas and applicable U.S.
federal law, and shall, as to matters not governed by Uniform Customs, be governed by
and construed in accordance with the laws of the State of Texas, without regard to
principles of conflicts of law.

Any failure by you to draw upon this Letter of Credit as permitted hereunder shall not
cause this Letter of Credit to be unavailable for any future drawing, provided that this
Letter of Credit has not expired prior to such future drawing and that all requirements of
this Letter of Credit are independently satisfied with respect to any such future drawing.

If legal proceedings are initiated by any party with respect to payment of the Letter of
Credit, we agree that such proceeding shall be subject to Texas courts and law.
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Communications with respect to this Letter of Credit shall be in writing and shall be
addressed to us at , Attention:
, specifically referring to the number of this Letter of Credit.

Issuer:

By: (Authorized signature of Issuer)
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ESCROW AGREEMENT—Form M
(IH 635 MANAGED LANES PROJECT)

THIS ESCROW AGREEMENT (this “Agreement”) is made and entered
into as of this , 2008, by and between , a
(“Proposer”), and (“Escrow
Agent”), to and for the benefit of the Texas Department of Transportation (“TxDOT”), an
agency of the State of Texas, with reference to the following facts:

A. TxDOT has issued a Request for Proposals dated September 18,
2008, as amended (the "RFP") for the IH 635 Managed Lanes Project (the “Project”).
Initially capitalized terms not defined herein shall have the meanings set forth in the
RFP.

B. Proposer wishes to submit to TxDOT a proposal (the “Proposal’)
in response to the RFP.

C. In accordance with Section 4.4.4 of the Instructions to Proposers
(“ITP”), Proposer is depositing certain materials relating to its Proposal with the Escrow
Agent (the “Escrowed Materials”) to be held in a secure location and available for review
by TxDOT as specified herein.

D. Proposer wishes to employ the services of Escrow Agent to act as
the escrow holder with regard to the Escrowed Materials for the limited purposes set
forth below, and Escrow Agent has agreed to serve as such escrow holder under the
terms and conditions provided in this Agreement.

NOW, THEREFORE, for good and valuable consideration, the receipt and
adequacy of which are hereby acknowledged, Proposer hereby irrevocably provides the
following escrow instructions to Escrow Agent. These Escrow Instructions, although
provided unilaterally, are specifically for the benefit of TxDOT as an intended third party
beneficiary and may not be revised, supplemented, waived or withdrawn without the
prior written consent of TxDOT’s authorized representative.

1. Designation of Authorized Representatives.  Proposer hereby
designates as its authorized representative.
TxDOT may designate an authorized representative by written
notice to Proposer and Escrow Agent and change its authorized
representative at any time by providing written notice to Proposer
and Escrow Agent. Proposer may change its authorized
representative at any time by providing written notice to TxDOT and
Escrow Agent.

2. Deposit.

Proposer hereby deposits with Escrow Agent the Escrowed
Materials, consisting of _ separately sealed boxes labeled “[Proposer Name]:
Escrowed Materials for the TxDOT IH 635 Managed Lanes Project.”
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Escrow Agent hereby acknowledges receipt of the Escrowed

Materials, and agrees to hold the Escrowed Materials in safekeeping under the terms
and conditions of this Agreement.

3.

Manner of Holding of Escrowed Materials. Escrow Agent shall hold
the Escrowed Materials in a designated area on the premises of
Escrow Holder located at , Austin, Texas, or
such other address within a ten-mile radius of 125 East 11™ Street,
in the City of Austin, Texas as is specified to TxDOT and the
Proposer in writing not later than fifteen days prior to the time such
Escrowed Materials are to be relocated to such new location. The
Escrowed Materials shall be stored in an area that is locked at all
times. During the term hereof, Escrow Agent shall allow access to
the Escrowed Materials only to those individuals identified by
TxDOT’s authorized representative as having need for access,
which may include representatives from the Office of the Attorney
General. Such access shall include the ready ability of TxDOT to
temporarily install and run computerized programs, applications,
data and electronic files that are included in the Escrowed Materials
on a stand-alone secure personal computer. TxDOT shall provide
notice to Escrow Agent at least one business day in advance of its
planned review of Escrowed Materials during the Escrow Agent’s
normal business hours of 8:00 a.m. — 5:00 p.m., Austin, Texas time,
Monday through Friday, or on a weekday night and at least two
business days in advance of its planned review of Escrowed
Materials on a weekend. During the term hereof, Escrow Agent
shall provide reasonable access for TxDOT reviews beyond Escrow
Agent’s regular business hours. TxDOT agrees that access to the
Escrowed Materials shall be subject to compliance with the
procedures of the Escrow Agent described herein, which are
designed to maintain proper control over access to the Escrow
Agent’s office and any confidential or proprietary information of the
Escrow Agent or its customers. In particular, the Escrow Agent will
require that two employees of the Escrow Agent (one of which will
be an officer) shall be present at all times that Escrowed Materials
are being reviewed on its premises. In addition, reviewers will be
required to sign-in and sign-out when reviewing Escrowed
Materials.  Finally, the reviewers will be required to agree to
maintain the confidentiality of any proprietary or confidential
information of the Escrow Agent or its customers upon signing in to
review the Escrowed Materials. No access shall be given to any
representative of Proposer unless TxDOT agrees to such access in
writing. No third party, including the employees of Escrow Agent,
shall be allowed access to the Escrowed Materials, although this
shall not preclude employees of Escrow Agent from having access
to the locked area for other purposes. The Escrow Agent shall
have no duty to supply any computers, printers or other devices
necessary to access, review or verify the Escrowed Materials. In
no event shall TxDOT, the Proposer or any person or entity
selected or appointed by them have the right to access, connect to
or otherwise use any computer or other network of the Escrow
Agent, other than to have access to electricity.
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4. Release of Escrowed Materials: Delivery of Intellectual Property
Escrow Agreement.

(a) Escrow Agent shall release the Escrowed Materials
deposited hereunder only upon receipt by Escrow Agent of (i) a certificate signed by
TxDOT’s authorized representative, certifying that TxDOT has determined not to enter
into a contract with Proposer and has executed a Comprehensive Development
Agreement (“CDA”) with another party, in which event the Escrowed Materials shall be
released as directed by Proposer; (ii) a certificate signed by TxDOT’s authorized
representative, certifying that TxDOT has decided to terminate the procurement, in
which event the Escrowed Materials shall be released as directed by Proposer; (iii) joint
instructions from the authorized representatives of Proposer and TxDOT directing
release of the Escrowed Materials, in which event the Escrowed Materials shall be
released as provided therein; or (iv) written instructions from TxDOT’s authorized
representative, without any further required action or consent by Proposer, directing the
release of the Escrowed Materials to the Office of the Attorney General, in which event
the Escrowed Materials shall be released to the Attorney General by Escrow Agent as
directed by TxDOT.

(b) If TXDOT and the Proposer enter into a CDA, the Proposer
and an escrow agent, which may be the Escrow Agent, shall hold the Escrowed
Materials in escrow pursuant to the terms and conditions set forth in one or more
Intellectual Property Escrow Agreements to be executed by the Proposer and such
escrow agent. In the event the escrow agent under the Intellectual Property Escrow
Agreement(s) is not the Escrow Agent, the Escrowed Materials shall be released and
transferred to the new escrow and escrow agent under the Intellectual Property Escrow
Agreement(s) upon the joint written instructions of TxDOT and the Proposer.

5. Rights of Escrow Agent. If conflicting demands are made or
notices serviced upon Escrow Agent with respect to this escrow,
the parties hereto expressly agree that Escrow Agent shall have the
absolute right at its election to do any of the following:

(@) withhold and stop all further proceedings in, and
performance of this escrow;

(b)  file a suit in interpleader in order to obtain an order from the
court requiring the parties to interplead and litigate in such court their several claims and
rights amongst themselves; or

(c) deliver all Escrowed Materials with seals intact to another
location meeting the requirements of Section 3, to be selected by Proposer within 30
days after Escrow Agent delivers notice thereof to TxDOT and Proposer.

6. Fees. Proposer shall pay all fees and expenses in connection with
Escrow Agent’s obligations under this Agreement, as set forth on
Exhibit A attached hereto.
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7. Notices. Any communication, notice or demand of any kind
whatsoever under this Agreement shall be in writing and delivered
by personal service (including express or courier service), by
electronic communication, whether by facsimile or electronic-mail (if
confirmed in writing sent by registered or certified mail, postage
prepaid, return receipt requested), or by registered or certified mail,
postage prepaid, return receipt requested, addressed as follows:

If to the Proposer:

Attention:
Telephone: ()
Facsimile: ( )

If to TXDOT:

Texas Department of Transportation
Texas Turnpike Authority Division
125 E. 11th Street

Austin, TX 78701

Attention:
Telephone: (512)
Facsimile: (512)

With copies to:

Texas Department of Transportation
Office of General Counsel

125 East 11" Street

Attention: General Counsel
Telephone: (512) (512) 463-8630
Facsimile: (512) (512) 475-3070

If to the Escrow Agent:

Attention:
Telephone: (512)
Facsimile: (512)

or to such other addresses and such other places as any party hereto may from time to
time designate by written notice to the others.

All notices and other communications required or permitted under this Agreement which
are addressed as provided in this Section 7 are effective upon delivery, if delivered
personally or by overnight mail, and, are effective five days following deposit in the
United States mail, postage prepaid if delivered by mail.
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8. Representations. Proposer represents and warrants that
neither the Proposer nor any member of its team has a financial or
other interest in, or relationship with, the Escrow Agent or its
principals or officers, except that Escrow Agent may be the
depository for accounts or escrowed documents maintained by
such entities. Escrow Agent represents and warrants that it does
not have a financial or other interest in, or relationship with, the
Proposer, the Proposer's team members identified to Escrow
Agent, or their principals or officers, except as a depository for
accounts or escrowed documents, and further represents, warrants
and covenants that the employees of Escrow Agent who have
access to the Escrowed Materials also have no such interest or
relation with such entities.

9. Counterparts. This Agreement may be executed in one or
more counterparts, all of which together shall be deemed an
original.

10. Headings. The title headings of the respective paragraphs

of this Agreement are inserted for convenience only, and shall not
be deemed to be part of this Agreement or considered in construing
this Agreement.

11. Governing Law. The laws of the State of Texas shall govern
this Agreement.

12. Liability of Escrow Agent.

(@) The Escrow Agent shall have only those duties as are
specifically provided herein, which shall be deemed purely ministerial in nature, and
shall under no circumstance be deemed a fiduciary for any of the parties to this
Agreement or any other person. The Escrow Agent shall neither be responsible for, nor
chargeable with, knowledge of the terms and conditions of any other agreement,
instrument or document, including without limitation any Proposal or any CDA. This
Agreement sets forth all matters pertinent to the escrow contemplated hereunder, and
no additional obligations of the Escrow Agent shall be inferred from the terms of this
Agreement or any other agreement. IN NO EVENT SHALL THE ESCROW AGENT BE
LIABLE, DIRECTLY OR INDIRECTLY, FOR ANY SPECIAL, INDIRECT OR
CONSEQUENTIAL LOSSES OR DAMAGES OF ANY KIND WHATSOEVER
(INCLUDING WITHOUT LIMITATION LOST PROFITS), EVEN IF THE ESCROW
AGENT HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH LOSSES OR
DAMAGES AND REGARDLESS OF THE FORM OF ACTION.

(o)  The Escrow Agent shall have no responsibility to inquire into
or determine the genuineness, authenticity, or sufficiency of any notices, requests,
securities, checks, or other documents or instruments submitted to it in connection with
its duties hereunder. The Escrow Agent shall be entitled to deem the signatories of any
documents or instruments submitted to it hereunder as being those purported to be
authorized to sign such documents or instruments on behalf of the parties hereto, and
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shall be entitled to rely upon the genuineness of the signatures of such signatories
without inquiry and without requiring substantiating evidence of any kind.

(c) Escrow Agent shall place the Escrowed Materials in a vault

or such other secure location so as to satisfy the requirements of Section 3 above. The
Escrow Agent, however, does not insure that the Escrowed Materials will not be
damaged or destroyed due to temperature, humidity, fire, smoke, electrical interference
or other environmental factors, and the Escrow Agent is only required to take the same
precautions to control the environment in which the Escrowed Materials will be stored
as it would normally take in the storage of paper documentation.

13.

14.

15.

16.

Indemnification of Escrow Agent. The Escrow Agent shall
be, and hereby is, indemnified and saved harmless by the Proposer
from and against any and all losses, liabilities, damages, costs and
expenses, including without limitation attorney fees and expenses,
which may be incurred by it as a result of its acceptance of the
Escrowed Materials or arising from the performance of its duties
hereunder, unless such losses, liabilities, damages, costs and
expenses shall have been finally adjudicated to have primarily
resulted from the bad faith or gross negligence of the Escrow
Agent, and such indemnification shall survive the resignation or
removal of the Escrow Agent or the termination of this Agreement.

Assignment. No assignment of the interest of any of the
parties hereto shall be binding upon the Escrow Agent unless and
until written notice of such assignment shall be delivered to and
acknowledged by the Escrow Agent.

Advice of Counsel. The Escrow Agent shall have the right,
but not the obligation, to consult with counsel of choice and shall
not be liable for action taken or omitted to be taken by Escrow
Agent either in accordance with the advice of such counsel or in
accordance with any opinion of counsel addressed and delivered to
the Escrow Agent. The Escrow Agent shall have the right to
perform any of its duties hereunder through its agents, attorneys,
custodians or nominees.

Resignation of Escrow Agent. The Escrow Agent may
resign as such following the giving of ninety (90) calendar days
prior written notice to the Proposer and TxDOT. In such event, the
duties of the Escrow Agent shall terminate ninety (90) days after
receipt of such notice (or as of such earlier date as may be mutually
agreeable); and the Escrow Agent shall then deliver the balance of
the Escrowed Materials then in its possession to a successor
escrow agent as shall be appointed by the Proposer and
acceptable to TxDOT as evidenced by a written notice filed with the
Escrow Agent. If the Proposer has failed to appoint a successor
prior to the expiration of ninety (90) calendar days following receipt
of the notice of resignation, the Escrow Agent may petition any
court of competent jurisdiction for the appointment of a successor
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17.

18.

escrow agent or for other appropriate relief, and any such resulting
appointment shall be binding upon all of the parties hereto.

Successor Escrow Agent Entity. Any banking association or
corporation into which the Escrow Agent may be merged,
converted or with which the Escrow Agent may be consolidated, or
any corporation resulting from any merger, conversion or
consolidation to which the Escrow Agent shall be a party, or any
banking association or corporation to which all or substantially all of
the corporate trust business of the Escrow Agent shall be sold or
otherwise transferred, shall succeed to all the Escrow Agent’s
rights, obligations and immunities hereunder without the execution
or filing of any instrument or any further act, deed or conveyance on
the part of any of the parties hereto, anything herein to the contrary
notwithstanding.

Court Orders. In the event that any escrow property shall be
attached, garnished or levied upon by any court order, or the
delivery thereof shall be stayed or enjoined by an order of a court,
or any order, judgment or decree shall be made or entered by any
court order affecting the property deposited under this Agreement,
Escrow Agent shall provide TxDOT and Proposer with written
notice within 10 days after the occurrence of such event. The
Escrow Agent is hereby expressly authorized, in its sole discretion,
to obey and comply with all writs, orders or decrees so entered or
issued, which it is advised by legal counsel of its own choosing is
binding upon it, whether with or without jurisdiction, and in the event
that the Escrow Agent obeys or complies with any such writ order
or decree it shall not be liable to any of the parties hereto or to any
other person, firm of corporation, by reason of such compliance
notwithstanding such writ, order or decree by subsequently
reversed, modified, annulled, set aside or vacated.

IN WITNESS WHEREOF, the parties hereto, each intending to be legally
bound by this writing, have caused this Agreement to be executed the date first above

written.

PROPOSER

By:
Name:
Title:

The escrow provided for in this Agreement is hereby
accepted by Escrow Agent.

By:

Title:
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Exhibit A to Escrow Agreement
List of Fees to be Paid by Proposer

[to be provided]
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OPINION OF COUNSEL—Form N

[LETTERHEAD OF INDEPENDENT LAW FIRM OR IN-HOUSE COUNSEL - SEE
SECTION 6.1.1(b) OF THE ITP FOR LEGAL COUNSEL REQUIREMENTS]

Texas Department of Transportation
Texas Turnpike Authority Division
125 East 11th Street

Austin, TX 78701

Re: Comprehensive Development Agreement (“CDA”) for IH 635 Managed

Lanes Project dated as of , 2008, by and between Texas
Department of Transportation, and (the
“Developer”)

Gentlemen:

[Describe relationship to Developer and its joint venture members, general partners,
members, as applicable, and any other entities whose approval is required in order to
authorize delivery of the proposal and execution of the CDA.] This letter is provided to
you pursuant to Section 6.1.1(b) of the Instructions to Proposers of that certain Request
for Proposals issued by the Texas Department of Transportation (“TxDOT”) on
September 18, 2008, as amended.

In giving this opinion, we have examined
We have also considered such questions of law and we have examined such documents
and instruments and certificates of public officials and individuals who participated in the
procurement process as we have deemed necessary or advisable. [if certificate
used/obtained from Developer or Guarantor, such certificate should also run in favor of
TxDOT and should be attached to opinion]

In giving this opinion, we have assumed that all items submitted to us or reviewed by us
are genuine, accurate and complete, and if not originals, are true and correct copies of
originals, and that all signatures on such items are genuine.

Subiject to the foregoing, we are of the opinion that:

1. [opinion regarding organization/formation and existence of Developer
and that Developer has corporate power to own its properties and assets, carry on its
business, make the Proposal, enter into the CDA and to perform its obligations under the
CDA] [if Developer is a partnership/joint venture, these opinions are also required for
each of its joint venture members and general partners]

2. [opinion regarding good standing and qualification to do business in
State of Texas for Developer] [if Developer is a partnership/joint venture, these opinions
are also required for each of its joint venture members and general partners]
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3. [opinion regarding organization/formation and existence of Guarantor
and that Guarantor has corporate power to own its properties and assets, to carry on its
business, to enter into the Guaranty and to perform its obligations under the Guaranty] [if
Guarantor is a partnership/joint venture, these opinions are also required for each of its
joint venture members and general partners] [if there is no Guaranty, this opinion may be
omitted]

4. [opinion that Proposal and CDA have been duly authorized by all
necessary corporate action on the part of the Developer and the Proposal and CDA have
been duly executed and delivered by Developer] [if Developer is a partnership/joint
venture, add: and its joint venture members/general partners after the first and second
“Developer”]

5. [opinion that Guaranty has been duly authorized by all necessary
corporate action on the part of Guarantor and the Guaranty has been duly executed and
delivered by Guarantor] [if Guarantor is a partnership/joint venture, add: and its joint
venture members/general partners after the first and second “Guarantor”] [if there is no
Guaranty, this opinion may be omitted]

6. [opinion that the CDA constitutes a legal, valid and binding obligation
of the Developer enforceable against the Developer in accordance with its terms] [if
Developer is a partnership/joint venture, add: and its joint venture members/general
partners after the second “Developer’]

7. [opinion that the Guaranty constitutes a legal, valid and binding
obligation of the Guarantor enforceable against the Guarantor in accordance with its
terms; [if Guarantor is a partnership/joint venture, add: and its joint venture
members/general partners after the second “Guarantor”] [if there is no Guaranty, this
opinion may be omitted]

8. [opinion that all required approvals have been obtained with respect
to execution, delivery and performance of the Proposal and the CDA; and that neither the
Proposal nor the CDA conflict with any agreements to which Developer is a party [if
Developer is a partnership/joint venture, add: and its joint venture members/general
partners are a party] or with any orders, judgments or decrees by which Developer is
bound [if Developer is a partnership/joint venture, add: and its joint venture
members/general partners are bound]

9. [opinion that all required approvals have been obtained with respect
to execution, delivery and performance of the Guaranty; and that the Guaranty does not
conflict with any agreements to which Guarantor is a party [if Guarantor is a
partnership/joint venture, add: and its joint venture members/general partners are a party]
or with any orders, judgments or decrees by which Guarantor is bound] [if Guarantor is a
partnership/joint venture, add: and its joint venture members/general partners are bound]
[if there is no Guaranty, this opinion may be omitted]
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10. [opinion that execution, delivery and performance of all obligations
by Developer under the Proposal and the CDA do not conflict with, and are authorized
by, the articles of incorporation and bylaws of Developer [if Developer is a partnership,
replace articles of incorporation and bylaws with partnership agreement and (if
applicable) certificate of limited partnership); if Developer is a joint venture, replace
articles of incorporation and bylaws with joint venture agreement; if Developer is a limited
liability company, replace articles of incorporation and bylaws with operating agreement
and certificate of formation]

11.  [opinion that execution, delivery and performance of all obligations
by Guarantor under the Guaranty does not conflict with, and is authorized by, the articles
of incorporation and bylaws of Guarantor] [if Guarantor is a partnership, replace articles
of incorporation and bylaws with partnership agreement and (if applicable) certificate of
limited partnership); if Guarantor is a joint venture, replace articles of incorporation and
bylaws with joint venture agreement; if Guarantor is a limited liability company, replace
articles of incorporation and bylaws with operating agreement and certificate of formation]
[if there is no Guaranty, this opinion may be omitted]

12.  [opinion that execution and delivery by the Developer of the Proposal
and the CDA do not, and the Developer's performance of its obligations under the
Proposal and the CDA will not, violate any current statute, rule or regulation applicable to
the Developer or to transactions of the type contemplated by the Proposal or the CDA]

13.  [opinion that execution and delivery by the Guarantor of the
Guaranty do not, and the Guarantor’s performance of its obligations under the Guaranty
will not, violate any current statute, rule or regulation applicable to the Guarantor or to
transactions of the type contemplated by the Guaranty] [if there is no Guaranty, this
opinion may be omitted]

14.  [opinion that the Lease Escrow Agreement, the Intellectual Property
Escrow Agreement(s), the Project Trust Agreement, the Tolling Services Agreement, the
Lender’s Direct Agreement, and the Independent Engineer Agreement have been duly
authorized by all necessary corporate action on the part of the Developer and the
Agreements have been duly executed and delivered by Developer] [if Developer is a
partnership/joint venture, add: and its joint venture members/general partners after the
first and second “Developer”]

15.  [opinion that the Lease Escrow Agreement, the Intellectual Property
Escrow Agreement(s), the Project Trust Agreement, the Tolling Services Agreement, the
Lender’s Direct Agreement, and the Independent Engineer Agreement. constitute legal,
valid and binding obligations of the Developer enforceable against the Developer in
accordance with their terms] [if Developer is a partnership/joint venture, add: and its joint
venture members/general partners after the second “Developer”]

16.  [opinion that execution and delivery by the Developer of the Lease
Escrow Agreement, the Intellectual Property Escrow Agreement(s), the Project Trust
Agreement, the Tolling Services Agreement, the Lender's Direct Agreement, and the
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Independent Engineer Agreement do not, and the Developer’s performance of its
obligations under such agreements will not, violate any current statute, rule or regulation
applicable to the Developer or to transactions of the type contemplated by the
agreements]

17.  [opinion that the Lease (and any amendments to the Lease), when
executed by Developer in accordance with the terms of the Lease Escrow Agreement,
will be duly authorized by all necessary corporate action on the part of the Developer] [if
Developer is a partnership/joint venture, add: and its joint venture members/general
partners after “Developer”]

18. [opinion that upon execution and delivery by the Developer of the
Lease, in accordance with the terms of the Lease Escrow Agreement, the Lease (and
any amendments to the Lease), will constitute legal, valid and binding obligations of the
Developer enforceable against the Developer in accordance with its terms]
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DETAILED COSTING FORM—Form P/Part A

Fill out Form P/Part A by entering the total cost for each line item. Include the cost of items to be provided that are within TxDOT right-of-way
but outside the limits of the Project as defined in Technical Provision 1, within the Section that is closest to the proposed location of the items.
The total cost for each line item should include the cost of project management, administration, design, contingencies and any allowance for
inflation. The amount entered into the total cost field shall be sub-divided in the adjacent fields to represent how much is planned to be spent on
the specific line item for each quarter. Operations and maintenance costs entered in II. Operations and Maintenance Costs are non-reimbursable
and shall include costs during construction and following Service Commencement. Costs associated with the IH 35E Capacity Improvement
Section are not included in Form P/Part A, and shall be provided only in Form P/Part B below.

ITEM

Total
Cost

I. Design-Build Costs

IH 635 Section

Year 1

Year 2

Year 3

Year 4

Year 5

Roads

1st Qtr

2nd Qtr

A2l 52 o2

3rd Qtr

A2l 52 o2

A2l 52 o2

A2l 52 o2

A2l 52 o2

4th Qtr

Drainage

1st Qtr

2nd Qtr

gl e

3rd Qtr

gl e

el e

gl e

gl e

4th Qtr

Structures

1st Qtr

2nd Qtr

A2l e

3rd Qtr

A2l e

el e

A2l e

gl e

4th Qtr

Building & Enclosed Facilities

1st Qtr

2nd Qtr

A2l e

3rd Qtr

A2l e

el e

A2l e

gl e

4th Qtr

Depressed Managed Lanes (Excluding
Pavement)

1st Qtr

2nd Qtr

el e

3rd Qtr

el e

el e

gl e

gl e

4th Qtr

Tunnels and Tunnel Ancillary Facilities
(Excluding Pavement)

1st Qtr

2nd Qtr

el 2

3rd Qtr

gl e

el e

gl e

gl e

4th Qtr

Traffic Management & Sequencing

1st Qtr

2nd Qtr

gl 2

3rd Qtr

gl 2

el e

gl 2

gl e

4th Qtr

Sub-Total IH 635 Section Costs

$

1st Qtr

2nd Qtr

$
3rd Qtr $
4th Otr $

|2 |2 [~

|2 |2 [~

$
$
$

$
$
$
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DETAILED COSTING FORM—Form P/Part A

ITEM

Total
Cost

IH 635 / IH 35E Interchange

Year 1

Year 2

Year 3 Year 4 Year 5

Roads $

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Drainage $

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Structures $

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Building & Enclosed Facilities $

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Traffic Management & Sequencing $

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Sub-Total TH 635 / TH 35E Interchange Costs|$

1st Qtr

2nd Qtr

3rd Qtr

B2 RN Rl Rl Rl Rl ool REcl Rl REl RECil Rl REcil Rl Rl Recll =il REll Rl RCClN RECl Rl REca Recs

4th Qtr

B2 RN Rl Rl Rl Rl ool REcil Rl Rl RECil Rl REcil Rl Recail Recll =il RECll RCCl RCClN RECl Rl REca Recs

B2 RN Rl Rl Rzl Rl ool REcil Rl RE2l RECiN Rl REcll Reclll Recall Recll =il REal RCCl RCClN RECl Rl REca Recs

B2 RN Rl Rl Rl Rl ool REcl Rl Rl RECiN Rl REcil Rl Recall Recll R=cal REal Rl RCClN RE2l Rl REca Recs
RS20 R Recal ReCl Recall Reoll ool Rocil M=ol Rl RECil Rl Rl Rl Rl Recll el REClll Rl REcll RSl Rl Reca Recl
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DETAILED COSTING FORM—Form P/Part A

Total
ITEM Cost
Right-of-Way Costs Year 1 Year 2 Year 3 Year 4 Year 5
Ist Qtr $ $ $ $ $
Right-of-Way (Additional Properties) [$ SLLE : : > >
3rd Qtr $ $ $ $ $
4th Qtr $ $ $ $ $
Ist Qtr $ $ $ $ $
Sub-Total Right-of-Way Costs|$ ZndQu P : : : -
3rd Qtr $ $ $ $ $
4th Qtr $ $ $ $ $
Utility Costs
Ist Qtr $ $ $ $ $
Utility Relocation (Utility $ 2ndQer  |$ $ $ $ $
Adjustments) 3rdQtr  [$ $ $ $ $
4th Qtr $ $ $ $ $
Ist Qtr $ $ $ $ $
Sub-Total Utility Costs|$ 2ndQu IS S 5 > >
3rd Qtr $ $ $ $ $
4th Qtr $ $ $ $ $
Ist Qtr $ $ $ $ $
Total Project Construction Costs $ (Box A) 2ndQtr |8 $ $ $ $
(Sections+ ROW +Utilities) 3rd Qtr $ $ $ $ $
4th Qtr $ $ $ $ $

Texas Department of Transportation

IH 635 Managed Lanes Project
ILA_IMAN_337104_9.DOC

Form P/Part A
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DETAILED COSTING FORM—Form P/Part A

ITEM

Total
Cost

Other Associated Costs

Year 1

Year 2

Year 3

Year 4

Year 5

Mobilization (Cannot exceed 10% of Total
Project Construction Costs)

$ (Box B)

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

QC/QA

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Survey

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Insurance

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Independent Engineer (Cannot exceed 50% of
total Independent Engineer cost)

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Sub-Total Other Associated Costs]$ (Box C)

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Total Project D-B Costs
(Box A + Box O)

$ Box D)

1st Qtr

2nd Qtr

3rd Qtr

RS20 R Rl Rl Rl RCCa Rl Recll =il Rl RCCa Rl RCCaN Rl REciil RCCal RSl Rl Rl Recll B2l RCCAN R Reoll R RSl RECh Bev

4th Qur

Bl |lalalaeslslalolelaslslolelelslalele sl s |2 el |2 |2

RS0 R Rl Rl Rl RS2 Rl Recll Recal Rl RCCa Rl RCCaN Rl Reciil RCCal RSl Rl Rl REcll B2l RCCA R Reoll R RSl RECa Bevs

R R Rl Rl R Rl Rl Rechill Rcil Rcii Roc Reci R Rcil Rl RECil Rl R Rcli Rocl Rch Rl Rcil Rcal R=chl Rcil Rcam Rec)

RS0 R Rl Rl Rl RS Rl Recll el Rl RCCa Rl RCCaN Rl REciil RCCal RSl Rl Rl Recll B2l RCCA Rcai Recll R RSl RECh Bev

Texas Department of Transportation

IH 635 Managed Lanes Project
ILA_IMAN_337104_9.DOC

Form P/Part A
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DETAILED COSTING FORM—Form P/Part A

ITEM

Total Cost

II. Maintenance and Operations Costs

Maintenance
(Routine and Life Cycle)

Year (n)

Year (n+1)

Year (n+2)

Year (n+3)

Year (n+x)

Roads

1st Qtr $

$

$

$

$

2nd Qtr

$

$
3dQu|$

$
$

$
$

$
$

$

4th Qtr

Drainage

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Structures

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Building and Enclosed Facilities

1st Qtr

2nd Qtr

B2l Rl R0 1520 Rzl Rl Reed 128 Ry (s

3rd Qtr

B2l Rl R0 1520 Rzl REad Reed 28 Ry (s

B2l Rl B8 1520 Rl Rl Reed 128 Ry (o

B2l Rl R0 1520 Rl REad Reed 528 Ry (o

B2l Rl R0 1520 Rl R Reed 128 Ry (o

4th Qtr

Depressed Managed Lanes

1st Qtr

2nd Qtr

&

&

&

&

&

3rd Qtr $

4th Qtr

Tunnels and Tunnel Ancillary Facilities

1st Qtr

2ndQtr |$

3rd Qtr $

4th Qtr

Traffic Management and Sequencing

1st Qtr

2ndQtr |$

3rd Qtr $

4th Qtr

Fleet and Equipment

1st Qtr

2nd Qtr

R2d el

3rd Qtr

R2d el

R2d el

Red el

Red el

4th Qtr $

Note 1)
n=1landx=4,5,6,.....51))

Texas Department of Transportation

IH 635 Managed Lanes Project
ILA_IMAN_337104_9.DOC

Form P/Part A
Page 8 of 14
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DETAILED COSTING FORM—Form P/Part B

Expenditure Plan

Section

Total Cost

Year 1

Year 2

Year 3

Year 4

Year 5

IH 35E Capacity Improvement Section

st Qtr

2nd Qtr

3rd Qtr

L2l b2l R

L2l b2l R

v ed Rzl R 50

4th Otr

v ed Rl R 50

ed Rzl R 150

Other Associated Costs

1st Qtr

2nd Qtr

R2d e

3rd Qtr

R2d e

R2d e

4th Qtr

1. Total Section D-B Costs

$ Box F)

1st Qtr

2nd Qtr

3rd Qtr

Re2d B2l Res

4th Qtr

A2l B2l Res

A2l B2l Res

Re2d B2l R

Ro2d B2l R

I1. Total Section Maintenance &

OperationsCosts}

$ Box G)

Total Section Costs|$ (Box H)

Texas Department of Transportation

IH 635 Managed Lanes Project
ILA_IMAN_337104_9.DOC

Form P/Part B
Page 10 of 14

Request for Proposals, Addendum #4
Volume | - Instructions to Proposers

04/02/08



DETAILED COSTING FORM—Form P/Part B

Fill out Form P/Part B by entering the total cost for each line item. Include the cost of items to be provided that are within TXxDOT right-of-way
but outside the limits of the Project as defined in Technical Provision 1. The total cost for each line item should include the cost of project
management, administration, design (including the cost of updating all required plans and submittals for NTP3), contingencies, and any
allowances for inflation. The amount entered into the total cost field shall be sub-divided in the adjacent fields to represent how much is planned
to be spent on the specific line item for each quarter. Operations and maintenance costs entered in II. Operations and Maintenance Costs shall
include costs during construction and following Service Commencement.

Total
ITEM Cost
I. Design-Build Costs
IH 35E Capacity
Improvement Section Year 1 Year 2 Year 3 Year 4 Year 5

1st Qtr $ $ $ $ $

Roads $ 2nd Qtr $ $ $ $ $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Drainage $ 2nd Qtr $ $ $ $ $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Structures $ 2nd Q1S $ $ $ $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Traffic Management & Sequencing $ 2nd Qur 3 3 3 3 3

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Sub-Total IH 35E Capacity,| 2nd Qtr $ $ $ $ $

Improvement Section Costsu$ 3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $
Texas Department of Transportation Form P/Part B Request for Proposals, Addendum #4
IH 635 Managed Lanes Project Page 11 of 14 Volume | - Instructions to Proposers
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DETAILED COSTING FORM—Form P/Part B

Total
ITEM Cost
Other Associated Costs
(IH 35E Capacity
Improvement Section) Year 1 Year 2 Year 3 Year 4 Year 5

1st Qtr $ $ $ $ $

Mobilization $ 2nd QIS 3 $ 3 $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

2nd Qtr $ $ $ $ $

QC/QA 3 3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Survey $ 2nd Qtr $ $ $ $ $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Insurance $ 2nd Qtr $ $ $ $ $

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Independent Engineer (Cannot exceed 50% $ 2nd Qtr $ $ $ $ $

of total Independent Engineer cost) 3rdQtr  |$ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

Sub-Total Other Associated Costs|$ 2nd Qw13 5 5 5 5

3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $

1st Qtr $ $ $ $ $

' Total Sectior.l D-B Costs $ (Box F) 2nd Qur  [$ $ $ $ $

(Section + Other Associated Costs) 3rd Qtr $ $ $ $ $

4th Qtr $ $ $ $ $
Texas Department of Transportation Form P/Part B Request for Proposals, Addendum #4
IH 635 Managed Lanes Project Page 12 of 14 Volume | - Instructions to Proposers
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INTELLECTUAL PROPERTY ESCROW AGREEMENT—Form Q
(TxDOT IH 635 MANAGED LANES PROJECT)

THIS INTELLECTUAL PROPERTY ESCROW AGREEMENT (this
“Agreement”) is made and entered into as of this , 2008, by and between
a (“Developer”), and
(“Escrow Agent”), to and for the benefit of the Texas
Department of Transportation (“TxDOT”), an agency of the State of Texas, with
reference to the following facts:

A. TxDOT and the Developer have entered into a Comprehensive
Development Agreement (“CDA”) for development, design, construction, finance,
operation and maintenance of the IH 635 Managed Lanes Project (the “Project”).
Pursuant to the CDA, Developer and/or other Depositors (as defined below) have
granted to TxDOT a license or licenses to use the Escrowed Materials (as defined
below.) Initially capitalized terms not otherwise defined herein shall have the meanings
set forth in the CDA.

B. Developer wishes to employ the services of Escrow Agent to act as
the escrow holder with regard to certain materials that are or may be proprietary to
Developer or its Contractors (the “Escrowed Materials”) for the limited purposes set
forth below, and Escrow Agent has agreed to serve as such escrow holder, under the
terms and conditions provided in this Agreement. Escrowed Materials may include Cost
and Pricing Data, and certain Intellectual Property and Source Code information, as set
forth in Section 22.5 of the CDA.

NOW, THEREFORE, for good and valuable consideration, the receipt and
adequacy of which are hereby acknowledged, Developer hereby irrevocably provides
the following escrow instructions to Escrow Agent. These Escrow Instructions, although
provided unilaterally, are specifically for the benefit of TxDOT as an intended third party
beneficiary and may not be revised, supplemented, waived or withdrawn without the
prior written consent of TxDOT’s authorized representative.

1. Designation of Authorized Representatives. Developer hereby
designates as its authorized representative. TxDOT may designate
an authorized representative by written notice to Developer and Escrow Agent and
change its authorized representative at any time by providing written notice to
Developer and Escrow Agent. Developer may change its authorized representative at
any time by providing written notice to TxDOT and Escrow Agent.

2. Deposits.

(@)  “Depositor” means each person or entity, including the
Developer and its Contractors, that deposits with Escrow Agent any Escrowed Materials
to be held by Escrow Agent pursuant to this Agreement. Where Developer makes a
deposit of Escrowed Materials on behalf of any Contractor, the Contractor is deemed
the “Depositor”.

(b) Developer hereby deposits with Escrow Agent the Escrowed
Materials listed as Exhibit A.

Texas Department of Transportation Form Q Request for Proposals, Addendum #4
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(c) In accordance with Section 22.5 of the CDA, Developer may
from time to time deliver additional materials to be held hereunder together with an
acknowledgment signed by the Depositor in the form included in Exhibit A attached
hereto that such materials are subject to the terms and provisions of this Agreement
and that such Depositor grants to TxDOT the rights in such additional materials
provided pursuant to this Agreement, in which event a list identifying the Depositor, date
of deposit, and all materials added shall be appended to this Agreement and
incorporated herein.

(d) Escrow Agent shall notify TxDOT immediately upon its
receipt of any such additional materials and shall verify that TxDOT has received a copy
of the list of items delivered.

(e) Escrow Agent hereby acknowledges receipt of the Escrowed
Materials, agrees to accept supplemental materials as specified herein, and agrees to
hold the Escrowed Materials in safekeeping under the terms and conditions of this
Agreement.

3. Manner of Holding of Escrowed Materials.

(a) Escrow Agent shall hold the Escrowed Materials in a
designated area on the premises of Escrow Agent located at , Austin,
Texas, or such other address Austin, Texas, as is specified to TxDOT and the
Developer in writing not later than fifteen days prior to the time such Escrowed Materials
are to be relocated to such new location or to such other address in the State of Texas
as is agreed to in writing by TxDOT and the Developer. The Escrowed Materials shall
be stored in a secure area that is locked at all times. The Escrowed Materials shall
either be held in a fire safe area on the premises or shall be kept in firesafe boxes or
cabinets supplied by the Developer.

(b) During the term hereof, Escrow Agent shall allow access to
the Escrowed Materials only to those individuals identified by TxDOT’s authorized
representative as having need for access. Such access shall include the ready ability of
TxDOT to temporarily install and run computerized programs, applications, data and
electronic files that are included in the Escrowed Materials on a stand-alone secure
personal computer. TxDOT shall provide notice to Escrow Agent at least one business
day in advance of its planned review. All reviews shall be conducted during Escrow
Agent’s business hours. In the event that TXDOT needs to conduct a review of
Escrowed Materials at a time other than the Escrow Agent’s normal business hours of
8:00 a.m. — 5:00 p.m., Austin, Texas time, Monday through Friday, TxDOT agrees that
access to the Escrowed Materials shall be subject to compliance with the procedures of
the Escrow Agent described herein, which are designed to ensure proper preparation
though advance notice, and to maintain proper control over access to the Escrow
Agent’s office and any confidential or proprietary information of the Escrow Agent or its
customers. In particular, the Escrow Agent will require that two employees of the
Escrow Agent (one of which will be an officer) shall be present at all times that
Escrowed Materials are being reviewed on its premises. In addition, reviewers will be
required to sign-in and sign-out when reviewing Escrowed Materials. Finally, the
reviewers will be required to agree to maintain the confidentiality of any proprietary or
confidential information of the Escrow Agent or its customers upon signing in to review
the Escrowed Materials. No access shall be given to any representative of Developer
unless TxDOT agrees to such access in writing. No third party, including the employees
of Escrow Agent, shall be allowed access to the Escrowed Materials, although this shall

Texas Department of Transportation Form Q Request for Proposals, Addendum #4
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not preclude employees of Escrow Agent from having access to the locked area for
other purposes. The Escrow Agent shall have no duty to supply any computers,
printers or other devices necessary to review or verify the Escrowed Materials. In no
event shall TxDOT, the Developer, a Depositor or any person or entity selected or
appointed by them have the right to access, connect to or otherwise use any computer
or other network of the Escrow Agent, other than to have access to electricity.

(c) Escrow Agent shall have the obligation to reasonably protect
the safety and security of the Escrowed Materials. Each submitting party is advised to
contact its own legal counsel concerning the effect of applicable laws to the submitting
party’s own circumstances.

(d) In the event of any proceeding or litigation concerning the
disclosure of any Escrowed Materials, Escrow Agent shall immediately notify Developer
and TxDOT. In such event, the Escrow Agent will be a stakeholder retaining the
material until otherwise ordered by a court or such other authority having jurisdiction
with respect thereto. The Developer shall be responsible for otherwise prosecuting or
defending any action concerning the materials at its sole expense. Except as provided
in this Agreement, Escrow Agent shall not disclose, transfer, make available or use the
Escrowed Materials. Subject to the provisions of this Section 3(d), Escrow Agent shall
not disclose the content of this Agreement to any third party other than Depositors. If
Escrow Agent receives a subpoena or any other order from a court or other judicial
tribunal pertaining to the disclosure or release of the Escrowed Materials, Escrow Agent
shall immediately notify Developer and TxDOT unless prohibited by law. It shall be the
responsibility of Developer to challenge any such order; provided, however, that Escrow
Agent does not waive its rights to present its position with respect to any such order.
Escrow Agent shall not be required to disobey any order from a court or other judicial
tribunal.

4. Deposits of Source Code as Escrowed Materials.

(a) Prior to each delivery of Source Code to Escrow Agent,
Depositor shall conspicuously label for identification each document, magnetic tape,
disk, or other tangible media upon which the Source Code are written or stored.
Additionally, with each delivery Depositor shall complete a modified Exhibit A by listing
each such tangible media by the item label description, the type of media and the
quantity, and the identity of the owner of the Source Code (whether Depositor or a
software supplier). Depositor shall sign each modified Exhibit A and deliver it to Escrow
Agent with the Source Code. Such signature shall constitute Depositor’s representation
and warranty that Exhibit A is true, accurate and complete. Unless and until Depositor
makes the initial deposit with Escrow Agent, Escrow Agent shall have no obligation with
respect to this Agreement, except the obligation to notify Developer and TxDOT
regarding the status of the account as required in Section 4(c) below.

(b)  Within three business days after Escrow Agent receives
Source Code and a modified Exhibit A, Escrow Agent shall conduct a deposit inspection
by visually matching the labeling of the tangible media containing the Source Code to
the item descriptions and quantity listed on the modified Exhibit A. In addition to the
deposit inspection, TXDOT may elect to cause a verification of the Source Code in
accordance with Section 6 below.

Texas Department of Transportation Form Q Request for Proposals, Addendum #4

IH 635 Managed Lanes Project Page 3 of 14 Volume | - Instructions to Proposers
LA_IMAN_337104_9.DOC 04/02/08



(c) Immediately upon completion of each deposit inspection, if
Escrow Agent determines that the labeling of the tangible media matches the item
descriptions and quantity on the modified Exhibit A, Escrow Agent shall date and sign
the modified Exhibit A and mail a copy thereof to Depositor and TxDOT. Immediately
upon completion of each deposit inspection, if Escrow Agent determines that the
labeling does not match the item descriptions or quantity on the modified Exhibit A,
Escrow Agent shall (a) note the discrepancies in writing on the modified Exhibit A; (b)
date and sign the modified Exhibit A with the exceptions noted; and (c) mail a copy of
the modified Exhibit A to Depositor and TxDOT. Escrow Agent's acceptance of the
deposit occurs upon the signing of the modified Exhibit A by Escrow Agent. Delivery of
the signed modified Exhibit A to TxDOT is TxDOT's notice that the Source Code have
been received and accepted by Escrow Agent.

5. Representations. Developer [and any other Depositor] by
depositing any materials pursuant to this Agreement represents and warrants to and for
the benefit of TXDOT as follows:

(a) Developer or the other Depositors lawfully possess all of the
Escrowed Materials deposited with Escrow Agent;

(b)  With respect to all of the Escrowed Materials, Developer has
the right and authority to grant to Escrow Agent and TxDOT the rights as provided in
this Agreement and Developer [and each other Depositor] hereby grants such rights to
TxDOT

(c) The Escrowed Materials are not subject to any lien or other
encumbrance that entitles the holder of the lien or encumbrance to terminate this
Agreement, withdraw the Escrowed Materials, or prevent or hinder TxDOT’s access to
the Escrowed Materials or receipt thereof following a Release Condition;

(d)  The Escrowed Materials are Proprietary Intellectual Property
and constitute Intellectual Property for purposes of 11 U.S.C. § 365(n) and TxDOT’s
rights pursuant to this Agreement constitute the rights of a licensee pursuant to 11
U.S.C. § 365(n); and

(e)  The Escrowed Materials are readable and useable in their
current form or, if any portion of the Escrowed Material is encrypted, the decryption
tools and decryption keys have also been deposited.

6. Verification. TxDOT shall have the right, without cost to Developer
or the Escrow Agent, to cause a verification of any Escrowed Materials. TxDOT shall
notify Developer and Escrow Agent of TxDOT’s request for verification. Developer shall
be solely responsible for notifying the Depositor of the subject Escrowed Materials of
TxDOT’s request for verification. Developer shall have the right to be present at the
verification, and may delegate in writing such right to the Depositor. A verification
determines, in different levels of detail, the accuracy, completeness, sufficiency and
quality of the Escrowed Materials. If a verification is elected after the Escrowed
Materials have been delivered to Escrow Agent, then only TxDOT, or at TxDOT’s
election an independent person or company selected and supervised by TxDOT and
approved by Developer, may perform the verification. Such verification shall determine
the relevance, completeness, currency, accuracy and functionality of the Escrowed
Materials and whether the Escrowed Materials are all the Escrowed Materials. Any
verification shall take place either at Escrow Agent’s location or an agreed upon location
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during Escrow Agent’s regular business hours. If TxDOT elects to have an independent
person or company perform the verification, then such entity shall adhere to the
confidentiality requirements of the CDA.

7. Removal of Escrowed Material. The Escrowed Material may be
removed and/or exchanged only on written instructions signed by Developer, the
relevant Depositor and TxDOT, or as otherwise provided in Section 8 of this Agreement.

8. Release of Escrowed Materials. Release of Escrowed Materials is
subject to the terms and conditions of this Section 8.

(a) Release Conditions - Developer. As used in this Agreement,
"Release Condition" shall mean with respect to Developer and the deposits it makes
under this Agreement on its own behalf (but not on behalf of other Depositors) any of
the following:

(i) Bankruptcy, reorganization, arrangement, insolvency
or liquidation proceedings, proceedings under Title 11 of the United States Code, as
amended, or other proceedings for relief under any bankruptcy law or similar law for the
relief of debtors are instituted by or against Developer (and, if instituted against
Developer, are allowed against Developer or are consented to or are not dismissed,
terminated or otherwise nullified within 60 calendar days after such institution);

(ii) A custodian, trustee or receiver is appointed for
Developer or any substantial part of its assets;

(iii)  Developer makes or attempts to make an assignment
for the benefit of creditors;

(iv)  Developer generally fails to pay its debts when they
are due or admits of its inability to pay its debts;

(V) Developer fails to provide necessary and
commercially feasible updates and maintenance releases for any software or
other Escrowed Materials owned or developed by Developer (but not software or
other Escrowed Materials owned or developed by any other Depositor);

(vij  The CDA is terminated because of a Developer
Default and/or Termination Compensation is due to Developer by TxDOT;

(vii)  Developer is dissolved, liquidated or otherwise
ceases to do business in the ordinary course;

(viii) Developer or its successor or representative including
any trustee in a bankruptcy proceeding relating to Developer rejects or elects to
terminate the CDA including but not limited to a rejection of the CDA pursuant to
11 U.S.C. § 365, or under any state receivership, insolvency or other similar
proceeding; or
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(ix)  Developer (as debtor in possession) or any trustee in
a bankruptcy proceeding relating to the Depositor fails to assume the obligations
under the CDA on or prior to the deadline for assumption or rejection of
executory contracts in such bankruptcy proceeding pursuant to 11 U.S.C. § 365.

(b) Release Conditions — Other Depositors. As used in this
Agreement, "Release Condition" shall mean with respect to any Depositor other than
Developer and the deposits made by or on behalf of such Depositor under this
Agreement (but not items deposited by or on behalf of other Depositors) any of the
following:

(i) Bankruptcy, reorganization, arrangement, insolvency
or liquidation proceedings, proceedings under Title 11 of the United States Code,
as amended, or other proceedings for relief under any bankruptcy law or similar
law for the relief of debtors are instituted by or against the Depositor (and, if
instituted against the Depositor, are allowed against the Depositor or are
consented to or are not dismissed, terminated or otherwise nullified within 60
calendar days after such institution);

(ii) The Depositor is dissolved, liquidated or otherwise
ceases to engage in the ordinary course of the business of manufacturing or
supplying the software, product, part or other item that constitutes or contains the
Proprietary Intellectual Property; or

(i)  The Depositor, without lawful excuse of performance,
abandons performance or fails or refuses to fully and successfully perform its
obligations within the time provided in its Contract; or

(iv)  The Depositor or its successor or representative
including any trustee in a bankruptcy proceeding relating to Depositor rejects or
elects to terminate the agreement pursuant to which the Depositor has licensed
the Escrowed Materials to the Developer and/or TxDOT, including but not limited
to a rejection of such agreement pursuant to 11 U.S.C. § 365, or under any state
receivership, insolvency or other similar proceeding; or

(V) The Depositor (as debtor in possession) or any
trustee in a bankruptcy proceeding relating to the Depositor fails to assume the
obligations under the agreement pursuant to which the Depositor has licensed
the Escrowed Materials to Developer and/or TxDOT on or prior to the deadline
for assumption or rejection of executory contracts in such bankruptcy proceeding
pursuant to 11 U.S.C. § 365.

(c) Filing For Release. If TxDOT believes in good faith that a
Release Condition has occurred with respect to any Depositor, TxDOT may provide to
Escrow Agent written notice of the occurrence of the Release Condition and a request
for the release of the Escrowed Material to which the Release Condition pertains.
TxDOT’s notice shall indicate the Depositor to which the Release Condition pertains.
Immediately upon receipt of such notice, Escrow Agent shall provide a copy of the
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notice to Developer and to the Depositor by commercial express mail. TxDOT shall
have the express right to request a release of the Escrowed Materials for the purpose of
determining the amount due to Developer with respect to any Termination
Compensation, pursuant to the payment terms for Termination Compensation under the
CDA.

(d)  Contrary Instructions. Each of Developer and the Depositor
shall have 14 days from the date it receives Escrow Agent’s notice requesting release of
the Escrowed Materials to deliver to Escrow Agent contrary instructions ("Contrary
Instructions").  Contrary Instructions shall mean and be limited to the written
representations and warranties, without qualification, exception or condition, by an
authorized officer or authorized delegate of Developer or the Depositor, as applicable,
that (i) the person signing for Developer or the Depositor is an authorized officer or
authorized delegate of Developer or the Depositor and (i) a Release Condition
respecting the Depositor has not occurred or has been cured. Immediately upon receipt
of Contrary Instructions within such 14-day period, Escrow Agent shall send a copy to
TxDOT and Developer (if Developer has not itself delivered the Contrary Instruction) by
commercial express mail. Additionally, Escrow Agent shall notify Developer, the
Depositor and TxDOT that there is a dispute to be resolved. Escrow Agent shall
continue to store the Escrowed Materials without release pending (A) joint instructions
from the party(ies) that delivered the Contrary Instruction and TxDOT; (B) dispute
resolution (pursuant to Section 17.8 of the CDA if it is a dispute between TxDOT and
Developer); or (C) order of a court. Contrary Instructions received after such 14-day
period shall be automatically null and void, shall have no force or effect, and shall be
disregarded by Escrow Agent.

(e) Release of Deposit.

(i) If Escrow Agent does not receive Contrary
Instructions within such 14-day period, Escrow Agent is authorized to, and shall,
immediately release to TxDOT the Escrowed Materials to which the Release
Condition pertains, as well as any Escrowed Materials that lacks identification of
ownership on Exhibit A. Any copying expense will be chargeable to Developer.
This Agreement shall terminate upon the release of all the Escrowed Materials
held by Escrow Agent.

(ii) Escrow Agent shall promptly release to TxDOT all or
any part of Escrowed Materials deposited by or on behalf of a Depositor at any
time and from time to time upon receipt of written instructions signed by such
Depositor authorizing the release.

(i)  Escrow Agent shall also release Escrowed Materials
to TxDOT at any time as directed or ordered by the final decision in any dispute
resolution proceeding pursuant to Section 17.8 of the CDA. If TxDOT provides to
Escrow Agent a written opinion of counsel for TxDOT to the effect that such
decision is final and not appealable, Escrow Agent shall proceed with release in
accordance with the final decision and may rely on such legal opinion.

9. Rights of Escrow Agent.
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(a) If conflicting demands are made or notices serviced upon
Escrow Agent with respect to this escrow, the parties hereto expressly agree that
Escrow Agent shall have the absolute right at its election to do any of the following:

(i) withhold and stop all further proceedings in, and
performance of this escrow;

(ii) file a suit in interpleader in order to obtain an order
from the court requiring the parties to interplead and litigate in such court their
several claims and rights amongst themselves; or

(iii)  deliver all Escrowed Materials with seals intact to
another location to be selected by Developer subject to TxDOT approval within
30 days after Escrow Agent delivers notice thereof to TxDOT.

(b) Escrow Agent may act in reliance upon any instruction,
instrument, or signature reasonably believed by Escrow Agent to be genuine. Except
with respect to a Contrary Instruction that lacks the representation set forth in
Section 8(d) of this Agreement, Escrow Agent may assume that any employee of a
party to this Agreement who gives any written notice, request or instruction has the
authority to do so. Escrow Agent shall not be required to inquire into the truth or
evaluate the merit of any statement or representation contained in any notice or
document. Escrow Agent shall not be responsible for failure to act as a result of causes
beyond the reasonable control of Escrow Agent.

(c) Developer and each other Depositor agree to indemnify,
defend and hold harmless Escrow Agent from any and all claims, actions, damages,
arbitration fees and expenses, costs, attorney's fees and other liabilities (“Liabilities”)
incurred by Escrow Agent relating in any way to this escrow arrangement except to the
extent such Liabilities are finally determined to have been primarily caused by the gross
negligence or willful misconduct of Escrow Agent or its breach of this Agreement. The
obligations of the parties set forth in this Section 9(c) shall survive the resignation or
removal of the Escrow Agent or the termination of this Agreement.

10. Term of Agreement.

(@)  The term of this Agreement shall continue in effect unless
and until this Agreement is terminated in accordance with the terms of this Section 10.
This Agreement shall be terminated in the event (i) Developer and TxDOT jointly
instruct Escrow Agent in writing that the Agreement is terminated; or (ii) Escrow Agent
instructs Developer and TxDOT in writing that the Agreement is terminated for
nonpayment in accordance with Section 10(b) or by resignation in accordance with

Section 10(c).

(b) In the event fees owed to Escrow Agent are not paid when
due, Escrow Agent shall provide written notice of delinquency to Developer and TxDOT.
Developer or TxDOT shall have the right to make the payment to Escrow Agent to cure
the default. If the past due payment is not received in full by Escrow Agent within one
month of the date of such notice, then Escrow Agent shall have the right to terminate
this Agreement at any time thereafter by sending written notice of termination to
Developer and TxDOT. Escrow Agent shall have no obligation to take any action under
this Agreement so long as any undisputed payment due to Escrow Agent remains
unpaid and delinquent, except action to hold and safeguard the Escrowed Materials and
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transfer or dispose of the Escrowed Materials following termination as provided in this
Section 10.

(c) Escrow Agent reserves the right to terminate this
Agreement, for any reason, by providing Developer and TxDOT with 90-days’ written
notice of its intent to terminate this Agreement. Within the 90-day period, the Developer
shall use diligent efforts to enter into a substantially similar agreement with another
entity acceptable to TxDOT and willing and able to perform the functions of Escrow
Agent hereunder and thereupon shall provide Escrow Agent with joint written
instructions authorizing Escrow Agent to forward the Escrowed Materials to another
escrow company and/or agent or other designated recipient. Escrow Agent shall
transfer and dispose of the Escrowed Materials in accordance with any such joint
written instruction. If Escrow Agent does not receive said joint written instructions within
90 days of the date of Escrow Agent’s written termination notice, then Escrow Agent
shall have no obligation to take any action under this Agreement, except action to hold
and safeguard the Escrowed Materials and transfer or dispose of Escrowed Materials
following termination as provided in this Section 10.

(d) Upon termination of this Agreement, Escrow Agent shall
destroy, return, or otherwise deliver the Escrowed Materials in accordance with
Developer's and TxDOT'’s joint written instructions. If there are no such joint written
instructions, Escrow Agent may, at its sole discretion, commence legal action
interpleading Developer and TxDOT, deposit the Escrowed Materials with the court in
such action and otherwise handle and dispose of the Escrowed Materials in accordance
with court order. In no event shall Escrow Agent have the right to destroy the Escrowed
Materials or return them to Developer absent joint written instructions to such effect or
final order of a court of competent jurisdiction.

11.  Disclaimer. Escrow Agent hereby disclaims and relinquishes any
title to or ownership of Escrowed Materials deposited with Escrow Agent under this
Agreement.

12.  Fees. Developer shall pay all fees and expenses in connection
with Escrow Agent’s obligations under this Agreement, as set forth in Exhibit B
attached hereto.

13.  Notices. Any communication, notice or demand of any kind
whatsoever under this Agreement shall be in writing and delivered by personal service
(including express or courier service), by electronic communication, whether by
facsimile or electronic-mail (if confirmed in writing sent by registered or certified mail,
postage prepaid, return receipt requested), or by registered or certified mail, postage
prepaid, return receipt requested, addressed as follows:

If to the Developer:

Attention:
Telephone: ()
Facsimile: ( )
Email:
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If to TXDOT:

Texas Department of Transportation
Texas Turnpike Authority Division
125 E. 11th Street

Austin, TX 78701

Attention: John Hudspeth, P.E.
Telephone: ((512) 936-0980
Facsimile: (512) 936-0970

Email: jhudspi1@dot.state.tx.us

With copies to:

Texas Department of Transportation
Office of General Counsel

125 East 11" Street

Attention: General Counsel
Telephone: (512) (512) 463-8630
Facsimile: (512) (512) 475-3070
Email:_jwrigh6@dot.state.tx.us

If to the Escrow Agent:

Attention:
Telephone: ()
Facsimile: ()
Email:

or to such other addresses and such other places as any party hereto may from time to
time designate by written notice to the others.

It shall be the responsibility of each Depositor to notify in writing TxDOT, Developer and
the Escrow Agent of its address for notice, including telephone, facsimile and email
information, and of any change in the Depositor's address. The parties and TxDOT
shall have the right to rely on the last known address of the other parties, of TxDOT and
of each Depositor.

All notices and other communications required or permitted under this Agreement which
are addressed as provided in this Section 13 are effective upon delivery, if delivered
personally or by overnight mail, and, are effective five (5) days following deposit in the
United States mail, postage prepaid if delivered by mail.

14.  Representations. Escrow Agent represents and warrants that it has
no financial or other interest or relation with Developer, its principals or officers, except
that it may be the depository for accounts maintained by such entities, or a lender or
other provider of financial services in the normal course of business to such entities.
Escrow Agent further represents, warrants and covenants that the employees of Escrow
Agent who have access to the Escrowed Materials also have no such interest or relation
with Developer, its principals or officers.
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15.  Successors. This Agreement shall be binding upon and shall inure
to the benefit of the successors and assigns of the parties hereto and TxDOT.
However, Escrow Agent shall have no right to assign this Agreement or delegate its
duties hereunder without the prior written consent of Developer and TxDOT; and
Escrow Agent shall have no obligation in performing this Agreement to recognize any
successor or assign of Developer, any other Depositor or TXDOT unless Escrow Agent
receives and acknowledges written notice of such assignment.

16 Counterparts. This Agreement may be executed in one or more
counterparts, all of which together shall be deemed an original.

17. Headings. The title headings of the respective paragraphs of this
Agreement are inserted for convenience only, and shall not be deemed to be part of this
Agreement or considered in construing this Agreement.

18. Governing Law. The laws of the State of Texas shall govern this

Agreement.

19.  Right of Use Following Release. TxDOT has the right under this
Agreement to use the Escrowed Materials for the sole purpose of continuing the
benefits afforded to TxDOT by the CDA following a release thereof to TxDOT in
accordance with this Agreement.

20. Liability of Escrow Agent.

(@) The Escrow Agent shall have only those duties as are
specifically provided herein, which shall be deemed purely ministerial in nature, and
shall under no circumstance be deemed a fiduciary for any of the parties to this
Agreement or any other person. The Escrow Agent shall neither be responsible for, nor
chargeable with, knowledge of the terms and conditions of any other agreement,
instrument or document, including without limitation any Proposal or any CDA. This
Agreement sets forth all matters pertinent to the escrow contemplated hereunder, and
no additional obligations of the Escrow Agent shall be inferred from the terms of this
Agreement or any other agreement. IN NO EVENT SHALL THE ESCROW AGENT BE
LIABLE, DIRECTLY OR INDIRECTLY, FOR ANY SPECIAL, INDIRECT OR
CONSEQUENTIAL LOSSES OR DAMAGES OF ANY KIND WHATSOEVER
(INCLUDING WITHOUT LIMITATION LOST PROFITS), EVEN IF THE ESCROW
AGENT HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH LOSSES OR
DAMAGES AND REGARDLESS OF THE FORM OF ACTION.

(b) Escrow Agent shall place the Escrowed Materials in a vault
or such other secure location so as to satisfy the requirements of Section 3 above. The
Escrow Agent, however, does not insure that the Escrowed Materials will not be
damaged or destroyed due to temperature, humidity, fire, smoke, electrical interference
or other environmental factors, and the Escrow Agent is only required to take the same
precautions to control the environment in which the Escrowed Materials will be stored
as it would normally take in the storage of paper documentation.
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21.  Court Orders. In the event that any escrow property shall be
attached, garnished or levied upon by any court order, or the delivery thereof shall be
stayed or enjoined by an order of a court, or any order, judgment or decree shall be
made or entered by any court order affecting the property deposited under this
Agreement, Escrow Agent shall provide TxDOT and Developer with written notice within
10 days after the occurrence of such event. The Escrow Agent is hereby expressly
authorized, in its sole discretion, to obey and comply with all writs, orders or decrees so
entered or issued, which it is advised by legal counsel of its own choosing is binding
upon it, whether with or without jurisdiction, and in the event that the Escrow Agent
obeys or complies with any such writ order or decree it shall not be liable to any of the
parties hereto or to any other person, firm of corporation, by reason of such compliance
notwithstanding such writ, order or decree by subsequently reversed, modified,
annulled, set aside or vacated.

22.  Advice of Counsel. The Escrow Agent shall have the right, but not
the obligation, to consult with counsel of choice and shall not be liable for action taken
or omitted to be taken by Escrow Agent either in accordance with the advice of such
counsel or in accordance with any opinion of counsel addressed and delivered to the
Escrow Agent. The Escrow Agent shall have the right to perform any of its duties
hereunder through its agents, attorneys, custodians or nominees.

IN WITNESS WHEREOF, the parties hereto, each intending to be legally
bound by this writing, have caused this Agreement to be executed the date first above
written.

DEVELOPER

By:
Name:
Title:

The escrow provided for in this Agreement is hereby
accepted by Escrow Agent.

By:

Title:
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LIST OF ESCROWED MATERIALS

EXHIBIT A

Title of Escrowed Document Depositor Date

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.
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ANNEX 1 TO EXHIBIT A

LIST OF SUPPLEMENTAL ESCROWED MATERIALS AND ACKNOWLEDGEMENT

The Undersigned hereby acknowledges delivery of the below-described materials to
Escrow Agent pursuant to that certain Intellectual Property Escrow Agreement between
[Developer] and [Escrow Agent] to and for the benefit of the Texas Department of
Transportation, an agency of the State of Texas (TxDOT”), dated as of , 200[_]
(the “Agreement”), as provided for in that certain Comprehensive Development
Agreement between Developer and TxDOT dated as of _ , 200[ ] (“CDA”), and
acknowledges and confirms that the same are subject to the terms and provisions of the
Agreement and the CDA and that such Depositor grants to TxDOT the rights in such
additional materials provided pursuant to the Agreement.

Title of Escrowed Document Depositor Date

= |© P | N|e A W=

The foregoing list shall be appended to and supplement Exhibit A to the Agreement and
is incorporated by reference therein.

DEPOSITOR

By:
Its:
Date:
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CERTIFICATION REGARDING NTTA COMMUNICATIONS - FORM R

(IH 635 MANAGED LANES PROJECT)

Pursuant to ITP Exhibit B, Section 3.2.12, the Proposer hereby certifies, represents and
warrants to TxDOT that from December 21, 2006 through the Proposal Due Date, it has
not had any communications with NTTA regarding the IH 635 Managed Lanes Project,
including the procurement and services potentially to be provided by NTTA, except as
expressly authorized by and in accordance with the procedures set forth in
Section 2.2.3 of the ITP.

The statements, representations, warranties and certification set forth herein shall
survive the submittal of the Proposal on the Project, any cancellation of this
procurement, any conditional award, and, if conditional award is not made to Proposer,
the execution of any comprehensive development agreement with the successful
Proposer in connection therewith.

Executed as of , 2008
[Proposer]
By:
Title:
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION - FORM S

THE FOLLOWING CERTIFICATION WITH REGARD TO THE PERFORMANCE OF
PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL
OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS SHALL BE
EXECUTED BY THE PROPOSER, MAJOR PARTICIPANTS AND EACH NON-
EXEMPT SUBCONTRACTOR.

The wundersigned Proposer — |, Major Participant , proposed
Subcontractor __ hereby certifies that it has has not participated in a
previous contract or subcontract subject to the equal opportunity clause, as required by
Executive Orders 10925, 11114 or 11246, and that, where required, it has filed with the
Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a
Federal Government contracting or administering agency, or the former President's
Committee on Equal Employment Opportunity, all reports due under the applicable filing
requirements.

(Company)

By:

(Title)

Date:

Note: The above certification is required by the Equal Employment Opportunity
Regulations of the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by
Proposers and proposed subcontractors only in connection with contracts and
subcontracts which are subject to the equal opportunity clause. Contracts and
subcontracts that are exempt from the equal opportunity clause are set forth in 41 CFR
60-1.5. (Generally, only contracts or subcontracts of $10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders
or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous
contract or subcontract subject to the Executive Orders and have not filed the required
reports should note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and
subcontracts unless such contractor submits a report covering the delinquent period or
such other period specified by the Federal Highway Administration or by the Director,
Office of Federal Contract Compliance, U.S. Department of Labor.
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REVENUE PAYMENT TABLES — FORM T — 4 SECTIONS

TABLE 1:

Band Band Floor Band Ceiling* Revenue Payment

1 0 Cumulative Toll 0%
Revenues (15.0%)

2 Band 1 Ceiling + $0.01 | Cumulative Toll 12.5%
Revenues (18.0%)

3 Band 2 Ceiling + $0.01 | Cumulative Toll 25.0%
Revenues (21.0%)

4 Band 3 Ceiling + $0.01 | Cumulative Toll 50.0%
Revenues (23.0%)

5 Band 4 Ceiling + $0.01 | N/A 75.0%

**Toll Revenues (X%)” means the level of toll revenues to date which is representative
of a blended, nominal, after-tax internal rate of return over the full Term (excluding
potential extensions of the Term) of X% for equity, as calculated in Developer’s Base
Case Financial Model.

The middle two columns of the above table are only intended to guide Proposers in how
to complete the table on the following pages; they will be removed from the table that
will rest in the final version of the document.

Proposers shall factor in the amount of revenue share payable to TxDOT in defining the
thresholds in the following table.

To the extent the different return percentages driving the ceiling revenues per the above
definition are not equal to the Proposer’s blended, nominal, after-tax equity internal rate
of return, the Proposer shall multiply its base case revenues by a constant coefficient to
target the relevant return level per the above table.

TxDOT will, as part of its evaluation, check that the toll revenue amounts Proposers
provide in the following table generate the appropriate return levels as per the above
table.
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TABLE 2:

Year of | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
1 $0
2 $0
3 $0
4 $0
5 $0
6 $0
7 $0
8 $0
9 $0
10 $0
11 $0
12 $0
13 $0
14 $0
15 $0
16 $0
17 $0
18 $0
19 $0
20 $0
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Yearof | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
21 $0
22 $0
23 $0
24 $0
25 $0
26 $0
27 $0
28 $0
29 $0
30 $0
31 $0
32 $0
33 $0
34 $0
35 $0
36 $0
37 $0
38 $0
39 $0
40 $0
41 $0
42 $0
43 $0
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Yearof | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
44 $0
45 $0
46 $0
47 $0
48 $0
49 $0
50 $0
[51] [$0]
[52] [$0]
[53] [$0]
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REVENUE PAYMENT TABLES — FORM T — 5 SECTIONS

TABLE 1:

Band Band Floor Band Ceiling* Revenue Payment

1 0 Cumulative Toll 0%
Revenues (15.0%)

2 Band 1 Ceiling + $0.01 | Cumulative Toll 12.5%
Revenues (18.0%)

3 Band 2 Ceiling + $0.01 | Cumulative Toll 25.0%
Revenues (21.0%)

4 Band 3 Ceiling + $0.01 | Cumulative Toll 50.0%
Revenues (23.0%)

5 Band 4 Ceiling + $0.01 | N/A 75.0%

*“Toll Revenues (X%)” means the level of toll revenues to date which is representative
of a blended, nominal, after-tax internal rate of return over the full Term (excluding
potential extensions of the Term) of X% for equity, as calculated in Developer’s Base
Case Financial Model.

The middle two columns of the above table are only intended to guide Proposers in how
to complete the table on the following pages; they will be removed from the table that
will rest in the final version of the document.

Proposers shall factor in the amount of revenue share payable to TxDOT in defining the
thresholds in the following table.

To the extent the different return percentages driving the ceiling revenues per the above
definition are not equal to the Proposer’s blended, nominal, after-tax equity internal rate
of return, the Proposer shall multiply its base case revenues by a constant coefficient to
target the relevant return level per the above table.

TxDOT will, as part of its evaluation, check that the toll revenue amounts Proposers
provide in the following table generate the appropriate return levels as per the above
table.
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TABLE 2:

Year of | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
1 $0
2 $0
3 $0
4 $0
5 $0
6 $0
7 $0
8 $0
9 $0
10 $0
11 $0
12 $0
13 $0
14 $0
15 $0
16 $0
17 $0
18 $0
19 $0
20 $0
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Yearof | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
21 $0
22 $0
23 $0
24 $0
25 $0
26 $0
27 $0
28 $0
29 $0
30 $0
31 $0
32 $0
33 $0
34 $0
35 $0
36 $0
37 $0
38 $0
39 $0
40 $0
41 $0
42 $0
43 $0
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Yearof | Band1 | Band1 | Band2 | Band2 | Band 3 | Band 3 | Band 4 | Band 4 | Band 5
Opera- | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor: | Ceiling | Floor:
tions Cumu- | : Cumu- | : Cumu- | : Cumu- | : Cumu-
lative Cumu- | lative Cumu- | lative Cumu- | lative Cumu- | lative
Toll lative Toll lative Toll lative Toll lative Toll
Reve- | Toll Reve- | Toll Reve- | Toll Reve- | Toll Reve-
nues Reve- nues Reve- nues Reve- nues Reve- nues
from: nues from: nues from: nues from: nues from:
to and to and to and to and
includ- includ- includ- includ-
ing: ing: ing: ing:
44 $0
45 $0
46 $0
47 $0
48 $0
49 $0
50 $0
[51] [$0]
[52] [$0]
[53] [$0]
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Proposer Name:

NOTE:

FINANCIAL INFORMATION SUMMARY
Form U

THE INFORMATION IN THIS FORM U IS SUBJECT TO PUBLIC

DISCLOSURE IN ACCORDANCE WITH SECTION 2.6 OF THE INSTRUCTIONS TO
PROPOSERS.

A. Provide the following information in Table U-1, below:

Nominal amount of Public Funds Request (from Form K, Box 1, and, if
applicable, Form K-1, Box 1) and net present value of Public Funds
Request (from Form K, Box 2, and, if applicable, Form K-1, Box 2), if
applicable;

Nominal amount of Offer of Payment to TxDOT, (from Form K, Box 3, and,
if applicable, Form K-1, Box 3), if applicable;

Nominal amount of Capacity Improvement Funds Request (from Form K,
Box 4, and, if applicable, Form K-1, Box 4);

Nominal amount of Capacity Improvement Concession Payment to
TxDOT, (from Form K, Box 6, and, if applicable, Form K-1, Box 6), if
applicable;

Nominal amount of total development costs, showing breakdown for initial
design costs, construction costs, ROW and ROW acquisition costs, and
utilities adjustment costs;

Net present value of total operation and maintenance costs, showing
breakdown for toll operation costs, routine and capital maintenance costs,
and Capacity Improvements) as of the Base Price Date using a 5%
discount rate;

Amount of Equity (all Developer contributions for the project at risk) and
Quasi-Equity contributions for each one of the Equity Participants; and

Expected Nominal Equity IRR.
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Table U-1

Public Funds Request
¢ Nominal amount $ (from Form K, Box 1)
$ (from Form K-1, Box 1)
¢ Net present value $ (from Form K, Box 2)
amount $ (from Form K-1, Box 2)
Concession Payment to $ (from Form K, Box 3)
TxDOT $ (from Form K-1, Box 3)
Capacity Improvement
Funds Request
¢ Nominal amount $ (from Form K, Box 4)
$ (from Form K-1, Box 4)
* Net present value $ (from Form K, Box 5)
amount $ (from Form K-1, Box 5)
Capacity Improvement
Concession Payment
¢ Nominal amount $ (from Form K, Box 6)
$ (from Form K-1, Box 6)
* Net present value $ (from Form K, Box 7)
amount $ (from Form K-1, Box 7)
Total development cost Total Development Costs:
(Sections 1 —4) $
(Sections 1 —4)
Design costs
Construction costs $
ROW and ROW $
acquisition costs $
e Utilities adjustments
costs $
e Other (Identify)
$
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IH 635 Managed Lanes Project

LA_IMAN_337104_9.DOC

Form U
Page 2 of 5

Request for Proposals, Addendum #4

Volume | - Instructions to Proposers
04/02/08



Total development cost
(Capacity Improvement
Section)

Design costs
Construction costs
ROW and ROW
acquisition costs

e Utilities adjustments
costs

e Other (Identify)

Total Development Costs:

$

(Capacity Improvement Section)

°
p & & A P

Total operation and
maintenance costs (NPV)
(Sections 1 —4)

e Toll operation costs
(NPV)

¢ Routine and capital
maintenance costs
(NPV)

e Capacity
Improvements (NPV)

Total O&M Costs:

$
(Sections 1 —4)

Total operation and
maintenance costs (NPV)
(Capacity Improvement
Section)

e Toll operation costs
(NPV)

¢ Routine and capital
maintenance costs
(NPV)

e Capacity
Improvements (NPV

Total O&M Costs:
$

(Capacity Improvement Section)

Amount of Developer Equity
and Quasi-Equity
contributions for each
Equity Participant

A. Total for all Equity Participants
(Sections 1 -4)
$

e $ [Equity Participant]
e $ [Equity Participant]
e $ [Equity Participant]

B. Total for all Equity Participants
(Capacity Improvement Section)
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$ [Equity Participant]
$ [Equity Participant]
$ [Equity Participant]

Nominal Equity IRR

B. Provide the nominal amounts for the sources and uses of funds for the
construction period for Sections 1 -4 of the Project, as shown in Table U-2, below.

Table U-2
Sources of Funds
o Equity
e Subordinated debt
e Bank debt
o TIFIA
e PABs
e Bond
e Other (identify
specifics)
Total Sources of Funds
Uses of Funds
e Design costs
e Construction costs
e ROW and ROW
acquisition costs
e Utilities adjustments
costs
e Other costs (identify
specifics)
Total Uses of Funds
Texas Department of Transportation Form U Request for Proposals, Addendum #4
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C. Provide the nominal amounts for the sources and uses of funds for the
construction period for the Capacity Improvement Section of the Project, as shown in
Table U-3, below.

Table U-3

Sources of Funds

o Equity

e Subordinated debt

e Bank debt

o TIFIA

e PABs

e Bond

e Other (identify
specifics)

Total Sources of Funds

Uses of Funds

Design costs

Construction costs

ROW and ROW
acquisition costs

Utilities adjustments
costs

Other costs (identify
specifics)

Total Uses of Funds
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