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INSTRUCTIONS TO PROPOSERS 

(Request for Proposals: [Project Name]) 

SECTION 1 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

This Request for Proposals, as may be amended from time to time (“RFP”), is issued by the Texas Department of 
Transportation (“TxDOT”), an agency of the State of Texas, to seek competitive detailed proposals (individually, a 
“Proposal” and collectively, “Proposals”) for a Design-Build Contract (“DBC”), comprised of a Design-Build Agreement 
(“DBA”) and Design-Build Agreement General Conditions (“DBA General Conditions”)[, and an associated Capital 
Maintenance Contract (“CMC”), comprised of a Capital Maintenance Agreement (“CMA”) and Capital Maintenance 
Agreement General Conditions (“CMA General Conditions”)]. The DBC shall provide that the entity identified in the 
successful Proposal (“DB Contractor”) shall design, construct, and provide capital maintenance for [PROJECT 
NAME/DESCRIPTION] (the “Project”), as further described below. [The DB Contractor’s design and construction rights 
and obligations will be set forth in the DBC; whereas, the DB Contractor’s capital maintenance rights and obligations 
will be set forth in the CMC.] 

TxDOT is issuing the RFP to those Proposers shortlisted based on TxDOT’s evaluation of qualification statements 
(“QS”) delivered to TxDOT on [QS DUE DATE], in response to the Request for Qualifications for the Project issued on 
[RFQ ISSUANCE DATE], as amended (the “RFQ”). 

Proposers must comply with these Instructions to Proposers (“ITP”) during the procurement and in their responses to 
the RFP. Proposers shall also take the Project goals identified in Section 1.3 below into consideration in drafting their 
Proposals. 

The RFP requires each Proposer to be prepared to act as the DB Contractor for the Project if the Proposer is selected 
to enter into the DBC [and CMC]. 

All forms identified in this ITP are found in Exhibit D unless otherwise noted. 

1.2 Request for Proposals 

1.2.1 Documents in the Request for Proposals 

The RFP consists of the following documents, and any other documents that may be issued by Addendum, as such 
documents may be amended and supplemented: 

(a) this ITP (including exhibits and forms); 

(b) the DBC Documents; 

(c) [the CMC Documents;] and 

(d) the Reference Information Documents (“RIDs”). 

Refer to Section 1.3 of the DBA for a list of the DBC Documents[, and Section 1.3 of the CMA for a list of the CMC 
Documents,] and their respective order of precedence. 
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As described in Section 2.2, the RIDs may be found on the secure file transfer and sharing site for the Project, which 
may be updated during the procurement if additional information becomes publicly available. An index of the RIDs 
posted to the RID folder for the Project will be delivered by TxDOT prior to the Proposal Due Date and acknowledged 
by DB Contractor in the Proposal. A final index of the RIDs posted to the RID folder for the Project will be delivered by 
TxDOT and acknowledged by DB Contractor prior to the Effective Date. The RIDs are included in the RFP for the 
purpose of providing information that is in TxDOT’s possession to Proposers. TxDOT has not determined whether the 
RIDs are accurate, complete or pertinent, or of any value to Proposers; however, the DB Contractor may rely on certain 
signed and sealed RIDs and other RIDs only as described in Exhibit 3 to the DBA. Except to the extent expressly set 
forth in Exhibit 3 to the DBA, the RIDs will not form a part of the contract between TxDOT and the DB Contractor. 
Furthermore, TxDOT makes no representation, warranty or guarantee as to, and shall not be responsible for, the 
accuracy, completeness, or pertinence of the RIDs, and, in addition, shall not be responsible for any conclusions drawn 
therefrom, except as provided in Exhibit 3 to the DBA. 

1.2.2 Construction and Interpretation of this ITP 

1.2.2.1 Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used herein, and refer to Item 1 
of the DBA General Conditions [or Item 1 of the CMA General Conditions, as applicable,] for the meaning of various 
other capitalized terms and acronyms used but not defined herein or in Exhibit A of this ITP. 

1.2.2.2 References to this ITP 

The words “herein”, “hereby”, “hereof”, “hereto” and “hereunder” and words of similar import refer to this ITP as a whole 
and not to any particular portion of it, provided that such references in a form or Exhibit to the ITP are references to 
that specific form or Exhibit. Section references that are underlined are to either the body of the ITP or Exhibit in which 
they appear. Section references that are not underlined are to the portion of the RFP that is indicated in the reference. 
A reference to a subsection or clause “above” or “below” refers to the denoted subsection or clause within the section 
in which the reference appears. 

1.2.2.3 Meaning of Including 

In this ITP, the word “including” (or “include” or “includes”) means “including without limitation” and shall not be 
considered to set forth an exhaustive list. 

1.2.2.4 Meaning of Discretion 

In this ITP, the word “discretion” with respect to any Person means the sole and absolute discretion of such Person. 

1.2.2.5 Notice, Approval, Etc., in Writing 

Whenever the RFP Documents require or provide for any notice, approval, consent, acceptance, determination, 
decision, certificate, order, waiver, explanation, policy, information or the like, the same and any request therefore must 
be in writing (unless otherwise waived in writing by the other Party). 

1.2.2.6 Times 

All times in this RFP are for local Central Time in Austin, Texas. 
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1.3 Project Objectives 

The following objectives have been developed for the Project [in order of priority]: 

 [LIST PROJECT OBJECTIVES FROM RFQ] 

1.4 General Project Description and Scope of the DB Contractor’s Obligations1 

1.4.1 General Project Description 

The [PROJECT NAME] consists of the design, construction and [maintenance][warranty] of [PROJECT 
DESCRIPTION]. 

The Project components include the design and construction of the improvements, which are briefly summarized below: 

 [PROJECT COMPONENTS] 

In addition to design and construction of the improvements and related requirements, the DBC will require the DB 
Contractor to provide warranties for the work. Under the DBC, DB Contractor will provide a general warranty for the 
Project commencing at Substantial Completion and ending one year after Final Acceptance. [In addition, the DB 
Contractor will be required to provide performance warranties for certain elements of the work that commence at 
Substantial Completion and end five years after Final Acceptance. See Section 2.1.4 and Exhibit 4 of the DBA for 
further information regarding DB Contractor’s obligations after Final Acceptance.]2 

[The CMC sets forth DB Contractor’s maintenance obligations. Under the CMC, the initial five-year maintenance term 
shall commence upon Final Acceptance. TxDOT will have the right to terminate the CMC, without financial penalty, at 
the conclusion of the first year of the initial five-year maintenance term, by providing the DB Contractor with six months’ 
notice of such termination. TxDOT will hold two additional five-year options, exercisable by TxDOT in its discretion, to 
require that the DB Contractor continue to perform capital maintenance on the Project. The exercise of one option shall 
not require TxDOT to exercise any further option. DB Contractor’s obligations include [CMC SCOPE].]3 

1.4.2 Scope of the DB Contractor’s Obligations 

The DB Contractor’s obligations generally will include all efforts required to design and construct the Project[, as well 
as provide a general warranty and performance warranty] in accordance with the requirements of the DBC Documents[ 
and provide capital maintenance for the Project in accordance with the requirements of the CMC Documents]. 

A description of the Project scope is listed in Exhibit 1 to the DBA. 

1.4.3 Project Environmental Status 

[DESCRIPTION OF PROJECT ENVIRONMENTAL STATUS]. 

1.4.4 Status of Required ROW Acquisition 

TxDOT is advancing right of way (“ROW”) acquisition prior to the Effective Date of the DBC. It is anticipated that certain 
parcels within the Schematic ROW will be acquired prior to contract execution. At the appropriate time, or as dictated 

1 This Section 1.4 should be revised to address the status and approach for the project. 
2 Include if DBC includes performance warranties. 
3 Include if Project includes a Capital Maintenance Contract. 
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by the terms of the DBC, these parcels will be handed over to DB Contractor for completion of right of way acquisition 
including relocation assistance and demolition of improvements. ROW status is contained in the RIDs. 

DB Contractor’s responsibilities will include right of way acquisition activities for remaining Project ROW as of NTP1. 
With respect to any ROW to be acquired after execution of the DBC, TxDOT will be responsible for the cost to purchase 
any Schematic ROW and the DB Contractor will be responsible for providing and paying for ROW acquisition services 
in connection with the acquisition of such parcels, all in accordance with the DBC. 

1.4.5 Status of Required Utility Work 

TxDOT has conducted Subsurface Utility Engineering (“SUE”) investigation on the Project. SUE information is available 
in the RIDs. During the procurement, shortlisted Proposers will be given the opportunity to request additional SUE work 
from TxDOT’s consultants at locations identified by the Proposers. Submission of locations for additional SUE work 
should be made within [__]4 days after issuance of the draft RFP. While Proposers may request additional SUE work 
after that time period, TxDOT may not have sufficient time to accommodate additional requests or any voluminous 
requests. TxDOT will update the RIDs as additional SUE information becomes available. 

The DB Contractor will be responsible for performing or causing necessary Utility Adjustments to be performed in 
accordance with applicable standards and for the costs associated with all Utility Adjustments, except to the extent the 
Utility Owners are legally responsible for such costs. [DESCRIBE LEGAL RESPONSIBILITY OF UTILITIES FOR 
COSTS]. The DBC provides further details regarding the DB Contractor’s obligations related to Utility Adjustments. 

1.4.6 Status of Required Railroad Services 

To the extent the Project crosses or is adjacent to a railroad right of way owned by an operating railroad, the DB 
Contractor will be required to coordinate the railroad-related work for the Project with the operating railroad. 
[DESCRIBE STATUS OF DISCUSSIONS WITH RAILROADS] 

DB Contractor shall be responsible for meeting railroad design criteria for the railroad crossings and shall coordinate 
the design and installation of all railroad warning devices and traffic signals with the appropriate governmental entities 
and operating railroads. The DBC provides further details regarding DB Contractor’s obligations related to railroads. 

Railroad crossings within the Project limits are identified below in Table 1. 

Table 1 
Summary of Railroad Crossings 

[Project 
Name] 
Station 

Owner 
Proposed Facilities 

Crossing RR 
Location 

[Insert station 
limits] 

[Insert 
railroad 
owner] 

[Insert description of 
proposed facility] 

[Insert location] 

[Insert station 
limits] 

[Insert 
railroad 
owner] 

[Insert description of 
proposed facility] 

[Insert location] 

[Insert station 
limits] 

[Insert 
railroad 
owner] 

[Insert description of 
proposed facility] 

[Insert location] 

4 Project team to determine appropriate time frame between 30 days and 60 days after issuance of draft RFP. 
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1.5 Procurement Schedule 

The following represents the current schedule for the procurement.5 

EVENT DATE and TIME 

Last date for Questions from Proposers on draft RFP [DATE], 12:00 noon 

One-on-one Meeting with Proposers [DATE] 

Issue Request for Proposals (RFP) [DATE] 

Last date for Questions from Proposers on RFP [DATE], 12:00 noon 

One-on-one Meetings with Proposers [DATE] 

[Issue RFP Addendum No. 1] [DATE] 

[Last date for Questions from Proposers on RFP Addendum No. 
1] 

[DATE], 12:00 noon 

[One-on-one Meetings with Proposers] [DATE] 

Last date for Proposers to submit ATCs [DATE], 12:00 noon 

Last date for Proposers to submit Utility Owner commitments [DATE], 12:00 noon 

[Issue RFP Addendum No. 2] [DATE] 

[Last Date for Questions from Proposers on RFP Addendum 
No. 2] 

[DATE], 12:00 noon 

[One-on-one meetings with Proposers on RFP Addendum No. 
2] 

[DATE] 

Last date for TxDOT to respond to ATCs [DATE] 

Last date for TxDOT to respond to Utility Owner commitments [DATE] 

Deadline for TxDOT approval of changes in Proposer 
Organization and Key Personnel 

[DATE] 

Last date for Proposers to submit questions regarding the RFP [DATE], 12:00 noon 

Last date for an Addendum [DATE] 

Last date for TxDOT responses to questions regarding the RFP [DATE] 

Last date for Proposers to submit ATCs [DATE], 12:00 noon 

Proposal Due Date [DATE], 12:00 noon 

5 This presents a default procurement schedule with two anticipated Addenda. The Project Team should revise the events and 
assign dates as applicable for the project procurement. 
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EVENT DATE and TIME 

Anticipated Conditional Award by Texas Transportation 
Commission 

[DATE] 

Anticipated execution of DBC and CMC [DATE] 

Where the RFP provides a deadline or due date for submission of documents, correspondence or other materials to 
TxDOT, the submission will only be considered timely if TxDOT receives the submission by the date and, if applicable, 
the time identified. All dates set forth above and elsewhere in the RFP are subject to change, in TxDOT’s discretion, 
by notice to Proposers. 

1.6 General Provisions Regarding Proposals 

1.6.1 Proposal Contents 

As used in this procurement, the term “Proposal” means a Proposer’s complete response to the RFP, including (a) 
Technical Proposal, (b) Financial Proposal and (c) Price Proposal. The instructions and requirements for the Technical 
Proposal, the Financial Proposal and Price Proposal are set forth in Exhibits B, C-1 and C-2, respectively, and a 
checklist showing the required contents of the entire Proposal is found in Exhibit E. The Proposal shall be organized 
in the order listed in Exhibit E, and shall be clearly indexed. Each Proposal component shall be clearly titled and 
identified and shall be submitted without reservations, qualifications, conditions or assumptions. Any failure to provide 
all the information and all completed forms (Exhibit D) in the format specified or submittal of a Proposal subject to any 
reservations, qualifications, conditions or assumptions may result in TxDOT’s rejection of the Proposal or giving it a 
lower rating. All blank spaces in the Proposal forms must be filled in as appropriate. No changes shall be made in the 
Proposal forms, except for the inclusion of required information. 

1.6.2 Inclusion of Proposal in DBC Documents [and CMC Documents] 

Portions of the successful Proposal, including Proposal commitments that exceed the minimum requirements of the 
DBC Documents [and CMC Documents], will become part of the DBC Documents [and CMC Documents], as specified 
in the DBC [and the CMC]. All other information is for evaluation purposes only and will not become part of the DBC 
Documents [or CMC Documents]. 

1.6.3 Commitments in the Proposal 

The verbiage used in each Proposal will be interpreted and evaluated based on the level of commitment provided by 
the Proposer. Tentative commitments will be given no consideration. For example, phrases such as “we may” or “we 
are considering” will be given no consideration in the evaluation process since they do not indicate a firm commitment. 

1.6.4 Ownership of Proposal and Applicability of Public Information Act 

Subject to Section 6.3 and the exceptions specified herein, in the Rules (defined below in Section 2.1) and in the Texas 
Transportation Code (“Code”), all correspondence, exhibits, photographs, reports, designs, and other material or 
graphic and visual aids submitted to TxDOT during this procurement process, whether included in the Proposal or 
otherwise submitted, become the property of the State of Texas upon delivery to TxDOT, and will not be returned to 
the submitting parties. Consequently, all such items may be subject to Texas Government Code, Chapter 552 (the 
“Public Information Act” or the “Act”). Proposers should familiarize themselves with the provisions of the Act requiring 
disclosure of public information, and exceptions thereto. 
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1.7 Project Costs and Funding 

TxDOT’s current total design-build cost estimate for the Project as described in Section 1.4.1 is approximately [$__]. 
This estimate does not include TxDOT costs for ROW acquisition, TxDOT administrative costs, or costs that are the 
responsibility of Utility Owners, but is inclusive of all other costs to design and construct the Project. This estimated 
cost reflects the currently developed schematic and environmentally studied Project components at current estimated 
construction prices. 

TxDOT contemplates using a combination of federal and State funds to fund the design and construction of the Project. 
Payments will be made in accordance with the DBC Documents. 

1.8 Federal Requirements 

1.8.1 General Obligations 

In order to preserve the ability of TxDOT to use federal funding for the Project, the procurement process[, the CMC 
Documents] and the DBC Documents must comply with applicable federal Laws and regulations. 

1.8.2 DBE Requirements 

TxDOT has determined that Disadvantaged Business Enterprise (DBE) requirements apply to the design and 
construction of the Project, and has adopted a DBE program to provide DBEs opportunities to participate in the 
business activities of TxDOT as service providers, vendors, contractors, subcontractors, advisors, and consultants. 
TxDOT has adopted the definition of DBE set forth in 49 CFR § 26.5. Proposer’s DBE compliance obligations shall be 
governed by all applicable federal DBE regulations, including 49 CFR Part 26, as well as applicable requirements set 
forth in the DBC Documents[, CMC Documents] and TxDOT’s DBE program document. 

The DBE participation goals for the Project under the DBC shall be [##]% of the Design-Build Price allocable to 
Professional Services less the cost of Professional Services performed by Utility Owners and [##]% of the Design-Build 
Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners. TxDOT’s DBE 
requirements applicable to the DBC are set forth in Sections 2.6 and 2.7 of the DBA, the DBE Special Provisions 
attached as Attachment 3-2 to the DBA General Conditions and TxDOT’s DBE program adopted pursuant to 49 CFR 
Part 26. As set forth in Section 3.2.8 of Exhibit B and Section 3.3 of Exhibit C-2, each Proposer shall submit a DBE 
Open Ended Performance Plan (OEPP) in the form of Form H and the DBE OEPP Breakdown (Form S) with its 
Proposal. 

The DB Contractor will also be required to provide DBE commitments in the form required by TxDOT as DBE 
subcontractors are identified, in accordance with the DBE Special Provisions, the DBE OEPP, and TxDOT’s DBE 
program. 

The DB Contractor shall not cancel or terminate any subcontract with a DBE firm except in accordance with all 
requirements and provisions applicable to cancellation or termination of subcontracts with DBE firms set forth in 
TxDOT’s DBE Special Provisions. 

1.8.3 E-Verify 

The DB Contractor will be required to certify use of the United States Department of Homeland Security’s E-Verify 
system during the term of the DBC [and CMC, respectively]. The E-Verify system shall be used to determine the 
eligibility of: 
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(a) All persons hired by the DB Contractor during the Term and Warranty Term of the DBC to perform 
duties within the State of Texas; [and] 

(b) All persons, including subcontractors, hired during the Term and Warranty Term of the DBC and 
assigned by the DB Contractor during the Term and Warranty Term of the DBC to perform work pursuant to the 
DBC; 

(c) [All persons hired by the DB Contractor during the Maintenance Period of the CMC to perform duties 
within the State of Texas; and 

(d) All persons, including subcontractors, hired during the Maintenance Period of the CMC and assigned 
by the DB Contractor during the Maintenance Period of the CMC to perform work pursuant to the CMC]. 

Additionally, the Proposer will be required to provide evidence of enrollment in E-Verify as a condition to award of the 
DBC [and CMC]. 

1.8.4 Nondiscrimination 

TxDOT, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d 
to 2000d-4) and implementing regulations, hereby notifies all bidders that it will affirmatively ensure that in connection 
with any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full 
and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 

1.9 Qualification to Do Business 

As of the Effective Date, DB Contractor and Major Participants (excluding the Equity Members) must be qualified to do 
business in the State. 
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SECTION 2 PROCUREMENT PROCESS 

2.1 Procurement Method 

The RFP is issued pursuant to Chapter 223, Subchapter F of the Code, Sections 9.150-9.155 of Title 43 Texas 
Administrative Code (the “Rules”) and other applicable provisions of Texas and federal Law. 

The procurement process will include issuance of one or more draft RFPs for review and comment by Proposers prior 
to issuance of the final RFP that is approved by FHWA. TxDOT may also issue addenda to the final RFP. 

If an award is made, TxDOT will award the DBC [and CMC] to the responsible Proposer offering a Proposal meeting 
the high standards set by TxDOT and which is determined by TxDOT to provide the best value to TxDOT and to be in 
the best interest of the State of Texas. TxDOT will accept Proposals for the Project only from the Proposers that TxDOT 
has shortlisted for the procurement based on their responses to the RFQ. 

TxDOT will not review or consider alternative proposals. 

2.2 Receipt of the RFP Documents, Communications, and Other Information 

The documents that were made available to Proposers with the RFQ will remain available to Proposers and the public 
at [WEBSITE URL] (the “Project Webpage”). Information relating to the RFP, including Reference Information 
Documents, will be posted only to the secure file transfer and sharing site for the Project (the “RFP Website”). The RFP 
Website is distinct from the Project Webpage which is viewable by the public. Access to the RFP Website will be 
granted only to shortlisted Proposers that have signed and returned a confidentiality agreement in a form to be provided 
by TxDOT. 

TxDOT shall separately provide to each shortlisted Proposer that has signed and returned the confidentiality agreement 
the address of the RFP Website, as well as a username and password. Each shortlisted Proposer will be required to 
treat the username and password as confidential information and to check the RFP Website regularly for Addenda to 
this RFP, additional Reference Information Documents, and other procurement-related information. 

The RFP and any Addenda will be published on the Project Webpage. Other information related to the procurement 
may, at TxDOT’s discretion, be made available to the public on the Project Webpage. 

2.2.1 TxDOT’s Authorized Representatives 

TxDOT has designated the following individuals to be its authorized representatives for the procurement (“TxDOT’s 
Authorized Representatives”): 

[NAME], P.E. 
[NAME], P.E. 
Greg Snider, P.E. 
Texas Department of Transportation 
6230 E. Stassney Ln 
Austin, TX 78744 
E-mail: [PROJECT E-MAIL ADDRESS] 

From time to time during the procurement process or during the term of the DBC [and the CMC], TxDOT may designate 
other TxDOT’s Authorized Representatives to carry out some or all of TxDOT’s obligations pertaining to the Project. 
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2.2.2 Identification of the Proposer’s Official Representative 

The Proposer’s “Official Representative” shall initially be the person designated in Form B-1 of its QS as the single 
point of contact for the Proposer. If a Proposer changes its Official Representative at any time, including subsequent 
to its submission of its Proposal, the Proposer shall submit to TxDOT’s Authorized Representatives at the email address 
set forth in Section 2.2.1 the name, address and email address of such new Official Representative. Failure to identify 
an Official Representative in writing may result in a Proposer failing to receive important communications from TxDOT. 
TxDOT is not responsible for any such failure. 

2.2.3 Rules of Contact 

From the date of issuance of the RFQ ([DATE]) until [DATE], the date the first draft RFP was issued, the rules of contact 
provisions in the RFQ were applicable to this procurement. Starting on [DATE] and ending on the earliest of (i) Final 
Award, (ii) rejection of all Proposals by TxDOT or (iii) cancellation of the RFP, the following rules of contact shall apply. 
These rules are designed to promote a fair and unbiased procurement process. Contact includes face-to-face, 
telephone, facsimile, electronic-mail (e-mail), social media, instant messages, texts, or formal written communication. 

The specific rules of contact are as follows: 

(a) No Proposer or any of its team members may communicate with another Proposer or any of its team 
members with regard to the Project, the RFP or any team’s Proposal, except that this prohibition does not apply to 
public discussions regarding the RFP at any TxDOT sponsored informational meetings. 

(b) Each Proposer shall designate one Official Representative in accordance with Section 2.2.2 who 
shall be responsible for all communications between the Proposer and TxDOT, and such Official Representative 
shall correspond with TxDOT regarding the RFP only through TxDOT’s Authorized Representatives at the email 
address set forth in Section 2.2.1 (except communications with TxDOT’s ombudsman as provided in Section 2.3.2 
below). 

(c) No Proposer, nor any of its representatives, shall have any communications regarding the Project, 
the RFP or the procurement described herein with any member of the Commission or with any TxDOT staff, 
advisors, contractors or consultants involved with the procurement or the Project. The foregoing prohibition does 
not preclude (i) communications with TxDOT consultants who have completed their services for the Project and 
been released by TxDOT, (ii) communications expressly permitted by the RFP, (iii) communications approved in 
advance by one of TxDOT’s Authorized Representatives or the Director of the Alternative Delivery Division, in 
his/her discretion, or (iv) participation in public meetings of the Commission or public hearings related to the RFP 
or the Project. 

(d) Proposers are permitted to contact Stakeholders regarding the Project, including employees, 
representatives, members and consultants of Stakeholders, solely to the extent set forth in this Section 2.2.3(d): 

(i) Proposers may contact [private landowners and lessees] along the Project corridor for the 
purpose of performing due diligence and discussing aspects of the Proposal, including temporary construction 
easements, staging areas and borrow; provided that, (A) Proposer shall not discuss other Proposers or their 
Proposals, negotiate exclusive arrangements to the detriment of other Proposers or otherwise seek an unfair 
competitive advantage, and (B) Proposer shall not attempt to obtain from such landowners rights of entry 
during the procurement, which are governed by Section 2.8.2. 
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(ii) Proposers may contact [NAME OF STAKEHOLDERS]6 to discuss issues relating to the Project 
so long as the Proposer provides a written notice to TxDOT no later than [three Business Days] in advance 
of each such meeting. The written notice shall include (A) the proposed date, time and location of the meeting; 
(B) a list of anticipated attendees; (C) a proposed agenda; and (D) a list of the specific questions to be 
addressed by the Stakeholder. 

(iii) Proposers may contact other Stakeholders to discuss issues relating to the Project only after 
receiving prior written approval from TxDOT. Requests for such contact shall be submitted in writing to 
TxDOT’s Authorized Representatives at the email address set forth in Section 2.2.1, and include: (A) the 
proposed date (which date may not be earlier than [five Business Days] after submission of such request), 
time and location of the meeting; (B) a list of anticipated attendees; (C) a proposed agenda; and (D) a list of 
the specific questions to be addressed by the Stakeholder at such meeting. 

(iv) Proposers shall not discuss other Proposers or their Proposals, negotiate exclusive 
arrangements to the detriment of other Proposers, or otherwise seek an unfair competitive advantage during 
meetings with any of the Stakeholders. 

(v) Proposers understand TxDOT has the right to attend any Stakeholder meetings. 

(vi) Proposers shall submit to TxDOT’s Authorized Representatives at the email address set forth in 
Section 2.2.1 a proposed agenda and list of specific questions for the Stakeholder with each written request 
for (or notice of) a meeting with any Stakeholder. Any new or unidentified questions or topics not included in 
these presubmitted materials will not be addressed during the Stakeholder meeting. 

(vii) A Proposer’s written request for (or notice of) a meeting with any Stakeholder, including the 
proposed agenda and list of specific questions to be addressed by the Stakeholder at the Stakeholder 
meeting, will remain confidential until a decision is made to select a Proposer or cancel the procurement, at 
which time all confidentiality rights, if any, shall be of no further force and effect except as otherwise allowed 
under the Act, applicable Law, and Section 2.6. 

(e) Any communications determined by TxDOT, in its discretion, to be improper may result in 
disqualification or the imposition of another sanction under Chapter 10 of Title 43 of the Texas Administrative Code. 

(f) Any official information regarding the Project will be in writing, on TxDOT letterhead, and signed by 
one of TxDOT’s Authorized Representatives. 

(g) TxDOT will not be responsible for any oral exchange or any other information or exchange that 
occurs outside the official process specified herein. 

The Proposer shall note that no correspondence or information from TxDOT or anyone representing TxDOT regarding 
the RFP or the Proposal process in general shall have any effect unless it is in compliance with Section 2.2.3(f). 

2.2.4 Language Requirement 

All correspondence regarding the RFP, ATCs, Proposals, [and] DBC Documents [and CMC Documents] shall be in the 
English language and U.S. customary units. If any documents required for the Proposal are in any other language, the 
Proposer shall provide a certified English translation, which shall take precedence in the event of conflict with the 
original language. 

6 List those stakeholders that Proposers are allowed to contact on a particular project by only providing written notice whether or 
not TxDOT will be attending the meeting. 
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2.2.5 Submittals to TxDOT 

In addition to meeting the other requirements in this ITP, any correspondence, documents, data and information 
submitted to TxDOT electronically during the procurement for the Project, other than 3-D Files, Multimedia Files, Exhibit 
M and Proposer work product (including pre-Proposal submittals, questions regarding the Project and RFP, the 
Proposal and responses to requests for clarification) shall not include files that exceed 100 MB without prior TxDOT 
approval. 

2.3 Questions and Responses Process and Addenda 

2.3.1 Questions and Responses Regarding the RFP 

Proposers shall be responsible for reviewing the RFP and any Addenda issued by TxDOT prior to the Proposal Due 
Date, and for requesting written clarification or interpretation of any perceived discrepancy, deficiency, ambiguity, error 
or omission contained therein, or of any provision that Proposer fails to understand. Except as otherwise expressly 
provided in the DBC, failure of Proposer to so examine and inform itself shall be at its sole risk, and no relief for error 
or omission will be provided by TxDOT. Proposers shall submit, and TxDOT will respond to, requests for written 
clarification in accordance with this Section 2.3.1. To the extent responses are provided, they will not be considered 
part of the DBC Documents [or CMC Documents], nor will they be relevant in interpreting the DBC Documents [or CMC 
Documents], except as expressly set forth in the DBC Documents [and CMC Documents, as applicable]. 

TxDOT will only consider comments or questions regarding the RFP, including requests for clarification and requests 
to correct errors, if submitted by a shortlisted Proposer to TxDOT’s Authorized Representatives or TxDOT’s designated 
ombudsman by electronic transmission in the format prescribed herein. 

Such comments or questions may be submitted at any time prior to the applicable last date specified in Section 1.5. 
Proposers shall submit questions in .doc or .docx format using Exhibit J, and such questions shall: (i) be sequentially 
numbered; (ii) identify the relevant document (i.e., the DBA, the DBA General Conditions, etc.); (iii) identify the relevant 
section number (e.g., DBA Section XX) or, if it is a general question, so indicate; (iv) not identify the Proposer’s identity 
in the body of the question or contain proprietary or confidential information; and (v) indicate whether the question is a 
Category 1, 2, 3 or 4 question. 

As used above, “Category 1” means a potential “go/no-go” issue that, if not resolved in an acceptable fashion, may 
preclude the Proposer from submitting a Proposal. “Category 2” means a major issue that, if not resolved in an 
acceptable fashion, will significantly affect value for money or, taken together with the entirety of other issues, may 
preclude the Proposer from submitting a Proposal. “Category 3” means an issue that may affect value for money, or 
another material issue, but is not at the level of a Category 1 or Category 2 issue. “Category 4” means an issue that is 
minor in nature, a clarification, or a comment concerning a conflict between documents or within a document, etc. 

There is no limit on the number of questions a Proposer may submit regarding the draft RFPs. Proposers will be limited 
to [##] questions for the final RFP. For any future Addendum, Proposers will be permitted to submit questions as set 
forth in such Addendum. If a question has more than one subpart, each subpart will be considered a separate question. 
Corrections of typographical errors, incorrect cross references or internal inconsistencies within or among the RFP 
Documents will be excluded from the question limitations. Responses to any questions submitted will be made at 
TxDOT’s discretion. TxDOT does not intend to prepare written responses to questions regarding the draft RFPs. 

Except with respect to one-on-one meetings, no telephone or oral requests will be considered. Proposers are 
responsible for ensuring that any written communications clearly indicate on the first page or in the subject line, as 
applicable, that the material relates to the Project. No requests for additional information or clarification submitted to 
any person other than TxDOT’s Authorized Representatives or, subject to compliance with Section 2.3.2, to TxDOT’s 
designated ombudsman, will be considered. Questions may be submitted only by the Proposer’s Official 

Texas Department of Transportation - 12 - Request for Proposals 
[Project Name] Instructions to Proposers 
[Date] Version 8.0 – May 2025 



          
     

     

      
 

            
            

          
            

 
          

         
          

        
             

             
         

  

          
  

     
   

         
        

           
      

         
           

      
        

          
     

           
    

           
   

 
  

 
 

 
 

        

Representative, and must include the requestor’s name, address, and telephone number, and the Proposer he/she 
represents. 

The questions and TxDOT’s responses will be in writing and will be delivered to all Proposers, except that TxDOT 
intends to respond individually to those questions identified by a Proposer or deemed by TxDOT to contain confidential 
or proprietary information relating to the Proposer’s Proposal, ATCs or pre-Proposal Utility Owner commitments. 
TxDOT reserves the right to disagree with a Proposer’s assessment regarding confidentiality of information in the 
interest of maintaining a fair process or complying with applicable Law. Under such circumstances, TxDOT will inform 
the Proposer and may allow the Proposer to withdraw the question, rephrase the question, or have the question 
answered non-confidentially or, if TxDOT determines that it is appropriate to provide a general response, TxDOT will 
modify the question to remove information that TxDOT determines is confidential. TxDOT may rephrase questions as 
it deems appropriate and may consolidate similar questions. TxDOT contemplates issuing multiple sets of responses 
at different times during the procurement process. A final set of consolidated questions and answers will be compiled 
from previous sets of questions and answers regarding the final RFP and any Addenda. Answers to questions from 
previous responses may be edited consistent with final disposition of responses to questions. The final set of 
consolidated questions and answers will be distributed prior to the Proposal Due Date. 

TxDOT may convene pre-proposal meetings with Proposers as it deems necessary (see Section 2.5), and Proposers 
must make themselves available to TxDOT for such pre-proposal meetings and to discuss any matters they submit to 
TxDOT under this Section 2.3.1. If TxDOT determines, in its discretion, that its interpretation or clarification requires a 
change in the RFP, TxDOT will prepare and issue an Addendum. 

2.3.2 Ombudsman 

TxDOT has designated an employee who is not involved in this procurement to act as an ombudsman for the purpose 
of receiving written communications submitted in accordance with this Section 2.3.2 on a confidential basis regarding 
the procurement process. Instead of submitting written communications to TxDOT’s Authorized Representatives as 
provided in Section 2.3.1, Proposer will submit such confidential communications, comments or complaints regarding 
the procurement to the ombudsman via email, where Proposer believes in good faith that confidentiality is essential. 
Please note that the deadline set forth in Section 2.3.1 applies to comments and questions regarding the RFP that are 
submitted to the ombudsman. Proposer must submit such confidential communications in a separate document that 
does not include any information identifying the Proposer. After receiving such confidential communications, the 
ombudsman shall forward only the separate document containing the confidential communication to TxDOT’s 
Authorized Representatives as identified in Section 2.2.1. If the ombudsman determines that the submitted material is 
not of a confidential nature, or has been submitted past the applicable deadline set forth in Section 2.3.1, the 
ombudsman shall return the submission to Proposer and instruct Proposer to submit the communication directly to 
TxDOT’s Authorized Representatives in accordance with Section 2.3.1. TxDOT has designated the following individual 
who is not involved in the procurement to be the ombudsman for the procurement: 

[_________________] 
Associate General Counsel 
Texas Department of Transportation 
125 E. 11th Street 
Austin, TX 78701 
E-mail: [_______________] 

All other questions and requests for clarification should be submitted to TxDOT’s Authorized Representatives in 
accordance with Section 2.3.1. 
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2.3.3 Addenda 

TxDOT reserves the right, in its discretion, to revise, modify or change the RFP or procurement process at any time 
before the Proposal Due Date (or, if Proposal Revisions are requested pursuant to Section 5.8, prior to the due date 
for Proposal Revisions). Any such revisions will be implemented through issuance of Addenda to the RFP. Addenda 
will be posted on the RFP Website, and Proposers will be notified of the issuance of such Addenda. If any Addendum 
significantly impacts the RFP, as determined in TxDOT’s discretion, TxDOT may change the Proposal Due Date. The 
announcement of such new date will be included in the Addendum. In addition, if the last date for Proposers to submit 
questions regarding the RFP has occurred or has changed, the Addendum will indicate the latest date for submittal of 
any clarification requests permitted concerning the Addendum. 

The Proposer shall acknowledge in its Proposal Letter (see Form A) receipt of all Addenda and question and answer 
responses. Failure to acknowledge such receipt may cause the Proposal to be deemed non-responsive and be 
rejected. 

2.4 Pre-Proposal Submittals 

Proposers must submit pre-Proposal submittals as provided in Section 2.11.1 (regarding changes in a Proposer’s 
organization) and Section 2.11.2 (regarding changes in Key Personnel). In addition, any Proposer that wishes to submit 
a pre-Proposal Utility Owner commitment pursuant to Section 2.13 or an ATC pursuant to Section 3.2 must make a 
pre-Proposal submittal as described therein. 

2.5 Pre-Proposal Meetings 

2.5.1 Informational Meetings 

TxDOT may hold joint informational meetings with all Proposers at any time prior to the Proposal Due Date following 
notice to all Proposers. If the meeting is conducted by telephonic or electronic means, the notice will inform Proposers 
of the manner of the meeting. 

If any informational meeting is held, each Proposer shall attend with appropriate members of its proposed key 
management personnel, and if required by TxDOT, senior representatives of proposed team members identified by 
TxDOT. 

2.5.2 One-on-One Meetings 

TxDOT intends to conduct one-on-one meetings with each Proposer on the dates set forth in Section 1.5, and on such 
other dates designated by TxDOT, to discuss issues and clarifications regarding the RFP and the Proposer’s ATCs. 
TxDOT reserves the right to disclose to all Proposers any issues raised during the one-on-one meetings, except to the 
extent that TxDOT determines, in its discretion, such disclosure would impair the confidentiality of an ATC or would 
reveal a Proposer’s confidential business strategies. Participation at such meetings by the Proposers shall be 
mandatory. FHWA and [ANY OTHER APPLICABLE ENTITY] may also participate in all one-on-one meetings. 

The one-on-one meetings are subject to the following: 

 The meetings are intended to provide Proposers with a better understanding of the RFP. 

 TxDOT will not discuss with any Proposer any Proposal or ATC other than its own. 

 Proposers shall not seek to obtain commitments from TxDOT in the meetings or otherwise seek to obtain an 
unfair competitive advantage over any other Proposer. 

Texas Department of Transportation - 14 - Request for Proposals 
[Project Name] Instructions to Proposers 
[Date] Version 8.0 – May 2025 



          
     

     

          
                

   

   

           
                

          
             

           
         

       

 

          
          
              

   

             
  

             
               
            

             
         

  

             
       

           
  

        
         

  

 No aspect of these meetings is intended to provide any Proposer with access to information that is not similarly 
available to other Proposers, and no part of the evaluation of Proposals will be based on the conduct or 
discussions that occur during these meetings. 

 Proposers shall not record or photograph (including by screenshot) any part of the one-on-one meetings. 

Persons attending the one-on-one meetings will be required to sign an acknowledgment of the foregoing rules and to 
identify all participants from the Proposer whether attending in person or by phone. Each Proposer shall provide TxDOT 
with an agenda [five Business Days] in advance, or within the timeframe specified by TxDOT in notice to Proposer, 
regarding the topics it wishes to discuss during its respective one-on-one meeting. Written questions and responses 
will be permitted in connection with one-on-one meetings only to the extent permitted in the notice of meeting from 
TxDOT. Proposers shall not use one-on-one meeting agendas to submit written questions or requests for clarification 
or interpretation of the RFP Documents in excess of the question limitations set forth in Section 2.3.1. 

2.5.3 Questions and Responses during One-on-One Meetings 

During one-on-one meetings, Proposers may ask questions and TxDOT may provide responses. However, any 
responses provided by TxDOT during one-on-one meetings may not be relied upon. The questions and TxDOT’s 
responses will be provided in writing to all Proposers, except to the extent such questions are deemed by TxDOT to 
contain confidential or proprietary information relating to a particular Proposer’s Proposal or ATCs. 

2.5.4 Statements at Meetings 

Nothing stated at any pre-proposal meeting or included in a written record or summary of a meeting will modify the ITP 
or any other part of the RFP unless it is incorporated in an Addendum issued pursuant to Section 2.3.3. 

2.6 Confidentiality/Public Information Act Disclosure Requests 

2.6.1 Disclosure Waiver 

Each Proposer, by submitting a Proposal to TxDOT in response to the RFP, consents to the disclosures described in 
this ITP, including the disclosures in this Section 2.6 and all other disclosures required by law, and expressly waives 
any right to contest, impede, prevent or delay such disclosure, or to initiate any proceeding that may have the effect of 
impeding, preventing or delaying such disclosure, under the Public Information Act (also referred to herein as the “Act”), 
the Code, the Rules or any other law relating to the confidentiality or disclosure of information. Under no circumstances 
will TxDOT be responsible or liable to a Proposer or any other party as a result of disclosing any such materials. 

2.6.2 Observers during Evaluation 

Proposers are advised that observers from federal or other agencies may observe the Proposal evaluation process 
and will have the opportunity to review the Proposals after the Proposal Due Date. TxDOT has agreed to allow FHWA 
officials and its outside advisors to oversee the procurement process, which includes access to the Proposals. Outside 
observers (other than FHWA officials) will be required to sign TxDOT’s standard confidentiality agreement. 

2.6.3 Public Disclosure of Proposal Documents 

Proposers are advised that the information contained in Form J (Conflict of Interest Disclosure Statement) and the 
Executive Summary (described in Exhibit B, Section 3.1) of each Proposal may be publicly disclosed by TxDOT at any 
time, in TxDOT’s discretion. 
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Proposers are advised that upon recommendation to the Commission of the selection of an apparent best value 
Proposer and in TxDOT’s discretion, TxDOT may publicly release (a) each Proposal with the exception of the Price 
Proposal and the non-public financial statements of privately held entities, and (b) the selected apparent best value 
Proposer’s Price Proposal, or any of the information contained therein. In the event TxDOT is unable to reach 
agreement on the DBC [and CMC] with the selected apparent best value Proposer and TxDOT, in accordance with 
applicable law, chooses to enter into negotiations with the next highest ranking Proposer, then the Price Proposal 
submitted by the next such highest ranking Proposer and any information contained therein may be disclosed as 
described in the previous sentence for the selected apparent best value Proposer. 

Prior to recommendation to the Commission of the selection of an apparent best value Proposer, any Price Proposal 
submitted by Proposers and the information contained therein shall be subject to disclosure as described in Section 
2.6.4. 

After recommendation to the Commission of the selection of an apparent best value Proposer, but prior to execution 
of the DBC [and CMC], any Price Proposal submitted by Proposers and the information contained therein, other than 
that of the apparent best value Proposer (or that of the next highest ranking Proposer, if such Proposer is in DBC [and 
CMC] negotiations with TxDOT) shall be subject to disclosure as described in Section 2.6.4. 

After Final Award, or in the event that the procurement is cancelled by TxDOT, TxDOT shall have the right to publicly 
disclose any and all portions of all the Proposals, except the non-public financial statements of privately held entities. 
However, the non-public financial statements of privately held entities shall be subject to disclosure as described in 
Section 2.6.4. 

2.6.4 Disclosure Process for Requests under the Act 

If a request is made under the Act for disclosure of the Proposals or information contained therein, other than 
information which may be otherwise disclosed pursuant to the Proposer’s express consent given in accordance with 
Section 2.6.1, TxDOT will submit a request for an opinion from the Office of the Attorney General prior to disclosing 
any such documents. The Proposer shall then have the opportunity to assert its basis for non-disclosure of such 
documents and claimed exception under the Act or other applicable Law to the Office of the Attorney General within 
the time period specified in the notice issued by TxDOT and allowed under the Act. However, it is the responsibility of 
the Proposer to monitor such proceedings and make timely filings. TxDOT may, but is not obligated to, make filings of 
its own concerning possible disclosure; however, TxDOT is under no obligation to support the positions of the Proposer. 

By submitting a Proposal to TxDOT in response to the RFP, the Proposer consents to, and expressly waives any right 
to contest, the provision by TxDOT to the Office of the Attorney General of all, or representative samples of, the 
Proposal, including any non-public financial statements of privately held entities and other confidential or proprietary 
information, in accordance with the Act and each Proposer consents to the release of all such information to the Office 
of the Attorney General for purposes of the Attorney General making a determination in response to a disclosure 
request under the Act. Under no circumstances will TxDOT be responsible or liable to a Proposer or any other party 
as a result of disclosing any materials, whether the disclosure is deemed required by Law or by an order of court or 
occurs through inadvertence, mistake or negligence on the part of TxDOT or its officers, employees, contractors or 
consultants. 

All Proposers should obtain and thoroughly familiarize themselves with the Act, Code, and any Rules applicable to the 
issue of confidentiality and public information. TxDOT will not advise a Proposer as to the nature or content of 
documents entitled to protection from disclosure under the Code, the Act or other Texas Laws, as to the interpretation 
of such Laws, or as to the definition of trade secret. The Proposer shall be solely responsible for all determinations 
made by it under applicable Laws. Each Proposer is advised to contact its own legal counsel concerning the effect of 
applicable Laws to that Proposer’s own circumstances. 
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In the event of any proceeding or litigation concerning the disclosure of any Proposal or portion thereof, including any 
non-public financial statements of privately held entities and other confidential or proprietary information submitted by 
the Proposer, the Proposer shall be responsible for prosecuting or defending any action concerning the materials at its 
sole expense and risk; provided, however, that TxDOT reserves the right, in its discretion, to intervene or participate in 
the litigation in such manner as it deems necessary or desirable. All costs and fees (including attorneys’ fees and costs) 
incurred by TxDOT in connection with any litigation, proceeding or request for disclosure shall be reimbursed and paid 
by the Proposer whose Proposal is the subject thereof. 

2.7 TxDOT Studies and Investigations 

TxDOT has conducted Site investigations. To the extent TxDOT undertakes any additional investigative activities, the 
information obtained by TxDOT from such activities may be made available to Proposers in the RIDs. All information 
provided by TxDOT will be subject to the same limitations applicable to similar information furnished in the RIDs. See 
Section 1.2.1 regarding representations or warranty as to the accuracy, completeness or suitability of the additional 
information. 

2.8 Examination of RFP and Site Access 

2.8.1 Examination of RFP 

Each Proposer shall be solely responsible for examining, with appropriate care and diligence, the RFP, including the 
RIDs and any Addenda, and all material posted on the RFP Website, and for informing itself with respect to any and 
all conditions that may in any way affect the amount or nature of its Proposal, or the performance of the DB Contractor’s 
obligations under the DBC [and the CMC] with TxDOT, as appropriate. Each Proposer is also responsible for monitoring 
the Project Webpage for information concerning the RFP and the procurement. The Proposal Letter (Form A) includes 
an acknowledgment that the Proposer has received and reviewed all materials posted thereon. Failure of the Proposer 
to so examine and inform itself shall be at its sole risk, and TxDOT will provide no relief for any error or omission. 

Each Proposer is responsible for conducting such investigations as it deems appropriate in connection with its 
Proposal, regarding the condition of existing facilities and Site conditions, including Hazardous Materials, geotechnical 
investigations, and permanent and temporary Utility appurtenances, keeping in mind the provisions in the DBC [and 
the CMC] regarding assumption of liability by the Proposer. The Proposer’s receipt of TxDOT-furnished information 
does not relieve the Proposer of such responsibility. 

The submission of a Proposal shall be considered prima facie evidence that the Proposer has made the above-
described examination and is satisfied as to the conditions to be encountered in performing the Work and Maintenance 
Services, and as to the requirements of the DBC Documents [and CMC Documents]. 

2.8.2 Site Access 

An expedited process for obtaining rights of entry to access portions of the Project is attached hereto as Exhibit F. 
Exhibit F-1 sets forth the process for obtaining rights of entry to property that is not owned by the State, and Exhibit F-
2 sets forth the process for obtaining a right of entry for State-owned ROW. Pursuant to the terms of Exhibit F-1 or F-
2, as applicable, and subject to the Proposer obtaining any required administrative or governmental approvals, 
Proposers may be allowed access to portions of the Project for purposes of inspecting in-place elements of existing 
facilities and determining Site conditions through non-destructive investigations, until the Proposal Due Date, provided 
that the conditions specified in Exhibits F-1 and F-2, as applicable, are met. This work may include surveys and site 
investigations, such as geotechnical, Hazardous Materials and Utilities investigations. 

After Conditional Award has been made, the selected Proposer will be allowed access to the Project ROW that TxDOT 
owns, in accordance with the process described in this Section 2.8.2, in order to conduct surveys and site 
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investigations, including geotechnical, Hazardous Materials and Utilities investigations, and to engage in the other 
activities referenced in the DBC Documents that are allowed prior to NTP2. 

2.9 Errors 

If any mistake, error, or ambiguity is identified by the Proposer at any time during the procurement process in any of 
the documents supplied by TxDOT, the Proposer shall notify TxDOT of the recommended correction in writing in 
accordance with Section 2.3.1. 

2.10 Improper Conduct and Conflicts of Interest 

2.10.1 Non-Collusion 

Neither the Proposer nor any of its team members shall undertake any of the prohibited activities identified in the Non-
Collusion Affidavit (Form F). 

2.10.2 Organizational Conflicts of Interest 

Section 9.155 of the Rules regarding organizational conflicts of interest and 23 CFR § 636.116 apply to this Project. 
Proposers are advised that these rules may preclude certain firms and their subsidiaries and affiliates from participating 
on a Proposer team. 

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of interest (as defined in the Rules) 
is thereafter discovered, the Proposer must make an immediate and full written disclosure to TxDOT that includes a 
description of the action that the Proposer has taken or proposes to take to avoid or mitigate such conflicts. If an 
organizational conflict of interest is determined to exist, TxDOT may, at its discretion, cancel the procurement, disqualify 
any Proposer with a conflict or take other action as necessary to mitigate the conflict. If the Proposer was aware of an 
organizational conflict of interest prior to the award of the DBC [and the CMC] and did not disclose the conflict to 
TxDOT, TxDOT may pursue remedies under the DBC [and CMC], including termination of the DBC [and CMC] for 
default. 

2.10.3 Potential Conflicts of Interest 

By submitting its Proposal, each Proposer agrees that if its IQF or Subcontractor to the IQF is under contract with 
TxDOT to provide materials inspection services at a fabrication plant that is producing materials for the Project, and 
the Proposer is selected for award of the DBC, Proposer cannot use TxDOT Materials and Tests Division to perform 
services at that fabrication plant. The DB Contractor shall be required as part of the CQMP to include a process in 
accordance with Attachment 4-2 of the DBA General Conditions, and Section 3.2.2.2 of the QAP for DB Projects7. 

2.10.4 Equitable Treatment of Proposers 

During the procurement process (including the process for evaluation of ATCs and Proposals), TxDOT will make every 
reasonable effort to treat Proposers equitably. 

2.11 Changes in a Proposer’s Organization; Changes in Key Personnel 

2.11.1 Changes in Proposer’s Organization 

Proposers are advised that, in order for a Proposer to remain qualified to submit a Proposal after it has been placed 
on the shortlist, unless otherwise approved by TxDOT, the Proposer’s organization as identified in the QS must remain 

7 Project team to confirm cross-reference in latest approved QAP for DB Projects. 
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intact for the duration of the procurement process. TxDOT may reject as nonresponsive any Proposal that includes a 
significant change to the composition of the Proposer’s team that was not approved by TxDOT in accordance with this 
Section 2.11, including, without limitation, the deletion or substitution of a team member listed in the Proposer’s QS. If 
a Proposer wishes to make changes in the team members identified in its QS, including additions or deletions of team 
members (including additional subcontractors), or reorganizations, changes in equity ownership interests or role 
changes in or of any of the foregoing, the Proposer shall submit to TxDOT a request for approval of the change from 
TxDOT as soon as possible but in no event later than the applicable last date set forth in Section 1.5. Any such request 
shall be addressed to TxDOT at the email address set forth in Section 2.2.1, accompanied by the information specified 
for such entities in the RFQ, including Form B-1, Form B-2, Form C, Form F, and Form G (if applicable). 

TxDOT discourages changes in a Proposer’s organization from that listed in the QS other than the addition of new 
team members. If a request is made to allow deletion or role change of any team member that was designated as a 
“Major Participant” in its QS, the Proposer shall submit to TxDOT at the email address set forth in Section 2.2.1 such 
information as may be required by TxDOT to demonstrate that the changed team meets the RFQ and RFP criteria 
(pass/fail, technical and financial, as applicable). TxDOT is under no obligation to approve such requests and may 
approve or disapprove a portion of the request or the entire request at its discretion. Except as provided herein, [and] 
in the DBC Documents [and, as applicable, the CMC Documents], a Proposer may not make any changes in the team 
members identified in its QS after the applicable last date set forth in Section 1.5. Between the applicable date set forth 
in Section 1.5 and execution of the DBC [and CMC], TxDOT, in its discretion, will consider requests by a Proposer to 
make changes in that Proposer’s organization based only on unusual circumstances beyond the Proposer’s control. 

2.11.2 Changes in Key Personnel 

Proposers are advised that TxDOT discourages changes in Key Personnel from the individuals listed in the QS. Any 
proposed changes in Key Personnel from those identified in the QS are subject to TxDOT approval in its discretion 
prior to the submission of the Proposal. Section 8.3.1 of the DBA General Conditions describes the circumstances 
under which changes to Key Personnel may be permissible. 

Each Proposer requesting a change in Key Personnel, shall submit a package that includes the information specified 
in this Section 2.11.2 to TxDOT, by the date and time for submittal of changes in Key Personnel specified in Section 
1.5 for review and written approval by TxDOT, in its discretion. The package shall be delivered to the email address 
set forth in Section 2.2.1, and shall include a list of any proposed changes in Key Personnel from those identified in 
the QS, along with a copy of a completed Form G for each such person. In addition, Proposer shall include in the 
package a statement certifying that said individual will be available to assume its designated role on the Project if 
Proposer is the successful Proposer. Refer to the DBC Documents [and CMC Documents, as applicable,] for 
information regarding time commitment requirements for Key Personnel and TxDOT’s rights if it determines that any 
such personnel are not devoting sufficient time to the prosecution and performance of the work required for the Project. 

TxDOT is under no obligation to approve requested changes in Key Personnel and may disapprove such requests at 
its discretion. If TxDOT, in its discretion, disapproves a proposed Key Personnel, Proposer shall submit the information 
required above for its proposed substitute for review and approval by TxDOT in accordance with the foregoing process 
at least 10 Business Days prior to the Proposal Due Date. The Proposal may not include any Key Personnel previously 
disapproved by TxDOT in writing for such Key Personnel position. Prior to execution of the DBC [and CMC], a Proposer 
may not make any changes in its Key Personnel as specified in this Section 2.11 except under unusual circumstances 
beyond the Proposer’s control. In the unlikely event such unusual and unforeseen circumstances occur, any proposed 
replacement Key Personnel shall meet the requirements of Section 8.3.1 of the DBA General Conditions and shall be 
subject to approval in TxDOT’s sole discretion. 
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2.12 Changes to Companies or Entities Identified in the Proposal 

Any Proposer selected as DB Contractor for the Project may not make changes to the Identified Subcontractors so 
identified unless the original company or entity: (a) is no longer in business, is unable to fulfill its legal, financial, or 
business obligations, or can no longer meet the terms of the teaming agreement with the Proposer or DB Contractor 
(as applicable); (b) voluntarily removes itself from the team; (c) fails to provide a sufficient number of qualified personnel 
to fulfill the duties identified during the proposal stage; or (d) fails to negotiate in good faith in a timely manner in 
accordance with provisions established in the teaming agreement proposed for the Project. If the Proposer or DB 
Contractor makes team changes in violation of these requirements, any cost savings resulting from the change accrue 
to TxDOT and not to the Proposer. Proposer shall list all Identified Subcontractors on Form B-1. 

2.13 Pre-Proposal Utility Commitments 

Each Proposer may have discussions with and seek to obtain commitments from Utility Owners regarding the scope 
of work for applicable Utility Adjustments, provided such Proposer complies with the rules of contact set forth in 
Section 2.2.3(d). DB Contractor will be entitled to cost and schedule relief in accordance with the Design-Build Contract 
if the scope of work agreed to by the Utility Owner prior to the Proposal Due Date differs materially from the PUAA or 
UAAA executed after Final Award. However, in order for the successful Proposer to be eligible for such relief after 
Final Award, the commitment by the Utility Owner must be approved in writing by TxDOT prior to the Proposal Due 
Date and included in the Proposal in accordance with this Section 2.13. TxDOT will not approve a proposed Utility 
Owner commitment for inclusion in the Proposal unless the Proposer is able to demonstrate to TxDOT’s satisfaction 
that the commitment was made by a representative of the Utility Owner that has the authority to bind the Utility Owner 
with respect to the commitment and the commitment does not conflict with the requirements of the Design-Build 
Contract. 

Each Proposer requesting that TxDOT approve a proposed Utility Owner commitment regarding the scope of work for 
a Utility Adjustment shall submit the following: 

(a) evidence that the commitment was made by a representative of the Utility Owner that has the 
authority to bind the Utility Owner with respect to the commitment, including but not limited to the (i) name of the Utility 
Owner, (ii) name and title of the employee/representative of the Utility Owner who made the commitment, and (iii) 
contact information (phone number and e-mail) for the Utility Owner employee/representative who made the 
commitment; 

(b) details of the commitment made by the Utility Owner, including documentary evidence that the 
commitment was made by the Utility Owner, such as meeting minutes (including dates and times) that were prepared 
by or approved by the Utility Owner; and 

(c) a statement that the Utility Owner commitment does not conflict with or require any deviations from 
the requirements of the Design-Build Contract. 

The information shall be delivered to the Authorized Representatives at the email address set forth in Section 2.2.1 by 
the date and time specified in Section 1.5. Proposers may submit confidential questions regarding the Utility Owner 
commitment in accordance with the process and deadlines set forth in Section 2.3.1. TxDOT reserves the right to 
contact the Utility Owner to verify the information provided by Proposer, including the details of the proposed 
commitment and whether the proposed commitment was made by a representative of the Utility Owner that has the 
authority to bind the Utility Owner with respect to the commitment. 

TxDOT is under no obligation to approve requests for approval of Utility Owner commitments and may approve or 
disapprove any such request at its discretion. Each Proposer, by submittal of its Proposal, acknowledges that the 
opportunity to submit Utility Owner commitments for approval by TxDOT was offered to all Proposers, and waives any 
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right to object to TxDOT’s determinations regarding the acceptability of Utility Owner commitments made in accordance 
with this Section 2.13. 

Proposers will be responsible for ensuring that any approved Utility Owner commitments, along with the letters from 
TxDOT approving such commitments, are included in the Proposal in accordance with Section 4.5 of Exhibit B, and 
that such Utility Owner commitments comply with the requirements of the Design-Build Contract. TxDOT’s rejection of 
a pre-Proposal submission of a Utility Owner commitment will not entitle a Proposer to an extension of the Proposal 
Due Date; provided, however, that the foregoing shall not limit TxDOT’s absolute and sole right to modify the Proposal 
Due Date or any other date in connection with this procurement. 

2.14 Sales Tax 

Proposers should assume that the Project is exempt from sales tax for certain Expendable Materials as more 
particularly described in the DBC Documents [and the CMC Documents]. The selected Proposer will be required to 
submit a “Texas Sales and Use Tax Exemption Certification” to a seller for exempt items. The referenced form is 
available online to the public through the Texas Comptroller’s website. 
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SECTION 3 ALTERNATIVE TECHNICAL CONCEPTS 

3.1 Alternative Technical Concepts 

“Alternative Technical Concepts” or “ATCs” are concepts that conflict with or deviate from the requirements for design, 
[or] construction [or capital] maintenance of the Project or otherwise require a modification of the technical requirements 
of the DBC Documents [or CMC Documents] but that may nevertheless be proposed in accordance with the terms and 
conditions set forth in this ITP. Sections 3.1 through 3.5 set forth a process for review of pre-Proposal ATC submissions. 
This process is intended to allow Proposers to incorporate innovation and creativity into the Proposals, in turn allowing 
TxDOT to consider Proposer ATCs in making the selection decision, to avoid delays and potential conflicts in the design 
associated with deferral of reviews of ATCs to the post-award period, and, ultimately, to obtain the best value for the 
public. 

ATCs eligible for consideration hereunder shall be limited to those deviations from the requirements of the as-issued 
DBC Documents [or CMC Documents] that result in performance and quality of the end product that is equal to or 
better than the performance and quality of the end product absent the deviation, as determined by TxDOT in its 
discretion. A concept is not eligible for consideration as an ATC if, in TxDOT’s discretion, it is premised upon or would 
require (i) a reduction in Project scope, performance or reliability; (ii) an increase in the life-cycle cost; or (iii) an increase 
in the amount of time required for Substantial Completion. In addition to the foregoing, TxDOT will not consider 
proposed ATCs that:8 

(a) [require any deviation from ____________[STATE THE REQUIREMENT] 

(b) require a reduction in ________________[STATE THE REQUIREMENT] 

(c) reduce the requirements for ________________[STATE THE REQUIREMENT] 

(d) eliminate the requirement to/for ____________[STATE THE REQUIREMENT] 

(e) increase the _________________[STATE THE REQUIREMENT] 

(f) decrease the _________________[STATE THE REQUIREMENT] 

(g) eliminates the ________________[STATE THE REQUIREMENT] 

(h) use _________________[STATE THE REQUIREMENT]] 

ATCs that, if implemented, would require further environmental evaluation or reevaluation of the Project, a revision to 
the Interstate Access Justification Report (IAJR), or a Design Exception, or that would affect other Governmental 
Approvals, may be allowed, provided that the DB Contractor bears the schedule and cost risk associated with such 
Governmental Approvals. Proposers are encouraged to begin discussions on these ATCs as early as practical during 
the draft RFP stage and during early one-on-one meeting. 

Any ATC that has been pre-approved may be included in the Proposal, subject to the conditions set forth herein. 

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if that concept would be 
considered an ATC by TxDOT, TxDOT recommends that the Proposer submit such concept for review as an ATC. 

8 The list of ATCs that TxDOT will not consider should be developed by the Project team and included in the draft RFP. Since 
ATCs can be submitted once the final RFP is issued, it is important that TxDOT meet with Proposers before then to: 1) discuss 
TxDOT’s preliminary opinions on Proposer’s preliminary ATCs; and 2) discuss Proposer’s concerns regarding the types of ATCs 
that TxDOT will not consider.  
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Proposers are encouraged to begin discussing ATCs with TxDOT as early as practical, including during the draft RFP 
stage and during early one-on-one meetings. 

3.2 Pre-Proposal Submission of ATCs 

3.2.1 Using the form attached hereto at Exhibit I (Form of ATC Proposal), a Proposer may submit ATCs 
for review as set forth in this Section 3.2.1, until the last applicable date and time for submittal of ATCs identified in 
Section 1.5. All submitted ATCs must comply with the instructions on Exhibit I. If the Proposer does not use Exhibit I, 
the submission may not be treated as an ATC by TxDOT. For any ATCs that relate to a proposed deviation to the 
Schematic Design, Proposers shall include 3-D Files prepared[ in SELECT Series 10 or]9 in accordance with Section 
10.2 of the Design-Build Specifications, as a supplement to their ATC submittals. Proposers shall submit all ATCs by 
uploading such ATCs, including a completed Exhibit I form for each ATC, to a subfolder entitled “ATC” under the 
“Proposer Incoming to TxDOT” folder on their respective secure Proposer team sites on TxDOT’s Electronic Content 
Management System. On or before the date for TxDOT responses to Round 1 ATCs, TxDOT will respond to ATCs 
submitted by Proposers by the deadline for Round 1 ATCs only if such ATCs were previously included in Draft ATC 
Materials submitted in accordance with Section 3.2. On or before the date for TxDOT responses to Round 2 ATCs set 
forth in Section 1.5, TxDOT will respond to any additional ATCs submitted by Proposers by the deadline for Round 2 
ATCs. Proposers may, but are not required to, supplement their ATC submittals with Multimedia Files in accordance 
with Section 3.2.6 and Exhibit I. 

3.2.2 A Proposer shall not make any public announcement or disclosure to third parties concerning any 
ATC until after approval (including conditional approval) has been obtained. Following approval (including conditional 
approval), if a Proposer wishes to make any such announcement or disclosure, it must first notify TxDOT of its intent 
to take such action, including details as to date and participants, and obtain TxDOT’s prior consent, in its discretion, to 
do so. 

3.2.3 If implementation of an ATC will require approval by a third party (e.g., a Governmental Entity), a 
Proposer shall have full responsibility for, and bear the full risk of, obtaining any such approvals after award of the DBC 
[and the CMC]; provided, however, that TxDOT shall retain its role as liaison with any Governmental Entities as more 
particularly described in the DBC Documents [and CMC Documents, as applicable]. If any required third-party approval 
is not subsequently granted with the result that the Proposer must comply with the requirements of the original RFP, 
the Proposer will not be entitled to a Change Order for additional compensation or time under the DBC [or CMC, as 
applicable]. 

3.2.4 If TxDOT determines, based on a proposed ATC or otherwise, that the RFP contains an error, 
ambiguity or mistake, TxDOT reserves the right to modify the RFP to correct the error, ambiguity or mistake, regardless 
of any impact on a proposed ATC. 

3.2.5 [Proposers may submit Draft ATC Materials for review by TxDOT on or before the date set forth in 
Section 1.5 by uploading such Draft ATC Materials to a subfolder entitled “Draft ATC Materials” under the “Proposer 
Incoming TxDOT” folder on their respective secure Proposer team sites on TxDOT’s ECMS. The purpose of Draft ATC 
Materials is to provide TxDOT with information regarding proposed concepts prior to the one-on-one meetings 
regarding ATCs in order to facilitate the discussions. TxDOT will not provide responses to Draft ATC Materials, and 
such materials will not be considered a part of any subsequent ATC submitted by DB Contractor. Submittal of Draft 
ATC Materials is at DB Contractor’s election and is not a precondition to submission of ATCs. Any Draft ATC Materials 
will be treated as confidential by TxDOT to the extent permitted by law. Draft ATC Materials [are limited to [five] pages 
plus drawings and exhibits and] shall include the following information: 

9 Include if the Schematic Design is provided in SS10 or prior to permit Proposers the option to submit 3-D files with their ATCs in 
either SELECT Series 10 or in OpenRoads Designer in accordance with Section 10.2 of the Design-Build Specifications. 
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(a) A narrative overview description of the draft ATC and the requirements being deviated from; 

(b) The benefits of the draft ATC to TxDOT and the public; 

(c) A brief explanation of how, where and why the draft ATC would be used on the Project; 

(d) A brief explanation of how the draft ATC is an “equivalent or better” technical solution than would be 
the case if the Contract Documents are not modified as requested; 

(e) A high-level assessment of how the draft ATC will potentially affect safety and traffic (detailed traffic 
operations and safety analysis is not required for a draft ATC); 

(f) An order of magnitude estimate of cost and schedule impacts; and 

(g) A brief description of any other proposed draft ATCs that may be impacted by the implementation of 
the draft ATC and how the other draft ATC(s) may be impacted. 

If a draft ATC relates to a proposed deviation to the Schematic Design, Proposers may include 3-D Files prepared[ in 
SELECT Series 10 or]10 in accordance with Section 10.2 of the Design-Build Specifications, as an exhibit to the Draft 
ATC Materials. Proposers may, but are not required to, submit Multimedia Files as exhibits to the Draft ATC Materials. 
Any such Design Files and Multimedia Files shall be submitted in accordance with Section 3.2.7. 

3.2.6 TxDOT has performed a traffic operations and safety analysis in conjunction with the Schematic 
Design using the TxDOT Traffic and Safety Analysis Procedures Manual. This analysis is provided in the following 
documents and is included in the RIDs: 

 [The [approved] IAJR or safety analysis,] 

 [The approved Design Exceptions,] and 

 Supporting traffic models. 

[If an ATC affects traffic operations, or proposes to change a point of access either on a completed section of the 
interstate system, [or from what is shown on the IAJR,] Proposer shall: 

 Submit with Exhibit I a detailed traffic operations analysis (detailing changes to measures of effectiveness, 
i.e., average delay, speed, and travel times, compared with the Schematic Design, existing, and future no-
build alternative results), as described in the TxDOT Project Development Process Manual, Chapter 2, Section 
5, with accompanying updated traffic model. [Proposers shall use the same software as was used in the 
approved IAJR.] 

TxDOT has developed calibrated models of the network using VISSIM software. Proposer shall use [the 2044 
build AM and PM peak spread models developed for the IAJR that are located in the RIDs] to determine the 
impacts of the proposed ATC. Modifications to traffic flow behavior parameters, distributions, seed numbers 
or any other “base data” shall not be allowed. Modifications to the base models by the Proposer shall include 
all necessary updates to the models, including reduced speed zones, vehicle routes, conflict areas, priority 
rules, and node/link evaluations. Measures of effectiveness (MOE) for intersections shall include average 
delay and level of service using the node evaluation. MOEs for mainline, managed lanes and ramps shall 

10 Include if the Schematic Design is provided in SS10 or prior to permit Proposers the option to submit 3-D files with their Draft 
ATCs in either SELECT Series 10 or in OpenRoads Designer in accordance with Section 10.2 of the Design-Build Specifications. 
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include density, travel times and network performance results consistent with the analysis provided in the 
IAJR. Proposer shall run at least the minimum number of simulation runs to achieve a 90% confidence interval 
with an error tolerance of 5 to 10%. Proposer shall calculate the average of these simulation runs to determine 
the impacts of the ATC. Proposer shall document all changes made to the model in a technical memo with 
the results. [Signal optimization software] may be used for optimizing signal timing; however, all results shall 
be obtained from the software used during the analysis of the Schematic Design. 

 Develop a predictive safety analysis for each ATC identifying the proposed ATC impacts to safety elements 
and how it compares to the safety analysis performed for the existing conditions, future no-build alternative, 
and the Schematic Design [as performed in the IAJR]. Proposers shall submit their results using the Predictive 
Safety Summary Spreadsheet and comply with the TSAP when developing this safety analysis. 

 If an ATC can be tied to a corresponding improvement or countermeasure provided in the TxDOT Pre-
Approved Statewide Crash Modification Factor (CMF) Clearinghouse, but cannot be included in the TxDOT 
Predictive Safety Summary Spreadsheet, then Proposer shall perform a safety analysis consisting of a 
description of the corresponding improvement or countermeasure and the corresponding CMF. If a proposed 
improvement or countermeasure is not listed, or does not fall within the parameters listed in the TxDOT Pre-
Approved Statewide CMF Clearinghouse, an alternative from www.cmfclearinghouse.org may be submitted 
to TxDOT for approval prior to ATC submittal. 

If an ATC requires a new Design Exception, [or affects an approved Design Exception,] Proposer shall submit a safety 
analysis for such Design Exception. 

TxDOT will not consider any ATCs that will not provide an equal or better solution. Proposers are encouraged to 
mitigate impacts to the safety analysis performed in the IAJR to the greatest extent possible, including considering 
improvements to other areas within the Project for submission with the ATC. 

Proposers shall demonstrate that ATCs are independent of each other (i.e., that the traffic operations and safety 
performance of one ATC do not impact the traffic operations and safety performance of another ATC), or if they are 
not independent, then Proposers shall prepare a combined traffic operations and safety analysis for those ATCs that 
impact one another.]11 

3.2.7 The file name for each 3-D File and Multimedia File uploaded to TxDOT’s ECMS must identify the 
draft ATC or ATC submittal that the file supplements. 3-D Files shall be submitted in the format described in Section 
10.2 of the Design-Build Specifications. Multimedia Files may be submitted in any format compatible with software 
regularly used by TxDOT. Proposers are responsible for confirming that the format of a Multimedia File is compatible 
with software regularly used by TxDOT prior to submittal of the applicable Draft ATC Materials or ATC submittal. 

3.3 TxDOT Review of Pre-Proposal Submission of ATCs 

TxDOT may request additional information regarding proposed ATCs at any time and will, in each case, return 
responses to each Proposer regarding its ATC, provided that TxDOT has received all required and requested 
information regarding such ATC. 

TxDOT’s responses will be limited to one of the following statements: 

(a) the ATC is acceptable for inclusion in the Proposal; 

11 Include if the Project is a managed lanes project. 
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(b) the ATC is not acceptable for inclusion in the Proposal; 

(c) the ATC is not acceptable in its present form, but may be acceptable upon the satisfaction, in 
TxDOT’s discretion, of certain identified conditions which must be met or clarifications or modifications that must be 
made; 

(d) the submittal is not eligible as an ATC but may be included in the Proposer’s Proposal because it 
appears to be within the requirements of the RFP; or 

(e) the submittal is not eligible as an ATC and may not be included in the Proposer’s Proposal. 

In addition, if TxDOT determines that implementation of the ATC will decrease overall Project costs but will result in an 
increase in TxDOT’s costs, TxDOT will provide in the ATC approval letter the amount of such increased TxDOT’s costs 
as estimated by TxDOT, as well as the basis for its determination. Such amount shall be the ATC adjustment and shall 
be added to the Design-Build Price only for evaluation purposes in accordance with Section 5.5.2. 

TxDOT will determine whether to accept and approve an ATC for submission. Approval of an ATC will constitute a 
change in the specific requirements of the DBC Documents [or CMC Documents, as applicable,] associated with the 
approved ATC for that specific Proposer. Proposers will be responsible for ensuring that the ATCs submitted with the 
Proposal comply with the requirements of the RFP. Each Proposer, by submittal of its Proposal, acknowledges that 
the opportunity to submit ATCs was offered to all Proposers, and waives any right to object to TxDOT’s determinations 
regarding acceptability of ATCs and any ATC adjustments made in accordance with this Section 3.3 and Section 5.5.2. 

TxDOT’s rejection of a pre-Proposal submission of an ATC will not entitle a Proposer to an extension of the Proposal 
Due Date or the date that the ATCs are due; provided, however, that the foregoing shall not limit TxDOT’s absolute 
and sole right to modify the Proposal Due Date or any other date in connection with this procurement. 

TxDOT anticipates that comments provided to a Proposer will be sufficient to enable that Proposer to make any 
necessary changes to its ATCs. However, if a Proposer wishes additional clarifications regarding necessary changes, 
that Proposer may provide a request for clarifications under Section 2.3.1. 

3.4 Incorporation of ATCs in the DBC Documents [and CMC Documents] 

Following Conditional Award of the DBC [and the CMC], the ATCs that were pre-approved by TxDOT and incorporated 
in the Proposal by the successful Proposer shall be included in the DBC Documents [or the CMC Documents, as 
applicable]. If TxDOT responded to any ATC by stating that it would be acceptable if certain conditions were met, those 
conditions will become part of the DBC Documents [and CMC Documents, as applicable]. The DBC Documents [and 
CMC Documents] will be conformed after Conditional Award, but prior to execution of the DBC [and CMC,] to reflect 
the ATCs, including any TxDOT conditions thereto. Notwithstanding anything to the contrary herein, if the DB 
Contractor does not comply with one or more TxDOT conditions of pre-approval for an ATC or the DB Contractor fails 
to obtain a required permit or third party approval for an ATC, the DB Contractor will be required to comply with the 
original requirements of the RFP without additional compensation or extension of time as set forth in the DBC [or CMC, 
as applicable]. 

Prior to execution of the DBC [and CMC], ATCs from unsuccessful Proposers that have agreed, at their option, to 
execute the Payment for Work Product Agreement as described in Section 6.3, thus confirming their acceptance of the 
stipend, may, in TxDOT’s discretion, be presented to the selected DB Contractor for possible incorporation in the DBC 
Documents [or CMC Documents, as applicable,] during negotiation of the final terms of the DBC [or CMC] pursuant to 
Section 5.11. Following execution of the DBC [and CMC], ATCs from unsuccessful Proposers that have agreed, at 
their option, to execute the Payment for Work Product Agreement, may, in TxDOT’s discretion, be presented to the 
selected DB Contractor as a TxDOT-Directed Change in accordance with the DBC [or CMC, as applicable]. 
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3.5 Confidentiality 

Subject to the provisions of the Act and the Rules, ATCs and all communications regarding ATCs will remain 
confidential until a decision is made to select a Proposer or cancel the procurement, at which time all confidentiality 
rights, if any, shall be of no further force and effect except as otherwise allowed under the Act, applicable Law, and 
Section 2.6 of the ITP. With the exception of ATCs submitted by a Proposer who chose not to include an executed 
Payment for Work Product Agreement with its Proposal, by submitting a Proposal, each Proposer agrees, if it is not 
selected, to disclosure of its work product to the successful Proposer. Any ATC submission that is rejected by TxDOT 
on the grounds set forth in Sections 3.3 (d) and (e) shall not be considered an ATC pursuant to 23 CFR 636.209 and 
shall not be subject to the confidentiality requirements of this Section 3.5. 
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SECTION 4 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND ACCEPTANCE OF DELIVERY BY 
TXDOT 

4.1 General Submittal Requirements 

Each Proposal shall include a Technical Proposal, a Financial Proposal and a Price Proposal meeting the requirements 
set forth in Exhibits B, C-1 and C-2, respectively. 

4.1.1 Proposal Due Date 

The components of the completed Proposal shall be delivered no later than the Proposal Due Date and time specified 
in Section 1.5. 

4.1.2 Signatures Required 

The Proposal Letter (Form A) shall be signed by Proposer or the relevant parties making up Proposer, as applicable, 
utilizing DocuSign or, with prior approval of TxDOT, an equivalent signature verification program, and shall be 
accompanied by evidence of signatory authorization as specified in Form A. 

4.1.3 Consequences of Failure to Follow Requirements 

It is the Proposer’s sole responsibility to see that its Proposal is received as required. Proposals received after the date 
and time due will be rejected without consideration or evaluation. 

4.1.4 Requirement to Submit Compliant Proposal 

The Proposal may not include any qualifications, conditions, exceptions to or deviations from the requirements of the 
RFP, except as contained in pre-approved ATCs (including conditionally pre-approved ATCs that have been revised 
to satisfy any conditions to approval). If the Proposal does not fully comply with the instructions and rules contained in 
this ITP, including the ITP exhibits, it may be disqualified. Any Proposal that contains a material alteration, as 
determined by TxDOT in its discretion, to the ITP forms, will be considered non-responsive and non-compliant. 
Alterations that have been approved in advance by TxDOT will not be considered material. 

If a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the Proposal from further 
consideration, in its discretion. Such disqualification will not result in the forfeiture of a Proposer’s Proposal Bond. 

Each Proposal must be submitted in the official format which is specified by TxDOT in the RFP. The Proposer’s Official 
Representative shall sign the Proposal Letter (Form A) utilizing DocuSign or, with prior approval of TxDOT, an 
equivalent signature verification program and submit it with the Proposal submitted to TxDOT. Multiple or alternative 
proposals may not be submitted. 

Proposals may be considered non-compliant and may be rejected for any of the following reasons: 

(a) if the Proposal is submitted in any form other than that specified by TxDOT, if the Proposal Letter 
(Form A) is not properly signed, if any part of the Proposal is missing from the Proposal package, or if it otherwise 
does not meet the Proposal submittal requirements; 

(b) if TxDOT determines that the Proposal contains irregularities that make the Proposal incomplete, 
indefinite, or ambiguous as to its meaning, including illegible text, omissions, erasures, alterations, or items not 
called for in the RFP, or unauthorized additions; 
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(c) if multiple or alternate Proposals are submitted or if the Proposal includes any conditions or 
provisions reserving the right to accept or reject an award or to not enter into a DBC [or CMC] following Conditional 
Award; 

(d) if the Proposer attempts to limit or modify the Proposal Bond, if the Proposal Bond is not provided 
(see Exhibit C-1, Section 2.5), or if requested information deemed material by TxDOT is not provided; and 

(e) any other reason TxDOT determines the Proposal to be non-compliant. 

4.1.5 Format 

The Proposal shall contain concise written material and drawings enabling a clear understanding and evaluation of the 
capabilities of the Proposer and the characteristics and benefits of the Proposal. Legibility, clarity, and completeness 
of the Technical Proposal, Financial Proposal, and Price Proposal are essential. The Technical Proposal shall not 
exceed the page limitation set forth in Exhibit B, Section 2.0. No page limit applies to appendices and exhibits, however, 
TxDOT does not commit to review any information in appendices and exhibits other than those required to be provided, 
and the Proposal evaluation process will focus on the body of the Proposal and any required appendices and exhibits. 

Except as otherwise provided in this Section 4.1.5, the Proposal shall be submitted in Adobe Acrobat version [XI] 
portable document format, optimized for fast web viewing and searchable, and shall not be password protected (“PDF”). 
An 8 ½ by 11-inch format is required for narrative submissions and an 11 by 17-inch format is permitted for drawings, 
except that (i) any support letters provided from parties outside the United States may be submitted in ISO A4 format 
and (ii) design drawings shall be submitted in PDF and in OpenRoads Designer or compatible format) as described in 
Section 10.2 of the Design-Build Specifications. Preliminary schedule submissions shall include a PDF version and the 
electronic files necessary to view and manipulate the schedule in Primavera version [16.2] or compatible format. 

Narrative text may be single-spaced with the type font size being no smaller than 12-point, including in tables and 
figures. The use of 11 by 17-inch format for tables, graphics and maps is acceptable in the main body of the Proposal. 
However, 11 by 17-inch foldouts may not include narrative text, except for brief captions necessary to title or describe 
graphics. Any other narrative text included on an 11 by 17-inch page may be disregarded by TxDOT. Each 11 by 17– 
inch page will be considered one page for purposes of the page count limitations. 

4.1.6 Additional Requirements for Proposal Delivery 

The Proposer shall submit the Proposal by uploading the files to a subfolder entitled “Proposal” under the “Proposer 
Incoming to TxDOT” folder on its secure Proposer team site on TxDOT’s Electronic Content Management System. 

4.2 Technical Proposal 

The Proposer shall deliver the Technical Proposal by uploading the files, to the secure Proposer team site identified in 
Section 4.1.6 by the Proposal Due Date. 

The Technical Proposal shall be in PDF in a file labeled “Technical Proposal”; provided, however, that: (a) the 
preliminary schedule submissions and design drawings shall be submitted in the format described in Section 4.1.5; 
and (b) Exhibit M and proposer work product, 3-D Files and Multimedia Files shall be submitted in the respective 
formats described in Sections 4.2.1 and 4.2.2, as applicable. 

Except for Exhibit M and work product submitted pursuant to Section 4.4 of Exhibit B (see Section 4.2.1), 3-D Files and 
Multimedia Files (see Section 4.2.2), individual files of the Technical Proposal may not exceed 100 MB. 
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4.2.1 Exhibit M and Proposer Work Product 

If Proposer elects to submit work product pursuant to Section 4.4 of Exhibit B, Proposer shall submit such material in 
a separate folder labeled “Exhibit M and Information Listed on Exhibit M.” The format of each work product line item 
must be identified in the second column of Exhibit M, along with the title and description of the applicable line item. Any 
work product in a native format must also be provided in PDF. 

4.2.2 3-D Files and Multimedia Files 

Proposers shall submit 3-D Files and may elect to submit Multimedia Files as appendices to their Technical Proposals. 
Proposer shall submit such material in separate folders labeled “3-D Files” or “Multimedia Files.” 3-D Files shall be 
submitted in the format described in Section 10.2 of the Design-Build Specifications. Multimedia Files may be submitted 
in any format compatible with software regularly used by TxDOT. Proposers are responsible for confirming that the 
format of any Multimedia Files is compatible with software regularly used by TxDOT prior to its Proposal submittal. 

4.3 Financial Proposal 

The Proposer shall deliver the Financial Proposal by (a) uploading the files to the secure Proposer team site identified 
in Section 4.1.6 and (b) submitting the original Proposal Bond in accordance with Section 4.3.1 by the Proposal Due 
Date. Except for the Proposal Bond, the Financial Proposal shall be in PDF and uploaded to a folder labeled “Financial 
Proposal.” 

Proposer also shall submit the financial statements and other financial capacity information submitted in response to 
Exhibit C-1, Section 2.0  in PDF, and provide them in a folder labeled “Financial Statement.” 

4.3.1 Proposal Bond 

One original hard copy of the Proposal Bond shall be provided in a separate envelope labeled “[Proposer Name]: 
Proposal Bond for the [PROJECT NAME].” The Proposer shall deliver the original hard copy to TxDOT at the following 
address: 

Texas Department of Transportation 

Attn: Will Snider, Alternative Delivery Division 

6230 E. Stassney Ln 

Austin, TX 78744 

Any Proposers submitting a Proposal Bond one day or more earlier than the Proposal Due Date shall provide at least 
24 hours advanced notice specifying the planned delivery date and estimated time to TxDOT's Authorized 
Representatives through the Project email address specified in Section 2.2.1. 

Proposer also shall submit a digital copy of the Proposal Bond. The digital copy shall be submitted in PDF in a folder 
labeled “Proposal Bond” and uploaded to the secure Proposer team site by the Proposal Due Date. 

4.4 Price Proposal 

Proposer shall deliver the Price Proposal (including all Forms P, Q, R, and S) in PDF and in Microsoft Excel by 
uploading the files to the secure Proposer team site identified in Section 4.1.6 by the Proposal Due Date. Except for 
Form R and Form S, the Price Proposal shall be uploaded to a file folder labeled “Financial Proposal.” 

Texas Department of Transportation - 30 - Request for Proposals 
[Project Name] Instructions to Proposers 
[Date] Version 8.0 – May 2025 



          
     

     

            
        

      

   

           
             

 

     

 

 

              
       

               
          
              

     

 

               
   

             
             

    
  

             
            

          
         

            
        

        
 

                  

           
    

To facilitate blinding of the Price Proposal for purposes of scoring, the Price Proposal (including all pricing forms) shall 
not include any information identifying the Proposer, (such as marketing information (e.g., logos, colors, inserts, etc.)) 
or modifications to the forms in any way (including headers and footers) except to input the requested information. 

Proposer shall submit a copy of completed Form R in PDF, in a folder labeled “Form R.” 

4.4.1 DBE OEPP Breakdown 

Proposer shall submit a copy of a completed Form S in PDF in a folder labeled “Form S.” Form S (including the file 
description) shall not include any information identifying the Proposer, including any marketing information (e.g., logos, 
colors, inserts, etc.). 

4.5 Currency 

All required pricing, financial and cost information shall be provided in United States dollars (US$) currency only. 

4.6 Modifications, Withdrawals and Late Submittals 

4.6.1 Modifications to a Proposal 

A Proposer may modify its Technical Proposal, Financial Proposal or Price Proposal by uploading new versions of the 
modified files to replace the original files prior to the specified time on the Proposal Due Date. Proposer is responsible 
for ensuring each modified file has the exact same file name as the original file. The modification shall conform in all 
respects to the requirements for submission of the applicable component of the Proposal. The file(s) must contain 
complete Proposal sections. Line item changes will not be accepted. No other modifications will be permitted. TxDOT 
will review only the most recently submitted version of each Proposal file. 

4.6.2 Withdrawal and Validity of Proposals 

A Proposer may withdraw its Proposal at any time prior to the time due on the Proposal Due Date by means of a written 
request signed by the Proposer’s Official Representative. Such written request shall be delivered to the email address 
in Section 2.2.1. A withdrawal of a Proposal prior to the Proposal Due Date and time will not prejudice the right of a 
Proposer to file a new Proposal, provided that it is received before the time due on the Proposal Due Date. No Proposal 
may be withdrawn on or after the time due on the Proposal Due Date and any attempt to do so will result in a draw by 
TxDOT upon the Proposal Bond. 

Proposals shall be valid for a period of 180 days after the Proposal Due Date. Except as set forth in the previous 
paragraph, no Proposer shall withdraw its Proposal prior to expiration of the 180-day period, unless notified by TxDOT 
that (i) no DBC [or CMC] for the Project will be awarded by TxDOT pursuant to the RFP; (ii) TxDOT has awarded the 
DBC [and CMC] to another Proposer and has received the executed DBC and CMC and other required documents; 
(iii) TxDOT does not intend to award the DBC [and CMC] to the Proposer; or (iv) such Proposer is not the apparent 
best value or next highest ranking Proposer. If the next best value Proposer is notified during the 180-day period that 
it is selected for negotiations, such Proposer shall extend the validity of its Proposal for a period of 270 days after the 
Proposal Due Date. 

Any Proposer may elect, in its discretion, to extend the validity of its Proposal beyond the time periods set forth above. 

4.6.3 Late Proposals 

TxDOT will not consider any late Proposals. Proposals and modification or withdrawal requests received after the time 
for submittal on the Proposal Due Date will be returned to Proposer without consideration or evaluation. 
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4.7 Forfeiture of Proposal Bond 

The dollar amount of the Proposal Bond to be submitted with each Proposal shall be $[##] million (see Exhibit C-1, 
Section 2.5). By submitting its Proposal, each Proposer understands and agrees that it shall forfeit its Proposal Bond 
if: (i) it withdraws, repudiates or otherwise indicates in writing that it will not meet all or any part of its commitments 
made in its Proposal except as specifically permitted hereunder; (ii) it is selected for negotiations, but fails to negotiate 
in good faith with TxDOT as set forth in Section 5.11; (iii) it is selected as the apparent best value Proposer, but fails 
to provide the documents required under Sections 6.1 and 6.1.1, unless the failure is directly attributable to TxDOT’s 
election not to enter into the DBC Documents in the form included in the RFP, following the failure of the Parties to 
agree upon changes to the terms of the DBC Documents pursuant to Section 5.11; or (iv) it is selected as the apparent 
best value Proposer, but fails to deliver the Performance Bond and the Payment Bond in accordance with Section 3.4 
of the DBA General Conditions. 

Any Proposal that contains a material alteration, as determined by TxDOT, in its discretion, to the ITP forms, including 
any material alteration to the form of Proposal Bond (Form N), will be considered non-responsive and non-compliant. 
Alterations that have been approved in writing in advance by TxDOT will not be considered material. If TxDOT issues 
any addenda to this RFP that do not change a form except for noting the addendum number and date in the footer, 
TxDOT will accept an earlier version of the form so long as the earlier version of the form submitted with the Proposal 
is otherwise the most up-to-date version of the form. If a Proposal is deemed non-responsive or non-compliant, TxDOT 
may disqualify the Proposal from further consideration. Such disqualification will not result in the forfeiture of Proposer’s 
Proposal Bond. 

Each Proposer, by submittal of its Proposal, shall be deemed to have agreed to the foregoing. 

4.8 Acceptance of Delivery by TxDOT 

TxDOT will provide receipts for Proposals that are timely delivered to TxDOT as specified herein. 

4.9 Costs Not Reimbursable 

The cost of preparing the Proposal and any costs incurred at any time before Final Award and execution of the DBC 
[and the CMC], including costs incurred for any interviews, and costs associated with Post-Selection Deliverables, shall 
be borne by Proposer, except for any costs paid by TxDOT in accordance with Section 6.3. 
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SECTION 5 EVALUATION AND POST-SELECTION PROCESS 

TxDOT’s goal is to create a fair and uniform basis for the evaluation of the Proposals in compliance with all applicable 
legal requirements governing this procurement. 

The Proposal evaluation process will include review of each Proposal for responsiveness and pass-fail criteria, 
qualitative evaluation of the Technical Proposal, quantitative evaluation of the Financial Proposal, evaluation of the 
Price Proposal, a ranking determination and a best value determination. The process may, at TxDOT’s discretion, 
include a request for Proposal Revisions, and may include a limited negotiations phase with the selected Proposer. 
The steps in the process and evaluation criteria are set forth in Sections 5.3 through 5.10. The evaluation and selection 
process is subject to modification by TxDOT, in its discretion. 

The evaluation process will involve the following steps: 

1. TxDOT evaluation committees will: 

(a) evaluate the Proposals and determine which Proposer has offered the apparent best value 
Proposal, based on the specific evaluation criteria set forth herein; and 

(b) provide a recommendation to TxDOT senior management regarding the apparent best 
value Proposal. 

2. TxDOT senior management will review and consider the recommendations from the TxDOT 
evaluation committees, and will provide a recommendation for Conditional Award to the Commission. The Commission 
will determine whether to issue notice of Conditional Award after considering the recommendations received. 

The details of the evaluation and selection process are set forth more fully in this Section 5. 

5.1 Organization of the TxDOT Evaluation Committee and Subcommittees 

Evaluation of Proposals will be conducted by TxDOT’s Evaluation and Selection Recommendation Committee 
(“ESRC”) with assistance from [four] separate subcommittees – [a Pass/Fail and Responsiveness Subcommittee, a 
Technical Proposal Evaluation Subcommittee (“TPES”), a Price Proposal Evaluation Subcommittee (“PPES”) and a 
Selection Advisory Subcommittee].12 

The ESRC and the various subcommittees will be comprised of representatives from TxDOT [and _____]. The ESRC 
and subcommittees may be assisted by advisors, including TxDOT representatives and outside consultants who will 
offer advice on the technical, financial and legal aspects of each Proposal. In addition, observers, including 
representatives from federal and other agencies and municipalities, with specific interests and responsibilities 
associated with the Project may be invited to observe aspects of the evaluation process. All evaluators, outside 
consultants, advisors and observers (other than FHWA officials) are subject to confidentiality requirements, and all 
evaluators, outside consultants and observers will be subject to TxDOT requirements to control conflicts of interest. 

12 Revise as appropriate to address project-specific evaluation needs. 
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5.2 Best Value Determination 

5.2.1 Total Proposal Score 

The best value determination13 will be based on an [xx-xx-xx] point scale. The Price Score will represent up to [70-85] 
points of the total score, and the Technical Score will represent up to [xx] points of the total score, [and the Other 
Factors Score will represent up to [xx] points of the total score.] The determination of apparent best value shall be 
based on the highest Total Proposal Score computed based on the following formula: 

Total Proposal Score (max. 100 points) = Price Score (max. [70-85] points) + Technical Score (max. [xx] 
points) [+ Other Factors (max. [xx] points)] 

5.2.2 Price Score14 

The Price Score will be calculated based on pricing provided by the DB Contractor on Forms P and Q using the following 
formula: 

Price Score = (Lowest Price Value / Price Value) * [70 to 85] 

Where: 

Lowest Price Value = the lowest Price Value submitted by a Proposer as determined pursuant to Section 5.5 

Price Value = Proposer’s Price Value as determined pursuant to Section 5.5. 

5.2.3 Technical Score 

The Technical Score will be calculated based on the ESRC evaluation score for the Technical Proposal (maximum of 
100 points) as described in Section 5.4.5. The Technical Score will be calculated using the following formula: 

Technical Score = ESRC evaluation score * [0.xx] 

5.2.4 [Other Factors Score15 

Other Factors Score = insert project specific evaluation criteria score] 

5.3 Pass/Fail and Responsiveness Evaluation 

The Proposals will be made available for review by the relevant pass/fail and responsiveness subcommittees shortly 
after the Proposal Due Date. The components of the Proposals will be reviewed (a) for the Proposal’s conformance to 
the RFP instructions regarding organization and format and responsiveness to the requirements set forth in the RFP 
and (b) based on the pass/fail criteria set forth below. 

13 Best value determination will be determined on a project-by-project basis and may include price, technical, schedule, or other 
factors. Justification must be provided for selection of price and technical weighting. 
14 Price Score to be determined on a project-by-project basis. 
15 Include any project specific factors such as schedule, aesthetics, etc. 
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5.3.1 Technical Proposals 

Technical Proposals will be evaluated based on the following pass/fail or responsiveness criteria: 

(a) The business form of Proposer and any entities that will have joint and several liability (i.e., joint 
venture members or partners) under the DBC [or CMC, as applicable,] or that will provide a guaranty (including any 
joint venture agreement, partnership agreement, operating agreement, articles of incorporation, bylaws, association 
agreements or equivalent documents) is consistent with the requirements of the Project and DBC Documents [or 
CMC Documents, as applicable]. 

(b) Proposer information, certifications, signed statements and documents as listed in Exhibit B, Section 
3.2 are included in the Proposal and do not identify any material adverse information. 

(c) The Technical Proposal as outlined in Exhibit B meets all applicable RFP requirements. 

(d) The Preliminary Project Baseline Schedule is consistent with the Technical Solutions and the 
requirements listed in Exhibit B, Section 4.3[, including the requirement to schedule access to any Schematic ROW 
parcels no earlier than the time frame set forth in Exhibit B, Table B-1 and the requirement to include a line item or 
activity for the execution of the construction and maintenance agreement(s) in accordance with Exhibit B, Table B-
1.]16 

[(e) TECHNICAL OTHER FACTORS PASS/FAIL CRITERIA.] 

5.3.2 Financial Proposals 

Financial Proposals will be evaluated based on the following pass/fail criteria: 

(a) The Proposer’s financial condition and capabilities shall not have materially adversely changed from its 
financial condition and capabilities as determined by TxDOT in connection with evaluation of the QS, 
such that the Proposer continues to have the financial capacity to design, construct and 
[maintain][warrant] a project of the nature and scope of the Project. In determining the financial capability 
of the Proposer, TxDOT will consider the materials provided pursuant to Exhibit C-1, including those of 
any Guarantor(s), and any other information that TxDOT considers relevant. The determination of 
whether Proposer has the financial capability to carry out the Project responsibilities potentially allocated 
to it, either with or without a Guarantor, is in TxDOT’s sole discretion. 

(b) The Proposer has delivered the Proposal Bond in the form of a complete, properly executed proposal 
bond that complies with the requirements of Exhibit C-1, Section 2.5. 

If TxDOT determines that a Proposer has insufficient financial capacity, it will offer Proposer the opportunity to meet 
the financial requirement through one or more Guarantors acceptable to TxDOT. 

5.3.3 Price Proposals 

Price Proposals will be evaluated based on the following pass/fail criteria: 

16 Project team to include the bracketed language if there are any construction and maintenance agreements that will be required 
for the Schematic Design and no approved Preliminary Exhibit A (draft of final) will be included in the RIDs prior the Proposal Due 
Date. 
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(a) Proposer has provided a Design-Build Price using Form P-1 that complies with the requirements of 
Exhibit C-2, Section 3.1.1. 

(b) Proposer has provided a Design-Build Price Breakdown using Form P-2 that complies with the 
requirements of Exhibit C-2, Section 3.1.1. 

(c) Proposer has provided an ATC Adjustments form (if applicable) using Form P-3 that complies with 
the requirements of Exhibit C-2, Section 3.1.1. 

(d) Proposer has provided the DB Contractor Draws/Cash Flow Table [for the Base Scope] using Form 
P-4 that complies with the requirements of Exhibit C-2, Section 3.1.1. 

(e) [Proposer has provided the DB Contractor Draws/Cash Flow Table for Option # using Form P-5 that 
complies with the requirements of Exhibit C-2, Section 3.1.1.] 

(f) [Proposer has provided a Maintenance Price [Base Scope] using Form Q-1, Form Q-1.1 and Form 
Q-1.2 that complies with the requirements of Exhibit C-2, Section 3.1.2.] 

(g) [Proposer has provided a Maintenance Price [Option #] using Form Q-[#], Form Q-[#].1 and Form Q-
[#].2 that complies with the requirements of Exhibit C-2, Section 3.1.2.] 

(h) The Proposal includes Form R and the proposed number of days between NTP1 and Substantial 
Completion are less than or equal to the “TxDOT Last Allowable Date for Substantial Completion” [for all segments 
of the Project] set forth in Form R. [In addition, the Preliminary Project Baseline Schedule is consistent with Form 
R.] 

(i) Proposer has provided a DBE OEPP breakdown using Form S that complies with the requirements 
of Exhibit C-2, Section 3.3. 

17][(j) PRICE-RELATED OTHER FACTORS PASS/FAIL CRITERIA. 

5.3.4 TxDOT Right to Exclude Proposals from Consideration or to Waive Mistakes 

Those Proposals not responsive to the RFP, or that do not pass the pass/fail criteria, may be excluded from further 
consideration, and Proposer will be so advised. TxDOT may also exclude from consideration any Proposer whose 
Proposal contains a material misrepresentation. TxDOT reserves the right to waive minor informalities, irregularities 
and apparent clerical mistakes that are unrelated to the substantive content of the Proposals. 

5.4 Evaluation of Technical Proposals by TPES 

The TPES will assign adjectival ratings to the Technical Proposal using the rating guidelines specified in Section 5.4.4. 

5.4.1 Project Management 

The TPES will use the ratings guidelines specified in Section 5.4.4 to evaluate the Technical Proposal, including the 
Project Management Value-Added Responses (Project Management VARs). The TPES will assign a single qualitative 
rating to this Project Management evaluation factor based on the following evaluation criterion: the extent to which the 
Technical Proposal provides added benefits or value to TxDOT and/or results in improvements in implementation for 

17 Include Other Factors that apply to price, such as option pricing. 
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the Project, in each case, over and above the minimum requirements for the Project Management Plan (PMP) identified 
in Section 4.1 of Exhibit B and DBE good faith efforts identified in Section 3.8 of Exhibit B. 

5.4.2 Quality Management 

The TPES will use the ratings guidelines specified in Section 5.4.4 to evaluate the Technical Proposal, including the 
Quality Management Value-Added Responses (Quality Management VARs). The TPES will assign a single qualitative 
rating to this Quality Management evaluation factor based on the following evaluation criterion: the extent to which the 
Technical Proposal provides added benefits or value to TxDOT and/or results in improvements in the level of overall 
quality for the Project, in each case, over and above the minimum requirements for preparing the Quality Management 
Plan (QMP) identified in Section 4.2 of Exhibit B. 

5.4.3 Design, Construction and Maintenance Plan18 

The TPES will evaluate component parts of the Design, Construction and Maintenance Plan based on the evaluation 
subfactors in Table 2 and the ratings guidelines specified in Section 5.4.4. 

Table 2 

Evaluation Subfactors Points19

 Construction Staging, Sequencing and Traffic Management [X] 

Bridges, retaining walls, and geotechnical and earthwork plan [X] 

Roadway [X] 

Drainage [X] 

Preliminary Project Baseline Schedule [X] 

D&C Maintenance [X] 

[CMC Maintenance] [X] 

Project Feasibility [X] 

18 Project team to determine appropriate evaluation subfactors for the Design, Construction and Maintenance Plan. Other 
evaluation subfactors may include, among others, aesthetic design and landscaping, signing and lighting and 
connectivity/interconnections. 
19 Project team to determine whether to disclose point allocation or list subfactors in descending order of importance. Delete this 
column if listed in descending order of importance. 
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Evaluation Subfactors Points19 

Maximum Points for Design, Construction and Maintenance Plan: [60-70] 

[The subfactors are listed in descending order of importance; provided, however, that a subfactor may have equal 
importance with the subfactors listed immediately above it.]20 

5.4.4 Evaluation Guidelines 

The TPES will review the Technical Proposal with reference to the evaluation factors and subfactors (if any) specified 
in Sections 5.4.1 through 5.4.3, in accordance with the guidelines provided in this Section 5.4.4 and assign a qualitative 
rating for each of the evaluation factors or subfactors (as applicable) in accordance with Table 3. 

Table 3 

ADJECTIVAL 
RATING 

DESCRIPTION 

Project Management / Quality Management Design, Construction and Maintenance Plan 
(DCM Plan) 

Excellent The Project Management/Quality Management 
VARs provide superior benefits and value and/or 
result in outstanding improvements in 
implementation or level of overall quality of the 
Project. There are no questions, concerns or 
weaknesses. 

The DCM Plan greatly exceeds the requirements 
of the evaluation subfactor and provides superior 
benefits and value, and/or results in outstanding 
improvements in implementation, maintenance 
and level of overall quality of the Project. There 
are no questions, concerns or weaknesses. 

Very Good The Project Management/Quality Management 
VARs provide significant benefits and value and/or 
result in meaningful improvements in 
implementation or level of overall quality of the 
Project. Questions, concerns or weaknesses are 
very minor. 

The DCM Plan exceeds the requirements of the 
evaluation subfactor and provides significant 
benefits and value, and/or results in meaningful 
improvements in implementation, maintenance 
and level of overall quality for the Project. 
Questions, concerns or weaknesses are very 
minor. 

Good The Project Management/Quality Management 
VARs provide added benefits and value and/or 
result in improvements in implementation or level 
of overall quality of the Project. Questions, 
concerns or weaknesses are minor. 

The DCM Plan exceeds the requirements of the 
evaluation subfactor and provides added benefits 
and value, and/or results in improvements in 
implementation, maintenance and level of overall 
quality for the Project. Questions, concerns or 
weaknesses are minor. 

20 Include bracketed language if subfactors are listed in descending order of importance. 
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ADJECTIVAL 
RATING 

DESCRIPTION 

Project Management / Quality Management Design, Construction and Maintenance Plan 
(DCM Plan) 

Meets Minimum There are no Project Management/Quality 
Management VARs that provide added benefits 
and value or result in improvement in the 
implementation or quality of the Project. (The 
evaluation factor receives zero points.) 

The DCM Plan is responsive and meets the 
minimum requirements of the evaluation 
subfactor. There are no unique or innovative 
characteristics. There may be questions, concerns 
or weaknesses. 

The term “weakness,” as used herein, means any flaw in the Proposal that increases the risk of unsuccessful contract 
performance. 

5.4.5 Technical Score 

During the evaluation, the evaluation factors for Project Management and Quality Management and each of the 
subfactors for the Design, Construction and Maintenance Plan, as described in Sections 5.4.1 through 5.4.3 above, 
will be assigned a consensus rating by TxDOT, which the ESRC will convert to points. The points for each evaluation 
factor or subfactor will be added to determine the Proposal’s score for each of the corresponding evaluation factors. 
The score of each of the evaluation factors will then be added to arrive at the total evaluation score for the Technical 
Proposal, with 100 maximum possible points. The Technical Score will be calculated using the following formula: 

Technical Score = [Project Management Score + Quality Management Score + Design, Construction and 
Maintenance Plan Score] (maximum 100) * [0.xx] 

Table 4 

Technical Proposal Maximum Qualitative Rating 

(100 Points) 

Project Management [15-20] Points 

Quality Management [15-20] Points 

Design, Construction and Maintenance Plan [60-70] Points 

5.5 Evaluation of Price Proposal by PPES21 

After completion of the pass/fail and responsiveness review, the Price Proposal will be evaluated by the PPES. The 
PPES will conduct reviews and evaluations of the “blinded” Price Proposals to determine the Price Score of the 
Proposal in accordance with Section 5.2.2. 

21 Project team to determine appropriate evaluation formula of the Price Proposal. Example is provided. 
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The Price Value will be calculated using the following formula: 

Price Value = [Base Scope] Value + ATC Adjustments 

[+ ([X] * (Option # DB Price Value + Option # Maintenance Price Value))] 

[- Road User Adjustments] 

Where: 

ATC Adjustments = the ATC adjustments determined pursuant to Section 5.5.2 

[Base Scope] Value = ([Base Scope] DB Price Value) + ([Base Scope] Maintenance Price Value) 

[Base Scope] DB Price Value = Proposer’s [Base Scope] DB Price Value as determined pursuant to 
Section 5.5.1 

[Base Scope] Maintenance Price Value = Proposer’s [Base Scope] Maintenance Price Value as 
determined pursuant to Section 5.5.3 

[Option # DB Price Value = Proposer’s Option # DB Price Value as determined pursuant to Section 5.5.1 

Option # Maintenance Price Value = Proposer’s Option # Maintenance Price Value as determined 
pursuant to Section 5.5.3] 

[X = Option # Price Value Factor (0< X ≤ 1.0)] 

[Road User Adjustments = Road User Adjustments as determined pursuant to Section 5.5.4] 

5.5.1 DB Price Value  

Proposer’s [Base Scope] DB Price Value will be the total amount set forth on Form P-4. [Proposer’s Option # DB Price 
Value will be the total amount set forth on Form P-5.] 

5.5.2 Value of ATC Adjustments 

The ATC adjustment will be the costs identified by TxDOT in the ATC response letter(s) pursuant to Section 3.3 
regarding the use of an ATC in a Proposal, and set forth on Form P-3. 

5.5.3 [Maintenance Price Value] 

[Proposer’s [Base Scope] Maintenance Price Value will be the total amount set forth on Form Q-1. [Proposer’s Option 
# Maintenance Price Value will be the total amount set forth on Form Q-[#].] 

5.5.4 [Road User Adjustments] 

The total road user adjustments will be the Road User Adjustments as set forth on Form R.22] 

22 This is an optional adjustment that provides a dollar amount credit for committing to complete the project earlier than the 
maximum allowable completion deadline. 
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5.5.5 [Other Factors23 

Add description of evaluation of any Other Factors.] 

5.6 ESRC Evaluation of Proposals and Oral Presentations 

5.6.1 Evaluation of Technical Proposals and Oral Presentations 

Before reviewing the Price Proposal and PPES evaluation results, the ESRC will review the Technical Proposal and 
the ratings and points recommendations provided by the TPES with respect to each Proposer’s Technical Proposal. 
The ESRC may accept the recommendations provided by the TPES, may request the TPES to reconsider its 
recommendations, or may develop its own recommendations. The ESRC may use performance evaluations prepared 
by TxDOT in accordance with Title 43, Texas Administrative Code, Section 27.3 or Section 9.152 of the Rules, or other 
performance evaluations, as deemed appropriate by TxDOT, to assist in the evaluation of the Technical Proposal to 
the extent such evaluations concern the performance of the Proposer or any individual Proposer team members. 

After determining each Proposal’s Technical Score, the ESRC will review the Price Proposal and PPES evaluation 
results and determine each Proposal’s Price Score. The ESRC may accept the evaluation results provided by the 
PPES, may request the PPES to re-perform the evaluation, or may perform the evaluation itself. 

Finally, the ESRC will determine the Total Proposal Score for each Proposal based on the formula set forth in Section 
5.2.1 and determine the rankings and the apparent best value. 

5.6.2 Oral Presentations 

TxDOT will schedule interviews ("Oral Presentations") with all shortlisted Proposers that have satisfied all pass/fail 
criteria and are determined to be responsive to the requirements of the RFP. Oral Presentations are mandatory and 
will consist of Proposer answers to TxDOT-developed questions seeking to clarify information provided in Proposers’ 
Technical Proposals. The following shall apply to Oral Presentations: 

(a) Proposer attendees will be limited to no more than 12 representatives of a Proposer team. All Key 
Personnel are required to attend unless TxDOT advises Proposer otherwise. Proposer is encouraged to include as 
attendees any additional personnel or executives that will have decision-making authority during Project 
implementation. 

(b) Oral Presentations shall last no longer than [90-120] minutes. 

(c) TxDOT will provide questions in writing to Proposers prior to the Oral Presentations. 

(d) Proposers may make formal presentations solely to the extent that such presentations address 
TxDOT-developed questions provided to the Proposers. 

(e) Proposers shall be given specified timeframes within which to answer the questions. 

(f) The ESRC may develop and release to Proposers further or more developed Oral Presentation 
procedures prior to the presentations. 

(g) Oral Presentations will be documented. The means of such documentation will be at TxDOT’s 
discretion in accordance with 23 CFR 636.111. 

23 Renumber remaining section if this section is used. 
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After completion of Oral Presentations, the ESRC will have the opportunity to adjust the Technical Proposal scores 
based on the Oral Presentations. Any such adjustments and resulting Technical Proposal scores are subject to the 
sole discretion of TxDOT. 

5.7 Requests for Clarification 

TxDOT may at any time issue one or more requests for clarification to the individual Proposers, requesting additional 
information or clarification from a Proposer, or may request a Proposer to verify or certify any aspect of its Proposal. 
Any requests for clarification will be in writing to the Proposer’s Official Representative. Proposers shall respond to any 
such requests within two Business Days (or as specified by TxDOT) from receipt of the request. The scope, length, 
and topics to be addressed in clarifications shall be prescribed by, and subject to the discretion of, TxDOT. 

Upon receipt of requested clarifications and additional information as described above, if any, the Proposals may be 
re-evaluated to factor in the clarifications and additional information. 

5.8 Requests for Proposal Revisions 

Depending on the quality of the Proposals, TxDOT may, at any time after receipt of Proposals and prior to Final Award 
and execution of the DBC [and the CMC,] determine that it is appropriate to request changes to the Proposals 
(“Proposal Revisions”). Before requesting any such Proposal Revisions, TxDOT will engage in separate discussions 
(either in writing or in person through one-on-one meetings) with each Proposer and in accordance with the procedures 
for proposal revisions described in 23 CFR § 636.501 et seq. The request for Proposal Revisions will identify any 
revisions to the RFP and will specify terms and conditions applicable to the Proposal Revisions, including identifying a 
time and date for delivery. In the event that Proposal Revisions are requested, the term “Proposal,” as used in the RFP, 
shall mean the original Proposal, as modified by the Proposal Revision. 

Upon receipt of any Proposal Revisions, the ESRC, with assistance from the appropriate subcommittees, will re-
evaluate the Proposals as revised, and will revise ratings and value estimates as appropriate following the process 
described above. 

5.9 Identification of Apparent Best Value Proposal 

Once the ESRC has determined a Total Proposal Score for each Proposal, assigned rankings to the Proposals based 
on the Total Proposal Scores (whether based on the original Proposals or Proposal Revisions), and determined the 
apparent best value, the ESRC will present its recommended rankings to a Project steering committee comprised of 
certain TxDOT executives (“Steering Committee”). 

5.10 Recommendation to Commission 

The Steering Committee will review the Proposals and the recommendations and supporting information provided by 
the ESRC, and may accept the recommendation or reject the recommendation and cancel the procurement. If the 
Steering Committee accepts the ESRC’s recommendation, the Steering Committee will provide the recommendation 
to the TxDOT Executive Director or his designee regarding which Proposal provides the best overall value. 

Upon receipt of recommendations from the Steering Committee, the TxDOT Executive Director or his designee will 
review the recommendations and may accept the recommendation or reject the recommendation and cancel the 
procurement. If the Executive Director accepts the Steering Committee’s recommendation, the Executive Director, or 
designee, will make a recommendation to the Commission regarding the rankings of Proposers and designation of the 
best value Proposer. The Commission will evaluate the recommendations and will determine whether to proceed with 
award of a DBC [and CMC] to the apparent best value Proposer or take any other action. The Commission’s decision 
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on Conditional Award of the DBC [and CMC] to the apparent best value Proposer will be made in a public meeting and 
will be considered a public announcement of intent to award the DBC [and CMC] by the Commission. 

The Commission’s decision regarding award of the DBC [and CMC] shall be final. 

5.11 Finalization of the DBC Documents and CMC Documents; Post-Selection Process 

If authorized by the Commission, TxDOT will proceed with the apparent best value Proposer to finalize the DBC 
Documents [and CMC Documents]. TxDOT may agree to limited negotiations with the apparent best value Proposer 
to clarify any remaining issues regarding scope, schedule, financing or any other information provided by that Proposer. 
In addition, limited negotiations may be conducted as necessary to incorporate into the DBC Documents [or CMC 
Documents] the ideas and concepts of unsuccessful Proposers’ work product. Any decision to commence limited 
negotiations is at TxDOT’s discretion. By submitting a Proposal, each Proposer commits to enter into the form of DBC 
[and CMC] included in the RFP, without negotiation or variation, except to fill in blanks and include information that the 
form of DBC [and CMC] indicates is required from the Proposal. 

If a DBC [and CMC] satisfactory to TxDOT cannot be negotiated with the apparent best value Proposer, TxDOT will 
formally end negotiations with that Proposer and take action consistent with the direction provided by the Commission. 
Such action may include (a) requiring the apparent best value Proposer to enter into the DBC [and CMC] in the forms 
included in the RFP, without variation except to fill in blanks and include information that the forms of the DBC [and 
CMC] indicate is required from the Proposal, (b) rejection of all Proposals, (c) issuance of a request for Proposal 
Revisions to Proposers, but only if the ATCs of one or more Proposers have not been revealed to the original apparent 
best value Proposer, or (d) proceeding to the next most highly ranked Proposal to attempt to negotiate a DBC [and 
CMC] with that Proposer in accordance with this Section 5.11. If option (d) is selected, the Proposer that submitted the 
next most highly ranked Proposal will be considered the apparent best value Proposer. 

In the event TxDOT elects to commence negotiations with a Proposer, failure of the Proposer to engage in good faith 
negotiations shall result in forfeiture of its Proposal Bond as set forth in Section 4.7. Failure of the Proposer to engage 
in good faith negotiations with TxDOT includes the Proposer’s failure to attend and actively participate in reasonably 
scheduled negotiation meetings with TxDOT or insistence upon terms or conditions for any documents to be negotiated 
or provided by the DB Contractor hereunder that are inconsistent with the DBC Documents [or CMC Documents, as 
applicable]. The Proposer is strongly encouraged to ensure all Key Personnel are present at the initial kick-off meeting 
following Conditional Award by the Commission of the DBC [and CMC]. 

5.12 Post-Selection Deliverables 

5.12.1 Documents to Be Submitted Following Conditional Award 

As a condition precedent to Final Award of the DBC [and CMC], the successful Proposer shall deliver the following to 
TxDOT within ten days after notification of Conditional Award: 

(a) Evidence of authority to transact business in the State of Texas for all members of Proposer’s team 
that will transact business in the State, dated no earlier than 30 days prior to the Proposal Due Date. Depending on 
the form of organization, such evidence may be in the form of (i) a certificate of status from the Texas Secretary of 
State along with a Certificate of Good Standing from the state of organization of the member; (ii) a certificate of 
account status from the Texas Comptroller establishing that the member is current with its franchise tax payments; 
or (iii) other evidence acceptable to TxDOT. 

(b) If not previously submitted, a copy of the final form of the organizational documents for the DB 
Contractor and, if the DB Contractor is a limited liability company, partnership or joint venture, for each member or 
partner of the DB Contractor. The final form of the organizational documents may not differ materially from the draft 
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organizational documents included with the Proposal. If the DB Contractor is a joint venture, attach a letter from 
each joint venturer stating that the joint venturer agrees to be held jointly and severally liable for any and all of the 
duties and obligations of the DB Contractor under the Proposal and under any contract arising therefrom. 

(c) If security for Proposer’s obligations under the DBC [and CMC] is required by TxDOT pursuant to 
Exhibit C-1, Section 2.6, the form of the proposed guarantees from Guarantors acceptable to TxDOT, in its 
discretion, in the form of Exhibit 13 to the DBA [and Exhibit 6 to the CMA, as appropriate]. 

(d) Escrowed proposal documents (“EPDs”) as required by Section 5.12.3. 

(e) An original letter from a licensed Surety, rated in the top two categories by two nationally recognized 
rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company, signed by an 
authorized representative as evidenced by a current certified power of attorney, committing to provide a 
Performance Bond and Payment Bond, each in the full amount specified and in the forms attached as Exhibit 12 to 
the DBA. The commitment letter may include no conditions, qualifications or reservations for underwriting or 
otherwise, other than a statement that the commitment is subject to award and execution of the DBC and issuance 
of NTP1; provided, however, that the Surety may reserve in its letter the right to reasonably approve any material 
adverse changes made to the DBC Documents, but excluding any changes or information reflected in the Proposal, 
such as ATCs and Proposer commitments. 

(f) Consistent with the Preliminary Project Baseline Schedule and Maximum Payment Schedule, a 
Schedule of Values (SOV) meeting the requirements of the Contract Documents for the Work to be performed by 
the DB Contractor between issuance of NTP1 and issuance of NTP2, which shall not exceed the amounts set forth 
in the Maximum Payment Schedule and NTP1 Maximum Payment Amount. The successful Proposer shall submit 
the SOV for TxDOT approval, identifying all Work activities authorized by NTP1 and planned to be performed by 
DB Contractor prior to NTP2. An approved SOV for the NTP1 Work shall be a condition to Final Award. TxDOT 
will use the Preliminary Project Baseline Schedule and the SOV as the basis for making progress payments for 
Work prior to issuance of NTP2. DB Contractor acknowledges that the NTP1 Maximum Payment Amount is 
sufficient compensation for all Work DB Contractor plans to be perform between NTP1 and NTP2. 

The documents described in Sections 5.12.1 (a) through (c) may be delivered electronically. During the negotiation 
period, as a condition to Final Award, the Proposer shall deliver drafts of the deliverables identified in Sections 6.1 and 
6.1.1, for pre-approval by TxDOT. 

5.12.2 TxDOT Comments on Post-Selection Deliverables 

TxDOT shall provide comments on any Post-Selection Deliverables required to be delivered to TxDOT hereunder within 
21 days of the date of TxDOT’s receipt of such deliverable, as such timeframe may be extended by the Parties. TxDOT 
shall have 14 days to review and respond to subsequent submittals of the deliverable. 

5.12.3 Escrowed Proposal Documents 

(a) Within the timeframe stated in Section 5.12.1, the successful Proposer shall deliver to TxDOT EPDs 
containing information regarding the Proposer’s assumptions made in determining the scope of work and calculating 
the Proposal prices and meeting all requirements of Section 5.13.1 of the DBA General Conditions [and Section 
5.10.1 of the CMA General Conditions]. The EPDs shall include detailed information from all subcontractors 
identified in the Proposal and any other potential subcontractors who provided data upon which the Proposal is 
based. DB Contractor shall also organize the EPDs, numbering and labeling each page so that it is obvious that 
each page is a part of the EPDs, and to enable a person reviewing the page out-of-context to determine where it 
can be found within the EPDs. The EPDs shall include an index that lists each document included in the EPDs, and 
briefly describes the document and its location in the EPDs. The documents shall be in sealed containers labeled 
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“[Proposer Name]: Escrowed Proposal Materials for the [PROJECT NAME].” TxDOT shall have the right to review 
the EPDs for completeness and consistency with the Proposal. 

(b) Representatives of TxDOT (or its consultants) and the successful Proposer shall meet to review the 
EPDs prior to execution of the DBC [and CMC] to determine whether they are complete and meet the requirements 
of Section 5.13.1 of the DBA General Conditions [and Section 5.10.1 of the CMA General Conditions]. The 
successful Proposer’s representatives shall include personnel with a detailed understanding regarding the 
components of the prices and the contents of the EPDs and who have the authority to make edits to the EPDs 
during the review meeting to address discrepancies and ambiguities. The TxDOT and Proposer representatives 
shall also review the EPDs against the index to confirm the index meets the requirements of Section 5.12.3(a). 
TxDOT will have the right to retain a copy of the index. After the joint review, the EPDs shall be kept in a locked 
cabinet at TxDOT’s offices. 

(c) If, following the initial review and organization, TxDOT determines that the EPDs are incomplete, 
TxDOT may, as a condition to Final Award, require the selected Proposer to supply data to make the EPDs 
complete. 

(d) Following execution of the DBC [and CMC], the EPDs will be available for joint review only as 
specified in DBA General Conditions Section 5.13.1 [and CMA General Conditions Section 5.10.1]. 

5.12.4 [Initial Project Management Plan and Initial Quality Management Plan 

Within [45 days] after the date of Conditional Award, the successful Proposer shall provide an initial submittal of the 
PMP as specified in Exhibit L-1 and an initial submittal of the QMP as specified in Exhibit L-2. Prior to Final Award of 
the DBC and CMC, TxDOT will review the initial PMP and initial QMP to understand the successful Proposer’s overall 
approach and organization to manage the Project and provide a quality Project, including the critical elements specified 
in Exhibits L-1 and L-2. TxDOT may, but is not required to, provide comments on each such plan within 21 days of the 
date of TxDOT’s receipt of such plan, as such timeframe may be extended by the Parties. DB Contractor shall address 
TxDOT comments prior to submission of the PMP as described in Section 4.2 of the DBA General Conditions and QMP 
as described in Section 4.3 of the DBA General Conditions. Any failure by TxDOT to provide comments on the initial 
submittal of the PMP or QMP, and any resolution of TxDOT comments, shall not be deemed TxDOT approval of the 
PMP and QMP, or any part thereof under the DBC [or CMC].] 
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SECTION 6 FINAL AWARD AND EXECUTION; POST-EXECUTION ACTIONS 

6.1 Final Award, Execution and Delivery of DBC [and CMC] 

The following are conditions precedent to Final Award of the DBC [and CMC]: (a) successful completion of negotiations 
(if held); (b) concurrence in award by FHWA (if needed); (c) receipt by TxDOT of all of the documents required to be 
provided prior to execution of the DBC [and CMC] under Section 6.1.1 and an approved Schedule of Values under 
Section 5.12.1(f); (d) execution of the DBC [and CMC] by the Executive Director of TxDOT or his designee; and (e) 
any other conditions required by the Commission. 

Upon satisfaction of the conditions set forth in Section 5.12.1(f) and Section 6.1 (a), (b), (c), and (e), TxDOT will deliver 
execution copies of the DBC Documents [and CMC Documents] to the selected Proposer, along with a number of sets 
of execution copies as reasonably requested by Proposer. The selected Proposer shall obtain all required signatures 
and deliver all of the execution sets to TxDOT within five days of receipt, together with the required documents 
described in Section 6.1.1 below. If the DB Contractor is a joint venture or a partnership, the DBC [and CMC] must be 
executed by all joint venture members or general partners, as applicable. Within 21 days of TxDOT’s receipt of all 
required and compliant documents from Proposer, TxDOT will execute the agreements, retain TxDOT’s sets of the 
agreements and deliver the other executed sets to Proposer. Final award shall be deemed to have occurred upon 
delivery of the fully executed sets to Proposer. 

6.1.1 Documents to Be Delivered by Proposer with Executed DBC [and CMC] 

The Proposer shall deliver the documents listed below to TxDOT concurrently with the executed DBC [and CMC] as a 
condition to execution of the DBC [and CMC] by TxDOT. On or before the date that TxDOT delivers the execution sets 
of the DBC [and CMC] to the Proposer, TxDOT shall notify the Proposer regarding the format for delivery of each of 
the documents (i.e. electronic format, any DocuSign requirements, etc.) 

(a) Evidence of authority to transact business in the State of Texas for the Proposer, its general partners 
and joint venture members, and each other Major Participant, dated no earlier than 30 days prior to the Effective 
Date of the DBC Documents [and CMC Documents]. Depending on the form of organization, such evidence may 
be in the form of (i) a certificate of status from the Texas Secretary of State along with a Certificate of Good Standing 
from the state of organization of the entity; (ii) a certificate of account status from the Texas Comptroller establishing 
that the entity is current with its franchise tax payments; or (iii) other evidence acceptable to TxDOT. If such 
documents are not available due to the form of organization of the entity, the Proposer shall provide appropriate 
documents evidencing its ability to transact business in the State of Texas; 

(b) For entities formed after submission of the Proposal, a copy of the entity’s final organizational 
documents. The final form of the organizational documents shall not differ materially from the draft organizational 
documents included with the Proposal; 

(c) If security for the Proposer’s obligations under the DBC is required by TxDOT pursuant to Exhibit C-
1, Section 2.7, the Proposer shall submit one or more guarantees from Guarantors acceptable to TxDOT, in its 
discretion, in the form of Exhibit 13 to the DBA [and Exhibit 6 to the CMA, as appropriate]; 

(d) Evidence of approval of the final form, and of due authorization, execution, delivery and performance, 
of the DBC [and CMC] by the DB Contractor and, if the DB Contractor is a joint venture, by its joint venture members. 
Such evidence shall be in a form and substance satisfactory to TxDOT. If the DB Contractor is a corporation, such 
evidence shall be in the form of a resolution of its governing body certified by an appropriate officer of the 
corporation. If the DB Contractor is a partnership, such evidence shall be in the form of a resolution signed by the 
general partners and appropriate evidence of authorization for each of the general partners, in each case, certified 
by an appropriate officer of the general partner. If the DB Contractor is a limited liability company, such evidence 
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shall be in the form of: (i) a resolution of the governing body of the limited liability company, certified by an 
appropriate officer of the company, (ii) a managing members resolution, certified by an appropriate officer of the 
managing members, or (iii) if there is no managing member, a resolution from each member, certified by an 
appropriate officer of such member. If the DB Contractor is a joint venture, such evidence shall be in the form of a 
resolution of each joint venture member, certified by an appropriate officer of such joint venture member; 

(e) A written opinion from counsel for the DB Contractor, which counsel shall be approved by TxDOT 
and may be in-house or outside counsel, provided that the organization/authorization/execution opinion shall be 
provided by an attorney licensed in the state of the formation/organization of the entity for which the opinion is 
rendered (i.e., DB Contractor, Guarantor, etc.) and the qualification to do business in Texas and the enforceability 
opinion shall be provided by an attorney licensed in the State of Texas, in substantially the form attached hereto as 
Exhibit K (with such changes as agreed to by TxDOT in its discretion); provided, however, that the 
organization/authorization/execution opinion for an entity formed or organized under the laws of the State of 
Delaware may be issued by an in-house or outside counsel not licensed in Delaware; 

(f) Evidence of insurance required to be provided by the DB Contractor under the DBC Documents and 
[CMC Documents, as applicable]; 

(g) Evidence that the DB Contractor and its Major Participants hold all licenses required for performance 
of the work under the DBC Documents [and CMC Documents]; 

(h) A TxDOT approved Job Training Plan as described in Section 8.2.6 of the DBA General Conditions; 

(i) A Form 1295, Certificate of Interested Parties, as required by the Texas Ethics Commission pursuant 
to Government Code Sec. 2252.908 and Tex. Admin. Code Sections 46.1-46.5, signed under penalty of perjury, as 
described in Section 4.6.5.5 of the DBA General Conditions [and Section 4.5.7.5 of the CMA General Conditions]. 
Please visit the Texas Ethics Commission website for additional information at: https://www.ethics.state.tx.us/; 

(j) Evidence of participation by DB Contractor and all identified Subcontractors in the Department of 
Homeland Security’s (DHS) E-Verify system. Such evidence shall be in the form of proof of participation/enrollment 
in E-Verify that is available for printing from the E-Verify website; 

(k) An acknowledgement executed by DB Contractor that it received the final index of the RIDs from 
TxDOT and that TxDOT makes no representation, warranty or guarantee as to, and shall not be responsible for, 
the accuracy, completeness, or pertinence of the RIDs, and, in addition, shall not be responsible for any conclusions 
drawn therefrom, except as provided in Exhibit 3 to the DBA; 

(l) Templates for Subcontracts, including for construction and professional services, that address all 
required provisions for Subcontracts as set forth in the DBC, including Section 8.2.1 of the DBA General Conditions; 
and 

(m) Any other requirements identified by TxDOT during pre-award negotiations. 

6.1.2 Execution Version DBC [and CMC] 

In preparing the execution copies of the DBC [and CMC], TxDOT will fill in blanks and include information that the form 
of DBC [and CMC] indicates is required from the Proposal. For purposes of Section 5.3.2 of the DBA, TxDOT will 
calculate the Minimum Tangible Net Worth Requirement as 90% of the total combined Tangible Net Worth of the DB 
Contractor, its joint venture members (if DB Contractor is a joint venture), its partners (if DB Contractor is a partnership), 
and any Guarantors. Tangible Net Worth for each such entity shall be determined based on the most recent audited 
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financial statement included with the Proposal or, to the extent included in the Proposal, any more recent quarterly 
financial statements. 

6.2 Debriefings 

All Proposers submitting Proposals will be notified in writing of the results of the evaluation process. Proposers not 
selected for award may request a debriefing. Debriefings shall be provided at the earliest feasible time after execution 
of the DBC [and CMC]. The debriefing shall be conducted by a TxDOT procurement official familiar with the rationale 
for the selection decision and DBC [and CMC] award. 

Debriefings shall: 

(a) be limited to discussion of the unsuccessful Proposer’s Proposal and may not include specific 
discussion of a competing Proposal; 

(b) be factual and consistent with the evaluation of the unsuccessful Proposer’s Proposal; and 

(c) provide information on areas in which the unsuccessful Proposer’s Technical Proposal had 
weaknesses or deficiencies. 

Debriefing may not include discussion or dissemination of the thoughts, notes, or rankings of individual members of 
the ESRC, but may include a summary of the rationale for the selection decision and DBC [and CMC] award. 

6.3 Payment to Unsuccessful Proposers 

Each Proposer that submits a responsive, but unsuccessful, Proposal and that elects, at its option, to deliver to TxDOT 
with its Proposal a Payment for Work Product Agreement in the form attached hereto as Exhibit H-1 and one or more 
Forms 1295 in the form attached hereto as Exhibit H-2, shall be entitled to receive payment from TxDOT for work 
product that is not returned to Proposer, on the terms and conditions described herein and in the Minute Order issued 
by the Commission, a copy of which is attached hereto as Exhibit G. If Proposer is a joint venture or partnership, each 
Equity Member shall execute the Payment for Work Product Agreement (Exhibit H-1) and separate Forms 1295; 
however, the invoice for the payment for work product must be submitted by the single member identified in Section 
3.c of the Payment for Work Product Agreement, and the payment by TxDOT will be made to such member in 
accordance with the invoice. No Proposer shall be entitled to reimbursement for any of its costs in connection with the 
RFP except as specified in this Section 6.3. 

In the event the DBC is executed, the stipulated payment for work product per Proposer for this procurement will be 
[0.25]% of the successful Proposer’s DB Price, [including the price for any option Work], except that the amount of the 
payment may not exceed the value of the work product provided in the Proposal that can, as determined by TxDOT, 
be used by TxDOT in the performance of its functions. 

In the event the procurement is terminated before execution of the DBC, TxDOT will pay each Proposer a partial 
payment in the amount of $[###], except that the amount of the partial payment also may not exceed the value of the 
work product provided by Proposer in accordance with this Section 6.3 that can, as determined by TxDOT, be used by 
TxDOT in the performance of its functions, and is subject to the provisions of this paragraph. Payment of a partial 
payment is subject to the Proposer’s compliance with this Section 6.3. 

If the procurement is terminated after the Proposal Due Date, TxDOT shall determine the value of the work product 
included in each responsive Proposal that can, as determined by TxDOT, be used by TxDOT in the performance of its 
functions and notify each applicable Proposer no later than 30 days after the date of the notice of termination of the 
amount that such Proposer is eligible to receive. 
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In the event the procurement is terminated after issuance of the final RFP and prior to the Proposal Due Date, TxDOT 
may notify the Proposers of their option to submit work product requested by TxDOT that has been developed after 
issuance of the final RFP in accordance with the RFP, along with a completed Payment for Work Product Agreement 
(Form H-1) and Form 1295 (Exhibit H-2), which shall be due no later than 30 days after the date of TxDOT’s notification. 
In such event, TxDOT will determine the value of the work product timely submitted with the required forms and notify 
each applicable Proposer no later than 60 days after the date of the notice of termination of the amount that such 
Proposer is eligible to receive. 

For purposes of this Section 6.3, work product that can be used by TxDOT in the performance of its functions 
is work product that can be incorporated into the scope of work for, or otherwise used in the development, 
design, construction or operation of, the Project or other TxDOT projects, including additional technical due 
diligence and investigations performed in connection with the Project as described in Exhibit B, Section 4.4. 

In submitting an executed Payment for Work Product Agreement (Exhibit H-1), each Proposer agrees that it will accept 
the stipulated payment for work product. Each Proposer further agrees that TxDOT shall be entitled to use all work 
product that is not returned to Proposer (including ATCs, concepts, ideas, technology, techniques, methods, processes, 
drawings, reports, plans and specifications) contained in its Proposal or generated by or on behalf of Proposer for the 
purpose of developing its Proposal. In consideration, TxDOT agrees to make the stipulated payment for work product 
as provided herein (including Exhibit H-1). Proposer agrees it is not entitled to any further compensation or 
consideration. 

Each Proposer that timely executes and delivers to TxDOT a Payment for Work Product Agreement in the form 
attached hereto as Exhibit H-1 acknowledges that TxDOT will have the right to inform the successful Proposer 
regarding the contents of the other Proposals after award of the DBC, and that the DBC Documents may incorporate 
the above-described work product or concepts based thereon. Upon Proposer’s receipt of payment hereunder, this 
right shall extend to allow TxDOT to use such work product in the performance of its functions. As provided in Section 
223.249(a) of the Code, the use of any of the work product by TxDOT is at the sole risk and discretion of TxDOT and 
shall in no way be deemed to confer liability on the unsuccessful Proposer. 

In no event shall any Proposer that is selected for award but fails to satisfy the award conditions set forth in Section 
6.1 or fails to timely execute and deliver the Payment for Work Product Agreement (Exhibit H-1) and accompanying 
Forms 1295 (Exhibit H-2), be entitled to receive a payment for work product under this Section 6.3. 

All Proposers eligible to receive a payment for work product or a partial payment shall be required to submit an invoice 
to TxDOT in a form acceptable to TxDOT in order to receive such payment. Proposers are also responsible for filing 
the completed Form(s) 1295 with the Texas Ethics Committee. The invoice for payments under this Section 6.3 may 
be submitted no earlier than 15 days after notice of Final Award, including execution of the DBC [and CMC], is posted 
on the Project Webpage. If Final Award is not made, the invoice for payments under this Section 6.3 may be submitted 
no earlier than 15 days after receipt of the notice from TxDOT specifying the amount that the Proposer is eligible to 
receive. Payments will be made within 30 days of receipt of an invoice therefor. The invoice must specify the legal 
name, direct deposit information and Texas Comptroller’s Taxpayer Number of the entity entitled to receive payment 
on behalf of the Proposer as reflected in the executed Payment for Work Product Agreement. 
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SECTION 7 PROTESTS 

7.1 Applicability 

This Section 7 and Section 9.154 of the Rules set forth the exclusive protest remedies available with respect to the 
RFP and prescribe exclusive procedures for protests regarding: 

(a) allegations that the terms of the RFP are wholly ambiguous, contrary to legal requirements applicable 
to the procurement, or exceed TxDOT’s authority; 

(b) a determination as to whether a Proposal is responsive to the requirements of the RFP, as applicable; 
and 

(c) award of the DBC [and CMC]. 

7.2 Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 7.1(a) may be filed only after the Proposer has informally discussed 
the nature and basis of the protest with TxDOT, following the procedures for those discussions prescribed in the RFP. 

7.3 Deadlines for Protests 

7.3.1 Protests concerning the issues described in Section 7.1(a) must be filed as soon as the basis for the 
protest is known, but no later than 20 days prior to the Proposal Due Date, unless the protest relates to an Addendum 
to the RFP, in which case the protest must be filed no later than five Business Days after the Addendum is issued (but 
in any event, prior to the Proposal Due Date). 

7.3.2 Protests concerning the issues described in Section 7.1(b) must be filed no later than five Business 
Days after receipt of the notification of non-responsiveness. 

7.3.3 Protests concerning the issues described in Section 7.1(c) must be filed no later than 10 Business 
Days after the earliest of the notification of intent to award, and the public announcement of the apparent best value 
Proposer. 

7.4 Content of Protest 

Protests shall completely and succinctly state the grounds for protest, its legal authority, and its factual basis, and shall 
include all factual and legal documentation in sufficient detail to establish the merits of the protest. Statements shall be 
sworn and submitted under penalty of perjury. 

7.5 Filing of Protest 

Protests shall be filed on or before the applicable deadline by delivery to TxDOT’s Authorized Representatives at the 
email address set forth in Section 2.2.1 with a copy to Jack Ingram at Jack.Ingram@txdot.gov, as soon as the basis 
for protest is known to the Proposer. The Proposer filing the protest shall concurrently submit a copy of the protest to 
the other Proposers whose addresses may be obtained from the Project Webpage. 

7.6 Comments from other Proposers 

Other Proposers may file statements in support of or in opposition to the protest within seven days of the filing of the 
protest. TxDOT shall promptly forward copies of all such statements to the protestant. Any statements shall be sworn 
and submitted under penalty of perjury. 
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7.7 Burden of Proof 

The protestant shall have the burden of proving its protest. TxDOT may, in its discretion, discuss the protest with the 
protestant and other Proposers. No hearing will be held on the protest. The protest shall be decided on the basis of 
written submissions. 

7.8 Decision on Protest 

The Executive Director or Deputy Executive Director (or designee) shall issue a written decision regarding the protest 
within 30 days after the filing of the detailed statement of protest. If necessary to address the issues raised in a protest, 
TxDOT may, in its discretion, make appropriate revisions to the RFP by issuing Addenda. 

7.9 Protestant’s Payment of Costs 

If a protest is denied, the Proposer filing the protest shall be liable for TxDOT’s costs reasonably incurred to defend 
against or resolve the protest, including legal and consultant fees and costs, and any unavoidable damages sustained 
by TxDOT as a consequence of the protest. 

7.10 Rights and Obligations of Proposers 

Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its rights to protest provided in this 
Section 7, and expressly waives all other rights and remedies and agrees that the decision on the protest is final and 
conclusive. If a Proposer disregards, disputes, or does not follow the exclusive protest remedies provided in this Section 
7, it shall indemnify and hold TxDOT and its officers, employees, agents, and consultants harmless from and against 
all liabilities, fees and costs, including legal and consultant fees and costs, and damages incurred or suffered as a 
result of such Proposer’s actions. Each Proposer, by submitting a Proposal, shall be deemed to have irrevocably and 
unconditionally agreed to this indemnity obligation. 
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SECTION 8 TXDOT RIGHTS AND DISCLAIMERS 

8.1 TxDOT Rights 

TxDOT may investigate the qualifications and Proposal of any Proposer under consideration, may require confirmation 
of information furnished by a Proposer and may require additional evidence of qualifications to perform the DB 
Contractor’s obligations under the DBC Documents [and CMC Documents, as applicable]. TxDOT reserves the right, 
in its discretion, to: 

(a) develop the Project in any manner that it, in its discretion, deems necessary; 

(b) reject any or all of the Proposals in accordance with the RFP and applicable law; 

(c) modify any dates set or projected in the RFP; 

(d) cancel, modify or withdraw the RFP in whole or in part; 

(e) suspend the procurement at any time; 

(f) terminate this procurement and commence a new procurement for part or all of the Project; 

(g) terminate evaluations of Proposals received at any time; 

(h) suspend, discontinue or terminate negotiations at any time, elect not to commence negotiations with 
any responding Proposer and engage in negotiations with other than the highest ranked Proposer; 

(i) negotiate with a Proposer without being bound by any provision in its Proposal; 

(j) negotiate with a Proposer to include aspects of unsuccessful Proposals for that project in the Design-
Build Contract; 

(k) modify the procurement process (with appropriate notice to Proposers); 

(l) waive or permit corrections to data submitted with any response to the RFP until such time as TxDOT 
declares in writing that a particular stage or phase of its review of the responses to the RFP has been completed 
and closed; 

(m) permit submittal of addenda and supplements to data previously provided in a Proposal pursuant to 
a request for clarification issued by TxDOT until such time as TxDOT declares that a particular stage or phase of 
its review of the responses to the RFP has been completed and closed; 

(n) appoint evaluation committees to review Proposals, make recommendations and seek the 
assistance of outside technical advisors and consultants in Proposal evaluation; 

(o) disclose information contained in a Proposal to the public as described herein; 

(p) approve or disapprove changes in the Key Personnel identified in the QS; 

(q) approve or disapprove changes in Proposer’s organization; 

(r) accept a Proposal that does not offer the lowest price; 
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(s) waive deficiencies, informalities and irregularities in Proposals; accept and review a non-conforming 
Proposal or seek clarifications or modifications to a Proposal; 

(t) not issue a notice to proceed after execution of the DBC Documents [and CMC Documents]; 

(u) disqualify any Proposer that violates the terms of the RFP; 

(v) request or obtain additional information about any Proposal from any source; 

(w) seek or obtain data from any source that has the potential to improve the understanding and 
evaluation of the responses to this ITP; 

(x) consider uncompleted or delayed work by, or suspension, debarment or other prohibition on bidding 
in any jurisdiction of, the Proposer or any Major Participant, which, in the judgment of TxDOT, might reasonably be 
expected to hinder or prevent the prompt completion of additional work if awarded; and 

(y) exercise any other right reserved or afforded to TxDOT under the RFP and applicable Law. 

8.2 TxDOT Disclaimers 

The RFP does not commit TxDOT to enter into any contract. Except as expressly set forth in Section 6.3, TxDOT and 
the State of Texas assume no obligations, responsibilities, or liabilities, fiscal or otherwise, to reimburse all or part of 
the costs incurred or alleged to have been incurred by parties considering a response to or responding to the RFP. All 
of such costs shall be borne solely by each Proposer and Proposer team. 

In no event shall TxDOT be bound by, or liable for, any obligations with respect to the Project until such time 
(if at all) as the DBC Documents [and CMC Documents], in form and substance satisfactory to TxDOT, have 
been authorized and executed by TxDOT and, then, only to the extent set forth therein. In submitting a Proposal 
in response to the RFP, Proposer is specifically acknowledging these disclaimers. 
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Exhibit A 

DEFINITIONS AND ACRONYMS 

“3-D File” means any 3-D design files or 3-D design models prepared in accordance with Section 10.2 of the Design-
Build Specifications and any 3-D PDF visualization of 3-D design models. 

“Addenda/Addendum” means supplemental additions, deletions, and modifications to the provisions of the RFP after 
the release date of the RFP. 

“Alternative Technical Concepts” or “ATCs” has the meaning set forth in ITP Section 3.1. 

[“Base Scope” means _________________________.] 

[“Capital Maintenance Agreement” or “CMA” means the agreement to provide capital maintenance services for the 
Project for up to 15 years unless terminated as provided therein.] 

[“Capital Maintenance Contract” or “CMC” means the Capital Maintenance Agreement and the CMA General 
Conditions.] 

[“CMC Documents” means the documents identified in Section 1.3 of the CMA.] 

“Code” has the meaning set forth in ITP Section 1.6.4. 

“Conditional Award” means the Commission’s selection of an apparent best value Proposer during a Commission 
meeting. 

“Construction Price” means, with respect to a Proposer, the amount of the DB Price allocated to construction as set 
forth in row [63] of Form [P-2] submitted as part of such Proposer’s Price Proposal. 

“Contracting Information” means the following information maintained by TxDOT or sent between TxDOT and a 
Proposer relating to a Payment for Work Product Agreement: 

(a) information relating to the receipt or expenditure of public funds by TxDOT; 

(b) solicitation or bid documents relating to a Payment for Work Product Agreement with TxDOT; 

(c) communications sent between TxDOT and a Proposer during the solicitation, evaluation or negotiation 
process described in this RFP; 

(d) documents, including bid tabulations, showing the criteria by which TxDOT evaluates each Proposer 
responding to the RFQ or RFP and, if applicable, an explanation of why the Proposer was selected; and 

(e) communications and other information sent between TxDOT and a Proposer related to the performance 
of a Payment for Work Product Agreement with TxDOT or work performed on behalf of TxDOT. 

“DB Contractor” has the meaning set forth in ITP Section 1.1. 

“DBA General Conditions” means the Design-Build Agreement General Conditions. 

“DBC Documents” means the documents identified as “Contract Documents” in DBA Section 1.3. 
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“Design, Construction and Maintenance Plan” or “DCM Plan” means the Proposer’s plan to design, construct and 
maintain the Project as described in ITP Section 5.4.3 and Section 4.3 of Exhibit B to the ITP. 

“Design-Build Agreement” or “DBA” means the agreement to design and construct the Project. 

“Design-Build Contract” or “DBC” means the Design-Build Agreement and the DBA General Conditions. 

“Design-Build Price” or “DB Price” means the price for the Work required under the DBC. 

[“Draft ATC Materials” means materials DB Contractor may provide, at its election, in advance of the one-on-one 
meetings regarding ATCs. Submittal of Draft ATC Materials, if any, will not be considered ATC proposals, which shall 
be submitted in accordance with ITP Section 3.2.1.] 

“Evaluation and Selection Recommendation Committee” or “ESRC” means the committee that will review and 
evaluate the Proposals and make a recommendation to the Project Steering Committee as set forth in ITP Section 5.1. 

“Expected NTP2 Date” means the projected date NTP2 will be issued as set forth in the successful Proposer’s 
Preliminary Project Baseline Schedule submitted as part of the Proposer’s Technical Proposal. 

“FHWA” means the Federal Highway Administration. 

“Final Award” means the award to and execution of the DBC [and CMC] with a Proposer and shall be deemed to occur 
on the date on which all conditions set forth in ITP Section 6.1(a) through (e) are satisfied and upon delivery of the fully 
executed sets to Proposer. 

“Financial Proposal” means the financial information included in a Proposal submitted by a Proposer providing the 
information requested in Exhibit C-1 to the ITP. 

[“General Maintenance Price” has the meaning set forth in Section 1.2.2 of the CMA General Conditions.] 

“Identified Subcontractor” means any team member identified in the Proposal other than Proposer, Equity Members 
and any Guarantors. See Form B-1. 

“Instructions to Proposers” or “ITP” means the documents, including exhibits and forms, included in the RFP 
containing directions for the preparation and submittal of information by the Proposers in response to the RFP. 

[“Maintenance Price” has the meaning set forth in Section 3.1.2 of Exhibit C-2 to the ITP.] 

“Major Participant” means each Equity Member and each member of the Proposer’s organization: (a) with primary 
responsibility for design; (b) with primary responsibility for construction; or (c) with a proposed subcontract with a value 
greater than or equal to 5% of the contract price or $20 million, whichever is greater. 

“Major Professional Services Firm” has the meaning set forth in Section 3.2.2 of Exhibit B to the ITP. 

“Multimedia File” means a video or other unprintable multimedia file[, including multimedia visualization or rendering 
files prepared in accordance with Section 10.4 of the Design-Build Specifications], other than 3-D Files. 

“Newly Formed” means an entity formed within two years preceding the date of issuance of the RFQ. 

“Official Representative” has the meaning set forth in ITP Section 2.2.2. 

[“Option # Work” means ____________________.] 
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[“Pavement Renewal Work Price” or “Annual Pavement Renewal Work Price” has the meaning set forth in Section 
1.2.2 of the CMA General Conditions.] 

“Payment for Work Product Agreement” means the agreement between a Proposer and TxDOT set forth as ITP 
Exhibit H-1 that governs the payment for work product and use of the Proposer’s work product, if unsuccessful, in 
accordance with ITP Section 6.3. 

“Post-Selection Deliverables” means the documents to be submitted by Proposer after Conditional Award as 
described in ITP Section 5.12. 

“Preliminary Project Baseline Schedule” means the Project schedule required to be submitted with the Proposal and 
meeting the requirements set forth in Section 4.3 of Exhibit B to the ITP. 

“Price Proposal” means the price offer included in the Proposal submitted by a Proposer as set forth on the forms 
requested in Exhibit C-2 to the ITP. 

“Price Proposal Evaluation Subcommittee” or “PPES” means the subcommittee that performs the initial review of 
the Price Proposal and provides evaluation recommendations to the ESRC as set forth in ITP Section 5.1. 

“Project” has the meaning set forth in ITP Section 1.1. 

“Project Management Value-Added Responses” or “Project Management VARs” has the meaning set forth in 
Section 4.1 of Exhibit B to the ITP. 

“Project Webpage” has the meaning set forth in ITP Section 2.2. 

“Proposal” has the meaning set forth in ITP Section 1.1. 

“Proposal Bond” means the bond identified in Section 2.6 of Exhibit C-1. 

“Proposal Due Date” means the deadline for submission of Proposals identified in ITP Section 1.5. 

“Proposal Revisions” has the meaning set forth in ITP Section 5.8. 

“Qualifications Statement” or “QS” means the submission made by a Proposer in response to the RFQ, including all 
clarifications thereto submitted in response to requests by TxDOT. 

“Quality Management Value-Added Responses” or “Quality Management VARs” has the meaning set forth in 
Section 4.2 of Exhibit B to the ITP. 

“Request for Proposals” or “RFP” has the meaning set forth in ITP Section 1.1. 

“RFP Website” has the meaning set forth in ITP Section 2.2. 

“Rules” has the meaning set forth in ITP Section 2.1. 

“Stakeholder” means all parties that may have a stake in the Project by virtue of their location or funding, including the 
City of [CITY NAME], [COUNTY NAME] County, Utility Owners, USDOT, and FHWA and their officers, directors, and 
employees, and the following: _______________________. For purposes of ITP Sections 2.2.3(d) and 2.2.3(e), the 
Texas Department of Public Safety and any other public law enforcement agency with jurisdiction to provide traffic 
patrol, traffic law enforcement and other police and public safety services in accordance with applicable Laws and 
agreements with State and local agencies will not be considered Stakeholders. 
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“Steering Committee” has the meaning set forth in ITP Section 5.9. 

“Subsurface Utility Engineering” or “SUE” means an engineering process for accurately identifying the quality of 
subsurface utility information needed for highway plans and for acquiring and managing that level of information during 
the development of a highway project, as more particularly described by the American Society of Civil Engineers 
(“ASCE”) standard, ASCE C-I 38-02, “Standard Guideline for the Collection and Depiction of Existing Subsurface Utility 
Data.” 

“Technical Proposal” means all of the documents, certifications and information required to be submitted pursuant to 
Exhibit B to the ITP. 

“Technical Proposal Evaluation Subcommittee” or “TPES” means the subcommittee that performs the initial review 
of the Technical Proposal and provides evaluation recommendations to the ESRC as set forth in ITP Section 5.1. 

“Technical Solutions” means the portion of the Technical Proposal providing the information requested in Section 4.0 
of Exhibit B to the ITP. 

“TxDOT’s Authorized Representatives” has the meaning set forth in ITP Section 2.2.1. 

“USDOT” means the United States Department of Transportation. 

For definitions of other initially capitalized terms, see the DBC [and CMC]. 

Texas Department of Transportation Exhibit A Request for Proposals 
[Project Name] Page 4 Instructions to Proposers 
[Date] Ex. A 

Version 8.0 – May 2025 



         
       

   
    

 

 

   

             
  

           
        

      

                     
   

            
              

        
  

  

 

              
         
 

  

             
         

             
   

    

  

        
 

 

  

  

          
            

Exhibit B 

TECHNICAL PROPOSAL INSTRUCTIONS 

1.0 General Instructions 

This Exhibit B describes the submission format for Technical Proposals and outlines the required information that will 
comprise a Technical Proposal for the Design-Build Contract [and Capital Maintenance Contract]. 

Proposer shall submit the information required by this Exhibit B in the organization and format specified herein. The 
Technical Proposal shall be organized in the order listed in Exhibit E and shall be clearly indexed. Each component of 
the Technical Proposal shall be clearly titled and identified. 

All forms named herein are found in Exhibit D, unless otherwise noted. All blank spaces in the Proposal forms must be 
filled in as appropriate. No substantive change shall be made in the Proposal forms. 

Evidence of signature authority shall be provided for all individuals signing forms on behalf of each Major Participant. 
Item B of the section entitled “Additional Information to be Provided with Proposal Letter” of Form A identifies 
requirements regarding evidence of signature authorization for the Proposal Letter. Similar authorization shall be 
provided for all other signatories for Major Participants. 

No dollar amounts may be included in the Technical Proposal. 

2.0 Format 

The Technical Proposal shall be limited to an aggregate of [34] pages, plus the executive summary, resumes (and 
licenses and license applications), appendices and exhibits containing required forms, graphs, matrices, schedule, 
drawings and other pertinent data. 

3.0 Contents of the Technical Proposal 

The required contents and organization of the Technical Proposal are presented in this Exhibit B and summarized in 
the Proposal checklist provided in Exhibit E. Proposers are to provide all the information set out in this Exhibit B. A 
copy of the checklist for the Technical Proposal shall be included in the Technical Proposal. Proposer shall not amend 
the order or change the contents of the checklist except to provide the required cross reference to its Proposal. 

The Technical Proposal shall consist of the following major elements: 

(a) Executive Summary; 

(b) Proposer Information, Certifications and Documents (including required Forms A through F and 
Forms H through M); 

(c) Technical Solutions; and 

(d) Appendices. 

3.1 Executive Summary 

The Executive Summary shall be written in a non-technical style and shall contain sufficient information for reviewers 
with both technical and non-technical backgrounds to become familiar with Proposer’s Technical Proposal and 
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Proposer’s ability to satisfy the financial and technical requirements of the Project. The Executive Summary shall not 
exceed [3-5] pages. The Executive Summary shall not include any information regarding pricing. It shall, at a minimum, 
include the following: 

(a) An explanation of the organization and contents of the Technical Proposal. 

(b) A summary of any changes to Proposer’s QS. 

(c) A summary of any changes in Proposer’s organization, Equity Members, other Major Participants 
and Key Personnel since submission of the QS. 

(d) A summary of the proposed management, decision making, and day-to-day operation structure of 
Proposer, and a statement that each Major Participant has committed to provide the specified people. 

(e) A summary of the Technical Solutions including: 

– A summary of Project Management, 

– A summary of Quality Management, and 

– A summary of the Design, Construction and Maintenance Plan. 

(f) A summary of the Proposer’s approach to satisfying the DBE requirements. 

3.2 Proposer Information, Certifications and Documents 

3.2.1 Proposal Letter 

The Technical Proposal shall include the Proposal Letter (Form A). The Proposer shall execute the Proposal Letter 
(Form A) utilizing DocuSign or, with prior approval of TxDOT, an equivalent signature verification program. Proposer 
shall attach to the Proposal Letter the documents and information described in the Form A section entitled “Additional 
Information to be Provided with Proposal Letter” of Form A. 

3.2.2 Information About Proposer, Major Participants and Other Subcontractors 

The Technical Proposal shall include a completed chart on Form B-1, including the names, contact information, role in 
the organization, licensing information, and description of work (if applicable) for Proposer, Equity Members, 
Guarantors, Major Participants, each firm that will provide engineering, architectural, surveying, planning, quality 
assurance or other professional services for development of the Project valued at $[2 million] or more (“Major 
Professional Services Firm”), and all other Subcontractors identified by Proposer as of the Proposal Due Date. 
Proposer is advised that all Major Professional Services Firms must be identified at the time of the Technical Proposal, 
and that, as a condition to Final Award and execution of the DBC [and CMC], the successful Proposer must provide 
evidence that it and its Major Participants hold all necessary licenses and professional registrations. 

The Technical Proposal shall include a completed Form B-2 providing information about Proposer and its organization 
as specified therein. 

The Technical Proposal shall include copies of organizational documentation described in the section entitled 
“Additional Information to be Provided with Proposal Letter” of Form A for Proposer and Equity Members, as well as 
other documentation required by Form B-2. If any modification to the organizational documents for such entity is 
contemplated prior to award, Proposer shall provide a brief description of the proposed legal structure and draft copies 
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of the underlying organizational documents (described in the section entitled “Additional Information to be Provided 
with Proposal Letter” of Form A) for such proposed entity. 

3.2.3 Responsible Proposer Questionnaire 

The Technical Proposal shall include Form C, the “Responsible Proposer Questionnaire,” signed by Proposer, each 
Equity Member, each Major Participant and each Guarantor utilizing DocuSign or, with prior approval of TxDOT, an 
equivalent signature verification program. Form C may be provided by Proposer on its own behalf and on behalf of the 
Equity Members, or it may be provided by Proposer on its own behalf and the individual Equity Members on their own 
behalf. The form executed by Proposer shall be signed by the same individuals who sign the Proposal Letter (Form A). 
The forms signed by Equity Members, Major Participants and Guarantors shall be signed by an authorized 
representative of such entity and the Technical Proposal shall include evidence of signature authorization for such 
individual. 

3.2.4 Key Personnel 

The Technical Proposal shall identify the pre-approved Key Personnel and shall include Form D identifying personnel 
work assignments. 

The individuals with direct responsibility for each of the following categories of work are considered Key Personnel: 

 overall management of the Project (Project Manager); 

 construction, coordination of subcontractors, design coordination / constructability, and scheduling 
(Construction Manager); 

 design of the Project (Design Manager, [Lead Roadway Design Engineer]24, and [Lead Structural Engineer25], 
as defined in the DBA General Conditions); 

 completion of Traffic Control Plans (TCPs) and compliance with design criteria for such plans (Lead MOT 
Design Engineer); 

 control of quality assurance, and the implementation and operation of the Project’s quality systems 
(Independent Quality Firm Manager and Professional Services Quality Assurance Manager as described in 
the DBA General Conditions); 

 [management of the quality control program of the Construction Work ([Construction Quality Control 
Manager26]) as described in the DBA General Conditions; 

 Right of Way acquisition ([Right of Way Acquisition Manager27]), as defined in the DBA General Conditions; 

 coordination and oversight of Utility operations ([Utility Manager28]), as described in Section 14.2.3 of the 
Design-Build Specifications; 

24 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
25 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
26 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
27 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
28 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
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 traffic management ([Lead MOT Implementation Manager29]), as described in Table 2 of Attachment 4-2 to 
the DBA General Conditions; 

 environmental compliance ([Environmental Compliance Manager30]); and 

 overall responsibility for all safety aspects of the Project ([Safety Manager31]). 

3.2.5 Letters Approving Key Personnel and Changes in Proposer’s Organization 

The Technical Proposal shall include a copy of the approval letters issued by TxDOT pursuant to ITP Section 2.11.2 
approving the Key Personnel. If Proposer’s organization has changed since submission of the QS, Proposer shall 
specifically describe such changes and, if applicable, include a copy of TxDOT’s approval letter provided under ITP 
Section 2.11.1. 

3.2.6 Certification Regarding Buy America 

The Technical Proposal shall include Form E, regarding Buy America requirements. 

3.2.7 Non-Collusion Affidavit 

The Technical Proposal shall include Form F, executed by the Proposer, certifying that the Proposal is not the result 
of and has not been influenced by collusion. If the DB Contractor is a joint venture or yet to be formed entity, Form F 
shall be executed by the Equity Members. 

3.2.8 DBE OEPP 

The Technical Proposal shall include Form H, executed by the Proposer and detailing how Proposer will obtain DBE 
commitments to meet the DBE participation goals or will exercise Good Faith Efforts to substantiate its attempts to 
meet the goals. To be considered responsive, the DBE OEPP must include Proposer’s commitment to meet the goals 
and provide, if the goals are not met, acceptable evidence of Good Faith Efforts to meet the goals; and details of the 
types of subcontracting work or services that the Proposer will solicit DBEs to perform. The DBE OEPP must include 
an estimated time frame in which actual DBE subcontracts will be executed. 

3.2.9 Child Support Statement for State Grants, Loans and Contracts 

The Technical Proposal shall include Form I regarding child support obligations from Proposer and Equity Members. 

3.2.10 Organizational Conflict of Interest Disclosure 

Attention is directed to TxDOT’s rules on conflicts of interest, which are set forth at 43 Texas Administrative Code 
§ 9.155. The Technical Proposal shall include a certification on Form J describing potential organizational conflicts of 
interest, including disclosure of all relevant facts concerning any past, present, or currently planned interest that may 
present an organizational conflict of interest. 

29 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
30 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
31 The Key Personnel listed in brackets are optional Key Personnel that may be included in District’s discretion. 
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3.2.11 Certification Regarding Equal Employment Opportunity 

The Technical Proposal shall include Form K, regarding participation in contracts or subcontracts subject to the equal 
employment opportunity clause and the filing of required reports. 

3.2.12 Certification Regarding Use of Contract Funds for Lobbying 

The Technical Proposal shall include Form L to be executed by the Proposer, all members or joint venturers of the 
Proposer and all other Major Participants including Equity Members, certifying that no federal appropriated funds have 
been or will be paid for lobbying activities and no other funds have been paid or will be paid to influence governmental 
decisions regarding this Project. 

3.2.13 Certification Regarding Ineligible Contractors 

The Technical Proposal shall include Form M, certifying that Proposer and its Subcontractors are not declared by the 
Federal Government or have not voluntarily declared themselves debarred, suspended or ineligible from doing 
transactions with the Federal Government or any of its agencies, and making other certifications as described on Form 
M. 

3.3 Payment for Work Product Agreement 

Proposer, at its option, may submit with the Technical Proposal an executed copy of the Payment for Work Product 
Agreement in the form of Exhibit H-1. The Payment for Work Product Agreement includes certain ongoing Proposer 
obligations in connection with Contracting Information that is in the custody or possession of Proposer. If Proposer 
elects to submit the Payment for Work Product Agreement, Proposer shall also submit a completed Form 1295 in the 
form of Exhibit H-2. If Proposer is a joint venture or partnership, each Equity Member shall execute the Payment for 
Work Product Agreement (Exhibit H-1) and separate Forms 1295. TxDOT will provide each Proposer with a unique 
contract identification number for purposes of completing Form 1295. Although submission of an executed Payment 
for Work Product Agreement is at the Proposer’s election, submission with the Technical Proposal of an executed 
Payment for Work Product Agreement and one or more Forms 1295, as applicable, signed under penalty of perjury, 
shall be a condition to eligibility for the payment for work product as provided under Section 6.3 of the ITP. Any failure 
to submit with the Technical Proposal an executed Payment for Work Product Agreement and accompanying Form(s) 
1295, signed under penalty of perjury, will constitute a rejection of the payment for work product pursuant to Section 
6.3 of the ITP and render the Proposer ineligible for such payment. 

4.0 Technical Solutions 

Proposer shall submit Technical Solutions, which shall consist of the following three components: 

 Project Management (Section 4.1) ([5] pages), 

 Quality Management (Section 4.2) ([5] pages), and 

 Design, Construction and Maintenance Plan (Section 4.3) ([24] pages). 

The Project Management and Quality Management sections of the Technical Solutions are comprised of the Project 
Management Value-Added Responses and Quality Management Value-Added Responses. TxDOT may in its 
discretion include any or all Project Management Value-Added Responses and Quality Management Value-Added 
Responses in Exhibit 2, Appendix 1 to the DBA as a Proposal commitment. 
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4.1 Project Management 

Proposer shall describe in detail any Proposal commitments by the Proposer that exceed the Project Management 
Plan (“PMP”) requirements and DBE Good Faith Efforts requirements set forth in the following sections of the DBA 
General Conditions: 

(a) Project Administration (Section 4.2.1 of the DBA General Conditions) 

(b) Public Information and Communications Plan (Section 4.2.2 of the DBA General Conditions) 

(c) Safety and Health Plan (Section 4.2.3 of the DBA General Conditions) 

(d) Comprehensive Environmental Protection Plan (Section 4.2.4 of the DBA General Conditions) 

(e) TxDOT – DB Contractor Communications Plan (Section 4.2.5 of the DBA General Conditions) 

(f) Other Affected Third Parties Plan (Section 4.2.6 of the DBA General Conditions) 

(g) Risk Management Plan (Section 4.2.7 of the DBA General Conditions) 

(h) Utility Management Plan (Section 4.2.8 of the DBA General Conditions) 

(i) Right of Way Acquisition Management Plan (Section 4.2.9 of the DBA General Conditions) 

(j) Traffic Management Plan (Section 4.2.10 of the DBA General Conditions) 

(k) Maintenance Management Plan (Section 4.2.11 of the DBA General Conditions) 

(l) DBE Good Faith Efforts (Section 3.2 and Attachment 3-2 of the DBA General Conditions) 

Proposer shall submit in its Technical Proposal for review and evaluation by the TPES any Project Management Value-
Added Responses (“Project Management VARs"), which are Proposal commitments that exceed the requirements for 
the above-described individual PMP component plans identified in Sections 4.2.1 through 4.2.11 of the DBA General 
Conditions and the DBE Good Faith Efforts requirements identified in Section 3.2 and Attachment 3-2 of the DBA 
General Conditions. To be considered by TxDOT during the evaluation of the Proposal, Project Management VARs 
shall be concrete, measurable and enforceable commitments that provide added benefit and value to TxDOT and the 
public, or improvement in implementation of the Project, including by: 

 Establishing and maintaining the Proposer’s organization over the term of the contract 

 Implementing enhanced project management processes and procedures 

 Improving communication and coordination with TxDOT, the public, and within the Proposer’s design-build 
[and maintenance] team 

 Identifying, managing and mitigating project risks to control increases in project cost and delays to the project 
schedule/completion 

 Bringing best practices, lessons-learned, and/or unique project management solutions for/from similar 
projects 
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 [Add any Project-specific benefits/value] 

Each Project Management VAR will reference the applicable PMP component or DBE requirement and will include a 
description, with specific examples, of the reason(s) the Project Management VAR provides added benefit and value 
to TxDOT and the public and/or results in improvement in implementation of the Project. 

The successful Proposer will be required, [as a condition of Final Award][after Final Award], to prepare and submit for 
TxDOT’s approval a PMP meeting the requirements of Section 4.2 of the DBA General Conditions. 

4.2 Quality Management 

Proposer shall describe in detail any commitments by the Proposer to exceed the requirements for the Quality 
Management Plan (“QMP”) set forth in the following sections of the DBA General Conditions: 

(a) General Requirements (Section 4.3.1 of the DBA General Conditions) 

(b) DB Contractor’s Senior Management Reviews (Section 4.3.2 of the DBA General Conditions) 

(c) Professional Services Quality Management Plan (Section 4.3.3 of the DBA General Conditions) 

(d) Construction Quality Management Plan (Section 4.3.4 of the DBA General Conditions) 

Proposer shall submit in its Technical Proposal for review and evaluation by the TPES any Quality Management Value-
Added Responses (“Quality Management VARs”), which are Proposal commitments that exceed the requirements for 
the above-described individual QMP component plans identified in Sections 4.3.1 through 4.3.4 of the DBA General 
Conditions. To be considered by TxDOT during the evaluation of the Proposal, Quality Management VARs shall be 
concrete, measurable and enforceable commitments that provide added benefit and value to TxDOT and the public, 
or improvement in the overall quality of the Project, including by: 

 Developing, implementing, and maintaining quality assurance and quality control over the term of the contract 

 Establishing a common quality management system for document control, process auditing, and corrective 
and preventive action 

 Implementing quality processes and procedures for professional services and construction 

 Bringing best practices, lessons-learned and/or unique quality management solutions for/from similar projects 

 [Add any Project-specific benefits/value] 

Each Quality Management VAR will reference the applicable QMP component and will include a description, with 
specific examples, of the reason(s) the Quality Management VAR provides added benefit and value to TxDOT and the 
public and/or results in improvement in the overall quality of the Project. 

The successful Proposer will be required, [as a condition of Final Award][after Final Award], to prepare and submit for 
TxDOT’s approval a QMP meeting the requirements of Section 4.3 of the DBA General Conditions. 
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4.3 Design, Construction and Maintenance Plan 

The Proposer will prepare the component parts of the Design, Construction and Maintenance (DCM) Plan based on 
the submittal requirements described below in Table B-1. The DCM Plan shall also identify the approved ATCs that 
are included in the Proposal, with reference to the ATC identification number. 

Table B-132 

Design and Construction 
Plan Components 

Evaluation Subfactors 

Submittal Requirements 

Construction Staging, 
Sequencing and Traffic 
Management 

The overall approach to traffic management, traffic control, and sequencing. 

Provide concept drawings. Describe the proposed construction staging with a 
summary of the preliminary traffic modeling analysis conducted for the proposed 
construction staging with a description of anticipated impacts. Describe the steps 
that will be taken to minimize disruptions to the traveling public and impacts on the 
Stakeholders and communities. 

Describe how the Proposer intends to maintain the right-of-way, adjacent and 
intersecting roadways, and business and residential access throughout the Project 
corridor during the construction. 

Describe the intended measures to mitigate and minimize noise, vibration, light, 
dust, erosion, storm water run-off, and local road damage. 

Bridges, retaining walls, 
and geotechnical and 
earthwork plan 

Provide concept plans for bridges with sufficient detail to indicate bridge type, 
foundation types, width, controlling clearances, and span arrangement. Lane 
configurations and clear zones of crossing roadways and railroads shall be clearly 
indicated as applicable. 

Provide concept plans for retaining and noise walls. Concept plans shall indicate 
wall types (including a typical section for each type), proposed locations, and limits. 

Describe the proposed plan for geotechnical investigations, identifying the 
objectives, scope of the work, and the information to be obtained, and the manner 
in which Proposer will address property owners’ concerns and minimize 
intrusiveness of investigations. 

32 Project team to determine appropriate submittal requirements to be consistent with the evaluation subfactors for the Design and 
Construction Plan in Section 5.4.3. Examples provided here are consistent with current Section 5.4.3. 
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Design and Construction 
Plan Components 

Evaluation Subfactors 

Submittal Requirements 

Roadway 

Provide conceptual plan and profile schematic sheets showing mainlanes, frontage 
roads, interchanges, and adjacent and intersecting roadways including proposed 
refinements in the horizontal and vertical geometric configurations. 

Describe disposition of all existing roadways and structures identified to be closed, 
demolished, left as is, or incorporated into the Project. 

Include Proposer’s proposed pavement designs for the Project. 

Drainage 

Describe the disposition of all existing drainage structures. Describe the drainage 
system including identification of contributing drainage areas, major crossings, 
mitigation of discharges and detention requirements. 

Provide a concept plan drawing(s) showing the preliminary overall surface water 
collection system along with a general layout of the identified major drainage trunk 
lines and cross drainage structures, including outfall locations. 

Include a concept plan for providing temporary drainage or construction sequencing 
of portions of the drainage network prior to completion of entire drainage system. 

Preliminary Project 
Baseline Schedule 

Include a Preliminary Project Baseline Schedule containing all major work activities 
or milestones to Work Breakdown Structure Level 4 for the design and construction 
period, as well as for the warranty [and CMA] periods. The Preliminary Project 
Baseline Schedule shall schedule access to any Schematic ROW parcels no earlier 
than [__] [INSERT THE NUMBER OF DAYS BY WHICH TXDOT MUST PROVIDE 
ACCESS TO ROW PLUS 50% OF THE NUMBER OF DAYS DB CONTRACTOR 
AND TxDOT SHARE DELAYS AS SET FORTH IN DBA SECTION 6.5] days from 
the date of approval by TxDOT of the applicable Condemnation Package. [In 
addition, the Preliminary Project Baseline Schedule shall include a line item or 
activity for each railroad construction and maintenance agreement required for the 
Schematic Design that schedules execution of the railroad construction and 
maintenance agreement no earlier than [__] days from the Effective Date. [INSERT 
THE NUMBER OF DAYS SET FORTH IN DBA SECTION 6.10.2.2]33 

33 Project team to include the bracketed language if there are any construction and maintenance agreements that will be required 
for the Schematic Design and no approved Preliminary Exhibit A (draft of final) will be included in the RIDs prior the Proposal Due 
Date. 
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Design and Construction 
Plan Components 

Evaluation Subfactors 

Submittal Requirements 

Describe the approach used for preparing, controlling and updating the Preliminary 
Project Baseline Schedule, for calculating progress performance, and preparing 
Draw Requests on a monthly basis. 

Provide a narrative which describes the proposed execution of the Work for the 
term of the DBC. 

Describe the approach to managing resources and activities, both DB Contractor’s 
own and subcontractors, and if necessary to recover schedule slippage. 

D&C Maintenance Describe how the Proposer intends to maintain the Project and meet the 
maintenance obligations under the DBC. At a minimum, describe the approach to: 

 monitoring the Project to identify and categorize defects in a timely 
manner; 

 managing resources and activities to ensure timely hazard mitigation and 
defect repair, including any needed traffic management; 

 responding to emergency situations and incidents, whether self-identified 
or reported by a third party, including coordination with emergency 
responders; 

 weather-related events, including planning and activities prior to such 
anticipated events, and coordinating operations with TxDOT as 
necessary; and 

 coordinating with construction activities to minimize impacts to the Project 
schedule and existing traffic. 

[CMC Maintenance] 

Describe how the Proposer intends to maintain the Project and meet the 
maintenance obligations under the Capital Maintenance Contract, including 
whether the Proposer intends to self-perform the maintenance obligations. At a 
minimum, describe the approach to: 

 monitoring the Project to identify and categorize defects in a timely 
manner; 

 managing resources and activities to ensure timely hazard mitigation and 
defect repair, including any needed traffic management; and 

 planning and implementing renewal work, including management of 
material and labor resources and development of any required traffic 
management plans to complete the work in a timely manner and minimize 
disruption to traffic. 
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Design and Construction 
Plan Components 

Evaluation Subfactors 

Submittal Requirements 

Project Feasibility 
Include a narrative assessing the feasibility of developing the Project as proposed, 
including identification of anticipated problems and the proposed solutions to 
anticipated problems. 

4.4 Proposer Surveys, Investigations and Technical Documents 

Each Proposer is encouraged, but not required, to include in an appendix in Section D (Appendices) to the Technical 
Proposal a description of any additional technical due diligence and investigations performed in connection with the 
Project, along with the associated work product. Such work product may include additional traffic, environmental, right 
of way, utility, geotechnical, hydraulic, hydrological, hazardous materials and groundwater investigations, surveys and 
similar reports. If TxDOT determines that such work product can be used by TxDOT in the performance of its functions, 
TxDOT will take into consideration the value of such work product when determining the value of the work product in 
the Proposal for purposes of calculating the payment for work product pursuant to Section 6.3 of the ITP. In accordance 
with Section 223.249(a) of the Transportation Code and Exhibit H-1, the use by TxDOT of any of the work product 
included in the Proposal is at the sole risk and discretion of TxDOT and shall not confer liability on the unsuccessful 
Proposer. In the event Proposer submits any work product pursuant to this Section 4.4, Proposer shall identify the 
work product on Exhibit M to the ITP in the order in which the work product is organized and include Exhibit M at the 
beginning of the appendix to the Technical Proposal that contains the work product. Proposer shall submit the appendix 
containing Exhibit M and Proposer’s work product in accordance with Section 4.2.2 of the ITP. While TxDOT may 
consider Exhibit M and information included in the appendix containing Exhibit M in its evaluation, TxDOT does not 
commit to review such information, and the Proposal evaluation process will focus on the body of the Proposal and any 
required appendices and exhibits. 

4.5 Pre-Proposal Utility Owner Commitments 

The Proposal shall include in an appendix in Section D (Appendices) to the Technical Proposal (a) any approved pre-
Proposal Utility Owner commitments that Proposer desires to rely upon to the extent set forth in the Design-Build 
Agreement, and (b) the letters from TxDOT approving such commitments in accordance with Section 2.13 of the ITP. 

4.6 3-D Files and Multimedia Files 

Proposer shall submit 3-D Files and may submit Multimedia Files in separate appendices to the Technical Proposal in 
accordance with Section 4.2.2 of the ITP. These files may be used by TxDOT in the evaluation of the Technical 
Proposals. 
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Exhibit C-1 

FINANCIAL PROPOSAL INSTRUCTIONS 

1.0 General Instructions 

This Exhibit C-1 describes the submission format for Financial Proposals and outlines the required information that will 
comprise the Financial Proposal for the Design-Build Contract [and Capital Maintenance Contract]. 

Proposer shall submit the information required by this Exhibit C-1 in the organization and format specified herein. The 
Financial Proposal shall be organized in the order listed in Exhibit E and shall be clearly indexed. Each component of 
the Financial Proposal shall be clearly titled and identified. 

1.1 Format of Financial Proposal 

All financial information provided in the Financial Proposal shall be in U.S. dollar currency only. 

If there are any differences between individual line amounts and totals, the individual line amounts will prevail. 

1.2 Contents of Financial Proposal 

A copy of the checklist for the Financial Proposal set forth in Exhibit E shall be included in the Financial Proposal. 
Proposer shall not amend the order or change the contents of the checklist except to provide the required cross 
reference to its Proposal. 

Proposers shall include with the Financial Proposal a copy of Forms B-1 and B-2 submitted with the Technical Proposal, 
as described in Exhibit B, Section 3.2.2. 

2.0 Financial Capacity Information 

Proposers shall clearly identify any differences between the financial capacity information submitted in the Proposal 
and the information submitted in the QS. 

2.1 Financial Statements and Credit Ratings 

The Financial Proposal shall include the following information for Proposer, the Major Participants with primary 
responsibility for construction of the Project, Equity Members and any Guarantors: 

 Audited financial statements (fiscal year end and quarterly) for all periods subsequent to those included in the 
QS; 

 If an entity’s financial statements have been restated since the submission of the QS, audited financial 
statements for the three most recent completed fiscal years; and 

 Interim unaudited financial statements for the period since the most recent completed fiscal year or quarter. 

The financial statements, whether for the most recent completed fiscal year or for the period since the most recent 
completed fiscal year, must meet the following requirements: 
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2.1.1 Financial statement information must include: 

(a) Opinion Letter (Auditor’s Report) 

(b) Balance Sheet 

(c) Income Statement 

(d) Statement of Changes in Cash Flow 

(e) Footnotes 

2.1.2 Financial statements must meet the following requirements: 

(a) GAAP/IFRS – Financial statements must be prepared in accordance with U.S. Generally Accepted 
Accounting Principles (“U.S. GAAP”) or International Financial Reporting Standards (“IFRS”). If financial statements 
are prepared in accordance with principles other than U.S. GAAP or IFRS, a letter must be provided from a certified 
public accountant discussing the areas of the financial statements that would be affected by a conversion to U.S. 
GAAP or IFRS. 

(b) U.S. Dollars – Financial statements must be provided in U.S. dollars. If financial statements are not 
available in U.S. dollars, the Proposer, Major Participant with primary responsibility for construction of the Project, 
Equity Member or Guarantor must include summaries of the Income Statements and Balance Sheets for the 
applicable time periods converted to U.S. dollars by a certified public accountant. 

(c) Audited – Financial statements must be audited by an independent party qualified to render audit 
opinions (e.g., a certified public accountant). If audited financials are not available for the Proposer, Major 
Participant with primary responsibility for construction of the Project, Equity Member or any Guarantors, the 
Financial Proposal shall include unaudited financial statements for such entity, certified as true, correct and accurate 
by the chief financial officer (“CFO”), treasurer or equivalent officer of the entity. 

(d) English – Financial statement information must be prepared in English. If audited financial 
statements are prepared in a language other than English, translations of all financial statement information must 
be provided with the original financial statement information. 

2.1.3 Other information and requirements: 

(a) Newly Formed Entity/Not Yet Formed Entity/Joint Venture – If Proposer or any of the Major 
Participants with primary responsibility for construction of the Project is a Newly Formed entity, or has not yet formed 
a legal entity, or is a joint venture and does not have independent financial statements, financial statements for the 
Equity Members and for each member of or partner in any of the Major Participants with primary responsibility for 
construction of the Project (as applicable), and any Guarantors shall be provided (and Proposer shall expressly 
state that such entity is a Newly Formed entity, or not yet formed entity, or joint venture (as applicable) and does 
not have independent financial statements). 

(b) SEC Filings – If the team or any other entity for which financial information is submitted hereby files 
reports with the Securities and Exchange Commission, then such financial statements shall be provided through a 
copy of their annual report on Form 10K. For all subsequent quarters, a copy of any report filed on Form 10Q or 
Form 8-K which has been filed since the latest filed Form 10K must be provided. Instead of providing hard copies 
of such forms, Proposers may submit digital copies of such information in a read-only format on a USB drive with 
each submission. 
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(c) Credit Ratings – Appropriate credit ratings must be supplied for the Proposer, Major Participant with 
primary responsibility for construction of the Project, Equity Members and any Guarantors to the extent such entities 
have credit ratings. If no credit ratings exist, a statement specifying that no credit ratings exist for that entity must 
be included. 

2.2 Material Changes in Financial Condition 

A letter from the CFO, treasurer or equivalent officer must be provided, providing information on any material changes 
in financial condition since submission of the QS and those that are pending. If no material change has occurred and 
none is pending, the Proposer, Equity Member, the Major Participants with primary responsibility for construction of 
the Project (including any joint venture member or equity owner, as applicable), or Guarantor, as applicable, shall 
provide a letter from its CFO, treasurer or equivalent officer so certifying. The letter must be dated not earlier than 
seven days prior to the Proposal Due Date. Additionally, Proposers shall be required to provide updated information 
following the Proposal Due Date as long as the dissemination of such information is permitted by law. 

The following list identifies certain items that TxDOT would consider a material change in financial condition. This list 
is intended to be indicative only. At the discretion of TxDOT, any failure to disclose a prior or pending material change 
may result in disqualification from further participation in the selection process. In instances where a material change 
has occurred, or is anticipated, the affected entity shall provide a statement describing each material change in detail, 
the likelihood that the developments will continue during the period of performance of the Project, and the projected 
full extent of the changes likely to be experienced in the periods ahead. Estimates of the impact on revenues, expenses 
and the change in equity shall be provided separately for each material change as certified by the CFO, treasurer or 
equivalent officer. References to the notes in the financial statements are not sufficient to address the requirement to 
discuss the impact of material changes. Where a material change will have a negative impact, the affected entity shall 
also provide a discussion of measures that would be undertaken to insulate the Project from any recent material 
changes, and those currently in progress or reasonably anticipated in the future. 

List of Representative Material Changes 

 An event of default or bankruptcy involving the affected entity, a related business unit within the same 
corporation, or the parent corporation of the affected entity; 

 A downward change in Tangible Net Worth of 10% of shareholder equity; 

 A sale, merger or acquisition exceeding 10% of the value of shareholder equity prior to the sale, merger or 
acquisition which in any way involves the affected entity, a related business unit, or parent corporation of the 
affected entity; 

 A downward change in credit rating for the affected entity, a related business unit, or parent corporation of the 
affected entity; 

 Inability to meet conditions of loan or debt covenants by the affected entity, a related business unit or parent 
corporation of the affected entity which has required or will require a waiver or modification of agreed financial 
ratios, coverage factors or other loan stipulations, or additional credit support from shareholders or other third 
parties; 

 The affected entity, or the parent corporation of the affected entity, (i) had expenses and losses that exceeded 
income (i.e. negative net income excluding earnings from noncontrolling interests); (ii) incurred a net operating 
loss (i.e. negative income before taxes, or negative earnings before taxes); or (iii) sustained negative 
cashflows from operating activities, in each case, in the fiscal periods between submission of the QS and the 
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most recent completed. In such case, the affected entity shall provide a discussion of measures that will be 
undertaken to make the entity profitable in the future and an estimate of when the entity will be profitable; 

 The affected entity, a related business unit in the same corporation, or the parent corporation of the affected 
entity either: (i) sustained charges exceeding 5% of the then shareholder equity due to claims, changes in 
accounting, write-offs or business restructuring; or (ii) implemented a restructuring/reduction in salaried 
personnel exceeding 200 positions or involving the disposition of assets exceeding 10% of the then 
shareholder equity; and 

 Other events known to the affected entity, a related business unit or parent corporation of the affected entity 
which represents a material change in financial condition since submission of the QS or may be pending for 
the next reporting period. 

2.3 Off-Balance Sheet Liabilities 

A letter from the CFO, treasurer or equivalent officer of the entity or the certified public accountant for each entity for 
which financial information is submitted, identifying as applicable, each off-balance sheet liability exceeding $[10] 
million and its associated dollar amount and providing explanation for off-balance sheet treatment. 

The information required under this Section 2.0 (for Proposer, the Major Participants with primary responsibility for 
construction of the Project, all Equity Members and any Guarantors) shall be packaged separately for each separate 
entity with a cover sheet identifying the name of the organization and its role in Proposer’s organization. 

2.4 Surety Information 

The Financial Proposal shall include the following information regarding the Surety for the bonds to be provided in 
accordance with Section 3.4 of the DBA General Conditions [and Section 3.2 of the CMA General Conditions]: 

(a) Name of bonding company (must be rated in the top two categories by two nationally recognized 
rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and Company) and the name 
and address of the agent. 

(b) Whether or not the listed bonding company defaulted on any obligation within the past ten years, 
and the details in the event of such default. 

2.5 Proposal Bond. 

The Financial Proposal shall include a Proposal Bond as specified below. 

2.5.1 Forfeiture of Proposal Bond 

Forfeiture of Proposal Bond in accordance with ITP Section 4.7 will constitute liquidated damages. By submitting its 
Proposal, Proposer agrees and acknowledges that such liquidated damages are reasonable in order to compensate 
TxDOT for damages it will incur as a result of Proposer’s failure to satisfy the obligations under the Request for 
Proposals to which Proposer agreed when submitting its Proposal. Such damages include potential harm to the 
credibility and reputation of TxDOT’s transportation improvement program, including the design-build program, with 
policy makers and with the general public, delays to the Project and additional costs of administering this or a new 
procurement (including engineering, legal, accounting, overhead and other administrative costs). By submitting its 
Proposal, Proposer further acknowledges that these damages would be difficult and impracticable to measure and 
prove, are incapable of accurate measurement because of, among other things, the unique nature of the Project and 
the efforts required to receive and evaluate proposals for it, and the unavailability of a substitute for those efforts. The 
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amounts of liquidated damages stated herein represent good faith estimates and evaluations as to the actual potential 
damages that TxDOT would incur as a result of Proposer’s failure to satisfy the obligations under the RFP to which 
Proposer agreed when submitting its Proposal, and do not constitute a penalty. By submitting its Proposal, Proposer 
agrees to such liquidated damages in order to fix and limit Proposer’s costs and to avoid later Disputes over what 
amounts of damages are properly chargeable to Proposer. 

2.5.2 Form of Proposal Bond 

A proposal bond in the amount of [$__] million and in the form of Form N (Proposal Bond) shall be provided by a Surety 
rated in the top two categories by two nationally recognized rating agencies or at least A minus (A-) or better and Class 
VIII or better by A.M. Best and Company. The Proposal Bond shall be subject to forfeiture in accordance with ITP 
Section 4.7. Each proposal bond will be retained until the DBC Documents [and CMC Documents] have been fully 
executed, after which the proposal bond for each unsuccessful Proposer, except those proposal bonds that have been 
forfeited, will be returned to the respective Proposers. The Proposal Bond for the successful Proposer shall be returned 
at such time as Proposer has satisfied all conditions of execution and award set forth in ITP Section 6.1 and delivered 
the Performance Bond and the Payment Bond in accordance with Section 3.4 of the DBA General Conditions. The 
Proposal Bond shall remain in effect for 180 days following the Proposal Due Date; provided however, if the next best 
value Proposer is notified during the 180-day period that it is selected for negotiations, such Proposer shall obtain an 
extension of the Proposal Bond for the period until 270 days after the Proposal Due Date. 

2.6 Guarantor Commitment Letter 

The Financial Proposal shall include, (if a guaranty is required): (a) an irrevocable letter signed by the Guarantor in the 
form of Form O committing to provide a guaranty in the form of Exhibit 13 of the DBA [and a guaranty in the form of 
Exhibit 6 of the CMA], concurrently with execution and delivery of the DBC Documents [and CMC Documents by 
Proposer]; (b) evidence of authorization of the signatory to that letter; and (c) such other information concerning the 
Guarantor as TxDOT may request. A guaranty of DB Contractor’s obligations under the DBC [and the CMC] is required 
under the following circumstances: (i) Proposer identified a Guarantor in its QS or was advised by TxDOT that a 
guaranty would be required as a condition to the shortlisting of Proposer; (ii) DB Contractor’s organization is a Newly 
Formed corporation or a limited liability entity (in which case each Equity Member will be required to provide guaranties 
of DB Contractor’s obligations under the DBC [and the CMC]); (iii) the form of organization of Proposer or the financially 
responsible parties comprising Proposer changes and TxDOT determines, in its discretion, to require a Guarantor as 
a condition to approving such change under ITP Section 2.11; or (iv) TxDOT otherwise determines based upon the 
review of the information provided pursuant to Exhibit C-1 and any other information that TxDOT considers relevant, 
that an acceptable Guarantor is required as a condition to eligibility for award. 
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Exhibit C-2 

PRICE PROPOSAL INSTRUCTIONS 

1.0 General Instructions 

This Exhibit C-2 describes the submission format for Price Proposals and outlines the required information that will 
comprise the Price Proposal for the Design-Build Contract [and Capital Maintenance Contract]. 

Proposer shall submit the information required by this Exhibit C-2 in the organization and format specified herein. Each 
component of the Price Proposal shall be clearly titled and identified. 

All forms named herein are found in Exhibit D, unless otherwise noted. All blank spaces in the Proposal forms must be 
filled in as appropriate. No substantive change shall be made in the Proposal forms. 

2.0 Format of Price Proposal 

All price and cost information provided in the Price Proposal shall be in U.S. dollar currency only and all amounts[, 
except the amounts on Forms Q,] shall be stated as nominal dollars. [Forms Q shall be stated as 20[##] dollars as of 
the Proposal Due Date.] 

If there are any differences between individual line amounts and totals, the individual line amounts will prevail. 

3.0 Contents of Price Proposal 

All parts of the Proposal that indicate price are to be included in the Price Proposal. 

A copy of the checklist for the Price Proposal shall be included in the Price Proposal. Proposer shall not amend the 
order or change the contents of the checklist. 

The Price Proposal shall consist of the price and schedule information set forth in Sections 3.1 through 3.3 below. 

3.1 Price Information 

3.1.1 Design-Build Price and Cash Flow Adjustment Table/Maximum Payment Schedule 

The Price Proposal shall include the following with respect to the DB Price:34 

 A DB Price using Form P-1. 

 A breakdown of the DB Price using Form P-2. 

 Any ATC adjustment costs identified by TxDOT in its ATC approval letters for ATCs that are incorporated into 
the Proposal using Form P-3. 

 The cash flow corresponding to the anticipated draw requests [for the Base scope] under the DBC (i.e., the 
Maximum Payment Schedule [for the Base scope]) using Form P-4. Form P-4 shall also include total amounts 

34 Include any additional desired pricing forms relevant to the DB Price here and continue numbering (Form P–7, Form P-8, etc.) 
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for mobilization, which shall be the amount set forth on line [60] of Form P-2 and shall not exceed 10% of the 
DB Price. 

 [The cash flow corresponding to the anticipated draw requests for the Option # Work under the DBA (i.e., the 
Maximum Payment Schedule for Option # Work) using Form P-5.] 

The draw requests shall be established by anticipated percentage complete on a monthly basis, and shall be limited to 
the anticipated cash flow. The maximum payment to DB Contractor prior to NTP2 shall not exceed $[##] million. For 
purposes of developing the forms described in this Section 3.1.1, NTP2 is assumed to be 90 days after NTP1. 

3.1.2 [Maintenance Price] [Reserved] 

The Price Proposal shall include the following with respect to the Maintenance Price:35 

 Form Q-1 setting forth the annual price in year [year of Proposal Due Date] dollars (as of the Proposal Due 
Date), for Maintenance Services [for the Base Scope], during the Term of the CMC. 

 Form Q-1.1, setting forth a calculation of the annual Pavement Renewal Work Price [for the Base Scope]. 

 Form Q-1.2 setting forth the General Maintenance Price breakdown [for the Base Scope]. 

 [Form Q-[#] setting forth the annual price in year [year of Proposal Due Date] dollars (as of the Proposal Due 
Date), for Maintenance Services for the [Option #] Work, during the Term of the CMC.] 

 [Form Q-[#].1, setting forth a calculation of the annual Pavement Renewal Work Price for the [Option #] Work.] 

 [Form Q-[#].2 setting forth the General Maintenance Price breakdown for the [Option #] Work.] 

The services required for each of the major categories on the forms are more particularly described in the CMC, 
including the CMA Specification. The CMC provides for the adjustment procedures and index for annual adjustments 
in the price for Maintenance Services. 

In developing the Maintenance Price, the Proposers shall consider the limitations on private use under Section 141 of 
the Internal Revenue Code of 1986, as amended, and the management contract rules under Section 1.141 3(b)(4) of 
the Regulations of the Treasury Department. 

3.2 Schedule Information [and Road User Adjustments] 

The Price Proposal shall include Form R. Proposer shall indicate on Form R the number of days between NTP1 and 
its Proposal Commitment Date for Substantial Completion, which must conform to the proposed Preliminary Project 
Baseline Schedule and meet or be earlier than TxDOT’s last allowable date for Substantial Completion set forth on 
Form R.36 

[Proposer shall also submit Road User Adjustments using Form R setting forth the total road user adjustments to the 
DB Price for achieving Substantial Completion prior to TxDOT’s last allowable date for Substantial Completion of [###] 
days after NTP1.] 

35 Include this Section 3.1.2 if the RFP includes a CMC, as well as any additional desired pricing forms relevant to the Maintenance 
Price here and continue numbering (Form Q–2, Form Q-3, etc.) 
36 Add any additional Completion Deadlines to be separately bid. 
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3.3 DBE OEPP Breakdown 

The Price Proposal shall include Form S. Proposer shall include on Form S the breakdown of the anticipated work 
categories and anticipated schedule dates provided in section 4 of Form H, as well as the estimated dollar amounts 
and overall percentages of the applicable portion of the total DB Price for each work category. Percentages and dollar 
amounts, at minimum, must represent the goals stated in Section 1.8.2 of the ITP. Percentages for each work category 
are calculated with respect to the portion of the Price allocated to Professional Services (less the cost of Professional 
Services estimated to be performed by Utility Owners) and Construction Work (less the cost of Construction Work 
estimated to be performed by Utility Owners), as applicable. 
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Exhibit D 

REQUIRED FORMS 

(see attached) 
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Exhibit E 

SUMMARY AND ORDER OF PROPOSAL CONTENTS 

Proposal Component Form (if any) ITP Section Cross-Reference Signatories/Responsible 
Parties 

TECHNICAL PROPOSAL 

Proposers shall follow the order of this checklist in their submissions. A referenced copy of this document shall be submitted with the Technical Proposal. 

A. Executive Summary 

Executive Summary (Exclude price 
information) 

No forms are provided Exhibit B, Section 3.1 Proposer 

B. Proposer Information, Certifications & Documents 

Proposal Letter Form A Exhibit B, Section 3.2.1 Proposer 

Authorization Documents No forms are provided Exhibit B, Section 3.2.1 Proposer and Equity Members 

Identification of Proposer and Team 
Members 

Form B-1 Exhibit B, Section 3.2.2 Proposer 

Information About Proposer’s 
Organization 

Form B-2 Exhibit B, Section 3.2.2 Proposer and Equity Members 

Responsible Proposer Questionnaire Form C Exhibit B, Section 3.2.3 Proposer, Equity Members, 
Major Participants and 
Guarantors 

Personnel Work Assignment Form Form D Exhibit B, Section 3.2.4 Proposer 

Letter(s) Approving Key Personnel No forms are provided Exhibit B, Section 3.2.5 Proposer 

Letter(s) Approving Changes in 
Proposer’s Organization 

No forms are provided Exhibit B, Section 3.2.5 Proposer 

Buy America Certification Form E Exhibit B, Section 3.2.6 Proposer 

Non-Collusion Affidavit Form F Exhibit B, Section 3.2.7 Proposer or Equity Members 
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Proposal Component Form (if any) ITP Section Cross-Reference Signatories/Responsible 
Parties 

DBE Open Ended Performance Plan Form H Exhibit B, Section 3.2.8 Proposer 

Child Support Statement for State 
Grants, Loans and Contracts 

Form I Exhibit B, Section 3.2.9 Proposer and Equity Members 

Conflict of Interest Disclosure 
Statement 

Form J Exhibit B, Section 3.2.10 Proposer 

Equal Employment Opportunity 
Certification 

Form K Exhibit B, Section 3.2.11 All team members, except 
Guarantor 

Certification Regarding Use of 
Contract Funds for Lobbying 

Form L Exhibit B, Section 3.2.12 Proposer, Equity Members, and 
Major Participants 

Certification Regarding Ineligible 
Contractors 

Form M Exhibit B, Section 3.2.13 Proposer 

Form of Payment for Work Product 
Agreement (Optional) 

Exhibit H-1 Exhibit B, Section 3.3 Proposer 

Form 1295 (if Payment for Work 
Product Agreement is submitted) 

Exhibit H-2 Exhibit B, Section 3.3 Proposer 

C. Technical Solutions 

Project Management No forms are provided Exhibit B, Section 4.1 Proposer 

Quality Management No forms are provided Exhibit B, Section 4.2 Proposer 

Design, Construction and Maintenance 
Plan Components 

No forms are provided Exhibit B, Section 4.3 Proposer 

D. Appendices 

[Concept Drawings and Plans No forms are provided Exhibit B, Section 4.3 Proposer] 

Preliminary Project Baseline Schedule No forms are provided Exhibit B, Section 4.3 Proposer 

Proposer Surveys, Investigations and 
Technical Documents (Optional) 

Exhibit M and any information 
listed on Exhibit M 

Exhibit B, Section 4.4 Proposer 
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Proposal Component Form (if any) ITP Section Cross-Reference Signatories/Responsible 
Parties 

Approved Utility Owner Commitments 
(Optional) 

No forms are provided Exhibit B, Section 4.5 Proposer 

Proposal Component Form (if any) ITP Section Cross-Reference Signatories/Responsible 
Parties 

FINANCIAL PROPOSAL 

Proposers shall follow the order of this checklist in their submissions. A referenced copy of this document shall be submitted with the Financial Proposal. 

Identification of Proposer and Team Members 
(copy) 

Form B-1 Exhibit C-1, Section 1.2 Proposer 

Information About Proposer’s Organization 
(copy) 

Form B-2 Exhibit C-1, Section 1.2 Proposer 

Updated Financial Information 

Audited fiscal year and quarterly 
financial statements for all periods 
subsequent to those included in the 
QS and unaudited interim financial 
statements 

No forms are provided Exhibit C-1, Section 2.1 (Non-publicly traded) Proposer, 
Equity Members, Major 
Participants with primary 
responsibility for construction of 
the Project, and Guarantor(s) 

Audited fiscal year financial statements 
(if Proposer or any of the Major 
Participants with primary responsibility 
for construction of the Project is a 
Newly Formed entity, or has not yet 
formed a legal entity, or is a joint 
venture and does not have 
independent financial statements) 

No forms are provided Exhibit C-1, Section 2.1.3(a) Equity Members, Major 
Participants with primary 
responsibility for construction of 
the Project (each member of or 
partner in any of the Major 
Participants with primary 
responsibility for construction of 
the Project, as applicable), and 
Guarantor(s) 
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Proposal Component Form (if any) ITP Section Cross-Reference Signatories/Responsible 
Parties 

Most recent SEC Forms 10-K and 10-
Q reports and any Form 8-Ks filed 
since the latest filed Form 10-K 

No forms are provided Exhibit C-1, Section 2.1.3(b) (Publicly traded) Proposer, 
Equity Members, Major 
Participants with primary 
responsibility for construction of 
the Project, and Guarantor(s) 

Credit ratings No forms are provided Exhibit C-1, Section 2.1.3(c) Proposer, Equity Members, 
Major Participants with primary 
responsibility for construction of 
the Project, and Guarantor(s) 

Letter from CFO, treasurer or 
equivalent officer regarding material 
change in financial condition since 
submission of the QS and those that 
are pending 

No forms are provided Exhibit C-1, Section 2.2 Proposer, Equity Members, 
Major Participants with primary 
responsibility for construction of 
the Project, and Guarantor(s) 

Letter from CFO, treasurer or 
equivalent officer disclosing all material 
off-balance sheet liabilities 

No forms are provided Exhibit C-1, Section 2.3 Proposer, Equity Members, 
Major Participants with primary 
responsibility for construction of 
the Project, and Guarantor(s) 

Surety Information No forms are provided Exhibit C-1, Section 2.4 Proposer and Surety 

Proposal Bond Form N Exhibit C-1, Section 2.5 Surety 

Guarantor Commitment Letter (if 
required) 

Form O and other information 
required for Guarantor(s) 

Exhibit C-1, Section 2.6 Guarantor(s) 
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Proposal Component Form (if any) ITP Section Cross-Reference Signatory/Responsible Parties 

PRICE PROPOSAL 

Proposers shall follow the order of this checklist in their submissions. A referenced copy of this document shall be submitted with the Price Proposal. 

A. Base Price 

Design-Build Price Form P-1 Exhibit C-2, Section 3.1.1 Proposer 

Design-Build Price Breakdown Form P-2 Exhibit C-2, Section 3.1.1 Proposer 

ATC Adjustments Form P-3 Exhibit C-2, Section 3.1.1 Proposer 

Design-Build Draws/Cash Flow Tables 
[for Base Scope] 

Form P-4 Exhibit C-2, Section 3.1.1 Proposer 

[Design-Build Draws/Cash Flow Tables 
for Option # Work 

Form P-5 Exhibit C-2, Section 3.1.1 Proposer] 

[Maintenance Price [Base Scope] Form Q-1 Exhibit C-2, Section 3.1.2 Proposer] 

[Maintenance Price, Pavement 
Renewal Work Price Calculation [Base 
Scope] 

Form Q-1.1 Exhibit C-2, Section 3.1.2 Proposer] 

General Maintenance Price 
Breakdown [Base Scope] 

Form Q-1.2 Exhibit C-2, Section 3.1.2 Proposer 

[Maintenance Price [Option #] Form Q-[#] Exhibit C-2, Section 3.1.2 Proposer] 

[Maintenance Price, Pavement 
Renewal Work Price Calculation 
[Option #] 

Form Q-[#].1 Exhibit C-2, Section 3.1.2 Proposer] 

[General Maintenance Price 
Breakdown [Option #] 

Form Q-[#].2 Exhibit C-2, Section 3.1.2 Proposer] 

B. Schedule Information [and Road User Adjustments] 

Completion Deadlines and 
Commitments [and Road User 
Adjustments] 

Form R Exhibit C-2, Section 3.2 Proposer 
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Proposal Component Form (if any) ITP Section Cross-Reference Signatory/Responsible Parties 

C. DBE Open Ended Performance Plan Breakdown 

DBE Open Ended Performance Plan 
Breakdown 

Form S Exhibit C-2, Section 3.3 Proposer 
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Exhibit F 

RIGHT OF ENTRY PROCESS 

[ATTACHED] 
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Exhibit F-1 

RIGHT OF ENTRY PROCESS FOR NON-STATE-OWNED PROPERTY 

Proposers desiring to obtain access during the procurement to property that is not owned by the State along the 
[PROJECT NAME] shall submit a request to TxDOT at the email address set forth in Section 2.2.1 of the ITP that 
includes the parcel numbers and reasons for access. TxDOT shall be responsible for contacting the relevant property 
owner(s) and negotiating a right of entry for use by all Proposers. 

Proposers are advised that the process of obtaining rights of entry from property owners other than TxDOT may take 
a minimum of 2-4 weeks. Proposers shall be responsible for providing timely requests to TxDOT. 

Proposers shall comply with any requirements, conditions and restrictions of the property owner. The form of Right of 
Entry Agreement to be signed by the respective property owner is attached as Appendix A. 
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 Appendix A to Exhibit F-1 

[Attached] 
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[PROJECT NAME] 

Right of Entry 

Parcel ID No. _______ Tax ID No. ________ 

Land Referencing Address: ______________________________ 

[CSJ No. ________] 

The owner (“Owner”), or authorized representative known to be _____________________, hereby grants a Right of 
Entry to TxDOT, its contractors, consultants, agents, and all others TxDOT deems necessary, including prospective 
design-builders, to perform work necessary for the completion of the design, surveying, geotechnical evaluation, 
sounding, environmental studies, utility investigation, and other examination required to be performed in anticipation of 
the final design of the project and/or prior to the acquisition of property necessary for the Project. 

 The Owner reserves all rights, title, and interest in and to the property, and this Right of Entry shall in no way 
prejudice Owner's right to contest the acquisition of the property or to receive full and just compensation as 
allowed by law for any interest in and to the property that may be needed by the State of Texas, and damages, 
if any, to the remainder of the Owner's interest to and in the property. 

 This Right of Entry shall not prejudice Owner's rights to any relocation benefits for which the Owner would be 
eligible. 

 The Owner, or authorized representative, grants TxDOT, its contractors, consultants, agents, and all others 
necessary to perform work required, at its own risk and expense, the right of ingress and egress over and 
across the property for the purpose of accessing the proposed Right of Way (“ROW”). 

 TxDOT and all others sharing in the Right of Entry granted hereunder will attempt to utilize only non-
destructive testing methods and, if necessary, will restore the property to prior condition for any damage or 
make reimbursement to the Owner for any damage to the property. 

 The Right of Entry shall be effective the date this document is executed and shall remain in effect until the 
sooner of (1) the date that this Right of Entry is revoked in writing by Owner, or (2) the date that the proposed 
ROW is acquired in the name of the State of Texas. 

 The Owner, or authorized representative, shall have the right to accompany any or all operations being 
performed as a result of the use of this document. 

 If there are any tenants or lessees on the property who must be contacted, the Owner, or authorized 
representative, agrees to contact them or to provide TxDOT, and upon request, any party sharing in this Right 
of Entry, the names and contact numbers so that TxDOT and others sharing in this Right of Entry may give 
them proper notice prior to entering the property. 

 The Right of Entry, unless revoked or terminated, shall extend to and bind the parties, their heirs, executors, 
administrators, legal representatives, successors, and assigns, including the contractors, consultants, agents 
and all others TxDOT has deemed necessary to share in this Right of Entry. 
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______________________________ _______________________________ 

_______________________________ _______________________________ 

 If the Owner is not an individual, the undersigned representative of the Owner warrants and represents that 
he or she is duly authorized and empowered to enter into and to execute this Right of Entry on behalf of the 
Owner. 

The [PROJECT NAME] is progressing to the next level. TxDOT appreciates previous Rights of Entry but now requires 
additional access for highway design activities. If there are any questions, please contact [NAME] at [E-
MAIL]@txdot.gov. 

This Right of Entry is in addition to any prior right of entry granted to TxDOT by the Owner in respect of the parcel 
identified at the top of page one, is for specific purposes described in the introductory paragraph for the benefit of the 
persons identified in that paragraph and is subject to the terms of the Owner’s grant of this Right of Entry. Should the 
Owner have any concerns or questions regarding the activities of any person sharing or claiming to share in this Right 
of Entry, the Owner shall be entitled to enlist the assistance of TxDOT through [NAME] at [E-MAIL]@txdot.gov. 

IN WITNESS WHEREFORE, this instrument is executed on and shall be effective as of this _______ day of 

___________, 20[##]. 

OWNER Telephone Number 

PRINT NAME Cell Number 
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Exhibit F-2 

RIGHT OF ENTRY PROCESS FOR STATE-OWNED ROW 

Proposers must comply with the following steps in order to obtain a right of entry from TxDOT to the [PROJECT NAME] 
Right of Way (“ROW”) at various locations prior to execution of the Design-Build Contract (“DBC”). 

1. The Proposer shall complete the Agreement for Engineering Investigations on State Highway ROW 
and forward a signed agreement and Exhibit B, TxDOT Form 1560, Certificate of Insurance, to TxDOT’s Authorized 
Representatives at the email address set forth in Section 2.2.1 of the ITP. 

2. Exhibit A, DBC Site Investigation on Highway ROW in the [TXDOT DISTRICT NAME] District, shall 
be completed by the Proposer for each request for right of entry upon State Highway ROW. One Exhibit A can cover 
a request for multiple days of access. Exhibit A may be turned in with the signed original Agreement for Engineering 
Investigations on State Highway ROW and Exhibit B, or may be turned in subsequent to the Proposer’s receipt of the 
fully executed copy of the agreement. 

3. Dependent upon the location of the ROW for which the Proposer seeks entry, the Proposer shall 
submit Exhibit A to [NAME]. 

4. Prior to a Proposer’s entry onto State Highway ROW, the Proposer must receive approval from the 
appropriate area office. 

5. The Proposer may perform investigations in areas only as requested in each Exhibit A. 

*** Note: Exhibit A shall be e-mailed to TxDOT’s Authorized Representatives at the e-mail address set forth in Section 
2.2.1 of the ITP. Approval of Exhibit A shall occur in written format which may include e-mail. 

*** Exhibit A preparation: 

In addition to location and general description of investigations to be performed, if the investigations require closure of 
a lane(s) of traffic for any reason, the Proposer shall submit a traffic control plan for TxDOT review and approval with 
the appropriate Exhibit A. 
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AGREEMENT FOR 

ENGINEERING INVESTIGATIONS 

ON STATE HIGHWAY RIGHT OF WAY 

STATE OF TEXAS § 

COUNTY OF [________________] § 

THIS AGREEMENT made this _________day of ___________________________ by the State of Texas, acting by 
and through the Texas Department of Transportation, referred to as “TxDOT,” party of the first part, and 
_____________________________, hereinafter referred to as the “Requestor,” party of the second part. 

WITNESSETH 

WHEREAS, TxDOT owns and operates a system of highways for public use and benefit, including the 
[PROJECT NAME], in [COUNTY NAME] County; and 

WHEREAS, the Requestor has requested permission from TxDOT to use [PROJECT NAME] Right of Way 
(“ROW”) at various locations to be determined based on submittal of Exhibit A for each instance of access requested. 
Exhibit A is attached hereto and made a part of this Agreement, for the purpose of asset assessment, engineering 
studies and site investigations; and 

WHEREAS, in accordance with 43 Tex. Adm. Code, § 9.150, et seq., TxDOT seeks to enter into a Design-
Build Contract with a private sector partner and desires the private sector partner to have access to the proposed 
Project limits for performance of due diligence work in preparation of its Proposal; and 

WHEREAS, this Agreement is intended to encourage and facilitate access to TxDOT highway facilities and 
their adjacent ROW for the promotion of that goal while protecting the safety of the traveling public and the integrity of 
state highway facilities and ROW. 

AGREEMENT 

1. The Requestor’s description of the activities, including the placement of people and equipment on TxDOT 
highway ROW, will be submitted in writing as outlined in Exhibit A and shall be made part of this Agreement 
upon approval of TxDOT. 

2. It is expressly understood that TxDOT does not purport hereby to grant any right, claim, title, or easement in 
or upon its ROW. Furthermore, approval of this Agreement by TxDOT does not constitute approval by any 
other Texas State agency. 

3. The Requestor agrees to accept full responsibility for coordinating and making arrangements with the local 
law enforcement personnel to provide adequate and safe traffic control during the above referenced activity. 
If, during the activity, the local law enforcement personnel determine that the above referenced use of the 
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ROW is creating a traffic hazard, the ROW will be opened to traffic and the activity will be rescheduled to a 
time agreeable to TxDOT, the Requestor, and the local law enforcement personnel. 

4. The Requestor shall provide necessary safeguards to protect the public during the above referenced activity, 
including adequate insurance for payment of any damages which might result from activities during occupation 
of the ROW, and shall save TxDOT and the State of Texas harmless from damages, to the extent of said 
insurance coverage and insofar as it can legally do so. 

5. The Requestor agrees to indemnify and save harmless TxDOT and the State of Texas and its officers, agents, 
contractors, and employees from all suits, actions, or claims and from all liability and damages for any and all 
injuries or damages sustained by any person or property as a consequence of any neglect in the performance 
of the above referenced activity and any related activity by the Requestor and from any claims or amounts 
arising or recovered under the “Workers’ Compensation Laws”; Texas Civil Practice & Remedies Code 
101.021; or any other laws. 

6. The Requestor shall further indemnify TxDOT and the State of Texas and accept responsibility for all damages 
or injury to property of any character occurring during the prosecution of the activity resulting from any act, 
omission, neglect or misconduct on the part of the Requestor in the manner or method of executing the activity. 
The Requestor assumes all costs associated with the inspections, investigations and assessments. 

7. TxDOT, having the legal right to occupy TxDOT highway ROW, will not be responsible or liable for damages 
to the Requestor’s property or operations. The Requestor’s attention is directed to the fact that utility 
installations owned by others exist in the ROW. The Requestor shall save harmless TxDOT and the State of 
Texas from any and all suits or claims resulting from damage to any utility installation due to the above 
referenced activity. 

8. The Requestor shall restore the ROW to its original condition, free of any damage to the roadway and drainage 
structures, signs, and pavement and, to the extent practicable, restore the natural environment, including 
landscape features. The Requestor will avoid or minimize damage outside the ROW and will, at its own 
expense, restore or repair damage outside the ROW. The Requestor’s performance shall be in compliance 
with all federal, State and local laws, ordinances, and regulations including: 

(a) the Endangered Species Act of 1973, 16 USC § 1531 et seq. and the regulations there under as 
amended; 

(b) TxDOT’s erosion and sedimentation control standards and TxDOT’s Vegetation Management 
Standards, which may in any way regulate or control the activity; and 

(c) all State and federal environmental laws and any conditions required by TxDOT to protect the 
environment. 

Any costs incurred by TxDOT for repairs to highway facilities, for the removal of debris, or for any other 
necessary restoration work performed by TxDOT as a result of the activity will be billed to the Requestor at 
cost. The Requestor shall make full and complete payment to TxDOT within thirty (30) days from receipt of 
TxDOT’s written notification. 

9. Any action by the Requestor that indicates a commencing of the activity in the ROW will signify that the 
Requestor agrees to abide by the above requirements. 

10. Any changes in the time frame, character, or responsibilities of the parties as outlined on the appropriate 
previously approved Exhibit A shall be enacted by a written approval by TxDOT. 
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11. It is mutually agreed and understood that if the above referenced section of paved ROW is to be partially or 
totally temporarily closed, it will be closed in accordance with a “Traffic Control Plan” provided as part of the 
appropriate Exhibit A and subject to approval by TxDOT. The Requestor hereby agrees to immediately reopen 
any partially or totally closed section of ROW to emergency vehicles, law enforcement personnel, or others in 
case of emergency. The traffic control shall be provided by the Requestor through cooperation with the 
appropriate law enforcement personnel at no cost to TxDOT. Each Traffic Control Plan shall be provided by 
the Requestor, at no cost to TxDOT, and approved by TxDOT, and shall be in accordance with the Texas 
Manual on Uniform Traffic Control Devices, latest edition. The Requestor hereby agrees to accept full 
responsibility for the complete planning, design and implementation of each Traffic Control Plan. Each Traffic 
Control Plan shall include a traffic enforcement plan, including a letter by mail or facsimile from the law 
enforcement agency that will be providing the traffic control for the event or a contact name and telephone 
number of the responsible law enforcement agency. Law enforcement will be present at all times during a 
closure unless stated otherwise in the Traffic Control Plan. 

12. The Requestor has provided TxDOT with Exhibit B, covering the below listed insurance limits for the duration 
of the activity. Exhibit B is attached hereto and made a part of this Agreement. 

a. Workers’ Compensation Insurance Amount – Statutory Endorsed with a Waiver of Subrogation in 
favor of TxDOT and the State of Texas. 

b. Comprehensive General Liability Insurance: 

Amounts – 

Bodily Injury: [$500,000 each occurrence] 

Property Damage: [$100,000 each occurrence] 

OR 

Commercial General Liability Insurance: Amount – [$600,000] combined single limit each occurrence 
and in the aggregate which includes Contractual Coverage; and, endorsed with a Waiver of 
Subrogation in favor of TxDOT and the State of Texas, and endorsed with TxDOT and the State of 
Texas as an additional insured. 

c. Comprehensive Automobile Liability 
Amounts – 

Bodily Injury [$250,000 each person] 

[$500,000 each occurrence] 

Property Damage [$100,000 each occurrence] 

Endorsed with a Waiver of Subrogation in favor of those parties named in paragraph a. above, and endorsed 
with TxDOT and the State of Texas as an additional insured. 

13. This Agreement shall terminate upon execution of a Design-Build Contract, unless terminated by: 

(a) Mutual agreement and written consent of both parties, 
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(b) TxDOT upon written notice to the Requestor as consequence of the Requestor’s failure to perform 
the responsibilities set forth herein (TxDOT may grant allowances for circumstances beyond the 
control of the Requestor), 

(c) TxDOT for reasons of its own and not subject to mutual consent of the Requestor upon not less than 
fifteen (15) days written notice to the Requestor, or 

(d) By satisfactory completion of the Requestor’s temporary use of the highway ROW. 

The termination of this agreement and payment of any amount in settlement as prescribed herein shall 
extinguish all rights, duties, and obligations of TxDOT and the Requestor. Upon termination of this Agreement, 
the Requestor shall vacate the highway ROW and restore it to the original condition in a manner described 
herein within two days from the termination date of this Agreement. 

14. Should disputes arise between the parties regarding the obligations and responsibilities established herein, 
TxDOT’s decision shall be final and binding. 

15. In case one or more of the provisions contained in this Agreement shall for any reason be held invalid, illegal 
or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect any other 
provisions hereof and this Agreement shall be construed as if such invalid, illegal, or unenforceable provision 
had never been contained herein. 

16. This Agreement constitutes the sole and only agreement between the parties hereto and supersedes any 
prior understandings and/or written or oral agreements between TxDOT and the Requestor respecting the 
within subject matter. 

17. The undersigned for the Requestor represents and warrants that he or she is an officer of the Requestor for 
which he or she has executed this Agreement and that he or she has the full and complete authority to enter 
into this Agreement on behalf of the Requestor. 
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_________________________________________________ 

_________________________________________________ 

_________________________________________________ 
_________________________________________________ 
_________________________________________________ 

IN TESTIMONY WHEREOF, the parties hereto have caused these presents to be executed on the dates 

shown below stated. 

REQUESTOR NAME: 

By: _______________________________________________
 (Signature) 

Name: ____________________________________________
 (Typed) 

(Title) 

Date: _____________________________________________ 

Address: __________________________________________ 

Phone:____________________________________________ 

THE STATE OF TEXAS 

Executed by and approved for the Texas Transportation Commission for the purpose and effect of activating and/or 
carrying out the orders, established policies or work programs heretofore approved and authorized by the Texas 
Transportation Commission 

By: _______________________________________________
 District or Deputy District Engineer
 [TXDOT DISTRICT NAME] District 

Date: _____________________________________________ 
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LIST OF ATTACHED EXHIBITS 

Exhibit Description 

A Design-Build Contract Site Investigation on Highway Right of 
Way in the [TXDOT DISTRICT NAME] District 

B TxDOT Form 1560, Certificate of Insurance 
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__________________________________________ 

__________________________________________ 

Exhibit A to Agreement for Engineering Investigations on State Highway Right of Way 

DESIGN-BUILD CONTRACT SITE INVESTIGATION ON 

HIGHWAY RIGHT OF WAY 

IN THE [TXDOT DISTRICT NAME] DISTRICT 

________________________________________ is giving written notice of proposed Work to take place within the 
Right of Way (“ROW”) of the [PROJECT NAME] in [COUNTY NAME] County, TX as follows: 

(Give general written description of location and work to take place- Do not write "See Attached") 

The Work listed above is not to include the following: The destructive testing of any in place pavement or structure, 
or other work that may be considered harmful to assets already in place. This Work is limited to Site investigations and 
Engineering Studies for the purposes of preparing a Proposal for the [PROJECT NAME] Design-Build Contract (“DBC”) 
and Capital Maintenance Contract (“CMC”). This may include reviewing in place Work along the Project ROW, 
gathering pavement condition score information, subsurface soils investigations and other investigations as required 
in preparation of a Proposal in response to the TxDOT issued Request for Proposals (“RFP”). 

At no time shall any Work activity that involves digging take place any closer than three feet from the edge of pavement 
or back of curb. 

The Requestor will use best management practices to minimize erosion and sedimentation resulting from the proposed 
Work, and will revegetate the Work area as indicated under “Revegetation Special Provisions.” 

The Requestor will ensure that traffic control measures complying with applicable portions of the Texas Manual on 
Uniform Traffic Control Devices will be installed and maintained for the duration of this Work. (Approval of traffic control 
plans is required by area/maintenance office.) Refer to attached location map and drawing for a more specific location 
and a description of the Work activity. The undersigned agrees to comply with the terms and conditions set forth in this 
notice. 

The proposed Work will begin on the ______ day of ___________________ , 20 ____ . 

Requestor Party__________________________________ Texas Department of Transportation 

By (Print) _______________________________________ 
By (Print): __________________________________ 

Signature ______________________________________ 
Title: ______________________________________ 

Address _______________________________________ 

_______________________________________________ Signature: __________________________________ 

Phone _________________________________________ 

Date 

COPY OF THIS DOCUMENT MUST BE KEPT ON JOBSITE. If approved via e-mail, retain printed copy of e-
mail approval on jobsite as well 
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Exhibit B to Agreement for Engineering Investigations on State Highway Right of Way 

TXDOT FORM 1560, CERTIFICATE OF INSURANCE 
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Exhibit B to Agreement for Engineering Investigations on State Highway Right of Way 

TXDOT FORM 1560, CERTIFICATE OF INSURANCE 
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Exhibit G 

MINUTE ORDER 

[ATTACHED] 
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Exhibit H-1 

FORM OF PAYMENT FOR WORK PRODUCT AGREEMENT 

PAYMENT FOR WORK PRODUCT AGREEMENT 

(The [PROJECT NAME]) 

THIS PAYMENT FOR WORK PRODUCT AGREEMENT is made and entered into as of this _________ day of 20__, 
by and between the Texas Department of Transportation (“TxDOT”) and 
______________________________________________________, a 
________________________________________ duly authorized to conduct business in the State of Texas 
(“Proposer”), with reference to the following facts: 

A. Proposer is one of the shortlisted proposers eligible to submit Proposals for the [PROJECT NAME] 
(the “Project”) and has submitted a Proposal or developed work product in preparation for submission 
of a Proposal in response to the Request for Proposals for the Project issued by TxDOT on [DATE], 
as amended (the “RFP”). Initially capitalized terms not otherwise defined herein shall have the 
meanings set forth in the RFP. 

B. The RFP requires each shortlisted proposer who elects to receive a stipend to execute and deliver 
a Payment for Work Product Agreement to TxDOT with the Technical Proposal by the date specified 
in the RFP, as a condition to Proposer’s eligibility to receive a payment for work product in 
accordance with Section 6.3 of the Instructions to Proposers (“ITP”). 

C. If the procurement is cancelled prior to the Proposal Due Date, the RFP requires each shortlisted 
proposer who elects to receive a partial stipend to execute and deliver to TxDOT a Payment for Work 
Product Agreement, along with work product developed in preparation for submission of a Proposal, 
in accordance with Section 6.3 of the ITP. 

NOW, THEREFORE, Proposer hereby agrees as follows: 

SECTION 1 SERVICES AND PERFORMANCE 

(a) [INSERT APPROPRIATE SENTENCE][Proposer has prepared a responsive Proposal in response 
to the RFP. A “responsive” Proposal means a Proposal submitted by a shortlisted proposer which 
conforms in all material respects to the requirements of the RFP, as determined by TxDOT, in its 
discretion, and is timely received by TxDOT.][Proposer has prepared work product in accordance 
with the final RFP to prepare for submission of its Proposal.] 

(b) Subject to the provisions of the RFP regarding ownership of Escrowed Proposal Documents 
(“EPDs”), all work performed by Proposer and its team members pursuant to this Payment for Work 
Product Agreement and in connection with the Proposal or preparation of the Proposal shall be 
considered work for hire, and the products of such work shall become the property of TxDOT without 
restriction or limitation on their use. Neither Proposer nor any of its team members shall copyright 
any of the material developed under this Payment for Work Product Agreement. As provided in 
Section 223.249(a) of the Transportation Code, the use by TxDOT of any of the work product that is 
subject to this Payment for Work Product Agreement is at the sole risk and discretion of TxDOT and 
shall not confer liability on the unsuccessful Proposer. 
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SECTION 2 TERM 

Unless otherwise provided herein, the provisions of this Payment for Work Product Agreement shall remain in full force 
and effect until the earlier to occur of (a) eighteen (18) months from the date of the execution of this Payment for Work 
Product Agreement or (b) the date payment is delivered hereunder. The work product is due no later than the Proposal 
Due Date, except that if the procurement is cancelled after issuance of the final RFP and prior to the Proposal Due 
Date, the work product is due no later than 30 days after TxDOT’s notification in accordance with Section 6.3 of the 
ITP. 

SECTION 3 COMPENSATION AND PAYMENT 

(a) If, following receipt of Proposals as requested by the RFP, the Design-Build Contract (“DBC”) is 
awarded by TxDOT to a proposer other than Proposer or the procurement is cancelled, then, subject 
to the terms of Section 6.3 of the ITP and this Payment for Work Product Agreement (including, 
without limitation, Proposer’s full compliance therewith), TxDOT agrees to pay Proposer for the 
herein described services a lump sum in an amount equal to the lesser of (i) the value of the work 
product provided in the Proposal (or otherwise submitted in accordance with Section 6.3 if the 
procurement is terminated prior to the Proposal Due Date) that can, as determined by TxDOT, be 
used by TxDOT in the performance of its functions and (ii) [0.25]% of the successful proposer’s DB 
Price, [including the price of any option Work;]provided, however, that in the event the procurement 
is terminated before execution of the DBC, a partial lump sum in the amount of $[###]. Proposer will 
not be compensated for work product that is not submitted timely or if the Proposal, including, without 
limitation, the Financial Proposal, is determined by TxDOT to be non-responsive, or fails to achieve 
a passing score on any of the pass/fail criteria in Section 5.3 of the ITP. In addition, Proposer will 
not be entitled to compensation hereunder if this Payment for Work Product Agreement is terminated 
pursuant to Section 5(b). 

(b) In no event shall any proposer that is selected for award but fails to satisfy the award conditions set 
forth in Section 6.1 of the ITP be entitled to receive compensation hereunder, including, without 
limitation, payments under Section 3(a) above. In addition, if TxDOT awards the DBC to Proposer, 
Proposer will not be entitled to compensation hereunder, including, without limitation, payments 
under Section 3(a). 

(c) Payment will be made within 30 days after receipt of a proper invoice submitted to TxDOT under this 
Section 3(c). The invoice may be submitted no earlier than 15 days after notice of Final Award, 
including execution of the DBC, is posted on TxDOT’s website. If Final Award is not made, the invoice 
may be submitted no earlier than 15 days after receipt of the notice from TxDOT specifying the 
amount that the Proposer is eligible to receive under Section 6.3 of the ITP. All proposers eligible to 
receive a payment for work product shall be required to submit an invoice to TxDOT in a form 
acceptable to TxDOT in order to receive such payment. The invoice must specify the legal name and 
Texas Comptroller’s Taxpayer Number of the single entity entitled to receive payment on behalf of 
the Proposer. The name and Texas Comptroller’s Taxpayer Number of the entity that is entitled to 
receive the payment for work product on behalf of Proposer is _______________. [INSERT LEGAL 
NAME OF ENTITY AND TEXAS COMPTROLLER’S TAXPAYER NUMBER THEN DELETE THIS 
BRACKETED LANGUAGE] 

(d) To be eligible for a payment for work product, Proposer must submit with the Proposal or work 
product, as applicable, along with this Payment for Work Product Agreement a Form 1295, Certificate 
of Interested Parties, that is signed under penalty of perjury and in the form of Exhibit H-2, as required 
by the Texas Ethics Commission pursuant to Government Code Sec. 2252.908 and Tex. Admin. 
Code Sections 46.1-46.5, and as described in Section 4.6.5.5 of the DBA General Conditions [and 
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Section 4.5.7.5 of the CMA General Conditions], (please visit the Texas Ethics Commission website 
for additional information at https://www.ethics.state.tx.us/). If Proposer is a joint venture or 
partnership, each Equity Member shall execute the Payment for Work Product Agreement (Exhibit 
H-1) and separate Forms 1295; however, the invoice for the payment for work product must be 
submitted by the single member identified in Section 3(c), and the payment by TxDOT will be made 
to such member in accordance with the invoice. 

(e) Unless the procurement is cancelled prior to the Proposal Due Date, this Payment for Work Product 
Agreement involves the submission of a Proposal by Proposer that must be received by the due 
date(s) set forth in the RFP and determined responsive by TxDOT as a condition of Proposer’s 
eligibility for the payment set forth in Section 3(a). 

SECTION 4 INDEMNITIES AND SURETYSHIP 

(a) Proposer agrees that it will indemnify, defend, and hold harmless TxDOT and all of TxDOT’s 
commission members, officers, agents, representatives, and employees from any claim, loss, 
damage, cost, judgment, fee, penalty, charge, or expenses (including attorneys’ fees and costs) 
arising out of any acts, actions, neglect, omissions, fault, willful misconduct, violation of law or breach 
by Proposer, its agents, employees, or Subcontractors during the performance of this Payment for 
Work Product Agreement, whether direct or indirect, and whether to any person or property to which 
TxDOT or said parties may be subject, except that neither Proposer nor any of its Subcontractors 
will be liable under this section for damages arising out of injury or damage to persons or property to 
the extent such damage or injury is directly caused by or results from the negligence of TxDOT or 
any of its commission members, officers, agents, or employees. 

(b) Proposer’s obligation to indemnify, defend, and pay for the defense or, at TxDOT’s option, to 
participate and associate with TxDOT in defense of any claim and any related settlement 
negotiations, shall be triggered by TxDOT's notice of claim for indemnification to Proposer. Only a 
final and unappealable adjudication or judgment specifically finding TxDOT solely negligent shall 
excuse performance of this provision. Proposer shall pay all costs and fees related to this obligation 
and its enforcement by TxDOT. TxDOT's failure to notify Proposer of a claim shall not release 
Proposer of the above duty to defend. 

SECTION 5 COMPLIANCE WITH LAWS 

(a) Proposer acknowledges that all written correspondence, exhibits, photographs, reports, printed 
material, tapes, electronic disks, and other graphic and visual aids submitted to TxDOT during this 
procurement process, excluding only the EPDs, are, upon their receipt by TxDOT, the property of 
TxDOT and are subject to the Public Information Act (Texas Government Code Section 552.001 et 
seq.). Except for information that may be disclosed by TxDOT pursuant to Section 2.6 of the ITP or 
information described by Section 552.0222(b) of the Public Information Act, in the event TxDOT 
receives a request pursuant to the Public Information Act for information concerning the Proposal or 
Proposer’s work product, TxDOT will submit a request for an opinion from the Office of the Attorney 
General prior to disclosing any such documents. The Proposer shall then have the opportunity to 
assert its basis for non-disclosure of such documents and claimed exception under the Public 
Information Act or other applicable Law to the Office of the Attorney General within the time period 
specified in the notice issued by TxDOT and allowed under the Public Information Act. 

(b) The requirements of Subchapter J, Chapter 552, Government Code, may apply to this Payment for 
Work Product Agreement and the Proposer agrees that the Payment for Work Product Agreement 
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can be terminated if the Proposer knowingly or intentionally fails to comply with a requirement of that 
subchapter. 

(i) Within five Business Days after receipt from TxDOT of a request for Contracting Information, 
Proposer shall submit to TxDOT all responsive materials and information maintained by or in the 
custody or possession of Proposer, regardless of whether such information was received from or 
previously submitted to TxDOT. Except as provided in this Section 5, TxDOT will forward all 
responsive materials and information to the Office of the Attorney General and request an opinion 
prior to disclosing any such materials. 

(ii) Proposer shall preserve all Contracting Information regarding the Project for the respective 
time periods applicable to TxDOT as set forth in the Texas State Records Retention Schedule, or if 
not addressed therein, at a minimum until the expiration of the term or earlier termination of this 
Payment for Work Product Agreement in accordance with Section 6 hereof. 

(iii) Upon the expiration of the term or earlier termination of this Payment for Work Product 
Agreement, Proposer shall, at TxDOT’s election, either (A) submit to TxDOT at Proposer’s cost and 
expense all Contracting Information in the possession or custody of Proposer, or (B) preserve such 
Contracting Information for the respective time periods applicable to TxDOT as set forth in the Texas 
State Records Retention Schedule. 

(c) Proposer shall comply with all federal, state, and local laws; ordinances; rules; and regulations 
applicable to the work or payment for work thereof, and shall not discriminate on the grounds of race, 
color, religion, sex, national origin, age, or disability in the performance of work under this Payment 
for Work Product Agreement. 

(d) Proposer covenants and agrees that it and its employees shall be bound by the standards of conduct 
provided in applicable laws, ordinances, rules, and regulations as they relate to work performed 
under this Payment for Work Product Agreement. Proposer agrees to incorporate the provisions of 
this paragraph in any subcontract into which it might enter with reference to the work performed 
pursuant to this Payment for Work Product Agreement. 

SECTION 6 EARLY TERMINATION 

This Payment for Work Product Agreement may be terminated by TxDOT, in its sole discretion, in whole or in part, at 
any time. In the event of such termination, TxDOT will owe no payment except as provided in Section 3(a), above. 

SECTION 7 ASSIGNMENT 

Proposer shall not assign, transfer, pledge, sell, or otherwise convey this Payment for Work Product Agreement without 
TxDOT’s prior written consent, in its sole discretion. Any assignment of this Payment for Work Product Agreement 
without such consent shall be null and void and may, in TxDOT’s sole discretion, disqualify Proposer from further 
consideration for the procurement and Project. 

SECTION 8 MISCELLANEOUS 

(a) Proposer and TxDOT agree that Proposer, its equity owners, team members, and their respective 
employees are not agents or representatives of TxDOT as a result of this Payment for Work Product 
Agreement. 
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(b) All words used herein in the singular form shall extend to and include the plural. All words used in 
the plural form shall extend to and include the singular. All words used in any gender shall extend to 
and include all genders. 

(c) This Payment for Work Product Agreement, together with the RFP, embodies the entire agreement 
of the parties with respect to the subject matter hereof. There are no promises, terms, conditions, or 
obligations other than those contained herein or in the RFP, and this Payment for Work Product 
Agreement shall supersede all previous communications, representations, or agreements, either 
verbal or written, between the parties hereto. 

(d) It is understood and agreed by the parties hereto that if any part, term, or provision of this Payment 
for Work Product Agreement is by the courts held to be illegal or in conflict with any law of the State 
of Texas, the validity of the remaining portions or provisions shall not be affected, and the rights and 
obligations of the parties shall be construed and enforced as if the Payment for Work Product 
Agreement did not contain the particular part, term, or provisions determined to be invalid. 

(e) This Payment for Work Product Agreement shall be governed by and construed in accordance with 
the laws of the State of Texas. The venue for any proceeding relating to this Payment for Work 
Product Agreement shall be the courts in Travis County, Texas. 

(f) This instrument may be executed in one or more counterparts, each of which shall be deemed an 
original, but all of which, together, shall constitute one and the same instrument. 

IN WITNESS WHEREOF, this Payment for Work Product Agreement has been executed and delivered as of the day 
and year first above written. 

TEXAS DEPARTMENT OF TRANSPORTATION 

By: ______________________________________________ 
Name: ____________________________________________ 
Title: _____________________________________________ 

[PROPOSER’S NAME] [EQUITY MEMBER’S NAME] 

By: ______________________________________________ 
Name: ____________________________________________ 
Title: _____________________________________________ 

[add additional signature blocks as necessary] 
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Exhibit I 

FORM OF ATC PROPOSAL 

ATC Proposal No. ______ 

[PROPOSER’S NAME] The [PROJECT NAME] 

Part A: Sequentially number each Alternative Technical Concept Proposal (ATC). Multi-part or multi-option ATCs must 
be submitted as separate, individual ATCs with unique sequential numbers. Complete Part A of this Exhibit I and attach 
it to the front cover of the ATC. Each ATC must provide more detailed information requested in Part B of this Exhibit I. 
Provide the required number of copies of the ATC as stated in the RFP. 

1. This ATC impacts (check all that apply): 
 Development (Design/Construction) 

 Maintenance 

2. How will this ATC be applied to the Project? 

 Location Specific 

 Project Wide 

3. Please provide a brief written description of the proposed ATC (if location specific, please provide the 
location). 

4. Proposer is requesting a change affecting the following technical requirements of the Request for 
Proposals (check all that apply): 

 Schematic Design 

 Pavement Design 

 Design-Build Specifications #______________ 

5. Please complete the following table: 

Potential Price/Cost Impact (nominal $) 
Decrease Increase 

DB Price ($) $ 
TxDOT’s Maintenance Cost ($) $ 
[Maintenance Price] ($) $ 
Totals ($) $ 

Net Total Price/Cost Impact $ 
Potential Schedule Impact (Days) 
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_________________________ 

_________________________ 

_________________________ 

__________________________ 

__________________________ 

_________________________ 

_____________________________________________________________________________________________ 
_________________________________________________________________________________________ 
_____________________________________________________________________________________ 

6. Potential DB Price decrease is due to (check all 
that apply): 
 Design modification(s) 

 Reduction of overall quantities 

 Materials fabrication/sourcing 

 Improved constructability 

 Construction sequencing 

 Reduced construction time 

 Other (Describe): 

8. Potential TxDOT Maintenance Cost [and 
Maintenance Price] decrease is due to (check 
all that apply): 
 Design modification(s) 

 Reduction of overall quantities 

 Materials fabrication/sourcing 

 Improved constructability 

 Construction sequencing 

 Reduced construction time 

 Other (Describe): 

10. Potential schedule decrease is due to (check all 
that apply): 
 Design modification(s) 

 Reduction of overall quantities 

 Materials fabrication/sourcing 

 Improved constructability 

 Construction sequencing 

 Other (Describe): 

7. Potential DB Price increase is due to (check all that 
apply): 
 Improved safety 

 Improved operational capacity 

 Reduced lifecycle costs 

 Greater compatibility with future improvements 

 Other (Describe): 

9. Potential TxDOT Maintenance Cost [and 
Maintenance Price] increase is due to (check all that 
apply): 
 Improved safety 

 Improved operational capacity 

 Reduced Development costs 

 Greater compatibility with future improvements 

 Other (Describe): 

11. Potential schedule increase is due to (check all that 
apply): 
 Improved safety 

 Improved operational capacity 

 Reduced lifecycle costs 

 Greater compatibility with future improvements 

 Other (Describe): 

12. Please indicate whether any other proposed ATCs may be impacted by the implementation of this ATC 
and, if so, identify the ATCs that may be impacted and describe any such impacts. 
 Potential impacts to other ATCs 

 No potential impacts to other ATCs 
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Part B: For each ATC, provide the information requested below as part of your ATC analysis and attach it to the 
corresponding Part A of this Exhibit I. Include conceptual drawings of the configuration and a traffic operational analysis, 
if appropriate. Proposer’s analysis must use the numbering below and address the following: 

1. Purpose. Describe the proposed ATC in detail, including its purpose; and where and how it would be used on the 
Project. 

2. Required Deviation(s). Specify which requirements of the RFP are inconsistent with the proposed ATC. Explain 
the nature of the inconsistencies, and why a deviation from the RFP provisions is required and should be granted. 
Explain how the ATC provides both quality and performance that is equal to or better than currently 
provided for by the DBC Documents [or CMC Documents, as applicable,] absent such ATC. 

3. Overall Analysis. Provide an analysis of the proposed ATC. How would this ATC change the operation and 
maintenance of the Project? Include the table below, mark the box as appropriate and include a quantitative 
discussion of potential changes to the following items: 

Assessment of Potential Changes Related to Proposed ATC 

Roadway requirements (including ease of operations)  No change  Change 

Environmental and Other Permitting  No change  Change 

Community Impacts  No change  Change 

Vehicular Traffic and Safety (during and after construction)  No change  Change 

Life-cycle of item/project (including impacts on cost of repair,  No change  Change 
maintenance and operation) 

Routine maintenance  No change  Change 

Capital maintenance (including ease of maintenance)  No change  Change 

4. Cost Differences. Provide a detailed statement of the cost differences associated with the ATC implementation. 
Include an itemized list of impacted bid items and quantities supporting the cost differences for the ATC. Delineate 
the costs to TxDOT, the DB Contractor and third parties (including utility owners), if any. 

5. Schedule Impact. Discuss the impact on the Project completion time including design, construction, right of way, 
utility relocation, Access Justification Report and/or permitting issues. Describe proposed methods and 
commitments to minimize or eliminate any related impacts. 

6. Utilities. Discuss the utility (public and private) impacts. 

7. Inspections. Describe and discuss any additional testing and construction inspection requirements. 

8. Risks. Describe and discuss any added risks to TxDOT and other parties associated with implementing the ATC. 
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9. Right of way. Describe any additional right-of-way (temporary or permanent) required and discuss intended 
acquisition method and schedule. (Proposers shall (i) be solely responsible for the acquisition of any such right of 
way and necessary Environmental Approvals, including related costs; (ii) not be entitled to any Change Order for 
time or money as a result of related Site conditions (i.e., Hazardous Materials, Differing Site Conditions, 
geotechnical issues, Utilities, etc.) on such additional right-of-way; and (iii) not be entitled to any Change Order for 
time or money as a result of any delays, inabilities or costs associated with the proposed right of way acquisition.) 

10. Traffic. If an ATC proposes a change that affects traffic operations, or points of access on either completed 
sections of the interstate system or on the Interstate Access Justification Report (IAJR), describe the impacts to 
traffic and the IAJR and provide a detailed traffic operations analysis and updated traffic model. 

11. Safety. Describe the impacts to safety, if warranted, as described in Section 3.2.6 of the ITP. 

12. Other benefits. Besides any potential cost and time savings, what other benefits does this ATC provide? Describe 
and substantiate how the ATC provides both quality and performance that is equal to or better than currently 
provided by the DBC Documents [and CMC Documents, as applicable,] absent such ATC. 

13. Previous Application(s). Provide, in the format shown below, a detailed description of any previous use of the 
proposed ATC or similar technical concept and the degree of success or failure of such usage. Include relevant 
site conditions, basis for and results of its use, schedule and cost impacts, if any, and relative conditions 
contributing to the success or challenges and limitations of its implementation. Also provide the project name and 
contact information (name, title, phone number and email) for project owners that can confirm ATC implementation. 

Project Name: ATC Implementation Year: 

Project Owner: Location: 

Contact Name and Title: Phone: E-mail Address: 

Description: 
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Exhibit J 

COMMENT FORM 

No. Document 

(i.e. ITP, DBA 
Exhibit 3, DBA 
General 
Conditions 
Section 3.4, RIDs) 

Reference* 

(i.e. Section 1.2(a), 
RIDs filename) 

Cat. 

(1–4) 

Question/Comment TxDOT Response 

Additional rows may be added as needed. 
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Exhibit K 

OPINION OF COUNSEL 

[LETTERHEAD OF INDEPENDENT LAW FIRM OR IN-HOUSE COUNSEL – SEE SECTION 6.1.1(e) OF THE ITP 
FOR LEGAL COUNSEL REQUIREMENTS] 

Texas Department of Transportation 
125 East 11th Street 
Austin, TX 78701 

Re: Design-Build Contract [and Capital Maintenance Contract] ([collectively, ]the 
“Agreement[s]”) for the [_____________] Project dated as of ___________, 20[##], by 
and between Texas Department of Transportation, and ____________________ (the “DB 
Contractor”) 

Gentlemen: 

[Describe relationship to the DB Contractor and its joint venture members, general partners, members, as applicable, 
and any other entities whose approval is required in order to authorize delivery of the Proposal and execution of the 
Agreement[s].] This letter is provided to you pursuant to Section 6.1.1(e) of the Instructions to Proposers of that certain 
Request for Proposals issued by the Texas Department of Transportation (“TxDOT”) on [Date] as amended. 

In giving this opinion, we have examined ____________________________________. We have also considered such 
questions of law and we have examined such documents and instruments and certificates of public officials and 
individuals who participated in the procurement process as we have deemed necessary or advisable. [If certificate 
used/obtained from the DB Contractor or Guarantor, such certificate should also run in favor of TxDOT and should be 
attached to opinion.] 

In giving this opinion, we have assumed that all items submitted to us or reviewed by us are genuine, accurate and 
complete, and if not originals, are true and correct copies of originals, and that all signatures on such items are genuine. 

Subject to the foregoing, we are of the opinion that: 

1. [opinion regarding organization/formation and existence of the DB Contractor and that the 
DB Contractor has corporate power to own its properties and assets, carry on its business, make the Proposal, enter 
into the Agreement[s] and to perform its obligations under the Agreement[s]] [if the DB Contractor is a partnership/joint 
venture, these opinions are also required for each of its joint venture members and general partners]. 

2. [opinion regarding good standing and qualification to do business in State of Texas for the 
DB Contractor] [if the DB Contractor is a partnership/joint venture, these opinions are also required for each of its joint 
venture members and general partners]. 

3. [opinion regarding organization/formation and existence of Guarantor and that Guarantor 
has corporate power to own its properties and assets, to carry on its business, to enter into the Guaranty and to perform 
its obligations under the Guaranty] [if Guarantor is a partnership/joint venture, these opinions are also required for each 
of its joint venture members and general partners] [if there is no Guaranty, this opinion may be omitted]. 
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4. [opinion that Proposal and the Agreement[s] have been duly authorized by all necessary 
corporate action on the part of the DB Contractor and the Proposal and Agreement[s] have been duly executed and 
delivered by the DB Contractor] [if the DB Contractor is a partnership/joint venture, add: and its joint venture 
members/general partners after the first and second “DB Contractor”]. 

5. [opinion that Guaranty has been duly authorized by all necessary corporate action on the 
part of Guarantor and the Guaranty has been duly executed and delivered by Guarantor] [if Guarantor is a 
partnership/joint venture, add: and its joint venture members/general partners after the first and second “Guarantor”] 
[if there is no Guaranty, this opinion may be omitted]. 

6. [opinion that the [Agreements constitute][Agreement constitutes] a legal, valid and binding 
obligation of the DB Contractor enforceable against the DB Contractor in accordance with its terms] [if the DB 
Contractor is a partnership/joint venture, add: and its joint venture members/general partners after the second “DB 
Contractor”]. 

7. [opinion that the Guaranty constitutes a legal, valid and binding obligation of the Guarantor 
enforceable against the Guarantor in accordance with its terms] [if Guarantor is a partnership/joint venture, add: and 
its joint venture members/general partners after the second “Guarantor”] [if there is no Guaranty, this opinion may be 
omitted]. 

8. [opinion that all required approvals have been obtained with respect to execution, delivery 
and performance of the Agreement[s]; and that the [Agreements do] [Agreement does] not conflict with any agreements 
to which DB Contractor is a party [if the DB Contractor is a partnership/joint venture, add: or its joint venture 
members/general partners are a party] or with any orders, judgments or decrees by which the DB Contractor is bound 
[if the DB Contractor is a partnership/joint venture, add: or its joint venture members/general partners are bound].] 

9.  [opinion that all required approvals have been obtained with respect to execution, delivery 
and performance of the Guaranty; and that the Guaranty does not conflict with any agreements to which Guarantor is 
a party [if Guarantor is a partnership/joint venture, add: or its joint venture members/general partners are a party] or 
with any orders, judgments or decrees by which Guarantor is bound [if Guarantor is a partnership/joint venture, add: 
or its joint venture members/general partners are bound]] [if there is no Guaranty, this opinion may be omitted]. 

10. [opinion that execution, delivery and performance of all obligations by the DB Contractor 
under the Proposal and the [Agreements do][Agreement does] not conflict with, and are authorized by, the articles of 
incorporation and bylaws of the DB Contractor] [if the DB Contractor is a partnership, replace articles of incorporation 
and bylaws with partnership agreement and (if applicable) certificate of limited partnership; if the DB Contractor is a 
joint venture, replace articles of incorporation and bylaws with joint venture agreement; if the DB Contractor is a limited 
liability company, replace articles of incorporation and bylaws with operating agreement and certificate of formation]. 

11. [opinion that execution, delivery and performance of all obligations by Guarantor under the 
Guaranty does not conflict with, and is authorized by, the articles of incorporation and bylaws of Guarantor] [if Guarantor 
is a partnership, replace articles of incorporation and bylaws with partnership agreement and (if applicable) certificate 
of limited partnership; if Guarantor is a joint venture, replace articles of incorporation and bylaws with joint venture 
agreement; if Guarantor is a limited liability company, replace articles of incorporation and bylaws with operating 
agreement and certificate of formation] [if there is no Guaranty, this opinion may be omitted]. 

12. [opinion that execution and delivery by the DB Contractor of the Proposal and the 
[Agreements do][Agreement does] not, and the DB Contractor’s performance of its obligations under the Proposal and 
the Agreements will not, violate any current statute, rule or regulation applicable to the DB Contractor or to transactions 
of the type contemplated by the Proposal or the Agreement[s].] 
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13. [opinion that execution and delivery by the Guarantor of the Guaranty do not, and the 
Guarantor’s performance of its obligations under the Guaranty will not, violate any current statute, rule or regulation 
applicable to the Guarantor or to transactions of the type contemplated by the Guaranty] [if there is no Guaranty, this 
opinion may be omitted]. 
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Exhibit L-1 

INITIAL PROJECT MANAGEMENT PLAN (PMP) SUBMITTAL REQUIREMENTS 

This initial PMP submittal shall consist of the following component parts in the following order: 

 Part 1: Project Administration Plan 

 Part 2: Public Information and Communications Plan 

 Part 3: Safety and Health Plan 

 Part 4:Comprehensive Environmental Protection Plan 

 Part 5: TxDOT – DB Contractor Communications Plan 

 Part 6: Affected Third Parties Plan 

 Part 7: Risk Management Plan 

 Part 8: Utility Management Plan 

 Part 9: Right of Way Acquisition Management Plan 

 Part 10: Traffic Management Plan 

 Part 11: Maintenance Management Plan 

Each of the component parts shall include the following sections in the following order: 

 Section 1: General 

 Section 2: Proposal Commitments 

 Section 3: Personnel and Organizational Structure 

 Section 4: Training 

 Section 5: Implementation Approach 

 Section 6: Quality Control (QC) / Independent Quality Assurance (IQA) 

 Section 7: Audit Reviews 

 Section 8: Document Management 

This initial PMP submittal is intended to serve as the basis for preparing the PMP upon execution of the DBC. The format outline 
defined below shall be used for preparing this initial PMP submittal and the PMP. The PMP shall be submitted after the Effective 
Date as a condition precedent for issuance of NTP2. 

DB Contractor is required to prepare the component plans of this initial PMP submittal for TxDOT’s review and comment by 
satisfactorily addressing the requirements for the plan components in the table below. The requirements for preparing the initial 

PMP are based on the requirements for preparing the PMP in Section 4.2 of the DBA General Conditions, which have been 
consolidated and reorganized in this Exhibit L-1 into the prescribed format and structure defined below with the goal of assisting 
the DB Contractor prepare the PMP Submittals and facilitate review and approval of the PMP by TxDOT. 

The DB Contractor shall refer to the requirements in Section 4.2 of the DBA General Conditions to assist in addressing the 
requirements in the table below and in preparing the initial component plans 

In accordance with ITP Section 5.12.4, the Proposer selected for Conditional Award shall submit this initial PMP submittal for 
TxDOT review and comment and shall address TxDOT comments to the satisfaction of TxDOT prior to submitting the PMP for 
TxDOT review and approval. 

Texas Department of Transportation Exhibit L-1 Request for Proposals 
[Project Name] Page 1 Instructions to Proposers 
[Date] Ex. L-1 

Version 8.0 – May 2025 



         
       

   
    

 

 

   
  

    
 

  

     
   

   
  

   
   

  
 

 
  

    
  

 
  

   
  

    
 

    
    

 
  

  
  

  
   

  
 

      
   

   
  
 

  
 

     
  

   
  

 

Part 1: Project Administration Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Project Administration 

Plan. 
Include a description of the plan’s goals and how those goals will be clearly 
communicated amongst the administrative team with defined objectives for 
meeting the stated goals of the plan. 
Describe how DB Contractor will establish and maintain an organization that 
effectively manages all elements of the Work. 
Describe DB Contractor’s managerial approach, strategy, and quality 
procedures for the design and construction of the Project. 
Describe how DB Contractor shall cause each of its Subcontractors at every 
level to comply with the applicable requirements of the approved Project 
Management Plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Include an organizational chart showing the organization and reporting structure 
of the DB Contractor’s key management staff. 
Describe the roles, responsibilities and qualifications of the Project Manager 
responsible for the overall design, construction, maintenance, contract 
administration, safety, and environmental compliance of the Project on behalf of 
DB Contractor for the duration of the Project. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality Project. 

Implementation Approach Describe the quality control methods DB Contractor will employ to ensure that 
all Work is performed in accordance with the Contract Documents and 
applicable law. 
Describe the process that will be used to encourage continuous improvement 
and measure the effectiveness of each of the PMP component plans and the 
need to update deficient portions of the plans to effectively accomplish the 
stated goals and objectives and changing goals and needs of the Project. 
Describe the process for auditing and management review of DB Contractor’s 
own activities and Subcontractor’s activities. 
Describe the Electronic Content Management System to store, catalog, and 
retrieve all documents and records created or received by DB Contractor for the 
Project using data systems, standards, and procedures compatible with those 
employed by TxDOT. 
Describe the process for ensuring that versions of documents are maintained 
and team members have access only to current versions of documents; with 
superseded documents marked as such and prevented from unintended use. 
If documents undergo changes, describe the process for ensuring that the 
revised documents undergo same level of review and approval as the original 
submittals. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 
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Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 2: Public Information and Communications Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Public Information and 

Communications Plan which is intended to inform, educate, and engage the 
Customer Groups throughout the Project. 
Include a description of the public information and communications goals and 
how those goals will be clearly communicated amongst the Project team with 
defined objectives for meeting the stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the Public Information and Communications Plan policies, plans, 
procedures and training programs in the Public Information and 
Communications Plan. 
Describe the roles, responsibilities and qualifications of the key management 
staff and the reporting structure. 
Describe anticipated staff interaction with subcontractors, TxDOT, and their 
consultants and coordinating work with off-site personnel. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors designed to ensure that all employees understand 
the goal of delivering a high-quality, well-executed communications program. 

Implementation Approach Describe the process for liaising with the public, the media, and other Customer 
Groups and coordinating with Project stakeholders, such as Governmental 
Entities and other Customer Groups. 
Identify and describe specific outreach or engagement activities, the frequency 
of those activities and the modes of communication that will be used. 
Describe the process for gaining and maintaining the support of Customer 
Groups and for addressing their Project-specific concerns. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 3: Safety and Health Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Safety and Health Plan. 
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Include a description of the Project’s safety and health goals and how those 
goals will be clearly communicated amongst the Project team with defined 
objectives for meeting the stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the Safety and Health Plan policies, plans, procedures and training 
programs in the Safety and Health Plan. 
Describe the roles, responsibilities and qualifications of the key management 
staff and the organizational reporting structure. 
Describe the obligations of all personnel in adhering to the goals of the Safety 
and Health Plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors designed to ensure that all employees understand 
and are aware of the hazards to which they may be exposed, and are aware of 
the proper methods for avoiding the hazards. 

Implementation Approach Describe the methods and procedures to identify and detail all incidents or 
hazards that may be encountered by personnel while performing the Work. 
Describe the process for notifying TxDOT of Incidents arising out of or in 
connection with the performance of the Work. 
Describe the communication protocols for contacting agencies regarding status 
of construction of the Project and ensuring safe and timely response to 
Emergency events. 
Describe the process for ensuring the safety and health of personnel involved in 
the Project and the general public affected by the Project. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 4: Comprehensive Environmental Protection Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the CEPP, which is intended 

to outline the approach for meeting all environmental commitments made during 
the Environmental Approval and permitting processes and any other 
environmental requirements. 
Include a description of the environmental protection goals and how those goals 
will be clearly communicated amongst the Project team with defined objectives 
for meeting the stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the policies, plans, procedures and training programs in the CEPP. 
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Describe the roles, responsibilities and qualifications of the key management 
staff to ensure environmental compliance and the organizational reporting 
structure. 
Describe anticipated staff interaction with Subcontractors, TxDOT and its 
consultants and coordinating work with off-site personnel. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Environmental Management System (EMS) - Describe how the EMS will be 
used to track on-going issues, identify environmental compliances and non-
compliances, and identify actions required/taken to correct any non-compliance. 

Include a description of the environmental issues anticipated to be encountered 
on the Project and how design and construction will address the anticipated 
impacts and be sensitive to the environment. 
Environmental Compliance and Mitigation Plan (ECMP) – Describe the 
measures DB Contractor will employ to accomplish the goal of zero 
environmental violations for the Project. 

Describe compliance strategies and what procedures will be developed and 
employed by DB Contractor to ensure compliance with all environmental 
commitments, permits and approvals. 

Include a list of environmental permits, permit amendments and other 
approvals, whether state, federal or local, that will or may be required, together 
with the name of the issuing agency and a plan for obtaining required permits 
and permit amendments in a timely manner. 
Environmental Protection Training Program (EPTP) – Describe the scope and 
content of the EPTP to ensure environmental protections are in-place and 
maintained for the duration of the Project and all environmental commitments 
are clearly identified and communicated to the Project team. 
Hazardous Materials Management Plan (HMMP) – Describe the process for the 
safe handling, storage, treatment, and disposal of Hazardous Materials if 
encountered by DB Contractor during performance of the Work. 
Communication Plan (CP) – Describe the communication reporting hierarchy for 
information distribution related to the compliance with the CEPP. 
Construction Monitoring Plan (CMP) – Describe that activities associated with 
the monitoring of construction activities to maintain and cause compliance with 
Environmental Laws, Environmental Approvals, and the Contract Documents. 
Recycle Plan (RP) – Describe DB Contractor’s commitment to recycling, waste 
minimization, and use of “green products” during all aspects of Work. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 5: TxDOT-DB Contractor Communications Plan 
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Subsection Requirements 
General Provide an overview of the purpose and scope of the TxDOT-DB Contractor 

Communications Plan. 
Include a description of the Project’s communication goals to ensure effective 
communication between TxDOT and DB Contractor including objective criteria 
for meeting the goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the key management staff from both TxDOT and DB Contractor who will 
implement the plan and the direct reporting structure within organizations. 

Describe the obligations of all personnel to meet the stated goals. 
Training Describe the methods to identify, develop, and provide relevant training for 

employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Describe the process for communication of Project information between DB 
Contractor’s organization and TxDOT. 
Describe the process for notifying TxDOT and affected stakeholders of Incidents 
affecting the Project or the traveling public. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 6: Affected Third Parties Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Affected Third Parties 

Plan. 
Include a description of the plan’s goals to mitigate the impact of the Work upon 
potentially-impacted third parties including objective criteria for meeting the 
goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the key management staff who will engage with third parties. 

Describe the obligations of the assigned staff to meet the stated goals for the 
plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Identify the protocols for engaging with third parties. 
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Describe the role and responsibilities of TxDOT in facilitating the coordination 
between DB Contractor and third party. 
If the Work impacts a third party, describe the process for communicating the 
impact to the third party and measures to mitigate the impact. 
Describe the process and responsibilities for identifying known or anticipated 
third party-required submittals and coordinating design submittal reviews with 
the third party, securing third party approvals and reimbursement of any costs 
owed to the third party. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 7: Risk Management Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Risk Management Plan. 

Include a description of the goals for engaging in the risk management process 
to mitigate the impact of risk events on the Work. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the key management staff who will engage in the risk management 
process. 
Describe the roles and responsibilities of the assigned staff to meet the stated 
goals for the plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Provide a risk matrix identifying known or potential Project risks identifying 
significant risk categories, the potential consequences of the identified risks, 
and strategies for mitigating risks. 
Describe the approach to the identification, management, mitigation, and 
reporting of Project-specific risks, and the reporting of any new risks identified 
by DB Contractor. 
Describe how DB Contractor will engage with TxDOT and Project stakeholders 
in managing risk. 
Describe the process for controlling and managing risk including scheduling 
proposed meetings to discuss risk management and updating the register 
throughout the Project as risks are retired or as additional risks are realized. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 
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Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 8: Utility Management Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Utility Management Plan. 

Include a description of the plan’s goals and how those goals will be clearly 
communicated amongst the utility team with defined objectives for meeting the 
stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the plan’s policies, plans, procedures. 

Describe the roles, responsibilities and qualifications of the key management 
staff and the organizational reporting structure. 
Describe the obligations of all personnel in adhering to the goals of the plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Describe methods to minimize Utility conflicts during design and construction 
and the approach for managing conflicts. 
Describe the process for coordinating with and facilitating cooperation from 
Utility Owners to obtain Utility Assemblies and perform Utility Adjustment Work. 
Describe the processes for developing Utility Adjustment concept plans and 
performing Utility Adjustment field modifications. 
Describe how the Utility Adjustment Work will be incorporated into the Project 
Baseline Schedule. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 9: ROW Acquisition Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the ROW Acquisition Plan. 

Include a description of the plan’s goals and how those goals will be clearly 
communicated amongst the ROW team with defined objectives for meeting the 
stated goals of the plan. 
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Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the plan’s policies, plans, procedures. 
Describe the roles, responsibilities and qualifications of the key management 
staff and the organizational reporting structure. 
Describe the obligations of all personnel in adhering to the goals of the plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Describe the approach to performing ROW services for the Project including 
how any necessary relocation services will be managed by DB Contractor in 
conjunction with TxDOT, local officials and the Office of the Attorney General. 
Describe how acquisition of ROW will be incorporated into the Project schedule 
to avoid delays. 
Describe the interfacing between DB Contractor, Subcontractors and the IQF 
during Project ROW acquisition. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 10: Traffic Management Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Traffic Management Plan. 

Include a description of the plan’s goals and how those goals will be clearly 
communicated amongst the MOT team with defined objectives for meeting the 
stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the plan’s policies, plans, procedures. 
Describe the roles, responsibilities and qualifications of the key management 
staff, including the Lead Maintenance of Traffic Engineer and MOT 
Implementation Manager, and the organizational reporting structure. 
Describe the obligations of all personnel in adhering to the goals of the plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 
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Implementation Approach Describe the approach to developing Traffic Control Plans (TCPs) and obtaining 
approval of TCPs from TxDOT and applicable Governmental Entities including 
establishing TCP review submittal timeframes. 
Describe the process for modifying TCPs as needed to adapt to needed 
changes in the field including measures for mitigating unexpected construction-
related delays. 
Describe the interfacing between DB Contractor, Subcontractors and the IQF 
during TCP implementation. 
Describe the process for communicating TMP information to DB Contractor’s 
and TxDOT’s public information personnel for notifying the public of impacts to 
traffic. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 

Part 11: Maintenance Management Plan 
Subsection Requirements 
General Provide an overview of the purpose and scope of the Maintenance Management 

Plan. 
Include a description of the plan’s goals and how those goals will be clearly 
communicated amongst the maintenance team with defined objectives for 
meeting the stated goals of the plan. 

Proposal Commitments Include a list of any proposal commitments with respect to the plan and specify 
where in the plan they will be addressed. 
Describe how the proposal commitments will be incorporated into the Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Organization - Personnel 
and Staffing 

Identify the personnel and responsible staff who will implement, maintain, and 
enforce the plan’s policies, plans, procedures. 
Describe the roles, responsibilities and qualifications of the key management 
staff and the organizational reporting structure. 
Describe the obligations of all personnel in adhering to the goals of the plan. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities under this plan to assure such 
personnel achieve and maintain the required proficiency and that all plan staff 
understand the plan’s goals for delivering a high-quality project. 

Implementation Approach Describe how the Baseline Element Condition Report (BECR) will be used to 
establish the Targets in the Baseline Performance and Measurement Table 
During Construction. 
Describe how the DB Contractor will develop, maintain and implement a 
maintenance management system (MMS) to record the category, status, 
intended action and remedy for all Defects. 
Describe the process for identifying, recording and categorizing Defects through 
inspections and recording the status of Defects in the MMS. 
Describe how DB Contractor intends to conduct daily patrols to identify 
conditions that are unsafe or have the potential to become unsafe. 
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Describe the plan and approach for the transfer of maintenance obligations 
during construction to performing capital maintenance upon Final Acceptance. 

QC / IQA Include a description of the quality control and assurance measures that will be 
implemented for the plan to ensure accuracy, completion, and quality in 
submittals to TxDOT, Governmental Entities and Customer Groups. 
Describe the role of the IQF staff performing independent quality assurance of 
the work products for this plan. 

Audit Reviews Describe the process and timing for auditing of the plan including the roles and 
responsibilities of the personnel involved in performing the audits to ensure 
compliance with plan requirements and effectiveness in meeting the plan’s 
goals. 

Document Management Describe how documents required under the plan will be processed, stored, 
managed and maintained in compliance with the Contract Documents. 
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Exhibit L-2 

INITIAL QUALITY MANAGEMENT PLAN (QMP) SUBMITTAL REQUIREMENTS 

This initial QMP submittal shall consist of the following component parts in the order listed below: 

 Part 1: Professional Services Quality Management Plan 

 Part 2: Construction Quality Management Plan 

Each of the component parts shall include the following sections in the order listed below: 
 Section 1: Introduction 

 Section 2: Quality Control (QC) Program 
 Section 3: Independent Quality (IQ) Program 

This initial QMP submittal is intended to serve as the basis for preparing the QMP upon execution of the DBC. The format outline 
defined below shall be used for preparing this initial QMP submittal and the QMP. The QMP shall be submitted after the Effective 
Date as a condition precedent for issuance of NTP2. 

The Proposer selected for Conditional Award is required to prepare the component parts of this initial QMP submittal for TxDOT 
review by satisfactorily addressing the requirements for the PSQMP in Table 1 and the CQMP in Table 2 below. 

The requirements, which are based on the requirements for preparing the QMP in Attachments 4-1 and 4-2 to the DBA General 
Conditions, are presented both here and in Attachments 4-1 and 4-2 in a prescribed format and structure to better identify and 

align the requirements for preparing the component parts of the respective plans, with the goal of assisting the DB Contractor to 
prepare the QMP Submittals and facilitate the review and approval of the QMP by TxDOT. 

The DB Contractor shall refer to the requirements in Section 4.3 of the DBA General Conditions to assist in addressing the 
requirements in the table below and in preparing the initial component plans. 

Table 1: Initial PSQMP Submittal Component Parts and Requirements 

Section 1 – Introduction 
Subsection Requirements 
General Provide an overview of the quality management system for the Project. 

Include a description of the Project’s quality objectives. 
Organization - Personnel 
and Staffing 

Include an organizational chart showing the organization and reporting structure 
of the DB Contractor’s QC staff and the PSQAF’s IQ staff performing the QC 
and IQ reviews. 
Describe the role and responsibilities of the Design Manager overseeing the 
design production of the Professional Services and ensuring quality of the 
design work products. 
Describe the role and responsibilities of the Professional Services Quality 
Control Manager (PSQCM) managing the DB Contractor’s QC program for the 
Professional Services. 

The PSQCM shall certify that the design Submittal packages meet the 
requirements of the PSQMP and Contract Documents prior to submitting for IQ 
assurance. 
Describe the role and responsibilities of the Professional Services Quality 
Assurance Manager (PSQAM) including oversight of the IQ program and 
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performing IQ assurance reviews and audits of the DB Contractor’s professional 
services IQ/QC program. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities affecting or assessing the 
quality of the Work to assure such personnel achieve and maintain the required 
proficiency and that all quality staff understand the goal of delivering a high-
quality project. 

Communication Describe the internal and external communication and coordination roles and 
responsibilities of the Project quality team staff as they relate to technical 
working group meetings, design interdisciplinary communication, design-
construction interfaces, DB Contractor and TxDOT communication, DB 
Contractor and third party communication, and designer-design IQ/QC 
interfaces. 

Proposal Commitments Include a list of the proposal commitments with respect to the Professional 
Services QC and IQ programs. 
Identify relevant proposal commitments and specify where they are addressed 
in the PSQMP. 
Describe how they will be incorporated into the Professional Services Work and 
the verification process to ensure the proposal commitment has been fulfilled. 

Section 2 – Quality Control Program 
Subsection Requirements 
Design Submittal 
Packaging Plan and 
Submittal Schedule 

Describe the process for preparation of the design Submittal packaging plan 
and Submittal schedule in accordance with the requirements for QCP-02 in 
Attachment 4-1 of the DBA General Conditions. 

Professional Services Provide a description of the QC review process for checking and commenting 
Review Plan on Submittals including the scheduling and preparations for performing QC 

review activities in accordance with the requirements for QCP-03 in Attachment 
4-1 of the DBA General Conditions. 

Final Design Submittal Provide a description of the process for preparing the Final Design package and 
delivering the package to the PSQAM and TxDOT in accordance with the 
requirements for QCP-06 in Attachment 4-1 of the DBA General Conditions. 

Released for Construction Describe the steps for preparing and issuing Released for Construction (RFC) 
Documents Documents packages and delivering RFC Documents packages to TxDOT in 

accordance with the requirements for QCP-08 in Attachment 4-1 of the DBA 
General Conditions. 

Design Changes during 
Construction 

Describe how design changes to previously submitted RFC Documents will be 
processed in accordance with the requirements for QCP-10 in Attachment 4-1 
of the DBA General Conditions. 

Temporary Work Describe the processing of temporary Work submittal packages in accordance 
with the requirements for QCP-11 in Attachment 4-1 of the DBA General 
Conditions. 

Early Start of Construction Describe the preparation and processing of early start of construction (ESOC) 
submittal packages in accordance with the requirements for QCP-19 in 
Attachment 4-1 of the DBA General Conditions. 

Record Documents Prepare procedures for maintaining Record Drawings and submittal of the final 
Record Documents package in accordance with the requirements for QCP-13 in 
Attachment 4-1 of the DBA General Conditions. 

Section 3 – Independent Quality Program 
Subsection Requirements 
Independent Quality 
Reviews 

Describe the approach to performing independent quality reviews of the DB 
Contractor’s Professional Services Work products to ensure DB Contractor is 
complying with PSQMP requirements, in accordance with the requirements for 
IQP-02 in Attachment 4-1 of the DBA General Conditions. 
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Independent Quality 
Audits 

Describe the approach to performing independent quality audits of the PSQMP 
and the DB Contractor’s QC process to determine adherence to and the 
effectiveness of PSQMP requirements, in accordance with the requirements for 
IQP-03 in Attachment 4-1 of the DBA General Conditions. 
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Table 2: Initial CQMP Submittal Component Parts and Requirements 

Section 1 – Introduction 
Subsection Requirements 
General Include a description of the measures for ensuring that all Construction Work 

will be constructed in accordance with the Released for Construction 
Documents, or as modified by approved design changes. 

Organization - Personnel 
and Staffing 

Include an organizational chart showing the organization and reporting structure 
of the DB Contractor’s QC staff for construction and the IQF’s IQ assurance 
staff performing the IQ testing, inspections and audits. 
Describe the role and responsibilities of the Construction Manager overseeing 
construction to ensure quality of the Construction Work and that the work is 
being performed in accordance with the Contract Documents. 
Describe the role and responsibilities of the Construction Quality Control 
Manager (CQCM) managing the DB Contractor’s QC program for the 
construction. 
Describe the role and responsibilities of the Independent Quality Firm Manager 
(IQFM) including oversight of the IQ program and performing IQ reviews and 
audits of the DB Contractor’s QC program. 

Facilities and Equipment Include a description of the offices and office equipment required during 
construction including DB Contractor, IQF and TxDOT Facilities. 

Training Describe the methods to identify, develop, and provide relevant training for 
employees and supervisors performing activities affecting or assessing the 
quality of the Work to assure such personnel achieve and maintain the required 
proficiency and that all quality staff understand the goal of delivering a high-
quality project. 

Communication Describe the internal and external communication and coordination roles and 
responsibilities of the Project quality team staff as they relate to performance of 
IQ/QC activities during construction. 

Proposal Commitments Include a list of the proposal commitments with respect to the construction QC 
and IQ programs. 
Identify relevant proposal commitments and specify where they will be 
addressed in the CQMP. 
Describe how they will be incorporated into the Construction Work and the 
verification process to ensure the proposal commitment has been fulfilled. 

Section 2 – Quality Control Program 
Subsection Requirements 
Control of Materials Describe the process for identification and control of materials, equipment, and 

elements of the Construction Work throughout fabrication, erection, installation, 
and use of the item, in accordance with the requirements for QCP-05 in 
Attachment 4-2 of the DBA General Conditions. 

Sampling and Testing Describe the procedures for the sampling and testing of materials during the 
production or manufacturing processes to ensure that only materials meeting 
the specifications are supplied for incorporation into the Construction Work, in 
accordance with the requirements for QCP-06 in Attachment 4-2 of the DBA 
General Conditions. 

Inspections Describe the scope of proposed QC inspections, examinations, and 
measurements for the Construction Work, in accordance with the requirements 
for QCP-07 in Attachment 4-2 of the DBA General Conditions. 

Construction Deficiencies Prepare procedures for identifying, analyzing, resolving or correcting, and 
and Nonconforming Work determining the cause of, Nonconforming Work, using Construction Deficiency 

Reports (CDR) and Nonconformance Reports (NCR), to ensure that only 
materials that conform to the Contract Documents are incorporated into the 
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Construction Work and to prevent repeat occurrences of Nonconforming Work, 
in accordance with the requirements for QCP-10 in Attachment 4-2 of the DBA 
General Conditions. 

RFI Process Describe how the RFI will be used to process design changes during 
construction to resolve discrepancies and/or questions in the RFC plans and 
specifications, in accordance with the requirements for QCP-13 in Attachment 
4-2 of the DBA General Conditions. 

Daily Inspections and 
Reporting 

Describe the process for documenting daily field inspections and preparing daily 
QC reports by field inspectors, in accordance with the requirements for QCP-16 
in Attachment 4-2 of the DBA General Conditions. 

Section 3 – Independent Quality Program 
Subsection Requirements 
Inspection of Sources of 
Supply and Quality of 
Materials 

Describe how IQF staff intend to ensure that purchased materials, equipment, 
and services conform to the Contract Documents, the Governmental Approvals, 
applicable Laws, rules, and the Design Documents, in accordance with the 
requirements for IQP-05 in Attachment 4-2 of the DBA General Conditions. 

Sampling and Testing Describe how materials sampling and testing will be performed by the IQF, 
including the processes for random sampling, tracking materials samples, 
processing materials samples, review and approval of test records, and tracking 
compliance with materials testing frequency, in accordance with the 
requirements for IQP-06 in Attachment 4-2 of the DBA General Conditions. 

Inspections Describe the scope and performance of the IQ inspections, examinations, and 
measurements by the IQF for each operation of the Construction Work, 
including materials, maintenance of traffic, environmental compliance, to ensure 
that the Work has been constructed in conformance with the Released for 
Construction Documents, specifications, and approved working and shop 
drawings, in accordance with the requirements for IQP-07 in Attachment 4-2 of 
the DBA General Conditions. 

Construction Deficiencies 
and Nonconforming Work 

Describe the process for documenting and tracking the disposition of any 
identified nonconformance with the plans and specifications including a clearly 
defined process for communicating identified construction deficiencies and 
nonconformances to TxDOT and the DB Contractor using CDRs and NCRs, in 
accordance with the requirements for IQP-09 in Attachment 4-2 of the DBA 
General Conditions. 

Daily Inspections and 
Reporting 

Describe the scope and performance of daily field inspections and preparing a 
daily IQ report by IQF staff to document the inspections, in accordance with the 
requirements for IQP-13 in Attachment 4-2 of the DBA General Conditions. 

Independent Quality Describe the system of planned and periodic audits of DB Contractor's CQMP 
Audits and QC inspection processes to determine adherence to and the effectiveness 

of the CQMP, in accordance with the requirements for IQP-15 in Attachment 4-2 
of the DBA General Conditions. 
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Exhibit M 

PROPOSER SURVEYS, INVESTIGATIONS AND TECHNICAL DOCUMENTS 

No. Title/Description/Format Date 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

[Add additional rows, as necessary] 
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